
Enterprise Resource Planning - ‘Real blessing’ or ‘a Blessing 
in Disguise’: An Exploration of the Contextual Factors in 

Public Sector 
 

1Shafqat Ali Shad (shafqat@mail.ustc.edu.cn),  
 

2Enhong Chen (cheneh@ustc.edu.cn) 
Department of Computer Science and Technology 

University of Science and Technology of China 
Huangshan Road, Hefei, 230027 Anhui, China 

 
3Faisal Malik Faisal Azeem (faisal.azeam@comsats.edu.pk) 
    COMSATS institute of information technology,Pakistan 

    CIIT, Quaid Avenue Wah Cantt, Pakistan 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
Enterprise Resource Planning - ‘Real blessing’ or ‘a Blessing in Disguise’: An Exploration of the 

Contextual Factors in Public Sector 
 
 
 
Abstract 

 

Information systems have always been in a prime focus in organizations in both local (Pakistani) and global 

environment. Now the race of being the best through Information Systems has created its importance in 

public sector organizations to meet the global challenges. Public sector organizations have been facing 

problems in different segments of technology adoption especially in ERP projects. ERP 

adoption/implementation projects in public sector organizations still encounter major setbacks in terms of 

partly/completely success/failure. Cultural and other social barriers have been resistant in technology 

adoption in Pakistan. Now in the case of big ERP adoptions the contextual factors must be identified and 

addressed. The paper investigates the reasons of success or failure by addressing nature of complexities 

regarding different contextual factors. The study includes a sample of Pakistan’s four public sector 

organizations. The sample of this four organizations includes two organizations (Type-A)  i.e. Oil & Gas 

Development Company Limited (OGDCL) and National Database Registration Authority (NADRA) where 

ERP has been successfully implemented and other two (Type-B) i.e. Pakistan Telecommunication 

Corporation Limited (PTCL), Higher Education Commission (HEC) where ERP implementation is in 

progress. The findings address the contextual factors i.e. cultural, environmental & political changes which 

have a variable impact on ERP systems adoption/implementation in addition to Business Process Re-

engineering (BPR). Paper also briefly includes analysis of gaps between pre & post ERP implementation 

scenarios.  
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1. Introduction 

Government of Pakistan (GoP) has started making its owned organizations highly competitive in order to 

meet country’s internal and global information communication requirement reliably and in a secure 

manner. Since the last decade GoP starting putting her efforts towards technology in almost all the 

industrial and community life sectors both in terms of infrastructure and Skill development. Now GoP is 

moving towards successful ERP adoption in its industrial sectors like Banking, Telecommunication, 

Education, Logistics and Energy etc. State Bank of Pakistan (SBP) started drawing ERP benefits though by 

encountering many problems since its ERP project initiation in July, 2002 but rest of the sectors are still 

into the process of ERP adoption/implementation. GoP is putting billions of dollars onto implementation of 

ERP solutions by having a standard world class ERPs with internationally recognized teams of consultants. 

The Study limits itself on four public sector organizations (Type-A & Type-B) i.e. Pakistan 

Telecommunication Corporation Limited (PTCL), Higher Education Commission (HEC), Oil & Gas 

Development Company Limited (OGDCL) and National Database Registration Authority (NADRA). The 

paper highlights the reasons of ERP failure by focusing upon the gaps that arise other than the areas i.e. 

cost and time but the contextual factors that are generally ignored or least focused but may be the reasons 

of project failure. The gap which may become cause of the effects on the successful ERP adoption and 

implementation is explored in the paper. In Pakistan’s scenario because of not having sufficient knowledge 

in this domain organizations may suffer in identification and treatment of the contextual factors in ERP 

projects. The reason of missing these factors may be due to the following predefined international standard 

practices as accomplished in other developed or developing countries that may vary from region to region 

and country to country. This paper may work as a facilitator for the management of public sector 

organizations of Pakistan who are involved in ERP implementation and for those who are planning to move 

towards ERP adoption. 

The paper follows a particular sequence, as in the coming section paper briefly describes the relevant 

research in developing countries in public sector organizations. Section III describes the research design by 

investigating ERP implementations in the three above stated sample organizations of Pakistan. The fourth 

section portrays the research environment. Section-V interprets the findings through the data analysis and at 



the end section VI will be concluding the findings through analysis of a CSF model. The research will pave 

the way for the managers to decide proactively about what are the most critical contextual factors and their 

handling that may convert their ERP projects into a “true blessing” or a “blessing in disguise”.  

 

2. Enterprise Resource Planning (ERP) systems 

Since the evolution of ERPs in 1990s and then of extended ERPs in 2000s (Mohammad et al, 2002) it is 

considered as an instant replacement of the legacy systems and operating processes (Mullin R. 1999). Any 

ERP package implementation requires extensive business process reengineering and alignment (BPR & A) 

(Holland et al,1999) so that the gaps of perceived and actual happenings may be reduced. Different well 

known ERP systems like SAP, Oracle, People Soft, JD Edwards and BAAN have penetrated in the market 

because of their extensive features and potential market needs. But ERP systems according to Sally Wright, 

Arnold M. Wright, (2002), always bear high risk due to its cross functional inter-relationship with business 

processes. This relationship if not clearly defined and communicated among all the stake holders can cause 

many contextual complexities that may lead the project towards failure. ERP system implementation 

complexity, drastic cultural human and organizational changes and at times the high customization cost 

drive the customer to go over the implementation plan carefully (L. P. Willcocks and R. Sykes, 2000). 

As in the public sector of Pakistan, Out of the sample of four, when two organizations of Type-A have been 

explored initially. HEC (Higher Education Commission) of Pakistan in 2006 contract awarded to the 

Siemens Pakistan Engineering Company for mySAP based modules implementations i.e. FI/CO (Finance 

and Controlling), HR ( Human Resource Management) MM ( Material Management) and HEC Project 

System (Anwar  & Amjad, 2007). HEC keenly showed interest in skill development through training of 

SAP modules to its employees for making this ERP project successful. Pakistan Telecommunication Ltd 

the largest telecommunication company in Pakistan being managerially controlled by Etisalat International 

Pakistan LLC, since April 12, 2006 by acquiring its 26% shares (www.etisalat.ae retrieved as on 12-12-

2009). Implementation of SAP-based ERP in the area of Financial Management and Supply Chain 

Management, Human Capital Management, Network Lifecycle Management, Planning and Business 

Process Optimization with the cost of 1.6 billion is on the go by Siemens Pakistan. Project will prolong for 

20 months with momentous deliverables every 6 months (Zubair Qureshi, 2007).  Type-B organizations of 



the selected sample are with ERP implemented into them i.e. OGDCL & NADRA. Oil and Gas 

Development Company Limited (OGDCL) working on Oracle Financials being one of the early ERP 

adopters in public sector of Pakistan, they have raised their annual sale growth up to Rs.100.26 billion 

(2006-2007). NADRA is considered as one of the critical implementations because of its organizational and 

the nature of work to be accomplished. A large scale implementation of Oracle ERP Suite has been made in 

NADRA in addition to a leading human-centric BPM platform Ultimo. Addressing the layers of culture 

(W. Skok and H. Döringer  2001) in any organization, disruptive organizational changes evidently occur 

when ERP implementation moves on (Soh et al, 2002). Human behavioral, cultural and social attributes 

need to be satisfied in contrast with the type and level of changes through ERP adoption in any 

organization. The suggested reasons of ERP failure are not just technical issues but concerned behavioral 

factors as well (W. Skok and H. Döringer, 2001). According to Chatfield there is a noteworthy impact of 

Organizational culture and structure on ERP implementation (C. Chatfield, 2000). Technology 

implementations need an assessment of human management and organizational risk to mitigate the 

technical risk for the system success (D. L. Olson, 2001). Contextual factors that contribute in the failure of 

ERP implementation highlighted as lack of management commitment, end user involvement in the project, 

poorly defined communication management structure, political intrigue and hidden agendas (Stein et al, 

1999). Roles and responsibilities of the workforce surely change in ERP adoption process which should be 

pre-defined and set up (Rodney et al, 2005).  Zhenyu Huang & Prashant Palvia, 2001 sate that “A company 

with a strong culture would have better understanding of application  functionality, data management, and 

more accepting of ERP systems” (Zhenyu Huang & Prashant Palvia, 2001) which reflect towards the re-

organization of culture, political and environmental norms in a proactive manner. The success of an ERP 

project is settled upon the acceptance of the changes by organization /employees i.e. organization’s cultural 

changes or Business Process Redesign (BPR) instead of the reasons of system bad performance and cost etc 

(Kenneth et al, 2002) In Pakistan as interviewed from around 30 respondents (employees) general 

perception prevailed in the public sector employees that is IT implementations are though being going on 

but these are dominated and affected by corporate culture, beaurocratic behavior of the top level 

management and political structure and observed as the strongest barriers in its success. So as stated by 



Hsin Hsin Chang, 2006 that corporate culture dominates the IT functions to play its due role strategically 

(Hsin Hsin Chang, 2006). 

 

Critical success factors have been analyzed by a lot of researchers in the past as Slevin and Pintor (1987) 

talks about tactical and strategic project management capabilities, Gibson (Holland et al, 1999) states about 

the top management support and Holland at all (Holland et al,1999) narrate deep emphasis on the need of 

project phases keeping in view the individual actions in an ERP project implementation. Leadership also 

plays a critical role in the success of an ERP project (Sarker and Lee S. Sarker and A. S. Lee, 2000). 

Critical Success factors have been pragmatically analyzed by Christopher P. Holland and Ben Light 

presented in their CSF model which has also been used and applied in this paper.  For the purpose of going 

for the Implementation of ERP, strategic and tactical approaches are used which are strategically important 

to be considered. The model stated below covers the same especially ERP projects need to include these 

factors to be analyzed.  

 

 

 

 

 

 

 

 

 

 

Figure 1: A Critical Success Factors Model of Implementation from Holland et al. (1999) and later on 

by David Allen, Thomas Kern & Mark Havenhand (2000) 

 

The above stated CSF Model later on experimented through case study method successfully. Now this 

paper pragmatically analyzes the contextual factors i.e. cultural, environmental and political in addition to 
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other tactical and strategic ones in public sector organizations of Pakistan where maximum number of ERP 

solutions is being and have been adopted as off-the-shelf from different international ERP vendors. 

 

3. Research Methodology 

As the prime objective of the research study is to explore in the impact of the real contextual factors that 

affect public sectors’ ERP implementations in Pakistan both in a positive and negatively. The research is 

exploratory in nature with statistical data analyses gathered from four public sector organizations of 

Pakistan unlike the historical researches which have mostly been made by case study methods. There is no 

prior research in this context in especially in this region so the generalizability of this study has been taken 

into consideration in ab-innitio by investigating the ERP implementations in public sector organization and 

past researches have also been taken into account. The study focuses upon the contextual factors stated 

above, in the light of CSF model of Holland et al. 

Sample of four public sector organizations has been selected and the study explored the ERP 

implementations in public sector organizations of Pakistan taking into account the contextual lens of CSF 

model presented earlier by Slevin & Pinto (1987) and Holland et al (Holland et al,1999). When started 

exploring ERP implementations in Pakistan, the researcher found quite stubborn and non-cooperative 

environment for research purposes then the study made through a sample based data collection from the 

employees of four public sector organizations and reached at the findings at the end from the collected data 

through questionnaires and informal interviews. The three independent variables (contextual factors) have 

been analyzed for their affects on ERP implementations in public sector of Pakistan. For this study officials 

of the organizations have been contacted, most of them were reluctant in providing information because of 

prevailed potential threats in their minds and off course due to their organizational structure/culture. Finally 

four organizations were selected for exploration of the contextual factors for ERP implementations i.e. 

HEC (Higher Education Commission) & PTCL (Pakistan Telecommunication Company) (Type-A) for pre 

implementation analysis and OGDCL (Oil and Gas Development Corporation) & NADRA (National 

Database Registration Authority) (Type-B) for post implementation analysis. In addition to the contextual 

factors stated above this study also included briefly the strategic and tactical areas in order to be more 

realistic and authentic in research findings. The data collection undertaken for this research is primarily 



through questionnaires and informal interviews and through the literature known/available about these 

organizations. 

 

4. The Research Environment       

In Pakistan, Public sector organizations have their own typical hierarchical structure. They have historically 

been facing a lot of contextual barriers in acquiring technology. Though they put their emphasis on 

efficiency initially but as the directions of the global market towards technology changed their pace, they 

also had to move towards big IT implementations. As a result ERP (Oracle Financials) in OGDCL and SAP 

in central bank i.e. State Bank of Pakistan successfully implemented by the government though they faced 

a lot of tactical and strategic barriers. Later on ERP implementations have been encouraged into other 

public sector organizations by the Government. In the last decade private sector giants due to the prevailed 

and forth coming market opportunities in Pakistan also started shifting themselves from the old complex IS 

structure to ERP based environment especially in Telecom, Banking and Energy sectors. Being a new 

market for ERP vendors like Oracle Financials and SAP put a lot of emphasis on it and are successfully 

moving towards their business objectives. Pakistan Software Export Board is also putting its endeavors 

towards the development of ERP solutions both open source and licensed for the SMEs and large 

organizations. The research focuses upon the Off-The-Shelf ERP solutions in large public sector 

organizations because of the need to analyze the real contextual barriers that cause delays and failure of 

ERP projects. As analyzed the complexity of the offered ERP packages in Pakistan, these packages do have 

a lot of complexities but there are more complex contextual barriers in Pakistan that lead them more 

towards failure. Need of information for the government in different its sectors has been increasing and this 

local and global pressure getting more and more enhanced and pushing government to put more emphasis 

on big technological and structural investment in the form of ERP implementation especially. 

Hypothesis postulated 

H1: ERP implementation is drastically affected by contextual factors (i.e. cultural, environmental and 

political) with their effects on each other in public sector organizations in Pakistan 

5. Analysis and Discussion of the Critical Success Factors 



The research mainly focuses upon the identified factors of that has earlier been exposed by Holland and 

Light (Holland et al,1999) and later on by David Allen, Thomas Kern & Mark Havenhand [21] which states 

two types of tactical and strategic factors which need to be addressed when assessing ERP implementation. 

When these factors have been dugout in the current environment for the purpose of analysis were found 

quite critical as the role of legacy systems and old process design must be analyzed due to the practicing 

activities that ultimately reflect towards the new technology i.e. ERP adoption and new strategy 

development. Holland and Light (Holland et al,1999) interpret business and IT systems as a pool of 

existing business processes, organizational culture, and organization structure which are the determinants 

of the amount of IT and organizational change required to implement ERP successfully. The model though 

reflects a true picture but when researched the contextual factors, drills down the concept of socially 

constructed organizational conditions that may become the main reasons of success or failure of ERP 

implementation in public sector organization (David Allen, Thomas Kern & Mark Havenhand, 2002). 

There may be the difference in explanations but as a whole intensity of these contextual factors has been 

found quite critical which if not addressed can lead the project towards failure. This paper focus is though 

primarily on contextual factors but all the elements described in the CSFs model stated above were brought 

into analysis as well but these factors have been analyzed in connection with the contextual factors. Fig-II 

uncovers the contextual factors being part of the CSFs model that shows the behavior of these factors as a 

lens for successful ERP implementation.   

Critical Success Factor model of ERP 
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Implementations adapted from Slevin & Pinto (1987) 

[16], Holland et al. (Holland et al, (1999) and David Allen et al (1999) 

 

Prior to the current research same model has been applied on public sector higher education institutions 

(HEIs) by David Allen et al using case method which is infect the extension of  some of the areas of  

Holland and Light’s (Holland et al,1999) research efforts. This research paper focuses on the same areas 

but with a different approach and additional contextual factors.  

 

Data collected from four Pakistani public sector organizations through face to face informal interviews 

from their employees and through personally delivered questionnaires. Informal interviews contained open 

ended questions regarding their view point about ERP, culture, environment, their views about 

organizational internal & external political structure and their views about organization’s top level 

management without following a planned sequence of questions. The survey questionnaire was same for all 

four (sample) organizations to have a view of their pre and post implementation scenarios regarding 

contextual factors stated above. It consisted of three types of formats. Professional & personal information 

(general format), scaled response questions and dichotomous questions. At the time of data gathering the 

researcher face a very low degree of cooperation from the employees due to various contextual issues. It 

has been intensively observed that the employee there were quite reluctant in providing required 

information especially in written questionnaires though they responded in a comparatively better manner in 

verbal informal interviews because of considering this information leakage as a threat to their jobs. Initially 

this questionnaire was tested in all four public sector organizations in a low profile in order to get early feed 

back and response. Then it was redesigned and distributed in all four selected organizations. Most of the 

employees found unaware of ERP, its actual purpose and its features even though they are using it, 



especially in NADRA with Oracle financials implemented. They quoted as they are provided an ERP 

number through which they perform limited tasks required by the organization. Those who provided their 

viewpoints, they did not provide information from which they may be traced. OGDCL which is Pakistan’s 

one of the early ERP (Oracle Financials) adopters found comparatively good among its employees 

regarding its ERP. In the same manner when the study went through the data collection phase at HEC it 

was quite difficult for the researcher to find out the people there who have been part of ERP/SAP project or 

those who know about ERP implementation in progress in their organization for the purpose of interviews 

and questionnaire response. Employees in PTCL were quite a bit reluctant in providing required 

information especially in written form because of the political and environmental issues within and outside 

the organization (As mentioned by many of the employees there) amongst employees and the management. 

100 questionnaires had been distributed in each of the public sector organizations listed above. Due to the 

political, cultural and environmental factors discussed above, 30 questionnaires had been received back 

from the respondents from each organization except PTCL from where 33 returned. In order to analyze the 

data, tools used were SPSS and MS excel. 

 

Data collected through the questionnaires and informal interviews after analysis, reflected in three formats 

(As the structure of the questionnaire and interview was designed) lead the study towards the same 

direction. The Cronbach’s alpha of the both types of organizations, one where ERP implementation is in 

progress and the other with ERP implemented in itself derived from SPSS was [0.825] & [0.873] 

respectively. 82.5% & 87.3% ensured the reliability of the study. [Details attached in Table-1 in Annexure] 

After the analysis of the dichotomous questions part, reasons of ERP project delays primarily are lack of 

planning, lack of management skills, slow decision making and lack of technical skills which are 

88.33333%,70%, 66.66667% and 68.33333% respectively [table-3,annexure]. Behavioral and Authority 

related concerns were primarily highlighted. Lack of skills as a major threat and existing culture as one of 

the prominent barriers identified. 

Table-2 

 

Contextual Factors OGDCL PTCL NADRA HEC 



Culture 

                             p-value 

(23.727) 

.000000 

(42.236) 

.000000 

(41.958) 

.000000 

(26.093) 

.000000 

Environment 

                             p-value 

(33.463) 

.000000 

(40.652) 

.000000 

(41.865) 

.000000 

(29.976) 

.000000 

Political 

                             p-value 

(47.132) 

.000000 

(34.077) 

.000000 

(36.666) 

.000000 

(24.319) 

.000000 

            [*The values shown in the parentheses in the table-2 are the t-values] 

 

All four organizations when analyzed that t-value is high, and the p-value is .000000 of all the factors for 

each organization which reflects as a strong evidence against the null hypothesis(Ho).As on the basis of t-

test and significance level drawn, we can safely reject the null hypothesis and will accept the alternate one. 

It means ERP implementation is drastically affected by contextual factors (i.e. cultural, environmental and 

political) with their effects on each other in public sector organizations in Pakistan. Details have been 

provided in table 1a in annexure.   

 

Organizational Culture & environment 

 

Culture as a whole affects on the productivity of the organizations by affecting individuals and drastically 

affects the thinking of the employees in any organization (Bandura, A. (1977) (1982). Culture as “a pattern 

of basic assumptions from groups of individuals derived from different perceptions” (Schein, E. H. 1985) 

contributed both positively and negatively on the happenings in any organization. Early researches state 

that cultural changes due to any of the organization change like BPR, ERP or TQM includes employees’ 

behavior and their efficiency can cause good or bad in any organization (Al-Khalifa et al, (2000), Hoffman 

et al, (2000). This paper focuses upon the cultural factors that are affected by the perceived change and 

ultimately affect individual perceptions regarding ERP implementation in public sector organizations in 

Pakistan. Communication among the stakeholders regarding ERP implementation effects form their beliefs 

and perceptions if done in a right and planned manner (Bates et al, 1995). ERP implementations in relation 

with cultural factor have already been explored and analyzed (Taylor, et al, 1998) so, is being preceded in 



this paper by focusing only on public sector organizations. As analyzed in Pakistan’s public sector 

organizations it do & did affect ERP implementation projects in the form of delays, cost and time overruns 

etc. No doubt since the past decade Government of Pakistan has changed her approach towards technology 

adoption by following a global and private sector patterns but faced a lot of hindrances in doing so not just 

only because of required skill set and complexity and cost of the software/ERP but due to the contextual 

factors especially cultural ones that had not been positively addressed.  

At the time of data collection through questionnaires and informal interviews in two public sector 

organizations where ERP implementation is in progress i.e. HEC and PTCL, many of the employees were 

threatened by the perceived drastic cultural change in the organization. This unrest when analyzed was 

found due to neglecting the employees concerns and by considering culture as a non-affecting factor which 

can easily be re-enforced in any organization. The culture in Pakistan public sector organizations as 

observed and interviewed is though inflexible but need to be addressed rightly when BPR for ERP and ERP 

Implementation itself or any other change major is required. Most of the respondents (employees) during 

the interviews have been found unaware of the ERP even by being end users of it. According to some of the 

respondents in NADRA, they don’t know what ERP is, they are just provided an ERP number as their ID, 

they just view and use their screen as trained up to a limited scope/scale. 

i. In the data collection phase the below stated issues regarding environmental and cultural issues 

had been addressed in both pre & post ERP implementation scenarios in public sector 

organizations of Pakistan i.e.  

ii.  Organization culture i.e. its norms and rules 

iii.  Attitude of employees towards work 

iv. Employee selection and involvement criteria for ERP project team 

v. Change in employee behavior/attitude 

vi. ERP as a social threat 

vii.  BPR for ERP implementation 

viii.  Social needs fulfillment 

ix. Employees reluctance due to dual responsibilities 

x. Change in management structure (hierarchical etc)  



xi. ERP Implementation as an opportunity 

xii.  Financial benefits before & after ERP implementation 

xiii.  General environmental change acceptability through ERP  

xiv. Organizational structure flexibility for ERP implemented 

xv. Change in working standards through ERP  

xvi. Monitoring threats after ERP implementation 

 

Political Structure 

 

Bureaucracy, during the course of study, when drilled down in German sociology (Weber and Max , 1962) 

found as one of the most famous approaches of organizational governance. As observed from the existing 

literature in today’s knowledge base economy a typical bureaucracy has been changing its shape from a 

rigid control base over employees and processes to knowledge based flexible technology, business and 

management base. This culture/structure has been used by many large and complex organizations round the 

globe by encouraging the already tested and practiced moves which no doubt behaves as a barrier in BPR 

for ERP implementation. Senge, (1990) states about the capabilities of continual change of the 

organizations which work in an unstable or highly volatile environment. When talk about public sector 

organizations of Pakistan their top level management is highly influenced or supposed to be answerable to 

the state representatives/rulers so they are controlled politically to great extent. HEC and PTCL employees 

when interviewed, they reported a heavy involvement of rulers (As Pakistan is facing a political unrest for 

last many years) which caused so many problems and ambiguities in ERP implementation projects. Even 

trying to be flexible the public sector organizations followed the private sector technology adoption and 

usage patron but still the political structure has developed strong roots into it due to which enforcement of 

any change in any of these organizations takes the productivity down and as a result the unattended 

problems and misconception in the minds of the employees/stakeholders lead that particular change 

towards failures. The ultimate decisions though are made in the high level groups of individuals but are not 

properly communicated down the line amongst the employees who carry forward these activities with a lot 

of risks. 



Data gathered in this regard focusing on the below stated issues in two different ERP implementation 

(complete & in progress) scenarios in public sector organizations of Pakistan i.e. 

i. Bureaucratic management style 

ii.  End user involvement in different phases of the project 

iii.  Training (formal & informal) 

iv. Misconceptions / fears like rightsizing or downsizing, loss of authorities etc addressed by the Top 

Level Management  

v. Political influences of regulatory bodies and the government on the public sector organizations 

vi. Conflicts resolution and management 

vii.  Potential risk(s) awareness associated with ERP implementation 

viii.  Communication planning and management 

ix. Criteria for selection of ERP vendor and consultant for implementation  

 

Social construction of technological legacy 

 

Legacy systems play a vital role in organizational strengths but these technologies may often cause failure 

of the organizations because of the obsolescence issue(s) and volatile market conditions. At times 

organizations are distressed by legacy technology failures (D. Knights and F. Murray, 1994) so as the 

happening in Pakistan. From the collected data analysis averages derived from the particular question of 

BPR, an overall lickert scale average of 3.269841 and 3.051724 were drawn out of the employees’ response 

for both (Pre & post implementation) types of organizations respectively which theoretically reflects that 

majority of the employees is quite uncertain or to an extent in favor of change in exiting/traditional 

organizational processes. In Pakistan’s public sector organizations since the last decade technology 

penetrated in a very creepy manner because of unawareness, poor technology infrastructure, potential 

threats amongst stake holders, political and economic instability etc Even the issue of process obsolescence 

have been ignored for many years due to being uncontested in the market place within the country. Now 

it’s a matter of survival in a highly competitive market within and outside the country they are bound to be 

best in class to serve the public. When interviewed from randomly selected respondents from different 



public sector organizations it was observed that they were socially and skill wise threatened by the 

technology revolution through ERP in their organizations although they want process change that’s why 

they are not ready to switch from the legacy systems to the advanced ones. 

 

Relationship and knowledge management 

 

Early research (S. Chang, 2000) highlights the criticality of ERP in public sector organizations because of 

its highly complex nature both in terms of technical and managerial contexts. Conesus between all the stake 

holders is quite critical for successful ERP implementation in public sector organizations. Knowledge gaps 

are fulfilled by mutual understanding, required skill set and implementation experiences the different 

parties involved in ERP implementation. From the data collected through the questionnaires and informal 

interviews, the level of awareness and clarity about ERP was not up to the mark. Employees in one of the 

selected organizations were not clear about what could be the maximum output of what their job is/will be 

before and after its implementation. The research overall derived a conclusive overall applied scale average 

of 3.492063 in the organizations where ERP implementation is in progress and 3.533333 where ERP has 

already been implemented. The response evidently shows that there is high need to involve employees in 

order to avoid delays and cost overruns in ERP implementation projects.  

  

Communication as a political process 

 

Study in the phase of data analysis explored an average communication structure in ERP projects in public 

sector organizations in Pakistan. Though there is a strong will and interest of the top level management in 

ERP implementation in all analyzed organizations of Pakistan but their approach traditionally was more 

towards enforcement instead of positively convincing. Now the top management is trying to address the 

communication needs within the organization and the ERP project but still not reached up to the required 

level of satisfaction which as a result comes up as one of the contextual barriers. Many of the respondents 

showed their deep concerns about “limited sharing approach” in their organizations though they are 

informed directly or indirectly to an extent. Those who are involved generally don’t share any or all the 



information with their colleagues considering it a threat for their job from the top level management and 

from their peers as well. Slow decision making process has been complained by the respondents is just 

because of the complex hierarchical decision structure. When some or all the concerns of the stake holders, 

especially internal stakeholders are not addressed, they react in different ways is the forms of rumors of 

threats and project failure most of the times even before ERP implementation. High ups generally ignore 

the real importance of communication across the organization in public sector and face very critical 

problems which finally lead them towards project failure.  

 

6. Conclusions 

This research paper is a continuity of the previous efforts made in the area of ERP implementation pros and 

cons. In Pakistan no such effort on ERP in Public sector was found earlier especially when GoP is putting a 

lot of its resources towards technology implementations in its owned organizations across different 

industries. As the paper focus is on the contextual factors i.e. culture, environmental and political, in 

addition to the brief view of BPR, communication process, legacy systems and relationship with knowledge 

management. It comes with the point of view that in addition to the core focused areas of ERP 

implementation, public sector organizations bear more risk as compared to the privately owned bodies 

because of their strongly rooted cultural, environmental and political structure. These contextual as proved 

from the data analysis gathered from public sector organizations of Pakistan are one of the major causes of 

project delays, cost and time over run or complete project collapse. Where ERP implementation is partly or 

completely successful even these organizations are still facing problems of distrust from their employees 

and unable to create loyalty with them. The framework provided (Holland et al,1999) has paved the way for 

its application onto the neglected areas which most of the times place barriers in ERP success. Pakistan is 

passing through critical political and economical crises which in tern are causing both short and long term 

loss. ERP projects are though tried to be run on private sector pattern but with different methodology of 

handling its internal stake holders. This exploratory research nullify Ho by proving that the ERP 

implementation is drastically affected by contextual factors (i.e. cultural, environmental and political) with 

their effects on each other in public sector organizations in Pakistan. When gap between the two types of 

organizations analyzed, intensively found lack of proper planning and stake holders’ involvement due to 



which Type-A organizations have suffered with the issues of time delays and cost overrun. Type-B 

organizations with ERP implementation in progress are doing although better but repeating the same 

pattern of ERP adoption which reasoned critical problems for the early ERP adopters. Beaurocratic 

management style placed a lot of hurdles in the success of successful ERP implementation stated by the 

employees of Type-B organizations and the same practice has been observed in Type-B with a slightly less 

proportion. Threats of social disintegration through ERP are comparatively more in Type-B organization. 

Majority of the employees of Type-A organizations viewed that there is no drastic change positive change 

after ERP implementation where as employees of Type-B organizations are quite optimistic in this regard. 

If the addressed contextual factors are properly served, the adoption/implementation of ERP will be a 

collective effort of all the stake holders which ultimately result in its success.  
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