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Abstract 

We outline a cla�s of problems, typical of Mars 
rover operations, that are problematic for cur
rent methods of planning under uncertainty. The 
existing methods fail because they suffer from 
one or more of the following limitations: 1) they 
rely on very simple models of actions and time, 
2) they assume that uncertainty is manifested in 
discrete action outcomes, 3) they are only prac
tical for very small problems. For many real 
world problems, these assumptions fail to hold. 

In particular, when planning the activities for a 
Mars rover, none of the above assumptions is 
valid: 1) actions can be concurrent and have dif

fering durations, 2) there is uncertainty concern
ing action durations and consumption of contin
uous resources like power, and 3) typical daily 
plans involve on the order of a hundred actions. 
This class of problems may be of particular in
terest to the UAI community because both clas
sical and decision-theoretic planning techniques 
may be useful in solving it. We describe the rover 

problem, discuss previous work on planning un
der uncertainty, and present a detailed, but very 
small, example illustrating some of the difficul
ties of finding good plans. 

1 THE PROBLEM 

Consider a rover operating on the surface of Mars. On a 
given day, there are a number of different scientific obser
vations or experiment� that the rover could perform, and 
these are prioritized in some fashion (each observation or 
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experiment is assigned a scientific value). Different ob
servations and experiments take differing amounts of time 
and consume differing amount� of power and data storage. 
There are, in general, a number of constraints that govern 
the rovers activities: 

• There are time, power, data storage, and posi
tioning constraints for performing different activi
ties. Time constraints often result from illumination 
requirement-that is, experiments may require that a 
target rock or sample be illuminated with a certain in
tensity, or from a certain angle. 

• Experiments have setup conditions (preconditions) 
that must hold before they can be performed. For ex
ample, the rover will usually need to be at a particular 
location and orientation for each experiment and will 
need instruments turned on, initialized, and calibrated. 
In general, there may be multiple ways of achieving 
some of these setup conditions (e.g. different travel 
routes, different choice of camera�). 

• The amount of power available varies according to the 
time of day, since solar flux is a function of the angle 
of the sun. 

Given these constraints, the objective is to maximize scien
tific return for the rover-that is, find the plan with maxi
mal utility. Unfortunately, for many rover activities, there is 

inherent uncertainty about the duration of tasks, the power 
required, the data storage necessary, the position and orien
tation of the rover, and environmental factors that influence 
operations, e.g., soil characteristics, dust on the solar pan
els, ambient temperature, etc. 

For example, in driving from one location to another, the 
amount of time required depends on wheel slippage and 
sinkage, which varies depending on slope, terrain rough
ness, and soil characteristics. All of these factors also in
fluence the amount of power that is consumed. The amount 
of energy collected by the solar panels during this traverse 
depends on the length of the traverse, but also on the an-
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gle of the solar panels. This is dictated by the slope and 
roughness of the terrain. 

Similarly, for certain types of instruments, temperature af

fect� the signal to noise ratio and, hence, affect� the amount 
of time required to collect useful data. Since the tempera

ture varies depending on the time of day and the weather 
conditions, this duration is uncertain. The amount of power 

used depends upon the duration of the data collection. The 

amount of data storage required depends on the effective
ness of the data compression techniques, which ultimately 

depends on the nature of the data collected. 

In short, this domain is rife with uncertainty. Plans that do 
not take this uncertainty into account usually fail miserably. 

In fact, it has been estimated that the 1997 Mars Pathfinder 
rover spent between 40% and 75% of its time doing nothing 
because of plan failure. 

One way to attack this problem is to rely on real-time or re

active replanning when failures occur. While this capabil

ity is certainly desirable, there are several difficulties with 
exclusive reliance on this approach: 

• Spacecraft and rovers have severely limited computa

tional resources due to power limitations and radiation 

hardening requirements. As a result, it is not always 

feasible to do timely onboard replanning. 

• Many actions are potentially risky and require pre

approval by mission operations personnel. Because of 

the cost and difficulty of communication, the rover re

ceives infrequent commandJ wpmnlcs (typically one per 

day). A� a result, each daily plan must be constructed 

and checked for safety well in advance. 

• Some contingencies require anticipation; e.g., switch

ing to a backup system may require that the backup 
system be warmed up in advance. For time critical op

erations such a� orbit insertions or landing operations 

there is insufficient time to perform these setup oper
ations once the contingency ha� occurred, no matter 

how fast the planning can be done. 

For these reasons, it is sometimes necessary to plan in ad

vance for potential contingencies-that is, anticipate unex

pected outcomes and event� and plan for them in advance. 

The problem that we have just described is essentially a 
decision-theoretic planning problem. More precisely, the 
problem is to produce a (concurrent) plan with maximal 
expected utility, given the following domain information: 

• A set of possible goals that may be achievable, each 
of which ha� a value or reward associated with it. 

• A set of initial conditions, which may involve uncer
tainty about continuous quantities like temperature, 

energy available, solar flux, and position. This un

certainty is characterized by probability distributions 

over the possible values. 

• A set of possible actions, each of which is character
ized by: 

- a set of conditions that must be true before the ac

tion can be performed. (These may include met

ric temporal constraint� as well as constraint� on 

resource availability.) 

- an uncertain duration characterized by a proba

bility distribution. 

- a set of certain and uncertain effects that describe 
the world following the action. Uncertain ef

fect� on continuous variables are characterized 

by probability distributions. 

Decision-theoretic planning is already known to be quite 

hard both in theory [20] and in practice. However, there 

are some characteristics of this domain, which, when taken 
together, make this planning problem both difficult and dif

ferent from the kinds of problems that have been studied in 

the past: 

Time: actions take differing amount� of time and concur

rency is often necessary. 

Continuous outcomes: most of the uncertainty is associ

ated with continuous quantities like time and power. 

In other words, actions do not have a small number of 

discrete outcomes. 

Problem size: a typical daily plan for a rover will involve 

on the order of a hundred actions. 

While we have described this scenario for a rover, this kind 

of problem is not limited to robotics or even space applica

tions. For example, in a logistics problem, travel durations 
are influenced by both traffic and weather considerations. 

Fuel use is likewise influenced by these "environmental" 

factors. There are temporal constraints on the availability 

and delivery of cargo, as well a� on the availability of both 

facilities and crew. There are also constraints on fuel load
ing and availability, and on maintenance operations. 

2 PREVIOUS WORK 

There ha� been considerable work in AI on planning under 

uncertainty. Table 1 classifies much of this work along the 
following two dimensions: 

Representation of uncertainty: whether uncertainty is 

modeled strictly logically, using disjunctions, or is 

modeled numerically, with probabilities. 
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Observability a�sumptions: whether the uncertain out
comes of actions are not observable, partially observ
able, or fully observable. 

Table 1: A classification of planners that deal with uncer
tainty. Planners in the top row are often referred to a� con
fonnant planners, while those in the other two rows are of
ten referred to as contingency planners 

Non 
Observable 

Partially 
Observable 

Fully 
Observable 

Disjunction 
CGP [34] 

CMBP [11, 1) 
C-PLAN [10, 15] 

Fragplan [ 18] 

SENSp [14] 
Ca�sandra [28] 
PUCCINI [ 16) 

SGP [37] 
QBF-Plan [30] 

GPT [7] 
MBP [2] 

WARPLAN-C [36] 
CNLP [27] 

Probability 

Buridan [ 19] 
UDTPOP [26] 

C-Buridan [12] 
DTPOP [26] 

C-MAXPLAN (21) 
ZANDER [21] 
Mahinur [25] 

POMDP [8] 

JIC [13) 
Plinth [ 17] 
Weaver [5] 

PGP [4] 
MDP [8] 

We do not discuss this work in detail here. A survey of 
some of this work can be found in Blythe [6]. A more 
detailed survey of work on MDPs and POMDPS can be found 
in Boutilier, Dean and Hanks [8]. Instead we will focus 
on why this work is generally not applicable to the rover 
problem and what can be done about this. 

There are a number of difficulties in attempting to apply 
existing work on planning under uncertainty to spacecraft 
or rovers. First of all, the work listed in Table 1 assumes 
a very simple model of action in which concurrent ac
tions are not permitted, explicit time constraint� are not 
allowed, and actions are considered to be instantaneous. 
As we said above, none of these assumptions hold for typ
ical spacecraft or rover operations. These characteristics 
are not as much of an obstacle for Partial-Order Planning 
frameworks such as SENSp [14], PUCCINI [16], WARPLAN
e [36], CNLP [27), Buridan [19), UDTPOP [26], C-Buridan 
[12], DTPOP [26], Mahinur [25] and Weaver [5]. In theory, 
these systems could represent plans with concurrent actions 
and complex temporal constraints. The requirements for 
a rich model of time and action are more problematic for 
planning techniques that are based on the MDP or POMDP 
representations, satisfiability encodings, the graphplan rep
resentation, or state- space encodings. These techniques 
rely heavily on a discrete model of time and action. (See 
[33] for a more detailed discussion of this issue.) Although 
semi-Markov decision processes (SMDPs) [29] and tempo-

raJ MDPs (TMDP) [9] can be used to represent actions with 
uncertain durations, they cannot model concurrent actions 
with complex temporal dependencies. The factorial MDP 
model has recently been developed to allow concurrent ac
tions in an MDP framework. However, this model is limited 
to discrete time and state representations. Moreover, exist
ing solution techniques are either too general to be efficient 
on real-world problems (e.g. Singh and Cohn [31]), or too 
domain-specific to be applicable to the rover problem (e.g. 
Meuleau et a!. [22]). 

A second, and equally serious, problem with existing con
tingency planning techniques is that they all a�sume that 
uncertain actions have a small number of discrete out
comes. For example, in the representation popularized by 
Buridan and C-Buridan, a rover movement action might 
be characterized as shown in Figure 1. In this represen
tation, each arrow to a propositions on the right indicates 
a possible outcome of the action, along with the associ
ated probability of that transition. To characterize where 
a rover could end up after a move operation, we have to 
list all the different possible discrete locations. We would 
need to do something similar to characterize power usage. 
For most spacecraft and rover activities this kind of dis
crete representation is impractical most of the uncertainty 
involves continuous quantities, such as the amount of time 
and power an activity requires. Action outcomes are dis
tributions over these continuous quantities. There is some 
recent work using models with continuous states and/or ac
tion outcomes in both the MDP [3, 23, 24, 32] and POMDP 
[35] literature, but this has not yet been applied to SMDPS 
and has primarily been applied to reinforcement learning 
rather than planning problems. 

A1([3,3J) 

A1([3,4]) 
Move([1, 1 ],[4,4]) �::;:---<.!.-a� 

· A1([4,3J) 

A1([4,4J) 

Figure 1: A C-Buridan action for movement. 

Ultimately, the state that results from performing an ac
tion determines the future actions that will be taken, so 
some dimensions of an action's outcomes are discretized. 
However, this discretization is not a static property of the 
actions-instead, it depends on what goals or subgoals the 

planner is trying to accomplish. For example, suppose that 
the rover is trying to move to a certain location. If the ob
jective is to place an instrument on a particular rock feature, 
then the tolerance in position is quite small. In contrast, if 
the objective is to take a picture from a different vantage 
point, then the tolerance can be significantly larger. 
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A third problem with conventional contingency planning 
technology is that it does not scale to larger problems. Part 
of the problem is that most of the algorithms attempt to ac
count for all possible contingencies. In effect, they try to 
produce policies. For spacecraft and rover operations, this 
is not realistic or tractable-a daily plan can involve on the 
order of a hundred operations, many of which have uncer
tain outcomes that can impact downstream actions. The 
resulting plans must also be simple enough that they can be 
understood by mission operators, and it must be feasible to 
do detailed simulation and validation on them in a limited 
time period. This means that a planner can only afford to 
plan in advance for the "important" contingencies and must 
leave the rest to run-time replanning. Of the planning sys
tems discussed above, only Just-In-Case (nc) contingency 
scheduling [13] and Mahinur [25] exhibit a principled ap
proach to choosing what contingencies to focus on. We will 
discuss this approach in more detail later. 

3 A DETAILED EXAMPLE 

In order to illustrate the problem further, in this section we 
give a detailed example of a very small rover problem. Fig
ure 2 shows a "primary" plan and two potential branches. 
The primary plan consists of approaching a target point (Vi
sualServo ), digging the soil (Dig), backing up (Drive), and 
taking spectral images of the area (NIR). One potential al
ternate branch consists of replacing the spectral image with 
a high-resolution camera image of the target (Hi res). A 
second potential branch consists of taking a low-resolution 
panorama of the area (Lo res), performing on-board image 
analysis to find rocks in the panorama (Rock finder), and 
then taking spectral images of the rocks found (NIR). For 
this example, we assume that energy is only being depleted. 
(More generally, a rover would also be receiving energy in
put from charging. 

Precedence constraint� are denoted by arrows in the fig
ure; for example, since HiRes can only be performed after 
Drive, there is an arrow from Drive to HiRes. For each 
action, there may be preconditions, expectations, and a lo
cal utility; in the figure, these appear above the plan ac
tions. The preconditions specify under what conditions ex
ecution of the action may start. The expectations describe 
the expected resource consumption of the actions (in terms 
of mean and standard deviation); the relative width of dis
tributions is illustrated graphically as well. The local utility 
is the reward received when the action terminates success
fully: in this example, this will be when the preconditions 
are met and when the energy resource is non-negative at the 
end of execution. 

In the example, consider the HiRes action. It ha� an energy 
precondition E > 0.02 Ah and a time precondition of 9:00 
:::; t :::; 16:00. The expected energy usage is 0.01 Amp
hours (Ah) with a standard deviation of 0 Ah (so in this 

energy 

time 

E> 10Ah 
f.J.=5Ah 
0"= 2.5 Ah 

f.J.=1000s 
0"=500S 

E> .1 Ah 
f./.=.05Ah 
0"= .02 Ah 

tim:.&.._ 

E> .02Ah 
Jl = .01 Ah 
O"=OAh 

energy ! 
/e (9:00,16:00] 

time 
f.J.=5:......_ 
0"=1 S 

E>.02Ah 
Jl = .01 Ah 
0"= 0 Ah 

! 
l e (9:00, 14:30] 

�=�· 

V= 100 

E> .12 Ah E>3Ah 
f.J.=.1Ah Jl = 2 Ah 
0"= .01 Ah 0"= .5 Ah 

.!_ � 
/e (10:00,13:50] 

f.J.=120s f.J.=600s 
0"= 20 s 0"= 60s 

...&._ .!_ 
v=5 1 Lo @!5k�der l� V= 50 

Figure 2: A detailed rover problem. A "main" plan, and 
two possible alternative branch plans are shown. Probabil
ity distributions for time and energy usage are shown for 
each action. Time and energy constraints for actions are 
shown in bold. 

case there is no uncertainty in the model). The expected 
duration is 5 seconds with a standard deviation of 1 second. 
The local utility of the action is v = 10. 

4 APPROACHES 

There are several possible ways of attacking this problem 
of planning with continuous uncertain variables. In this 
section, we briefly discuss some of these, and the issues 
that arise. 

4.1 COMPUTING THE OPTIMAL VALUE 
FUNCTION 

Figure 3 shows the optimal value function for the problem 
in Figure 2. It represents the expected utility obtained by 
following an optimal (Markov) policy of the MDP repre-
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senting the problem. The figure was computed by work
ing backwards from all possible activities that have posi
tive reward and using dynamic programming to construct 
the optimal plan, after a fine discretization of both time and 
energy.1 The curved hump where there is lot� of power 
and time available corresponds to the primary plan, while 
the rectangular block corresponds to branching to the Rock 
finder plan and completing the NIR. The tail of the curved 
hump is a branch after the drive action to the HiRes plan. 
The flat surface with value 5 that covers nearly all the rest 
of the space is again an immediate branch to the Rock
Finder plan, but in this area there is not enough power or 
time to complete the plan, and only the LoRes reward is re
ceived. Figure 4 shows a cross-section through this surface 
for power equal to II, showing how the various branches 
contribute to the overall plan. The utility curve of each 
branch, identified by its goal, represent� the expected re
ward if we commit to th:: branch before knowing the initial 
conditions (start time). The maximum (upper envelope) of 
these curves is the expected utility of the best plan that first 
select� a branch depending on initial conditions, and then 
commit� to this branch. The utility of the optimal policy 
(labeled as "all") is higher in some places than the util
ity of the best branch. This is because the optimal policy 
never commit� prematurely to a branch. This increa�e in 
expected reward is due to the benefit� of waiting to see how 
much time is available after part of the best plan has been 
performed, and branching to an alternative plan if the best 
one is unlikely to succeed in the remaining time, rather than 
comitting to a particular plan immediately. 

20 

Figure 3: Optimal value function for the example in Figure 
2. The left axis is increa�ing energy from 0 to 20. The right 
axis is start time from 14:30 down to 13:20. Vertical axis is 
expected utility. 

1 With a grid of 420 steps for time and 200 steps for energy, 
the size of the state space is about 2.7 106• Moreover, it grows 
excponentially with the number of actions in the problem, so that 
this approach is unfeasible for any real size problem. 

100 
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20 
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High Res 
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SOCXX) 50.500 51000 51500 52000 
Start time 

Figure 4: Slice of the optimal value function for energy = 

11 Ah, along with the component curves that contribute to 
the overall utility. 

Given a detailed contingent plan and the distributions for 
time and resource usage, it is relatively straightforward to 
evaluate the expected utility of the plan. If the distribu
tions are very simple, it may be possible to compute this 
quantity exactly; more generally, this will have to be done 
with stochastic simulation. Thus, if we could generate all 
possible contingent plans for a problem, we could evaluate 
each of them and choose the one with highest utility. Of 
course this is completely impractical for problems of any 
size, partly because it is impossible to enumerate the con
ditions for conditional branches. The dynamic program
ming approach we took above is an alternative, but it too 
is computationally expensive, and it fails completely when 
resource availability is not monotonically decreasing (be
cause optimization can no longer be performed through a 
single backward pass). 

4.2 HEURISTIC APPROACHES 

One possibility is to try to plan for the worst case scenario. 
Thus, in the example from the last section, we could as
sume that the drive operation requires time and power that 
is one or perhaps even two standard deviations above the 
mean. The trouble is, this approach is overly conservative 
and leads to plans with less science gain than is typically 
possible. In the example from the previous section, if plan 
execution wa� expected to begin at 13:45, this approach 
would lead us to build a "safe" primary plan that replaces 
NIR with the HiRes action, with expected utility of 10 in all 
cases, instead of the more ambitious current primary plan, 
with expected utility of 0 in the worst ca�e. but 32 in the 
average case and 100 in the best case. 

A more ambitious approach to the problem would be to 
build an initial plan ba�ed on the expected behavior of vari
ous activities and then attempt to improve that plan by aug
menting it with contingent branches. This is the approach 



82 BRESINA ET AL. UAI2002 

taken by Drummond, Bresina and Swanson with their Just
in-Case (nc) telescope scheduling [13]. This approach is 
intuitively simple and appealing, but extending it to prob
lems like the one we have outlined is non-trivial. The 
primary difficulty is to decide where contingent branches 
should be added to a plan. In nc scheduling, branches 
were added at the points with the greatest probability of 
plan failure. Given the distributions for time and resource 
usage this is relatively easy to calculate by statistical simu
lation of the plan. Unfortunately, the point� most likely to 
fail are not necessarily the points where useful alternatives 
are available. The point� of maximal failure probability 
may be too late in the plan to have enough time or power 
left for any useful alternative. A more efficient approach 
could be to identify the earliest point in time where we can 
predict with a given confidence that a failure is going to 
occur. 

Unfortunately, the problem of finding "high utility" branch 

points is non-trivial. Figure 5 shows the expected utility 
over time of the possible plans with a single branch, for a 
fixed starting energy of 11. Note that at earlier start times, 
the plans with the highest expected utility are those that 
postpone the decision to later in the primary plan, where 

the possibility of receiving the 100 reward for the NIR ac

tion can be more accurately assessed. Between 49200 and 
49700 seconds, the expected utility of 55 gained by im

mediately taking the RockFinder branch dominates as that 

plan is likely to succeed when started later than the pri
mary plan. The value function for this branch drops off 
very sharply because there is relatively little uncertainty 
about the duration of this plan. As time advances, the value 
of branching later is apparent. Late branches look better 
when time is short because of the chance that an earlier 
action will happen unusually quickly, allowing the primary 

plan to be completed. Late branches to the RockFinder per
form worse than to HiRes because there is rarely enough 
time remaining after the VisualServo action to complete the 
RockFinder plan. These plans finally dominate when there 
is very little time available because even the HiRes branch 
is unlikely to be completed. 

4.3 FINDING THE BRANCH CONDITIONS 

Once we have decided to add a branch to a plan, there is 

still a problem of deciding under what conditions to take 
the branch. Once again, we could use dynamic program

ming to compute the optimal conditions, but this suffers 
from the problems we described above. In addition, as Fig
ure 3 illustrates, the optimal conditions can be extremely 
complex and hard to represent. The flat surfaces of utility 
5 and 55 correspond to branching to the RockFinder plan 
before the first step of the primary plan. The primary plan 
(along with the later possible branch to the HiRes plan) is 
of higher expected utility where the surface is curved. The 
conditions for the branch point at the beginning of the pri-

70 

30 

20 

10 

No branches -
Branch at start to Rock Pinder -----

Branch after Dig to Rock Pinder .. · 

Branch after Drive to Rock Finder -
Bnnch after Drive to Hi-Res ---·-

-------oL---�----�--�----��=-----�--� 
4800) 48.500 49CXXl 49.500 .5<XXX) .50.500 5l(XX) 51500 

Time 

Figure 5: Utility for a single branch at different possible 
branch points with energy = 11. 

mary plan are thus the boundaries between the curved sur
faces and the flat surfaces. The boundaries are in this case 
discontinuous, corresponding to a disjunctive condition. 

It is important to bear in mind that the boundaries are gen
erally places where the values of two different branches are 
equal, which means that approximate solutions will usually 
be acceptable here. One possibility is to treat the continu
ous dimensions of the problem as independent, which re
sults in rectangular regions. This works well in most cases, 
but the boundaries must be chosen with care where there 
are abrupt edges in the value function. This approximation 
may also fail if there are dependencies between the dimen
sions, for example when the energy used for driving is de
pendent on the actual time spent, rather than being treated 
independently as in our example. 

5 CONCLUSIONS 

For a Mars rover, uncertainty is absolutely pervasive in the 

domain. There is uncertainty in the duration of many activi
ties, in the amount of power that will be used, in the amount 
of data storage that will be required, and in the location 
and orientation of the rover. Unfortunately, current tech
niques for planning under uncertainty are limited to simple 
models of time, and actions with discrete outcomes. In the 
rover domain there is concurrent action, actions of differ

ing duration, and most of the uncertainty is associated with 
continuous quantities like time, power, position and orien
tation. 

For any non-trivial problem, it seems unlikely that exact 
or optimal solutions will be possible. Nor do we have 
good heuristic techniques for generating effective contin
gent plans. It seems that new and dramatically different 

approaches are needed to deal with this kind of problem. 
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