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Abstract— The software process model consists of a set of activities undertaken to design, develop and maintain software 
systems. A variety of software process models have been designed to structure, describe and prescribe the software 
development process. The software process models play a very important role in software development, so it forms the core of 
the software product. Software project failure is often devastating to an organization. Schedule slips, buggy releases and 
missing features can mean the end of the project or even financial ruin for a company. Oddly, there is disagreement over what it 
means for a project to fail. In this paper, discussion is done on current process models and analysis on failure of software 
development, which shows the need of new research. 
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1   INTRODUCTION 

any software development models are described in 
the   software   engineering,   which   describes   the 
states  through  which  software  evolves.  The  life- 

cycle focuses on the product, defining the state through 
which a product passes from when it starts to be built to 
when software enters into operations and finally retired 
[14]. A software process model is an abstract representa- 
tion of the architecture, design or definition of the soft- 
ware process [15]. 
In software development, process models are imple- 
mented to manage various concerns associated with cost, 
time, and quality and changing requirements of client’s 
etc. The particular life cycle model can significantly affect 
various concerns associated with a software product.   If 
the process is weak, the end product certainly will suffer. 
Enough effort has been done in this field; still ever chang- 
ing  requirement  during  the  development  process  for 
large software development is still not managed by soft- 
ware process models, which results in software projects 
not meeting their expectation in terms of functionality, 
cost and delivery schedule. 
The reason of failure can be project team, suppliers, cus- 
tomers and other stakeholders, but the most common 
reasons for project failure are rooted in the project man- 
agement process itself and the aligning of IT with organi- 
zational cultures [7]. 
The identified estimation mistakes, unclear project goals 
and objectives, and project requirement changing during 
the project are some key factors in project failures. 
The remainder of the paper is organized as follows: Sec- 
tion 2 discuss existing models and techniques, Section 3 
presents the analysis on failure of software developments, 
which shows that new research is required in this field. In 
Section 4 the conclusion is done. 

 
 

 
2 BACKGROUND WORK 

Developing and maintaining software systems involves a 
variety of highly interrelated activities. In order to man- 
age these structured set of activities various models have 
been developed over the years with varying degree of 
success. These include Waterfall model, Iterative devel- 
opment, Prototyping, Spiral model, RAD. Each product 
can pass through different states, depending on the spe- 
cific circumstances of each project and hence, there are 
different development models. For example, if the prob- 
lem is well defined and well understood and user need is 
practically invariable, a short waterfall-like life cycle is 
likely to be sufficient. The Waterfall Model was widely 
used because it formalized certain elementary process 
control   requirements.   However,   when   we   come   up 
against a poorly defined and understood problem and a 
highly volatile user need, we can hardly expect to output 
a full requirements specification at the start. In this case, 
we have to opt for longer and more complex life cycles, 
like the Spiral Model [2]. 
Each cycle in Spiral Model addresses the development of 
the software product at a further level of detail. In the 
course of several papers, Boehm and his colleagues ex- 
tended the spiral model to a variant called the Win–Win 
Spiral Model [2], [3], [4]. The win–win stakeholder ap- 
proach is used to determine three critical project miles- 
tones that together anchor the development of the project: 
namely, life-cycle objectives, life-cycle architectures, and 
initial operational capability [1]. Prototyping Model helps 
to understand uncertain requirements but leads to false 
expectations and poorly designed system. A popular var- 
iation of the Prototyping Model is called Rapid Applica- 
tion  Development  (RAD).  This  model  introduces  firm 
time limits on each development phase and relies heavily 
on rapid application tools which allow for quick devel- 
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opment [9]. Exploratory model use the prototyping as a 
technique for gathering requirements and was very sim- 
ple in its construction but is limited with high level lan- 
guage for rapid development. This model works best in 
situations where few, or none, of the system or product 
requirements are known in detail ahead of time. This 
model is largely based on educated guesswork. This 
scheme is not particularly cost-effective and sometimes 
results in less-than-optimal systems, so it should be used 
only when no viable alternative seems to exist. 
Agile process model give less stress on analysis and de- 
sign. Implementation begins much early in the life cycle 
of the software development. This process model de- 
mands   fixed   time.   Extreme   Programming   (XP)   was 
created by Kent Beck during software development, and 
is based on iterative enhancement model. Like other agile 
software development, XP attempts to reduce the cost of 
change by having multiple short development cycles, 
rather  than  one  long  one.  It  only  works  on  teams  of 
twelve or fewer people [11]. Industrial Extreme Pro- 
gramming (IXP) was introduced as an evolution of XP. It 
is intended to bring the ability to work in large and dis- 
tributed  teams.  It  then  supported  flexible  values  [10]. 
There is not enough data to prove its usability. 
These days, majority of the software development project 
involve some level of reuse of existing artifact like design 
or code modules. The component-based development 
(CBD) model incorporates many of the characteristics of 
the spiral model. It is evolutionary in nature, demanding 
an iterative approach to the creation of software [12]. The 
component-based development model leads to software 
reuse, and reusability provides software engineers with a 
number of measurable benefits. The unified software de- 
velopment process is representative of a number of com- 
ponent-based development models that have been pro- 
posed. Using a combination of iterative and incremental 
development, the unified process defines the function of 
the system by applying a scenario-based approach [8].The 
concentration is on object oriented development. 
The evolution of software development  Process Models 
has reflected the changing needs of software customers. 
As customers demanded faster results, more involvement 
in the development process and the inclusion of measures 
to determine risk and effectiveness and the methods for 
developing systems changed. Before requirements can be 
finalized we must understand the domain. According to 
Dines Bjorner, it is not possible to develop software with- 
out understanding its domain [6]. These rapid and nu- 
merous changes in the system development environment 
simultaneously spawned the development of more prac- 
tical new Process Models and the demise of older models 
that were no longer useful [13]. 

3   ANALYSIS ON FAILURE OF SOFTWARE 
DEVELOPMENT 

 
Software projects fail when they do not meet the criteria 
for success. Most of the IT projects run over budget or are 
terminated prematurely and those that reach completion 
often fall far short of meeting user expectations and busi- 
ness performance goals. 
 
Here we discuss various reports on failure of software 
product, projected by Dan Galorath [5].There is several 
updates to the Standish “Chaos” reports. The 2004 report 
shows: 
 

• Successful Projects:   29% 
• Challenged Projects:  53% 
• Failed Projects:  18% 

 
Standish     Findings     By 
Year Updated for 2009: 
 

 
1994 1996 1998 2000   2002   2004   2009 

Succeeded 16% 27% 26% 28%   34%   29%   32% 

Failed         31% 40% 28% 23%   15%   18%   24% 

Challenged53% 33% 46% 49%   51%   53%   44% 

 
TCS (Tata Consultancy Services) 2007 
 

• 62% of organizations experienced IT projects that 
failed to meet their schedules. 

• 49% suffered from budget overruns. 
• 47% had higher-than-expected maintenance 

costs. 
• 41% failed to deliver the expected business value 

and ROI. 
• 33% file to perform against expectations. 

 
Avanade Research Report (2007) 
 

• 66% of failure due to system specification. 
• 51% due requirement understanding. 
• 49% due to technology selection. 

 
ESSU (European Service Strategy Unit) Research Report 
2007 
 

• 57% of contracts experienced cost overruns. 
• 33% of contracts suffered major delays. 
• 30% of contracts were terminated. 
• 12.5% of Strategic Service Delivery Partnerships 

have failed. 
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KPMG Survey (2008) 
 

On average, about 70 % of all IT-related projects fail to 
meet their objectives. 
 

From  Bob  Lawhorn  presentation  on  software  failure 
(March 2010) 

 

 
• Poorly defined applications (miscommunication 

between business and IT) contribute to a 66% 
project failure rate, costing U.S. businesses at least 
$30 billion every year (Forrester Research) 

• 60% – 80% of project failures can be attributed di- 
rectly to poor requirements gathering, analysis, 
and management (Meta Group) 

• 50% are rolled back out of production (Gartner) 
• 40% of problems are found by end users (Gartner) 
• 25% – 40% of all spending on projects is wasted as 

a result of re-work (Carnegie Mellon) 
• Up to 80% of budgets are consumed fixing self- 

inflicted problems (Dynamic Markets Limited 2007 
Study) 

 
The three major key factor of project success are delivered 
on time, on or under budget, the system works as needed. 
Few projects achieve all three. Many more are delivered 
which fail on one or more of these criteria, and a substan- 
tial number are cancelled having failed badly. They are 
number of software projects that succeeded or failed. So 
are the key factors for success of a project is based on only 
these three criteria? They is no one factor that cause the 
failure of project, a number of factors are involved. Some 
of the most vital reasons for failure are as follows: 
 

3.1 Extracting Requirements 
 

Extracting requirements of a desired software product is 
the first task in creating it. Sometimes the goal of a project 
may be only partially clear due to a poor requirement 
gathering in the definition stage of a project. Many pro- 
jects have high level, vague and generally unhelpful re- 
quirements. This leads the developers having no input 
from the user and build what they believe is required, 
without having any real knowledge of the business for 
which the project is being developed. Inevitably when the 
system is delivered, user declares, it does not do what 
they needed it to. Defining clear requirements for a pro- 
ject can take time and lots of communication, but some- 
times goals and objectives might be unclear because pro- 
ject sponsors lack the experience to describe what they 
really require. User should know what they require from 
the project and be able to specify it clearly. However as 
user  is  non-IT  specialist,  developer  must  extracting  re- 

quirements from the user through his/her skills and ex- 
perience in software engineering. 
 
3.2 Lack of User Involvement 
 
The research companies and academic institution has fo- 
cused on the lack of executive support and user involve- 
ment  as two main  difficulties in managing  IT projects. 
Lack of user involvement has proved fatal for many 
projects. Without user involvement nobody in the busi- 
ness feels committed to a system and can even be hostile 
to it. One of the criteria, of the software project success 
depends on user involved from the start of the project 
and continuously throughout the development. This re- 
quires time and effort from user end, which is often not 
done as finding time for a new project is not high on their 
priorities. User needs to continuously support the project. 
The developer must involve the user, as it helps in re- 
quirements elicitation and delivering all functionality of 
the project. 
 
3.3 Team Size 
 
Proper team size is essential in software development 
project. Basically there are three different project team 
sizes:  small team of 10 or fewer people for small project, 
medium size team of 11 to 25 people for medium project 
and  large  team  of  26  or  more  for  large  project.  Small 
group of team results in good communication and tends 
to be very flexible over large group of teams. It is easy to 
call meetings and get instant feedback. Projects some- 
times fail due to improper communication. 
 
3.4 Time Dimension 
 
Time dimension is important in software development, it 
is beneficial to deliver project on given time schedule. So 
given time should be appropriately well thought-out. The 
time on task is the time the task will take to complete 
without interruptions, whereas duration is the time the 
task actually take to complete including interruptions. 
Using the time on task to estimate schedule is one of the 
common mistakes made by project managers. Long time- 
scales for a project, led the project to fail and no longer is 
required by an organisation. The key recommendation is 
that project time dimension should be short. 
 
3.5 Fixed Controller 
 
It  is  not  realistic  to  expect  no  change  in  requirements 
while a system is being built. As an environment con- 
straints and client requirement keep on changing, devel- 
oper must follow component driven approach while 
building the system. The new requirements or modifica- 
tions can be taken care separately till these components 
match with the current development  process. However 
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uncontrolled changes play havoc with the system under 
development and have cause many project failures. 
 

3.6 Testing 
 

A primary purpose of testing is to detect software failures 
so that defects may be discovered and corrected. Devel- 
oper do testing of software product during development 
but eventually the user must run the acceptance testing to 
see if the system meets the business requirement. Often 
acceptance testing fails to catch many faults before system 
goes live, as it may be due to unplanned testing, inade- 
quately trained user who do not known the purpose of 
testing and inadequate time to perform testing as the 
project is late. 
 

3.7 Poor Quality management 
 

Periodic quality evaluation and appropriate prevention & 
removal measures are mandatory if the quality of the de- 
liverable needs to be as desired. Examples of defect re- 
moval activities include requirements review, design re- 
view, code review and different kinds of testing. 

 

 

4   CONCLUSION 

This paper makes an attempt to study variety of software 
process models and analysis various issues in software 
development projects. Discussion is done on various re- 
ports, which exhibit the failure of software product. 
Projects run over budget or are terminated prematurely 
and those that reach completion often fall far short of 
meeting user expectations and business functionalities. 
Few vital factors are discussed that cause the failure of 
projects. These factors are not the only one that affect the 
success or failure of a project, but they are among the near 
or the top of the list. This study shows the need to devel- 
op a new approach, model or techniques to resolve the 
major issues of software development. 
 
REFERENCES 

 

[1]    Barry Boehm, “Anchoring the Software Process”, IEEE Transaction on 
Software Engineering, pp. 79-82, July 1996. 

[2]    B.Boehm, “A Sprial Model of Software Development and Enhance- 
ment”, IEEE Computer, Volume 21, Issue 5, pp. 61-72, 1988. 

[3]    B.Boehm and D.Port, “Escaping the software tar pit: model clashes and 
how to avoid them”, Software Engineering Note, Volume 24, Issue 1, 
pp. 36-48, 1999. 

[4]    B.Boehm and P.Bose, “A Collaborative Spiral Software Process Model 
Based on Theory W.Processing of ICSP”, 3, New York: IEEE Press, 
1994. 

[5]    Dan Galorath, “Software Project Failure Costs Billions-Better Estimation 
& Planning Can Help”, June 7, 2008. 

[6]    Dines Bjørner, “Role of Software Engineering in Software Develop- 
ment: Why Current Requirements Engineering is Flawed”, Springer, 
Scotland, October 2009. 

[7]    George Tilmann and Joshua Weinberger, “Technology never fails, but 

project can”, Baseline, Volume 1, Issue 26, pp 28, 2004. 
[8]    I. Jacobson, G. Booch, and J. Rumbaugh, “The Unified Software Devel- 

opment Process”, Addison-Wesley, 1999. 
[9]    J. Martin, “Rapid Application Development”, Prentice-Hall Publication, 

1991. 
[10]  Joshua Kerievsky, “Industrial XP: Making XP Work in Large Organiza- 

tions”, vol. 6, issue 2, Cutter Consortium Agile Product and Project 
Management. 

[11]  Kent Beck, “Extreme Programming Explain: Embrace Change”, Addi- 
son-Wesley, First Edition-1999, Second Edition- 2004. 

[12]  O.Nierstrasz, S. Gibbs, and D. Tsichritzis, “Component-Oriented Soft- 
ware Development,” CACM, vol. 35, no. 9, pp. 160–165, September 
1992. 

[13]  Survey of System Development Process Models CTG.MFA -003, Center 
for Technology in Government 1998, University at Albany. 

[14]  Walt Scacchi, “Process Models in Software Engineering”, Institute for 
Software Research, University of California, Irvine, October, 2001. 

[15]  Watts S. Humphrey and Marc I. Kellner, “Software Process Modeling: 
Principles of Entity Process Models”, Technical Report, New York: 
ACM Press, pp. 331-342, February 1989. 


