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Abstract 

In this report we propose a solution to problem of the dependency on the expe-

rience of the software project quality assurance personnel by providing a trans-

parent, objective and measurement based quality framework. The framework 

helps the quality assurance experts making objective and comparable decisions 

in software projects by defining and assessing measurable quality goals and 

thresholds, directly relating these to an escalation mechanism. First results of 

applying the proposed measurement based software quality framework in a real 

life case study are also addressed in this report. 

Keywords: software measurement, metric, threshold, KPI, escalation, software 

quality assurance, quality management, software quality framework 

1 Introduction 

Quality can be assured from multiple viewpoints and various processes can be put 

into focus. Debugging, testing, peer reviews, process audits and assessments, meas-

urement and risk based quality improvement are common examples of assuring soft-

ware quality.  

In this report we focus on measurement, which can help strengthening the quality 

processes or products.  

One common job of quality assurance experts to assess the quality the customer re-

leases of a software project. In many cases they have the right to decide the go/no go 

of a customer release. This decision is especially important in automotive, medical, 

aerospace and safety critical projects where errors can cause loss of human lives. 

Without having a systematic approach in these scenarios the decisions made by quali-

ty assurance experts are based only on their experience and insight. Consequently, 

experience-based quality assurance may not provide the same results if it is performed 

by different personnel and/or in different projects. This is due that human decisions 

may differ depending on the background, situation and point of view on quality. 
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Moreover, even if the decision is supported by measurement, different metrics, differ-

ent data collection and visualisation methods can affect and make the decision of 

quality assurance experts and the comparison of projects difficult. 

In order to eliminate the problem of experience-only based quality assurance (and to 

unify the way of assuring quality among quality experts) we propose an objective and 

repeatable approach to quality assurance which is based on measurement, proposes 

unified metrics and goals through projects and decreases the dependency on the expe-

rience of the quality assurance experts. We call our proposed solution Measurement 

based Software Quality Assurance Framework (MSQF). MSQF consists of the (1) 

MSQF concept (MSQC) and (2) an MSQ Process (MSQP). We call MSQC the con-

cept of repeatable software quality assurance driven by measurement with decreased 

dependency on the experience of the quality assurance experts and project settings. 

The application of MSQC helps achieving a transparent, organization-wide, objective 

measurement program based on shared and unified metrics, measurement data collec-

tion measurement and calculation. Such an approach can help organisations in achiev-

ing objective insight into the quality of processes and work products. In order to make 

the MSQC operational, we propose an MSQ process, which can help the implementa-

tion of the MSQC. The process itself provides a guidance and thus can be modified or 

tailored to organisational and project settings. 

Besides increasing objectivity through software projects it is also a common need to 

comply with industry standards. Compliance to industry standards is both an internal 

goal and a requirement from customers. Thus, the definitive goal of MSQF is to pro-

vide a quality assurance approach which satisfies most relevant industry standards. 

In section 2 this report is positioned in the literature. In section 3 the research ap-

proach is addressed. In section 4 a criteria for MSQF is identified. Section 5 provides 

an overview of the MSQP and section 6 provides details on the application of MSQF 

in an organisation and a project. Section 7 provides validation against MSQF criteria. 

Limitation and conclusion are presented in sections 8 and 9 respectively. 

2 Background 

A vast literature is available on software measurement and the state of the practice is 

evolving [1]. Many of the papers focus (1) on the process – the way measurement 

could be done. A number of publications focus on (2) how a measurement or process 

improvement program shall be introduced into an organisation and on the experiences 

of the introduction and (3) others focus on the meaning of metrics providing newer 

solutions as the technology evolves and data is available on the usage of metrics. 

Some of the notable measurement concepts of the first set are the 

Goal/Question/Metric[2] and its extension the GQM+[3], the Experience Factory[4], 

the Practical Software Measurement[5] and the ISO/IEC 15939 [6] standard for 

measurement process among many others. Introducing a measurement program to an 

organisation (2) is also a topic of measurement-oriented literature [7]–[10]. (3) Dis-

cussions and debates on usefulness of and introduction of new metrics is a continu-

ously evolving field [11]–[20]. 
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Since we propose a concept (MSQC) with a process (MSQP) our solution can be 

positioned mainly in the first set, and it fills an important gap by emphasizing not just 

the process steps but the objectivity, organisational-wide transparency, repeatability, 

reduced dependency on the experience of the quality assurance personnel. 

3 Research approach 

Based on the introduction of MSQF in section 1, our research question can be formu-

lated as follows: Does an MSQF provides objective quality assurance through the 

project lifecycle and does it satisfy relevant industry standards? 

The research question can be divided into sub-questions. These questions will be an-

swered by research steps each producing a research deliverable. Questions, steps and 

deliverables are summarized in Table 1. 

 

Table 1 – Research questions, steps and deliverables. 

Research question Research step Deliverable Section 

Q1 What criteria shall an 

MSQF satisfy? 

S1 Define criteria 

for MSQF 

D1 MSQF Criteria 4 

Q2 What process can be 

used in supporting the 

practical implementation 

of the MSQC? 

S2 Design an 

MSQP 

D2 An MSQP 5 

Q3 How can we provide 

proof of concept for the 

MSQF? 

S3.1 Validate the 

MSQF in a case 

study 

D3.1 Case study sum-

mary on the applica-

tion of the MSQF in a 

real-life project 

6 

S3.2 Assess if the 

MSQF satisfies 

predefined criteria 

D3.2 Assessment of 

the MSQF versus the 

MSQF criteria 

7 

4 Criteria for an MSQF 

Two major criteria were identified for (applying) MSQF: (1) provide objective quality 

assurance through the project lifecycle, (2) satisfy relevant industry standards. In this 

section we address these two criteria. 

(1) Provide objective quality assurance through the project lifecycle 

This criterion has been identified based on internal requirement and current experi-

ences within projects. Project participants and project quality leaders were asked how 

they would improve the current quality assurance approach. Based on this input most 

of the respondents suggested that in most of the cases decision of the project quality 

leader relies only on his/her experiences and not on objective measurement data. Es-

calation was also undefined and there was a need to relate this to the measurement 
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approach. Thus the objectivity criterion was refined and subdivided into criteria as 

follows: 

C1. Provide objective quality assurance 

C1.1 Provide measurement based quality assurance, 

C1.2 Apply unified metrics in projects,  

C1.3 Set targets (thresholds) for metrics through project lifecycle, 

C1.4 Provide threshold-based escalation, 

C1.5 Share measurement results through the organisation. 

(2) Satisfy relevant industry standards 

We considered the industry standards as mainly an external need. Customers usually 

assess software quality assurance systems based on two well-known and widely ac-

cepted quality approaches [21], [22]: SPICE [23] or CMMI [24].  

Depending on the  field, variants of SPICE may be important to organisations such as 

Automotive SPICE [25], Medical SPICE [26] or Enterprise SPICE [27] among others. 

Similarly, in case of CMMI constellations of the model such as CMMI for Acquisi-

tion [28] or CMMI for Services [29] may be considered important.  

We performed a quick comparison of these industry standards into their variants and 

we came to the conclusion that no significant difference exists among them from 

measurement point of view. 

Since we will perform a case study at an automotive company, most relevant criteria 

are: 

C2.1 Satisfy Automotive SPICE MAN.6 Process area, 

C2.2 Satisfy CMMI-DEV Measurement and Analysis Process Area. 

5 An MSQ process 

After defining the MSQF criteria (C1.1-C1.5, C2.1-C2.2) in section 4, we define a 

possible MSQP which can help making the MSQC operational. Due to quality control 

purposes, the MSQP is strongly related to the escalation mechanism. The MSQ pre-

sented here can be extended or tailored to organisational and project needs. 

 
Figure 1 – An MSQ process 

 

The MSQP consists of the following activities/sub-processes: 

1. Define/refine measurement goal 

Measurement goals (objectives) shall be defined in accordance with the organization-

al/business goals and measurement information needs.  

2. Define/refine metrics and thresholds (see further details on Figure 2) 

This sub-process includes the following activities: Define metric, Define data visuali-

zation, Define abstract milestones, Define measurement data collection and Define 

thresholds and escalation. 
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Figure 2 – Define Metric 

 

3. Plan measurement 

Planning measurement involves both the organisational and project level planning of 

measurement activities. This can affect the quality measurement strategy, the quality 

metrics and the project level quality goals. 

4. Measure and analyse (see further details on Figure 3) 

This sub-process includes the following activities: assuring the availability of meas-

urement data, collecting measurement data and the analysis of measurement data. 

 
Figure 3 – Measure and Analyze 

 

5. Act (see further details on Figure 4) 

This sub-process focuses on the communication/sharing the measurement results, in 

case of deviations identification of root causes, escalating violations of thresholds and 

taking alternative actions such as improving the measurement approach, refining met-

rics and thresholds. 

 
Figure 4 – Act 

 

Notions related to the MSQP: 

Escalation mechanism: The goal of the quality escalation strategy is the handling of 

deviations observed during measurement in order to enable early correction. 
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Abstract milestones: By an abstract milestone we mean a checkpoint in a project 

where the quality of a project is needed to be assessed. Abstract milestones provide 

the basis for measurement data sampling and escalation. Abstract milestones are gen-

erally applicable to all of the metrics and are dependent on organizational and project 

settings. Abstract milestones can overlap major (customer) releases. 

Deviations from the quality plan can easily be defined in percentage from the goal 

(threshold). The higher the deviation the higher the risk of occurrence of quality prob-

lems.  

Escalation levels at abstract milestones: Quality measurement based escalation can 

be defined on multiple levels by connecting them to the deviations from the thresh-

olds (e.g. depending on the percentage of deviation). The number of escalation levels 

and their relation to the thresholds can be defined according to the organizational 

needs. For examples of escalation levels, thresholds and abstract milestones see Table 

2, Table 4 and Figure 5 in the appendix. 

Improvement of thresholds: Thresholds shall be revisited on regular basis and up-

dated based on organizational changes and needs.  

6 Application of the MSQF in a real-world scenario 

Various work products, roles and activities may be present at organisations. Thus, a 

tailoring of the MSQP may be needed to organisational settings. We decided to tailor 

the theoretical MSQF to organisational needs of ThyssenKrupp Presta Hungary 

(TKPH).  

About the company 

TKPH’s website provides a good overview on the company: “The ThyssenKrupp 

Presta Group is a technology leader in the field of steering systems and a major inno-

vative partner of the auto industry. 

We are working at 16 sites around the world on developing modern technology solu-

tions that make vehicle transport safer for all of us. The Budapest affiliate of the 

Liechtenstein-based ThyssenKrupp Presta company has been dealing with the devel-

opment of the electronic steering systems of passenger cars since 1999 as the only 

electronic and software development competence centre within the company group. 

We are committed to satisfying demands of the largest auto manufacturers in the 

world with innovative, high-quality products. Our goal is to develop a safe and effi-

cient steering system that provides a perfect driving experience to our clients.”[30] 

TKPH has both internal and customer software projects, all of them focusing on de-

veloping electronic steering systems and has about ~300 employees at Budapest site. 

Due to the limitations of this report we do not discuss all the details of the application 

of MSQF, we rather focus on the most important tailoring and deviations in imple-

mentation. Details not addressed here were performed as described in MSQF.  

We discuss the tailoring of the MSQP to organisational settings (6.1), applying it in a 

project (6.2), then deviations in implementation on organisational (6.3) and project 

level (6.4).  
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6.1 Tailoring of MSQF to TKPH organisational settings 

Definition of metrics 

At the beginning of the measurement process definition, a goal was targeted that at 

least one metric shall be defined for each Automotive SPICE HIS scope process. In 

order to perform this, brainstorming sessions were held with the relevant stakeholders 

(i.e. process owners and process performers in projects). Metrics and their parameters 

such as metric definition, way of data collection, metric responsible were defined and 

prioritized. At the end of metric definition period a consensus was reached on the 

selected metrics to be measured. Table 5 shows an examples of project metrics de-

fined on organizational level (to be applied in all projects) categorized by Automotive 

SPICE HIS scope process areas. 

Organisation specific work products 

In order to implement the MSQP in practice we had to take into consideration, update 

or define organisation specific work products. Most important related work products 

were: 

MSQP tailored to TKPH – the measurement based quality assurance process has been 

tailored to TKPH settings extending the basic process with TKPH specific work 

products and adding additional processes in order to practically sustain the measure-

ments.  

Quality assurance strategy – includes strategic level descriptions of quality goals, 

measurement approach and escalation mechanism. 

Project quality plan – Each project has a quality plan which focuses on the tailoring of 

organisational processes to project needs and quality goals/thresholds based on met-

rics. 

Release audit report – Each customer release is subjected to a release audit, where the 

project quality leader and other project participants judge the quality and safety of the 

release. The release audit report is the output of the release audit. 

Measurement database – A unified measurement tool and database has been intro-

duced at TKPH. 

Quality metrics – This document contains the software quality metrics to be applied at 

TKPH. 

MSQF training – a training material has been developed and used for employees on 

the about measurement program and the measurement tool 

Organisation specific roles 

The following roles are applied at TKPH: Project Quality Leader (PQL) – plans, 

tracks and controls the quality of the processes and products in customer projects, 

independent from the project organisation. Project Leader – leads the customer pro-

jects, Quality Department Leader – line manager, leads the quality department, in-

cluding the work of PQLs. 

Escalation levels at abstract milestones 

The escalation mechanism is defined on three levels: 0-2, which are depending on 

abstract milestones and the percentage of deviation from thresholds. Table 2 summa-

rizes the escalation levels by the deviation at the beginning of the project and the tar-

geted role of escalation. A relatively high deviation is allowed at the beginning of the 
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project, while deviations at the end of the project are not allowed, thus escalation 

levels are monotonically decreasing from 30/20/10% to 0%. 

 

Table 2 – Escalation levels and deviations from the thresholds 

Escalation 

level 

Deviation at 

project start 

Deviation at 

project end 

Escalated 

from 
Escalated to 

Level 0 ±10% 0% 
Project Quality 

Leader 
Project Leader 

Level 1 ±20% 0% 
Project Quality 

Leader 

Quality De-

partment Leader 

Level 2 ±30% 0% 

Quality De-

partment Lead-

er 

Higher Level 

Management 

 

Tailoring of the ‘Improve measurement approach’ activity: if the 50% of the pro-

jects fit within the escalation level 2 thresholds (the widest, with ±30-0% deviation) 

and more than 25% of the projects fit within the escalation level 0 (in the range of 

±10-0% deviation) then the threshold will not be changed. In other cases actions are 

needed to be taken (e.g. modification of the thresholds or communication of the im-

portance of the metric or redefinition of the metric). 

Unified metrics, Data collection, data integration 

For the unified data collection and data integration we used DataDrill Express from 

Distributive Management [31]. This tool has two main components (1) a data collec-

tor (2) a data visualization. With the collector we collected data from various systems 

such as IBM Rational DOORS, IBM Rational Change, Excel and CSV files and vari-

ous types of databases through ODBC among many others. Prerequisites of common 

metrics, data collection and data calculation were that all projects use the same tools 

following the same processes and an agreement was reached on the common set of 

metrics and way of data calculation. 

6.2 Applying MSQF in a project 

In this section we provide a brief introduction of the basic project settings and how 

the measurement program was introduced.  

Due to confidentiality reasons we cannot share the project name (thus we call it Pro-

ject A) nor concrete measurement results (therefore the measurement data is only for 

demonstration purposes).  

The goal of the project A is to develop reusable software modules to the automotive 

customer projects. The introduction of the MSQF into project A started after a year of 

the project starting date, at Release 2 (mid 2013). Previously only release candidates 

and nightly builds were available and releases were not subjected to release audits. 

The project was working in an agile way in 3-week sprints which later changed to 2-

weeks sprints in order to be aligned with other projects of the organization. The pro-

ject was planned to be finished at Release 4.0.0. The average time between major 

releases in this project is three months. These releases are subjected to release audits. 
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The MSQF was introduced together with basic quality assurances work products of 

the company (including the application of the quality strategy, project quality plan 

and release audits).  This additional work products were discussed in the organisation 

level tailoring and help easing the implementation in TKPH settings. 

Within the introduction of MSQF, metrics and related thresholds were identified and 

introduced, all related to ASPICE HIS scope process areas, including requirements 

engineering, through problem and change management to test management among 

others. Well-known metrics such as requirements coverage, test coverage, open 

change requests or open defects were identified. For source code quality a subset of 

HIS metrics [32] were selected. Measurement data collections were performed on a 

weekly basis and analysed by the project quality leader.  

Table 4 in appendix shows a possible example of quality thresholds and escalation 

levels related to different milestones of a project for open defects - a metric used re-

lated to Automotive SPICE Problem Resolution Management process area. The goal 

in this case was to reduce the number of defect to zero by the end of the project.  

Figure 5 in Appendix shows an example of measurement data visualization in a pro-

ject. A similar visualisation is used in Project A. On Figure 5 escalation levels across 

the project lifecycle are represented by lines: red (escalation level 2), orange (escala-

tion level 2) and yellow (escalation level 0) and threshold/goal is represented by the 

green line. The rest of the figure shows the open defects in various stages (verifying, 

implemented, assigned etc.) within the project in a weekly breakdown from calendar 

week 34/2013 to 26/2014, textually indicating only every 6th week for better visuali-

zation. 

6.3 Deviations in implementation on organisational level 

A major problem we encountered in applying MSQF in multiple projects was resulted 

by the limited abilities of the tool we used. After piloting the MSQF in Project A, we 

included a number of internal and customer projects (10+) into the measurement pro-

gram. We encountered practical problems both in data collection and data visualiza-

tion. In data collection the collector interface did not work correctly when a high 

amount of data was needed to be collected, therefore it was rewritten for collecting 

data in multiple cases e.g. collecting from IBM Rational Change or IBM Rational 

DOORS. From visualization point of view the number of reports (figures) was 

planned to be generated on a weekly basis exploded (10 projects x 15+ metrics). In 

this part of the tool we encountered serious difficulties of parameterization and thus 

the number of weekly generated figures grew over 300.  

All of the deviations or issues encountered on implementing MSQF on organizational 

level were practical which can be solved by alternative (BI) tools. 

6.4 Deviations in implementation on project level 

One major deviation from MSQF happened within the project A. Namely, it was dif-

ficult to set goals/thresholds for the metrics which were closely related to the software 

modules (e.g. review coverage of the requirements, or branch and MC/DC coverage). 
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These metrics were measurable on module level and directly reflected the quality and 

completeness of the module. Therefore during release planning at setting the new 

quality and project thresholds for the next release, high level goals were broken down 

to the module level and weighted by module size, and module quality improvements 

were planned according to their priority. Priority was defined by external projects 

which were requiring to reuse the modules developed by project A. The breakdown of 

the high level quality goals to module level was proposed and performed by the soft-

ware project leader. This was an important practical addition to the proposed MSQF, 

and strengthened the feasibility and way the project prioritization and the quality 

goals has been aligned release by release. 

7 Assessment against MSQF criteria 

Table 3 provides a brief assessment of MSQF in the case study against the criteria 

identified in section 4. 

Table 3 – Assessment of the MSQF against MSQF criteria 

Criterion Assessment of compliance to criterion 

C1. Provide objective quality assurance 

C1.1 Provide 

measurement 

based quality 

assurance 

The basic concept of MSQF is measurement. In order to make it 

operational, the MSQP defines most important measurement 

activities (e.g. metric definition, data collection, analysis etc.) 

For more details see Figure 1, Figure 2, Figure 3 and Figure 4. 

As it is defined so it was applied in the case study. 

C1.2 Apply 

unified metrics 

in projects 

In the definition of the MSQC included that unified metrics shall 

be used in the project to make them comparable and transparent. 

In the case presented metrics, thresholds, way of data collection, 

data calculation and analysis were defined on organizational 

level and also related to escalation mechanism. Despite that both 

the concept and the case study included the notion of unified 

metrics, and same metrics were applied in project A as in other 

projects, in order to strengthen the practical implementation of 

MSQF, it may be useful to add this aspect to the MSQP as a 

separate activity.  

C1.3 Set tar-

gets (thresh-

olds) for met-

rics through 

project lifecy-

cle 

The MSQP includes an activity “Define thresholds and escala-

tion” (see Figure 2) covering C1.3. In the case study we per-

formed this activity first on organizational level by defining 

thresholds and escalation mechanism related to abstract mile-

stones. In Project A, we tailored the thresholds and abstract mile-

stones to project settings by aligning thresholds to the major 

releases of the project and by setting the thresholds taking into 

the account (1) the situation at release planning, (2) desired result 

for the next release and (3) and targeted results at the final mile-

stone of the project. 
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Criterion Assessment of compliance to criterion 

C1.4 Provide 

threshold-

based escala-

tion 

MSQP includes an activity for escalation “Escalate violation of 

thresholds” (see Figure 4). Furthermore, the MSQF also includes 

the investigation of the root cause of the deviation and taking 

possible alternative actions such as improving the measurement 

approach. 

In Project A major deviations from the planned goals happened 

in 3 cases. 2 out of 3 deviations were escalated according to the 

escalation strategy. By analysing the root cause of the third devi-

ation, the project came to the conclusion that a major re-planning 

is needed due to the lack of resources. This was reasonable and 

accepted by higher level management and it resulted in postpon-

ing the end-date of the project. Consequently, the new project 

milestones were supported by quality with new thresholds and 

goals. 

C1.5 Share 

measurement 

results through 

the organisa-

tion 

MSQP includes an activity for sharing measurement results 

called “Communicate results” (see Figure 4).  

In the organisation measurement results are shared through the 

measurement tool on a weekly basis, Project A shares its results 

through the tool to which the relevant stakeholders have access. 

C2. Satisfy the measurement-related criteria of industry standards 

C2.1 Satisfy 

Automotive 

SPICE MAN.6 

Process area 

The theoretical MSQP does not fully satisfy all requirements of 

the ASPICE MAN.6 nor CMMI-DEV MA, because these quality 

approaches include requirements which are not measurement 

specific but to be applied to all processes (see e.g. generic prac-

tices). These generic requirements will always depend on the 

organisational process structure, therefore will not be included 

into the MSQP. 

The MSQP tailored to TKPH location satisfies all specific and 

generic practices of CMMI Measurement and Analysis process 

area as well as all base and generic practices of ASPICE MAN.6 

For a high level mapping see Table 6 in the Appendix. 

C2.2 Satisfy 

CMMI-DEV 

Measurement 

and Analysis 

Process Area 

8 Validity and reliability of the research 

In this section the focus is on validity and reliability of the research: addressing relia-

bility, construct, internal and external validity. 

Since the MSQF is applied in a real world case study, we do not address ecological 

validity [33], [34]. 

We also exclude internal validity. According to Yin, “internal validity [is] (for ex-

planatory or casual studies only and not for descriptive or exploratory studies): seek-

ing to establish a causal relationship, whereby certain conditions are believed to lead 

to other conditions, as distinguished from spurious relationships” [34]. In this study 
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we did not investigate if certain conditions led to other conditions, thus according to 

Yin’s definition internal validity is not relevant in our research. 

Construct validity 

Strategies for ensuring construct validity are (1) multiple sources of evidence  (also 

called triangulation), (2) thick descriptions (also called chain of evidences) and (3) 

review of the draft case study report by key informants [33]–[35]. 

In order to assure construct validity we relied on the second option: thick description 

of the chain of evidences. In the case study the whole process is documented starting 

from the development of MSQF through the weekly measurement results till escala-

tion. Additionally, release planning and release audit reports thoroughly document the 

results and the conclusions the quality expert and the project made at certain mile-

stone. Unfortunately these cannot be shared publicly, but they are shared within the 

organisation. 

Despite of these documentation we acknowledge that the case could have been de-

scribed in more details without the restrictions of the confidentiality settings. Agree-

ing on release status by the project and contributing to the development of the MSQF 

by breaking down high level goals to module goals also provided a clear option for 

reviewing results of implementing the MSQF, this is slightly related to the third tactic 

proposed by Yin, the review of the results by key informants. 

External validity 

External validity is “generalisations or interpretations that a researcher has proved in a 

particular context apply equally well to other populations of other contexts” [36]. 

Since we propose a practical solution and performed a case study in a single organisa-

tion and a single project it is important to address external validity. 

The main issue here is to prove that the MSQF is applicable at other organisations or 

projects. In order to assure this, we defined the MSQ concept and the MSQ process at 

the highest possible abstraction level, moreover we discussed how we tailored the 

concept and the process and related work products to organisational and project set-

tings. 

We must acknowledge that applying MSQF at other organisations will require strong 

management support, openness and a good measurement data collection and visuali-

sation tool support. For applying the MSQF in other projects we already have prelim-

inary results (not covered within the frame of the case study presented in this report), 

namely: we have already added the full set of metrics to two customer projects and we 

are introducing them to two further customer and an  internal project. Therefore we 

can confirm that if it is accepted on organisational level it is workable in multiple 

different projects. 

Reliability 

Yin identifies two tactics for reliability: (1) usage of a case study protocol “to deal 

with the documentation problem” and (2) the development of a case study database. 

He also adds: “a good guideline for doing case studies is … to conduct the research so 

that an auditor could in principle repeat the procedures and arrive at the same results” 

[34]. 

In order to ensure repeatability we documented the case from 4 viewpoints: (1) docu-

mentation of the MQSP (2) documentation of the results (on organisation level: 
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TKPH-tailored measurement process, quality strategy, quality metrics document, on 

project level: quality planning, tailored thresholds  and release audit reports),  (3) 

documentation of the decisions taken in release audit reports and (4) – the case set-

tings, tailoring and most important deviations and issues on organisational and project 

level (in section 6). Despite that we tried to document the case from 4 interrelated 

viewpoints, it could be documented in a more detailed report which would include 

more detailed description of steps, communication aspects and a summary of concrete 

release thresholds and results, however this report provides insights for applying 

MSQC and also provides a possible MSQP which due to its high abstraction level can 

be followed/tailored by other personnel achieving the same results. Abstracted exam-

ples in the appendix also support the better understanding the practical repeatability of 

the MSQF. 

9 Conclusion and further steps 

In this report we presented a practically usable solution to the objective and transpar-

ent quality assurance which decreases the dependency on the experience-only based 

quality assurance. This approach is called the Measurement Based Software Quality 

Framework (MSQF). The MSQF consists of the concept (MSQC) and a process 

(MSQP). The concept was validated in a real organisation and a real project. A possi-

ble process is provided to support the practical implementation of the concept which 

can modified or tailored to organisational and project settings based on needs and 

goals. We have also defined a criteria for MSQF which was based on our internal 

needs (C1) – mainly focusing on the reduced dependency on the experience of the QA 

staff, and external requirements – coming from relevant industry standards (C2). Be-

side the case study, we also discussed the compliance of the MSQF to the MSQF 

criteria. Here a major deviation was that the proposed MSQP itself does not satisfy all 

requirements of the industry standards, but the tailored version was thoroughly 

mapped and it satisfies both standards identified. Finally, we addressed the reliability 

and validity issues of this research.  

Further steps of this research will include refinements of the MSQF based on the first 

case study and C1/C2 and also the implementation of the MSQF in multiple projects 

of the organisation and possibly also at other organisation. 
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11 Appendices 

11.1 Thresholds and escalation levels example 

Table 4 – Thresholds and escalation levels related to open defects in the pilot project 
Mile-

stone 

name 

Thresh-

old 

Esc level 

0 (%) 

Esc 

level 0 

Esc level 1 

(%) 

Esc 

level 1 

Esc level 2 

(%) 

Esc 

lev-

el 2 

Release 
2.0.0 

500 10 550 20 600 30 650 

Release 
2.1.0 

400 8 432 16 464 24 496 

Release 
2.2.0 

300 6 318 12 336 18 354 

Release 
3.0.0 

200 4 208 8 216 12 224 

Release 
3.1.0 

100 2 102 4 104 6 106 

Release 
4.0.0 

0 0 0 0 0 0 0 

11.2 Example of visualizing measurement data, thresholds and escalation levels  

 
Figure 5 – Demonstration of visualizing measurement data, escalation levels and 

thresholds tracked on a weekly basis 

Project A 
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11.3 Examples of metric definitions 

Table 5 – Examples of metrics defined on organizational level 

Metric name Definition (all metrics are measured within projects) 

SUP.9 Problem Resolution Management 

Open defects 
(excluding cus-
tomer) both HW 
and SW 

The metric shows the planned versus actual number of open internal 
(excluding customer) hardware and software defects in a weekly break-
down with the following statuses: (1) issued, (2) analyzing, getting analy-
sis, assigned, implemented, verifying, getting info, internally closed. The 
metric is a state snapshot including all issues being in one of the states 

mentioned above. 

Open customer 

defects 

The metric shows the planned versus actual number of open hardware 
and software customer defects in a weekly breakdown with the following 
statuses: (1) issued, (2) analyzing, getting analysis, assigned, implement-
ed, verifying, getting info, internally closed. The metric is a state snap-
shot including all issues being in one of the states mentioned above. 

SUP.10 Change request management 

Open change 
requests (exclud-
ing customer - 
internal) 

The metric shows the open internal (excluding customer) change requests 
planned for the current or for the previous customer release with the 
following statuses: (1) issued, (2) analyzing, (3) exit CCB, getting analy-
sis, assigned, implemented, verifying, getting info, internally closed. 

Open customer 
change requests 

The metric shows the open customer change requests which: 
(a) are ordered by the customer or promised to the customer,  

(b) and are planned for the current or for the previous customer release 
with the following statuses: (1) issued, (2) analyzing, (3) exit CCB, get-
ting analysis, assigned, implemented, verifying, getting info, internally 
closed. 

11.4 MSQP tailored to TKPH settings 

 
Figure 6 – Screenshot of the HTML export of the TKPH measurement BPMN process 

model created in Enterprise Architect 
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11.5 Process element mapping to CMMI and ASPICE 

Table 6 – MSQF process elements tailored to TKPH settings and mapped to CMMI 

and ASPICE 

Element name Stereotype 
CMMI-DEV 

MA 
ASPICE MAN.6 

EE Quality Assurance Strategy 
DataObject MA GP 2.1 MAN.6.BP1 

MAN.6.BP2 

Maintain quality assurance 
strategy 

Activity MA GP 2.1 
MA GP 2.6 

 

Hold sprint meeting 

Activity MA GP 2.10  
MA GP 2.3  

MA GP 2.4 

MAN.6 GP 2.1.4 
MAN.6 GP 2.1.5 

MAN.6 GP 2.1.6 
MAN.6 GP 2.2.1 
MAN.6 GP 2.2.2 
MAN.6 GP 2.2.3 

Communicate results 
Activity MA GP 2.10  

MA.SP 2.4 
MAN.6.BP9 

Plan measurement sprint 

Activity MA GP 2.2 MAN.6 GP 2.1.1 

MAN.6 GP 2.1.2  
MAN.6 GP 2.1.5 
MAN.6 GP 2.2.3 

Sprint Planning Document 
DataObject MA GP 2.2  

MA GP 2.6 
 

Quality Department (not repre-
sented on figures in Appendix) 

Pool MA GP 2.4  

Train employee Activity MA GP 2.5  

Measurement and Analysis 
Training Material 

DataObject MA GP 2.5  

Training Attendance Sheet DataObject MA GP 2.5  

Training Evaluation Sheet DataObject MA GP 2.5  

Collect measurement data 
Activity MA GP 2.7  

MA.SP 2.1  
MA.SP 2.3 

MAN.6.BP6 

Monitor and control measure-
ment process and its work 
products 

Activity MA GP 2.8 MAN.6 GP 2.1.3 
MAN.6 GP 2.2.4 

Evaluate adherence Activity MA GP 2.9  

Start StartEvent MA GP 3.1  

Propose new metric 
Activity MA GP 3.2 MAN.6 GP 2.2.1 

MAN.6.BP3 

Define/refine measurement goal 

Activity MA GP 3.2  
MA.SP 1.1 

ENG.2-10.GP 2.1.1 
MAN.3.GP 2.1.1 
MAN.6.BP3  

SUP.1.GP 2.1.1 
SUP.10.GP 2.1.1 
SUP.8.GP 2.1.1 
SUP.9.GP 2.1.1 

Define/refine metrics and 
thresholds 

Activity MA GP 3.2  
MA.SP 1.2 

MAN.6.BP4 

Define metric Activity MA.SP 1.2  
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Element name Stereotype 
CMMI-DEV 

MA 
ASPICE MAN.6 

Define abstract milestones 
Activity MA.SP 1.2  

MA.SP 1.3 
 

Define measurement data col-
lection 

Activity MA.SP 1.3  

Measure and analyse Activity MA.SP 1.4  MAN.6.BP5 

Analyze measurement data 
Activity MA.SP 2.2  

MA.SP 2.3 
MAN.6.BP7 

Measurement and Analysis 
Database 

DataStore MA.SP 2.3  
OPD.SP 1.4  

MAN.6.BP6 

Measurement and Analysis 
Process Responsible 

Pool  MAN.6 GP 2.1.4  

Improve measurement approach 
Activity  MAN.6.BP10 

MAN.6.BP11 

Act Activity  MAN.6.BP8 

Take appropriate action Activity  MAN.6.BP8 

Project Quality Plan DataObject  SUP.1.BP1 

Escalate violation of thresholds Activity  SUP.1.BP10 
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