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Abstract 

Complexity is an inherent attribute of any project. The purpose of defining and documenting 

complexity is to have an early warning tool allowing a project team to focus on certain areas and 

aspects of the project in order to prevent and alleviate future risks and issues caused by this 

complexity. 

The main contribution of this paper is to present a systematic view of complexity in project 

management by identifying its key attributes and classifying complexity by these attributes. A 

“complexity taxonomy”, based on a survey of the existing complexity literature, is developed 

and discussed including the product, project, and external environment dimensions. 

We show how complexity types are described through simple real life examples and business 

cases. Then we develop a framework (tool) for applying the notion of complexity as an early 

warning tool for a project manager in order to timely foresee future risks and problems.     

The paper is intended for researchers in complexity, project management, information systems, 

technology solutions and business management, and also for information specialists, project 

managers, program managers, financial staff and technology directors. 
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Introduction 

For decades, complexity has been acknowledged as a critical project dimension (Baccarini 

1996). Since the admitted failure of many large systems, including IT Systems (Charette 2005;  

Standish 2013; Daniels and LaMarsh 2007) the causes have been widely studied, for example at 

the mega-project level, where losses are astronomically high, both in terms of cost overrun, but 

also in the failure of these systems to deliver their critically needed products and strategic 

objectives. There have been several well- funded and supported efforts to analyze and promote 

new methods of Complex Project Management (US National Academy of Sciences 

Transportation Research Board (Shane, Strong & Gransberg 2012); International Center for 

Complex Project Management Task Force (ICCPM 2013)). 
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These efforts are also driven by increased focus on overall project success, not just the “Iron 

Triangle” of Function, Cost and Schedule (PMI 2013). It seems that these wider definitions of 

project success (Howsawi et. al. 2014) also may lead to new methods which can be applied to 

ensure all aspects of a successful project. 

This paper will narrow the focus to a discussion of IT projects/systems and their implementation 

using some new paradigms for project management, and the overall definition of the success of 

such complex projects.  

In our view, Complexity for IT projects should be defined in a way that will help in focusing on 

potential challenges stemming from certain types of complexity: thus leading to resolving these 

challenges. This approach manages projects to get results, not just to classify them for 

organizational, research, and financial measurement purposes. 

“The intrinsic complexity of projects, in part, is driven by political, social, technological and 

environmental issues, as well as including end user expectations which may change dramatically 

over the project life- cycle. Indeed, even minor projects can be complicated by hierarchical, 

siloed, and unnecessarily competitive organisational arrangements, wherein communication and 

trust can break down” (ICCPM 2013, p.14).  

First, we survey the literature on “complexity”. Then we present our framework for the 

understanding and analysis of the behavior of such projects. Then, two case studies of projects 

we have managed show how the proposed framework for complexity can be applied. Finally, we 

explore how the framework could be extended and calibrated using data from existing and 

proposed projects. This will lead to better prediction and management of potential problem areas 

(aggravated by various aspects of complexity highlighted by our framework), using the proposed 

paradigm for mitigation of resulting risks. 

 

What is complexity?   

Pigagaite, Silva & Hussein (2013), indicate that there are “at least 31 definitions of complexity”, 

but the term is often used “because of the lack of a more appropriate expression describing the 

interrelated features which affect a project’s life cycle” - in other words as a catch-phrase for 

many aspects of systems which we do not understand, or are able to manage. 

Intuitively, synonyms for “complexity” are: “intricate”, or “difficult”. Antonyms include: 

“simple”, “well-understood” and “straightforward”. The term has different interpretations in 

different domains of knowledge such as: computational complexity, systems, biology (Bar-Yam 

1997). In the business literature it is often “a state between order and chaos” (Kurtz and 

Snowden 2003). 

Several examples from our everyday experience help us to better understand complexity, and 

what it is not. In other words, we might describe something as “of large scale”, or “containing 

inherent risks” which are not necessarily complex things. One aspect of complexity is our lack of 

understanding of the physical laws at work. For example, most users of LED flashlights etc. do 

not understand the physics and materials science required to manufacture an LED or why in fact 

an LED can generate such a bright mono- or multi-chromatic (white) light. Because we don’t 

understand the underlying physics, it is easy to label such an LED as “complex”.  An isolated 
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indigenous individual might have difficulty understanding why an automobile can move with 

such ease with no apparent human or animal involved – whereas a bicycle is much easier to 

immediately grasp how a human is involved in making it move. They would describe the 

automobile as “complex”, and perhaps the bicycle as “complicated” etc. but not “complex”.  In 

fact, most users of automobiles today would also describe them as “complex”, for while 

understanding the basic mechanics of the engine, transmission etc., most modern automobiles are 

completely incomprehensible as to the actual components contained in the engine compartment. 

The shape, size and nature of the sub-components in the engine compartment are a mystery – and 

the whole is deemed “complex”.  Individual components which are sealed from view, in 

particular are regarded as complex – since we can’t use our senses, or imagination to deduce 

their function. The marketing phrase here is: “No user-serviceable components inside”. This 

reaches its zenith with software driven appliances, where the coded logic is hidden from our 

view or understanding – hence surely a “complex” artefact. 

 

So we can see that there are different concepts of complexity. The variety of definitions hinge 

around: 

 Our ability to mentally decompose the whole into understood parts. 

 Our ability to sensually (see etc.) or by mental analogy, deduce the function of the 

component parts.  

 Our understanding may be masked by various intricacies of scale (usually small or large) 

or the ability of a component to function chemically, electrically etc. outside of our 

normal understanding and everyday experience in terms of temperatures involved or 

physical laws at work. 

 Our ability to abstractly understand how the individual components work together to 

function as a more complex assembly. This is a well-accepted definition of complexity - 

the unpredictable interaction among component parts. 

 Our human physiological and psychological limitations (“The rule of seven” items in 

short-term memory, as with telephone numbers, for example) to deal with several 

component parts. 

 Our lack of correct intuition of how physical systems with energy storage or memory 

behave (potentially “chaotic” systems). 

 In the domain of IT projects, and IT project management, project managers are being 

asked to deliver systems of unprecedented scope (functionality, number of users, 24x7 

operation), which operate globally, and are maintainable across a rapidly evolving 

technology environment (e.g. versions of web browsers, databases, etc.), while remaining 

operational through what are sometimes decades of enhancement. 

The traditional approach to IT projects and IT project management is based on size, cost, 

duration. Size is somewhat controversial there can be many participants -- but no “complexity”.  

A novel approach gaining popularity is based on understanding of the project team as a 

temporary knowledge exchange group and social networks (Kurtz and Snowden 2003). 
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Williamson (2011) proposes separating project complexity and project complication, and 

demonstrates that both have a negative correlation with project success. It should be noted that 

reducing a complex project and complex IT system into component parts will lead to a reduced 

understanding of these systems as whole complex entities (Bar Yan 1997). 

 

Purpose and Scope of the Study   

The purpose of this study is to provide analysis of the notion of complexity in the context of 

systems approach to project management, and develop a framework that can be used by project 

management practitioners and researchers of the project management methodology to: 

- Identify complexities 

- Understand the challenges they present 

- Deal with the challenges by implementing solutions that alleviate complexities. 

The scope of this study is meant to include considerations which are applicable to both private 

and public sectors (Treasury Board of Canada 2013; Haupt 2003; U.S. National Academy of 

Sciences Transportation Research Board (Shane, Strong & Gransberg 2012)), at all levels: 

federal, provincial/state and municipal. 

Most considerations of complexity are generic and applicable in any field. However, the focus 

here is placed on Information Systems/Solutions. Information systems are understood as 

integrated complexes which include computers (hardware, software), means of communication, 

people, and business processes, e.g., Enterprise Resource Planning (ERP), Enterprise Content 

Management (ECM), Business Intelligence (BI) or Customer Relationship Management (CRM) 

systems. 

 

Literature Review 

We start our literature review with the most popular document used by project managers and 

project team members - Project Management Body of Knowledge (PMI 2013). The notion of 

complexity is mentioned many times in the PMBoK 5th edition (PMI 2013). The term 

complexity is used 21 times. Also the adjective complex is used 16 times. These numbers don't 

include three (3) duplicates used in the main text and later in the appendices and glossary. The 

term complexity is mostly used to characterize a project: project complexity or complexity of a 

project. Often, the term is used in conjunction with project size (the term size is also not defined). 

Most often, complex is used in relation to a project (six times), but also it is used as an adjective 

with products, services, results, processes, procurements. 

The PMBoK indicates that several project characteristics depend on complexity (among other 

attributes): 

- The number of phases, the need for phases, and the degree of control applied (PMI 2013, p. 

41). 

- The project management plan’s content (PMI 2013, p. 74). 

- The size of the project charter (PMI 2013, p. 74). 

- The applied level of change control (PMI 2013, p. 96). 

- The level of detail for work packages (PMI 2013, p. 128). 

- The cost and accuracy of bottom-up cost estimating (PMI 2013, p. 205). 
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- The need for formal or informal project performance appraisals (PMI 2013, p. 282). 

- Number of stakeholders (PMI 2013, p. 394). 

Despite frequent use, the term complexity is not formally defined in the PMBoK. Only one 

indicator or attribute of complexity has been identified. In the project communications chapter, it 

is mentioned that the number of potential communication channels or paths serves as an indicator 

of the complexity of a project’s communications (PMI 2013, p. 292). 

The only recommendation provided to deal with complexity or reduce complexity: iterative and 

incremental life cycles are generally preferred when an organization needs to manage changing 

objectives and scope (PMI 2013, p. 46). 

Based on the analysis of the usage of the term complexity in the PMBoK, it can be concluded 

that the term is used to imply the scale of the project (although different from the size of the 

project). Lack of clarity in the PMBoK regarding the nature of complexity and how to deal with 

it has negative impact on the practitioners. 

In the academic literature, two notions are prevailing in describing project complexity. These 

notions were stated by Baccarini in arguably the first review paper covering research results on 

project complexity from late 1960s to mid-1990s (Baccarini 1996). The first notion stems from 

the systems theory that project complexity can be defined as consisting of many varied 

interrelated parts. The second notion indicates that difficulty (complicatedness, intricate) is also 

acknowledged to be used to characterise complexity.  However, this attribute was considered 

subjective and unreliable and in some later publications was separated from complexity 

narrowing the scope of the phenomenon (Williamson, 2011). Baccarini’s (1996) approach is to 

explicitly define complexity as the numbers of tasks, levels, inputs, etc. This has a positive side 

in that it tends to be objective and measurable. However, by dismissing complicatedness,  these 

scale attributes tend to miss certain sides of complexity. Relying only on the numbers creates a 

risk of focussing only on the Size. 

The paper by Leukert et al (2012) provides an example of characterizing complexity largely by 

numeric attributes, e.g. number of users, number of use cases, number of function points,  

number of user departments, number of infrastructure products (databases, operating systems), 

number of infrastructure services, number of infrastructure requirements.  

It should be noted that when project management practitioners are asked an open-ended question 

about the main source of complexity, their answer is “the main challenge is the people” 

(Pigagaite, Silva & Hussein 2013). That testifies to the fact that practitioners’ understanding of 

complexity goes beyond system-only vision and includes complicatedness.    

Finally, Coulon, Barki and Pare (2013) present complexity as resulting from unexpected events. 

It must be acknowledged (Horgan 1995; Sussman 2000; Sussman 2007;  Foster, Kay and Roe 

2001; Kurtz and Snowden 2003) that there have been many philosophical discussions on the 

nature of Complexity, Chaos, and the knowledge-based aspects (“know-ability”, “un-know-

ability”) aspects of so-called “Complex”, “Chaotic”, “self-organizing”, and “non-linear” systems 

as well as Risk, and Uncertainty in Biology (Solé and Goodwin 2000;  Loughlin 2012), Geology 

(Complex Systems in the Geosciences 2010), Electronics (Axelsson 2002), and Human 

organizations (Bar Yan 1996) including Healthcare (Haupt  2003; Atun 2012).  

The “complexity” in the literature on “complexity” is very broad and directed at a very wide 

variety of research agendas.  Reading this literature does provide a better understanding of 
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complexity issues before narrowing the focus to IT project complexity, and IT project 

complexity metrics, and it is a lively and intellectually stimulating area of study. 

Table 1 shows complexity attributes from a variety of sources with an emphasis on business (i.e. 

project management), engineering and IT project complexity, across all the life cycle phases: 

planning, design, creation, or operation and maintenance. 

 

Table 1 Complexity Attributes 

  Complexity Attribute Reference 

Structural (Scale) Baccarini 1996; Xia and Lee 2004; Geraldi, Maylor 

&  Williams 2011; Albers 2011; PMBOK 2013;  

Gregory and Piccinini 2013; Turner and Müller 2006 

 Number of users. Function Leukert et al 2012 

 Number of use cases, function points. 

Function 

Leukert et al  2012 

 Number of user departments. Function Leukert et al 2012; Turner and Müller 2006 

 Multiplicity of geographical locations at 

which work is performed 

Gregory and Piccinini 2013 

 Interfaces. Inter-connections Leukert et al 2012; Albers 2011 

 Number of Data  Elements Leukert et al 2012 

 Number of Components Pigagaite, Silva & Hussein 2013 

 Number of infrastructure products 

(databases, operating systems). Technology 

Leukert et al 2012;  Albers 2011 

 Number of infrastructure services. 

Technology 

Leukert et al 2012 

 Number of infrastructure requirements. 

Technology 

Leukert et al 2012 

Technological Baccarini 1996; Tatikonda and Rosenthal 2000; 

Gregory and Piccinini 2013 

http://eprints.kingston.ac.uk/view/creators/19582.html
http://eprints.kingston.ac.uk/view/creators/19582.html
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 Technology Novelty (technological newness) Kim and Wilemon 2003;  Pigagaite, Silva & Hussein 

2013 

 Interdependency of technologies. Interfaces 

between various systems/subsystems 

Pigagaite, Silva & Hussein 2013 

Organizational Baccarini 1996;  Gregory and Piccinini 2013 

Project Management  

 Size of the project Turner and Müller 2006;  Müller, Geraldi & Turner 

2007 

 Leadership Style Pigagaite, Silva & Hussein 2013 

 Task Ambiguity Pigagaite, Silva & Hussein 2013 

 Scope changes Müller, Geraldi & Turner 2007 

 Internal complexity of project elements Ramasesh and Browning 2014 

 Lack of robustness of project elements Ramasesh and Browning 2014 

Uncertainty Geraldi, Maylor &  Williams 2011; Pigagaite, Silva 

& Hussein 2013 

 Knowable / Unknowable Kurtz and Snowdon 2003;  Gruhn and Laue 2006 

 Goals and methods Turner and Cochrane 1993; Williams 1999 

 Environmental uncertainty Gul and Khan 2011 

 People uncertainty (social interactions, rules 

of interactions) 

Gul and Khan 2011 

Ambiguity (lack of clarity) Gregory and Piccinini 2013 

End-Users  

 Willingness to adapt. Ability to contribute Pigagaite, Silva & Hussein 2013 

Dynamics Xia and Lee 2004;  Geraldi, Maylor &  Williams 

2011; Gregory and Piccinini 2013 

http://eprints.kingston.ac.uk/view/creators/19582.html
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Complexity Framework 

Since complexity is an inherent attribute of any project, our intention is to define and document 

complexity in the way that will facilitate building of an early warning tool allowing project 

managers and teams to focus on certain areas and aspects of the project in order to prevent and 

alleviate future risks and issues that are complexity-related. 

It has been observed that complex projects should be described and investigated as systems-of-

systems (SoS) (Gorod, Sauser & Boardman 2008, Zhu & Mostafavi 2014). As the SoS 

principles, practices and methodology are still being developed, there are no universally accepted 

approaches or definition. 

Our approach is illustrated in Fig. 1. It shows three interrelated systems. The first one, External 

Environment involves stakeholders external and internal to the company, enterprise with its 

mission, goals, and objectives, and end users of the information system. There are two main 

reasons for identifying External Environment as a separate system in SoS: 1. It’s importance for 

the success of the project; 2. Lack of control from the project team over elements of this system. 

The second system is the Project or internal environment includes activities undertaken to 

develop or implement an information system. It involves project team and project processes. 

Finally, the third system is the Product or information system that’s being implemented and all of 

its components or subsystems such as software, hardware, etc. Depending on the specifics of the 

project, each of the parts may be further decomposed, e.g. if the project has extensive purchasing 

activities, acquisition may be viewed as a separate system within the internal environment 

component. These three interrelated systems are used for grouping/clustering complexity 

attributes.        

 

Pace (temporal dimension) Dvir, Sadeh &  Malach-Pines 2006;  Geraldi, Maylor 

&  Williams 2011 

Constraints of the objectives, resources or 

environment 

Dunović, Radujković & Škreb 2014 

Socio-political Geraldi, Maylor &  Williams 2011 

 Stakeholders Turner and Müller 2006; Maylor, Vidgen & Carver 

2008 

 Diversity of expectations, needs Pigagaite, Silva & Hussein 2013 

 Behavioural, personalities of team members, 

complexity of interaction 

Geraldi and Adlbrecht 2007; Remington and Pollack 

2007; Geraldi, Maylor & Williams 2011 

http://eprints.kingston.ac.uk/view/creators/19582.html
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External Environment

Project – Internal Environment

Product

Implementing 

Enterprise
Mission

Goals, Objectives

Information System (IS )

End Users
External

Stakeholders

Hardware

Software

(Service, Result)

Information System

Legal / Regulatory Issues

Activities to develop / implement IS

Internal

Stakeholders

People

(Project Team)

Project Management 

Processes

Application, 

Database, User 

Interface

Political Factors

Needs, Expectations
Interests, Goals, 

Objectives, Expectations

Requirements

Project Leadership

Technology

System/ Subsystems 

Interfaces

Knowledge, Skills, Experience

Personalities, Behaviours

Roles and 

Responsibilities

Emotional Intelligence

Managerial Competencies

IS Functionality

Business Processes

 
 

Fig. 1. Project as a system of systems for complexity mapping 

We propose a paradigm for managing all the specific and interacting aspects of complexity 

shown in Fig. 2. The paradigm promotes a practitioner-oriented approach. This approach does 

not only identify the types of complexity, but also reveals the challenges associated with specific 

complexities and suggests practical steps to alleviate or reduce potential consequences inflicted 
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by these complexities. Complexity attributes are defined in relation to the criteria of project 

success and project failure factors (e.g. Hussein 2013; Yeo 2002). 

 

 

 

 

Figure 2. Paradigm for IS Project Complexity Management 

 

Literature review revealed that researchers acknowledge the existence of multiple attributes of 

complexity (summarized in the Table 1). The following criteria were used to select complexity 

attributes for the purpose of building our framework: 
- Systems approach of selecting and grouping attributes.   
- Broad understanding of the notion of complexity tending to include complicatedness as 

well. 
- Pragmatic approach of selecting attributes that could be used in project management 

practice (not only in the academic theoretical constructs). 

- Applicability of the attributes to the information systems subject area. 

- Attributes commonly present in the IS development and implementation projects. 

- Attributes which may have potentially fatal consequences to the project. 

Certain complexity attributes (e.g. uncertainty, ambiguity, change, dynamics, risks), commonly 

referred to as complexities, were not included in the framework (at least at this point) for two 

reasons. First, these notions have been explored intensively on their own in the academic 

literature, and there are well-defined tools and practices to deal with them. Second, these notions 

constitute what could be called “vertical” attributes in relation to our SoS project model – as they 

pertain to all levels. In this study, we decided to focus on the attributes specific to individual 

levels of the model for presentation clarity.      

The initial version of the completed complexity framework is presented in Table 2. It is self-

explanatory, and we’ll offer only a couple of comments. For the External Environment, we 

identified two complexity attributes. Commonly, researchers state that complexity of the project 

depends on the number of stakeholders and/or end-users (or groups of the above). We argue that 

the root cause of the stakeholder-related complexities stems from the contradicting expectations/ 

interests or diversity of goals among stakeholders. We call this complexity attribute stakeholder 

non-alignment. It is this non-alignment (which may evolve or rise unexpectedly) that the project 

manager should be carefully monitoring and mitigating. A pure number of stakeholders may not 

present a challenge, if their interests and expectations are aligned. But even with two or three 

non-aligned stakeholders on the project things may go sour, if left unattended.   

Complexity Challenge 
Solution / 

Alleviation 
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Table 2 Complexity Framework 

 

The framework we present here is not intended to be comprehensive at this point. 

This study was focussed on identifying individual attributes of complexity. At the same time, 

real-life projects are prone not only to a single complexity or several individual attributes of 

different types, but also to combinations of complexities with unpredictable integral impact 

We recommend readers identify and quantify (if possible) each of the complexity attributes 

shown, and how they interact within your specific projects. Once identified, these complexities 

can be properly managed. 

 

 

System of 

Systems 

Level 

Success criteria  Complexity Attribute Challenge  Solution/ Alleviation 

External 

Environment 

 Appreciation by 

stakeholders 

 

 

 

 Acceptance and 

appreciation by 

end-users 

Stakeholder non-

alignment. Weak 

alignment of 

stakeholder interests/ 

goals/ expectations. 

User incongruity. 
Diversity of user 

needs and 

contradictory 

priorities. Lack of 

ability to adapt. 

 

Despite the result of 

the project, there 

may be no full 

appreciation. High 

intensity of these 

types of 

complexities may 

lead to project 

cancellation. 

Early and forthright 

assessment of interests, 

expectations and needs.  

Negotiated, agreed-

upon and documented 

compromises. 

Continuous monitoring 

of changes and 

introduction of 

adjustments. 

Project – 

Internal 

Environment 

 Completion on 

time 

 Completion 

within budget 

 Complete scope 

delivered 

Knowledge and skills 

gaps. Project team 

members lack required 

managerial, technical 

or project management 

skills and knowledge. 

Planned activities 

may not be 

completed and 

overall scope may 

not be delivered on 

time and/or within 

budget. 

Identification/ 

diagnosing of 

knowledge and skills 

shortages early in the 

project. Targeted 

knowledge transfer and 

competencies 

enhancement. 

Product 

(Service, 

Result) 

Achievement of 

goals/benefits of 

the final product 

defined through 

the performance 

measures 

Solution (including 

technology, 

integration and 

business processes) 

challenges. 

Solution may lack 

required 

functionality and/or 

may be under-

performing and/or 

may be non-

operational. 

Perform end-to-end-

testing of the complete 

solution. 
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Application of the Framework 

Two project cases illustrate applicability of the proposed framework. The cases are based on real 

projects. However, they were rendered anonymous to avoid proprietary and privacy issues.  

Case 1. Project with a combination of complexity attributes 

Context 

A large organization was involved in implementation of a CRM system. This Enterprise-wide 

project included eight business departments, CEO and PMO offices. A total staff of over 400 

people were performing three distinct types of operations: information management, investment 

control and industry liaison. 

Complexity 

The project had a combination of stakeholder non-alignment and user incongruity complexities. 

Challenges 

A variety of the interests of diverse business departments led to a “power” struggle between the 

core stakeholders – departments’ heads – regarding the scope and timelines of the project. 

Diversity of end-user needs complicated the consensus on the initial functionalities.  

Solution / Alleviation 

Early and forthright assessments of stakeholder interests, expectations and end-user needs were 

not performed. No stakeholder agreement was negotiated. 

Result 

This project suffered delays. Executive support was lost. The project has been suspended. 

Neglected complexities led to suspension of a project which (by the overall agreement) could be 

very profitable for the organization.  

 

Case 2: Project with solution challenge 

Context 

A large multi-national computer software company has the unique situation of a database 

product which runs on a number of computer platforms (i.e. large servers, intermediate branch-

size servers, and workstations). Customers have come to expect that functionally, it behaves the 

same across all platforms, although performance is expected to be much faster on the hierarchy 

of servers. The challenge for this manufacturer is to introduce new versions of the database with 

significantly enhanced performance to compete against other products, and enhanced functions 

which will generate new licensing revenue. 

The database product is characterized by: 

- Scale : 10s of thousands of customers 
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- History: There are at least 7 previous versions running in production  

- Scale: expectation is that the product handles millions of transactions per hour in typical 

customer applications 

- Multiple languages: the product needs to display and store information in most world 

languages 

- Multiple platforms: Quality control testing is required with a variety of new and old 

hardware platforms and operating systems 

- Multi-site development: as is usual in a multi-national software supplier 

- Inherent complexity - of a code base of tens of millions of lines of code evolved over 

many years. 

Complexity 

The project has a solution challenge combined with complexities of scale. 

Challenges 

Product management needs to compete for resources with other profitable products in the 

manufacturer’s portfolio. The (largely) environmental complexities of this key component of 

many customer’s larger products needs to be continually emphasized to management, in order 

that appropriate resources are available for new releases of the product. By showing how critical 

this product is in many customer environments, customer account executives can see how 

dependent customers are on this component. By also showing new requirements (for example 

EU and ISO standards, privacy legislation etc.), it can easily be shown how the “complexity” of 

a new release of the product is targeted at specific requirements. Resources, risk mitigation etc. 

can be planned accordingly. 

Solution/Alleviation 

Project management in this case is best handled as “portfolio management”. This is most 

effective when a management champion is appointed for each of the product versions, whether a 

new or historical release (in production), or running on a specific platform. Portfolio 

management is used to prioritize new customer requirements and assess the impact across 

specific Product, Process and Environment combinations. For example, it may not be necessary 

to offer all features on all platforms. The various aspects of the product (viz. performance) are 

also assigned technical champions who plan for and secure resources to ensure their aspect of the 

product complexity meets the assigned metrics. Assigning the right technical and other leaders to 

specific aspects of the portfolio complexity ensures the success of that aspect. 

A further helpful tool for this product  portfolio is the (customer sanctioned) logs of complex 

transactions against the database. By capturing as much environmental information as possible, 

as well as the sequence of transactions (read this info, store that info etc.) along with timestamps 

to unravel the sequence of events, it is possible to diagnose and repair very complex technical 

issues (i.e. unexpected results or delays). 

 It is quite viable for a “multi-platform” software product to evolve and thrive even in face of the 

multiple dimensions of complexity. 
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Discussion and Conclusions 

By thoroughly documenting potential project complexities within the hierarchy of systems, and 

fully characterizing them, it may be possible to: 

 Secure executive buy-in by better explaining problems arising from complexities, and to 

various specific complexity mitigation strategies 

 Secure funding to implement appropriate risk mitigation strategies based on proven, 

detailed complexity drivers  

 Extend the set of complexity attributes by adding to the framework, based on project 

experience, and over-arching project mandates such as ISO quality or customer data 

privacy 

 Build questionnaires for staff to more easily characterize and budget for projects (such as 

(Treasury Board 1, 2, 3), which go beyond and supplement traditional ROI-based project 

evaluation approaches. 

 Develop rules of thumb based on various severities of complexity, and project management 

heuristics within the context of the project management framework for the management of 

complexity 

A new approach to use the notion of complexity has been proposed - use complexity as an early 

warning tool for project management within the full context of the framework proposed. 

Project complexity is approached from the system of systems methodology. 

The contribution of this study includes formation of a new complexity attributes framework 

based on a revised system of systems layering of projects and proposed complexity-challenge-

solution paradigm. 

The proposed framework is useful for planning the mitigation of project risks, using the simple 

paradigm of identifying the complexity, the specific challenge, and documenting and planning 

for a solution or alleviation of these challenges in order to minimize overall project risk. 

The proposed framework has been applied to two project cases, showing practicality of the 

procedures. 

The study has certain limitations. The initially proposed framework contains a limited set of 

complexity attributes. The conclusions and recommendations of this paper are to be considered 

in the context of this study, which is that they pertain to complexity in the context of systems 

approach to project management. The conclusions may or may not be applicable to many other 

vast and diverse fields where the notion of complexity is used (e.g. engineering, psychology, 

etc.). 

Future research will focus on discovering additional attributes to enrich the complexity 

framework, and conducting quantitative evaluation of the attributes by involving project 

management practitioners. Also, future research can be targeted to explore how the framework 

can be applied to various stages of projects across a wide range of project scale, and for a variety 

of project methodologies in the context of unique organizational and technical environments. 

The next edition of the PMBoK should elaborate on complexity and processes to deal with it. 
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