
ar
X

iv
:1

50
9.

07
89

9v
1 

 [c
s.

S
E

]  
25

 S
ep

 2
01

5

Cultural Barriers to Software Productivity Practices at Los Alamos
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Since its beginnings during World War II, the nuclear weapons program at Los Alamos National Laboratory has
relied heavily on scientific computation. Large codes were written over many years, and significant efforts were made
to develop and implement cutting-edge physics methods. Fora long time, however, relatively little attention was given
to the computer science and software engineering aspects ofthe codes. While some modern software development
practices had been adopted by the code teams (version control, regression testing, automated builds and tests), much
more remained to be done.

In recent years, the code projects have given increased attention to modern software productivity practices, due to
a combination of factors:

• Increased size, complexity, and longevity of codes
• Decreased funding and staffing levels
• The transition from nuclear testing to predictive science simulations
• The transition to new computer architectures such as Roadrunner [1]

Responding to these changes, existing code projects have taken steps to adopt some new practices, while new and
experimental projects have tried out other practices as well. As we did this, we found that some of the biggest barriers
to new practices were not technical but cultural. Some aspects of the institutional culture had evolved to fit traditional
ways of doing things, and worked against adoption of new practices. Here are some of the specific cultural issues we
discovered.

Separated communities. Historically, physics code development and computer science1 at LANL have been done
in isolation, by very different organizations with different priorities. This has led to misunderstandings between the
two groups when they have needed to interact. Teams from the CS community have tried to introduce changes to the
code projects, and in some cases the changes proved to be inappropriate. Examples include bleeding-edge language
features (C++ expression templates, when these were very new to the language standard and not well-supported by
compilers) and poorly-considered software processes (classic, process-heavy waterfall development model, with no
tailoring for a research environment). These changes met with little success, and as a result, many on the CS side
saw the physicists as stuck-in-the-mud and resistant to change. Meanwhile, the physicists saw the CS community
as more interested in experimenting with fancy new architectures and programming models than in meeting mission
requirements. In both cases the reasons for the mistrust were perhaps exaggerated, but not unjustified.

Management priorities. In the past, the main measure for success of code projects hasbeen “how much physics
is in the code.” Managers expected developers to implement physics features as quickly as possible, and then move
on to the next feature. Managers and sponsors set high-level, high-visibility milestones for the projects, which nearly
always consisted of physics capabilities to be added or improved in the code. In practice, developers knew what
management’s priorities were, and when time and resources ran short (which was most of the time), they would drop
any work not needed for the physics task at hand. Software quality practices were shortchanged or ignored (or never
even considered) in order to finish the physics.
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1For brevity, I will lump together computer science, software engineering, and other related disciplines under the label “computer science” or
“CS” in this paper.
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Multiple commitments. Many modern, agile development approaches call for team members to co-locate, to allow
for practices such as pair programming, group design reviews, and frequent exchange of information. Several of our
recent efforts have attempted to do this, with varying degrees of success. Most team members at LANL work part-time
on multiple projects; when many such people are on the same team, coordinating large blocks of time for co-location
becomes difficult. Furthermore, many of the legacy projectshave an interrupt-driven culture, assuming that team
members (especially key ones) are available on demand. Thisapproach is understandable for projects with a large
code base and a small staff, often with only one or two people who know key parts of the code. Nevertheless, this
made things difficult for new projects whose members kept getting pulled away for “emergencies” on legacy projects.

Requirements versus implementations. Good software practice requires developers to capture product require-
ments from customers and users, either formally or informally. At LANL, the users have often developed software
themselves at some point in the past, and they often think of requirements in terms of possible implementations. Their
not-quite-explicit thought process goes, “I need capability A. I would implement A using method B. Therefore, B is
a requirement.” Sometimes B just reflects the user’s experience (or lack thereof); sometimes there is sound reason-
ing behind the choice to do B, and developers really should adopt it or at least consider it. In such a context, it is
challenging for the developers to determine the real requirements.

Experimental versus production code. Often physicists write their own software packages to use astools for simple
data analysis, or to experiment with new physics algorithms. They use simple, ad-hoc software processes which
are sufficient for that context. Meanwhile, projects that develop production codes require more detailed processes,
including such practices as good software design, documentation, and testing. When physicists work on such a project,
there can be misunderstandings caused by these two different (and legitimate) views of how much process is needed
to write software. Furthermore, in research settings such as LANL, production codes are often also used as testbeds
for algorithmic research. This can mean that different levels of process are appropriate for different tasks even within
the same project and code base, leading to some confusion if it’s not clear which category applies to a given task.

Verification and validation. The legacy codes at LANL have been developed and used over a period of many years.
During that time, they have been used to run many tests, and the results have been compared to a variety of analytical
solutions and experimental data. This gives the code a significant amount of verification and validation, both formally
and informally, increasing users’ confidence in the outputs. Meanwhile, developers from outside the physics com-
munity sometimes propose to quickly write new software to replace the legacy code, and don’t fully appreciate the
amount of V&V the legacy code has had. When the physicists arereluctant to accept the new code, this is sometimes
mistaken for simple stubbornness, and not understood as an issue of inadequate testing.

With some time and experience, LANL has started to recognizeand work through some of the cultural issues
identified above. There is now more interaction between the physics and CS communities, and this has led to greater
trust between the two groups and greater understanding of each other’s concerns. New projects are started with a good
balance between physics and CS team members, and legacy projects have brought new team members on board from
the CS side. Several projects have changed their leadershipstructure to include one physics lead and one CS lead,
rather than a single (physics) lead as in the past. There is increased awareness at all levels of the management chain
that software issues require attention, especially where future architectures are involved.

And, perhaps most importantly, we are exchanging ideas withother software development communities, at LANL
and elsewhere, that are dealing with similar issues. We lookforward to more such interactions in the future.
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