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E. Zoc lońska7, T. Ramiaramanantsoa1, M. Unterberger4, K. Zwintz11, A. Pigulski12
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92195 Meudon, France



– 4 –

ABSTRACT

BRITE (BRIght Target Explorer) Constellation, the first nanosatellite mis-

sion applied to astrophysical research, is a collaboration among Austria, Canada

and Poland. The fleet of satellites (6 launched; 5 functioning) performs precise

optical photometry of the brightest stars in the night sky. A pioneering mis-

sion like BRITE - with optics and instruments restricted to small volume, mass

and power in several nanosatellites, whose measurements must be coordinated

in orbit - poses many unique challenges. We discuss the technical issues, includ-

ing problems encountered during on-orbit commissioning (especially higher-than-

expected sensitivity of the CCDs to particle radiation). We describe in detail how

the BRITE team has mitigated these problems, and provide a complete overview

of mission operations. This paper serves as a template for how to effectively plan,

build and operate future low-cost niche-driven space astronomy missions.

Subject headings: Astronomical Instrumentation, Astronomical Techniques, Data

Analysis and Techniques, Stars
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1. Introduction

Photometric variability is a key diagnostic in stellar astrophysics, from rotational

modulation and activity changes to pulsations which enable us to probe internal structure

and age via asteroseismology (Aerts et al. 2010). To most fully measure and interpret

those variations, continuous coverage over long time scales is essential. This is difficult to

accomplish from the ground, even with global observatory networks like the Whole Earth

Telescope (Provencal et al. 2014). The combined need for long ungapped time coverage and

high photometric precision, free of atmospheric effects, prompted the push to space-based

missions in the last decade or so.

This push began with MOST (Matthews et al. 2004; Walker et al. 2003) and was

followed soon after by CoRoT (Auvergne et al. 2009) and Kepler (Borucki et al. 2010; Koch

et al. 2010). These missions made incredible strides in stellar and exoplanetary sciences,

but all had their own limitations. MOST could monitor much of the sky, but only a small

number of stars at a time in a given small target field, and even smaller number of those

could be monitored continuously. CoRoT and Kepler monitored much larger numbers of

stars, but in small specific patches of the sky. Their target fields contained only small

numbers of stars brighter than V ≈ 6. K2 while having access to a larger portion of the

sky and many more bright targets, has issues with brighter stars. None of these missions

operated with effectively more than one filter, though CoRoT did make an attempt. There

was still a niche for a mission that offered high photometric precision, full sky coverage

1Based on data collected by the BRITE Constellation satellite mission, designed, built,

launched, operated and supported by the Austrian Research Promotion Agency (FFG), the

University of Vienna, the Technical University of Graz, the Canadian Space Agency (CSA),

the University of Toronto Institute for Aerospace Studies (UTIAS), the Foundation for Polish

Science & Technology (FNiTP MNiSW), and National Science Centre (NCN).
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and multi-filter capability, for a sample of the brightest stars, which tend to be the most

intrinsically luminous (i.e., massive and/or highly evolved).

BRITE Constellation extends the parameter space of space photometry missions, with

nearly all-sky coverage in two wavelength ranges of hundreds of the most luminous stars in

the Galaxy - all at relatively low cost (Weiss et al. 2014) . Three partner nations (Austria,

Canada and Poland) each contributed a pair of nanosatellites (mass 7 kg; 3-axis-stablized).

The BRITE network is designed to collect optical photometry of millimagnitude precision

(Popowicz et al. 2016, in prep; hereafter Paper III) in light curves of high cadence (20

- 25 s between consecutive exposures) and long duration (up to 6 months) through red

and blue filters. The features of the six BRITE nanosatellites are listed in Table 1; only

five are currently operating in orbit. The Austrian satellites are UniBRITE (UBr) and

BRITE-Austria (BAb), the Polish are BRITE-Lem (BLb) and BRITE-Heweliusz (BHr),

and the Canadian are BRITE-Toronto (BTr) and BRITE-Montréal (BMb, which did not

deploy correctly into orbit); where r and b refer to the satellites equipped with red and blue

filters, respectively.

This is Paper II in a series of publications that address the technical aspects of the

BRITE mission. The first paper in the series, Weiss et al. (2014), shall hereafter be referred

to as Paper I. This paper provides a comprehensive history of the development of BRITE,

the overall design of each satellite, and an explanation of the objectives that have been the

driving forces behind the mission. Paper III in the series will be a description of the BRITE

data reduction pipeline.

BRITE’s prime directive is to observe bright stars (V ≤ 4 mag), and shed light on their

internal and surface dynamics. Among the benefits that BRITE offers are:

• A test bed for future astronomical surveys with small satellites. The

combination of cutting-edge science with small low-cost instruments in space has come
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about thanks to the advent of miniature reaction wheels (Sinclair et al. 2007), and

miniature star trackers that can achieve arc-minute pointing accuracy (Enright et al.

2010) for the low inertias of nanosats. This mission can provide valuable lessons for

future endeavors into space-based astronomy, which is now becoming more accessible

to universities and modest astronomical institutions. The BRITE nanosatellites

are extremely cost effective with one pair costing less than one percent of Kepler’s

≈ $600 million price tag (Borucki 2016), albeit with many more limitations, providing

the opportunity for niche-based space astronomy. Students can gain first-hand

experience of space missions, from the design and building phases, through to launches

and subsequent data reduction, analysis and interpretation.

• Bright stars are optimal astrophysical laboratories. Bright stars can be

studied in many ways with relatively high signal-to-noise, e.g spectroscopy at various

wavelengths such as optical, UV and infrared. The BRITE mission has embraced

observations to support the data collected by its satellites through the establishment

of a Ground-Based Observation Team (GBOT), described in Section 5.3.

This paper describes (a) the detectors in Section 2 and key results from their pre-flight

testing and evaluation in Section 3; (b) the on-orbit commissioning (Section 4) and

subsequent operations of the BRITE satellites (Section 5); and (c) the effects of radiation

on the BRITE CCDs along with (d) the strategies that have been applied to compensate

for those effects (Section 6).

2. The BRITE Instruments

The BRITE spacecraft designs are based on the Generic Nanosatellite Bus developed

by the University of Toronto Institute for Aerospace Studies - Space Flight Laboratory



– 8 –

(SFL) for their CanX2 (Canadian Advanced Nanospace eXperiment) program. The

CanX nanosatellites were the first to include compact star-trackers, which paved the path

for precise space-based photometry with the BRITE nanosatellites. A comprehensive

description of the satellite design is provided in Paper I, which includes details of the

Attitude Determination and Control System (ADCS), telescope, instrument onboard

computer (IOBC), power budget, and communications. To provide context for the

descriptions of commissioning and operations later in this paper, we give brief descriptions

of the hardware below, including additional information on the optics, focusing, CCDs, and

thermal control systems.

The key components of the BRITE nanosatellite are shown in Fig. 1. While all six

BRITE nanosatellites share the same basic design, on-orbit experience with the first two to

be launched (the Austrian nanosatellites) prompted some changes in the designs of the four

to follow.

2.1. Optics

Ceravolo Optical Systems3 provided the two optical designs for the red and blue filters.

Both share the same basic configuration, with slight optimizations to ensure that the

point-spread function (PSF) of a star image meets the mission requirements.

The optical cell contains the lenses, spacers, and an O-ring. The inner surface of the

cell is a fine-pitch thread which is anodised matte black to dampen internal reflections.

The rubber O-ring, located between the last lens and the header tray, where the CCD and

2CanX is one of many programs run at SFL, see http://utias-sfl.net for more details.

3Ceravolo Optical Systems are located in Ottawa, Canada (see http://www.ceravolo.

com).

http://utias-sfl.net
http://www.ceravolo.com
http://www.ceravolo.com
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Fig. 1.— A schematic view of the structure of the BRITE spacecraft with the key components

labeled.

focusing mechanism are housed, is preloaded with 200 N of force. It provides a light-tight

seal around the optical components and minimises the risk of damage from vibrations

during the launch. The O-ring also absorbs lateral mechanical stress, caused by thermal

flexure of the optical components. Along the optical axis thermal flexure is allowed for by

a 0.1 mm gap between the lens rims and the inner cell wall. The lens configurations are

telecentric, meaning that incoming light rays from point sources are collimated with respect

to the optical axis. This results in constant magnification for all locations.

The finalised design for the Ceravolo optical setup can be seen in Fig. 9 of Paper I. The

lens thicknesses and spacings are slightly different for each bandpass to take into account

the difference in indices of refraction. There are five lenses in each configuration made from

Schott glass. The BRITE optical design is a variation on the standard Double Gauss lens, a

well established design for its ability to suppress 4th-order wave aberrations. The net focal

length is 70 mm for the red and blue configurations.
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Fig. 2.— BRITE Heweliusz red (BHr) optical design.

The BHr satellite (the last of the BRITEs launched) has a slightly different optical

design, with only four lenses. This 4-lens design, developed at the Space Research Center

(SRC) in Poland, is shown in Fig. 2. It produces a more consistent PSF profile across the

focal plane than the original Ceravolo design. The field of view, however, is reduced to 24◦

degrees.

2.2. The BRITE CCD and electronics

The CCD header tray contains the CCD and thermal-control electronics. These

components are mounted on the CCD header board, shown in Fig. 3. The CCD is located

on a separate circuit board external to the telescope. This separation ensures that only a

fraction of the heat generated by payload operations impacts the CCD. Furthermore, the

CCD is electrically isolated from all other electronics, including the IOBC and the CCD

driver preventing electrical interference.
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The BRITE CCD is the KAI-11002 CCD from Kodak Truesense Imaging4. It is a

front-illuminated, interline-transfer (ILT) device , not requiring a mechanical shutter to

avoid image smearing when read out. Since the rolling electronic shutter function of this

CCD is also employed, we do not use the ability of ILT CCDs to take the next exposure

while the previous one is read out. The KAI-11002 was chosen over other candidate CCDs

because of its affordability, low power consumption, and its exemplary noise and dark

current performance at operating temperatures within the anticipated BRITE on-orbit

range (20± 15◦C). The CCD has anti-blooming protection to reduce the spread of saturated

signal to other pixels. There are 4072× 2720 total pixels of which 4008× 2672 are active

(light collecting) while the outer rows and columns are “dark” and “buffer” regions. Pixels

are arranged in a rectangular matrix pitched 9 µm apart which combined with the optics

gives a plate scale of 27′′ per pixel. Full specifications of the CCD are listed in Table 1.

The CCD architecture which enables interline exposures is illustrated in Fig. 4. Each

pixel on the CCD is comprised of two halves. The left half (see Fig. 4) contains the

silicon-doped photodiode which is fully exposed to incoming photons, while the right half

is a vertical transfer region completely shielded by a layer of aluminum. A microlens above

each pixel directs most of the incoming photons onto the light-sensitive half, increasing the

quantum efficiency from about 16% to nearly 50%.

Photo-electrons generated in the silicon-doped photodiodes are held in a potential well,

which has a charge capacity dictated by the voltage on the substrate. The maximum charge

capacity in the photodiodes corresponds to a low voltage, 8 V. When the voltage is increased

to 40 V, the photodiodes lose all of their charge capacity and release the electrons into the

adjacent shielded vertical register. It is by applying brief pulses of 40 V that exposures

4Kodak Truesense Imaging is now called ON Semiconductor, after merging and rebrand-

ing. Documents relating to the KAI-11002 can be found at http://www.onsemi.com
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Fig. 3.— A photograph of the CCD header board (courtesy of SFL). The temperature sensors and

heating elements are indicated by the red and yellow boxes, respectively.
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An electronic representation of an image is formed when 
incident photons falling on the sensor plane create 
electron-hole pairs within the individual silicon 
photodiodes. These photoelectrons are collected locally 
by the formation of potential wells at each photosite. 
Below photodiode saturation, the number of 

photoelectrons collected at each pixel is linearly 
dependant upon light level and exposure time and non-
linearly dependant on wavelength. When the photodiodes 
charge capacity is reached, excess electrons are 
discharged into the substrate to prevent blooming.

©Eastman Kodak Company, 2006 www.kodak.com/go/imagers Revision 1.0  MTD/PS-0938 p7 

Fig. 4.— The pixel architecture of the two-phase buried channel CCD (courtesy of Kodak Image

Sensor Solutions). On the left is a front-facing view, which shows the division between the illumi-

nated portion of the pixel and the vertical transfer buffer. On the right is a horizontal cross-section

through the CCD.

are ended; this is the virtual shutter. The charges are rapidly transferred onto the vertical

register, thereby avoiding image smear. Once the charge packets are in the vertical register



– 13 –

Table 1: Specifications of the KAI-11002 CCD provided by the manufacturer, for a temperature

of 40◦C, which is close to the upper limit on the operating temperature of the BRITE satellites.

Parameter Specification

Total number of pixels 4072 (H)× 2720 (V)

Active pixels 4008 (H)× 2672 (V)

Chip dimensions 37.25 mm× 25.7 mm

Pixel dimensions 9µm× 9µm

Imager diagonal 43.33 mm

Chosen saturation level per pixel 90,000 e−

Quantum Efficiency per pixel 50%

Total read-out noise per pixel (at 40◦C) 30 e−

Worst case cumulative CTE 93.5%

ADC bit resolution 14

they are shifted (clocked) downwards by alternating the voltages on the electrodes (V1 and

V2 in Fig. 4). When they reach the bottom they are shifted along the horizontal register,

where the packets are counted and digitised by the analog-to-digital converter (ADC).

The full well potential (saturational level) of the CCD is about 90,000 electrons

per pixel. Applying a voltage of 8 V across the substrate does maintain the highest

possible dynamic range, but unfortunately provides the minimum anti-blooming protection.

Blooming, caused by excess electrons overflowing the pixel boundaries, can be avoided by

releasing excess charge into the substrate before it is transferred into the vertical register.

However, this is only possible when the charge capacity of the photodiode is kept lower

than that of the vertical register. For the BRITE mission, the saturation level has been
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set at 60,000 electrons to ensure anti-blooming protection for bright spots 100 times the

saturation level.

Dark current and read noise influence the signal-to-noise ratio (SNR) of an image.

These are temperature dependent, with the dark current doubling every 6-7◦C increase in

temperature, while the total read noise is 30 electrons at 40◦C for an otherwise perfect

KAI-11002 device (see Table 1).

Lastly, charge transfer efficiency (CTE) is a measure of the number of electrons lost

due to traps caused by impurities in the silicon lattice. The manufacturer’s stated CTE

per pixel of the KAI-11002 device is greater than 0.99999. However, as described below,

the CTE of a healthy CCD can be degraded by radiation damage (see Sect. 6), which is

problematic for imaging from space. The results of pre-flight tests and predictions of CCD

performance are presented in Section 3.2.

2.3. Thermal control

The level and stability of the CCD’s thermal environment is a major reason explaining

why the precursor space photometry missions ensured that their CCD temperatures were

maintained at fixed low values (-40◦C for MOST and CoRoT; -80◦C for Kepler). Limits

of the cost and size of a BRITE nanosatellite meant that even a passive radiator was

not an option. Instead the CCD is made as cool as possible by mitigating various heat

sources, and thermal stability is achieved by the following strategies. First, the CCD header

board is isolated from the IOBC and other electronics, mounted on a separate external

header board. This reduces the heat dissipation near the CCD. Second, the CCD is in

the center of the spacecraft, where thermal fluctuations are smallest. Third, the CCD

temperature is monitored by four sensors and can be adjusted by four trim heaters (see
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Fig. 3). Temperature is kept relatively stable by performing “Sun pointing” maneuvers

when not collecting data, reducing heat absorbed from the Sun (see Sect. 6.2.1).

While the average daily temperature changes gradually during a one or two month

target window, the temperature of each BRITE satellite is modulated during its orbit by

typically 4 – 5◦C (see Sect. 5). The light curves show these same trends due to changes in

pixel sensitivity with temperature. While this is unavoidable within the BRITE design,

decorrelation techniques are employed to reduce this source of systematic error in the

affected light curves. These efforts have been discussed briefly by Pigulski et al. (2016) and

will be treated in greater detail in subsequent papers.

3. Pre-flight testing

3.1. Optical

Pre-flight testing was conducted at SFL, with support from the University of Vienna,

mainly to align the CCD with respect to the optics. Test results gave the position of

the CCD relative to the focal plane that best produces a smoothly varying PSF across

the FOV with the fewest and smallest spikes. Zemax software analyses of a prototype

camera produced an initial PSF model for comparison with actual PSF profiles at various

separations from the focal plane. Figure 5 shows the images used to determine the position

of the CCD at which the PSF most closely resembles the model. Spot tests were conducted

by shifting the image plane in increments of 0.125 mm, both toward (intra-focal), and away

from (extra-focal) the optics. These tests favored an intra-focal placement of the CCD.

Fine-tuning at smaller increments of 0.0325 mm demonstrated that a CCD offset of 0.0325

mm produced PSFs with minimum spikes, while ensuring that the light was distributed

broadly enough (across a diameter of about 8 pixels) to avoid undersampling. Once a good
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match was found for a PSF in the center of the CCD, the quality of the PSF across the

entire FOV was checked, as shown in Figure 6. Even the best solution is not ideal, as

it produces spiky, irregular shaped PSFs on the edges of the CCD making uniform flux

measurements more difficult.

On-orbit images with the BRITE optics show PSFs which are more uniform across the

FOV than expected from the pre-flight tests. Of the five functioning BRITEs, UniBRITE

red (UBr) exhibits the largest differences in PSF profile across the FOV. While the exact

reason for this is unknown, it is likely due to small errors in the centering and positioning

of the lenses.

Fig. 5.— The PSF at different offsets from the focal plane, on the optical axis. Each 30 × 30-pixel

subraster shown here was taken after adjusting the CCD position 0.125 mm further toward (intra-

focal) or away from (extra-focal) the optics for a given position on the detector. The intra-pixel

set position of 0.0325 mm is shown just below. These results are for UBr, although the outcomes

were similar for BTr.
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Fig. 6.— Artificial star images obtained with the UBr camera and CCD. To simulate PSF vari-

ation as a function of the boresight axis, the telescop was offset in pitch (vertical offset) and yaw

(horizontal offset). The central subraster (30×30 pixels) is aligned with the boresight axis and each

consecutive subraster represents a shift of 5◦.
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3.2. CCD

The predicted performance of the CCD of each BRITE was assessed through a series

of pre-flight acceptance tests in accordance with the BRITE Instrument Acceptance Test

Plan. This document details procedures for appraising bias level, dark current, read noise,

gain, linearity and dynamic range, and the results are presented in the Payload Instrument

(Flight) Acceptance Test Results document for each BRITE. The procedures are further

described by Cheng (2012). Tests were performed on all six flight CCDs at four operating

temperatures: 0◦, 10◦, 20◦ and 30◦C. Survivability tests at -20◦ and 60◦ C were executed

to test the limits of the device. Each test involved taking a series of images in one or

more of the following categories: bias, dark, and gradient (described below). Images were

analyzed with IRAF5 and DS9 software. Summaries of the tests and their results (which

were comparable for all six devices) are presented below.

3.2.1. Bias

The bias level of the CCD is a preset value added to the electronic signal of each

pixel during readout, typically between 70 and 130 ADU (analog-to-digital units; conversion

to electrons given in Sect. 3.2.2). This is just sufficient to overcome systemic noise and

ensure there are no negative values at readout that could be misinterpreted by the ADC.

The mean bias offset can be adjusted in flight. The test described here was used to assess

the stability of the bias level, throughout continuous operation, and over the full range

of operating temperatures. It was also used to confirm that the inherent electronic noise

5IRAF is distributed by the National Optical Astronomy Observatories, which are oper-

ated by the Association of Universities for Research in Astronomy, Inc., under cooperative

agreement with the National Science Foundation
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follows a Gaussian distribution.

Table 2: Bias and stability requirements and results from pre-flight tests for all BRITE satellites.

Requirement Result

Mean bias level = 100± 30 ADU never falling

below 40 ADU

The mean bias level is 100± 30 ADU at

T ≤ 30◦C, but exceeds 500 ADU at 60◦C

The bias of any given pixel should not vary

from the mean level by more than 2 ADU.

95% of pixels are within ±2 ADU of the

mean. 100% of pixels are within±3 ADU

of the mean.

Distribution of values should be Gaussian. The distribution is Gaussian.

A bias frame is an image taken in the dark with a zero-second exposure time. This

frame captures the characteristics of the electronic noise, as there is no light source to

contribute shot noise and no time to accumulate thermally generated electrons (dark

current). Electronic noise exists because of manufacturing irregularities and because the

ADC is imperfect. By analysing the bias frames taken at various temperatures over an

appropriate length of time, the electronic noise can be characterised and the stability of the

system can be measured.

A series of bias frames was taken at the temperatures previously stated, over one hour

at each temperature. Subsections of each frame were analysed. The results are compared

to the requirements in Table 2.

3.2.2. Gain

Gain is the conversion factor from photo-electrons to ADU, which takes place during

readout in the ADC. The gain can be directly measured using a precision photon source,
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but this was beyond BRITE’s budget. Instead, the gain was estimated by measuring the

variance of the system at different light levels and plotting the results versus mean signal

level (in ADU). Least squares fitting of the data gives the slope of the photon-transfer curve

(see Fig. 7).

Gradient images were obtained by exposing the CCD to a single LED light source

through a neutral density filter and a single lens. The LED was placed at one side of the

CCD, so that the furthest pixels would be sufficiently dark and the illumination roughly

constant along columns. These images contain the necessary information regarding the

dynamic range (from bias level to saturation), provided the CCD is illuminated with a

gradual transition of photon intensity. Mean dark images (see Sect. 3.2.4) at the same

temperature and with the same exposure time (0.75 s) were subtracted from each gradient

image. The net gradient images were scaled to the same mean value, and then mean

images and sigma images, created by calculating the standard deviation associated with

each pixel based on the list of raster inputs, were formed from this set. A boxcar filter with

dimensions 1x100 pixels smoothed the mean and sigma images along the columns. These

data were then plotted as mean signal versus variance, where the variance is calculated by

squaring the sigma values (σ2). These photon-transfer plots, like the one in Fig. 7, were

constructed for each temperature tested. They were used to determine the system gain

using the relation,

σ2 =
1

K
S +R2, (1)

where σ is the standard deviation (e−) at signal S (ADU), K is the gain (ADU/e−), and

R is the readout noise (e−). In practice, we multiply equation (1) through by K2 and plot

the results as variance in ADU2 versus signal in ADU. The gain K is simply the slope

of the linear portion of the plot of the total variance versus the signal. It is not affected

by small pixel to pixel gain differences (flatfield noise) when the variance is measured by

differencing two exposures of identical exposure times. The results of this test are shown in
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Fig. 7.— CCD linearity curve at 20◦C (top) with the dashed yellow line marks the high end of the

linear regime. the red line showing the fit to the linear portion and extended to 11000 to highlight

how the residuals (bottom) change. The y intercept is the square (in ADU2) of the readout noise.
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Table 3 . Variations in the values at different temperatures are most likely a result of error

propagation. A value of 3.5 e−/ADU was adopted as the inverse gain before launch for all

BRITEs.

Table 3: Inverse gain values. All values have a standard deviation of about 0.1 among all 6 flight

CCDs tested at each temperature

Temperature (◦C) −20 0 10 20 30 60

Inverse Gain (e−ADU−1) 3.43 3.42 3.49 3.44 3.40 3.60

3.2.3. Saturation and linearity

Saturation and linearity tests set the upper limit in photon intensity which can be

measured reliably at a given exposure time; i.e. at what level the signal will deviate

unacceptably from linearity. This information is then used to select target stars and

exposure times based on stellar apparent magnitude.

In theory, having a full-well capacity of 60,000 e− should mean that the system is linear

for all measurements below this limit, i.e., one photon absorbed in the silicon produces

one photo-electron. In practice the system will deviate from linearity before this limit is

reached, because near the saturation level the pixels have a reduced probability of capturing

photons. The point at which the deviation exceeds an acceptable level is the “linear full-well

capacity”. It is essential to carefully establish both the full-well capacity and the point of

deviation from linearity, to enable correct interpretation of the resulting data.

Saturation occurs at the maximum signal level that contributes to a positive slope in

the photon-transfer curve (see Fig. 7). For temperatures up to 60◦ C the linear full well

capacity is above the 30,000 e− (8,600 ADU) required by the BRITE mission.
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The point at which the system deviates from linearity can also be extracted from the

photon-transfer curves, by analysing where the data depart from the trend. The deviation

from linearity actually starts at around 9,000 ADU, as can be seen in Fig. 7. This means any

value ≤ 9,000 ADU is a linear measurement and can be directly related to photo-electrons

using the gain value. Any values significantly greater than 9,000 ADU are less reliable

and should be treated with caution, especially at higher operating temperatures. It is

important to note that while this value was well known before launch, the CCD clock

frequency has been changed during the post launch phase of the mission (see Sect. 6.2.3) so

verification must be done on data collected beyond this point to ensure the relationship has

not changed.

Table 4: Dark current statistics for the full range of operating temperatures and exposure times

tested. ‘sat’ indicates where the pixels with the highest sensitivity have already reached saturation,

making accurate calculation impossible.

Temp. (◦C) Dark current (e−s−1pixel−1)

1 s 3 s 10 s 30 s 60 s 90 s

−20 0 0 0 0 0 0

0 2 2 2 3 3 4

10 8 8 8 8 8 8

20 21 21 21 21 21 21

25 35 35 34 34 33 33

30 49 49 49 50 50 sat

60 534 534 sat sat sat sat



– 24 –

3.2.4. Dark current

Dark current is the rate (in e− s−1 pixel−1) at which thermally-excited electrons are

produced in the CCD at a given temperature. Even though the KAI-11002 was chosen for

its low dark current, it was still important that the dark current was characterized pre-flight

at the full range of operating temperatures anticipated for the BRITE satellites.

A series of three dark images was taken at each of the temperatures and exposure

times in Tab. 4. Several bias frames (0 second exposures) were taken at each temperature,

and their means were subtracted from the dark images. The mean dark images were

analysed, first to check that the dark current rates and distributions were within mission

requirements, and second to determine the relationship between dark current rate and

exposure time. The Kodak CCDs are well known to exhibit a non-uniform dark current

distribution, with a few “hot” pixels carrying much of the overall dark current. Analysis of

histograms of the dark current showed that pre-flight typically for a 10 second exposure at

room temperature (22-23◦C) the median value was near 0, with 5% of pixels above 7 ADU,

1% above 13 ADU, 0.5% above 18 ADU, 0.1% above 200 ADU and 0.05% above 400 ADU

(multiply by 3.5 to obtain electrons). The hottest pixels can be avoided or excluded in data

analysis. The degradation of this excellent pre-light performance after launch is discussed

in Section 6.

Table 4 shows the average dark current as a function of temperature and exposure

time. The average dark current does not change with exposure time, but displays the

customary exponential increase with increase of temperature. Note that most of the dark

current is concentrated into a small fraction of pixels in the operating range of 0-30◦C.
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3.2.5. Readout noise

Readout noise is added to an image when each charge packet (pixel) is read out and

converted to an amplified voltage which is then digitized. This noise is dependent on CCD

clocking time, the time required to read out each pixel. A faster readout comes at the cost

of proportionally greater noise (amplifier Johnson noise). It is important that the readout

noise be Gaussian (i.e., purely random), so that it can be reduced by
√
n for every n

images combined. Readout noise is independent of exposure time and mostly independent

of operating temperature, but at high temperatures thermal noise may interfere with the

measurements.

The total readout noise for the system was measured in units of e− pixel−1 and tested

for a Gaussian distribution. Pairs of bias frames were subtracted from each other and the

pixel values used to create a histogram, with the assumption that the value of one pixel

over several images has the same distribution as many pixels in one image. After confirming

this histogram was Gaussian, the standard deviation of the histogram was measured and

scaled down by
√

2 to account for the variance being effectively doubled by co-subtraction.

The readout noise for the whole system is equal to the scaled standard deviation. The

requirement for the readout noise is < 30 e− pixel−1 for all operating temperatures (≤ 30◦C).

The corresponding results are presented in Table 5.

Table 5: Readout noise. These values have a standard deviation of about 2 electrons per pixel over

all six CCDs at 25◦ C.

Temperature (◦C) −20 0 10 20 25 30 60

Readout noise (e− pixel−1) 13 13 14 16 18 19 63
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3.2.6. Solar Illumination Safety

Lacking a shutter, BRITE cannot protect the CCD from accidental exposure to

the Sun through the telescope. Preliminary calculations suggested that such accidental

exposure would not harm the detector, but a practical sun-stare test was conducted using a

non-functioning mechanical model of the KAI-11002 CCD (Dwyer & Deschamps 2007). A

lens with similar aperture and focal length to those of BRITE was used to focus the Sun

with the aid of a heliostat. Temperature sensors were used to measure the temperature of

the model CCD in various places.

The model CCD and thermal sensors were placed inside a bell jar evacuated to 150

mTorr, and a number of tests were conducted. The substrate of the chip was found

to be sufficiently conductive to maintain temperature uniformity to within a fraction

of a degree when the chip was illuminated with a focused image of the Sun, and the

increase of temperature under constant illumination never exceeded 37◦C (6◦C above the

heater-maintained ambient) in one hour of sun-staring, not including heat loss due to

conduction to the rest of the spacecraft. It was concluded that even four hours of sun

staring would not cause the CCD to exceed the maximum allowable temperature of 70◦C.

The tests were conducted with wider filter passbands than those of the actual BRITE B

and R filters, or no filter at all. A pyrometer was used to measure the solar energy passing

into the bell jar .

4. Launches and commissioning

The constellation of BRITE satellites was delivered into orbit via four separate

launches, over 18 months. The staggered launch sequence was a byproduct of when funding

was received from the participating agencies and the logistics of finding low-cost launch
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opportunities as secondary payloads, but also minimized the risk of a total loss of the

mission at launch. After each satellite was deployed from its launch vehicle, contact was

made with one of three ground stations and commissioning begun with procedures developed

at SFL. (See below, and Paper I, for additional details). The two Austrian BRITEs were

launched first, and so their commissioning lasted the longest (about 8 months). Armed

with that experience, the BRITE team was able to commission the subsequent Polish and

Canadian satellites more efficiently. The BRITE Toronto red (BTr) nanosatellite was in

normal science operations only 8 days after launch.

4.1. Launches and orbits

The details of the launches and orbits of the BRITE nanosatellites are described below,

in the order the satellites were commissioned, with key information summarized in Table 6.

All BRITE satellites are in low-Earth orbits (LEO) with periods of about 100 minutes

(frequencies near 14 cycles per day).

Table 6: Launch and orbit specifications for all BRITE satellites. Information in the last three

columns are provided by the US Space Surveillance Network, operated by US Air Force Space

Command (http://www.n2yo.com). BMb never made contact and so no information is known.

ID Full name Launch date Operating station Altitude (km) Inclination Period (min)

UBr UniBRITE 25 Feb 2013 Toronto (SFL) 775 − 790 98.6◦ 100.4

BAb BRITE-Austria 25 Feb 2013 Graz (TUG) 775 − 790 98.6◦ 100.4

BLb Lem 21 Nov 2013 Warsaw (CAMK) 600 − 890 97.7◦ 99.6

BTr BRITE-Toronto 19 Jun 2014 Toronto (SFL) 620 − 643 97.9◦ 98.2

BMb BRITE-Montréal 19 Jun 2014 Toronto (SFL) — — —

BHr Heweliusz 19 Aug 2014 Warsaw (CAMK) 612 − 640 98.0◦ 97.1
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4.1.1. UniBRITE (UBr) and BRITE-Austria (BAb)

The Austrian satellites, UBr and BAb, were launched on 25 February 2013 aboard

a C20 Polar Satellite Launch Vehicle (PSLV), operated by the Indian Space Research

Organization (ISRO). Both satellites were placed into Sun-synchronous, dawn-dusk orbits.

UBr, built and tested at SFL in Toronto, is operated through the ground station there6.

BAb, assembled and tested at the Technical University of Graz (TUG), is operated from

the Institute for Communication Networks and Satellite Communication (ICNSC) in Graz,

Austria.

The dawn-dusk Sun-synchronous orbit keeps the satellites over the Earth’s terminator

and yields nearly continuous illumination for the solar panels. However, between November

and February, when the Earth’s northern hemisphere is most strongly tilted away from the

Sun, these highly-inclined orbits will dip briefly (for about 20 minutes) into the Earth’s

shadow once per 100-min orbit. During this “eclipse season”, the satellites must draw on

battery power. The Austrian BRITEs are equipped with AA-MST star-trackers which

cannot operate fully when the satellites are too deeply in eclipse. This introduces some

short gaps in the Nov-Feb observing sequence of UBr and BAb.

4.1.2. BRITE Lem (BLb)

BLb was launched on 21 November 2013 from Yasny, Russia, aboard a Dnepr rocket

operated by the International Space Company (ISC) Kosmotras. The first of the Polish

BRITEs is named in honor of Polish author Stanis law Lem.

Unlike the PSLV-C20, which launched the first two BRITEs and stabilizes in orbit

6At the time of writing, operation of UBr is being transferred to Graz
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before deploying its payloads, the Dnepr rocket starts releasing satellites immediately after

reaching the intended altitude while its thrusters are still firing. As a result, BLb was

placed in a more eccentric orbit whose perigee is determined by the point of detachment

from the rocket. With multiple payloads, as in the case of this launch, the later the

satellite is released, the more eccentric is its orbit. The perigee of the BLb orbit is 600

km; its apogee is 890 km. As a result, the ascending node of the orbit precesses by about

100 minutes per year. This means the BLb orbit is not strictly Sun-synchronous and

experienced eclipses every orbit when launched. This orbit has evolved over time and is

currently Sun-synchronous, which will last until April 20177. After that, BLb will again

undergo eclipses every orbit.

4.1.3. BRITE Toronto (BTr) and BRITE Montreal (BMb)

The Canadian satellites, BMb and BTr, were launched together on 19 June 2014 from

Yasny (Russia), onboard a Dnepr rocket operated by the ISC Kosmotras. BTr was quick to

establish communication with the ground station at SFL in Toronto, verifying its healthy

state. BTr has a much less eccentric orbit than BLb (despite being launched by the same

type of rocket) with perigee 620 km and apogee 643 km. Like BLb, BTr experiences daily

eclipses, except when its orbit happens to align with the terminator.

No contact has been made with BMb and it is believed that the satellite never detached

from the third stage of the launch vehicle rendering it unusable.

7This corresponds to the middle of observation field 17, Carina
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4.1.4. BRITE Heweliusz (BHr)

Named after Polish astronomer Jan Heweliusz, BHr was the last of the BRITE satellite

constellation to be launched. It was placed into orbit on 19 August 2014 from the Taiyuan

Satellite Launch Centre (China) aboard a Long March 4B rocket operated by the China

Aerospace Science and Technology Corporation. BHr has a nearly circular, Sun-synchronous

orbit with an altitude of approximately 635 km.

4.2. Commissioning tasks and schedules

When the satellites were released from their launch vehicles they were automatically

in “kickoff” mode, during which only communications and power are active. Commands

relayed by a ground station activate the onboard housekeeping computer (HKC), placing

the satellite into “safe hold” mode. Then the commissioning begins, with steps shown in

Fig. 8. All five BRITEs were commissioned in this way, but the exact sequence and time

for each step varied from satellite to satellite.

4.2.1. UBr and BAb

The first two BRITE satellites placed into orbit (in late February 2013) were the

prototypes for the hardware, software and the on-orbit commissioning process. The

commissioning lasted 8 months, ending in October 2013. Stages 1 through 8 (Fig. 8)

were completed in the first month. Most of the remaining 7 months were occupied with

recalibration of the star-trackers without support from its manufacturer. The other main

tasks were stages 4 (magnetometer) and 5 (Sun sensors) .

The five main problems encountered during the commissioning of UBr and BAb were
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Fig. 8.— The standard commissioning procedure for a BRITE satellite. CTAP and FTAP refer

to “coarse” and “fine” three-axis pointing, respectively.

as follows:

Problem 1: The AeroAstro miniature star tracker (AA-MST). From the outset the AA-MST

had various performance issues preventing the satellites from entering, and maintaining fine

three-axis pointing (FTAP), including:
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a. Failure to transfer attitude solutions to the ADCS.

b. Failure to calculate reliable quaternions8 outside of a narrow viewing zone, despite

the product being rated by the manufacturer as capable of “all-sky” coverage. It was

found to produce reliable quaternions only when directed at dense star fields in the

Galactic plane. This remains an ongoing problem limiting the sky coverage of UBr

and BAb.

c. Fine pointing drop-outs when passing through the South Atlantic Anomaly (SAA),

caused by the increased flux of energetic particles on the star tracker CCD. These

confuse the star tracker, by temporarily mimicking stars in the FOV.

Solutions : Revised software uploaded to the satellites repaired the link between the ADCS

and the star tracker. Without manufacturer input and expertise, no clear explanation is

available for the poor performance beyond specific parts of the sky. Trial-and-error testing

led to an empirical solution, reconfiguring the settings of the star tracker. Both satellites

can now observe to within 20◦ of the Moon. The loss of fine pointing in the SAA remains

an issue, but this affects only some targets for a maximum of 5 of 14 orbits daily.

Problem 2: Mis-calibration of the magnetometer.

Solution: On-orbit recalibration of the magnetometer resulted in better performance,

allowing for the actual space environmental conditions and the influences of all running

spacecraft subsystems on the local magnetic field.

Problem 3: Radio interference with the European BRITE ground stations. Beginning in

8A quaternion is a set of four numbers (composed of a vector and a rotation about that

vector) which uniquely defines the orientation of an object relative to a fixed coordinate

system.
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October 2013, ultra-high frequency (UHF) interference from unknown sources has interfered

with BRITE uplinks of commands and software updates and downlinks of data. This

significantly slowed the commissioning. The BRITE mission is not the primary owner of

the frequency it uses, so it cannot protest to international frequency regulation agencies.

The satellites operated through the Toronto SFL ground station are not affected.

Solutions:

a. The Toronto SFL station has been used to clear backlogs of data stored on BAb and

BLb, so science operations were not interrupted. It was necessary, however, to reduce

the number of targets monitored by BAb to the 15 brightest stars in its field. UBr

was able to observe all of its 30 targets in the Centaurus field.

b. New downlink software tested at SFL was uploaded to all satellites in June 2014. The

new protocol does not require the satellite to receive a command to begin downloading

to a station. Not only did this improve the situation for the European stations, but it

also improved the downlink rate from UBr at SFL. As of October 2014, SFL downlink

rates had increased by almost 70% (30 to 50 MB/day), well above the original mission

requirement. Because of this, observing windows have been extended to 40 min/day

for 30 targets, and an extra field can be observed between primary fields (see Sect. 5).

c. Counter-measures have been implemented at the ground stations in Graz (Austria)

and Warsaw (Poland) to improve efficiency:

• Installation of new higher-performance antennas and more precise rotators

• Nadir tracking during ground contacts to improve link conditions

• Automatic data rate adjustments in response to changing the link conditions

• Packet size optimizations, to reduce the need for re-transmissions
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• Increased manual interactions during operations.

d. Upgrades are underway at the Vancouver MOST mission ground station to support

the BRITE satellites and improve mission up- and downlink capabilities. This

additional station will add 30 - 40 MB/day to the downlink capacity.

Problem 4: Radiation damage and thermal fluctuations. The first full-frame images

downloaded from UBr and BAb showed signs of radiation damage more widespread than

had been anticipated (see Fig. 9). The radiation effects are correlated with satellite

temperature, which varies between 40◦ and 7◦C for the two Austrian nanosatellites. The

radiation problem posed a major threat to the lifetime and effectiveness of the BRITE

mission, and we describe the solutions in detail in Sect. 6.

4.2.2. BLb

The first seven steps of the commissioning process (Fig. 8) proceeded in roughly the

same manner as BAb and UBr. Commissioning of BLb was significantly hampered due to

the UHF interference with European ground stations. Commissioning of the new ST-16

star tracker aboard BLb was supported by the manufacturer, Sinclair. The performance

is significantly better than the AA-MST, working well even in the SAA. After normal

commissioning, new auto-download software was installed on BLb, increasing the downlink

rate to 21 MB/day.

4.2.3. BMb and BTr

Inspection of NORAD telemetry suggests that BMb never separated from the Dnepr

launch vehicle. There is no way to activate it while it remains attached to the upper
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stage. If it does detach in the future, it will be released into a highly inclined, higher

altitude orbit which would reduce its useful life due to higher fluxes of damaging radiation.

BTr was released into orbit as planned and all 13 stages of commissioning were complete

within only 8 days. The rapid progress was thanks to (a) the experience of the previous

BRITE commissioning including the recognition of major software bugs, and (b) the higher

downlink rates possible with the SFL ground station.

BMb and BTr were equipped with additional radiation shielding compared to earlier

BRITEs (see Sect. 6) and this reduced the radiation-induced damage to BTr’s CCD. This

was evident very early its mission, as shown by a comparison of a sample BTr subraster to

comparable subrasters from the other spacecraft (Fig. 9).

4.2.4. BHr

Following a successful launch, communications were swiftly established during the first

pass of the satellite over the ground-station in Warsaw. From the outset, transmissions

in both the uplink and downlink directions were strong. BHr, having a slightly different

telescope setup, required more adjustments to achieve a pointing accuracy consistent with

mission standards but was completed roughly 3 months after launch. BHr, which like BTr

also has additional shielding, is also much less affected by radiation damage (Fig. 9).
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Fig. 9.— Subrasters of the first full-frame images, obtained during commissioning of each satellite.

Top row: UBr (left) and BAb (right), middle row: BLb (left) and BTr (right), and bottom row:

BHr. Each subraster covers 100× 100 pixels from the middle of the CCDs. They show a range of

CCD defects caused by radiation damage to the spacecraft during their initial weeks in orbit. Due

to differences in the commssioning time scale the first image was taken after several months for

BAb, UBr, and BLb, as opposed to only a week for BTr and BHr which also benefited from design

modifications before launch, including extra shielding. The significantly reduced radiation damage

in BTr and BHr is likely due to both these factors.
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5. Operations

Day-to-day operations are handled by the teams appointed by the three partner nations

in the BRITE mission, coordinated since April 2016 by TUG (Technical University Graz).

The standard operations are the same for all BRITEs. Each primary field is observed by at

least one blue and one red filtered satellite in tandem. Depending on need, the remaining

satellites will either observe other fields or complement observations of the primary field.

The exact statistics of what has been observed to date is available on the Brite Photometry

Wiki9.

5.1. Target Field Selection and Acquisition

In 2007, the BRITE Executive Science Team (BEST)10 invited BRITE proposals

from the astronomical community. BEST reviewed and ranked the submitted proposals

and selected targets and fields for the first year of the mission. When Poland joined

BRITE Constellation in 2010, another call for proposals was sent specifically to the Polish

astronomical community. As of writing, there are 42 approved proposals with Principal

Investigators (PIs) from 13 countries, which include more than 6,300 stars brighter than V

= 6. Given the luminosity selection effect of a sample brighter than the naked-eye limit,

there are many O, B and Wolf-Rayet stars, and red giants, but also many other classes of

stars are represented.

Observing fields are selected on the basis of the distribution on the sky of higher-priority

science targets. Fields are selected a minimum of 1 year in advance to enable planning of

9http://brite.craq-astro.ca/doku.php

10The responsibilities of BEST are outlined in the BRITE Bylaws http://www.

brite-constellation.at)

http://brite.craq-astro.ca/doku.php
http://www.brite-constellation.at
http://www.brite-constellation.at
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supporting ground-based observations. From the vantage point of a BRITE satellite, a

given field is visible for no more than 6 months at a time. The coordinate center of a chosen

field and the instrument’s boresight roll angle are fine-tuned to optimize the satellite fine

pointing performance.

The fields monitored by the Austrian satellites, which feature the AeroAstro MST

star tracker, must be close to the Galactic plane in order to include several very bright

stars (V <3). While the other BRITE satellites do not face this restriction – see Tab. 7

for comparison of parameters to mission requirements– this region of the sky contains the

largest number of targets for the mission science goals, so many BRITE fields are in fact

located in or near the Milky Way.

According to the Bylaws, BRITE observing fields are established at least 12 months

beforehand, in order to facility planning of complementary observations. If a field is not

selected well in advance, it is for one of two reasons:

• The field contains a proposed Target of Opportunity and approved by BEST.

• A planned field cannot be observed by a satellite for unanticipated technical reasons.

If the problem persists, the satellite is reassigned to a new field or a previously

observed one. The redundancy of 5 satellites with 2 filters means the Primary Science

Field is still monitored over a long time span, but with reduced cadence.

After pointing a BRITE instrument at the central coordinates of a target field and

setting the roll angle of the satellite, trials are conducted to confirm it has achieved fine

pointing. If it has not, then field center and roll angle offsets are applied until fine pointing

lock is successful. This usually requires about a day, but for some satellites and fields (for

reasons described earlier), it can take up to 2 weeks. Then a full-frame image is downloaded

to confirm the field positioning is correct and all intended target stars are in the frame.
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Subrasters are positioned around each target star for data download, as defined by a setup

file uploaded to the IOBC.

5.2. Data Acquistion

The exposure time is selected to give good signals for stars in the field which span a

wide dynamic range of brightness (down to V = 4, sometimes V = 7). A 1-second exposure

is best suited for the range 0 <V <4; for fields with fainter targets and where the pointing

is of sufficient stability, a 5-second exposure is used. For fields with bright and faint targets,

multiple exposure times are used, with the longer exposure time most often dominating

the majority of the time within an observing window and a shorter taken at the beginning

and/or end to obtain unsaturated bright star PSFs. This may change based on the the

relative number of bright to faint star in a given observation field. Multiple satellites

monitoring the same field can be assigned different exposure times appropriate to their

filters.

Pre-launch plans for BRITE included on-board processing of the subraster data, so

that compressed photometry could be downloaded to efficiently use the limited downlink

capacity (2 - 4 MB/day). The occurrence of warm pixels and evolving radiation damage

on the BRITE CCDs meant that on-board photometric analysis was not feasible, and

downloading resolved images was necessary to permit robust data reduction. Downloading

15 subrasters (32 × 32 pixels, 14.4′ × 14.4′ each), taken 3 times per minute for at least

15 minutes of each BRITE orbit, for 14 orbits per day, represents a data rate of about 10

MB/day. Upgrades to the European ground stations (see Section 3.2.1) and the higher

capacity of the Toronto SFL station have allowed the mission to accommodate the higher

downlink needs.



– 40 –

There have been attempts to reduce the downlink rate while maintaining data quality,

such as stacking several consecutive exposures (adding them pixel by pixel) on board and

downloading the stacks. Stacks of 3, 5 and 10 exposures were tested, and the stacked data

were of poorer photometric quality (see Paper III). Stacking is a ‘last resort’ that was

used only earlier in the mission when the European ground stations had lower downlink

capability.

The hot pixels and pixel clusters (see Sect. 6.1) on the CCDs caused by radiation

damage introduced scatter and systematic effects in the photometry of target star images.

To compensate for this, a very effective strategy has been adopted for BRITE measurements.

Rather than maintaining pointing on the same position in the field, the telescope alternates

between two positions roughly 0.2 degrees apart. In consecutive images, the PSF of a target

star shifts to different pixels, while pixel defects remain in the same positions. Subtraction

of these images effectively removes the effects of the defective pixels, as shown in Figure 13.

To this aim, the target star subrasters are increased in size to 48 x 24 (21.6′, 10.8′) pixels,

which uses more of the downlink bandwidth but with the reward of better photometry. This

“chopping” technique – inspired by the approach used in ground-based infrared photometry

– is now used with all BRITE satellites and is discussed in greater detail in Section 6.2.3.

Along with the CCD image data, various spacecraft telemetry parameters are also

downloaded with each measurement, including temperatures from 4 sensors on the CCD,

local magnetic field strength, and position of the satellite in its orbit. The onboard

computer is able to store 10 days of continuous observations before data are overwritten,

which allows for occasional backlogs due to ground station outages, etc. All BRITE data

are stored in an archive at the Copernicus Astronomical Center in Warsaw, Poland. The

data are reduced by the BRITE team and provided to the PIs by BEST. The format of the

reduced data files, and the pipeline used to generate them, are described in detail in Paper
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III.

Table 7: Current status of operations versus original mission requirements.

Parameter Goal Achieved

Download rate 10 MB/day > 40 MB/day

FTAP stability 1.5 ′ (3 pixels, 1σ) < 12′′

Subraster 32× 32 pixels 24× 24 pixels

chopping 48 × 24 pixels

Magnitude range 0 – 4 0 – 7

Sky accessibility all-sky minor constraints

Coverage per orbit 15 min 30 min

Targets per field 15 15–37

Fields per orbit 1 1–2

5.3. Supporting ground-based observations

The BRITE Ground-Based Observing Team (GBOT)11 organises and coordinates

observing runs to support the on-orbit photometry. The supporting data include

spectroscopy, spectropolarimetry and photometry with other bandpasses. Currently, GBOT

has 51 members from 15 countries. One example of a GBOT project which supports many

BRITE targets is the BRITE Spectropolarimetric Survey conducted at the Bernard Lyot

Telescope, the ESO 3.6-m telescope, and the Canada-France-Hawaii Telescope (CFHT).

Started in 2014 and scheduled to be completed in 2016, the goal of this survey is to obtain

a high-S/N, high-resolution circular polarisation spectrum of every star in the sky brighter

11More information can be found at http://www.brite-constellation.at

http://www.brite-constellation.at
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than V = 4 (Neiner & Lèbre 2014). The data will be used to detect new magnetic fields in

BRITE targets and derive their strength and configuration.

6. CCD radiation damage: Problems and solutions

Satellites operating in low Earth orbit are exposed to energetic protons and electrons

trapped by the Earth’s magnetosphere. This particle radiation field can cause damage to

electronics, memory and CCD detectors, which accumulates with time (see Sirianni et al.

2007, report on the Hubble Space Telescope). Noise in a CCD is caused by ionizing particles

(“cosmic rays”) which generate false signals when they deposit their energy as charges in

the CCD pixels. Displacement damage occurs when a cosmic ray displaces a silicon atom

from its lattice in the CCD substrate, creating a persistent defect (see Srour et al. 2003, for

a comprehensive review). This can introduce what are known as “hot pixels” and “warm

columns”, and it can increase charge transfer inefficiency (CTI).

The small size and mass of a BRITE nanosatellite limited the amount of radiation

shielding of the CCD possible, and the low mission budget meant that extensive radiation

testing could not be done before launch. However, it was expected that the Kodak CCDs

used were radiation tolerant. The first downloaded images (see Fig. 9) were a surprise,

showing much more radiation damage than anticipated in a short time. Several combined

solutions to address this problem are now in place. Those that are applied on board the

satellites are described below. Those added to the data reduction pipeline on the ground

are discussed in Paper III.
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6.1. CCD cosmetic damage

Displacement damage in the region of the CCD exposed to light creates gaps which

more easily generate electrons thermally, without any photon input, resulting in pixels with

false signals several standard deviations above the background. The signal D from thermal

electrons increases exponentially with CCD temperature, according to:

D = Gte exp(−Ea/kT ), (2)

where te is the exposure time, Ea is the activation energy, T is the temperature of the

detector (in Kelvin), k is the Boltzmann constant and G is a constant (Janesick 2001). Hot

pixels can sometimes exhibit Random Telegraph Signals (RTS) where G oscillates among

a set of discrete values, so the signal from an RTS pixel cannot be predicted (Hopkins &

Hopkinson 1995; Bogaerts et al. 2002). Thermal electrons in the charge register portion of

the pixel result in increased dark current when charges are transferred from pixel to pixel.

This creates a “warm column” on the CCD whose background is higher than neighboring

columns.

With sufficient shielding, and if the CCD is operated at a sufficiently low temperature,

such defects should not accumulate quickly for a detector in low Earth orbit. In many

cases, the defects are not permanent, and can be removed by warming the CCD in a process

called “annealing” (see Sirianni et al. 2007). However, the BRITE detectors can have only

modest shielding, there is no active cooling of the CCDs, and the trim heaters can bring

the CCDs to a peak temperature of only 60◦C, insufficient for any effective annealing of

cosmetic damage. Figure 10 shows the level of radiation damage on a BRITE CCD and the

sensitivity of the warm pixel noise to CCD temperature. For the first BRITE nanosatellites

launched, BAb and UBr, the fraction of the active CCD area affected by warm pixels

increases by 0.0042% per day. At this rate, 10% of the pixels will be defective in about 7

years.
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Fig. 10.— Dark frames from the UBr CCD early in the mission, specifically the subraster of

target HD 36486 in Orion. At left is an exposure at CCD temperature 17◦C; at right, an exposure

of equal length at 39◦C. Even at the lower temperature, there are more than a dozen hot pixels

and at least 5 warm columns visible to the eye. An increase in temperature of 22◦C results in a

tremendous increase in the number of defects. Because the background increases significantly with

temperature, the contrast has been lowered by a factor of 3 in the left image to make radiation

effects visible.
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6.1.1. Increased Charge Transfer Inefficiency (CTI)

If cosmic ray penetration is shallow enough that displacement damage is confined to

the substrate surface, photoelectrons are impeded from moving from pixel to pixel during

readout. The defects, known as “traps”, introduce different delays in the transfer of the

trapped electrons, producing streaks along columns during readout. All CCDs have a very

small inherent Charge Transfer Inefficiency (CTI), but a much larger than expected CTI

was seen in the images from BTr only two months after its launch (see Fig. 11). Careful

examination of images from the other BRITE satellites also revealed CTI that was higher

than specified by the manufacturer. After little more than a year in orbit, roughly 1
4

of

the UBr detector was affected by noticeable levels of CTI. Lower CCD temperature means

less mobility of electrons, so CTI becomes less severe on a warmer CCD (see Fig. 11). Hot

pixels and warm columns conversely, worsen on a warmer CCD.
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Fig. 11.— BTr images of Cygnus target HD 193237 with the same exposure time but at tempera-

tures of 13◦C (left) and 17◦C (right). The decrease in CTI is evident as the temperature increases

showing significantly less blurring in the image at 17◦C. Moreover, the drop in signal is so pro-

nounced in the subraster at 13◦C that the scale has to be reduced from 500 to 300 ADU to make

the PSF visible.
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6.2. Mitigating radiation damage

6.2.1. Controlling temperature without a cooling system

The temperature swings during a BRITE satellite orbit translate into drastic changes

in the levels of cosmetic defects and CTI. This is most pronounced for the satellites whose

orbits have the longest periods of uninterrupted sunlight (BAb, UBr and BLb). Without

any active cooling mechanism, the only way to reduce these temperature variations is to

reorient the spacecraft with respect to the Sun. At the end of each observing segment in

a BRITE orbit, the telescope is pointed directly away from the Sun, so that a minimal

area of the spacecraft is exposed to sunlight. The effects of this strategy can be seen in

Fig. 12. The mean CCD temperature during one orbit is roughly the same, but the range

of temperature variation is reduced by half.

6.2.2. Increased shielding

The commissioning of the Austrian BRITE satellites identified a number of problems

which could be addressed by changes in the BRITE satellites which had not yet flown.

Modifying the accepted designs, and changing hardware which had already been built,

can never be done lightly for any satellite. However, the BRITE satellite designs could

accommodate a few limited changes to increase shielding near the CCD.

To confirm that the damage was due to high-energy protons, and to evaluate how

effective new shielding would be, radiation tests were conducted at the TRIUMF cyclotron

facility on the campus of the University of British Columbia (Vancouver, Canada). An

unpowered BRITE flight-spare CCD was exposed to 0.5 krad of 100-MeV protons. The

TRIUMF test confirmed that protons were the culprit, and the effectiveness of different

materials and thicknesses of shielding against protons were tested.
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Fig. 12.— CCD temperatures for the UBr satellite before (top) and after (bottom) the anti-Sun

pointing strategy was adopted. The former data were collected during monitoring of the Orion I

field and the latter during Perseus field observations. As seen in the zoomed inset of top figure,

temperature modulations during each satellite orbit account for the widths of the two curves. The

plotted data are the averages of temperatures from the 4 sensors on the CCD.
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For the unlaunched Canadian and Polish BRITE satellites, different plans were

enacted. Final qualification testing of the Canadian nanosatellites had been completed, so

there were few options for redesign. The best option was to replace the aluminium CCD

header tray with an identical tray made of tungsten, which would reduce the proton flux

reaching the detector by a factor of 2.75.

When BTr was launched and began operating, it was soon clear that the tungsten

shielding had the desired effect, reducing significantly the rate of hot pixel generation.

However, the shielding intercepts only particles incoming at high impact angles relative

to the CCD plane. It offers little protection against particles arriving at shallow impact

angles, so CTI is still a concern. Indeed, increased CTI was measured on the BTr detector

after a few months in orbit.

At this point in the mission, BLb had already been launched, so no changes in the

shielding were possible. For BHr, which has a different optical design with a more compact

telescope in the same nanosatellite volume, there was room to add additional shielding.

Tungsten is effective but it is dense, so introducing a thick tungsten shield to block shallow

particle hits would have increased the payload mass by too much. Tests carried out

at the National Nuclear Research Office (Poland) showed that a less dense material –

hydrogen-rich polyethylene made of Borotron – would be effective for BHr shielding and

was implemented (Mochnacki et al. 2016, in prep.).

6.2.3. Chopping

It was possible to add increased shielding on only 3 of 5 operating BRITE satellites,

so other non-hardware strategies were necessary to mitigate the effects of CCD radiation

damage on photometry. A dark frame after each exposure, subtracted from that exposure,
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would correct for the background (including cosmetic defects). However, this would require

the satellite to leave fine pointing and then reacquire the target field after the dark frame.

This process would consume several minutes and it would significantly reduce the number

of measurements made per orbit.

A more time-effective solution is chopping, inspired by ground-based infrared imaging

astronomy, where the thermal background of the telescope itself is a serious factor. While

this is accomplished in infrared astronomy by movement of the secondary mirror, BRITE

achieves a similar result through offsetting the telescope pointing back and forth in

successive exposures. For BRITE, the target star is kept in the subraster in both offsets but

the PSFs do not overlap (left and middle panels of Fig. 13). When the two offset frames are

subtracted, the result is one image with one positive and one negative target PSF, where

the background defects have been mostly removed (see right panel of Fig. 13).

There are costs to chopping. (1) The center of the field is adjusted slightly between

each exposure, increasing the minimum time between measurements. Fortunately, this

minimum time is only about 20 seconds, comparable to the enforced idle time already in

place due to ground station downlink limits. (2) The subraster size is effectively doubled

to accommodate the offset. Again, with downlink limits, this means one can download

fewer exposures of the same number of targets, or monitor fewer targets. The improvement

in data quality justifies this cost, and when the MOST UBC ground station in Vancouver

joins the BRITE network, the downlink capacity will go up significantly and compensate

for this drawback. Chopping is even effective for RTS effects, since the typical lifetime of

a pixel in a given RTS state is several minutes (Janesick 2001), much longer than the time

between successive chopping exposures on any of the BRITE satellites.

Chopping does not correct fully for CTI effects, but there is a simple way to reduce

the impact of CTI: slowing the readout time (CCD clocking time). This solution - tested
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Fig. 13.— The power of the chopping technique for BRITE photometry. (left and middle) Sub-

rasters of consecutive exposures of the target HD 23630, where the telescope pointing has been

deliberately offset. The star PSF dominates these frames; the other lit pixels are radiation-induced

defects. (right) Subtraction of left from middle. The greyscale of the difference frame has been

changed to show clearly the positive and negative PSFs of the star, and the near-complete filtering

of CCD defects.

by SFL before being implemented on the operational satellites - gives photo-electrons more

time to navigate the traps near the substrate surface, increasing the transfer efficiency.The

readout time of each BRITE detector was increased from 3.5 µs to 20 µs (the maximum

recommended by the manufacturer), and this change has effectively solved the CTI problem

for BRITE (see Fig. 14).

Fig. 14.— Subrasters of test images from UBr at CCD clocking times of 3.5 µs (left) and 20 µs

(right), demonstrating the reduction of CTI at slower clocking rates.
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7. Summary and current mission status

BRITE Constellation marks the entry of nanosatellite technology into space astronomy,

with the lowest cost per payload for a space astronomy mission to date. In addition to the

scientific returns of BRITE, we see it (and this paper) as a model for future low-cost space

science missions with nanosats.

The lessons learned include the problems encountered on orbit and the strategies

adopted to deal with them, as described in this paper. But one fundamental strategy was

part of the original BRITE Constellation concept: multiple satellites with identical and

complementary capabilities, offering redundancy in the event of the failure of one or more

satellites. This redundancy has been demonstrated clearly with the success of BRITE

despite the loss of one of six satellites in the Constellation. Lower cost generally means

higher risk, but the experiences of BRITE, and MOST before it, show how risks can be

mitigated even on a low budget and a rapid schedule for a space satellite mission.

As this paper goes to press, all five operating BRITE satellites are meeting (and in some

ways, exceeding) the original mission requirements. Initially severe problems due to CCD

radiation damage have been much alleviated, thanks especially to chopping and increasing

clocking time. (Additional details on how BRITE meets its photometric requirements

through data reduction are given in Paper III.) As of March 2016, observations have been

completed on 11 fields with 2 fields monitored twice, covering more than 300 stars. All

but one field12 were observed in two colours, with time spans from 108 to 178 days. Two

fields are currently being observed by BRITE Constellation and observations are currently

planned through the summer of 2017.

Even if the mission were to end today, BRITE Constellation is already a success. All

12Observation field 3, Sagittarius, was only observed for 42 days.
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indications are that the mission can continue well beyond the originally budgeted 2-year

lifetime, if funding continues. The future of BRITE is bright, and thanks to BRITE, so is

the future of low-cost space-based astrophysics.
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