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ABSTRACT 
Projects are finite terminating endeavors with distinctive outcomes, usually, occurring under 
transient conditions. Nevertheless, most estimation, planning, and scheduling approaches 
overlook the dynamics of project-based systems in construction. These approaches 
underestimate the influence of process repetitiveness, the variation of learning curves and the 
conservation of processes’ properties. So far, estimation and modeling approaches have 
enabled a comprehensive understanding of repetitive processes in projects at steady-state. 
However, there has been little research to understand and develop an integrated and explicit 
representation of the dynamics of these processes in either transient, steady or unsteady 
conditions. This study evaluates the transfer function in its capability of simultaneously 
identifying and representing the production behavior of repetitive processes in different state 
conditions. The sample data for this research comes from the construction of an offshore oil 
well and describes the performance of a particular process by considering the inputs 
necessary to produce the outputs. The result is a concise mathematical model that 
satisfactorily reproduces the process’ behavior. Identifying suitable modeling methods, which 
accurately represent the dynamic conditions of production in repetitive processes, may 
provide more robust means to plan and control construction projects based on a 
mathematically driven production theory.  
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INTRODUCTION 
Construction management practices often lack the appropriate level of ability to handle 
uncertainty and complexity (Abdelhamid, 2004; McCray and Purvis, 2002) involved in 
project-based systems resulting in projects failures in terms of projects schedule and budget 
performance, among other measures (Mills, 2001). Traditional scheduling approaches in 
construction, such as critical path method, have been unrestrictedly used producing 
unfinished and erratic plans (Abdelhamid, 2004, Bertelsen, 2003a) consequently creating 
distrust, and often being abandoned by those conducting project work. Even more recent 
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scheduling approaches, such as the ones based on the line-of-balance method, assume that the 
production in construction operates at steady-state with constant production rates (Arditi et al. 
2001; Lumsden, 1968), where any deviation is understood as variability (Poshdar et al. 2014). 
However, “the assumption that production rates of construction projects and processes are 
linear may be erroneous” (Lutz and Hijazi, 1993). Production throughput is highly variable in 
construction projects (Gonzalez et al. 2009), has transients (Lutz and Hijazi, 1993), 
occasionally is at unsteady-state (Bernold, 1989, Walsh et al. 2007) and frequently is 
nonlinear (Bertelsen, 2003b). As such, approaches that depend on constant production rates, 
i.e., a steady system, possibly produce erroneous and imprecise outcomes. 

The dynamics of the production system in construction is frequently overlooked 
(Bertelsen, 2003b), and the transient phase is ignored (Lutz and Hijazi, 1993). The general 
construction management makes no distinction between the production dynamics and 
disturbance, considering both as variability (Poshdar et al. 2014). However, dynamics, 
disturbance, and variability have different meanings and action approaches. The dynamics is 
an essential characteristic of any process, representing the effects of the interaction of 
components in a system. Process dynamics should be understood, managed and optimized. 
External factors cause disturbance, which must be filtered, mitigated and avoided 
consequently reducing any impact on the process, e.g., risk management (Antunes and 
Gonzalez, 2015). The understanding of these concepts is fundamental to the development of 
mathematical relations and laws suitable to the construction production system. At this time, 
construction adopts the manufacturing model, dismissing the application of mathematical 
approaches to model and manage its production system (Bertelsen, 2003a, Laufer, 1997, 
McCray and Purvis, 2002). 

Although much work has been done to date on production estimates of repetitive 
processes, more studies need to be conducted to understand and develop the dynamics of 
these processes. The purpose of this study is to evaluate the transfer function in its capability 
of identifying and describing the dynamics of project-driven systems in repetitive processes 
in construction. This topic was identified as being of importance to point out a unique 
mathematical representation of project-based systems process in transient, unsteady-, and 
steady-state, furthermore, overcoming a major limitation of fixed production rates estimation 
approaches. The understanding of project dynamics should improve estimation accuracy 
approaches and support suitable derivations of manufacturing management practices in order 
to increase productivity in construction projects. This study is a step towards the development 
of a mathematically driven production theory for construction. 

A SYSTEM VIEW 
Mathematical models have enabled a comprehensive understanding of production 
mechanisms supporting practices to improve production in manufacturing. Hopp and 
Spearman (1996) committed to the comprehension of the manufacturing production system. 
The system approach or system analysis was the problem-solving methodology of 
choice (Hopp and Spearman, 1996). The first step of this methodology is a system view. In 
the system view, the problem is observed as a system established by a set of subsystems that 
interact with each other. Using the system approach, Hopp and Spearman elaborated 
significant laws to queue systems and the general production in manufacturing. The 
conservation of material (Wallace J Hopp; Mark L Spearman; Richard Hercher 1996) and 
capacity laws (Hopp and Spearman, 1996) are particularly attractive, not only according to 
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their importance, but also because they explicitly state one or more system restrictions. These 
laws place reliance on stable systems, with long runs and at steady-state conditions. However, 
production in project-based systems, such as construction, involves a mix of processes in 
steady- and unsteady-state, short and long production runs, and different learning curves 
(Antunes and Gonzalez, 2015). Hence, unless a construction process fulfills the stability and 
steady-state conditions, the manufacturing model and, consequently, the laws do not 
accurately represent production in construction. Alternatively, variants of manufacturing laws 
must be developed to production in project-based systems that not fulfill those requirements. 
In this scenario of variety, it is crucial distinguishing between project-based systems 
conditions, comprehending process dynamics and its behavior. 

SYSTEM IDENTIFICATION 
The objective of system identification is to build mathematical models of dynamic systems 
using measured data from a system (Ljung, 1998). There are several system identification 
approaches to model different systems, for instance, transfer function. The transfer function is 
particularly useful because it provides an algebraic description of a system as well means to 
calculate parameters of the system dynamics and stability. Nevertheless, the modeling 
capability of the transfer function in construction must be evaluated and tested. In this study, 
the modeling approach, i.e., transfer function, focuses on replicating the input/output 
“mapping” observed in a sample data. When the primary goal is the most accurate replication 
of data, regardless of the mathematical model structure, a black-box modeling approach is 
useful. Additionally, black-box modeling supports a variety of models (Bapat, 2011; Billings, 
2013), which have traditionally been practical for representing dynamic systems. It means 
that at the end of the modeling, a mathematical description represents the actual process 
performance rather than a structure biased by assumptions and restrictions. Black-box 
modeling is a trial-and-error method, where parameters of various models are estimated, and 
the output from those models is compared to the results with the opportunity for further 
refinement. The resulting models vary in complexity depending on the flexibility needed to 
account for both the dynamics and any disturbance in the data. The transfer function is used 
in order to show the system dynamics explicitly. 

TRANSFER FUNCTION 
The transfer function of a system, G, is a transformation from an input function into an output 
function, capable of describing an output (or multiple outputs) by an input (or multiple 
inputs) change, y(t) = G(t)⋆u(t). Although generic, the application of the transfer function 
concept is restricted to systems that are represented by ordinary differential equations 
(Mandal, 2006). Ordinary differential equations can represent most dynamic systems in its 
entirety or at least in determined operational regions producing accurate results (Altmann and 
Macdonald, 2005; Mandal, 2006). As a consequence, the transfer function modeling is 
extensively applied in the analysis and design of systems (Ogata, 2010). A generic transfer 
function makes possible representing the system dynamics by algebraic equations in the 
frequency domain, s. In the frequency domain, the convolution operation transforms into an 
algebraic multiplication in s, which is simpler to manipulate. Mathematically, “the transfer 
function of a linear system is defined as the ratio of the Laplace transform of the output, y(t), 
to the Laplace transform of the input, u(t), under the assumption that all initial conditions are 
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zero” (Mandal, 2006), Equation 1. Where the highest power of s in the denominator of the 
transfer function is equal to n, the system is called a nth-order system.  

!  

Equation 1: Transfer function 

TRANSIENT STATE, STEADY-STATE, AND UNSTEADY-STATE RESPONSE 
Two parts compose a system response in the time domain, transient, and steady- or unsteady-
state. Transient is the immediate system response to an input from an equilibrium state. After 
the transient state, a system response can assume a steady- or unsteady-state. In a stable 
system, the output tends to a constant value when t→∞ (Mandal, 2006). When the system 
response enters and stays in the threshold around the constant value the system reached the 
steady-state (Mandal, 2006). The time the stable system takes to reach the steady-state is the 
settling time, ts. On the other hand, if the response never reaches a final value or oscillates 
surpassing the threshold when t→∞ the system is then at unsteady-state. Consequently, the 
system outputs at unsteady-state vary with time during the on-time interval even induced by 
an invariable input. 

METHODOLOGY 
A sample of 395 meters of continuous drilling was randomly selected from the project of an 
offshore oil well construction, constituting the process to be modeled. The information 
containing the drill ahead goal and the current process duration was collected from 
operational reports and resampled to 181 samples representing the hourly process behavior 
when commanded by the input, establishing a system. Next, the estimation of a transfer 
function was used for the determination of a model that represents the dynamics of the 
system-based process. The estimation uses nine partitions of the dataset creating models 
based on different data sizes. The best model from each of the nine partitions presenting the 
lowest estimation unfitness value were selected and cross-validated by the remaining data. 
Later, the system response of the best model was analyzed. 

CASE STUDY: DRILLING AS A SYSTEM 
The subject of this study is the drilling process on a particular offshore well construction 
project in Brazilian pre-salt. This process was chosen given its high level of repetitiveness. 
The vertical dimension of repetitiveness is the repetition of the process in the project, i.e., the 
drilling occurs more than one time in the construction of a well. The horizontal dimension is 
the repetition of the process in different projects, i.e., the drilling occurs on every well 
construction project. Such degree of repetitiveness eases comparison and data validation 
because a repetitive process tends to present patterns in smaller data portions. The case 
documentation provides details about inputs, outputs and brief explanations of the process 
parameters. Nonetheless, the documentation does not include any mathematical 
representation of the processes other than the drilling parameters and other activities 
performed while drilling, which constitute subsystems. For instance, the work instructions to 
drill a segment of 28 meters on seabed:  

• Drill ahead 8 1/2" hole from 3684 m to 3712 m with 480 gpm, 1850 psi, 15-25k 
WOB, 120 rpm, 15-20 kft.lbs torq. Perform surveys and downlinks as per directional 
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driller instructions. Pump 15 bbl fine pill and 50 bbl hi-vis pill every two stand as per 
mud engineer instructions.  

The primary input, ‘drill ahead from 3684 m to 3712 m’, and the parameters, such as torque 
and rpm, directly affect the drilling process. However, the system view unifies the different 
parts of the system, i.e., the subsystems, into an effectual unit using a holistic perspective. 
The holistic perspective allows the creation of a system driven by a primary input while all 
others variables interact as subsystems of the main system. 

 To fully establish a system, an input has to be applied to the process in order produce an 
output. Accordingly, the input, u(t), consists of a drilling ahead depth goal, e.g., 3712 meters, 
that is applied to the drilling process, producing the output, y(t), that is the actual depth, in 
meters. In the process, G(t), the drilling crew responds to the drilling ahead goal by drilling 
and performing related tasks, which increases the actual well depth over time until reaching 
the drilling depth goal. Then, a new drill ahead goal is set, and the process performs the 
cycle. The sample data corresponds with a well depth increase from 3305 to 3700 meters at a 
variable rate based on operational choices. The 181 samples represent the hourly input and 
process behavior response, i.e., output. The input and output data are cumulative due to 
physical restrictions. In other words, it is impossible to drill from 3435 meters without prior 
drilling from the seabed at 924 meters from water level to 3435 meters in the hole. 
Consequently the drill ahead goal as well as the actual depth values are always greater than 
the previous values. Figure 1 displays the general system representation of the process with 
its measured input and output, drill ahead goal and actual depth respectively. Two criteria 
guided the choice of drilling goal as input. The first criterion is that the drill ahead goal is the 
primarily directive to achieve the objective of the project, setting the peace to build the well. 
The drill ahead goal is an adaptive plan in which the team has to examine the current 
conditions of the well and determine the best drill ahead goal. It relies on guidelines and 
procedures but in the end its a human decision. The second criterion is that this particular 
arrangement illustrates the number of items arriving in a queuing system at time t. 
Additionally, the output represents the number of items departing in the queuing system at 
time t. Such input-output arrangement is instrumental to adapt manufacturing-based models 
such as the Little’s Law (Little, 1961) to construction in further research. 

!  

Figure 1: System representation of the case study 

INITIAL MODELING APPROACH 
A simple model is attempted initially before progressing to more complex structures until 
reaching the required model accuracy. Simpler models are easier to interpret, a desired 
feature in this study. However, if that model unsatisfactorily simulates the measured data, it 
may be necessary to use more complex models. The simpler system identification approach is 
the transfer function. Hence, transfer function might be a good starting point in order to 
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identify, model and understand the behavior of a system. The sample data was partitioned in 
nine combinations representing nine stages in time, as shown in Figure 1. The first partition is 
at the 20th hour. Therefore, the data from zero to 20 hours was used as estimation data for G1, 
and from 21 to 181 hours as the validation data. The second partition happens at 40 hours 
mark. In the same way, the estimation for G2 is composed of the data from zero to 40 hours 
mark, and the validation is from the 41st to the 181st hour. This pattern repeats until the 180-
time stamp. At this partition, almost the whole sample constitutes the estimation data, and 
only one sample is left for validation of G9. The model from this partition, G9, merely fits the 
estimation data once there is virtually no data that could be used to validate the model. Based 
on black-box trial-and-error approach, the model parameters of the transfer function of first-
order (Ogata, 2010) were generated for each partition using the iterative prediction-error 
minimization algorithm (Ljung, 2010) from MATLAB’s System Identification Toolbox. A 
first-order transfer function eases the model interpretability. 

MODEL DEVELOPMENT 
Three transfer functions, which showed the lowest unfitness values, calculated by 100% –
 normalized root mean square (NRMSE) (Armstrong and Collopy, 1992; Ljung, 2010), were 
selected for each of the nine data partitions, constituting the best models. A perfect fit 
corresponds to zero meaning that the simulated or predicted model output is exactly the same 
as the measured data.  

MODEL QUALITY ASSESSMENT  
The initial models were later refined using the prediction-error minimization algorithm 
(Ljung, 1998). After refinement, the models that achieved the lowest unfitness values to each 
estimation data partition that they derived from were then validated using the remaining data 
of their partition. Figure 2 shows the quality measurements of the best models for each 
partition. The quality measurements are the percentage of validation and estimation data 
unfitness, Akaike's Final Prediction Error (FPE) (Jones, 1975), loss function (Berger, 1985) 
and mean squared normalized error performance function (MSE) (Poli and Cirillo, 1993). 
The quality measurements are represented in the graph by ‘Val unfit’, ‘Est unfit’, FPE, ‘Loss 
Fcn’, and MSE respectively. Although, the model choice in this study is not mathematically 
based on FPE, loss function and MSE their values were calculated and shown providing an 
extra measurement of model quality. A variety of measurements is useful for comparing 
different models as well as comparing the models with different modeling approaches. 
Differently from the models one to seven, the models for the segments eight and nine present 
high unfit levels to their validation segments, 72,64% and impossible to calculate, 
respectively. For G8, the input-output relation of the validation data, shown in the segment 
eight to nine in Figure 1, is extremely distinct from the data used in the estimation, segment 
one to eight. For G9, there is only one sample remaining to validate the model. Hence, the 
model G9(s) = 0.6646 / (s + 0.6687) corresponds to the structure that better reproduces the 
sample data with about 93% fitness. Accordingly, G9 is used later to demonstrated the step 
response. 
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Figure 2: Quality comparison of the models 

Despite the model G9 has the lowest unfitted data, ‘Est unfit’, almost the whole sample data 
was used to estimate G9. Hence, G9 already ‘knows’ the data sample and for this reason 
cannot be used as a predictor. In order to illustrate the prediction accuracy of the models, the 
model with the largest ‘unknown’ data, i.e., G1 is used. Figure 3 shows the comparison of the 
measured data and model G1(t), result of inverse Laplace Transform of 
G1(s) = 0.4193 / (s + 0.4103); the solid line is the measured output and the dashed line the 
model response with 9.5% unfitness. The transfer function G1(t), can represent the process 
input-output relationship with sufficient precision. Furthermore, the model is estimated at an 
early stage, around the initial 10% duration, independently of any previous process 
knowledge.  

!  

Figure 3: Comparison between the G1 response and measured data 

STEP RESPONSE 
Figure 4(a) shows the step response for the model G9. The model reaches steady-state about 
the sixth hour for a threshold of absolute two percent about the final value. The step 
amplitude used as input, 2.06, is the average drilling goal ahead. The system responds to this 
input reaching and staying steady at the output peak, yp = 2.05, about the 16th hour, tp. In this 
case, the steady-state value is the peak value because it is the value that the system tends to 
when t→∞ (Mandal, 2006). The average drilling rate from the measured output data is 2.1 
meters per hour approximately the model output at steady-state, with a three percent error. 
Consequently, the model represents the system at steady-state. Although, the transient 
response stands for a significant part of the system dynamics. The system has a transient 
response every time it starts or stops. Although it stays at the transient state when it need 
small corrections, as, for instance, to fit a casing pipe to secure the well. In this case, the 
system also has inputs as small as one. For this input, the average response of the system is 
0.55 meters per hour. In order to assess the system transient response, a unitary step unit was 
introduced to the system producing the system response, as shown in Figure 4(b). The 
average response for the unitary input is achieved around one hour by the system indicating 
that the system is performing in the transient state. 
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!  
Figure 4: (a) 2.06 step response (b) Unit step response 

CONCLUSIONS 
The results of the model’s accuracy were explicit. The models were consistent with the 
modeling approach and methodology. The valid transfer functions obtained reliably described 
the process behavior and presented evidence of their accuracy using a range of model quality 
measurements. These findings thus lend support to the use of transfer function as a valid 
model approach and analytical technique in order to describe the dynamic conditions of 
production in repetitive processes in projects.  

Accounting for transient responses, transfer function fulfills a gap left by network 
scheduling and queueing theory as well as linear and dynamic programming, which ignore 
the transient stage and assume that the process is at steady-state. Moreover, a transfer 
functions may act as a multi-level management tool. Because transfer functions provide an 
output function from an input function, they enable the creation of accurate plans rather than 
single actions and a throughput function, instead of a system position. Transfer functions may 
be used by site managers as a process descriptor to monitor and control low-level activities, 
as shown in Figure 3. Dynamic and accurate plans that respond to actual inputs can regain the 
trust of those conducting the project work on planning and scheduling. Moreover, the model 
simulation may be used in a means-ends analysis determining the best solution to a 
construction process, which frequently requires the optimization of resources to the detriment 
of shorter duration. In other words, managers may use the model adjusting the drill ahead 
goal plan until attaining the defined goal, supporting managers’ decision-making process. 
Once the managers are satisfied with both the drill ahead goal plan and the system’s outcome, 
the plan is executed. A transfer function may also be applied to represent higher levels, 
providing project managers a holistic view. 

Reliance on this method must be tempered, however because the case does not represent 
the general conditions of repetitive process in construction. There is a variety of construction 
processes that happen in different states, production runs, and different learning curves 
creating unique process’ characteristics. For instance, this study presents the analysis of 
system’s transient and steady-state response, but not unsteady-state because the case scenario 
does not have this characteristic. Although the model can be reused in similar processes as an 
initial model, a limitation places on the existence of the process’ input-output data. It means 
that the model accuracy cannot be evaluated until some data has been produced. Finally, the 
study explores several concepts that are unfamiliar to general construction managers at this 
point restricting its audience. Nevertheless, the search for and the aggregation of knowledge 
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and expertise from different disciplines and technical fields constitutes the foremost forces 
driving the evolution in managerial sciences. 

FUTURE OUTCOMES 
Different system identification approaches can write equations for practically any process. 
However, only after extensive research about the dynamic conditions of production in 
project-driven systems the lack of knowledge about the transient and unsteady-state 
responses can be replaced by explanatory and mathematical laws to production in projects. In 
a further horizon, processes transient and unsteady-state will be understood and managed to 
generate an optimum process outcome. Being it reducing the transient time, and faster-
moving processes to steady-state or applying unsteady-state processing techniques producing 
an average output above steady-state levels and then creating high-performance processes. 
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