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Abstract: Here follow three reports covering different aspects of the early history from 1964 to 1980 of
the Hipparcos satellite mission. The first report "Interviews about the creation of Hipparcos" contains
interviews from 2017 with scientists about how the mission was conceived up to the begin of technical
development. The second report "From TYCHO to Hipparcos 1975 to 1979" is about the Hipparcos
development based on new material from my archive. From my 65 years dedicated to the development
of astrometry, I argue that very special historical circumstances in Europe were decisive for the idea of
space astrometry to become reality: Hipparcos did not just come because astrophysicists needed the
data. The third report "Miraculous 1980 for Hipparcos" documents how the approval of the astrometric
mission in January 1980 in competition with an astrophysical mission was only achieved with very great
difficulty, even after an outstanding astrophysicist had presented overwhelming arguments that the
astrometric mission would be scientifically much more important.
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With these three reports I have done as promised in 2011 in http://www.astro.ku.dk/~erik/History.pdf :
"Further instalments in preparation: On the Hipparcos mission studies 1975-79 and on the Hipparcos
archives." Now in 2018, one month before my 86th birthday, I do not have any further instalments in
preparation.

With best regards

Erik

http://www.astro.ku.dk/~erik

http://www.nbi.ku.dk/english/namely_names/2017/at-the-age-of-85-year-old-erik-hoeg-is-planning-asatellite-to-be-launched-in-20-years/

Overview with links to the individual reports
No. 1 - 2018.04.10:

Interviews about the creation of Hipparcos
Abstract: Hipparcos was the first satellite to obtain "high-precision global absolute astrometry from
space", and Gaia is the second spacecraft to do so. These satellites provide very strong astrometric
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foundation for all branches of astrophysics from the solar system to quasars, a foundation which must
be kept up to date as astrophysics is rapidly developing, and it can only be done by such satellites. It is
therefore interesting, for me even scaring, to think of how much the creation of Hipparcos leading to the
approval in 1980 depended on a handful of astronomers during the preceding fifty years. This
dependence is a fact for me who has witnessed and taken active part in the development of astrometry
since 1953. This report contains interviews with a dozen persons on this question. Herewith I try to
convey the evidence for this dependence as I have done in numerous reports before. By now,
"astrometry has been regained" from a state of weakening or slow improvement before Hipparcos, and
with Gaia, astrometry has even become an "almost respectable pursuit" as a colleague has said. This
must be maintained in the future for the sake of astronomy and astrophysics. New information is given
in an appendix about work in the Strasbourg Observatory on photoelectric astrometry in the 1950s and
on satellite astrometry later on.
http://www.astro.ku.dk/~erik/xx/HipCreation.pdf

No. 2 - 2018.04.15:

From TYCHO to Hipparcos 1975 to 1979
Abstract: With this report I follow the encouragement from several colleagues to my previous historical
reports, they urged me to write more about these old times. I am going as deep as possible by means of
documents, my own memory and in discussions by email with colleagues. - It is worth investigating how
the Hipparcos astrometric satellite mission came about: was it almost a historical necessity that had to
happen because astrophysicists needed the accurate positions, parallaxes and proper motion for the
study of the Galaxy and the Universe and because the technical tools were available and affordable?
Was it such general circumstances or did other more special historical circumstances play a major and
even decisive role? My experience from 65 years dedicated to the development of astrometry shows me
that special historical circumstances were needed and decisive.
http://www.astro.ku.dk/~erik/xx/Hip1975.pdf

No. 3 - 2017.12.15:

Miraculous 1980 for Hipparcos
Abstract: Many astrophysicists would agree that the astrometric foundation of astrophysics with
positions, motions and distances of stars is important in all parts of astronomy and astrophysics. But in a
situation where they have to chose between an astrometric and an astrophysical project the majority
will chose the astrophysical, even after an outstanding astrophysicist has presented overwhelming
arguments that the astrometric mission would be scientifically much more important. This extremely
challenging situation became real at meetings in ESA on 23/24 January 1980 when Hipparcos stood
against an EXUV project. This appears in detail from new documents which also show how a majority for
Hipparcos was nevertheless gathered. Other documents from before 1980 on space astrometry are
briefly described by Jean Kovalevsky, Lennart Lindegren and the present author (called EH hereafter) and
links are given.
http://www.astro.ku.dk/~erik/xx/HipApproval5.pdf
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2018.04.10
#1:The first of three reports on the early history of Hipparcos from 1964 to 1980

Interviews about the creation of Hipparcos
Erik Høg, Niels Bohr Institute, Copenhagen University, Denmark

ehoeg@hotmail.dk

Abstract: Hipparcos was the first satellite to obtain "high-precision global absolute astrometry from
space", and Gaia is the second spacecraft to do so. These satellites provide very strong astrometric
foundation for all branches of astrophysics from the solar system to quasars, a foundation which must
be kept up to date as astrophysics is rapidly developing, and it can only be done by such satellites. It is
therefore interesting, for me even scaring, to think of how much the creation of Hipparcos leading to the
approval in 1980 depended on a handful of astronomers during the preceding fifty years. This
dependence is a fact for me who has witnessed and taken active part in the development of astrometry
since 1953. This report contains interviews with a dozen persons on this question. Herewith I try to
convey the evidence for this dependence as I have done in numerous reports before. By now,
"astrometry has been regained" from a state of weakening or slow improvement before Hipparcos, and
with Gaia, astrometry has even become an "almost respectable pursuit" as a colleague has said. This
must be maintained in the future for the sake of astronomy and astrophysics. New information is given
in an appendix about work in the Strasbourg Observatory on photoelectric astrometry in the 1950s and
on satellite astrometry later on.

1 Introduction
This report was born out of a statement by Michael Perryman on 30 August 2017 at the meeting in Lund
(Lund 2017) to mark the retirement of Lennart Lindegren. In his brilliant and very fitting "Overview of
Lennart´s contribution to science", Michael said: "No one can really say whether Hipparcos and Gaia
would have existed without Lennart… …but we can say that they would have been very different
missions without him". I immediately objected to the words "no one can really say..." because I had
explained years ago how indispensable Lennart has been (Høg 2008b, 2011b). References to my other
papers especially on the history of astrometry are contained in Høg (2018b), a list with about 50 items.
Further discussions at the meeting in Lund led me to send the following mail, at first to a historian I
know quite well and soon after to 15 colleagues with relations to Hipparcos or Gaia. The interviews are
collected in this report and they show how differently we look at such aspects of scientific endeavor. I
believe we should have these answers in mind for the future when we argue for a Gaia successor
mission to fly in twenty years. Some answers show great optimism about the future of astrometry,
others much more scepticism. We are here only speaking of "high-precision global absolute astrometry
from space", i.e. the kind of astrometry obtained by Hipparcos and Gaia.
Ground-based astrometry without Hipparcos would probably have developed almost as it did. Without
me, photon-counting astrometry would have been invented some years later than by Høg (1960), see
the overview in Sect. 3 of Høg (2014), automatic meridian circles would have come later than 1984 and
perhaps have by-passed the photon counting method and gone directly to use CCD scanning.
Astrometry with large photographic plates and with CCDs would have come, though not with the good
absolute reference system in the Hipparcos and Tycho-2 catalogues.
The mail as it was sent:

2
I have a question to you about the history of astrometry, a question I am asking a few
colleagues. Please read the following and let me then know your opinion.
In my paper:
Høg E. 2011b, Astrometry lost and regained.
Baltic Astronomy, Vol. 20, 221-230, 2011.
http://esoads.eso.org/abs/2011BaltA..20..221H

I claim in Sec. 5 that the progress leading to the Hipparcos satellite was critically dependent on
seven persons. If anyone of them had been missing nobody could have filled his place in this
particular development from 1925 to 1980.
Most briefly the claim is made in the caption of Fig. 5, but please look critically at my discussion
in Sec. 5. Am I right as seen by you???
Fig. 5. The development of photoelectric astrometry since 1925 and of the Hipparcos project was
critically dependent on every one of the first six of these astronomers up to the approval in 1980.
The seventh, Edward van den Heuvel, strongly advocated Hipparcos in the ESA decision process
in 1980 although he himself as an X-ray astronomer had a direct interest in the competing EXUV
mission.

2 An analysis of the interviews
In several responses I am being encouraged to write about these matters and I will do so. But only few
(Kovalevsky, Egret, van Altena, van den Heuvel, Bastian, Mignard) seem to agree with my claim in Fig. 5,
it is however not clear whether they agree that there was a kind of chain. Perhaps a formulation like,
"given the state of the field and recruitment and funding mechanisms..." should have been included, but
these conditions appear from my discussion in the paper. If the formulation had included "it is very
unlikely that anybody could have filled his place…" it would probably have been more acceptable, but I
am writing "I am sure" from my personal knowledge of the scene in those years before 1980.
The list of seven persons is not meant to be a complete list of key persons as some responses suggest,
and one, Claus Fabricius on 24 Sep., thinks that this list almost implies "that everybody else made only
insignificant contributions that anyone could have made". This is far from my intention which is to show
that these persons were links in a chain over 50 years. Claus also thinks that I give "a very distorted view
of the history" by including Bengt Strömgren and Otto Heckmann since they belong only in my personal
scientific development (cf. Høg 2014, 2017a, b, c). But without Strömgren I would not have been on the
scene at all, I could not have published Høg (1960) with the photon counting astrometry and with the
inclined slits called "une grille de Høg" in France in those years and which were presumably important
for Pierre Lacroute's great vision of space astrometry.
Photoelectric astrometry was intensely studied in Strasbourg in the mid-1950s by Pierre Bacchus the
student of Pierre Lacroute director of the observatory. The thesis of Bacchus (Bacchus 1959) of 66
pages, I have only found now, on 16 October 2017, led by the report Kovalevsky (2009) where it is
mentioned but without a reference. On this basis Lacroute could have seen that the new digital
astrometric method in Høg (1960) was suitable for use in a scanning satellite. Jean Kovalevsky agrees
with me that Lacroute might have started his work on space astrometry at this time, but we have no
direct evidence on when it happened except that his first presentation of the ideas was in June 1965 at a
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colloquium in Bordeaux Observatory. The appendix discusses this question and gives more information
about the work in Strasbourg about 1960.
The new report Høg (2018) documents my design in 1975/76 of a scanning astrometry satellite with
ten new features later implemented in the final Hipparcos mission. It appears from the historical
context that this self-consistent design could not have been proposed at that crucial time by anyone
else than me, in accordance with my claim above.
My immediate answer to Claus Fabricius is given on 24 Sep. I agree with him that astrometry has not
been "regained" forever, but that astrometry has become an "almost respectable pursuit". Astrometry
has by the Hipparcos mission been regained from a state of weakening or slow improvement before
Hipparcos, and even more by Gaia. This must be maintained in the future for the sake of astronomy and
astrophysics.
Several responses do not want to engage in speculations of "what would have happened if something
was missing...?", but Lennart rightly calls it "a way to highlight the importance of certain things."
Finally, although it really belongs first, Pierre Lacroute as the father of space astrometry and Jean
Kovalevsky as his strong supporter were irreplaceable. I greatly admire Lacroute for his insistence in this
matter during all the years from about 1964 up to 1975 when ESA was engaged, see Kovalevsky (2009).
Lacroute was not an instrument designer at all, but he had a great vision and he tried hard.

3 The 12 interviews
A collection of slightly edited mails with answers is listed here in strict chronological sequence of each
person's first reply.
John L. Heilbron
I have at first asked John L. Heilbron, professor of history and the history of science emeritus, University
of California in Berkeley about his opinion. He answered as follows, in fact within hours of my mail on 5
Sep. and our correspondence continued for a couple of days, to my great pleasure and education.
Dear Erik, on 5 Sep.
The question is really not an historical one, as it is of the form, "what would have happened if something
was missing…?" No doubt, the field would not have developed as it did without the players you mention
as indispensable. But that is a truism: change any detail and the outcome will be different, although the
difference might not be consequential.
The story you tell makes it plausible that without all of you the field might have declined or perished.
Would / could someone else have arisen to take the place of one or another of you without sensibly
affecting outcomes? We cannot know. Perhaps a formulation like, "given the state of the field and
recruitment and funding mechanisms, it is very unlikely that…" would be best.
I look forward to seeing you next month.
With warm greetings,
John
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On 6 Sep 2017, at 07:04, Erik Høg wrote:
Hi John,
Thank you very much for your answer which will be a great help in my further discussion. In a
coming note with such a discussion I would like to quote you in verbatim, if you agree?
Your last phrase is very good, just the way I am thinking. You wrote: ...a formulation like, "given the
state of the field and recruitment and funding mechanisms, it is very unlikely that…" would be best.
My intention is to argue further on my case in which I strongly believe. I hope thus to draw the attention
of historians of science to this case and urge them to find similar ones where "A few scientists were part
of a chain of actions and events which brought a great progress of a branch of science. If any one of
these scientists had been missing this progress would most probably not have happened, given the state
of the field and recruitment and funding mechanisms."
Normally in science, big progress is obtained by scientists in teams. They work to stay in the frontline,
or even to keep the leadership in Europe, or perhaps in the world. They know however that the progress
would be obtained, if they were absent, just somewhat later. There are so many bright colleagues in the
field that one of them could be missing without other loss than just some length of time, which is of
course also important. Martin Rees, Astronomer Royal, has written in this sense in one of his books, but
I cannot find the reference at this moment. He said that the great development of physics in the early
1900s would have happened even without Einstein, except perhaps for General Relativity which is truely
Einstein's. But even that is not obvious I think, when you consider how close Hilbert was to GR at the
same time as Einstein in November 1915, see p.141 in C. Reid (1970): Hilbert.
The case I argue about is very different. Astrometry was a weakening but important branch of
astronomy from about 1900 when astrophysics was rapidly advancing. This is what I explain in Høg
(2011b), "Astrometry lost and regained". (Few of my colleagues ever saw the allusion to John Milton's
great poems of 1667 and 1671 which I read a few years ago.) The development of space astrometry took
place in Europe, because only there were the good ideas and the human resources to support a big
astrometry project as Hipparcos, a project costing about 600 million Euro to ESA plus several 100
millions to ESA countries for the data reduction. The competition is very hard to get such funding and if
you don't get it you get nothing. I show that seven named person acted in a kind of chain: if one of them
had been missing Hipparcos would most probably not have been approved in 1980, and probably never.
Hi Erik,
I doubt that my name or affiliation would have any positive effect, especially since I know nothing about
the topic except what I have learned from you. You are welcome to quote any phrases from my email
you find useful but whatever you say will be the stronger for not mentioning so doubtful an authority as
I would seem (and am!).
Hi Eric, on 7 Sep
Here is what I think: Einstein invented the SR and the GR; without him very probably some functional
equivalent of the theories would have been developed; but not Einstein's theories. The special mind set
of an Einstein or a Bohr gives a colour to their work and its interpretation that would not be duplicated
merely by arriving at their equations by another route. "Results" are not univocal. Just think of the
merry confusion that Bohr sowed with his peculiar way of regarding his atomic theory. Or the
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"simultaneous" discoveries of the conservation of energy, which, on close examination, turns out to
have been a set of closely related but not identical theories.
If I understand you correctly, the aspect that gives the chain its uniqueness for you is that it managed to
rescue a declining research specialty in a very big and unexpected way. I think that you have made your
case that the rescue was a remarkable performance, against the odds, unforeseen, astonishing in the
prevailing climate, requiring intimate teamwork, special skills, costly equipment, etc.; why try to add a
proof of the unprovable, viz., that nothing like the project would have come into existence if any of your
seven actors were replaced by someone else?
The only thing I am sure about is that my opinion in the matter has no probative value.
It appears that we may have something to talk about in Copenhagen!
Med venlig hilsen,
John
Hi John,
But your opinion is very important as you are an historian of science.
Especially interesting would be to hear if my further arguments are reasonable? and have they had an
effect on your opinion?
Hi Erik, on 10 Sep.
Of course I applaud not only your statement,
I do think it is of some historical interest to pass on my intimate knowledge of the scene of
astrometry in the interval from 1925 to 1980 in order to show how much the development
depended on very few individuals. Clearly this is my personal view of the events but perhaps of
some interest for my colleagues and for historians.
but also the seriousness with which you have gone about the task.
Jean Kovalevsky on 7 Sept.
Dear Eric
... ... Thank you for your long explanation about the seven people you mention that were major
contributors to Hipparcos. I fully agree with your choice.
Jean Kovalevsky again on 11 Sept.
Do not get embarrassed, it is a pleasure to have such discussions, so continue as much as you like. In my
present position, living in an old people residence, there is nobody with whom to discuss scientific
matters.
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I read carefully your section 5. May I say that I do not concur with your pessimism. Astrophysicists, even
at that time, and much more later, lacked terribly precise parallaxes for many types of stars in order to
understand their behavior. They understood what space could do for them and already showed it in
Frascati. From then on, they would insist more and more on doing something in this direction.
You say rightly that astrometry on ground was getting weaker. But does one need to be an astrometrist
to build a Hipparcos or something similar? I do not believe so: it was built by engineers of ESA, MATRA,
etc.
• To promote it? Certainly not: when I first presented it in 1978 or so in an astrometric colloquium in
Austria, almost everybody thought it was a mad idea; to the best, they feared for their future.
• To perform the computation? Only partly, one needed essentially good specialists in computing
sciences (in Fast there were no more than 3 or 4 people who made some astrometric observations - 2
years as for me.)
• On the contrary, we needed - we had- - good specialists in Fundamental astronomy.

Figure 1 From Jean Kovalevsky, the astronomical pyramid: "a cartoon that I keep for many tens of years; people would not let
the basis crash!" By Ron Probst 1974 for his astrometry master's thesis at McCormick Observatory, University of Virginia.

Would Hipparcos had not been chosen or failed, I am sure that there would have been a world-wide
push for large production of astrometric data from space for the astrophysical community, as shown by
the success of INCA. The success of Hipparcos showed even that they wanted much more. The adoption
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by ESA of GAIA is the result of a push by the astrophysical and cosmological communities and not
astrometrical.
So, in my views and despite the wild imagination of Connes, something like Hipparcos had to be
launched anyway, with or without astrometrists. I cannot imagine that Astronomy in general could
survive without precise data on stars while all other techniques in all wavelengths were drastically
improving. If not ESA, then NASA or the Japanese would have done it… Let me send you a cartoon that i
keep for many tens of years; people would not let the basis crash!
Concerning Lacroute (Father of space astrometry, not Hipparcos, you are right) I was unaware of what
XXX said you about the way Lacroute worked. I did not go to Strasbourg before 1975 or so, and I did not
know of it.. [EH: This is answer to another mail to Jean from me before I knew the name of XXX, the
name of the person is Bernard Traut, technical assistant at the observatory]
Finally, I admit that I have underestimated the role of van der Heuvel around 1980.
Michael Perryman on 8 Sep.
I am traveling on some vacation and it will be a time before I can get to your mail. But more importantly,
I do not want to get involved in personal perceptions of history. I have great respect for your views, and
I think you should keep them as that - as your views. I cannot judge how history would have evolved in
different circumstances and I do not want to speculate!
EH replied on 8 Sep. with an answer used in the introduction.
Lennart Lindegren on 10 Sept.
I very much appreciate your recording of the modern history of astrometry and the events that lead to
the realisation of the Hipparcos mission. It must be immensely valuable for future historians to have a
detailed account by somebody with first-hand knowledge of the events and persons involved, as well as
a deep understanding of the technical issues. I also think the account of the actual facts is correct, as far
as I know or remember them - although my memory is not as good as yours! Clearly these persons each
had an important, even pivotal role in the process. However I feel uncomfortable about statements like
what you write below: "If anyone of them had been missing...". Of course the developments would have
been different and perhaps Hipparcos (and Gaia) would never had happened, or perhaps they had
happened much later or in a very different form. But on the whole I do not find counterfactual
speculations very useful, except as a way to highlight the importance of certain things.
Thanks for taking the time to write about these things!
Jos de Bruijne on 11 Sept.
Thanks for your message. It was nice meeting you in Lund two weeks ago! I appreciate and acknowledge
that the 7 persons you mention have all played crucial roles in the history of astrometry. Unfortunately,
predicting how the future would have developed in case one of these persons would not have been
around at the time is so far from my area of expertise (space astrometry), that I would rather refrain
from answering.
Nigel Hambly on 11 Sept.
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Thanks for that. I can’t really comment as my knowledge of the history of all this is lacking. Personally I’d
be inclined to err on the side of understatement and point to key individuals as leaders rather than
make bold statements about things not happening at all if any one had been absent…
William van Altena on 11 Sept.
I have just read your Sec. 5 and agree with your evaluation of the importance of the cited individuals in
the launching and success of the Hipparcos project. Concerning the US, I would be even more
pessimistic about the US/NASA launching an astrometric mission - SIM is an example. This is especially
true for the current administration which is about as anti-science as is possible and is only interested in
more riches for the already super rich and destroying any project that has a social conscience.
Ed van den Heuvel on 14 Sept.
I agree with what you write in the figure caption about the 7 persons.
Ed van den Heuvel on 7 Oct.
Dear Erik,
Thank you for your "Interviews about the creation of Hipparcos"
Reading all the interviews (emails) and thinking it over a bit further, I would like to expand a bit my reply
of 14 september (which was very brief), as I think that I may not have been so irreplaceble as the others
in the group of 7. After all, I played a role only on one day, 24 Januray 1980, and that was all.
Therefore, I would like to replace my statement of 14 September by the following one:
"I largely may agree with what you write in the figure caption about the 7 persons, though with the
following reservation: I think that if another astrophysicist had been asked by the AWG chair to
compare, in the crucial 24 January 1980 AWG meeting, the Hipparcos and the EXUV missions, and if this
astrophysicist would have looked carefully at which of these missions would be most important for
astrophysics, he/she would have come to the same conclusion as I. So, I am not so sure that I have been
as indispensable for the success of the Hipparcos mission as the other persons in the figure. Another
astrophysicist in his/her right mind could very well have done the same job. But history made it such
that I was asked to do this job, and I am very happy about how this came out."
EH comment on 15 Oct.
In an ideal world, another astrophysicist could have done as Edward van den Heuvel says, but Ed was
not such an ideal astrophysicist, Ed was an X-ray astronomer and he had a big stake in the EXUV mission.
He could not be expected to be impartial about the two mission. He was chosen by the AWG chairman
expecting Ed to speak for the EXUV mission. The evidence in the reports EH2011 and EH2017d speaks
for this assumption, and I know it is true from a witness who wants to be anonymous. Ed did not have a
long lasting role in the creation of Hipparcos but his short role on one day in January 1980 was very
critical even decisive. We are all happy how it went.
Many years later in 2006 when we happened to meet at the IAU Assembly in Prague, Ed told me the
story now documented in the two reports. Ed presented the superior scientific capabilities of Hipparcos
for the AWG and SAC, but did not trust that this alone would be enough. He also spoke with some
members before the voting thus ensuring a majority of 8 to 5 for Hipparcos.
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Daniel Egret on 15 Sept.
Hi Erik,
That's a pleasure to receive a message from you, as this reminds me of the good ol' times of Hipparcos
and Tycho.
I fully subscribe to your formulation.
The two other names I could have thought of, for France, are Jean Delhaye (who was critical for the
French involvement in Hipparcos, but more on the political side, and his background, as you know, was
more stellar statistics than astrometry). And, in an earlier period (you mention : since 1925) André
Danjon who was essential for rebuilding French astronomy after the war, and driving French
observatories towards fundamental astronomy. But again, his role has been probably wider and more
general, so his impact on the development of astrometry and Hipparcos is probably more indirect.
Best wishes for your book. I look forward !
All the best
Daniel (currently astronomer emeritus in Observatoire de Paris)
Hi Daniel on 15 Sept.
It is nice to hear from you and of course also that you agree with my idea of the key persons. Do you
especially agree when I say that without Pierre Lacroute and Jean Kovalevsky there would have been no
Hipparcos??? Or could anyone have replaced any of them??? We must think of real persons.
I consider Lacroute as the father of space astrometry, not of Hipparcos and Jean has just confirmed that
he fully agrees with that view. I am having a very interesting correspondence with Jean and he urges me
to continue since he is missing scientific discussions where he now lives, in a home for old people.
The two persons you mention were important but not as much as the ones in my list. I could mention
Peter Naur my Danish mentor who meant so much for me, but I will not place him among the seven I
mention. See more e.g. in: Høg (2017b).
My main objective is not to be complete, but to show a case of an important scientific development
where people acted in a chain, if one had been missing the big goal would not have been reached. Do
you know any other such chain in the history of science???
EH: The answer from Daniel Egret came later and is placed as Sect A4 in the appendix.
Ulrich Bastian on 18 Sept.
I can't really judge that list. That the six are indispensable is clear to me, but I have no view of which
other ones might have been important at the same level. In other words, whether this list is "correct" in
the sense of being complete at the given level of "importance".
Timo Prusti on 22 Sept
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In the text you already quote that someone said you can never be sure what had happened if one
person was missing from the chain. I tend to incline to that direction despite your reasoning in favour for
this strong statement. In any case these developments took place before my time so I cannot really
confirm or deny your claims. However, to me the key thing is the story why these 7 people to your
opinion could not have been missed. Then based on that story you are free to make your claim and
continue with the points you mention why the replaceability would not have worked. Thus I join the
others encouraging you to continue writing down these historical events.
Valeri Makarov on 23 Sept.
Thank you for sharing this interesting paper that has been slipping below my radar, to be honest, as I
have been fighting dragons for the past few years. I am not in a position to judge the relative
contribution from the founders of modern astrometry, being myself a very late incomer, but I believe
Lacroute definitely deserves his place among the seven. He indeed had a great, revolutionary vision. I
also like the young spirit of enthusiasm and innovation that you managed to convey in the paper. These
are rare commodities now, it seems. For you, apparently, the turning point was when the leader
encouraged “free thinking”. I suspect, good things do not come about without this.
Claus Fabricius on 24 Sept.
Regarding your question, I think it is pointless to enter into counterfactual speculations, so you are - in
my opinion - asking the wrong question. What you, on the other hand, can do, is to say that the
following persons - according to your judgement - played a particularly important role in the Hipparcos
project, but without saying - as you almost do - that everybody else made only insignificant
contributions that anyone could have made. Like Valeri, I was too little involved in the early phases of
Hipparcos to be able to say who were the key persons, but I would definitely leave out, e.g., Strömgren
and Heckmann. They may well have been important to your personal scientific development, but not to
Hipparcos. Mixing these two groups gives a very distorted view of the history. The role of van den
Heuvel is interesting in the context of the AWG decision, which in itself is worth exploring, but then you
must discuss all members of the AWG, their views on astrometry, and which conflicting interests they
had. Again, this is not Hipparcos itself.
As for the current situation for astrometry, it is characteristic that the core Gaia astrometry - with Sergei
as an exception - is driven by retired people. Gaia has been a real game changer, so I am not so sure that
astrometry has been "regained", but it has at least become an "almost respectable pursuit".
Hi Claus, on 24 Sept
I am very grateful for your text which very clearly draws my attention to misunderstandings in my
original arguments. I will explain my point better in the planned report. But already here: the list of
seven persons was never meant to be a complete list of key persons. It was meant to be a list of persons
such that as I wrote:
If anyone of them had been missing nobody could have filled his place in this particular
development from 1925 to 1980.
The persons were links in a chain and this is my point. Such chains are probably rare in science and
historians may not even believe in this chain concept at all. I will include a thorough correspondence
with a historian John L. Heilbron (professor emeritus, California University, Berkeley) who has this
opinion, but nevertheless I am sure of my point.
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In a new explanation I will perhaps begin with Lacroute and Kovalevsky. I will keep the seven
named persons and only them but there could be others, in my own case there was Peter Naur without
whom I would not have been able to digitize the meridian circle in Hamburg as I have explained in a
recent report (Høg 2017b).
Strömgren is a link in the chain because of his experiments and papers in 1925, 1926 and 1933 which
were in my mind all the time and because he ordered a new meridian circle in 1940 which was installed
in Brorfelde in 1953. He picked me to work on that instrument in 1953 because he had no choice, pure
chance it was and also that I had the talent and became fascinated by the instrument and by astrometry.
Heckmann is included because he immediately supported my idea in 1960, but his role could possibly
have been taken also by his successor, Hans Haffner.
I agree with you that astrometry is at the moment not "regained forever". But it has at least become an
"almost respectable pursuit".
This discussion is very useful for my understanding of how all these interviewed persons think and I will
include it in verbatim in the new report. It will then be possible for readers to understand better this
very important part of the history of astrometry, even if they do not accept my chain concept.
Frederic Arenou and Catherine Turon on 1 Oct.
Unfortunately, I am completely stuck inside the Gaia validation, unable to do anything else yet. Perhaps
in a few months from now!
Francois Mignard on 1 Oct.
I agree fully with your selection of the key-people regarding the advent of Hipparcos. However to make
it a great success I would add Michael Perryman, although he played no role in the selection, which is
the main point of your paper.
From a discussion I had recently with J.C. Pecker it seems that the place of P. Bacchus has not been
recognized at the right level, probably screened (unintentionally) by P. Lacroute.
EH answered: Correct, my paper is only about the time up to 1980. My point is only about the chain of
the seven people mentioned, i.e. not about recognizing Bacchus. But a few years ago I looked for a few
hours through the Lacroute archive in Meudon, a stack of paper only about 8 cm thick. One of the things
I looked for specifically was the question of Bacchus's recognition and I found nothing indicating a
screening, e.g. in the various obituaries was nothing indicating a greater role about the ideas on space
astrometry, they are from Pierre Lacroute. I greatly admire Lacroute for his insistence in this matter
during all these years from about 1964 up to 1975 when ESA engaged, see Kovalevsky (2009). He was
not an instrument designer at all, but he had a great vision and he tried hard.
Francois Mignard on 7 Oct.
Correction of a possible misunderstanding: The word "screening" I used (not a good choice !) clearly
meant unintentionally, and did not hint on a possible attempt to hide something on the side of Lacroute.
I just hinted that Bacchus may have been "shadowed" by Lacroute, and this was a pure assumption,
nothing to support the idea. - I hope this is clear now, and in case this was misunderstood I apologized
for the confusion.
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Appendix
From Strasbourg around 1960 and about the early phases of Hipparcos
Abstract: The vision of astrometry from a scanning satellite was born in Strasbourg in the 1960s by
Pierre Lacroute. His student Pierre Bacchus completed his thesis in 1959 about photoelectric
measurement of double stars. This paper assumes of course analogue amplification of the photo current
since this was the only available option in the 1950s. The paper by Høg (1960) introduced photon
counting for astrometry as would become an option for astrometry with digital computers which were
however still in their infancy. This method was adopted for space astrometry by Pierre Lacroute and I try
below to find out when that happened and found so far that it happened between 1960 and 1965. In
Sect. A2 follows an overview of the time 1975 to 1979 and as Sect. A3 a report from Jean-Louis
Halbwachs of recent interviews with Mr. Bernard Traut, technical assistant at the observatory. A4 and
A5 are letters by respectively Daniel Egret and Lennart Lindegren which came on 30 October, the day I
had distributed the first draft of this appendix. Finally, a list of further references follows.

A1 Photoelectric astrometry
By Erik Høg
At first, a quote from the above introduction, "Photoelectric astrometry was intensely studied in
Strasbourg in the mid-1950s by Pierre Bacchus the student of Pierre Lacroute director of the
observatory. The thesis, Thèse de Doctorat d'Etat, of Bacchus (Bacchus 1959) of 66 pages, I have only
found now, on 16 October 2017, led by the report Kovalevsky (2009) where it is mentioned but without
a reference. On this basis Lacroute could have seen that the new digital astrometric method in Høg
(1960) was suitable for use in a scanning satellite. Jean Kovalevsky agrees with me that Lacroute might
have started his work on space astrometry at this time, but we have no direct evidence on when it
happened except that his first presentation of the ideas was in June 1965 at a colloquium in Bordeaux
Observatory. The appendix discusses this question and gives more information about the work in
Strasbourg about 1960."
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The paper by Bacchus describes a modulation method and assumes of course analogue amplification of
the photo current since this was the only available option in the 1950s. In space however a digital
method of detection would be required, the photon counting astrometry.
According to Kovalevsky (2009) the first astronomers to present anything about astrometry in space
were Couteau & Pecker (1964) at the Nice Observatory. They discuss double stars and planetary systems
and conclude that the Moon would be the best platform. They recommend to use the photoelectric
modulation techniques described by Bacchus i.e. with analogue amplification. This indicates that photon
counting astrometry was not known or only little appreciated in Nice in 1964.
The important step from the analog techniques of Bacchus to the photon counting is mentioned only
once by Kovalevsky on p.3 with the words "P. Lacroute [in the paper from 1966] considers that one
should have at least 10 counts for each slit". Naturally so because in 1966 photon counting had become
the only detection method to consider. Thus I have not seen any information on when Lacroute became
aware of photon counting for astrometry, but I should believe it happened already in 1960 through my
paper. With certainty we can only say it happened between 1960 and 1965.
My photon counting astrometry was publicly discussed soon after it was published. This happened twice
in Astron. Journ. in 1961, first by van Herk & van Woerkom who doubted my method would work at all
and later by myself in a reply. It was not presented at the IAU Assembly 1961 in Berkeley where I
participated, but I was still too young and shy to speak up. I presented it at a meeting of the IAU
Commission for astrometry in Hamburg in 1964 on invitation by the commission president Mr. Scott
from USNO, and the instrument was shown at the meridian circle in the Bergedorf Sternwarte. I do not
recall if anyone from France was present, but I believe Yves Requième from Bordeaux was there and
presented his photoelectric meridian circle. He did not use photon counting but developed a mechanism
centering on the star for which analog amplification was used. He told me once that the choice of this
system was done on advice from Andre Danjon.
From those years I remember a reprint sent to me of a report probably by a student of Bacchus which
spoke of "une grille de Høg" i.e. the V-shaped grid proposed in Høg (1960). This reprint is long lost from
my files of paper, but it showed the interest in France for this feature. A "Høg's grid" was used by
Sauzeat (1974) and Crézé et al. (1982).
The annual meeting of French astronomers took place in Paris in June 1965 where I was invited to
attend a "Colloque Astronomie Fondamentale et Mécanique Céleste" and gave two presentations:
"photoelectric measurement of star transits" and "photoelectric reading of declination circle". This was
my first invitation to another country than Denmark or Germany and all the other 17 presentations than
mine in the two days meeting were in French as appears from the program recently received from my
colleague through all the years, Yves Réquième from Bordeaux Observatory.

A2 Overview of the Hipparcos project from 1975 to 1979
By Erik Høg
Pierre Lacroute presented his ideas of space astrometry in Prague in Lacroute (1967) where I heard him,
but I had never spoken with him before we met in October 1975 in Paris for the first meeting of the ESA
Mission Definition Group. This meeting changed me from being very sceptical about space astrometry to
become enthusiastic as explained and documented in Sect. 4 of Høg (2011b).

15
For the next meeting in December 1975 I proposed a new design with one-dimensional scanning, active
attitude stabilization, revolving scanning mode, input catalogue etc., in all seven new features are listed
in Høg (2011b), but there were in fact ten new features as now listed in Sect. 3.1 of Høg (2018).
In January 1976, Pierre Lacroute invited me by the letter in Figure 1 of Høg (2018) to come to
Observatoire de Paris before a study group meeting for a discussion between just us two, and he tells in
the letter how much he appreciates that younger persons have now entered the project. We spent
several hours in fruitful and pleasant exchange of ideas. Lacroute had immediately in December 1975
agreed to aim for a scanning satellite with one telescope, not with two telescopes as in the TD Option
from Frascati, see ESRO (1975). The Spacelab option, the preferred option in the conclusions from
Frascati, was still mentioned as a possibility in a note (see Høg 2018) in March 1976. He adopted an
image-dissector tube (IDT) to become the very efficient primary detector behind a modulating grid
instead of several photomultipliers behind long slits as in his original TD Option. In notes from December
1975 to March 1976 he also introduced a star mapper with slits and photomultipliers placed before the
main field, able to detect stars and measure their position as required to point the IDT spot even
without using an input catalogue. But his acceptance of other features in my proposal came more
gradually and the chairmen of the group were obviously keen to avoid any decisions which might be
premature or perhaps against Lacroute's ideas.

A2.1 The development 1976 to 1979
I remember members of the study group saying that we were diverging because Lacroute maintained
two-dimensional scanning with inclined slits, passive stabilization and no input catalogue since he
considered this to be simpler and more safe. I assured them that we would soon converge towards my
design.
But it took much longer than expected, nearly three years before the use of a modulation grid for twodimensional scanning, a beam combiner in three parts, and passive scanning were definitively dropped.
This appears from the fact that these options are still mentioned in ESA (1978), the "report on Phase A
study", and in Barbieri & Bernacca (1979), the proceedings from the colloquium in Padua. Likewise
according to the study report of 26 April 1978, the use of an input catalogue had not yet been decided.
The final study report ESA (1979) does mention the input catalogue in Sect. 1.7.
The use of an input catalogue had, however, been decided already in a meeting of the Science Team on
23-24 November 1977 according to Høg (1997). I could therefore in December 1977 distribute an inquiry
which I had held ready for some time on projects for the satellite mission to astronomers mainly in ESA
countries and I went on a round trip giving lectures at a number of institutes to generate more interest
and support for the mission project. This resulted in 80 projects of scientific investigation defined by
about 50 astronomers at 12 institutions in ESA countries as reported in Høg (1979). These projects were
analyzed by Høg (1979) and Turon Lacarrieu (1979) for their consequences on e.g. Galactic astrophysics.
The complete acceptance of one-dimensional scanning came after January 1979, according to Høg (1997
p. xxx). The same page contains further notes on the slow acceptance of the principles proposed in
December 1975.
Lacroute's idea of attitude stabilization by the gravity gradient would conceivably work in the low-earth
orbit originally assumed, but at the meeting of the science team in November 1977 we were directed by
ESA to design the mission for a geostationary orbit which had become possible with the new ESA
launcher Ariane. That killed the gravity gradient as an option for stabilization and active attitude control
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became obligatory. That also decided in favor of an input catalogue. According to Høg (1997), the main
reason to keep the option with passive stabilization was its smooth rotation, while the active control
with reaction wheels produced astrometric jitter of unknown size, and this question was never precisely
answered. But the problem with reaction wheels was radically solved when MATRA introduced cold gas
control. That came much later, during Phase B.
The evolution of the Hipparcos project is described in ESA (1989). An account of the early phases of the
Hipparcos project up to inclusion of the Tycho experiment in 1981 was presented in Venice as Høg (1997).
The above text covers the period up to 1979 with a somewhat different emphasis. The early phase in the
creation of Hipparcos and the mission selection process in 1980 are broadly described in Chapter 5 of the
book by Perryman (2010). In Høg (2018) I am describing my archive from those years focusing on the
instrument design.

A3 Interviews with a technical assistant at Strasbourg Observatory
By Jean-Louis Halbwachs
From Jean-Louis Halbwachs at the Observatoire de Strasbourg I have received the following "overview
of the activities in Strasbourg pertaining to the Hipparcos programme". It is based on his recent
interviews with Mr. Bernard Traut, a technical assistant in those years, employed at the observatory
from 1 December 1960.
Jean-Louis introduced me to Mr. Traut at my visit to Strasbourg in June 2013 and I talked with him for
about an hour while he showed me e.g. the room with old instruments. One of the items I could
immediately recognize as a model of a "complex mirror", the original name by Lacroute for his beam
combiner, very similar to Fig. 2 in Kovalevsky (2009) where it is called a "multiple prism". Mr. Traut told
me that Lacroute asked him to make such and such an item but never told him the purpose of the
device. Not to him nor to his family did Lacroute ever mention that he worked on a satellite for
astrometry, not before ESRO/ESA had become involved.
Quite naturally, I recently wrote to Jean-Louis who was my collaborator on the Tycho data reduction for
many years (about 1985-1996).
Jean-Louis Halbwachs on 22 Oct. 2017
Dear Erik,
I received from Bernard Traut a short overview of his activities pertaining to the
preparation of the Hipparcos programme :
1. In 1960-1961, Pierre Bacchus ordered the installation of an aluminium pipe 30 m
long and 300 mm in diameter. This pipe was made of several sections, resting horizontally
on an East-West axis. An objective and an ocular were mounted in order to observe in
the meridian plane, and a few light sources were included. The pipe was used under vacuum
in order to study the alteration of the images due to the atmosphere. This experiment
was moved to Lille when Bacchus obtained a position of Professor of the university of
Lille in 1963.
2. In 1968-1970, Pierre Lacroute has installed an optical device in front of the objective of
the 21 cm refractor, in the southern dome of the observatory. The orientation of the device
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could rotate on 360°. According to Traut, the purpose was to search the most efficient basic
angle for Hipparcos.
3. In 1970, Pierre Lacroute ordered several brass frames supporting spring blades. The
blades were between 2 and 5 mm wide, and the interval between them was similar to
the width. These frames were fixed on the optical device mentioned above, and also
on an optical bench.
4. In 1970, Pierre Lacroute bought an oven ("étuve" in french) to make glass bonding tests.
His purpose was to make the combiner mirror of Hipparcos.
5. In 1970, Pierre Lacroute bought 2 glass disks with a diameter of 400 mm and he asked
Bernard Traut if he could go to Paris to work on them. Traut accepted, but the project has
not been followed up.
The relation between Hipparcos and many of these points is not clear. Since Lacroute didn't
explain why he needed these devices, Traut inferred a posteriori that it was for Hipparcos.
- Although it seems inconclusive, I know that Point 4 is obviously related to the preparation
of Hipparcos: last Friday, Pascal Dubois confirmed that Lacroute presented to the staff of
the observatory a seminar about the glue that could be used to make the combiner mirror
of Hipparcos.
- As you certainly know, the most visible contribution of Bacchus and Lacroute to Hipparcos
was their presentation to the IAU symposium 61 : 1974IAUS...61..277B. I asked to Dubois
if he remembered something, but he answered that, aside from the seminar about the
glue of the mirror, Lacroute didn't talk about his work. Therefore, we can infer from
Point 4 and from his paper that he was certainly very concerned by the subject, but, unless
spending a lot of time searching the archive, we cannot see the details of the genesis
of the project.
Best regards,
Jean-Louis

A4 Letter from Daniel Egret
Hi Erik,
I am pleased you could find the thesis of Pierre Bacchus. I shall say I have nothing to add or to comment
on these notes you have received from Jean-Louis Halbwachs and Bernard Traut and that I find very
interesting to enlighten those years when space astrometry emerged. Obviously Pierre Lacroute did not
share much about his projects with colleagues, at least at the beginning.
On my side, I joined the Observatory slightly after these episodes (in 1973) and came to the Hipparcos
project much later, via the data processing issues, not through the astrometry itself. At the
Observatoire de Strasbourg, somebody else was involved in the astrometry aspect : Alain Fresneau. I
know he was asked by Lacroute to work on some early designs of the mirrors, but he was also a student
at that time, and probably Lacroute did not tell him more.
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I did not react to your other very comprehensive document of 20 October : feel free to use my inputs if
you find them helpful. I agree with your statement that Lacroute and Kovalevsky were key persons
without whom the project could not have emerged (and I agree also precisely on your statement that
Lacroute can be considered as the father of space astrometry, not of Hipparcos).
I hope everything is well on your side. I met by chance Lennart in Paris Observatory gardens a couple of
weeks ago, that was indeed a good surprise.
Cheers Daniel - on 30 October

A5 Letter from Lennart Lindegren
Dear Erik,
Thank you for the draft. I read with great interest especially A3: these early activities of Lacroute are
completely new to me.
I am not aware of any other written history of these early years.
Concerning Lacroute's ideas during 1975-1979, my knowledge is limited to the period from 1977 when
all three of us were members of the ESA Space Astrometry Team, so I doubt that I can add anything that
you did not already know. As you know, he was very keen on the possibility to apply dynamical
smoothing in the data reductions and I remember having many discussions with him about this during
meeting breaks. This was expected to improve the final astrometry by a significant factor (about 2 for
faint stars, but much more for bright), but it required a smooth attitude, or at least only intermittent
attitude control. I think this may have been for him the most important factor in deciding between
different options.
I have been wondering if the idea of dynamical smoothing at least partly originated from his "synthesis"
method for improving meridian circle observations, published in 1964 (Ann. Obs. Strasbourg, 6, 39),
attached.
Regards,
Lennart - on 30 October
Notes by EH:
1) A search in ADS with "Lacroute 1964" gives five papers from Ann. Obs. Strasbourg, vol. 6, one of
which is the one mentioned by Lennart.
2) Dynamical smoothing was first attempted in the Hipparcos data reduction, according to van Leeuwen
(2007, chapter 10). It was only after the publication of the Hipparcos data in 1997 that these studies
were further developed into a Fully Dynamic Attitude as it is called by van Leeuwen, resulting in much
better precision and accuracy for the bright stars in the new Hipparcos catalogue of 2007.
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Abstract: With this report I follow the encouragement from several colleagues to my previous historical
reports, they urged me to write more about these old times. I am going as deep as possible by means of
documents, my own memory and in discussions by email with colleagues. - It is worth investigating how
the Hipparcos astrometric satellite mission came about: was it almost a historical necessity that had to
happen because astrophysicists needed the accurate positions, parallaxes and proper motion for the
study of the Galaxy and the Universe and because the technical tools were available and affordable?
Was it such general circumstances or did other more special historical circumstances play a major and
even decisive role? My experience from 65 years dedicated to the development of astrometry shows me
that special historical circumstances were needed and decisive.

1 Introduction
The historical circumstances in Western Europe in the 1960s and 1970s played a decisive role for the
creation of Hipparcos, the first space astrometry mission ever, launched by ESA in 1989. This should
become clear from the following where I describe and document some of the developments of
Hipparcos from its beginning with the mission definition study in October 1975 up to the mission
approval in 1980. A main focus will be on the development of the Options A and B, proposed by the
present author and Pierre Lacroute, respectively, in December 1975. Their similarity and differences
with respect to methods of measurement and scanning will be shown. Some of the many meetings are
listed where the emerging space astrometry was presented and discussed with other colleagues. My
archive of papers and technical notes is described.
I am placing my reports on arXiv and they are sometimes printed, hoping that they can be of interest for
colleagues and historians. I do not intend to make a book although I have been urged to do so, a book of
my scientific biography, but being 85 years old a book could put me under unwanted pressure to
complete. Perhaps I could write an overview in a journal for the history of astronomy.
Below follow sections #2 - #6:
#2 an overview of the years 1975 to 1979,
#3 the Mission Definition Study - October 1975 to May 1976,
#4 meetings and Phase A Study - June 1976 to 1979,
#5 a brief conclusion, and
#6 references.
The Hipparcos space astrometry mission broke through to milliarcsecond (mas) astrometry for 100 000
stars, something impossible to do from the ground, and even in an absolute celestial coordinate system
thus reaching or exceeding mas accuracy, not only precision. Ground-based astrometry could have
thrived without Hipparcos by means of automatic meridian circles for absolute astrometry with perhaps
50 mas accuracy. Relative astrometry on the 50 mas level was obtained with wide-field astrographs on
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photographic plates (like the Hamburg Zone Astrograph), but the mas accuracy could only be obtained in small
fields of long-focus length, astrometric telescopes (e.g. parallaxes of a small number of targets).

That Hipparcos was affordable is astounding. At his famous talk in Prague in 1967, Pierre Lacroute
mentioned a cost of 10 million French Franc for an astrometric space mission when the question of cost
was asked. This was one of the reasons some listeners including myself considered the idea to be
unrealistic, another reason was the primitive design. At a meeting on 18 December 1975 the AWG
(Astronomy Working Group) of ESA assumed 15 MAU for space astrometry (MAU=Million Accounting
Units = about a million Euro). In the end Hipparcos cost ESA about 500 MAU according to ESA (1997), i.e.
almost the same as the famous Sydney Opera House. Even though such costs are not easily comparable
over long intervals of time, it is clear that the original estimates were very much too low. For further
information, the costs are 740 M Euro for the 5 year Gaia astrometry mission launched by ESA in 2013,
and thanks to modern detector technology and larger mirrors Gaia is a factor one million times more
efficient in the utilization of light from the stars than Hipparcos was.
The great vision by Lacroute about space astrometry was received with interest outside France, but it
was a French project for ten years from 1964, and nobody outside France worked on it. The support in
France came from several places and especially Jean Kovalevsky was leading. He was able to bring the
project into ESA when it became clear that France could not do it alone, see Kovalevsky (2009). The
French Space Agency had decided not to pursue any purely French scientific mission, but only support
European programs. Pierre Lacroute and Jean Kovalevsky were key persons without

whom we would not have had the Hipparcos mission,

nobody was there who could

have replaced them, as explained in EH2011b and Høg (2017f).
A symposium on Space Astrometry coordinated and chaired by Jean Kovalevsky, was held in Frascati,
Italy, on 22-23 October 1974 and gathered 41 participants from Europe and the United States, see more
in Kovalevsky (2009) and see in Sect. 3.5 my comment to my letter to C.A. Murray of 30 June 1975. This
convinced ESRO (European Space Research Organization soon to be named ESA) about the scientific
interest and it was decided to gather a small number of scientists for a mission definition study. I was
invited and decided to join in spite of my profound scepticism. My deep scepticism about European
space astrometry is explained in the letter of 30 June 1975, see Sect. 3.5.
The potential advantage of astrometric observation without the disturbing atmosphere was obvious, but
the proposed instrumentation had held me from being interested. At the same time I was deeply
involved in other big projects, developments of an automatic meridian circle and of a new type meridian
circle, cf. Sect. 7 of Høg (2014). The paper by Requieme (1980) gives an overview of the time in that field
of classsical astrometry. At this time astrometry was still being pursued at many observatories in Europe
although astrophysics had long become the main research subject of astronomers. The natural
consequence was that astrometry was gradually stopped and young astrophysicists were replacing
astrometrists when they retired. Thanks to this circumstance of active astrometry in

Europe there was a basis on which sufficiently strong interest and enthusiasm
for space astrometry could build as soon as it began to look realistic, cf. EH2011b. This
happened in Western Europe, but it could not happen in USA because astrophysics had been
dominating for much longer thanks to large telescopes and good observing climate. In the USSR
astrometry was strong, but political and economic conditions prevented to pursue space astrometry.
I have recently asked the opinion about the creation of Hipparcos from a number of colleague
astronomers and from a historian of science, John L. Heilbron. The resulting twelve interviews are
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collected in Høg (2017f) to which the interested reader is referred. It was interesting and quite
surprising for me to see that so different opinions existed on matters which had been clear and evident
to me for years - and still are.
After the success of Hipparcos and the great interest generated by astrometric data, to this day the
astrophysical community seems to not fully appreciate the decisive contributions toward the advent of
space astronomy by e.g. Lennart Lindegren and myself. My own contributions during 65 years to the
astrometric foundation of astrophysics are summarized in the poster Høg (2018a). A list of some of my
papers since 2006 are given in Høg (2018b).

2 An overview of the years 1975 to 1979
This section is an adapted copy of Sect. A2 in Høg (2017f), for the reader's convenience.
Pierre Lacroute presented his ideas of space astrometry in Prague in Lacroute (1967) where I heard him,
but I had never spoken with him before we met in October 1975 in Paris for the first meeting of the ESA
Mission Definition Group. This meeting changed me from being very sceptical about space astrometry to
become enthusiastic as explained and documented in Sect. 4 of Høg (2011b).
For the next meeting in December 1975 I proposed a new design with one-dimensional scanning, active
attitude stabilization, revolving scanning mode, input catalogue etc., in all seven new features are listed
in Høg (2011b), but there were in fact ten new features as now listed below in Sect. 3.1.
In January 1976, Pierre Lacroute invited me by the letter in Figure 1 to come to Observatoire de Paris
before a study group meeting for a discussion between just us two, and he tells in the letter how much
he appreciates that younger persons have now entered the project. We spent several hours in fruitful
and pleasant exchange of ideas. Lacroute had immediately in December 1975 agreed to aim for a
scanning satellite with one telescope, not with two telescopes as in the TD Option from Frascati, see
ESRO (1975). The Spacelab option, the preferred option in the conclusions from Frascati, was still
mentioned as a possibility in a note (see Høg 2018) in March 1976. He adopted an image-dissector tube
(IDT) to become the very efficient primary detector behind a modulating grid instead of several
photomultipliers behind long slits as in his original TD Option. In notes from December 1975 to March
1976 he also introduced a star mapper with slits and photomultipliers placed before the main field, able
to detect stars and measure their position as required to point the IDT spot even without using an input
catalogue. But his acceptance of other features in my proposal came more gradually and the chairmen
of the group were obviously keen to avoid any decisions which might be premature or perhaps against
Lacroute's ideas.

2.1 The development 1976 to 1979
I remember members of the study group saying that we were diverging because Lacroute maintained
two-dimensional scanning with inclined slits, passive stabilization and no input catalogue since he
considered this to be simpler and more safe. I assured them that we would soon converge towards my
design.
But it took much longer than expected, nearly three years before the use of a modulation grid for twodimensional scanning, a beam combiner in three parts, and passive scanning were definitively dropped.
This appears from the fact that these options are still mentioned in ESA (1978), the "report on Phase A
study", and in Barbieri & Bernacca (1979), the proceedings from the colloquium in Padua. Likewise
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according to the study report of 26 April 1978, the use of an input catalogue had not yet been decided.
The final study report ESA (1979) does mention the input catalogue in Sect. 1.7.
The use of an input catalogue had, however, been decided already in a meeting of the Science Team on
23-24 November 1977 according to Høg (1997). I could therefore in December 1977 distribute an inquiry
which I had held ready for some time on projects for the satellite mission to astronomers mainly in ESA
countries and I went on a round trip giving lectures at a number of institutes to generate more interest
and support for the mission project. This resulted in 80 projects of scientific investigation defined by
about 50 astronomers at 12 institutions in ESA countries as reported in Høg (1979). These projects were
analyzed by Høg (1979) and Turon Lacarrieu (1979) for their consequences on e.g. Galactic astrophysics.
The complete acceptance of one-dimensional scanning came after January 1979, according to Høg (1997
p. xxx=30). The same page contains further notes on the slow acceptance of the principles proposed in
December 1975.
Lacroute's idea of attitude stabilization by the gravity gradient would conceivably work in the low-earth
orbit originally assumed, but at the meeting of the science team in November 1977 we were directed by
ESA to design the mission for a geostationary orbit which had become possible with the new ESA
launcher Ariane. That killed the gravity gradient as an option for stabilization and active attitude control
became obligatory. That also decided in favor of an input catalogue. According to Høg (1997), the main
reason to keep the option with passive stabilization was its smooth rotation, while the active control
with reaction wheels produced astrometric jitter of unknown size, and this question was never precisely
answered. But the problem with reaction wheels was radically solved when MATRA introduced cold gas
control. That came much later, during Phase B.
The evolution of the Hipparcos project is described in ESA (1989). An account of the early phases of the
Hipparcos project up to inclusion of the Tycho experiment in 1981 was presented in Venice as Høg (1997).
The above text covers the period up to 1979 with a somewhat different emphasis. The early phase in the
creation of Hipparcos and the mission selection process in 1980 are broadly described in Chapter 5 of the
book by Perryman (2010). In the present report Høg (2018) I am describing my archive from those years
focusing on the instrument design.

3 Mission Definition Study - October 1975 to May 1976
The first meeting of the Mission Definition Group (MDG) took place in Paris, i.e. in ESA Headquarters in
Neuilly, on 14 October 1975. As mentioned in Sect. 4 of Høg (2011b), hereafter called EH2011b,
my "profound scepticism and lack of interest in space techniques" was here changed to the opposite.
The words of the chairman Dr. V. Manno that we should forget the existing proposals by Lacroute and
just think how we could best use space technology for our science, these word were the "Sesame open!"
for me.
Back in Denmark, at first I looked again at a completely different method than Lacroute, mentioned in
the letter of 30 June in Høg (1975d) at the use of high-precision gyros attached to a telescope that could
then be pointed at any star for measurement of its position. I mentioned it to students in my lecture on
astrometry, but I soon turned my attention towards a scanning satellite. I remembered the Image
Dissector Tube (IDT) and our brilliant electronics engineer, Ralph Florentin Nielsen, found information
for me on this device which would be able to measure many stars one-by-one in the telescope field.
That was the way forward.
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The IDT was a technologically mature device, invented in the 1930s for television. CCDs also existed but I
do not recall that I considered this very new technology, recently however I found in my archive for
these years a reprint of the review by Samuelsson (1975).
Here follow the sections:
3.1 TYCHO / Option A by Erik Høg
3.2 TD / Option B by Pierre Lacroute
3.3 Options A and B down-select process
3.4 My archive for October 1975 to May 1976
3.5 Some quotes from my archive on the mission definition
3.6 The final study report from mission definition

3.1 TYCHO / Option A by Erik Høg
My work on space astrometry during the six weeks bore fruit, at first the 9 pages dated 2 December
1975 in Høg (1975a), but I had told of the ideas and distributed notes at a second meeting in Neuilly on
18 / 19 November. These 9 pages contain my first design of an astrometry satellite, then called TYCHO.
The design was sent to Pierre Lacroute with a letter of 4 December 1975, Høg (1975b). The TYCHO
design differed from that presented for a scanning astrometry satellite TD by Lacroute at the Frascati
symposium in 1974, ESRO (1975) by introduction of ten new features for a scanning satellite - not only
seven new features as counted by me in previous papers and lectures.
These ten new design features were implemented in the final Hipparcos satellite and mission:
1) use only one small telescope instead of two large telescopes as in the TD option by Lacroute,
2) use a beam combiner of two parts as in Figure 3a, not three parts as in Figure 2b,
3) use active attitude control,
4) make the spin axis revolve around the Sun at a constant angle,
5) use an Image Dissector Tube (IDT) as main detector,
6) use one-dimensional measurement along scan,
7) use a modulating grid instead of widely spaced slits,
8) use a star mapper with one photomultiplier to detect reference stars,
9) use an input catalogue with 600,000 selected stars, see Table 1 in Høg (1975a).
#1 meant that a scanning astrometry satellite with a telescope of 16x16 cm aperture could be launched
by a Scout launcher instead of two telescopes with 40x40 cm and 27x27 cm apertures which required a
Delta launcher.
In January 1976 I derived from the theory by Høg (1961) of division corrections on a meridian circle that:
10) the beam combiner should have a basic angle between the two fields of view other than the 90
degrees assumed by Lacroute, especially resonances at 90 and 60 degrees must be avoided. In fact
anything else between 50 and 110 degrees will do with little variation of accuracy.
The number of stars in the input catalogue was reduced to 100,000 in March 1976. (For the actual
conduct of Hipparcos observations a special Hipparcos Input Catalogue of 118,209 stars were selected in
a large preparatory work before launch from some 214,000 distinct candidates contained in some 214
observations programs.)
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All these ideas formed a self-consistent instrument which by mid-1976 looked as in the Figures 3a and
3b. See also the discussion in Høg (1997). It appears from the historical context that this self-

consistent design could hardly have been proposed at that crucial time by
anyone else, in accordance with my previous claim in EH2011b and Høg (2017f).
Following an advice from the chairman, I changed the name TYCHO to Option A or Astrometric Satellite
(AS) which three years later became Hipparcos. Lacroute's new TD option also equipped with an image
dissector tube became Option B.
Early phases of the Hipparcos project have been further outlined in the appendix of the recent report
Høg (2017f).

3.2 TD / Option B by Pierre Lacroute
In response to my proposal in December 1975, Lacroute proposed already in the same month a new
version of his Option TD, TD stands for Thor-Delta launcher, from 1973 which was later called Option B.
It has only one telescope instead of two and an IDT is introduced as a much more efficient detector than
photomultipliers. This is documented in the archive papers in the bunch "Lacr01".
The following Figure 4 is found In a report from 12 March 1976 showing how stars are detected and
measured in two coordinates by Option B, a distinct difference from Option A with one-dimensional
measurement. The Option B has here a beam combiner for three directions of view shown here in Fig. 4.
This is mentioned in the final MDG study report (ESA 1976) in Sect. 2.3.2 as an option with some
advantages but also with some problems in the diffraction pattern. The study report finally assumes a
telescope of about 25 cm diameter with two directions of view obtained by a beam combiner with two
reflecting surfaces, but this does not give the required symmetry for measuring in two dimensions.
Therefore in later reports from the Phase A study a symmetric beam combiner appears with three
surfaces for two directions of view. The study report version #1 ESA (1978) specifies in Sect. 2.7.2 "the
complex mirror is a triple split symmetrical device". The final report ESA (1979) specifies in Sect. 3.2.1
"the complex mirror consists of two mirrors, tilted in opposite direction" and Figure 3.2 shows
accordingly a mirror with only two parts.
For Lacroute, however, the Option B from March 1976 with three directions of view appears to have
been important since he maintains the concept after one year when it is further discussed during the
Phase A study in a report Lacroute (1977) dated 25 January 1977. It is explained on p. 1 that the most
precise smoothness of attitude motion and thereby higher accuracy of measurements will be obtained
by having three directions of view. The report also discusses the computations, the feasibility of the
design and finally proposes to have two IDTs.
Lacroute says that an important objection against Option A is that a pointing accuracy of 1 arcsec is
required in order to point the photo cathode of the IDT on a star of the input catalogue and this will be
very difficult to achieve, he says. Therefore the capability of Option B to observe without an input
catalogue is important.
Option B was maintained in the study in parallel with Option A. The Option B has adopted five of the
above 10 features for Option A: 1, 5, 7, 8, and 10, but not the other five: it uses passive attitude control,
it does not use revolving scanning, it does not use an input catalogue, it makes two-dimensional
measurements, it needs a symmetric beam combiner with three parts.
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Figure 1 Letter of 6 Jan. 1976, one of many kind letters from Lacroute. He mentions that we should meet in person before 29
January and so we did.
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Figure 2 (a): Two telescopes as proposed by Lacroute in 1974. By rotation about a spin axis pointing in the direction to the Sun
the telescopes will continuously scan the sky with slits as in (c) and (d). (b): A beam combiner placed in front of the telescope
aperture will combine the beams from two fields on the sky separated by an angle of 90 degrees. The angle will be very stable
as defined by the rigid material. (c) and (d): The stars will cross the slits and be measured by six photomultipliers. The upper
system is used in the larger telescope of (a), the lower one in the smaller telescope. Since the latter telescope is scanning a
small circle on the sky the stars from the two fields move in different directions on the focal plane. Source: Lacroute (1974) and
copied from EH2011b.

Figure 3 (a) and (b): Hipparcos design according to Option A by mid 1976 (EH1977). (c): When launched in 1989, the Hipparcos
telescope was very different, a folded Schmidt system. The slit system and detectors were quite similar to (b), but the Tycho
star mapper slits were implemented for the Tycho experiment proposed in 1981. Source: Copied from EH2011b.
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Figure 4 Option B on 12 March 1976. Left: Beam combiner and baffles for three directions of view. Right: Focal grid common
for the three fields of view. The star mapper with four slits allows observation without an input catalogue since the position of a
star can be derived if it is detected with sufficient SNR at all four slit. Two-dimensional measurement can then follow in the IDT
field at right. Source: Lacroute 1976.

3.3 Options A and B down-select process
These options were maintained in the study as having comparable astrometric performance and as
subject to further studies which may result in the selection of one of the options or a combination of
both, as the final study report from the mission definition says. In the end all ten features of Option A
were implemented in Hipparcos.
A recent search in my archive has shown that the use of active attitude control and of an input
catalogue were adopted at a meeting on 23-24 November 1977. Adoption of one-dimensional
measurement and of a beam combiner with only two parts took longer, it had not yet happened in the
first version of the Phase A study report ESA (1978) of 26 April 1978, but in the final report ESA (1979) of
December 1979 it was there, just in time for the ESA committee meetings in 1980 where the fate of
Hipparcos and other satellite projects would be decided. It would be an all-or-nothing decision - for
Hipparcos it was ALL as told in Høg (2017d).
In the meantime many other issues were studied as shall be illustrated below, one of them was the
immense task of data reduction which was developed assuming the Option A with revolving and onedimensional scanning, especially after Lennart Lindegren joined us in September 1976.

3.4 My Archive for October 1975 to May 1976
My archive of reports and correspondence about the first period of ESA studies is placed in five boxes of
7 cm thickness. They are labeled by pencil: "Frascati 1974 Rumastrom. 1975-76", "ESA Historisk 1975-
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1976" and for the later period "ESA 77-81-82", "Phase A3", and "1979 AS. 8". My scientific archive will in
due time be placed in the Royal Library in Copenhagen according to an agreement of 2010.
Høg: Høg01:
About 2 cm = 150 pp from Oct. 1975 to April 1976. E.g. the following:
The 9 pages dated 2.12.1975 in Høg (1975a) were "Input to MDG (Mission Definition Group) on
Space Astronomy", received by ESA on 5 Dec. as the stamp on my copy shows. A copy was given
to Catherine Turon in 2007 for the Paris archive.
A letter to the chairman of the MDG is contained in Høg (1975c). It is a 2-page report of my
(first) visit to ESTEC on 10/11 Dec. mainly to discuss and learn about sensing, stability and
control of the attitude of a spacecraft.
Many pages contain further work on Option A: The angle between axes i.e. the basic angle,
optical systems, low-dispersion spectroscopy proposed, attitude control, attitude requirements
cf. Sect. 3.4.5 in ESA (1976), data reduction, scientific objectives cf. Sect. 2.1 in ESA (1976),
optical astrometry projects compared with FK4 = Table 3 in ESA (1976) on p. 18. Here are found
my originals to the Figures 1, 2, 3, and 4 in ESA (1976).
Lacroute: Lacr01:
About 120 pages =15 mm received from Lacroute, stacked with the oldest at bottom. They are
all typewritten including about 3 pages with drawings of focal plane and telescopes. Some are
from 5 and 10 December 1975 in French. They are replaced on 1.01 1976, and 5.01 and 16.01,
and Feb 1976. They are on the options Tycho, TD and SpaceLab. Then follow on 12 March
translations to English ~20 pages.

Jan. - April 1976:
R.N. Wilson: 13 pp on optics
W.N. Brouw: 3 pp on rotational velocity analysis
K.H. Davis: 4+2 pp on baffling and on detectors
P. Bacchus: 7 pp on optics, in French
M. Schuyer: 10 pp on launch vehicle, system requirements, S/C configuration, S/C subsystems
From the other members of the MDG, M.G. Fracastoro, E. Roth and Soo, I have no papers in my
files but I am sure they contributed to the study report.
R. Pacault: 3 pp on invitation to the fourth meeting on 8/9 April 1976 on drafting the final report
of MDG, with list of members of MDG and table of contents and contributors:
http://www.astro.ku.dk/~erik/xx/pacault2.pdf and p. 1 shown here as Figure 5 (pacault1.pdf)
1975: H. Samuelsson: 7 pp on Space application of CCD sensors. A review by Samuelsson (1975).
1975: A. Boksenberg: 2 pp on Television Detector Techniques. A reprint.
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11 June 1976 Copenhagen, Colloquium on Space Astrometry. See Sect. 4.1.
10 July 1976 Director of Planning and Futures Programmes of ESA: 3+6 pp. Open Letter to Space
Scientists: Solicitation for Membership of Scientific Consultant Groups for: GRIST, SEOCS, Space
Astrometry, and EXUV.

Figure 5 Invitation to the fourth meeting on 8/9 April 1976 on drafting the final report of the mission definition, distributed to
the members of MDG as listed and including a table of contents and contributors.
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Figure 6 Team members of the Phase A study according to the ESA study reports of 1978 and 1979.

3.5 Some quotes from my archive on the mission definition
25 October 1974: Høg (1974) 1p. Letter from Høg to R. Pacault giving credit for the arrangement of the
Frascati Symposium and urging ESRO to study the feasibility of the proposed space astrometry projects.
Copies of the letter were sent to Lacroute, Kovalevsky, Requieme, Strand, Fricke. - My concerns are
stated in a letter of 30 June 1975, see below.
27 May 1975: ASTRO(75) 6, 26 pp on blue paper: Report on 14th Meeting of the Astrophysics Working
Group held on 20-21 February 1975 at ESTEC, Noordwijk. p.15: Space Astrometry MS(74)36, 21 lines
including a strong recommendation to perform a mission definition study as also recommended by the
Solar System group. - In Frascati box.
30 June 1975: Høg (1975d) 2pp. Letter from Høg to Murray where I disagree with the conclusion in the
report from Frascati. I explain my concern about "the technical feasibility of the proposed European
Space Astrometry", the results as proposed by Lacroute in Frascati are not much better than can be
obtained from the ground, "the effort on ground-based observations might decrease due to the great
hopes attributed to space astrometry", "time is not ripe for space astrometry in Europe yet", and I
mention my design of an Astrometric Space Telescope. My scepticism about space astrometry does not
apply to the American astrometry project on the LST (Large Space Telescope). - But a few months later,
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with hindsight, I became grateful that the Frascati meeting had the great leader Jean Kovalevsky who
was strong enough to write the conclusion and bring European space astrometry ideas into ESA.
1 October 1975: Letter from R. Pacault on the ESA Astrometry Mission Definition Study with a letter of
appointment as a consultant to the group for the period 12 October 1975 to 31 Match 1976. Prior to this
letter I received a phone call from ESA in Paris in which I was asked if I would join a study group. I agreed
to join in spite of my scepticism because I considered it my duty to tell my opinion even if pessimistic or
negative.
18 October 1975: My proposal for an Astrometric Space Telescope, 5 pp + 2 figures in Frascati box.
20.10 - 7.11.1975: My input to MDG Space Astrometry, 14 pages, incl. 6 figures, is placed in the Frascati
box and was distributed at the second meeting on Friday 21 November. Scientific arguments about
reference stars; choice of payload where the scanning is compared with the spacelab version proposed
by Lacroute and with a third alternative: a free-flyer with many maneuvres; complex mirror replaced
with half-reflecting mirrors in two figures; on 3.11 a slit micrometer with image dissector is discussed
and the revolving scanning is proposed, 4 figures are included, one of them showing a grid for twodimensional scanning; on 7.11 UV/Visible Photometry with TYCHO is discussed.
12.11. 1975: FSP(75)16 from Neuilly, 4pp, Notes on the First meeting of MDG. Attendance: W. Brouw, E.
Høg, P. Lacroute, R. Wilson, V. Manno and R. Pacault for ESA Headquarters, B. Morgenstern and M.
Schuyer from ESTEC.
3 Dec. 1975 my proposal to ESA for a Shuttle-independent mission for astrometry with the TYCHO
satellite described in Høg (1975a).
18 Dec. 1975 from AWG/Manno: mission profiles for the 1980-1990 period: SpaceLab experiment on
Astrometry 15 MAU, if 500 MAU is assumed for all missions and nothing is allocated if 250 MAU is
assumed. (MAU= Million Accounting Units).
17 Feb. 1976 my letter to Gibson, the Director General of ESA: My thanks for the invitation to become
member of AWG. - My concern about long-term planning of both space astrometry and ground-based
astrometry. I urge that not only the Galactic distance scale be mentioned in the ESA report (ASTRO (75)
16), stellar kinematics must be included, and I urge that space astrometry be called pioneering, not only
exploitation. I was a member of AWG for three years and was succeeded by Andrew Murray.
23 January 1976: letter from R. Pacault on the third meeting of the study group, postponed from 29
February to take place on 19 and 20 February. The final report of the group is to be issued by the middle
of April 1976.
5 April 1976: My arrival to Turin for lecture and discussion during three days at the observatory on
invitation by prof. M.G. Fracastoro, member of the study group.
8 -9 April 1976: Fourth meeting of the study group in Neuilly.

3.6 The final study report from Mission Definition
It is available here as ESA (1976) and dated 25 January 1977. A preliminary version was issued in May
1976, available for the meetings in Copenhagen in June 1976. Some notes:
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Telescopes: The telescopes for the two options are different in the final report because the required
fields have different size, but the final Hipparcos telescope shown in Figure 3c was proposed much later
by the industrial contractor MATRA during Phase B.
Beam combiner: For Option A the beam combiner is shown in Figure 1 consisting of two mirrors as in
the final Hipparcos. I proposed in November 1975 an alternative beam combiner for Option A with full
apertures for both fields obtained by a semi-transparent mirror in a pentagon arrangement, but this was
dropped later on. R. N. Wilson comments in "third report on Optics" of 9 April 1976 on symmetry of the
pupil. For Option B Figure 5 shows only two mirrors, thus without symmetry across scan as needed for
the two-dimensional measurement. We will return to this problem in the Phase A study.
Satellite and Orbit: For the baseline options A or B a small spacecraft of 125 kg is launched by a Scout
vehicle into a low sun-synchronous orbit at an altitude of 550 km according to the final report.
Terminology evolved in those years: Complex Mirror became Beam Combiner; Axes of Vision > Fields
of View; Angle beteen Axes > Basic Angle; Guide Field > Star Mapper; Preselected Stars > Input
Catalogue; TYCHO > Option A > Astrometric Satellite (AS) > Hipparcos.
On the names TYCHO/Hipparcos: I had in 1975 and also later proposed the name TYCHO for the mission
but in vain. In 1981 however, a year after the Hipparcos mission had been approved in 1980, I proposed
to take down all the photon counts from the star mapper slits in order to obtain astrometry from at
least 400,000 stars. This was approved by the science team and by ESA and called the "Tycho
experiment". It led us (Høg et al. 2000) to publish the Tycho-2 Catalogue with astrometry and twocolour photometry of the 2.5 million brightest stars of the sky. This meant that twenty times as many
stars were catalogued as by the originally approved Hipparcos mission from 1980.

4 Phase A Study - June 1976 to 1979
Here follow in Sect. 4.1 a list of meetings before the beginning of Phase A, in Sect. 4.2 notes from the
Phase A study itself, and in Sect 4.3 notes on special studies and International Meetings.
The Phase A study was carried out in the years 1977 and 1978 and the results were presented in two
versions: Version 1 of 26 April 1978 in ESA (1978) and the final version of 26 December 1979 in ESA
(1979).

4.1 Meetings June 1976 to Dec. 1976
10 June 1976 meeting of AWG in Copenhagen/Brorfelde: The proposal from AWG for astrometry is now
55 MAU. Astrometry is now placed under Conventional Satellite.
11 June 1976: Colloquium on Space Astrometry at Copenhagen University.
Rationale and program on 3 pp at ESA (1976a). List of 49 participants scanned to Colloquium (1976).
28-30 June 1976 in Paris: Symposium with presentation of Study Results for Future Scientific Missions
1 July Meeting of AWG to issue recommendations
2 July Meeting of SAC to make recommendations
30 August 1976 in Grenoble at the General Assembly (GA) of IAU: Joint meeting of Comm. 8 and 24 on
astrometry. I presented: EH1977, Future astrometry from space and from the ground.
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22 Sep. 1976 I had a meeting in Copenhagen with Lennart Lindegren, a Danish student, and a colleague
where I explained the project and especially the challenging task of data analysis. This meeting is
described in Høg (2008): the great result of the meeting was that Lennart Lindegren became dedicated
to space astrometry for the rest of his career. Without Lennart Lindegren there would

have been no Hipparcos mission approval in 1980, in accordance with my previous claim
in EH2011b and Høg (2017f).
8/9 Dec. 1976 in Paris: Meeting of AWG. Teams for the feasibility studies (i.e. Phase A) were selected,
the 12 members for astrometry were 7 astronomers and 5 from ESA, see the list of names in Figure 6
and a detailed list in: http://www.astro.ku.dk/~erik/xx/77AstromTeam.pdf.
More about the selection process on p. 3 in: Høg (2008).

4.2 Phase A study February 1977 to March 1978
According to ESA (1976) p.93, the Phase A study was recommended by the advisory committees in mid1976 and decided by SPC in October 1976. A team set up in December, supported by ESA staff, was
entrusted with the precise definition of the scientific specifications for the study. These studies were
carried out from May 1977 to March 1978 by Airitalia and AML. During the latter part of 1978 and in
1979 the study was updated and refined by ESA staff and Matra.
Input before the first meeting to be held on 15 Feb 1977 from members of the study team as requested
by the chairman. This input description is based on ESA (1976)=DP/PS(76) 11, Rev.1 and papers in my
archive.
19 Oct. 1976 from L. Lindegren, 7 pp: A three step procedure for deriving positions, proper motions, and
parallaxes of stars observed by scanning great circles (Option A). Link given at LL2017.
2 Nov. 1976 from L. Lindegren, 8 pp: Relative mean errors of the five astrometric parameters. Link given
at LL2017.
20 Nov. 1976 from L. Lindegren, 11 pp: The detailed equation of condition in Step 1. Link given at
LL2017.
3 Dec. 1976 - 4 Jan. 1977 from E. Høg, 4+3+3+7+2+1=20 pp:
Notes to Phase A of Space Astrometry
1. Realization of an inertial frame
2. Table 5. Mission models &
Table 6. Comparison of scans
3. Attitude control, Option A &
Table 7 Attitude requirements
4. Natural samples of nearby stars
with Tables 8 and 9, Fig. 20
Table 10. Sources of absolute proper motions
5. Natural samples and selection effects
6. Fig. 21. The roles of astrometric obs.
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25 Jan. 1977 from P. Lacroute, 7 pp: Evolution of Option B, 3 field opt. system, improvement of the
proposal from February 1976. Given at Lacroute (1977) with the file. See more above in the section on
Option B.
8. Feb. 1977 from C.A. Murray, 10 pp: He sees the greatest impact of a mission from the measurement
of 6000 parallaxes for bright stars.
10 Feb. 1977 from C. Barbieri, 5+6 pp: Comments to Document ESA (1976)=DP/PS(76) 11, Rev.1. On p. 1:
Opt. A seems to offer definite advantages because obs. limit as faint as 13 mag, but the seemingly much
higher complexity of Opt. A over Opt. B gives worry. Repeating the mission after 10-15 years is
mentioned here and in other reports as important for the accuracy of proper motions.
12 Feb. 1977 from L. Lindegren, 11 pp: The determination of the celestial sphere (Option A). Link given
at LL2017. - A possible scheme for the reductions in Option A is sketched, the three-step method, with
the purpose of getting a firmer basis for preliminary estimates of accuracies and for estimates of the
required computing times.
14 Feb. 1977 from R. le Poole, 3 pp by hand: Comments to Document ESA (1976)=DP/PS(76) 11, Rev.1.
On p. 1: Opt. A by far most attractive, particularly if revolving scanning can be implemented. Therefore
detailed study of Opt. A. recommended keeping Opt. B as backup.
15 Feb. 1977 from J. Kovalevsky, 5 pp: Rotation of the satellite.
Input after the first meeting held on 15 Feb 1977 from members of the study team
28 Feb. 1977 from L. Lindegren, 7 pp: On the possibility to measure parallactic displacements normal to
the scan in Option A. Link given at LL2017. It is concluded that it will not be advantageous to introduce
inclined slits. - This conclusion did not lead Lacroute to reconsider the inclined slits in Option B.
18 March 1977 from P. Lacroute, 2 pp by hand: Notes on the choice of grids. Grids for Option B with 3
fields discussed.
22 March 1977 from P. Lacroute, 4 pp by hand: Study on programmes for space astrometry.
21-22 March 1977 was the time of the meeting between C. Barbieri and R. le Poole, an undated report
with 6+2 pp came shortly after: Comments on the proposed designs. Discussion of rectangular apertures
versus half-mirror assembly assembly for the basic angle, concluding that the half-mirror is more
attractive because of the symmetry. The Option B with three mirrors is omitted from discussion because
it does not have rectangular apertures.
25 March 1977, from Simon J. Larcher, ACM, 30 pp: Proposal for theoretical study of the accuracy of an
astrometric satellite.
31 March 1977 from ESA DP/PS(77)7, 17 pp: Technical specifications for Phase-A study of an astrometric
satellite.
14+21 April 1977 from P. Lacroute, 5 pp: Comparison between option A and B.
27+28 April 1977: Second team meeting in Paris.
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23-24 November 1977: Meeting of the team. Since the Ariane launcher had become available we were
directed by ESA to adopt this as basis for our design, according to Høg (1997). The initial concept of a
small satellite of 125 kg (yes, only 125 kg!) with a telescope of 20 cm aperture to be launched by a Scout
vehicle into a low-earth orbit was therefore changed. Hipparcos became a larger spacecraft of 836 kg
(see the mass analysis on p.58 in ESA 1979) with a telescope of 25 cm aperture to be launched into a
near-geostationary orbit in a dual-launch with Ariane. This decision meant that only active attitude
control could be used as proposed for Option A, no passive gravity gradient control as wanted for
Option B would be feasible in this orbit far from the Earth.
At this same team meeting in November 1977 it was agreed to use an input catalogue, and the meeting
agreed that I could launch an inquiry to astronomers about scientific projects. This inquiry by letters
mostly to European astronomers is described in Høg (1979) and is mentioned in Sect. 1.7 of the final
study report ESA (1979). The letters were followed up by visits to astronomical institutes in order to gain
interest for space astrometry by discussion and colloquia. My travels in those years included Bochum,
Munich, Heidelberg (ARI), Königstuhl (MPIA), Bonn, Hoher List, Herstmonceux (RGO), Hamburg, Aarhus
and Washington.
There were other meetings of the science team but I have no details. !!!???

4.3 Studies and International Meetings 1978 and 1979
Padua, Italy, June 5-7, 1978: Colloquium on European satellite astrometry.
The proceedings by Barbieri & Bernacca (1979) list 47 participants and 32 contributions on 303 pages.
NASA ADS gives a list of content with authors and titles of the contributions but no abstracts.
Study of Option A/Hipparcos: In late 1978 a study was started in Copenhagen to determine whether
accurate positions and parallaxes could be derived from one-dimensional observations with a scanning
satellite like Hipparcos. The study made use of numerical simulations and the data reduction method
proposed by Lindegren. The least-squares problem involving thousands of unknowns (astrometric data
and attitude angles) was handled with a general geodetic adjustment program at the Danish Geodetic
Institute. The good condition of the problem was confirmed and the results were cited in ESA (1979,
p.75) and published by Høyer, Poder, Lindegren & Høg (1981).
When asked about the time of this study Lindegren answered recently that it probably took place
between December 1978 and October 1979 and he mentions two of his Technical Notes (TN) in
Lindegren (2017). He wrote: The TN 1978-12-04 "Reconstruction of the celestial sphere. Suggestions for
a numerical study of error propagation" could be the starting point, and the TN 1979-10-16 "Formulae
for comparison of Copenhagen simulation results with theoretical predictions" could be near the end.
Lennart Lindegren was at ESTEC as a visiting scientist for eight months, starting in March 1979. He
worked there on the final version of the Phase A study report ESA (1979) which is dated December 1979,
just in time for the important meetings in January 1980 about the mission approval, reported in Høg
(2017d).
Montreal, Canada, August 14-23, 1979: General Assembly of the IAU. There were presentations, but I
have no details. In the Hipparcos Catalogue, I read: "The dialogue with the international scientific
community was continued at special meetings: at the General Assemblies of the International
Astronomical Union in Grenoble in 1976 and in Montreal in 1979, and at the Colloquium on ‘European
Satellite Astrometry’ in Padua in 1978." No further details.
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Meetings at ESTEC, January 23/14 January, 1980: The final decision by the AWG took place where
Hipparcos was recommended and the EXUV project lost. This crucial meeting is described and discussed
in Høg (2017d) where Edward van den Heuvel is shown to be a person without whom

there would have been no Hipparcos mission, see especially my discussion with van den
Heuvel on p. 8 in Høg (2017f). Ed as an X-ray astronomer was expected to support the EXUV mission, but
he saw the much greater scientific value of Hipparcos and he was able to convince some other
astrophysicists to vote for Hipparcos, enough to gain a majority in the AWG.
Hipparcos Science Team: Documents from the time after 1980 are listed in ESA (2018).

5 Conclusion
My notes from meetings are short, in pencil and hard to read. A much better source to the meetings
exists in the extensive and nicely written notes in the hard cover protocols by Lennart Lindegren - if and
when they become available.
I will stop my report here and leave the interested reader to consult the references and the official
reports from the studies ESA (1976, 1978, 1979) and the overviews in ESA (1989) and the above Sect. 1.
Acknowledgements: I am grateful to Ulrich Bastian, Jos de Bruijne, Claus Fabricius, Povl Høyer, Lennart
Lindegren, Jørgen Otzen Petersen, Knud Poder, Mattia Vaccari, Edward van den Heuvel, Andreas
Wicenec, and Norbert Zacharias for encouragement to write this report and for comments to previous
versions. From Jean Kovalevsky I received a very kind and deeply touching message on 19 February
2018: "Sorry, but I feel very tired. I did not read your paper and I trust you that everything is OK." I am
also grateful for many comments from Jean during the past few months while I worked on the three
reports on the early years of Hipparcos.
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#3: The third of three reports on the early history of
Hipparcos from 1964 to 1980

Miraculous 1980 for Hipparcos

Erik Høg, Niels Bohr Institute, Copenhagen
ABSTRACT: Many astrophysicists would agree that the
astrometric foundation of astrophysics with positions,
motions and distances of stars is important in all parts of
astronomy and astrophysics. But in a situation where
they have to chose between an astrometric and an
astrophysical project the majority will chose the
astrophysical, even after an outstanding astrophysicist
has presented overwhelming arguments that the
astrometric mission would be scientifically much more
important. This extremely challenging situation became
real at meetings in ESA on 23/24 January 1980 when
Hipparcos stood against an EXUV project. This appears
in detail from new documents which also show how a
majority for Hipparcos was nevertheless gathered. Other
documents from before 1980 on space astrometry are
briefly described by Jean Kovalevsky, Lennart Lindegren
and the present author (called EH hereafter) and links are
given.

1. Introduction
The discussions in ESAs Astronomy Working Group
(AWG) and the Science Advisory Committee (SAC) in
1979-80 have been summarised in the report Høg (2011)
hereafter called EH2011. That report included
information from documents and quotations from the
witnesses Edward van den Heuvel, Jean Kovalevsky and
Catherine Turon some of which is quoted in the
following.
The evidence led to conclude in Section 5 that in case the
approval would have failed, Hipparcos or a similar
scanning astrometry mission would never have been
realized, neither in Europe nor anywhere else. This
conclusion still holds.
According to EH2011, I said to an astrophysicist in a
coffee break in 1979 that Hipparcos must be approved
now or it never will be because, "...no matter how much
you say you are impressed by space astrometry, in the
end the majority would always put their own project
higher". This insight is confirmed by the present

evidence where 5 astrophysicists voted for the
astrophysical project, EXUV, in the face of glass-clear
arguments in favour of Hipparcos presented by the
astrophysicist Ed van den Heuvel.
Hipparcos prevailed thanks to a kind of miracle where
the role of Ed van den Heuvel is of special interest. He
was asked, as a past member of the AWG, to give
presentations to the AWG and the SAC comparing both
missions. He concluded that Hipparcos should be
preferred over the competing EXUV mission for strong
scientific reasons. In off-line talks before and during the
meeting with some members of AWG he was able to
convince two X-ray astronomers to vote for Hipparcos
resulting in an 8 to 5 vote over EXUV in AWG. Other
hurdles were encountered in the following meetings as
reported in EH2011 where the complicated negotiations
are laid out in detail.
Ed has recently found his handwritten personal notes to
the two presentations and has allowed me to make them
publicly available as van den Heuvel (1980 and 2017).
His recommendation of Hipparcos is most remarkable
because an approval of Hipparcos meant a personal
scientific sacrifice for him. His former boss Cornelis de
Jager, chairman of AWG, had asked him to make the two
presentations. After the AWG meeting, de Jager who had
a big stake in the EXUV angrily said to Ed, "what are
you doing? You are killing your own project."
In 1980, Ed at the age of 39 years was well into his
career which led him to outstanding academic positions
distinguished through work on the formation and
evolution of compact astrophysical objects such
as neutron stars, black holes, and white dwarfs in binary
systems, and for his investigation of gamma ray bursts.

2. Documents from before 1980
In EH2011, Lennart Lindegren is quoted for saying (in
2008) that he intends to write down the developments up
to 1980 from his own perspective, but he cannot promiss
a certain date. Asked in 2017 Lennart says, "that date is
still somewhere in the future (or more likely never). But it
may interest you to know that I recently made (almost) all
the Hipparcos Technical Notes from Lund available on
the web." - A link is here given as Lindegren (2017).
According to EH2011, Jean Kovalevsky will try to write
before summer (of 2008) on the 1965-1975 period. This
was made available as Kovalevsky (2009) through a link
in Høg (2011b) and it is a reference in the present report.
In Section 4 of EH2011, Jean mentions certain
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documents he has sent to me in 2008, but they cannot be
found in my files at present.
The present author Erik Høg tells: As mentioned in Sec.
4 of Høg (2011b), hereafter called EH2011b, the meeting
in Paris on 14 October changed my "profound scepticism
and lack of interest in space techniques" to the opposite.
The words of the chairman Dr. V. Manno that we should
forget the existing proposals by Lacroute and just think
how we could best use space technology for our science,
these word were the "Sesame open!" for me.
My work on space astrometry during the subsequent six
weeks bore fruit, at first the 9 pages in Høg (1975a).
They contain my first design of an astrometry satellite,
then called TYCHO. Following an advice from the
chairman, this name was soon changed to Option A or
Astrometric Satellite (AS) which three years later became
Hipparcos. Lacroute's new TD option also equipped with
image dissector became Option B. The new design of the
satellite, Option A, by mid 1976 is shown in Fig. 3a,b of
EH2011b and the seven new features are mentioned in
this paper.

Herewith my personal notes at the SSAC+AWG meeting
on 23 January 1980 and for my presentation on the
subsequent AWG meeting, where I was asked to
summarize the advantages and disadvantages of
Hipparcos and XUV, I do not remember whether the
AWG meeting was also on 23 January or on the 24-th of
January 1980. Do you remember? [Final voting in AWG
was on 24th.]
My notes consist of the following:
- Pages 1-8 are my notes of the presentation for
SSAC+AWG (this includes a few pages of discussion at
the end).
- Pages EXUV-1 to EXUV-5: the same for the XUV
satellite,
- Pages A-E: Discussion in SSAC+AWG of both projects,
compared to each other
- Pages H-1 to H-4: Notes which I made for myself
afterwards, where I summarized what I remembered from
the Discussions on pages A-E,
- Page H-5 which is my final conclusion about the
advantages and disadvantages of Hipparcos and XUV,
compared to each other;

The 9 pages dated 2.12.1975 were "Input to MDG
(Mission Definition Group) on Space Astronomy",
received by ESA on 5 Dec. as the stamp shows. A copy
was given to Catherine Turon in 2007 for the Paris
archive.

I gave this summary in my presentation for the AWG, with
the conclusion that Hipparcos wins.

A letter to the chairman of MDG is contained in Høg
(1975b). It is a 2-page report of my (first) visit to ESTEC
on 10/11 Dec. mainly to discuss and learn about sensing,
stability and control of the attitude of a spacecraft.

Best wishes
Ed van den Heuvel
da Costalaan 3
3743 HT Baarn
Netherlands

Early phases of the Hipparcos project have been further
described in the appendix of Høg (2017) and in Høg
(2018)..
I will update the present report if further evidence of
sufficient interest should become available.

3. Letter from Ed in August 2017
A handwritten letter is placed as van den Heuvel (2017).
Though easily readable, it is quoted here verbatim for the
reader's convenience.
"
Prof. Erik Høg
Dear Erik,

Baarn, August 1, 2017

In the AWG meeting I remember that I wrote on the white
board basically what you see on page H-5.

P.S. You may remember that in the final AWG vote it was
the vote of X-ray astronomer Spada (from Bologna) that
tipped the scale for Hipparcos. Spada, with whom I
talked in the break before the voting session, then voted
for Hipparcos."
Note by EH on 24 August 2017: The votes became 8 to
5, so with one less Hipparcos would still have won with 7
to 6, but Schilizzi's vote for Hipparcos may also have
been a result of Ed's convincing effort as described in
EH2011 at the end of Section 3, "The round of vote in
AWG mentioned was in fact the final one on 24 January
1980 where the X-ray astronomer Spada voted for
Hipparcos which would otherwise have lost to the EXUV
mission. Also Dutch radio astronomer Schilizzi voted in
favour. This gave the vote of 8 to 5 in favour of
Hipparcos. Present at the meeting as members of AWG
were thirteen persons: de Jager, Cesarsky, Delache, Drapatz,

3
Miraculous 1980 for Hipparcos
Fabian, Grewing, Jamar, Murray, Perola, Puget, Schilizzi,
Spada, and Swanenburg while Rego was unable to attend."

Among these thirteen persons, only Murray was not an
astrophysicist; clear astrophysicists are: de Jager,
Cesarsky (cosmic rays and the interstellar medium),
Delache
(solar
physicist),
Drapatz
(optical
instrumentation/interferometry), Fabian (X-astronomer),
Grewing (millimetre radio astronomer/high energy
astronomy), Jamar (UV space astrophysics), Perola
(radio astronomer; High energy astrophysics), Puget (IR
space astrophysics), Schilizzi (radio astronomy), Spada
(X-ray astronomy, head of Space Research Lab,
Bologna), Swanenburg (Gamma- and X-ray astronomy).

4. The notes by Ed from 1980
The original notes by van den Heuvel (1980) on 25 pages
are scanned and placed in four separate files
corresponding to the parts described in the above letter.
They are named P1-8, PXUV, PA-E, and PH1-5 in the
following where I list all of them and give literal
reproduction of a few pages, but leave most without
mentioning. My comments stand in square brackets [].
P1-8: Present. for AWG+SAC of Hipparcos proposal.
Ground based astrometry, global and local, are described
leading to the question: What to be expected from Space?
HIPPARCHOS: Global, homogenous and absolute
ST (=HST) small-field relative astrometry
...
PXUV: Presentation for AWG+SAC of EXUV proposal.
....
PA-E+PH0: Discussion in SSAC+AWG.
...
PHE: ...
Make summary +
questions which we wish to ask:
PH0:
For my AWG presentation [on 24 January]:
SAC Criteria:
1 Good science
but: high cost may rule out even good science.
2 Continuity and exploitation of existing expertise
3 Mission
Try to classify both projects acc. to the criteria.
PH1-4: Personal summary of discussions.
PH1:
Altogether! Summary for myself for AWG presentation

Summary of presentations and ensuing discussion
Hipparchos - Scientific value is very great
for problems ranging from:
- Homogenous fundam. ref. system for star positions of
invaluable import. for future gener
- parallaxes: Important for a variety of fundam. problems
regarding stellar structure and evol.
- Cosmic distance scale (cepheids, RRLyrae, abs. calib
of man )
- Prop. motions: dynamics of the galaxy (Fricke).
It was clear from the presentation and the subsequent
remarks from the audience (one can hardly say:
discussion), among which: Prof. Blaauw: puts a very
much more solid basis under almost any of astron, Prof.
Fricke, etc. - that there is a very great support from
astron. community all over the world (12 IAU
commissions).
Remark from Connes: ...??? [cf. Sect. 5]
The value for the astron. community will be very great (I
think this is realized by everybody) and especially also
for future generations. It is as fundamental as Bessel's
work to obtain a first ref. system, and comparable to
things like
Bonner Durchmust., Cape Durchmust., Palomar Sky
Survey - and has a value greatly exceeding only its
simple astrometric importance.
Questions posed from public:
...
PH2: [Quest. on Hipp. continued]
PH3: EXUV:
...
PH4: ...

4
Miraculous 1980 for Hipparcos
PH5: Final conclusions.
For my AWG presentation:
Let us now consider these projects in terms of the criteria
of Pinkau [see the above PB-E, the discussion in
SSAC+AWG]:
[written on the white board:]

A Positive criteria
1.
2.

3.
4.

5.

Good science
Continuity and exploitation
of
existing
(Space)
expertice in Europe
Different in character from
other agencies' programmes
Missions
for
which
European
scientific
Community expresses great
interest and for which
resources of industry and
participating
institutions
offer adequate support
New and unique instrument
or technique
Summary

Hipparcos
+++

--

EXUV
+
+

+++

--

++

++

++

0

+++++++

++

A Negative criteria

Hipparcos

EXUV

1.

--

--

no

no

no

no

no

no

2.

3.

4.

Mission consumes large
fraction of ESA's mandatory
budget preventing ESA
from reasonable diversity
(criterion should be used
carefully)
Mission too far ahead of
time (not yet adequate
technique)
Mission can be done more
economically from ground
(or rockets, balloon)
Missions for which for
technical and operational
risks are too high

Conclusion: Hipparcos wins on A
Both missions are equal on B
5. Recollections about 1980
The important presentation by van den Heuvel took place
in an auditorium at ESTEC on 24 January 1980. Present

were members of AWG, SSAC (then called SAC), the
study team of Hipparcos to which I belonged and many
others. I do not remember the presentation itself nor Ed
van den Heuvel, but I remember that Walter Fricke spoke
in the discussion, perhaps because he had not before
shown much support for the Hipparcos project. At ARI,
this project was not one of the official tasks in the 1970s,
but Hans-Georg Walter should be mentioned as one of
the supporters. Every time I saw Walter we spoke of
Hipparcos and he never missed an opportunity to regret
the lack of support it received from Fricke, probably
because Fricke did not want to divert his institute from
the construction of FK5. Why did Fricke then speak so
strongly for Hipparcos at the meeting? Th. Schmidt Kaler
told me many years later that he had been urging Fricke
very much to do so.
Another memory from the meeting, stacks of the study
reports for Hipparcos, EXUV and others were laid out to
take. At one point I saw that there were very few in the
Hipparcos stack. I asked an ESA man why they had made
so few for Hipparcos, he answered that they had made
the same number for all projects, but after the AWG
meeting where Hipparcos had won the interest for
Hipparcos had grown.
Lennart Lindegren has recently sent me the following
from the meeting. Some background information: In
1977, Pierre Connes had proposed a very innovative and
ingenious system for ground-based photoelectric
measurement of (relative) parallaxes and detection of
dark companions. In 1979 he published a Letter in A&A
("Should we go to space for parallaxes?", A&A 71, L1,
1979) where he argued that much progress was still
possible in ground-based parallax work, and that the
proposed astrometric satellite (Hipparcos) was not the
best solution for all kinds of studies. This lead to an
animated exchange of A&A Letters between Høg (A&A
75, L4, 1979) and Connes (A&A 76, L11, 1979), here a
link is given to Connes (1979), where the pros and cons
of ground-based observations versus space were
discussed.
Concerning the ESA meeting in 1980, Lennart continued:
In my recollection, after the presentation of Hipparcos,
Pierre Connes stood up and said that you don't need to go
to space to measure parallaxes. I do not remember his
exact words, or to what extent he elaborated the point,
but this was the gist of it. I had the impression that he
was not at all against the satellite project, but thought that
so much more could be done from the ground with
improved techniques. At that meeting, however, his
remark felt quite hostile.
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Lennart ended with: My memory of all this is not very
reliable, and Connes may have a different view of things.
Jean Kovalevsky: First, excuse me for not replying you
before, but there were major difficulties with electronic
links at the retirement house where I live now. I just
recovered Internet.
I have sent you already several letters or texts. You may
introduce any par you want. Only one remark. You
rightly insist on the output of AWG in the process of
deciding on the future mission, but it did not directly
address the deciding power. There is an intermediary
body which considers the proposals of both Working
groups AWG and SSWG: it is the SAC (Science
advisory committee) It is this body which addresses to
and is heard by ESRO. And, as I wrote to you in my
letter, the choice of Hipparcos was taken with the large
majority of 5 votes against only one for the UV satellite.
This step had more weight than the advice of the working
group and your text should give more emphasis to this
crucial 5/1 vote.
Ed then noted: Jean is fully right that the SAC was the
body that had the power to make the final decision. But
the SAC does this upon the advice of the AWG, which is
an advisory body composed of scientists (specialists) in
astrophysics and in Solar System physics.
The general policy is that the SAC follows the advice of
the scientific priorities given by AWG in its specific
domain. There is no clear way that this higher body could
ignore the priority advice of these "lower" bodies of
specialists. So, if the AWG had advised in favour of the
EXUV mission, it is difficult to see how the SAC could
not have decided in favour of that mission.
Lennart explains: SSAC means Space Science Advisory
Committee. It is the committee above AWG and SSWG,
and used to be called SAC in the Hipparcos days.
See p. 179 in ESA (2000), on p. 186 in the file containing
the history of ESA.
EH notes: Seeing this "History of ESA" for the first
time, I recommend to follow the tough process for the
Hipparcos approval which is easy to do by a search in the
file for Hipparcos with CTRL-F. On p. 168ff, Hipparcos,
EXUV and Giotto/GEOS-3 are discussed.
Catherine Cesarsky sent this when I asked her: Unlike
Ed, I did not keep notes, and it was a long time ago!

At the time, I was working on cosmic rays and the
interstellar medium. Still, of these two missions, I
remember well that I supported Hipparchos, I thought it
was thoroughly new and original and a great première for
Europe, but I don’t remember if I intervened or what I
said at the meeting, sorry.
At the same time, I feel a bit bad revealing this. When we
are in those committees, we are not supposed to
comment. But perhaps it is OK after so many years?
Richard Schilizzi on 28 Sept: I delayed replying until
I’d had a chance to look through some of my archives to
see if I could find any notes from my time in the AWG.
So far nothing has turned up, but there is a possibility
that some material is at ASTRON in Dwingeloo in the
same boxes as all my QUASAT archives; I’ll have a look
when I next go there.
I do have a few memories about that AWG meeting. I
was excited by the Hipparcos mission because it was
innovative and the huge advance in astrometric accuracy
would have been of fundamental importance. I’d spoken
to Wim Brouw about the mission since he was in the
ESA study team (as far as I remember), and there were
the obvious overlaps with VLBI astrometry (AGN
research with VLBI was my main activity at the time).
I’m sorry I don’t remember talking to Ed at the AWG
meeting (it was a long time ago) but there’s no doubt we
will have discussed the options.
One other memory. Cees de Jager had recently been
appointed as AWG chair (following Giancarlo Setti, I
think). However, he was not able to attend the
presentations of both missions due to another
commitment but that didn’t stop him chairing the AWG
meeting very efficiently and fairly. I remember being
very impressed by that, knowing his preference for
EXUV.
Jean and Ed have discussed the role of the SAC vs the
Working Groups. In my view, it was important that the
AWG vote was clear-cut in favour of Hipparcos (8-5 and
not 7-6) as far as the SAC was concerned. If it had been
7-6, that could have been interpreted as essentially a tied
vote which the SAC would have had to resolve.
Andrew Fabian on 29 Sept: I do not wish to contribute
to a document which implies that those who did not vote
for Hipparcos should be ashamed and were blind to
glass-clear arguments. History writing should be left to
those who can be impartial. I will merely correct Ed's
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implication that I was from Mullard (corrected by EH).
This is only true in the sense that I did my PhD at MSSL,
but I left in 1973 and had no direct involvement with
space hardware thereafter.
EH on 16 Oct.: I have tried to contact others who were
present in Jan. 1980 and for whom I could find an email
address, Michael Grewing, a member of AWG, and also
Pierre Connes, but none responded. I have also hoped
that one of those voting for EXUV would tell the
reasons, but in vain. - Later on: Grewing has answered,
see Appendix B.
EH on 20 Oct.: The paper Connes (1979) gives a
glimpse of a discussion mentioned above by Lennart
Lindegren, quite interesting and a bit amusing in
hindsight. The paper gives references to, e.g., three
papers by Connes and two by me. See also the notes by
van den Heuvel (1980, 5Heuvel1980Summ.pdf p1). As
noted above, Connes addresses only the measurement of
motions of stars, not of absolute positions which is the
important capability of Hipparcos and Gaia.

6. Quotes about Hipparcos and EXUV
EH on 3 Oct.: Arguments around Hipparcos and EXUV
have been quoted in Sect. 4 of EH2011 from the official
reports of the AWG and SAC meetings. On astrometry
for instance this in AWG: “The Astrometry mission,
HIPPARCOS, will give fundamental quantitative results
to all branches of Astronomy. It emphasises typical
European know how and will serve a community never
before involved in space research”; on the EXUV
mission for instance this: ”The fact that the scientific
objectives of this mission are being covered by two
different missions proposed by other agencies (EUVE by
NASA and ROBISAT by Germany) emphasises its
timeliness.” This is an interesting fact but hardly a
competitive argument for EXUV.
From the two SAC meetings in February: "Strong
advocates for EXUV were also present at the SAC
meeting: “in the event that the Hipparcos payload would
need to be funded within the mandatory programme, the
SAC was divided as to whether Hipparcos should then
remain the Agency's choice or EXUV should be carried
out because this mission was considered by some
members to be just as interesting.” (The quotation is
literal, including spellings and emphasis.) In the end,
Hipparcos was in fact financed within the mandatory
programme."

Jean Kovalevsky's report in Sect. 4 from 2008 about the
SAC meeting is also very interesting.
Finally as mentioned above in Sect. 1, my reasoning in
Sect. 5 of EH2011: "In case the approval had failed" is
what I think also today and begins with: "It appears that
the approval could well have failed in which case I am
sure Hipparcos would never have been realized. This
proposition etc."

7. Ed van den Heuvel and Hipparcos
In Appendix A van den Heuvel gives the scientific
reasons for becoming a strong supporter of the Hipparcos
project. He ends with a very positive statement about the
AWG which is however against the evidence given in
this report.
The important role of Ed van den Heuvel is illuminated
by the discussion in Høg (2017) beginning on 14
September.
Acknowledgements: I am grateful to Edward van den Heuvel
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Appendix A
Why I became a strong supporter of the Hipparcos
mission in the competition with the EXUV mission
Edward P.J. van den Heuvel
My field of research basically is: stellar structure and
evolution. Since most stars are members of binary
systems, I specialized in the study of the evolution of
binaries. Through this I quite naturally moved into
studies of how neutron stars and black holes can form in
binary systems, and thus into: formation and evolution of
X-ray binaries and binary radio pulsars. So, I also
became a high-energy astrophysicist.
To test the correctness of stellar models, it is crucial to
compare the outcome of stellar structure calculations,

such as the luminosity of a star of a given mass and
chemical composition, with the observed luminosity of a
star of the same mass and composition. To obtain reliable
observed luminosities of stars, one must have accurately
determined distances of the stars. In 1980, no accurate
distances were available for O and B stars, since these
stars are rare and even the nearest ones are so distant that
accurate parallax determinations were not available. O
and B stars are just the ones that terminate life as a
neutron star or a black hole. Therefore, for understanding
their structure and evolution, and understanding the
formation of neutron stars and black holes, the Hipparcos
mission, which would be able to determine stellar
parallaxes with orders of magnitude higher accuracy,
would be of crucial importance. And this held not only
for the OB stars, as also for all other stellar types the
quantitative comparison of model predictions with the
observations would be tremendously improved by
Hipparcos.
For these reasons, I found Hipparcos a unique mission of
outstanding astrophysical importance.
It was unique, since nobody else in the world had come
up with the idea of an astrometric satellite. Here Europe
was in a unique position to make a huge step forward in
fundamental astrophysics.
This was not the case with the EXUV satellite, although
this also was a very nice project. Germany was already
working on ROBISAT (which later became ROSAT)
which had unique capabilities for observing soft X-rays.
And in the US, NASA was planning an EUV (Extreme
Ultraviolet) mission. Together, these two missions could
do the same as the EXUV mission. So, the EXUV
mission was not as unique as Hipparcos.
However, a very great advantage that the EXUV mission
had over Hipparcos was, that in Europe there were
already a sizeable number of laboratories that had great
experience in building instrumentation for X-ray and UV
satellites: In Germany the Max Planck Institut für
Extraterrestische Physik, in the Netherlands the Utrecht
Space Research Laboratory, in Italy the Space Research
Laboratory of Bologna, in England, Mullard Space
Research Laboratory, etc. These laboratories could, with
partial funding from their own governments, supply
important instruments for the EXUV mission. No such
situation existed for Hipparcos, for which no laboratory
in Europe had any previous experience in instrument
development. For these reasons, contrary to the case of
EXUV, interest of the European space research
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laboratories in developing instrumentation for Hipparcos
was basically non-existent.
On this basis, the expectation was that EXUV was a
much easier mission to get approved in the AWG of ESA
than Hipparcos. Also for ESA, EXUV was financially an
easier mission, as the different participating countries
would be able to carry part of the budget for this satellite.
Also, several AWG members already came from the
above-mentioned space research laboratories, e.g.: de
Jager and Swanenburg from the Netherlands, Spada from
Bologna, etc. On the other hand, there were only a few
astrometrists in the AWG. Therefore, it was to be feared
that Hipparcos would never be able to come through. The
outcome of the vote about which mission should get the
green light, would therefore depend strongly on the basic
astrophysical arguments that could be put forward in
favour of each of the two missions.
It was a wonderful sign of the scientific objectivity of the
AWG, that in the end its members decided in favour of
the best science, over the possible interests of their own
laboratories, and chose for Hipparcos.
EH on 31 Oct.: Please also read the above Sect. 7.

Appendix B
Hipparcos 1980 in the AWG and SAC
Michael Grewing - on 30 October
Dear Erik,
thank you very much indeed for sending the latest (as
well as earlier) version(s) of your text, and the links to
previous documents like your 2011 paper. In the
meantime I have been able to read several of them.
This is a "last minute" reply because I was hoping to go
back to my files from the 1980 period. My documents
are, however, still distributed between 3 different places
(1 in France, 2 in Germany), and I have at present only
access to a small fraction of this material.
My general comment is, that the material which you have
compiled makes very interesting reading, and it brings
back many issues that mattered in the HIPPARCOS
decision at the time. They are indeed worthwhile to

memorize. The mission selection processes at ESA are
still very complex, i.e. many considerations play a role
beyond the scientific value of a mission, which should, of
course, always be the Number 1 criterion. Your
paper focusses on the role of the AWG and the (S)SAC.
My question is, if it would not be worthwhile to also shed
a bit of light on the broader context.
At mission selection, criteria such as e.g. the judgement
of conceptual/technical matureness, the size of the
community, the preparedness (and interest) of industry,
the confidence in the cost estimate etc. all play a certain
role. During the first rounds of selection, confirmation
and approval, i.e. up to Phase C/D many of these criteria
are still quite uncertain ("educated guesses") until they
are progressively better understood during Phase A und
especially Phase B.
Together with the science working group appointed for
the mission, ESTEC plays a very important role during
these different phases, and I think one of the reasons why
HIPPARCOS has so successfully been implemented into
the ESA program is owed to the excellent work done by
the ESTEC group (and European industry) over many
years!
Let me also mention one detailed aspect that was special
to HIPPARCOS: during the 1970-ties and well into the
1980-ties, several attempts were made to increase the
ESA science budget by raising the level of contributions
to this mandatory program. This was very difficult to
achieve because some of the nations did not want to
compromise their own national space activities. A "way
forward" was finally found by asking for national
funding of payloads. This significantly increased the total
level of funds that went into ESA's Science Program.
Given the nature of the HIPPARCOS project, external
payload funding would not have been a good idea, and it
should not be forgotten that important national funding
went into software development for the HIPPARCOS
mission anyway.
I hope, the previous 2 paragraphs make it obvious that
the voting by the AWG and the (S)SAC, while
extremely important, represents only 2 steps in a much
broader and longer decision making process which
occured at SPC level to which the (S)SAC reports. At
SPC level, HIPPARCOS' uniqueness certainly played
strongly in its favor, as the competing proposal was faced
with competion from scientifically similar proposals
submitted to other agencies (e.g. in Germany and in the
U.S.).
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Before getting too long, I want to briefly clarify my own
role during this time:
- I had been a member of the Science Working Group for
the EXUV mission since 1977;
- I had been an ESA appointed member of the
international IUE commissioning team since 1978, and
did research in UV astronomy on interstellar and
circumstellar medium questions (first with the
COPERNICUS, then with the IUE satellite; I engaged in
longer wavelengths projects (IR, mm) only later;
- I became a member of the AWG in 1979 (until 1983);
the 1979/1980 selection was therefore my first such
experience;
- I became German Delegate to the SPC in 1981 which
followed the evolution of the HIPPARCOS project
through all phases from its development and construction
to its launch into space;
- at the end of 1981 I sent a telefax to Mike Perryman in
which I offered support for the TYCHO project from the
Astronomical Institute at Tübingen.
Should I recover my material from the 1980-ties period
in the near future and find something that could be
interesting to you, I will contact you again.
With my best wishes,
Michael
EH on 31 Oct.: I also recommend to follow the tough
process for the Hipparcos approval in ESA (2000) which
is easy to do by a search in the file for "Hipparcos" with
CTRL-F. The discussion of Hipparcos, EXUV and
Giotto/GEOS-3 is found on p. 168ff.

