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Abstract

Planning the maintenance of nuclear power plants is a complex optimization
problem, involving a joint optimization of maintenance dates, fuel constraints and
power production decisions. This paper investigates Mixed Integer Programming
(MIP) matheuristics for this problem, to tackle large size instances with a time scope
of five years used in operations. Several constructive matheuristics and a Variable
Neighborhood Descent local search are designed. The matheuristics are shown to
be accurately effective for medium and large size instances. The matheuristic gives
also results on the design of MIP formulations and neighborhoods for the problem,
and a bi-objective optimization extension.

1 Introduction

Planning maintenance of nuclear power plants is a crucial issue in energy management,
with enormous financial stakes in France [40]. Indeed, the part of nuclear production in
the French power production is around 70%, and the marginal costs of nuclear production
are lower than the ones of other thermal power plants [30]. At a first glance, the nuclear
power plants should be in maintenance when the demands in electricity are low, as in
summer. Technical and operational constraints must be satisfied for the maintenance
planning, it makes difficult to plan the maintenance for human experts. Operations
research approaches were investigated since the 70’s [11]. With the continuous progress
of hardware and algorithms, especially in Mixed Integer Linear Programming (MILP),
it became possible to tackle more complicated and realistic problems in the decision
support [21]. The sizes of the real-life instances has always been a challenging issue.
Heuristics and decomposition techniques were used for the short term Unit Commitment
(UC) problem but also for the maintenance planning problem of nuclear power plants
[12, 30]. Recent progress in MILP allows an efficient resolution without decomposition
for UC problems with additional real life constraints ([14]). Hybridizing heuristics using
mathematical programming, known as matheuristics [34], allows to solve realistic size of
instances matheuristics [19, 17].

A problem of refueling and maintenance planning of nuclear power plants was spec-
ified by the French Utility company (EDF) in the 2010 ROADEF/EURO Challenge, a
biennial competition of operations research [38]. The best results of the challenge were
mainly obtained in [22] with an aggressive local search approach. MILP formulations
were also investigated, many constraints being linear in the specification [38]. Matheuris-
tics were also used to tackle the large size instances of the problem, as investigated by
[29, 33, 41]. The large size of the instances was a bottleneck for many approaches, es-
pecially on two instances, denoted B8 and B9, which can be seen as the most realistic
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instances for the real-life operations. In this paper, we focus on a deterministic version
of the problem given for the Challenge. The difficulty of the instances B8 and B9 is
explained and reproduced generating new instances from all the instances of the Chal-
lenge. The first motivation is to solve accurately the large instances which are relevant
for real life applications. The second motivation is to give results related to the design
of MILP formulations and heuristics for the problem.

This paper is organized as follows. In Section 2, we describe precisely the problem
with its industrial context. In Section 3, we mention related works to appreciate our
contributions. In Section 4, we present a MILP compact formulation. In Section 5, con-
structive matheuristics are designed using the previous MILP formulation. In Section
6, a local search matheuristics with MILP neighborhoods provides local improvements
once feasible solutions are known. In Section 7, the computational results are discussed
on real world instances. In Section 8, our contributions are summarized, discussing also
future directions of research. Appendix A discusses some industrial and numerical justi-
fications related to the model definition, and Appendix B gathers tables of intermediate
results.

2 Problem statement

This section describes the problem of refueling and maintenance planning, its con-
straints and objectives and some insights of the data characteristics and implementation
constraints which induced our scientific problematic. The differences with the 2010
ROADEF/EURO Challenge are also highlighted.

2.1 Simplifications from the 2010 ROADEF/EURO Challenge

We consider in this paper the following simplifications of the constraint of the 2010
ROADEF/EURO Challenge [38]:

• weekly time steps: in the Challenge, there were two types of time steps, a weekly
discretization for the outage dates and a hourly or daily discretization for power
production and demands. In this study, we consider only weekly time steps, pro-
duction and demand levels are aggregated weekly.

• determistic model : In the Challenge, discrete scenarios modeled the uncertainty of
power demands, production capacities and costs. In this study, we consider only
one deterministic scenario in the optimization.

• relaxation of CT6 constraint : CT6 constraints express deterministic production
curves for nuclear power plants when the fuel is lower than a known threshold.
The relaxation of these constraints is justified numerically in Appendix A.

• relaxation of CT11 constraint : CT11 constraints express an aggregated constraint,
limiting the modulation possibilities of nuclear power plants, to enforce the nuclear
power plants to produce mostly at their maximal level. The relaxation of these
constraints is justified in Appendix A, mentioning realistic constraints related to
modulation of nuclear power plants.

2.2 Set and indexation

Table 1 gathers the notation for the sets and indexation. Two kinds of power plants are
modeled. On one hand, Type-2 (or T2) power plants indexed with i ∈ I, correspond
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Table 1: Definitions and notations for the input parameters
Sets and indexes
w ∈ W = [[1,W ]] Weekly time steps.
j ∈ J = [[1, J ]] Flexible (Type 1, T1) power plants.
i ∈ I = [[1, I]] Nuclear power plants (Type 2, T2).
k ∈ K = [[0,K]] Cycles related to T2 units, k = 0 for initial conditions.
c ∈ C Scheduling constraints, type CT14 to CT21 in the specification [38].

Temporal notations
Dw Power demands at time step w.
Fw Conversion factor between power and fuel.

Notations for T1 units j
Cp

j,w Production Costs proportional to the generated power at w.

Pj,w Minimal power to generate at time step w.

Pj,w Maximal generated power at time step w.

Notations for T2 units i
Ai,k Maximal fuel level remaining in cycle k to process outage k + 1.
Boi,k Fuel level ”Bore O” of cycle k
Cr

i,k Proportional cost to the refueling levels in cycle k.

Cf
i Proportional cost to the final remaining fuel levels at W .

Cpen
i,k,w Additional (stability) cost to schedule outage k at week w.

W 0
i,k Initial week where outage k was scheduled

Dai,k Outage duration for maintenance and refueling at cycle k.
Toi,k First possible outage week for cycle k of T2 plant i.
Tai,k Last possible beginning week for outage k of T2 plant i.

Pi,w Maximal generated power at time step w .
Qi,k Proportion of fuel that is kept during reload in cycle k at plant i
Ri,k Minimal refueling at outage k.

Ri,k Maximal refueling at outage k.

Si,k Maximal fuel level of T2 plant i at production cycle k.
Xii Initial fuel stock of T2 plant i.

Notations for scheduling constraints c ∈ C
Ac Subset of outages involved in constraint c.
Wc Subset of time periods involved in constraint c.
Rc,a,w Resource consumption at time step w.

Rc,w Maximal global resource consumption at w.
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Table 2: Description of the constraints considered in this paper, with the reference to
the corresponding constraints from the EURO/ROADEF Challenge

CT1, demand covering: for all time step w ∈ W, the total production of T1 and T2
power plants must equalize the demands Dw.

CT2, T1 production bounds for all w ∈ W, the production domain of T1 plant
j ∈ J describes exactly the continuous domain [Pj,w,Pj,w]

CT3-5, T2 production bounds The productions of offline T2 power plants are null
during outages. Otherwise, the production domain of T1 plant j ∈ J describes exactly
the continuous domain [0,Pi,w] for all period w ∈ W.

CT7, refueling quantities: The refueling possibilities for outage k of T2 plant i
describes exactly the continuous domain [Ri,k,Ri,k]

CT8, initial fuel stock: The initial fuel stock for T2 unit i is Xii.

CT9, fuel consumption: The fuel consumption for T2 unit i at period w is propor-
tional to the generated power, with a proportional factor −Fw.

CT10, losses in refueling After an outage, the new fuel stock is the sum of the
refueling quantities (cf CT7) and the amount of unspent fuel after the last production
cycle. A proportional loss factor Qi,k < 1 is applied to the residual fuel before refueling.

CT11, bounds on fuel stock The fuel level is bounded in [0,Si,k] for cycle k of T2
unit i. The fuel level must be lower than Ai,k+1 to process outage k + 1.

CT13, time windows The maintenance cycles follow the set k ∈ K without skipping
cycles: if outage k + 1 is processed, it must follow the cycle k. The beginning dates of
outage k of T2 unit i must be included in [Toi,k,Tai,k].

CT14-21, resource scheduling constraints : For all constraint c ∈ C, a subset of
outages Ac and a subset of time periods Wc is considered. For all outage a ∈ Ac and
for all time period w ∈ Wc, a resource consumption Rc,a,w is defined for the outage a
being scheduled at w, and the global resource consumption at w must be lower than
Rc,w

to nuclear power plants. T2 power plants have to be shut down for refueling and main-
tenance regularly. On the other hand, Type-1 (or T1) power plants are indexed with
j ∈ J , model other power plants. Outages and production campaigns are indexed with
the cycles k ∈ K for all T2 plants i. By convention, a cycle k begins with the outage
period for maintenance and refueling, before the production campaign k. The outage
and production decisions are discretized weekly and indexed with w ∈ W = [[1;W ]].
Lastly, c ∈ C gather scheduling constraints in outages. Such constraints were detailed in
the sets from CT14 to CT21 in the Challenge specification [38]. Actually, one can model
such constraints in one common framework, as mentioned in Table 2.

2.3 Constraint description

Table 2 defines the constraints with their nomenclature from CT1 to CT21 in the spec-
ification [38]. CT1 are the demand constraints to equalize productions and demands
for each time step and each scenario. Constraints CT2 to CT6 and CT12 model pro-
duction constraints: production bounds for T1 and T2 power plants and specific tech-
nical constraints of nuclear power plants. Constraints CT7 to CT11 model stock level
constraints: bounds on stock levels and refueling and CT9 is the equation linking T2
production and fuel consumption. The remaining constraints (CT13 to CT21 ) are spe-
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cific to T2 plants outage scheduling. CT13 defines time window constraints to process
maintenance. Constraints CT14 to CT21 can be unified in a common format of resource
constraints applying for the maintenance decisions, as defined in Table 2. These con-
straints express minimal spacing/ maximal overlapping constraints among outages, and
Minimum spacing constraint between coupling/decoupling dates, resource constraints
for maintenance using specific tools or manpower skills and limitations of simultaneous
outages with maximal number of simultaneous outages or maximal T2 power off-line.

2.4 Objective function

The objective function minimizes the power generation cost while satisfying the cus-
tomer load for all time steps. Production costs of T1 units j are proportional to the
production levels. Production costs of T2 units are calculated proportionally to the fuel
consumption: refueling costs are considered, and reduced with the costs of the remaining
fuel with a proportional factor Cf

i to avoid end-of-side effects. This makes an aggregated
cost function to optimize the global financial cost.

In operations, the maintenance planning is re-optimized monthly, the baseline plan-
ning impacts the re-optimized one. The maintenance operations are outsourced to several
external companies fixing the periods of operations. Time window constraints CT13 can
model such decisions with hard constraints. Actually, the maintenance planning can
be slightly modified if the financial stakes worth the reorganization efforts. Hence, we
consider an objective of stability, defining with Cpen

i,k,w the stability cost to reschedule the

maintenance (i, k) at week w. Denoting W 0
i,k the initial beginning week of maintenance

(i, k), Cpen
i,k,W 0

i,k
= 0. Any penalization with Cpen

i,k,W 0
i,k

= 0 can be considered, like a linear

penalization Cpen
i,k,w = |w−W 0

i,k|, a quadratic one Cpen
i,k,w = (w−W 0

i,k)2, or constant costs

for modifications with Cpen
i,k,w = 1 for all w 6= W 0

i,k.

2.5 Data characteristics

The datasets provided for the Challenge are now public. The instance characteristics are
provided in Table 3. Dataset A contains five small instances given for the qualification
phase, in a horizon of five years, with 10 to 30 nuclear power plants having 6 production
cycles. Instances B and X are more representative of real-world size instances, with 20 to
30 T1 units and around 50 T2 units. These datasets are now public, dataset X was secret
for the challenge, with instance characteristics that had to be symmetric to dataset B.
This symmetry holds for the cardinal of the different sets , but this does not hold for
the number of binaries (i.e. the total amplitude of time windows). Table 3 shows in the
column varBin the number of binary variables. Instances B8 and B9 are more difficult.
X13 and X14 are not symmetric with B8 and B9 in the number of binaries.

There is no time window constraints for cycles k > 3 for both instances B8 and
B9, which is not the case for the others. Actually, B8 and B9 are the most relevant
instances for the operational application. Maintenance operations are outsourced with
several companies which makes difficult to reorganize maintenance dates in the first
years of the planning horizon, whereas few such constraints apply for the last cycles of
the planning horizon. A special interest is given in our study to solve efficiently and
accurately instances like B7, B8 and B9.

2.6 Hardware and software limitations

For the Challenge, the hardware and software for the evaluation were specified. The
computer was a bi-processor Intel Xeon 5420 2.5Ghz quad core (8GB of memory under
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Table 3: Characteristics of the ROADEF instances : I,J number of T2 and T1 units, K
number of cycles for all T2 unit, S number of scenarios, T,W, number production and
weekly time steps, varBin denotes the number of binaries

Instances I J K S T W varBin

A1 10 11 6 10 1750 250 3892
A2 18 21 6 20 1750 250 7889
A3 18 21 6 20 1750 250 8162
A4 30 31 6 30 1750 250 17465
A5 28 31 6 30 1750 250 15357

B6 50 25 6 50 5817 277 24563
B7 48 27 6 50 5565 265 35768
B8 56 19 6 121 5817 277 69653
B9 56 19 6 121 5817 277 69306
B10 56 19 6 121 5565 265 29948

X11 50 25 6 50 5817 277 20081
X12 48 27 6 50 5523 263 27111
X13 56 19 6 121 5817 277 30154
X14 56 19 6 121 5817 277 30691
X15 56 19 6 121 5523 263 27233

Linux, 3GB under windows, 12MB of cache). Cplex could be used for MILP solving in
the version 12.1.2.0 for the evaluation. Such hardware limitations are relevant for the
industrial application, the software limitations may be updated to the current versions.
The time limit was set to one hour per instance for the evaluation of the Challenge.
This constraint was justified to be able to evaluate the approaches of many teams in the
defined period (one month) between the deadline for submitting the final program and
the announcement of the challenge results. For the real-life application, the planning
is re-optimized monthly, several hours for computing time are reasonable, and possibly
computations by night [13, 26].

3 Related work

This section describes the state of the art of the problem. The approaches of the 2010
EURO/ROADEF Challenge are of special interest, focusing on the related works both
in the heuristic and mathematical programming approaches.

3.1 General facts of the Challenge ROADEF

The approaches in competition led to several publications of full papers ([2, 23, 24, 22,
29, 33, 41]). Slides (mainly presented at the EURO 2011 conference) are also avail-
able at http://www.roadef.org/challenge/2010/fr/methodes.php. We distinguish
three main types of approaches: matheuristics based on MILP exact approaches, de-
composition heuristics following the 2-stage structure and straightforward local search
approaches. These three types of approaches are analyzed precisely in the next section.

A major difficulty came with the large size of instances. Many approaches used
pre-processing reductions: tightening the time windows with exact or heuristic pre-
processing; aggregating production time steps to week or aggregating the stochastic
scenarios to the average one. The heuristic pre-processing requires to repair the solutions
obtained in a post-processing considering the whole problem. Reparation strategies were
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in general effective to recover feasible solutions. The instances B8-B9 raised the most
difficulties among the competing approaches , with many approaches leading to large
over-costs for these instances whereas other instances have better results (we refer to the
official results: http://www.roadef.org/challenge/2010/en/results.php).

3.2 Matheuristics based on MILP exact approaches

Two matheuristic approaches were designed for the Challenge. These matheurstics solve
a simplified MILP problem before repairing the solution to ensure the feasibility for all
the constraints and computing the cost in the full model. In both cases, the MILP model
is solved heuristically using truncated exact methods, to solve the instances in one hour.

Lusby et al. (2013) relaxed the constraints CT6 and CT12, leading to a MILP for-
mulation with binaries only for the maintenance decisions [33]. The production time
steps were aggregated weekly. The stochastic scenarios were not aggregated, leading
to 2-stage stochastic programming structure solved by Bender’s decomposition. The
master problem concerns the maintenance decisions and the refueling quantities, inde-
pendent sub-problems are defined for each stochastic scenario with continuous variables
for power productions and fuel levels. The heuristic of [33] computes first the Linear Pro-
gramming (LP) relaxation exactly with the Bender’s decomposition algorithm. Then,
a Branch&Bound (B&B) phase repairs integrity, branching on binaries without adding
new Bender’s cuts. Actually, a pool of solution is generated to have several solutions
to repair with respect to the constraints CT6-CT12. Using a pool of solution improves
feasibility issues and provides better solutions than using only the best solution. The
resulting heuristic approach was efficient for the small dataset of the qualification, diffi-
culties occur for the final instances of the competition, especially B8 and B9 instances.

Rozenkopf et al. (2013) ([41]) considered an exact formulation of CT6 constraints,
in a Column Generation (CG) approach dualizing coupling constraints among units,
i.e. CT1 demands and CT14 to CT21 scheduling constraints. The MILP considered a
unique scenario, the average one, with production time steps aggregated weekly. The CG
approach computes a LP relaxation relaxing scheduling constraints CT14-CT21, with
sub-problems solved by dynamic programming. The CG heuristic adds these scheduling
constraints in the ILP with the columns generated. The ILP solution furnishes the
final maintenance dates and week where the CT6 constraints are activated, the cost and
feasibility issues for the whole problem are given computing the production by Linear
Programming (LP). This approach was one of the most effective for the challenge.

We note that a compact MILP formulation for the full problem was provided in [28],
introducing binaries for all time steps, cycle and production mode m ∈M. This size of
problem is not reasonable for a B&B search, even in a truncated mode, this work was a
preliminary work before a CG work similar with [41].

3.3 Heuristics based on the 2-stage decomposition

A very common idea was to decompose the problem in a 2-stage structure, distinguish-
ing the optimization of maintenance and refueling of T2 units from the power produc-
tion problems, as in [2, 7, 8, 23, 24, 29]. The first-level problem fixes the maintenance
dates and the refueling levels modifying the current solution while respecting constraints
CT7-CT11 and CT13-CT21. The current planning is modified in a neighborhood search,
where the feasibility of constraints CT13-CT21 can be guaranteed using MILP of Con-
straint Programming models. The second-level sub-problems compute independently
for each scenario the production plans optimizing the production costs and fulfilling the
constraints CT1-CT6 and CT12 having fuel levels and maintenance dates fixed. Such
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production problems can be solved using greedy strategies following increasing produc-
tion costs or using LP problems. Such decomposition approaches in competition were
not among the most efficient. We note that the operational approach in EDF was in
this scope before the Challenge, we refer to [30].

3.4 Local search approaches

Local search approaches, tackling the problem without decomposition, were used by the
two best approaches of the Challenge, having similar results, on one hand a methodol-
ogy similar with LocalSolver [22, 4] and on the other hand an unpublished Simulated
Annealing local search [36]. We note that excellent results are reported in [22] with a
time limit of few minutes, which is interesting for an industrial application. The choices
of the neighborhoods is crucial for such approaches to have efficient moves and cost
computation of the locally modified solution, to be able to explore aggressively a lot of
solutions. The neighborhoods chosen by [22] are reported in their paper:

• k-MoveOutagesRandom: select k outages among T2 plants randomly and move
them randomly in feasible time intervals, ensuring the respect of earliest and latest
starting dates (CT13 constraints) and maximum stocks before and after refueling
(CT11 constraints);

• k-MoveOutagesConstrained: select T2 plants which are involved in scheduling con-
straints CT14-CT21 randomly, select k outages of these plants randomly, move
these outages randomly in feasible time intervals;

• k-MoveOutagesConsecutive: select a T2 plant randomly, select k consecutive out-
ages of these plant randomly, move these outages randomly in feasible time inter-
vals.

One can give explanations to the better quality solutions of local search approaches.
Many exact optimization and decomposition heuristics restricted the model with heuris-
tic pre-processing, it induce over-costs, which also explains the better results of [22,
36] that avoided such over-costs. Furthermore, heuristic decomposition and exact ap-
proaches are slowed down by the use of MILP, LP or CP computations. Local search
approaches explore aggressively more solutions. Furthermore, the neighborhoods used
for decomposition heuristics were usually small (e.g allowing to move only one an outage
from only one week). Such neighborhoods were used by [36] in the qualification phase,
and led to bad solutions. The effort to have diversified and large neighborhoods, as
mentioned in [22], is crucial.

3.5 Other works after the Challenge

After the Challenge, other issues were investigated. One open question was to compute
efficiently dual bounds. The first dual bounds were furnished by[8] using dual heuristics,
and were improved in [18, 16]. Semi-definite relaxations were investigated, to improve
bounds obtained with LP relaxations, but the size of the instances is a bottleneck for
such approaches [25]. Using the optimal control theory, one can consider the fuel and
production constraints as a discretized Partial Derivative Equations system. It raised
new perspectives for local search approaches: a sensitivity analysis can indicate moving
directions, as in [3]. However, the method do not allow moves that swap maintenance or-
ders, which is interesting among the nuclear reactors from the same site with constraints
CT14, as used by [22]. Mathematical Programming methodologies were investigated
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to complexify the model, searching for a robust scheduling considering delays in the
maintenance operations. Such extension were studied with CG approaches [37, 26], and
also with multi-objective matheuristics [15, 26]. For these last studies, computations are
tractable restricting computations to horizons of 2-3 years.

4 MILP formulation

In this section, we provide a MILP formulation for the problem, relaxing only constraints
CT6 and CT12 similarly to [33]. It leads to a MILP formulation where the only binary
variables are the decisions of outage beginning weeks.

Table 4: Set of variables
di,k,w ∈ {0, 1} Beginning dates of outages of unit i at cycle k at w.
ri,k > 0 Refueling levels of unit i at cycle k .
pi,k,w > 0 Production of T2 unit i at cycle k at w.
pj,w > 0 T1 production of unit j at week w .
ri,k > 0 Refueling levels for unit i at cycle k.

xfi > 0 Fuel stock of T2 unit i at the end of the optimizing horizon.
xii,k > 0 Fuel levels of T2 unit i at the beginning of cycle k.

xfi,k > 0 Fuel levels of T2 unit i at the end of production cycle k.

4.1 Definition of variables

The definition of variables is highlighted in Table 4. We define variables di,k,w for main-
tenance dates for each cycle i, k with di,k,w = 1 if and only if the outage i, k begins before
week w. These are the only integer variables thanks to the relaxation of CT6 and CT12,
as in [33].

Other continuous variables are introduced: refueling quantities ri,k for each outage
(i, k), T2 power productions pi,k,w at cycle k, fuel stocks at the beginning of campaign

(i, k) (resp at the end) xii,k, x
f
i,k, T1 power productions pj,w, and fuel stock xfi at the end

of the optimizing horizon. We note that T2 power productions pi,k,w are duplicated for
all cycle k to have a linear model, pi,k,w = 0 if week w is not included in the production
cycle k.
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4.2 MILP formulation

The variable definition induces the MILP formulation below.

v0 = min
d∈{0,1}N ,r,p,x>0

∑
i,k

Cr
i,kri,k +

∑
j,w

Cp
j,wFw pj,w −

∑
i

Cf
i x

f
i (1)

∀i, k, w, di,k,w−1 6 di,k,w (2)

∀i, k, di,k,Toi,k−1 6 0 (3)

∀i, k, di,k,Tai,k
> 1 (4)

∀w,
∑

i,k pi,k,w +
∑

j pj,w = Dw (5)

∀j, w, Pj,t 6 pj,w 6 Pj,t (6)

∀i, k, w, pi,k,w 6 Pi,w(di,k,w−Dai,k
− di,k+1,w) (7)

∀i, k, Ri,k di,k,W 6 ri,k 6 Ri,k di,k,W (8)

∀i, xii,0 = Xii (9)

∀i, k, xfi,k = xii,k −
∑

w Fw pi,k,w (10)

∀i, k, xii,k −Boi,k = ri,k +
Qi,k−1
Qi,k

(xfi,k−1 −Boi,k−1) (11)

∀i, k, xii,k 6 Si,k (12)

∀i, k, xfi,k 6 Ai,k+1 + (Si,k −Ai,k+1)(1− di,k+1,W ) (13)

∀i, k, xfi 6 xfi,k + Si(di,k,W − di,k+1,W ) (14)

∀c ∈ C, w ∈Wc,
∑

(i,k)∈Ac(Rc,a,w −Rc,a,w−1)di,k,w 6 Rc,w (15)

(2) is required with definition of variables d. (3) and (4) model CT13 time windows
constraints: outage (i, k) is operated between weeks Toi,k and Tai,k. (5) models CT1
demand constraints. (6) models CT2 bounds on T1 production. (7) models CT3, CT4
and CT5 bounds on T2 production. (8) models CT7 refueling bounds, with a null
refueling when outage i, k is not operated, ie di,k,W = 0. (9) writes CT8 initial fuel
stock. (10) writes CT9 fuel consumption constraints on stock variables of cycles k

xii,k, x
f
i,k. (11) models CT10 fuel losses at refueling. (12) writes CT11 bounds on fuel

stock levels on variables xii,k thanks to the decreasing law (10). (13) models CT11 min
fuel stock before refueling, these constraints are active for a cycle k only if the cycle
is finished at the end of the optimizing horizon, ie if di,k+1,W = 1, which enforces to
have disjonctive constraints where case di,k+1,W = 0 implies a trivial constraints thanks

to (12). (14) linearizes the constraints to enforce xfi to be the fuel stock at the end of

the time horizon. xfi is indeed the xfi,k such that di,k,W = 1 and di,k+1,W = 0, for the
disjonctive constraints (14) that write a trivial constraints in the other cases thanks to
(12), we define Si = maxk Si,k. (15) is a common framework for scheduling constraints
from CT14 to CT21, which was noticed independently in [33, 29].

4.3 Adding stability cost for dynamic re-optimization

The objective function (1) considers only the financial cost similarly with [38]. With the
extension of stability cost defined in Section 2.2, we consider two objectives, the financial
cost Croadef and the desorganization cost Cdesorg:
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Croadef =
∑
i,k

Cr
i,kri,k +

∑
j,w

Cp
j,wFw pj,w −

∑
i

Cf
i x

f
i (16)

Cdesorg =
∑
i,k,w

Cpen
i,k,w(di,k,w − di,k,w−1) (17)

The two objectives can be adversarial, the solution of the bi-objective optimization is
thus a set of Pareto non-dominated solutions. We note that in the case Cpen

i,k,w is defined

by Cpen
i,k,w = 1 for all w 6= W 0

i,k. and Cpen
i,k,W 0

i,k
= 0, i.e. Cdesorg counts the number of

desorganization. This makes the objective Cdesorg integer with a granularity of 1, which
is interesting considering an ε-constraint method with ε = 1 ([32]). In this case, the
constraint to bound the number of modifications of the original planning by at most
Nmax is given by: ∑

i,k

(1 + di,k,W 0(i,k)−1 − di,k,W 0(i,k)) 6 Nmax (18)

5 Constructive matheuristics

5.1 Exact and heuristic pre-processing

As noticed during the Challenge, heuristic and exact pre-processing may reduce the
size of the problem to improve the solving capabilities. Exact pre-processing strategies
fix necessarily optimal decisions, whereas heuristic strategies reduce the problem with
approximations inducing possibly over-costs.

Time window constraints CT13 can be tightened in a exact pre-processing. initial
stocks defined in CT8, maximal T2 productions CT5, max stock before refueling with
CT11. This tightens by inference the time window constraints, as described in [10, 16,
33]. Some outages can also be removed when their earliest completion time exceed the
time horizon.

There is no maximal length on a production cycle in our model and in [38]: decreasing
profile phases can be followed by a nil production phase without any maximal duration in
this state. However, such situations are not economically profitable as the T2 production
cost is lower than the T1 production cost. Thus, [33] avoided such situations, defining
heuristically maximal duration for production cycles and tightening by inference the
latest dates to begin outages Tai,k. This is a heuristic pre-processing, the reduction of the
solution space can be useful for exact methods. Similarly with [17], another heuristic pre-
processing fixes variables guided by the LP relaxation. A LP-based heuristic reduction
can be applied tightening the time window constraints with the integral values in the
LP relaxation of variables di,k,w.

5.2 Post-processing to repair partial solutions

Another application of the stability extension is to repair an initial solution W 1(i, k) of
maintenance planning, that may be infeasible, looking similarly with Feasibility Pump
(FP, [5]) for the closest feasible solution using Cpen

i,k,w = |w−W 1
i,k| or Cpen

i,k,w = (w−W 1
i,k)2

and minimizing Cdesorg or Cdesorg + εCroadef with ε > 0 small. Furthermore, one can
also restrict the time window possibilities around the baseline solution to avoid having
a too large model
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5.3 A simplified MILP formulation

One can approximate the previous MILP formulation, assuming that the T2 production
is either null during outages, either at its maximal level, ie pi,k,w = Pi,w(di,k,w−Dai,k

−
di,k+1,w). Imposing such constraints can lead to infeasibilities, it requires some other
relaxations. T2 power can be upper than some low demands Dw, leading infeasibilities
with 5. Relaxing 5 with minimal production inequalities fix such problems. Furthermore,
a maximal T2 production can be infeasible with the fuel constraints. More specifically,
a maximal T2 production (and thus a maximal fuel consumption), can be in contra-
diction with CT13 earliest dates of outages and positivity of fuel levels To avoid such
infeasibilities, we introduce continuous variables ∆i,k to authorize negative fuel stocks
in soft constraints with high values C∆

i,k in the objective function. It leads to following
simplified MILP formulation:

vsimpl = min
∑

i,k Cr
i,kri,k +

∑
j,w Cp

j,wFw pj,w −
∑

i C
f
i x

f
i +

∑
iC

∆
i,k∆i,k

Aordod > aordo

Ri,k di,k,W 6 ri,k 6 Ri,k di,k,W

∀i, k, xii,k 6 Si,k

∀i, k, xfi,k = xii,k −
∑

w Fw pi,k,w + ∆i,k

∀i, k, xfi,k 6 Ai,k+1 + (Si,k −Ai,k+1) (1− di,k+1,W )

∀i, k, xii,k −Boi,k = ri,k +
Qi,k−1
Qi,k

(xfi,k−1 −Boi,k−1)

∀i, k, xfi 6 xfi,k + Si(di,k,W − di,k+1,W )

∀j, w, Pj,w 6 pj,w 6 Pj,w

∀i, w, pi,k,w = Pi,w(di,k,w−Dai,k
− di,k+1,w)

∀w,
∑

i,k pi,k,w +
∑

j pj,w > Dw

d ∈ {0, 1}N , r, p, x,∆ > 0

This MILP formulation computes a first maintenance planning. Then, the induced
production costs are computed as an LP, ensuring feasibility of all the constraints. If this
high level planning cannot lead to feasible production and fuel levels, a local reparation
is required, as described in 5.2.

5.4 Restrict- Relax-and-Fix algorithm

Relax-and-Fix (RRF) algorithms ([27]) construct iteratively a solution following a par-
tition of the variables, fixing values from the previous computations, and relaxing con-
tinuously others. A RRF strategy can partition the variables following the cycle index
k. It computes successively the solutions for cycles k, the dates of cycles k′ < k are fixed
by the previous optimizations, and the variables related to the cycles k′ > k are relaxed
continuously or simplified using a parametric aggregation [18].

Feasibility difficulties occur when a cycle optimization fixes outages and no feasible
solution exist to place the next outages because of constraints CT13-CT21 and/or fuel
constraints CT11. This induces in Algorithm 1 to consider binaries for cycle k and k+ 1
for the iteration placing outages k, and to relax continuously/simplify formulations only
for cycles k′ > k + 1. The remaining fuel costs are relaxed also to focus on the local
optimization around the cycles to optimize, aggregating the cycles k > k0 in the cycle
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Algorithm 1: Restrict- Relax-and-Fix algorithm

Initialisation: define matrix Wi,k = 0 for all i ∈ I, k ∈ K.
for k = 1 to K − 1

solve the MILP vRRF (k) with Tai,k′ = Toi,k′ = Wi,k′ for k′ < k
store the solutions di,k
update Wi,k =

∑
w(1− di,k)

end for
solve the MILP v0 with Tai,k′ = Toi,k′ = Wi,k′ for k′ < K
return the solution of the last MILP

k0 + 1 relaxing the outage and the fuel constraints, as in [18]. The MILP formulation
considered for each iteration is thus:

vRRF (k0) = min
∑
i,k

Crld
i,k ri,k +

∑
j,w

Cprd
j,wFw pj,w (19)

∀i, k 6 k0 + 1, w, di,k,w−1 6 di,k,w (20)

∀i, k 6 k0 + 1, di,k,Toi,k−1 6 0 (21)

∀i, k 6 k0 + 1, di,k,Tai,k
> 1 (22)

∀w,
∑

i,k6k0+1 pi,k,w +
∑

j pj,w = Dw (23)

∀j, w, Pj,t 6 pj,w 6 Pj,t (24)

∀i, k 6 k0 + 1, w, pi,k,w 6 Pi,w(di,k,w−Dai,k
− di,k+1,w) (25)

∀i, k 6 k0 + 1, Ri,k di,k,W 6 ri,k 6 Ri,k di,k,W (26)

∀i, k 6 k0 + 1, xfi,k = xii,k −
∑

w Fw pi,k,w (27)

∀i, k 6 k0 + 1, xii,k −Boi,k = ri,k +
Qi,k−1
Qi,k

(xfi,k−1 −Boi,k−1) (28)

∀i, k 6 k0 + 1, xii,k 6 Si,k (29)

∀i, k 6 k0, xfi,k 6 Ai,k+1 + (Si,k −Ai,k+1)(1− di,k+1,W ) (30)

∀i, k 6 k0 + 1, xfi 6 xfi,k + Si(di,k,W − di,k+1,W ) (31)

∀c ∈ C, w ∈Wc,
∑

(i,k6k0+1)∈Ac(Rc,a,w −Rc,a,w−1)di,k,w 6 Rc,w (32)

5.5 Construct, Merge, Solve & Adapt

Another decomposition iterates unit by unit, fixing in the current planning of the com-
puted sub-problems, declaring variables as integer for the current unit to optimize, and
relaxing continuously the other units. Such heuristic has several weaknesses. Firstly,
having one infeasibible sub-problem stops the construction. Secondly, the choice of the
iterated unit order has some influence in the final solution.

In Algorithm 2, a Construct, Merge, Solve & Adapt (CMSA, [6]) strategy computes
independently (for a possible parallel computation) planning for all units, as if the other
units were T1 power plants. Merging these planning is likely unfeasible for the scheduling
constraints CT14-CT21, a second phase repair the feasibility around this ”ideal” solution.

6 POPMUSIC-VND matheuristic

Once a feasible solution is built with previous constructive matheuristics, this section
improves the current solution in a local search procedure.
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Algorithm 2: Construct, Merge, Solve & Adapt

Input: a repairing operator R
Initialization: define matrix Wi,k = −1 for all i ∈ I, k ∈ K.
for each T2 unit i:

define new demands Dw
new =

Pi,w∑
i′ Pi′,w

Dw

solve the MILP v0 with I = {i} and new demands Dw
new

store the maintenance planning Wi,k =
∑

w(1− di,k)
end for
Merge the maintenance plannings Wi,k.
Compute as an LP the related production and fuel decisions.
if the current planning is unfeasible:

repair the current solution with R
end if
return the last current solution

6.1 General algorithm

We present here the local search algorithm described in the Algorithm 3. The neighbor-
hoods are defined using MILP definitions, similarly to [1, 19]. Many MILP neighborhoods
can be designed, and large neighborhoods may be explored. Algorithm 3 alternates the
choice of the neighborhood , similarly with multi neighborhood search approaches. It
induces that a local optimum for Algorithm 3 is a local optimum for all the considered
neighborhoods. The stopping criterion could be a maximal time limit or a maximal
number of iterations, or being in a local extremum for all neighborhoods.

MILP neighborhoods may be explored for small sub-problems with optimal B&B
solving, as in [31]. In this work, MILP neighborhoods are defined with three character-
istics for an efficient B& B search in defined time limits. Parametrization is empiric, for
a good trade-off between solution quality and time spent in MILP solving. The MILP
neighborhoods are defined as following:

• The restriction of search space: Variable fixations or other extra constraints
that the current solution satisfies to have an easier B&B solving.

• a B&B stopping criterion: it must defined so that the B&B search is efficient
in a short solving time. Parametrizing short time limits is a first step, additional
parameters like stopping an absolute or relative threshold between the best primal
and dual bounds can avoid to waste time without improving significantly the best
primal solutions.

• a specific parametrization for MILP solving : for an efficient B&B search in
the defined time limit. Easy neighborhoods need few specific MILP parametriza-
tion. For a better efficiency in short resolution time for difficult sub MILPs, one
can emphasize the heuristic search , disable or limit cutting plane passes and MILP
preprocessing (with parameters mipemphasis, cutpass, presol parameter (in the
terminology of Cplex).

The current solution is the primal solution given by the last B&B resolution and it is
also defined as warmstart for the next B&B resolution to improve the efficiency of B&B
primal heuristics, enabling RINS or Local Branching heuristics from the beginning. This
ensures that the solution given by the MILP resolution is at least as good as the current
solution at each iteration. This algorithm is thus a steepest descent algorithm, similarly
to MILP-VND as in [31].

14



Algorithm 3: multi neighborhood descent with MILP neighborhoods

Input: an initial solution, a set and order of neighborhoods to explore
Initialisation: currentSol = initSolution, N =initial neighborhood.
while the stopping criterion is not met

define the MILP with incumbent currentSol and the neighborhood N )
define currentSol as warmstart
currentSol = solveMILP(MILP,timeLimit( N ))
N = nextNeighborhood(N )

end while
return CurrentSolution

6.2 MILP neighborhoods

Multiple types of large and variable neighborhoods can be defined. We denote with W o
i,k

the beginning week of outage (i, k) in the current incumbent solution. Neighborhoods
define strategies to fix variable di,k,w around the solution defined by W o

i,k. Generic
neighborhoods are first derived from [9, 20]:

• N rins : Similarly to RINS heuristic [9], variables are fixed if they are a common
integer value in the LP relaxation and in the current solution.

• NLB
k : for k an integer, k-Local Branching neighborhood allows only k modifications

to the incumbent, adding constraints as in [20]:

∑
i,k,w:w>W o

i,k

di,k,w +
∑

i,k,w:w<W o
i,k

(1− di,k,w) 6 k

The multi-index structure allows to define neighborhoods fixing variables along a
type of indexation:

• N units
I unit selection: only T2 units i ∈ I ⊂ I are re-optimized.

• N cycles
k,k′ : variables relative cycles k′′ with k 6 k′′ 6 k′ are re-optimized.

• N TW
(a,b): outages are re-optimized in time windows [W o

i,k − ak − b,W o
i,k + ak + b].

N TW
(0,b) is a re-optimization with a fixed radius b around the incumbent, N TW

(0,1) is larger
than neighborhood widely used for the Challenge, moving one outage of one week. The
linear dependence with a > 0 induces a ”funnel” structure, to model that a move on the
first outages can imply larger moves for the succeeding outages. The weakness of such
neighborhoods is that it may not be possible to swap the order of outages constrained
with scheduling constraints like CT14 with short neighborhoods. N cycles

k,k′ is a first answer

to have complementary neighborhoods to swap the order of outages. N units
I can be

implemented for all single units, in this case, it authorizes large neighborhoods, and
the Winter Jump neighborhoods: it may be interesting to change radically an outage
scheduling, from an autumn period to a spring period, to avoid winter periods when the
substituted production cost is higher.

6.3 Sequences of neighborhoods

A key point in the Algorithm 3 is the sequence of neighborhoods. Applying Algorithm
3 with a single type of neighborhoods, it allows to analyze the quality and number of
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local extrema. In this case, different neighborhoods are compared starting with the same
initial solutions. Usually, VND local searches increase the size of the neighborhoods when
a local minimum is reached. It can be implemented for Local Branching neighborhoods
NLB

k with k increasing , as developed in [35] or with neighborhoods N TW
(0,k). In our case

study, long computation time are allowed in the operational process for the monthly
optimization of the maintenance planning. We do not seek to find the best solutions
in short resolution time. Having many types of neighborhoods, the stopping criterion
is firstly to reach a local minimum for all the types of neighborhoods. The choice of
neighborhoods is nested, alternating deterministically the order of neighborhoods and
stopping the Algorithm 3 when no neighborhood improves the current best solution.

Using neighborhoods N units
I or N cycles

k,k′ , one can design different partitions of the

binary variables. A partition of units P ⊂ P(I) give rise to neighborhoods N units
p for

p ∈ P partitioning the variables of the problem. P = {{i}}i∈I is a first partition units by
units, reoptimizing all the planning separately. One can consider partitions with subsets
of at least k elements where k is given. In the applications, partition occurs in sites with
several nuclear reactors, in subsets of the constraints CT14-CT15. VND iterations can
successively re-optimize along different partitions, similarly with POPMUSIC (Partial

optimization meta-heuristic under special intensification conditions, see [42]). N cycles
k,k

neighborhoods define also a partition, ”orthogonal” to the unit re-optimization.

7 Computational results

The computational experiments were computed with a personal computer having a pro-
cessor Intel(R) Core(TM) i7-4790S CPU @ 3.20GHz using up to 8 threads, running
Linux Ubuntu 18.04 with 8 GB of RAM memory. MILP and LP were solved with Cplex
version 12.8.0. We note that, contrary to the straightforward MILP solving with Cplex,
the final matheuristic is even scalable on lighter hardware, with also older versions of
Cplex.

7.1 New instances

We used the dataset from the EURO/ROADEF 2010 challenge presented in Section 2.5
and Table 3, aggregating production time steps to weeks and the stochastic scenarios
to a single scenario of demands and cost using respectively as weights the length of
the time step and the probability of occurrence of a scenario. Small instances were
also generated to allow comparisons with known optimal values. Instances suffixed with
_3_120 consider at least 3 cycles in the 120 first weeks of the ROADEF instances. All
these instances _3_120 are solvable in less than one hour, except B9_3_120, as shown in
Table 7.

Instances are generated from the dataset B and X from the Challenge, respectively
suffixed with Ext2 and Ext3, removing the time window for cycles k > 2 and k >
3 respectively. These instances were generated to reproduce instances with a similar
difficulty from B8 and B9. Table 5 compares the number of binaries of these new
instances to the original ones. Table 5 shows that the number of binaries is increasing
with Ext2 and Ext3 datasets, Ext2 reduces considerably the gaps between B8 - B9 and
the other instances regarding the number of binaries. This gap closing is also observable
after Cplex solving, as shown in Table 8.

Table 6 compares the Best Known primal Solutions (BKS) of the extensions Ext2,
Ext3 to the one of the original dataset for the instance sets B and X, except for B8
and B9. Table 6 shows that the heuristic reduction of time windows has an impact of
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Table 5: Comparison of the number of binaries for the original instances of the ROADEF
Challenge, and the reduced and extended instances. The numbers of binaries are shown
without pre-processing and using the exact pre-processing from [16]

ROADEF ROADEF 3 120 3 120 Ext3 Ext3 Ext2 Ext2
Instance +PP +PP +PP +PP

A1 3878 497 171 171 - - - -
A2 7853 1139 522 345 - - - -
A3 8124 1017 398 298 - - - -
A4 17384 2115 956 554 - - - -
A5 15293 3008 1314 1163 - - - -

B6 24485 3697 801 801 43069 10747 56179 20488
B7 35586 7500 3373 1232 43390 12736 52639 21519
B8 69378 26014 10825 3178 70876 28683 72367 30362
B9 69026 29208 10808 3663 70549 31915 72042 33942
B10 29843 4533 934 934 46332 11571 60302 23010

X11 20015 3610 810 810 43015 11657 56149 22390
X12 27000 4837 1249 1014 40362 11237 51672 20837
X13 30019 5169 1994 1118 49822 13236 63406 23241
X14 30559 5824 1975 1165 49831 14630 63404 26079
X15 27140 4144 983 983 45966 12272 59840 23785

1%, which is very significant regarding the financial value, and also comparing to the
over-cost induces by different optimization methods for the Challenge. The numerical
results aim to provide an accurate resolution of the difficult instances, which are the most
relevant for the industrial application, with a validation on 18 small instances where the
optimal values are known.

7.2 Table results

To compare different approaches on an instance i, we computed for each instance i
the cost of the best primal solution known, denoted BKS(i), without restriction in the
time limit. Lower bounds (LB) or upper bounds (UB), denoted v(i) on instance i, are

compared with the gap indicator: gapi =
| v(i)− BKS(i) |

BKS(i)
. Over-cost gaps over 100%

are considered as non significant solutions, and considered as a failure.

Table 6: Comparison of the over-cost gap to the BKS of the ROADEF instances for the
Ext2 and Ext3 extensions.

ROADEF Ext3 Ext3 Ext2 Ext2
BKS BKS gap BKS gap

B6 76966,1M 76734,8M 0,30 % 76407,1M 0,73 %
B7 74232,0M 73739,0M 0,66 % 73544,9M 0,93 %
B10 69501,5M 69143,1M 0,52 % 68834,6M 0,96 %

X11 73017,8M 72023,1M 1,36 % 71801,2M 1,67 %
X12 70599,5M 70240,4M 0,51 % 70255,8M 0,49 %
X13 69227,1M 68352,4M 1,26 % 68063,2M 1,68 %
X14 68395,3M 67799,8M 0,87 % 67496,5M 1,31 %
X15 66028,5M 65638,8M 0,59 % 65271,8M 1,15 %

Total 567967,8M 563671,4M 0,76 % 561675,1M 1,11 %
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Table 7: Comparison to the gaps to the BKS for different LB and UB at different stage
of the B&B solving: LB of the LP relaxation, LB and UB at the root note after cutting
plane passes and before branching, and within computation times of 1h and 3h. The
LB with parametric relaxation of [18] is also provided. The results are separated in
two clusters. The 18 instances where the optimal value is known (A1, A2, A3, A4 and
* 3 120 instances except B9 3 120, are separated from the other, more difficult.

Results for the instances where the optimal value is known.

t̄ ḡ Q1 Q2 Q3 N0.01 N0.05 N1

LB LP 0,7 1,74 % 0,22 % 1,09 % 1,79 % 1 3 7

LB nod1 5 0,33 % 0,02 % 0,10 % 0,24 % 5 5 17
UB nod1 5 0,14 % 0,00 % 0,03 % 0,06 % 7 13 17

LB 1h 217 0,01 % 0,01 % 0,01 % 0,01 % 18 18 18
UB 1h 217 0,00 % 0,00 % 0,00 % 0,00 % 18 18 18

LB [18] 0,93 % 0,11 % 0,28 % 1,37 % 1 2 13

Results for the other instances where the optimal value is not known.

t̄ ḡ Q1 Q2 Q3 N0.01 N0.05 N1

LB LP 91 8,83 % 4,55 % 9,66 % 12,05 % 0 0 0

LB nod1 808 7,37 % 3,05 % 8,05 % 10,94 % 0 0 4
UB nod1 808 - 90,93 % - - 0 0 6

LB 1h 3600 6,72 % 1,62 % 7,58 % 10,38 % 0 0 6
UB 1h 3600 - 0,06 % 188 % - 7 8 10

LB 3h 6,51 % 1,14 % 7,46 % 10,38 % 0 2 6
UB 3h 3654,06 % 0,00 % 3,93 % 701 % 10 12 14

LB [18] 2,86 % 1,14 % 2,50 % 4,27 % 0 0 7
LB Best 2,77 % 1,07 % 2,50 % 4,27 % 0 1 7

To show results on a group of instances, we provide statistics over the considered
instances, applied to the gap values. We use following indicators:

• t̄, the average time solving in seconds;

• ḡ, the average gap;

• σg =
√

1
n

∑n
i=1(gapi − ḡ)2 ;

• Q1, Q2, Q3 denote the quartiles of the gap sequence, Q2 is the median;

• Nx represent the number of instances with a gap below x%;

• NF represent the number of failures, i.e. the number of instances with a gap upper
100%;

7.3 MILP solving characteristics

The characteristics of MILP solving is analyzed with Tables 7, 8 and 10.
Tables 7 and 8 compare the gaps to the BKS for different LB and UB at different stage

of the B&B solving: LB of the LP relaxation, LB and UB at the root note after cutting
plane passes and before branching, and B&B computation in time limits of 1h and 3h.
Table 7 highlights that the B&B algorithm is very efficient on the 18 instances where
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Table 8: Comparison to the gaps to the BKS for different LB and UB at different stage
of the B&B solving: LB of the LP relaxation, LB and UB at the root note after cutting
plane passes and before branching, and after 1h and 3h computations.

LP LP nod1 nod1 nod1 1h 1h 3h 3h
t LB t LB UB LB UB LB UB

B6 4,4 2,59 % 25,6 0,92 % 0,45 % 0,20 % 0,00 % 0,06 % 0,00 %
B7 17,8 4,74 % 220,4 3,37 % - 2,49 % 0,03 % 2,02 % 0,02 %
B8 147 12,23 % 1,1k 11,82 % - 10,81 % - 10,81 % -
B9 167 11,62 % 1,5k 10,92 % - 10,39 % - 10,39 % -
B10 8,3 3,97 % 36 1,76 % 0,12 % 0,44 % 0,00 % 0,23 % 0,00 %

X11 3,5 1,82 % 30 0,73 % 0,85 % 0,17 % 0,01 % 0,10 % 0,00 %
X12 7,7 3,25 % 45 1,20 % 0,39 % 0,37 % 0,01 % 0,12 % 0,00 %
X13 5,5 3,11 % 131 1,96 % - 1,38 % 0,16 % 1,14 % 0,01 %
X14 6,3 3,56 % 64 2,08 % 1,75 % 1,34 % 0,07 % 1,12 % 0,05 %
X15 6,3 3,95 % 25 0,86 % 0,15 % 0,09 % 0,00 % 0,05 % 0,00 %

LP LP nod1 nod1 nod1 1h 1h 3h 3h
t LB t LB UB LB UB LB UB

B6Ext2 121 9,34 % 663 8,4% - 7,97 % - 7,59 % 5,23 %
B7Ext2 251 10,63 % 738 10,0% - 9,70 % - 9,70 % 10,62 %
B8Ext2 174 14,87 % 1473 14,5% - 13,62 % - 13,62 % -
B9Ext2 390 13,30 % 3,6k 12,6% - 12,60 % - 12,15 % -
B10Ext2 78 13,26 % 801 12,3% - 11,91 % - 11,91 % -

X11Ext2 153 9,44 % 2,1k 8,5% - 8,20 % - 8,20 % -
X12Ext2 109 11,09 % 974 10,0% - 9,83 % - 9,62 % 9,33 %
X13Ext2 195 12,41 % 2,28k 11,0% - 10,37 % - 10,37 % -
X14Ext2 152 11,88 % 1,97k 10,6% - 10,14 % - 10,14 % -
X15Ext2 197 13,40 % 896 11,8% - 11,29 % - 11,29 % 13,78 %

the optimal value is known, with high quality LB and UB of the B&B solving at the
root node. On the most difficult instances, the UB and the MILP primal heuristics may
be of a poor quality, as shown by Table 8. Actually, the LP relaxations are not useful to
compute primal solutions for instances like B8 and B9. In these cases, several production
cycles can overlap and the LP relaxation gives very few integer variables, specially for
last cycles. Hence, this induces difficulties for MILP primal heuristics, relying on the
LP relaxation such as Feasibility Pump, RINS or Local Branching, and tailored variable
fixing heuristics. We note that the LB obtained with the straightforward B&B algorithm
and with the dual heuristics of [18], are of a good quality.

Table 10 compares the termination time of B&B to optimality on the smallest in-
stances: without and with the exact pre-processing of [16], the influence of warmstarting
the B&B algorithm with the optimal (or best known) solution. The exact pre-processing
of [16], tightening time windows thanks to constraints CT5 and CT8-11, has an strong
influence in the computation times to optimality. Warmstarting has less influence for
the small instances. Warmstarting is relevant when the search of primal solutions is inef-
ficient, which is the bottleneck of MILP solving noticed for the most difficult instances.
For the MILP computations inside the MIP-VND matheuristic, warmstarting is also
relevant, especially for the largest neighborhoods.
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7.4 Optimizing around an initial solution

In the instances from the ROADEF Challenge, no initial solution was given. To analyze
the impact of having an initial solution and minimizing with stability costs, we considered
as initial solutions the ones given by the matheuristic of Section 5.1 without the repairing
post-processing. Such initial solutions are not always feasible, and are of a medium
quality.

Adding penalization to a baseline solution in the objective function changes the MILP
convergence characteristics. Guiding the solution search around the baseline solution
improves very significantly the solving time, as shown in Table 10. The higher are the
stability coefficients Cpen

i,k,w, the more the B&B algorithm is accelerated. Many solutions
with similar ROADEF costs exist which was already noticed for the Challenge. Similarly
with symmetries in the B&B tree search, it induces that few cut-off are processed, and
the optimal computations explore many nodes where primal solutions with similar costs
are found. On the contrary, the tree search is guided around the LP relaxation with
high stability costs, with fewer nodes in the B&B tree to explore. As is, it can be used
to repair efficiently infeasible solutions.

Instance B7-3-120 Instance X11-3-120

Figure 1: Pareto frontiers for the best compromises cost/stability: the satbility ibndica-
tor is measured as the number of diffeerences from a baseline solution (computed with
the heuristic of section 5.3).

These characteristics allow to consider an ε-constraint method to draw the Pareto
curve of non dominated solutions in the bi-objective optimization cost/stability ([32]).
The granularity for the ε-constraint method can be set to ε = 1 without granularity
errors, using the integer objective functions for stability penalization. Figure 1 presents
such Pareto frontiers for instances B7-3-120 and X11-3-120. The quality of the baseline
solution has a consequent impact for the Pareto frontiers, with a poor quality solution
like the ones given by the constructive heuristic of section 5.1, an important trade-
off exist between cost and stability. The price of stability is higher than the price of
robustness shown in [15].

7.5 Constructive matheuristics

With the results of Table 8, it is a first challenging issue to compute accurately primal
solutions for the most difficult instances. The numerical results of constructive heuristics
are highlighted in Table 9. Simplified MILP computations of section 5.1, the CMSA and
the R-R&F heuristics succeeded to provide feasible solutions for all types of instances,
without failures, contrary to straightforward Cplex solving in one or three hours. This
was the first motivation to design these primal heuristics.

The MILP formulation of section 5.1 is easier for the MILP primal heuristics, it
accelerates significantly the search of primal solutions. For the difficult instances like
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Table 9: Comparison to the gaps to the BKS for the solutions of matheuristics, to Cplex
solving and the dual bounds from [18].

Results for the instances where the optimal value is known. (over 18 instances )

t̄ ḡ σg Q1 Q3 N0.01 N0.05 N1

Cplex 1h 217 0,00 % 0,00 % 0,00 % 0,00 % 18 18 18

RRF 238 0,07 % 0,23 % 0,01 % % 0,01 % 11 16 18
RRF+1VND 270 0,01 % 0,05 % 0,00 % 0,00 % 17 17 18
RRF+VND 313 0,01 % 0,05 % 0,00 % 0,00 % 17 17 18

Simpl 59 0,08 % 0,24 % 0,00 % 0,02 % 10 15 18
Simpl+1VND 93 0,01 % 0,05 % 0,00 % 0,00 % 17 17 18
Simpl+VND 137 0,01 % 0,05 % 0,00 % 0,00 % 17 17 18

CMSA 63 0,03 % 0,07 % 0,01 % 0,03 % 6 16 18
CMSA+1VND 96 0,01 % 0,05 % 0,00 % 0,00 % 16 17 18
CMSA+VND 133 0,01 % 0,05 % 0,00 % 0,00 % 16 17 18

Best VND 0,01 % 0,05 % 0,00 % 0,00 % 17 17 18

Results for the 22 most difficult instances (B8, B9, and Ext2 and Ext3 datasets).

t̄ ḡ Q1 Q3 N0.01 N0.05 N1 NF

Best LB 12k 9,20 % 7,39 % 11,17 % 0 0 0 0

UB Cplex 1h 3,6k - 3,71 % - 0 0 0 17
UB Cplex 3h 10,8k - 2,63 % 1842 % 2 2 3 10

RRF 6,6k 2,10 % 0,07 % 3,55 % 0 5 7 0
RRF+1VND 7,9k 0,64 % 0,06 % 0,39 % 2 5 17 0
RRF+VND 15k 0,05 % 0,00 % 0,04 % 11 17 22 0

Simpl 0,9k 28,15 % 11,51 % 40,45 % 0 0 22 0
Simpl+1VND 2,2k 2,00 % 0,06 % 2,35 % 1 5 8 0
Simpl+VND 10,6k 0,11 % 0,00 % 0,06 % 9 14 1 0

CMSA 0,9k 28,16 % 12,30 % 37,88 % 0 0 22 0
CMSA+1VND 2,2k 2,01 % 0,08 % 2,71 % 1 3 8 0
CMSA+VND 10,1k 0,07 % 0,01 % 0,07 % 6 14 0 0

Best VND 0,00% % 0,00 % 0,00 % 21 21 22 0

Results over all the 50 instances.

t̄ ḡ Q1 Q3 N0.01 N0.05 N1 NF

LB Best - 1,77 % 0,01 % 3,20 % 18 19 25 0

Cplex 1h - 0,00 % - 25 26 28 17
Cplex 3h - 0,00 % 8,98 % 28 30 32 10

RRF 6,6k 0,97 % 0,01 % 0,32 % 17 28 43 0
RRF+1VND 8k 0,29 % 0,00 % 0,14 % 27 30 45 0
RRF+VND 19,7k 0,03 % 0,00 % 0,02 % 36 42 50 0

Simpl 0,9k 12,50 % 0,02 % 17,21 % 10 15 26 0
Simpl+1VND 2,4k 0,89 % 0,00 % 0,20 % 27 31 42 0
Simpl+VND 6,8k 0,05 % 0,00 % 0,03 % 35 40 49 0

CMSA 0,9k 12,47 % 0,03 % 22,13 % 6 16 28 0
CMSA+1VND 2,4k 0,89 % 0,00 % 0,28 % 26 29 42 0
CMSA+VND 9,7k 0,04 % 0,00 % 0,03 % 31 40 50 0

Best VND 0,01 % 0,00 % 0,00 % 46 46 50 0
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B8 and B9, feasible solutions were found in 15 minutes including the repairing post-
processing, as shown in Table 9. The CMSA algorithm requires a similar computation
time than the simplified MILP, with a similar (slightly better) quality of solutions. R-
R&F approach gives significantly better solutions, but requiring longer computation
times to converge to a feasible solution.

We note that the computation times from 15 minutes to two hours for the constructive
heuristics were not optimized, the objective was to solve accurately the instances without
over-fitting. 15 minutes were actually a target time, which seems reasonable for the
industrial application as a first phase before local search improvements.

7.6 POPMUSIC-VND matheuristics

Table 13 compares the quality of the local minimum considering each type of single
neighborhoods separately in the MILP-VND local search.

Neighborhoods N TW
(0,1) include the neighborhood to move one single outage from one

week, considered by many approaches for the ROADEF Challenge. N TW
(0,1) includes also 1-

translation neighborhoods, translating from one week the maintenance planning. Table
13 shows that it induces a poor quality of local minimums. Many local minimums
exist with neighborhoods N TW

(0,1) and also for the smaller neighborhoods. The quality of

local minimums is improved increasing the radius with N TW
(0,k) neighborhoods. However,

significant over-costs remain. It justifies to consider other types of neighborhoods in a
local search method for the problem. We note that “funnel” neighborhoods N TW

(a,b) with

a > 0 are interesting instead of using only N TW
(0,b) neighborhoods.

Cycle neighborhoods N cycles
k,k′ allow to swap the order of outages, which is unfeasible

with small N TW
(a,b) neighborhoods with spacing constraints CT14-CT15. Significant im-

provements are observed in Table 13, but it requires more computation time than the
other neighborhoods. Swap moves are also possible with N units

I neighborhoods, when
subset I contains units in a site defined by constraints CT14-CT15. Local minimums
are of an excellent quality considering unit reoptimization with |I| = 1, with MILP
sub-problems that converges very quickly (order of one second).

Table 9 shows the final results considering in the POPMUSIC-VND neighborhoods
N TW

(1,3), N
cycles
k,k and N units

I with |I| = 5. The VND local search starting with the CMSA
solutions is very efficient, improving quickly primal solutions and requiring few VND
iterations to compute a local minimum for all neighborhoods. The resulting matheuristic
is more efficient in the ratio improvement of solution/computation times than the R-
R&F heuristic. Furthermore, comparing the local extrema given by the VND to the
optimal solutions of small instances, we had only one example where the VND induces
over costs more than the tolerance gap of Cplex parametrized to 0, 01%. The tolerance
gap induces sometimes that the VND solutions were better than the “optimal” frontal
solutions, within the 0, 01% tolerance gap.

This illustrates that VND-MILP allows to define easily neighborhoods induced by
operational expertise. The genericity of MILP modeling and resolution avoid specific
implementations. An application of MILP-VND is to design and test neighborhoods
with few implementation efforts, to select neighborhoods that should be implemented
properly in a local search as in [22].

7.7 Relations with other results

The previous analyses give some insights to previous approaches, in mathematical mod-
elling, and also is the design of local search heuristics.
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Our formulation is similar to deterministic version of the MILP formulation in [33].
The major difference is in the definition of binary variables di,k,w: binaries xi,k,w defined
in [33] are equal to 1 if and only if outage beginning week for cycle (i, k) is exactly w.
Actually, these definitions can be seen as isomorphic (as in the analysis of [14]) with
xi,k,w = di,k,w − di,k,w−1 and di,k,w =

∑
w′6w xi,k,w′ . We note that this transformation

applies also for the matheuristic approach [29]. If the MILP formulations are polyhe-
drally equivalent, it can have an influence in the efficiency of MILP solvers, and different
activation of cuts with Cplex, as in[14]. This is not crucial in the master problem of the
Bender’s decomposition or in the MILP model of scheduling constraint as this problems
are quickly solved by Cplex.

This paper shows that adding continuous variables with the production level makes
the MILP solving with Cplex difficult. this justifies the Bender’s decomposition approach
for the problem in [33]. Regarding the importance of CT6 constraints, as modelled
precisely in [37, 41], the Appendix A give results that show that it has few impacts on
the quality of solutions after repairing, for an increased difficulty of the MILP solving.

The analyses of neighborhoods with VND shows that the “Winter Jump” neigh-
borhoods are crucial to avoid being struggled in local minimum. The neighborhoods
”k-MoveOutagesConsecutive” allow such moves in [22], which is an explanation of the
very good quality of solutions obtained by such local search approaches. Small neighbor-
hoods like N TW

(0,1), are computed very quickly with one scenario, this gives an alternative

to the approaches of [3]. In the decomposition heuristics mentioned Section 3.3, espe-
cially for [29], enriching the formulation of the maintenance scheduling sub-problem with
some production variables is nowadays tractable. This allow moves in the maintenance
dates with better estimation of cost and feasibility induced by the power production
level.

8 Conclusions and perspectives

This paper investigated matheuristic approaches to optimize refueling and maintenance
scheduling of nuclear power plants. Instances having time window constraints only for
the first maintenance outages induces difficulty for state-of-the art MILP solvers. Several
constructive matheuristics use decompositions to have more accurately feasible solutions
solving with smaller problems in heuristic decomposition schemes. Once feasible solu-
tions are built, a POPMUSIC-VND matheuristic allows to have accurately solutions of
an excellent quality, with standard computers in reasonable time limits.

Furthermore, the matheuristic methodology allows to give intermediate results to un-
derstand better the problem characteristics and some ranking after the EURO/ROADEF
2010 Challenge. This article justified some approximations made by [33, 41, 29] to have
tractable MILP formulations to face the large size of real size instances: aggregation of
production time steps to week, at least partial aggregation of stochastic scenarios. The
analysis of neighborhoods helps to understand why many decomposition approaches
failed for the challenge, because of too short neighborhoods. Our matheuristic study
explains why approaches developed in [22, 36] for the Challenge were more efficient:
using no time consuming LP, MILP or CP computations, more time could be devoted
to explore solutions, and the use of variable and larger neighborhoods than N TW

(0,1) for
a better exploration. Especially, the ”Winter Jump” neighborhoods are crucial. The
relaxation of the constraints CT6 are also justified thanks to the matheuristics.

These results offer perspectives for the industrial application. If the approaches of
[22, 36] are validated by this study, perspectives to improve other approaches are dis-
cussed in details in Section 7.7. Using matheuristics allows also a genericity in the
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objective functions, to derive a bi-objective optimization to find the best compromises
solutions between the planning stability and the financial costs. As a perspective, other
objectives can be considered: maximizing robustness to lessen financial risks, or sustain-
able development issues like minimizing nuclear wastes or minimizing carbon emissions
. . .
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[6] C. Blum, Pedro P., M. López-Ibáñez, and J. Lozano. Construct, merge, solve & adapt a new general
algorithm for combinatorial optimization. Computers & OR, 68:75–88, 2016.

[7] F. Brandt. Solving a large-scale energy management problem with varied constraints. Master’s
thesis, Karlsruhe Institute of Technology, 2010.

[8] F. Brandt et al. A constraint programming-based approach to a large-scale energy management
problem with varied constraints. Journal of Scheduling, 16(6):629–648, 2013.

[9] E. Danna, E. Rothberg, and C. Le Pape. Exploring relaxation induced neighborhoods to improve
MIP solutions. Math Program, 102:71–90, 2005.

[10] M. Dell’Amico and J. Diaz . Constructive heuristics and local search for a large-scale energy
management problem. http://www.roadef.org/challenge/2010/files/talks/S04%20-%20Diaz%

20Diaz.pdf, 2010. EURO Conference, Liboa.

[11] J. Dopazo and H. Merrill. Optimal generator maintenance scheduling using integer programming.
IEEE Trans. on Power Apparatus and Systems, 94(5):1537–1545, 1975.
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thesis, 2018.

[27] M. Guzelsoy, G. Nemhauser, and M. Savelsbergh. Restrict-and-relax search for 0-1 mixed-integer
programs. EURO Journal on Computational Optimization, 1(1-2):201–218, 2013.
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[34] V. Maniezzo, T. Stützle, and S. Voss, editors. Matheuristics: hybridizing metaheuristics and math-
ematical programming, volume 10 of Annals of Information Systems. Springer, New York, NY,
2010.
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Appendix B: Intermediate results

Table 10: Comparison of termination time of B&B to optimality: without and with the
exact pre-processing of [16], pre-processing and B&B warmstart with the optimal (or
best known) solution, and with penalisation costs to the baseline solution given by 5.1.
These results were obtained using Cplex 12.5.

Instances no PP + PP +warmstart penal

A1 3 120 0,12 0,12 0,04 0,13
A2 3 120 0,31 0,29 0,27 0,58
A3 3 120 0,23 0,21 0,21 0,14
A4 3 120 1,55 0,89 0,45 0,39
A5 3 120 127 82 70,86 15,3

Total A 129,21 83,51 71,83 16,54

B6 3 120 32,3 17 13,8 4,98
B7 3 120 916,9 512 437,9 20,1
B8 3 120 >3600 1483 1461 45
B9 3 120 >3600 >3600 >3600 264
B10 3 120 60,8 52 43,8 5,4

X11 3 120 60,5 40,7 21,75 5,7
X12 3 120 111 69,4 43,6 17,2
X13 3 120 27,6 22 16,2 5,98
X14 3 120 98,8 56,1 53,2 16,3
X15 3 120 79,3 14 8,7 15,4

Table 11: Comparison of the gaps to the BKS for the POPMUSIC-VND and for the
VND with single types of large neighborhoods

Instances Init N TW
(1,3) N cycles

k,k+1 N units
I POPMUSIC-VND

|I| = 8

B6 3,22% 0,13% 0,13% 0,04% 0,00%
B7 3,68% 0,35% 0,4% 0,02% 0,00%
B8 52,54% 16,05% 27,63% 0,36% 0,00%
B9 27,46% 7,54% 12,12% 0,05% 0,00%
B10 0,21% 0,02% 0,03% 0,03% 0,00%

X11 0,45% 0,22% 0,26% 0,09% 0,00%
X12 0,25% 0,07% 0,1% 0,05% 0,00%
X13 7,37% 0,93% 0,28% 0,07% 0,00%
X14 6,02% 0,45% 0,6% 0,13% 0,00%
X15 0,12% 0,06% 0,08% 0,05% 0,00%

Total 10,31% 2,63% 4,26% 0,09% 0,00%
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Table 12: Result comparison for constructive primal math-heuristics
BKS Dual Frontal Simp CMSA R-R&Fix VND

B6 76966 0,13% 0,00% 3,22% 3,8% 0,34% 0,00%
B7 74234 0,52% 0,02% 3,68% 0,75% 0,25% 0,00%
B8 73240 7,95% NS 52,54% 52,21% 2,02% 0,00%
B9 72812 6,69% NS 27,46% 28,95% 1,15% 0,00%
B10 69501 0,07% 0,02% 0,21% 0,2% 0,21% 0,00%

X11 73018 0,37% 0,00% 0,45% 0,53% 0,38 0,00%
X12 70604 0,20% 0,00% 0,25% 0,24% 0,31% 0,00%
X13 69231 1,09% 0,04% 7,37% 9% 0,71% 0,00%
X14 68395 0,89% 0,02% 6,02% 1,21% 0,54% 0,00%
X15 66029 0,10% 0,06% 0,12% 0,12% 0,38% 0,00%

Total 714031 0,00% NS 10,31% 9,89% 0,63% 0,00%

Table 13: Quality of local minimums considering one single type of neighborhoods in
the VND of Algorithm 3

Instances Init N TW
(0,1) N TW

(1,2) N TW
(0,3) N TW

(1,3) N TW
(0,5)

B6 3,22% 0,54% 0,13% 0,26% 0,13% 0,13%
B7 3,68% 1,14% 0,41% 0,47% 0,35% 0,19%
B8 52,54% 38,34% 19,70% 31,12% 16,05% 26,73%
B9 27,46% 15,91% 7,54% 12,35% 7,54% 8,89%
B10 0,21% 0,1% 0,05% 0,06% 0,02% 0,05%

X11 0,45% 0,31% 0,10% 0,26% 0,22% 0,27%
X12 0,25% 0,13% 0,10% 0,09% 0,07% 0,06%
X13 7,37% 2,23% 1,30% 1,47% 0,93% 1,01%
X14 6,02% 1,64% 0,48% 0,61% 0,45% 0,54%
X15 0,12% 0,08% 0,06% 0,07% 0,06% 0,06%

Total 10,31% 6,17% 3,05% 4,78% 2,63% 3,87%

Init N units
I N units

I N units
I N cycles

k,k′ N cycles
k,k′

|I| = 1 |I| = 5 |I| = 8 k = k′ k′ − k = 1

B6 3,22% 0,26% 0,03% 0,04% 0,31% 0,13%
B7 3,68% 0,34% 0,06% 0,02% 0,55% 0,40%
B8 52,54% 1,18% 0,36% 0,36% 35,79% 27,63%
B9 27,46% 1,31% 0,05% 0,05% 14,48% 12,12%
B10 0,21% 0,05% 0,03% 0,03% 0,08% 0,03%

X11 0,45% 0,16% 0,09% 0,09% 0,30% 0,26%
X12 0,25% 0,08% 0,05% 0,05% 0,15% 0,10%
X13 7,37% 0,51% 0,07% 0,07% 2,43% 0,28%
X14 6,02% 0,28% 0,13% 0,13% 1,40% 0,60%
X15 0,12% 0,09% 0,05% 0,05% 0,10% 0,08%

Total 10,31% 0,43% 0,09% 0,09% 5,67% 4,26%
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Table 14: Over-Costs of the outage solutions with the MILP of section 4.2 in the model
adding CT6 constraints, and local improvements with two iterations of VND with neigh-
borhoods N TW

(0,2).

BKS Projected 4.2 +LS

A1 3 120 7612M 0,01% 0,00%
A2 3 120 7213M 0,01% 0,00%
A3 3 120 7638M 0,02% 0,00%
A4 3 120 5 122M 0,05% 0,00%
A5 3 120 5 852M 0,08% 0,03%

B6 3 120 31 950M 0,10% 0,00%
B7 3 120 30 364M 0,18% 0,06%
B8 3 120 29 438M 0,14% 0,13%
B9 3 120 29 239M 0,18% 0,00%
B10 3 120 27 957M 0,34% 0,06%

X11 3 120 30 199M 0,20% 0,00%
X12 3 120 29 669M 0,25% 0,00%
X13 3 120 29 148M 0,36% 0,00%
X14 3 120 28 438M 0,23% 0,00%
X15 3 120 27 722M 0,37% 0,00%
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