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Abstract

Background. The migration from a monolithic system to microservices re-

quires a deep refactoring of the system. Therefore, such a migration usually

has a big economic impact and companies tend to postpone several activ-

ities during this process, mainly to speed up the migration itself, but also

because of the demand for releasing new features.

Objective. We monitored the technical debt of an SME while it migrated

from a legacy monolithic system to an ecosystem of microservices. Our goal

was to analyze changes in the code technical debt before and after the mi-

gration to microservices.

Method. We conducted a case study analyzing more than four years of the

history of a twelve-year-old project (280K Lines of Code) where two teams

extracted five business processes from the monolithic system as microser-

vices. For the study, we first analyzed the technical debt with SonarQube

and then performed a qualitative study with company members to under-

stand the perceived quality of the system and the motivation for possibly
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postponed activities.

Results. The migration to microservices helped to reduce the technical debt

in the long run. Despite an initial spike in the technical debt due to the

development of the new microservice, after a relatively short period of time

the technical debt tended to grow slower than in the monolithic system.

Keywords: Technical Debt, Architectural Debt, Code Quality,

Microservices, Refactoring

1. Introduction

Migration to microservices has become very popular over the last years.

Companies migrate for different reasons, for example because they expect to

improve the quality of their system or to facilitate software maintenance [1].

Companies commonly adopt an initial migration strategy to extract com-

ponents from their monolithic system as microservices, making use of simpli-

fied microservices patterns [1][2]. As an example, it is common for companies

to initially connect the microservices directly to the legacy monolithic system

and not to adopt message buses. However, when the system starts to grow

in complexity, they usually start re-architecting their system, considering

different architectural patterns [1][2][3]. The migration from a monolithic

system to microservices is commonly performed on systems that are being

actively developed. Therefore, in several cases, the development of new fea-

tures is prioritized over refactoring of the code, which generates technical

debt (TD) every time an activity is postponed [4][5] and increases the cost

of software maintenance.

Companies migrate to microservices to facilitate maintenance [1]. How-

ever, recent surveys have confirmed that maintenance costs increase after
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migration [1][6]. Therefore, the goal of this paper is to understand whether

the overall code TD of a system increases or decreases after migration to

microservices, and whether the type of TD varies after the migration.

In this work, we report a case study where we monitored the code TD

of an SME (small and medium-sized enterprise) that migrated their legacy

monolithic system to an ecosystem of microservices. The company was in-

terested in evaluating their TD with SonarQube1, which is one of the most

commonly used tools for analyzing code TD. They asked us to monitor the

evolution of TD in a project they are developing, during the migration to

microservices. The analysis focused on the three types of TD proposed by

SonarQube: reliability remediation cost (time to remove all the issues that

can generate faults), maintainability remediation cost (time to remove all

the issues that increase the maintenance effort), and security vulnerabil-

ity remediation cost (time to remove all the security issues). Moreover, we

implemented a qualitative study by conducting a focus group with two de-

velopment teams, the software architect, and the product manager. The

goal was to deeply understand the causes of the changes in the distribution

of the types of TD issues and the motivations for any postponed activities.

To the best of our knowledge, only a limited number of studies have

investigated the impact of postponed activities on TD, especially in the

context of microservices [7]. This work will help companies to understand

how TD grows and changes over time while at the same time opening up

new avenues for future research on the analysis of TD interest.

This paper is structured as follows: Section 2 briefly introduces the

background and related work on microservices and TD. In Section 4, we

1SonarQube: www.sonarqube.org

3



present the case study design, defining the research questions and describing

the study context with the data collection and the data analysis protocol.

In Section 5, we show the results we obtained, followed by a discussion of

them in Section 6. In Section 7, we identify the threats to the validity of

our study, and in Section 8, we draw conclusions and provide an outlook on

possible future work.

2. Background

In this Section, we will first describe the background on microservices

and technical debt (TD). Moreover, we will describe SonarQube and the

method adopted to calculate TD.

2.1. Microservices

Microservice architecture has become more and more popular over the

last years. Microservices are small, autonomous, and independently de-

ployed services, with a single and clearly defined purpose [8].

The independent deployment provides a lot of advantages. They can be

developed in different programming languages, they can scale independent

of other services, and they can be deployed on the hardware that best suits

their needs. Moreover, because of their size, they are easier to maintain

and more fault-tolerant since the failure of one service will not break the

whole system, which is possible in a monolithic system. In addition, as

microservices are cloud-native applications, they support the IDEAL prop-

erties: Isolation of state, Distribution, Elasticity, Automated management,

and Loose Coupling [8]. Moreover, microservices propose vertical decompo-

sition of applications into a subset of business-driven services. Each service
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can be developed, deployed, and tested independently by a different devel-

opment team using different technology stacks. The development responsi-

bility of a microservice belongs to a single team, which is in charge of the

whole development process, including deploying, operating, and upgrading

the service when needed.

2.2. Technical Debt

The concept of TD was introduced for the first time in 1992 by Cun-

ningham as ”The debt incurred through the speeding up of software project

development which results in a number of deficiencies ending up in high

maintenance overheads” [4]. McConnell [9] improved the definition of TD

to ”A design or construction approach that’s expedient in the short term but

that creates a technical context in which the same work will cost more to do

later than it would cost to do now (including increased cost over time)”. In

2016, Avgeriou et al. [10] defined TD as ”A collection of design or implemen-

tation constructs that are expedient in the short term, but set up a technical

context that can make future changes more costly or impossible. TD presents

an actual or contingent liability whose impact is limited to internal system

qualities, primarily maintainability and evolvability”.

Different approaches and strategies have been suggested for evaluating

TD. Nugroho et al. [11] proposed an approach for quantifying debt based on

the effort required to fix TD issues, using data collected from 44 systems as

their basis. Seaman et al. [12] proposed a TD management framework that

formalizes the relationship between cost and benefit in order to improve soft-

ware quality and support the decision-making process during maintenance

activities. Zazworka et al. [13] investigated automated identification of TD.

They asked developers to identify TD items during the development process
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and compared the manual identification with the results from an automatic

detection. Zazworka et al. [14] examined source code analysis techniques

and tools to identify code debt in software systems, focusing on TD interest

and TD impact on increasing defect- and change-proneness. They applied

four TD identification techniques (code smells, automatic static analysis is-

sues, grime buildup, and modularity violations) on 13 versions of the Apache

Hadoop open-source software project. They collected different metrics, such

as code smells and code violations. The results showed a positive correlation

between some metrics and defect- and change-proneness, such as Dispersed

Coupling and modularity violations. Guo et al. [15] investigated the TD

cost of applying a new approach to an ongoing software project. They

found higher start-up costs, which decreased over time.

2.2.1. Technical Debt Measurement

Different commercial and open-source tools can be used to measure TD,

including CAST2, Coverity Scan3, SQUORE4, Designite5, and others.

In this work, as required by our case company, we adopted SonarQube,

as it is one of the most commonly used TD measurement tools, adopted by

more than 120K users6. Moreover, SonarQube is also open-source, while the

other well-known competitors have a commercial license.

SonarQube calculates several metrics such as number of lines of code

and code complexity, and verifies the code’s compliance against a specific

2CAST Software https://www.castsoftware.com/ Last Access: August 2019
3Coverity Scan. https://scan.coverity.com. Last Access: August 2019
4SQUORE. https://www.squoring.com/en/produits/squore-software-analytics/

Last Access: August 2019
5Designite. http://designite-tools.com Last Access: August 2019
6SonarQube. http://www.sonarqube.org Last Access: August 2019
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set of ”coding rules”. If the analyzed source code violates a coding rule

or if a metric is outside a predefined threshold (also called ”quality gate”),

SonarQube generates an ”issue”. Issues are problems that generate TD and

therefore should be solved.

SonarQube has separate rule sets for the most common development lan-

guages such as Java, Python, C++, and JavaScript. For example, Sonar-

Qube version 7.5 includes more than 500 rules for Java.

Rules are classified as being related to reliability, maintainability, or

security of the code. Reliability rules, also named ”bugs”, create TD is-

sues that ”represent something wrong in the code” and that will soon be

reflected in a bug. Security rules, also called ”vulnerabilities” or ”secu-

rity hotspots”, represent issues that can be exploited by a hacker or that

are otherwise security-sensitive. Maintainability rules or ”code smells” are

considered ”maintainability-related issues” in the code that decrease code

readability and modifiability. It is important to note that the term ”code

smells” adopted in SonarQube does not refer to the commonly known code

smells defined by Fowler et al. [16], but to a different set of rules. SonarQube

claims that zero false-positive issues are expected from the reliability and

maintainability rules, while security issues may contain some false-positives7.

The complete list of rules is available online8.

SonarQube calculates TD using the SQALE method [17]. It is an ISO

9126 compliant method developed by DNV ITGS France [18]. The method

is based on five categories [19]:

7SonarQube Rules: https://docs.sonarqube.org/display/SONAR/Rules

Last Access: June 2019
8https://rules.sonarsource.com/java Last Access: August 2019
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• Robustness: Application stability and ability to recover from failures.

• Performance efficiency: application responsiveness and usage of re-

sources.

• Security: Systems ability to protect confidential information and pre-

vent unauthorized intrusions.

• Transferability: Software understandability and especially the ”ease

with which a new team can understand the software and become pro-

ductive”.

• Changeability: Measures software adaptability and modifiability.

SonarQube calculates TD as:

TD(person−days) =cost to fix issues + cost to fix duplications + cost to comment

public API + cost to fix uncovered complexity + cost to bring

complexity below threshold

(1)

SonarQube also identifies TD density as:

TDDensity =
TD(person−days)

KLOC
(2)

The previous formula is then instantiated three times to calculate:

• Technical Debt, considering maintainability-related rules (tagged as

”code smells”) that are supposed to increase the change-proneness of

the infected code.

Technical Debt was also called ”SQUALE index” until SonarQube

version 7.7. Starting from SonarQube version 7.8, it has been called
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”Mantainability remediation effort”. In this work, we refer to this type

of TD as TD M.

• Reliability Remediation Effort, considering reliability-related rules (rules

tagged as ”bug”) that are supposed to increase the bug-proneness of

the infected code. In this work, we refer to this type of TD as TD R.

• Security Remediation Effort, considering rules related to security vul-

nerabilities (tagged as ”vulnerability”). In this work, we refer to this

type of TD as TD S.

3. Related Work

In this Section, we report on the most relevant related work on microser-

vices migration and TD.

Companies migrate to microservices in order to ease their software de-

velopment by improving maintainability and decreasing delivery time [1][6].

However, migration to microservices is not an easy task. Companies com-

monly start this migration without having any experience with microser-

vices, and only in few cases do they hire a consultant to support them

during the migration [1][6].

Several processes exist that can be adopted while migrating to microser-

vices [1][20]. Fritzsch et al. [20] analyzed works from the literature and

classified the reported refactoring approaches used to migrate from mono-

lithic systems to microservices. They highlight that not all of the existing

refactoring approaches are practically applicable, nor do they provide ad-

equate tool support and metrics to verify the results of the migration. In

our previous work [1], we also classified the different migration processes

adopted by companies, highlighting the complex migration steps and the
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need of support from an experienced software architect, at least for identify-

ing the architectural guidelines and helping to initiate the migration. Lu et

al. [21] identified other migration strategies, distinguishing between the big

bang migration, where companies replace their legacy system in one swoop,

and incremental migration, where companies do the replacement step by

step. All these works ([20][1][21]) agree that the migration to microservices

generally increases TD, due to need to rewrite the vast majority of the code.

As for possible issues that can generate TD in microservices-based sys-

tems, in our previous works [22][23] we identified a set of microservices-

specific anti-patterns and ”bad smells” that can cause TD in microservices-

based systems. Bogner et al. [24] extended our work, creating a public

catalog of anti-patterns.

Some recent empirical studies have investigated the impact of TD in

microservices-based systems. Bogner et al. [25] ran an industrial survey in-

vestigating the approaches adopted by industry to prevent the accumulation

of TD, reporting that companies do have problems to prevent TD due to

architectural erosion, mainly because of the lack of automated quality con-

trol at the architectural level. Moreover, in a subsequent study, Bogner et

al. [26] performed another industrial survey, interviewing 17 practitioners to

explore the evolvability assurance processes applied and the usage of tools,

metrics, and patterns in microservices-based systems. They reported that

architectural issues, and especially postponed architectural decisions, are the

most harmful type of TD. Moreover, they also reported that their partic-

ipants did not apply any architectural or service-oriented tools or metrics.

As a result, they recommend applying static analysis tools and architec-

tural analysis tools to keep track of the software quality and especially of

the architectural issues in the systems. In their study, de Toledo et al. [7]
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performed an exploratory case study on a large industry company while it

was refactoring an existing microservices-based system, removing issues in

the communication layer. They focused their investigation on the TD re-

lated to the communication layer of the system, indicating the large number

of point-to-point connections between services as the major issue and noting

the presence of business logic in the communication layer, which increased

the dependency between services. Similarly to this study, we performed a

case study on a single company, but we focused on the migration process

itself, analyzing the system in all its aspects before and after the migration.

Márquez and Astudillo [27] proposed an approach for identifying architec-

tural TD in monolithic systems before the migration in order to satisfy the

requirements of the new microservices-based system. Their proposal in-

cludes a set of tactics and patterns for better contextualizing the different

types of architectural TD.

Unlike these previous works, we are investigating the impact of TD before

and after the migration, considering both the TD calculated by SonarQube

and the technical issues reported by the developers.

4. Case Study Design

We designed our empirical study as a case study based on the guidelines

defined by Runeson and Höst [28]. In this Section, we will describe the

case study design, including the goal and the research questions, the study

context together with the case and subject selection, the data collection,

and the data analysis procedure.
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4.1. Research Questions

In this case study, we compared technical debt (TD) and its trend in

a project before and after migration to microservices. The study was per-

formed based on the following research questions (RQs):

RQ1: Is the TD of a monolithic system growing with the same trend as in

a microservices-based system?

RQ2: Does the distribution of TD Issue types (bugs, code smells, and se-

curity vulnerabilities) change after the migration to microservices?

4.2. Case and Subject Selection

The Case Company. The company is an Italian Small and Medium-

Sized Enterprise (SME) with 50 developers, developing different business

suites for tax accountants, lawyers, and other related businesses. The de-

veloped systems are used by more than 10K practitioners in Italy.

The System under Migration. The company is migrating a book-

keeping document management system for Italian tax accountants. The goal

of the system is to make it possible to manage the whole bookkeeping pro-

cess, including management of the digital invoices, sending the invoices to

the Ministry of Economic Development, and fulfilling all legal requirements.

The system is currently being used by more than 2000 tax accountants, who

need to store more than 20M invoices per year.

The company needs to frequently update the system, as the annual tax

rules usually change every year. The Italian government normally updates

the bookkeeping process between December and January, which involves

not only changing the tax rate but also modifying the process of storing the

invoices. However, tax declarations can be made starting in March/April of

each year. Therefore, in the best case, the company has two to four months
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to adapt their software to the new rules in order to enable tax accountants

to work with the updated regulations from March/April. Up to now, the

company needed to hire a consultancy company to help them during these

three months of fast-paced work.

The system is being developed in Java, deployed in the Microsoft Azure

Cloud, and delivered to the customers as a web application, together with

a desktop application to support document uploading and synchronization.

The monolithic system was composed of 280K lines of code and had been

developed for more than twelve years. The server-side of the monolithic

system was developed with a Model-View-Control pattern, while the web

application was developed with a set of Java servlet and jsp pages. Data

was stored on an SQL server database.

The project is being developed by three teams: two teams composed of

four developers each, and one team of five consultants commonly hired from

December to May to help with adapting the system to the new tax rules.

The Motivation for Migration. The system has been growing every

year and as a result, the code has gotten harder to understand and especially

to modify. The CEO reported that before the migration, changes took a

significant amount of time to implement, as they had to modify the code in

several places. Moreover, every time new developers arrived in the company,

they took a long time to understand the system and to be able to implement

changes.

As a result of the aforementioned issues, the company decided to migrate

to microservices to facilitate maintenance of the system and to distribute the

work to independent groups by separating each business process, eliminating

the need for synchronization between teams, and increasing velocity.

The Migration Process. The company started discussing the migra-
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tion to microservices in April 2016. The software architect, together with

the support of two consultants with experience in migration to microser-

vices, analyzed the feasibility and the potential usefulness of the migration,

estimating costs and evaluating the availability and need of resources.

They decided to migrate, despite an estimated high initial cost due to

the migration overhead, as microservices often increase development veloc-

ity and enable teams to work independently, therefore reducing the hassle

during the very short time they have for implementing the new features ev-

ery year. Moreover, they decided to hire two consultants with experience i

the development of microservices and experience in decomposing monolithic

systems into microservices.

The company froze the development of the system between May and De-

cember 2016, implementing only critical bug fixes. During this time frame,

the company sent the developers to training courses on microservices, and

the software architect, with the support of the two consultants, started the

analysis of the monolithic system and planned the migration.

They planned the migration to be implemented in three main steps.

Step 1 Identification of decomposition options, architectural guide-

lines, and migration plan. The software architect and the con-

sultants sliced the system into independent microservices. First they

analyzed the internal dependencies with Structure 1019. Then they

identified decomposition options based on the different services cor-

responding to the business capabilities and proposed them together

with a set of architectural guidelines that all the extracted microser-

vices should follow. As an example, they decided that microservices

9Structure101 Software Architecture Environment - http://www.structure101.com

14



should not communicate directly with each other but should use the

publishsubscribe pattern to communicate through the RabbitMQ mes-

sage bus10. Moreover, they also decided to temporarily use RabbitMQ

as API-Gateway. Finally, they involved all of the team members in

the prioritization of the microservices, discussing which services should

be developed with the highest priority. The priorities were assigned

based on different criteria. In some cases, services had high priority

because they had a lot of bugs, and the re-implementation as a mi-

croservice would enable the developers to completely re-develop from

scratch and thus to fix the issues. In other cases, microservices were

prioritized based on their business priority. The only major constraint

imposed by the company was that during the period from December

to April, only one service could be migrated, as the highest priority

had to be on adapting the system to the new tax laws.

Step 2 Implementation of the first microservice. The company decided

to implement some of the new regulations in the first microservice,

instead of implementing them in the monolithic system and then mi-

grating them later. The first microservice was based on a low-risk

component, which would have made it possible to move all changes to

the monolithic system if major issues had arisen.

Step 3 Implementation of the other microservices. Based on the re-

sults of the implementation of the first microservice, the other teams

gradually started the implementation of other microservices, based on

the plan proposed in Step 1.

10RabbitMQ Message Broker. Online: https://www.rabbitmq.com
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Before the implementation of the first microservice, the consultants pro-

vided a skeleton of a sample microservice and supported the company in

setting up a continuous delivery pipeline using Gitlab-CI11.

In January 2017, a team started the migration by extracting a set of

features related to a business process into a new microservice composed by

four internal developers, and the two consultants started implementing the

first microservice. The consultants had more than five years of experience

with microservices, while the four internal members had no experience with

microservices, even though they were experienced developers (two with more

than 20 years of experience in Java, and two with five years of experience in

Java.. However, before the migration, the company sent the developers to a

training course on microservices.

We monitored the migration process until September 2018. At that

point, the teams had five business processes as independent microservices,

which had been extracted from the monolithic system.

4.3. Study Execution and Data Collection

The study was performed in two steps. First, we performed an auto-

mated TD analysis in order to collect data on the TD of the system before

and during the migration. Then we conducted a focus group to ask for feed-

back on the results and on how the developers perceived the TD after the

migration.

Automated TD Analysis.

The TD data was obtained by analyzing the system’s commits using

SonarQube12 (version 7.0). For the analysis, we used SonarQube’s standard

11https://about.gitlab.com/product/continuous-integration/
12https://www.sonarqube.org
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quality profile and analyzed each commit two years before the migration

and after the start of the migration.

We analyzed the TD provided by SonarQube considering the distribution

of the following types of TD issues:

• TD M: SonarQube ”Technical Debt”, also called ”Maintainability Re-

mediation Effort” (issues classified by SonarQube as ”Code Smells”)

• TD R: Maintainability Remediation Effort (issues classified as ”Bugs”)

• TD S: Security Remediation Effort (issues classified as ”Security Vul-

nerabilities”)

Focus Group. To confirm the results of the automated TD analysis and

gain more qualitative insights on the results, we performed a focus group as

the second step. The focus group was based on a face-to-face semi-structured

interview. The goal was to discuss whether the migration to microservices

had been beneficial and whether the participants had experienced any of the

expected benefits. The focus group was moderated by one of the authors.

Each participant reported their answers on Post-it notes and attached them

to a whiteboard. Then each participant described their answer and grouped

the answer with similar ones with the help of the group discussion. During

the focus group, we asked four questions:

Q1: What benefits and issues have you perceived after the migration to mi-

croservices? Please write the issues on the red Post-it notes and the benefits

on the yellow ones.

The goal of this question was to understand whether the results might be

biased because of some issues in the application of the microservices pattern.
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Q2: Has the quality of the code increased after the migration to microser-

vices? [Yes, No]

This question aimed at understanding the perception of quality by the de-

velopers before and during the migration.

Q3: Has the TD decreased after the migration to microservices? [Yes/No].

Before asking this question, the moderator introduced the notion of TD.

The goal of this question was to understand the perceived overall TD from

the developers’ point of view.

Q4: Have you postponed any technical activities before or during the migra-

tion to microservices? Please report the postponed activities (or group of

activities) before and during the migration on the Post-it notes.

After the participants had agreed on the postponed activities, the moderator

asked them to classify the activities based on one of the ISO 25010 quality

characteristics (Functionality, Performance/Efficiency, Compatibility, Usability,

Reliability, Security, Maintainability, Portability).

For Q1 and Q4, each participant reported their answers on Post-it notes

and attached them to a whiteboard. Then each participant described their

answer and grouped the answer with similar ones based on the group dis-

cussion.

For Q4, after the participants had agreed on the postponed activities,

the moderator asked them to associate each activity with one of the ISO/IEC

25010 [29] quality characteristics (Functionality, Performance/Efficiency, Com-

patibility, Usability, Reliability, Security, Maintainability, Portability). The

moderator highlighted seven areas on a large whiteboard and asked the par-

ticipants to discuss to which category each activity belongs. The goal of

this grouping was to complement the automated TD analysis, to answer

RQ2, and to understand which type of activities were postponed before and
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during the migration.

4.4. Data Analysis

The whole focus group session was audio-recorded. To be able to do this,

we obtained written consent from all the participants. The relevant parts

were transcribed and then coded by the moderator of the focus group, and

verified by one of the authors.

In order to answer RQ1, we analyzed the growth of the total TD in

minutes before and after migrating to microservices. We compared the rate

of growth of the TD, analyzing the overall TD (sum of TD M, TD R, and

TD S) and all the three TD issue types independently, applying linear re-

gression to the data before and after migrating to microservices. The growth

rates of the two regression lines were compared by inspecting the slope co-

efficients of the lines. The R2 values for the regression lines were also de-

termined. We complemented the results of RQ1 obtained by the automated

TD analysis by analyzing the answers of the focus group to Q2 and Q3.

The results were analyzed by comparing the positive and negative answers

(true/false).

For RQ2, we determined the relative proportion of each TD issue type

in the total TD of each commit. Then we determined whether the relative

distribution of TD issue types was statistically different before and after

migrating to microservices by applying the Mann-Whitney test. This is a

non-parametric test for which the null hypothesis is that the distributions

for both tested groups are identical and thus there is an even probability

that a random sample from one group is larger than a random sample from

the other group [30]. The results are considered statistically significant

if the p-value is smaller than 0.01. Moreover, in order to determine the

19



magnitude of the measured differences, we used Cliff’s Delta, which is a

non-parametric effect size test for ordinal data. The results were interpreted

using guidelines provided by Grissom and Kim [31]. The effect size is small if

0.100 ≤ |d| < 0.330, medium if 0.330 ≤ |d| < 0.474, and large if |d| > 0.474.

We analyzed the answers from the answers of the focus group to Q4 in

order to complement the results of the aforementioned analysis. Since the

coding regarding the different software quality characteristics was performed

by the participants, we only analyzed the results using descriptive statistics.

5. Results

In the analysis, we used the data provided by the automated TD analysis.

The data we used stems from two separate time frames: before the migration

(23rd August 2014 - 30th April 2016) and after the migration (3rd January

2017 - 20th September 2018). The time period between May and December

2016 is left out, as during that time the monolithic system was not being

actively developed.

The focus group provided insights into the reasons for the evolution of

TD. Eleven members of the company participated in the focus group: four

developers from one team, five developers from another team, the software

architect, and the project manager. The focus group lasted for two hours.

The participants of the focus group reported several benefits that re-

sulted from the migration. The main benefits were decreased bug-fixing

time and a large increase in the system’s understandability. These were also

the main initial expectations the company had had for the migration. Other

minor benefits were the reduced need for synchronization between teams and
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the possibility to deploy new features without re-compiling and re-deploying

the whole system.

However, regarding the main issues, the project manager and the soft-

ware architect highlighted higher development costs, possibly because the

developers used microservices for the first time. The developers highlighted

the complexity of connecting the different microservices to each other or to

the monolithic system. The monolithic system had the advantage of local

calls, while with microservices, they had to rely on a distributed system.

5.1. RQ1: Is the TD of a monolithic system growing with the same trend as

a microservices-based system?

The data from SonarQube shows different behavior of the three TD

types.

The overall TD (sum of TD M, TD R, and TD S ) of the monolithic

system before the migration was lower than the overall TD right after the

migration (Figure 1). Immediately after the introduction of a new microser-

vice, the sum of the TD of the monolithic system and all the microservices

grew faster compared to the growth of the TD before the migration.

As soon as a microservice became stable, the TD decreased significantly

and started growing with a lower trend compared than the growth of the

monolithic system before the migration. In conclusion, once the TD was

stabilized after the extraction of a feature from the monolithic system as a

new microservice, the TD trend grew much slower than before the migration.

It is worth noting that TD commonly increases immediately after the

creation of a new microservice and decreases after a certain period of time.

The focus group partially confirmed the result. The participants con-

sidered the need for writing the code connecting the monolithic system to

21



0

5K

10K

15K

20K

25K

30K

Aug-14
Oct-

14

Dec-1
4

Fe
b-15

Apr-1
5

Jun-15

Aug-15
Oct-

15

Dec-1
5

Fe
b-16

Apr-1
6

Jun-16

Aug-16
Oct-

16

Dec-1
6

Fe
b-17

Apr-1
7

Jun-17

Aug-17
Oct-

17

Dec-1
7

Fe
b-18

Apr-1
8

Jun-18

Aug-18
Oct-

18

TD
 in

 m
in

ut
es

  (
th

ou
sa

nd
s)

Monolithic System Microservice 1 Microservice 2 Microservice 3 Microservice 4
Microservice 5 Total TD linear (before) linear (after)

Figure 1: Overall TD evolution of the five microservices and the monolithic system
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Figure 2: TD M evolution of the five microservices and the monolithic system
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Figure 3: TD R evolution of the five microservices and the monolithic system
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Figure 4: TD S evolution of the five microservices and the monolithic system
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the microservices as the main reason for the observed trend. The ratio-

nale behind this was that the development of a new microservice involves

duplicating the existing service and adopting a large number of temporary

solutions before the microservice becomes stable.

As for code quality (Focus Group - Q2), all of the participants con-

firmed that the code in the microservices is easier to read and modify. They

also selected the created microservices as the components with the highest

quality. They did so even though the migration process did not involve a

complete rewrite of the code, as pointed out by the developers. Instead,

they refactored only parts of the code and largely reused the existing code.

The migration also had an impact on testing the system. The developers

reported that unit testing is easier in the microservices. However, integration

testing is much more complicated, mainly because it is more complex to

replicate the whole system locally on a developer’s machine. No differences

were reported for end-to-end testing. All the old Selenium tests13 that were

performed on the graphical user interface were executed without changes.

Regarding the amount of perceived TD after the migration (Focus Group

- Q3), the developers, the project manager, and the software architect had

different opinions. The software architect and the project manager perceived

the increase of effort as a negative issue, since the overall development cost

increased by more than 20% due to the cost of developing a distributed sys-

tem. This result is in line with previous research work [6][1]. In addition,

the software architect reported that several technical decisions were post-

poned during the migration process, as releasing new features requested by

13Selenium - Web Browser Automation. https://www.seleniumhq.org Last access: Au-

gust 2019
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customers was more important.

Below are several examples of postponed technical decisions. For exam-

ple, in two microservices, the team kept the old SQL database, even though

they had planned to migrate to a NoSQL database. Another postponed

decision regarded the outdated libraries in the monolithic system. Upgrad-

ing the libraries to newer versions would have required several changes in

the code, and the team decided to postpone doing this due to time con-

straints. The third important postponed activity was the refactoring of the

code extracted for microservice 5 (See Figure 1). The code extracted from

the monolithic system was planned to be deeply refactored before being

used in production. However, the refactoring had to be postponed because

of an urgent new feature request impacting microservice 5. The team re-

ported that they had the choice of either implementing the new feature in

the monolithic system and then applying all the changes to the almost mi-

grated microservice, or implementing the new feature directly in the new

microservice. Yet another important postponed decision was the develop-

ment of an API-Gateway. The company used the RabbitMQ message bus as

an API-Gateway, but they are planning to migrate to a proper API-Gateway

in the future. Overall, despite all the voluntarily postponed activities, all

the participants perceived the overall TD as decreased.

The developers confirmed that during the first months after the intro-

duction of a new microservice, a lot of activities were postponed (Q1). In

particular, they postponed the vast majority of quality-related aspects, ex-

cept for unit and integration tests. This was done because they wanted to

prioritize the delivery of the system in production. The most important type

of postponed activities were those related to architectural decisions, mainly

because they were not aware of common patterns and anti-patterns. As an
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example, the developers connected all microservices point-to-point, instead

of using a message bus during the first period.

However, compared to the monolithic system, all the participants agreed

that the activities postponed in the microservices will be much easier to

implement in the microservices than they would have been in the monolithic

system. They named the limited size of the microservices as the main reason

for this.

When considering the growth of the reliability remediation effort pre-

sented in Figure 5 (TD R) and the security remediation effort (TD S), we

can see a constant amount of TD R after the migration, while TD S in-

creased much more after the introduction of each microservice.

Figures 1, 2, 3, and 4 show the linear regression lines fitted to the data

before and after the migration to microservices. In particular, Figure 1 shows

the overall TD evolution over time, while the other three figures visualize

the individual TD related to vulnerability, reliability, and maintainability,

respectively. The slope coefficients for the regression lines and their R2

values are reported in Table 1. The table shows that the slope coefficient for

the overall TD dropped significantly after migrating to microservices, and

that the coefficient after migration was 89.76% smaller than when using a

monolithic system. This implies a remarkable drop in the overall TD growth

rate.

Looking at the distinct TD types, a vast difference can be noticed as well

after the migration to microservices. In particular, TD M and TD R had

a negative coefficient after the migration, indicating a decrease in TD after

the adoption of microservices. Also, the coefficient of TD S was reduced,

resulting in a much slower TD growth rate.

Since the vast majority of business processes are still in the monolithic
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system after the migration, we expect the TD M of the whole system to

be lower than the TD M of the monolithic system after all of the business

processes have been migrated.

Table 1: TD slope coefficients before and after the migration to microservices.

Type

TD M TD R TD S TD

Before migration

Slope coeff. 6.21 1.11 7.38 14.71

R2 0.81 0.55 0.97 0.93

After migration

Slope coeff. -0.77 -0.54 2.81 1.51

R2 0.16 0.48 0.60 0.64

Table 2: The descriptive statistics for TD types before and after the migration and the

results from the Mann-Whitney and Cliff’s Delta tests.

Type

TD M TD R TD S

Before migration

mean 0.95 0.012 0.035

median 0.95 0.012 0.037

stdev 0.01 0.003 0.005

After migration

mean 0.97 0.004 0.028

median 0.97 0.005 0.027

stdev 0.01 0.001 0.005

Mann-Whitney
U 18,066 0 57,269

p-value 0 0 0

Cliff’s Delta
d -0.91 1 0.70

CI -0.93 - -0.88 1.00 - 1.00 0.66 - 0.74
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5.2. RQ2: Does the distribution of TD Issue types (bugs, code smells, and

security vulnerabilities) change after migration to microservices?

When considering the distribution of the different TD types (RQ2) in

Figure 5, in order to determine whether the change in the relative distri-

butions between the different TD issue types was statistically significant,

we applied the Mann-Whitney test for each type, reporting the results in

Table 2. As the p-values are smaller than 0.01 for all types, we conclude

that the relative distributions of TD issue types did change after migration

to microservices. The results from the Cliff’s Delta test are also presented

in Table 2. All measured values of |d| were greater than 0.474 and thus the

effect size is considered large for all types. Also, the confidence intervals

(CI) for d using 0.99 confidence are greater than 0.474.
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Figure 5: Relative distribution of TD issue types.

As for the focus group, the participants reported that a total of 29 ac-

tivities were postponed during the development of the monolithic system,
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while 30 were postponed during the development of the microservices.

The participants assigned the activities to four groups based on their

quality characteristics reported on the whiteboard: Performance/Efficiency,

Reliability, Security, and Maintainability. Each activity was assigned to only

one group. Details on the number of postponed activities are reported in

Table 3.

It is worth noting that three out of four quality characteristics correspond

to the TD categories proposed by SonarQube. Moreover, even though the

results are only related to the number of postponed activities and not to

the time needed to refactor them, we can still see an increased number of

postponed activities related to security characteristics.

The developers reported that during the development of the microser-

vices, they paid a lot of attention to the future maintainability of the system.

A reduction in the number of postponed activities regarding maintainability-

related aspects was therefore expected. This result is also in line with the

results obtained from SonarQube, where the TD M trend is inverted com-

pared to the trend in the monolithic system. After the introduction of each

microservice, the TD M tended to decrease instead of increasing as before.

Considering security-related activities, the developers reported that the

migration to microservices forced them to postpone more activities com-

pared to when they developed the monolithic system. One of the main issues

experienced by the developers was that there was a single sign-on approach

between applications. The developers initially extended the authentication

system of the monolithic system to provide authorizations to the individual

services instead of implementing a system based on OAuth 2.014, as planned

14OAuth 2. https://oauth.net/2/
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by the software architect. The postponement of this activity was due to the

time pressure for delivering the new updates for the next tax year.

As for performance- and efficiency-related activities, the developers only

postponed one activity during the development of the microservices. They

reported that the performance had generally not been very important in the

past, as the system never had important performance issues. The only ex-

ception was uploading of the PDF invoices, which is a task a tax accountant

usually performs once a year in batch. Invoices need to be processed, sent

to the Italian Ministry of Economy and Finance, and then stored perma-

nently. The software architect and the development team planned to im-

plement this process with a serverless function to enhance the performance

and avoid over-sizing the whole infrastructure for an activity performed only

once a year. However, time constraints forced the developers to postpone

this activity to the next year as well.

Regarding reliability, the developers invested a lot of effort into getting

a reliable system. However, they had to postpone some activities because

of time pressure and technical reasons. Because of the NDA, we are not

allowed to describe all the postponed activities.

Table 3: Activities postponed before and during the migration to microservices

Before the Migration During the Migration

Performance/Efficiency 3 1

Reliability 5 2

Security 10 18

Maintainability 11 9

Total 29 30
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6. Discussion

The migration to microservices is a non-trivial task that requires deep

re-engineering of the whole system. This heavily impacts on the whole

project cost, but should also facilitate maintenance in the long run. Our

case study on the migration to microservices provided both unexpected and

expected results. On the one hand, we expected to see a significant decrease

of the maintenance predictors, and thus a reduction of the remediation effort

related to ”code smells”. On the other hand, we confirmed that, in the long

run, the total code TD is growing slower after the migration to microservices.

The company highlighted that if the system had remained monolithic,

they might have missed the deadlines of the annual updates of the system.

This was caused by the constant grow of TD, as each year it took longer

to adapt the system to the new tax rules. Therefore, despite the increased

overall development costs, the migration was considered beneficial. The

reasons for the extra costs were manifold. First of all, the developers had

to deal with a new system architecture. They also had to consider various

aspects such as enabling the legacy system to communicate via Enterprise

Service Bus with the microservices, dealing with authentication issues as

well as with process-related issues such as the introduction of the DevOps

culture, including continuous building and delivery.

The extra cost was considered positive, as it included some activities

that had not been performed in the past or that had been postponed. With

the introduction of microservices, the company also introduced continuous

delivery and increased the test coverage of the system in order to have higher

confidence in the automatic builds.

The qualitative analysis also yielded three lessons learned that can help
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others reduce TD while migrating to microservices:

Lesson Learned 1: The creation of a microservice template is impor-

tant. The initial increase of TD after the introduction of each microservice

was probably due to the lack of a service template at the beginning. The

second microservice was not easy to develop, but it was easier than develop-

ing the first one because of the availability of the template developed in the

first microservice. We recommend investing more effort into the definition

of a set of service templates, as this will dramatically ease the development

of new microservices in the future.

Lesson Learned 2: The migration plan must be defined upfront, even

if the company is using an agile methodology. A clearly defined migration

strategy helps to avoid rework.

Lesson Learned 3: Do not postpone architectural decisions. Contin-

uous architecture principles recommend postponing architectural decisions

until they are really needed [32]. However, we observed that postponing

architectural decisions causes the re-architecturing of the system to require

significantly more effort than it would have required initially. An example

was the usage of the lightweight message bus (RabbitMQ) as API-Gateway

instead of the use of a proper API-Gateway. The SME of our case study

is still using RabbitMQ as their API-Gateway. However, they are aware

that implementing a proper API-Gateway at the beginning would have cost

much less than migrating from RabbitMQ after two years.
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7. Threats to Validity

In this Section, we will introduce the threats to validity following the

structure suggested by Yin [33], reporting construct validity, internal va-

lidity, external validity, and reliability. Moreover, we will also debate the

different tactics adopted to mitigate them.

Construct Validity concerns the identification of the measures adopted

for the concepts studied in this work. We analyzed the TD using the model

provided by SonarQube. Therefore, different tools and approaches might

have provided different results. We are aware that other types of TD, such

as requirements TD or architectural TD, can heavily impact the TD of a

system. However, SonarQube was the only tool that we were allowed to

use at the company. We are also aware that important postponed activities

could have created a large amount of TD. We mitigated this threat by per-

forming the focus group and by asking the teams to discuss other possible

types of TD. A more thorough discussion on the amount of TD that these

postponed activities will generate will be part of our future work.

Threats to Internal Validity concern factors that could have influenced

the obtained results. The postponed activities were collected using a group

discussion. It is possible that some developers did not want to publicly

expose some activities they had postponed.

Threats to External Validity concern the generalization of the obtained

results. The results of this paper are based on the monitoring of the devel-

opment process of a single company. The results could be slightly different

in other companies. However, based on previous studies on microservices,

the developers confirmed that microservices increase maintainability, code

readability, and system understandability [1]. Therefore, we expect that
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other systems could also benefit from a decrease of the TD when migrating

to microservices.

Threats to Reliability refer to the correctness of the conclusions reached

in the study. This study was a preliminary study, and therefore we applied

simple statistical techniques to compare the trends of the TD before and

after the migration. The results of the statistical technique applied are

also confirmed by Figure 1. We are aware that more accurate statistical

techniques for time series could have provided a more accurate estimate

of the difference of the slopes. However, we do not expect that different

statistical techniques would provide a contradictory result.

8. Conclusion

In this work, we compared the technical debt (TD) before and after the

migration to microservices of a twelve-year-old software project (280K Lines

of Code) developed by an Italian SME.

We conducted a case study, analyzing the code TD of a system under

development over a period of four years (two years before and two years after

the migration). Then we conducted a focus group to analyze the postponed

activities in depth and to get more insights into the results. The first result

revealed that TD grew 90% slower after the development of microservices.

After the initial introduction of each microservice, TD grew for a limited

period of time, mainly because of the new development activities. When

the code of the microservice stabilized, TD decreased and started growing

linearly, with a growing trend much lower than for the monolithic system.

Unexpectedly, when comparing the distributions of TD issue types be-

fore and after the introduction of microservices, important and statistically
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significant differences emerged. The proportion of SonarQube issues classi-

fied as bugs and security vulnerabilities decreased, while code smells (main-

tainability issues) increased. Since microservices are supposed to facilitate

software maintenance, we expected a reduction of code smells.

The developers confirmed the overall results, perceiving reduced main-

tenance complexityand increased velocity. The overall development effort

increased after the introduction of microservices because of the extra effort

due to the re-development of the system, the connection of the legacy sys-

tem to the new microservices, introduction of a distributed authentication

mechanism, and many other activities not previously considered. However,

the manager confirmed that the increased velocity and team freedom com-

pensated for the required extra effort. For the company, it was especially

important that the migration allowed them to remain on the market, releas-

ing the annual tax rules update required by the government on time.

Future work will include an investigation of the impact of other types

of TD during the migration to microservices. We aim to analyze the same

projects using tools for detecting architectural smells. Moreover, we aim to

investigate TD due to temporary architectural decisions. Our next goal is to

understand how long different activities could be postponed before the ben-

efit of postponing an activity is canceled out by the increased effort needed

to refactor it. As an example, if an activity has an interest equal to zero

(i.e., if the development/refactoring effort does not increase if postponed),

it can be postponed until it is needed, whereas if an activity has a monthly

interest of 10% (i.e., 10% extra interest per month), it should be refactored

as soon as possible before becoming too expensive.
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