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Abstract— Efficient utilization of cooperating robots in the
assembly of aircraft structures relies on balancing the workload
of the robots and ensuring collision-free scheduling. We cast
this problem as that of allocating a large number of repetitive
assembly tasks, such as drilling holes and installing fasteners,
among multiple robots. Such task allocation is often formu-
lated as a Traveling Salesman Problem (TSP), which is NP-
hard, implying that computing an exactly optimal solution is
computationally prohibitive for real-world applications. The
problem complexity is further exacerbated by intermittent
robot failures necessitating real-time task reallocation. In this
letter, we present an efficient method that exploits workpart
geometry and problem structure to initially generate balanced
and conflict-free robot schedules under nominal conditions.
Subsequently, we deal with the failures by allowing the robots
to first complete their nominal schedules and then employing
a market-based optimizer to allocate the leftover tasks. Results
show an improvement of 13% in schedule efficiencies as
compared to a greedy multi-agent scheduler on a four robot
system, which is especially promising for aircraft assembly
processes that take many hours to complete. Moreover, the
computation times are similar and small, typically less than
one second.

Index Terms— Industrial Robots, Intelligent and Flexible
Manufacturing, Planning, Scheduling and Coordination

I. INTRODUCTION

Aircraft structure assembly is a large-scale manufacturing
process with many repeated subprocesses that naturally lend
themselves to automation. Using multiple robots to work
cooperatively offers a means of increasing the production
speed, and hence, multi-robot systems (MRSs) have been
widely studied in manufacturing applications [1]–[3]. Here,
we consider the efficient scheduling of such an MRS during
the assembly of large aircraft structures (e.g. wing, fuselage,
etc). The system comprises multiple stationary robotic ma-
nipulators with limited but overlapping reach.

To maximize the production output, the MRS must make
efficient utilization of all the robots by minimizing their
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idle times and travel costs [4]. Reduced idle time and travel
cost have significant payoffs in increasing aircraft production
rates, since the benefit extends to a large number of the
structural components and manufacturing processes such as
drilling, fastening, trimming, and painting. For stationary
robots, the idle time is governed by uneven workload distri-
bution among the robots. Therefore, suitable task allocation
is of primary concern, followed by appropriate task schedul-
ing for minimal travel cost. Scheduling is further constrained
by the need to avoid damaging inter-robot collisions. An-
other major challenge is the intermittent failures caused by
robot calibration and communication errors, or end effector
breakdowns that require a robot to be pulled out of operation
for repairs. This typically necessitates real-time reallocation
of the tasks [5] that are leftover during the repairs. Hence,
a multi-robot system’s efficiency depends not only on how
well the scheduling algorithm is able to evenly distribute
and schedule the tasks, but also on fast computation and the
ability to prevent frequent rescheduling.

In this letter, we present a scheduling method that lever-
ages the structure of the problem and workpart geometry to
allocate the tasks among multiple robots. Specifically, we
develop a dual-stage scheduling approach, where a conflict-
free, balanced nominal schedule is first generated that avoids
the need for immediate rescheduling after failure instances.
In the second stage, the tasks leftover during the failures
are reallocated using a market-based optimizer to enable
efficient, collision-free cooperation. We test our method
on a wing skin attachment problem involving drilling of
approximately 2000 holes by four robotic arms, and report
very promising results. Therefore, our main contribution is
a fast MRS scheduling method that is useful for a variety of
repetitive aerospace manufacturing processes.

The rest of this letter is laid out as follows: Section II re-
views related work on multi-robot scheduling techniques, and
Section III sets up the problem. Sections IV and V develop
the nominal and leftover scheduling methods, respectively.
The results and conclusions are given in Sections VI and
VII, respectively.

II. RELATED WORK

Multi-robot task allocation (MRTA) is often formulated
as a multiple traveling salesman problem (mTSP) [6], a
variant of the NP-hard traveling salesman problem (TSP),
for which the branch and bound paradigm is commonly
used to generate optimal solutions [7]. Large scale TSPs
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are computationally intractable, and, consequently, popular
solution methods employ heuristics-based approximations
of linear programs [8] and mixed integer linear programs
(MILPs) [9]. For example, a Monte Carlo tree search-based
heuristic was used in conjunction with the branch and bound
algorithm to yield near-optimal robot task allocation for 100
tasks within an hour [10]. A MILP approach was used in
[11] to experimentally produce near optimal schedules for 10
robots and 500 tasks in 20 seconds, and also in [9] for near-
optimal mobile robot task planning in less than 100 seconds.
Although these approximate optimization methods provide
reduced computation times, fast near-optimal task allocation
is still quite challenging for a large number of tasks. Hence,
they are not particularly suitable for our problem.

Market or auction based methods, which are somewhat
less computationally demanding, are commonly used for
decentralized/distributed MRTA, especially where inter-agent
communication and consensus is limited [12], [13]. These
methods have seen significant success in multiple mobile
robot system (MMRS) task allocation, especially for un-
known region exploration [5], [14]–[16]. Auction based ap-
proaches are well suited for dynamic tasks and environments,
and benefit from the ability to distribute the computational
burden among the agents. However, they often produce less
optimal solutions than the fully centralized optimization
approaches [6]. Recent efforts have focused on improving
the optimality of the solutions. For example, Korsah et. al.
[17] seeded their market based method with pre-computed
optimal schedules of static tasks, which, however, could be
computationally expensive for large scale problems. Task
cluster allocation was also shown to have promising results in
improving the workload balance in [4]. However, it also led
to increased computational complexity due to the necessity
to bid on all the cluster combinations.

Therefore, similar to the centralized optimization methods,
the main challenge is that improved solution quality often
comes at the cost of increased computation times for large
scale problems as in the current application. We address this
challenge by employing a market-based method as a schedule
refinement technique on a smaller scale problem defined by
the leftover tasks, instead of using it to directly solve the
full scheduling problem. In particular, our method exploits
a schedule placement technique similar to the one used in
[18], where optimal placement of the task within the schedule
helped inform bids and increased solution optimality.

We also use a graph partitioning method, commonly
used in high performance computing research, for nominal
scheduling. Partitioning techniques are not as commonly
used for MRTA as centralized optimization or market-based
approaches, but they are shown to have direct benefits in
solving task allocation problems with favorable scaling prop-
erties in [19]. Moreover, partitioning has shown effectiveness
in fair global task subdivision for heterogeneous robot teams
[20], as well as enabling quicker convergence for workload
division in multi-robot exploration [21]. Our work extends
these partitioning methods to the structured nature of aircraft
assembly problems for equitable work distribution. We build

upon these methods by using them not only for equal task
allocation, but also to enable de-conflicted task scheduling.

III. PROBLEM FORMULATION

We consider the class of manufacturing problems where
m pairs of homogeneous, stationary robots ri perform n
discrete assembly tasks on a work part, where n >> m.
Since task allocation of any robot inherently depends on
the schedules of all the other proximate robots in order to
avoid collisions, this class of problems best fits in the single-
task robots, single-robot tasks, time extended assignment
with cross-schedule dependencies (XD[ST-SR-TA]) category
of problems in the MRTA taxonomy [22]. The robots are
situated about the part along opposing pairs. The reach of
each robot is limited to a subset of tasks but overlaps with the
reach of the adjacent and opposite robots. This arrangement,
shown in Fig. 1, defines an axial direction that is leveraged
for task scheduling in the next section.

Aircraft assembly often has variability in its tasks from
airplane to airplane that arises from components that are
missing or, for some reason, are omitted from the part. The
definitions for exactly which tasks need to be completed
on a given part are referred as the condition of assembly
(COA). This variability drives the need to generate task
schedules for every instance of every part. In addition, the
robots experience intermittent failures that require in-process
repairs. These failures have known occurrence frequency
and repair time distributions, and need to be addressed by
the scheduling approach to preclude collisions or excessive
idling.

A. Schedule Efficiency Metric

Here, we introduce the MRS schedule efficiency metric ε
as

ε =
tmin

tact
(1)

where tmin is the minimum possible time for all the robots
to complete all the tasks and tact is the time that the robots
actually take. We assign tmin to be the sum of the service
times ts,j of all the n tasks, and tf,i to be the sum of the
failure repair times for all the 2m robots, split evenly among
all the robots. Repair time does not penalize efficiency as the
robots are not capable of doing work during this time. This
gives the expression

tmin =

n∑
j=1

ts,j +
2m∑
i=1

tf,i

2m
(2)

For the current application, travel time between the tasks is
significantly less than the task service time. So, we include
an approximated travel time in each ts,j and do not consider
it separately in our formulation. We use tact to denote the
time the last-to-finish robot takes to complete its allocated
tasks, which is the sum of the total service time ts,i of its
tasks and its repair time tf,i, expressed as,

tact = max
i

(ts,i + tf,i) (3)



Combining (2) and (3), the efficiency is expressed as

ε =

n∑
j=1

ts,j +
2m∑
i=1

tf,i

2mmax(ts,i + tf,i)
(4)

We evaluate task schedules using this efficiency metric.

IV. CONFLICT-FREE NOMINAL SCHEDULING

This section outlines the proposed nominal scheduling
method. For m opposing robot pairs, we designate the service
time for the i-th pair as tp,i, and further distinguish the top
and bottom robot service times as tt,i and tb,i, respectively.

A. Fair Partitioning

Our method makes three assumptions, which are typical
for aerospace assembly applications:

Assumption 1: The task distribution uniformity allows the
workpart to be divided into m regions along the axial
direction with equal service time tp, each assigned to a robot
pair, assuming no failure occurrence.

Assumption 2: Each opposing robot pair is placed such
that the tasks in its assigned region can be assigned evenly
between the two robots (tt,i = tb,i = 0.5tp) into top and
bottom regions as illustrated in Figure 1.

Assumption 3: The robots have equal work completion
rates and, consequently, equal axial traversal rates q.

By Assumptions 1 and 2, we use partitioning to achieve
equitable task allocation among all the robots and minimal
idle cost, resulting in 2m partitions, each one assigned to a
different robot. We employ a pairwise optimization method
as in [20] for partitioning. An example partitioning of the
work part is shown in Figure 1.

Fig. 1: A generalized aircraft structure that has tasks (drilling,
fastening, trimming, painting, etc.) (nearly) uniformly distributed
across the work part. The part is assembled by m robot pairs situ-
ated around the work part defining an axial direction. Partitioning
allocates the tasks among all the robots, such that the service time
of all the partitions is equal and idling is minimized. The overlap
region contains tasks that can be serviced by more than one robot,
and can, therefore, be reallocated to balance the workload of the
robots.

B. De-conflicted Offset Scheduling

The partitioned work is scheduled by sequencing all the
tasks in every partition in the same axial direction and offset
the start locations of all the robots on one side (top or bottom)
of the work part as shown in Figure 21. We denote the
offset and non-offset robots as top rt,i and bottom rb,i robots
(as in Figure 2), respectively, but either the top or bottom
robot can be offset in practice. The robots rt,i with offset
start locations return to finish the rest of the work in their
respective partitions using the same axial sequencing when
they reach the partitions’ ends, as shown in Figure 2. For
the i-th offset robot, rt,i, we designate the offset location as
a distance lt,i from the start of its partition, which defines a
distance l∗t,i to the end of its partition, as in Figure 2. These
have traversal times (time to complete the work) tt,i and t∗t,i,
respectively.

Our first claim is that the offset task scheduling, subject to
the following two constraints, ensures safety, i.e., collision
free operation. Safety is specified by the spatial proximity
constraint that requires the distance between the end-effector
positions (task locations) of any two robots to be at least αdee
at all times, where dee is the diameter of the end-effectors
and α ≥ 1 is a safety factor.
Constraint 1: We constrain lt,i and l∗t,i to be larger than the
proximity constraint:

lt,i > αdee and l∗t,i > αdee (5)

Constraint 2: We constrain the offset of rt,i such that the
time it takes to reach the end of its partition, t∗t,i, is greater
than that of rt,i−1, for i > 1:

t∗t,i > t∗t,i−1 (6)

The first constraint ensures that each robot has sufficient
spatial separation from its opposite and adjacent robots at
the start of the operation. Note that this constraint also
implicitly limits the length of any partition to be no less
than 2αdee, and, consequently, limits robot density. The
second constraint ensures that rt,i−1 returns to the beginning
of its partition before rt,i does, which precludes collision
when rt,i returns. These two constraints allow collision-free
operation because Assumption 3 ensures that the robots have
equal axial traversal rates, and, thus, the spatial proximity
constraint is not violated.

In practice, variable task service times and COAs with
missing tasks can cause the axial traversal rate of a robot
to fluctuate during operations. Our second claim is that
Assumption 3 can be relaxed to allow for variation δq in
the axial traversal rate q and still preserve the collision-free
nature of the nominal schedule, provided that the maximum
variation δq in the traversal rate q is small, and the constraint
inequalities in (7) and (8) are satisfied. This follows from the
fact that the distance dbi,ti−1

(t) between the i-th non-offset
robot rb,i and the previous offset robot rt,i−1 can decrease at
the maximum by 2δqt in time t where 2δq is the maximum

1This is feasible only if the task ordering constraints do not prevent axial
sequencing.



Fig. 2: Sequencing the tasks in each partition in the axial direction
and offsetting the start locations of one side of robots (top robots)
enables collision free operation. Once the top robots reach the end
of their partitions, they return to the start of their partitions, and
service the remaining tasks in the same axially sequenced manner.
The bottom robots have moved out of the way at this point, and no
collisions occur.

difference in the traversal rates of the two robots. Then,
collision between rb,i and rt,i−1 can be avoided (before
rt,i−1 returns to the beginning of its partition) by ensuring
that the distance dbi,ti−1

(t) is sufficiently large, i.e.,

dbi,ti−1
(t) = l∗t,i−1 − 2δqt > αdee (7)

where l∗t,i−1 is the initial distance between them. Similarly,
collision between the i-th non-offset robot rb,i and the
next offset robot rt,i is avoided (before rt,i returns to the
beginning of its partition) provided

dbi,ti(t) = lt,i − 2δqt > αdee, t ≤ t∗t,i (8)

We also avoid collision between rt,i and rb,i after rt,i returns
to the beginning of its partition, as in Figure 2. When rt,i
returns, the distance dbi,ti between the two robots, which is
initially at least (q − δq)t∗t,i, needs to satisfy

dbi,ti(t) = (q − δq)t∗t,i − 2δq(t− t∗t,i) > αdee (9)

for time t > t∗t,i. If the variation δq in the axial traversal rate q
is small, then the inequalities in (7), (8), and (9) are satisfied
because (i) their left hand sides approach the spacing between
the robots (l∗t,i−1, lt,i and l∗t,i), which are sufficiently large
from Constraint 1; (ii) the time t is finite and bounded by the
maximum service time; and (iii) the minimal distance (q −
δq)t∗t,i → l∗t,i. Thus, the above analysis shows the existence
of a collision-free nominal schedule if the maximal variation
δq in the axial task execution rate q is not too large.

C. Schedule Execution and Failure Handling

To maintain the collision-free nature of the nominal
schedule, a robot returning from maintenance after a failure
occurrence returns to the place in its schedule where it
would have been had no failure occurred. This requires the
robot to skip some of its work to be dealt with after the
nominal schedule is completed. The leftover tasks are then
reallocated among the robots, and is completed after the
nominal schedule is done.

V. LEFTOVER SCHEDULING

In this section, we present the leftover scheduling method
and task reallocation algorithm. For workload rebalancing to
be possible, we guarantee that all the robots have leftover
tasks in areas of overlapping reach with at least one other
robot by omitting a subset of tasks in the region of overlap
from the nominal scheduling and relegating them to the
leftover scheduling. Our approach first constructs a conflict-
free leftover schedule that is not necessarily balanced, and
then uses a market-based algorithm to balance the workload
and optimize the schedule. It is necessary for the initial
schedule to be conflict free because we can then constrain
the algorithm to reallocate the tasks without introducing
collisions. To simplify the construction and refinement of
the leftover schedule, the adjacent tasks are grouped into
larger portions of work, referred to as cities (as in the TSP
formulation). The reduction of problem complexity decreases
computation time (scheduling cities rather than individual
tasks) at the cost of efficiency. This trade-off is discussed
more in Section VI.

A. Initial Leftover Scheduling

We construct the initial scheduling by modifying the
partitioning and offset-scheduling method used for nominal
scheduling to ensure that the decreased uniformity in left-
overs does not cause collisions. For this purpose, we use the
overlap region between the robot pairs with width w > αdee,
and extend part of the robots partitions over the width of this
region, the lt,i part of the rb,i’s partition, and the l∗t,i part of
rt,i partition, as shown in Figure 3. Note that this region
should contain sufficient number of tasks relegated from the
nominal schedule such that the maximum deviation δq,L in
the axial traversal rate qL is sufficiently small in the extended
regions even in the presence of leftovers.

We claim that the offset-scheduling method results in
a collision-free initial leftover schedule, provided: (i) the
robots are able to reach the tasks in the overlap region;
(ii) the spacing constraint in (5) is satisfied; (iii) the time
tb,i that rb,i takes to service the extended part of its partition
is not more than the time t∗t,i that rt,i takes to service its
extended part, i.e., t∗t,i = tb,i; and (iv) the partitioning is such
that the service times of the extended parts increase along
axial direction, i.e., tb,i < tb,i+1 to ensure that the constraint
in (6) is satisfied. The claim follows since both robots, rt,i
and rb,i, do not move to their second non-extended regions
(shown as the gray regions in Figure 3) before they complete
the tasks in their extended regions. Note that the distance
between the robots in the extended regions can be shown to
remain sufficiently large, using arguments similar to those
in inequalities (7) and (8), provided the variation in the
axial traversal rate is sufficiently small. Moreover collisions
are avoided when the robots are in the gray (non-extended)
regions since the overlap distance is larger than w > αdee.

B. Market-Based Optimization Algorithm

The schedule optimization algorithm uses a market based
method to re-balance and reschedule the leftover cities in



Fig. 3: Extending the partitions to cover an overlap region (con-
taining tasks intentionally left out from the nominal schedule and
relegated to the leftover schedule) to ensure the maximum deviation
δq,L in the axial traversal rate qL is sufficiently small in the
extended regions (shown in white) even in the presence of leftovers.
This reduction of traversal rate variations along with sufficient
sizing of the overlap region ensure that the initial leftover schedule
is collision free.

the initial leftover schedule in order to reduce idle cost.
We have nc cities, 2m robots, ri ∈ R = {r1, . . . , r2m},
and a corresponding schedule matrix S = [S1 . . . S2m]

T ,
where Si is the schedule of robot ri. Note that r2i−1 =
rb,i and r2i = rt,i from the previous section, since we
do not need the distinction between the top and bottom
robots for the market-based method. The vector Si =
[si,1 . . . si,l−1 cj si,l+1 . . . si,ni

0 . . . 0] contains cities si,l =
cj , denoting that city cj is serviced by robot ri and that
it is the l-th city ri services (has placement l in Si); each
Si contains ns elements, of which the first ni are non-zero
cities. We take ns as either the smallest number of the lowest
service time cities it takes to exceed an equal workload, or
the number of cities in the schedule with the most cities,
whichever is larger. City cj has service time ts,j ; all the
nc cities must be in S for the schedule to be complete. We
define the time it takes robot ri to complete its schedule Si

as ti = Σts,j for all cj in Si.
In our market, robot ri is looking to sell a city cj in its

schedule Si to any robot rk 6=i. The seller is a robot who
most wants to sell one of its cities, and, likewise, the buyer
is a robot who most wants to buy that city, and an agent’s
desire to buy or sell is proportional to the agent’s deviation
from an equal workload distribution, measured by a robot’s
utility. For robot ri, ui = ti/Σti, and the utility vector U =
[u1 . . . u2m] contains the utilities of all the robots. The price
at which any robot ri wants to sell a city cj in its schedule
is determined by the service time ti,j of cj (normalized by
the maximum city service time max(ti,j)). The price matrix
P consists of 2m row vectors of price, one for each robot ri,
and each price vector Pi contains nc elements, where each
element pi,j is the price of city cj if cj is in Si, otherwise
pi,j = −∞. Note that the price of a city cj is independent
of its placement in ri’s schedule Si. The city most desired
to be sold, and consequently its seller, is chosen on a basis
of margin, which we define as mi,j = (β ∗ ui) + pi,j . Here,
β is a weighting factor that is used to bias the sellers to be
more concerned with the utility than price, a similar market
biasing approach as used in [23] for increasing optimality.
From the margin matrix M, the best seller and best city to sell
is found based on the maximum margin, i∗ = argmaximij

and j∗ = argmaxj mij , respectively.
Once the best seller ri∗ and the desired city to sell cj∗ is

chosen, a set of candidate buyers is chosen on the basis of
which robots have the ability to service cj∗ . Ability ak,j∗ in
our case is determined by whether cj∗ is in rk’s reach, and is
1 if it is, 0 if it is not. Each candidate buyer is then checked
to see if the maximum margin value resulting from proposed
transaction, m∗p, is greater than the current m∗, and is
disqualified from the candidate set if m∗p > m∗. For each
buyer rk in the candidate buyer set, the proposed transaction
(resulting in proposed utility, price and margin matrices,
Up, Pp, Mp) is evaluated by the reduction in the standard
deviation of the utility vector, ∆k = σ(U)− σ(Up), and the
best buyer is chosen to be the one whose transaction will
yield the highest reduction in the standard deviation of the
utility vector, k∗ = argmaxk ∆k. We minimize the spread
in utility to minimize the imbalance in work distribution.
Once the best buyer rk∗ is chosen, cj∗ is placed in every
placement l of rk∗ ’s schedule Sk∗ , and a minimum distance
wl between any two robots at any time for the entire schedule
S is determined for each placement of cj∗ in Sk∗ . The best
placement l∗ for cj∗ in Sk∗ is chosen as the one with the
max minimum distance, l∗ = argmaxl wl. The pseudo-code
for the method is provided in Algorithm 1.

If the largest minimum distance w∗ = max(wl) is
greater than the collision threshold, ri∗ sells cj∗ to rk∗ and
inserts cj∗ in placement l∗, yielding the maximum geometric
separation of the robots during the whole schedule. If w∗ is
less than the collision threshold, we choose the next best
buyer (based on next highest ∆k), and proceed to check
all the placements of cj∗ in the new buyer’s schedule. This
ensures no collisions are introduced into the schedule. If no
suitable buyers are available for cj∗ , the next highest margin
mi,j is found (resulting in a new city and seller), and the
process for selling the city is repeated. This is done until a
city is sold, or until all the margins, m∗−pi∗,j∗ ≤ µ(U), are
chosen and checked for potential buyers2. If no sale happens,
no further optimization is possible. We run this algorithm on
the initial leftover schedule.

VI. IMPLEMENTATION AND RESULTS

To demonstrate the performance of our method, we present
experimental results for an aircraft wing hole drilling prob-
lem using various COAs and failure cases. Since generating
good-quality schedules quickly is especially important, we
evaluate the method’s performance using both schedule effi-
ciency and computation time. We also compare our method
with a simple TSP scheduler by implementing a baseline
greedy method, as in [18], that uses the same scheduling
framework (nominal scheduling and leftover task reschedul-
ing) as our method.

A. Implementation

We considered the problem of drilling holes in a section
of an aircraft wing box by four robots situated around the
wing We used an example aircraft wing featuring 15 ribs and
three spars. Each spar consisted of 266 holes, while the ribs

2This guarantees the convergence of Algorithm 1.



Algorithm 1 Update schedule matrix S by selling a city such
that the robots’ utilities are maximally equalized

1: Compute U, P, M from S
2: m∗ = max(mij)
3: i∗ = argmaximij ; j∗ = argmaxj mij

4: SALE ← FALSE
5: while SALE = FALSE do
6: ∆← ∅
7: for each rk ∈ R\ri∗ do
8: if ak,j∗ = 1 then
9: Sp = S

10: Sp
i∗ = [si∗,1 . . . si∗,j∗−1 si∗,j∗+1 0 . . . 0]

11: Sp
k = [sk,1 . . . sk,nk

cj∗ 0 . . . 0]
12: Compute Up, Mp from Sp

13: m∗p = max(mp
i,j)

14: if m∗p < m∗ then
15: ∆k = σ(U)− σ(Up); ∆← ∆ ∪∆k

16: while ∆ 6= ∅ do
17: Sp = S; k∗ = argmaxk ∆k

18: for l = 1, . . . , nk∗+1 do
19: Sp

k∗ = [sk∗,1 . . . sk∗,l−1 cj∗ . . . sk∗,nk∗ . . . 0]
20: wl ← min pairwise robot distance in Sp

21: w∗ = max(wl); l∗ = argmaxl wl

22: if w∗ > αdee then
23: Si∗ = Sp

i∗

24: Sk∗ = [sk∗,1 . . . sk∗,l∗−1 cj∗ . . . sk∗,nk∗ . . . 0]
25: SALE ← TRUE
26: return Sp

27: else
28: ∆← ∆\∆k∗

29: m∗ ← next highest max(mi,j)
30: i∗ ← next highest argmaximij

31: j∗ ← next highest argmaxj mij

32: if m∗ − pi∗,j∗ ≤ µ(U) then
33: SALE ← TRUE . Sale is not useful
34: return S

contained 109, 107, 105, 101, 99, 95, 93, 91, 87, 85, 83, 79,
77, 73, and 71 holes, respectively. Rib hole drill (service)
time was set to 30 s per hole for the largest rib, and then
decremented by 0.5 s for each successive rib (e.g., 29.5 s
per hole for the next largest rib, 29 s per hole for the one
after that, and so on). Every spar section between any two
adjacent ribs was assigned the same hole drill time as that
of the longer rib. We used α = 1.5 and β = 20 as the
parameters in our methods, and dee was 2 ft. The example
wing is shown in Figure 4.

All the scheduling methods were implemented in MAT-
LAB R2016b on a quad-core Core i7-4870HQ machine with
16 GB of RAM running Windows 10. We validated the
results on a physical robot cell featuring four ABB IRB-
120 arms positioned about a miniature aluminum mock wing
built according to the dimensions shown in Figure 4. This
setup is a 15% scale version of a feasible manufacturing
setup for drilling a full-sized, real aircraft wing. The wing is

Fig. 4: Mock three-spar, 15-rib wing used for the testing of our
methods. Ribs have even, two-foot spacing. The middle spar,
highlighted in red, offers regions where all the robots are able to
service tasks in the workload re-balancing stage.

raised from the floor on an aluminum T-frame that holds
plexi-glass shields. The robot controllers, situated on the
floor beneath the robots, are collectively directed via the cell
control software. The physical cell is shown in Figure 5.

Fig. 5: A 15% reduced scale physical cell used to test the scheduling
methods and validate the simulation results. The robot controllers
interfaced with the cell control software, where the generated
schedules where executed.

The cell control software was responsible for synchronized
starting of the robots’ programs, as well as keeping track
of each robot’s schedule and feeding hole targets to the
controllers (each controller always had the next three targets).
It also monitored the synchronization of the robots with each
other, and determined how many holes were relegated to the
leftovers for the robots returning from failures. The program
was implemented in C# using the ABB PC SDK 6.07 on a
quad-core Core-i5 6400 machine with 8 GB of RAM, and
communicated with the robot controllers via Ethernet UDP
through a network switch. A redundant collision monitoring
system used streaming robot position data to reconstruct
simple 2D shapes representing the robots with the desired
safety margins, and checked for intersections among the
shapes. This was implemented using Python 3.7 and ran on
a separate machine with the same specifications.

B. Experiments

We evaluated both the methods using five different COA
cases with 100 failure instances for each COA case, leading



to a total of 500 test scenarios. The COA cases were gen-
erated to have gradually more components missing from the
COA (inadvertently omitted parts from the drilling process,
as typically seen in the industry), with the first case being the
full wing with no missing component (generic COA case).

The failure instances were generated for each robot by
randomly drawing a first occurrence time, recurrence time,
and repair time from normal distributions. The means and
standard deviations of the distributions were determined
using a nominal value of how many holes a 1

4 inch drill bit
would last in aluminum and an average drill bit replacement
time. These were taken to be 300 holes and 8 minutes,
respectively. Table I outlines the distribution parameters
used for the generation of failure instances. Note that first
occurrence time is lower than the recurrence time, accounting
for the possibility of first failures occurring earlier if drill bits
are not replaced from a previous drilling operation. These
parameters resulted in an average of 45 leftover cities per
test scenario, each containing between two and 16 holes.

TABLE I: Normal Distribution Parameters for Robot Failure Oc-
currence Time, Recurrence, and Repair Time

Parameter µ σ
First Occurrence 5073 s 1602 s

Recurrence 6942 s 1068 s
Repair Time 480 s 80 s

C. Results

Performance improvement: Figure 6 compares the
efficiency of our method to that of the greedy scheduler,
where we observe about 98% efficiency on an average with
our method. For every COA case, our method generates
more efficient schedules than the greedy scheduler, with
the efficiency increasing by about 13% on an average.
This result is especially promising for high volume airplane
assembly lines as 13% improvement on a five-hour wing skin
attachment lead time results in a 40 minute saving. We also
observe that our method yields significantly more consistent
schedule efficiency across the COA cases (all the values are
within 0.5% of each other) as compared to the greedy method
(the values vary by as much as 12%). This trend indicates that
our method is not affected by non-symmetric task distribution
as much as the greedy scheduler.

Impact of market-based optimization: To characterize
the impact of the market-based optimizer, we compare it with
the partition-based scheduler without leftover optimization.
We observe that the partition-based scheduler still outper-
forms the greedy method significantly, even in the absence
of optimization. The market-based optimizer, however, im-
proves the schedule efficiency by about 2% on an average,
from 96% to 98%. This improvement is quite substantial
when implemented across multiple processes for a high-flow
aircraft production line. The results in Figure 6 are grouped
by COA case3, and are summarized in Table II.

3The inferior performance of the greedy method on COA 2 is a result
of a rib missing from this COA, causing the robots to move toward each
other, leading to long wait times in their schedules.

Fig. 6: Comparison of the overall schedule efficiencies of our two-
stage scheduling method with market-based leftover optimization,
without leftover optimization, and a greedy M-TSP solver.

TABLE II: Summary Statistics of Schedule Efficiencies for the
Proposed and Greedy Methods

Avg. ε (Proposed) 98.5% ± 0.92%
Min. ε (Proposed) 93.1%
Avg. ε (Greedy) 85.0% ± 4.27%
Min. ε (Greedy) 72.4%

Computation time: Figure 7 compares the computation
times of both the methods, and shows them both to be
competitively low. The greedy method has lower computa-
tion times, which is expected since the greedy scheduler is
computationally simpler, the difference being about 18 ms
on an average. Even so, our method solves the scheduling
problem in 122 ms on an average, and has a maximum
computation time of only 300 ms. In practice, this would
allow an industrial MRS to start drilling almost immediately.
The computation time results in Figure 7 are grouped by
COA case, and are summarized in Table III.

TABLE III: Summary Statistics of Computation Times for the
Proposed and Greedy Methods

Avg. Comp. Time (Proposed) 122.5 ± 37.3 ms
Max. Comp. Time (Proposed) 300.5 ms
Avg. Comp. Time (Greedy) 104.9 ± 21 ms
Max. Comp. Time (Greedy) 170.31 ms

Effect of discretization: The discretization of the left-
over tasks into cities reduces the resolution of the problem,
and decreases the potential for finding a perfect workload
balance among the robots. Consequently, none of our exper-
iments yield an efficiency of 100%. This coarsening of the
resolution, however, makes the initial scheduling and subse-
quent leftover optimization problems smaller by an order of
magnitude (40 cities versus 400 holes). Therefore, it enables
competitive computation time to that of the greedy scheduler,
but still yields significantly higher schedule efficiency. The



Fig. 7: Computation times for all the experiments using the pro-
posed method and greedy method, grouped by COA case.

value of fast leftover optimization is expected to become
more pronounced when the size of the problem is increased,
as, for example, when we have more than 10 robots on a
full-sized wing.

Failures during leftover scheduling: Our method as-
sumes that no failures occur during the execution of the
leftover schedule. While this assumption holds true when
the amount of leftovers is small, the risk of incurring a
failure in the leftover stage grows as the accumulation of
failures increases. The possibility of failures occurring during
the leftover schedule execution can be largely precluded by
performing preventive maintenance just before the execution
of the leftover schedule. The limit for the amount of leftover
work is then driven by the failure recurrence distribution.

VII. CONCLUSIONS

In this letter, we adapt partition-based task scheduling to
the multi-robot task allocation problem for the assembly of
aircraft structures. Our method takes advantage of known
problem structure for efficient, collision-free task scheduling,
and employs a dual-stage schedule execution strategy to
handle robot failures. We present a market-based optimiza-
tion algorithm to help recover the efficiency lost due to the
robot failures. Results show that our method produces high
schedule efficiencies and favorable computation times as
compared to a greedy method, and works well on a physical
four robot assembly cell. Since aircraft assembly processes
are generally well structured problems, our methods are
adaptable to suit a wide variety of aircraft components.
We, therefore, believe that our methods provide a promising
foundation for general multi-robot aircraft assembly. Further
extensions of this method would investigate the possibility of
dynamic city definitions for leftover scheduling, as well as
the effects of increasing the occurrence frequency and repair
time of failures. In the future, we also plan to deal with task
ordering constraints, as, for example, those introduced by
tool changes to drill holes of different diameters.
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