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easy automation options. Despite industrial case studies that
show overall benefits and cost-effectiveness, there is thus
evidence that automated GUI testing (AGT) still is relatively
rare among software practitioners [7, 6]. One reason for that
is that studying the direct costs and benefits involved when
automating a manual test suite does not suffice, as maintenance
costs over time can be prohibitive [8]. While this has been
pointed out in several studies, the methodologies employed
are predominantly qualitative and based on a combination of
interviews, expert estimations, and opinions, rather than on
direct or objective observations [9, 8].
The simple and basic idea of this paper is to use existing
source code repositories and the change history they contain
to go back in time and ‘replay’ the history while noting the
actual development and maintenance costs of the test suite.
Not only can this allow more direct measurement of the costs
involved in using a particular test automation technology or
tool, if done carefully, but it can also allow the comparison
of multiple AGT tools and thus provide concrete decisionsupport to project managers, testers, and developers. This is
in line with the trend within the empirical software engineering
community of detailed analysis of software repositories [10].
However, in the method proposed here, instead of ‘mining’
the repositories with automated analysis tools, the repository
is used as a historical record and the actual code changes are
‘replayed’.
The method has similarities to the ‘Development Replay‘
approach of Hassan and Holt [11] but they don’t expend
or measure manual work to understand what it would have
been; their focus is on what a certain tool would have told
developer if applied at earlier points in time. In contrast, we
do expend manual work by replaying history. We will show
that this not only allows us to estimate actual implementation
and maintenance costs but also has the benefit of providing
actual artifacts that the company can then build on. While
the overall idea of the methodology is a general one, and
can potentially be used to evaluate many different software
engineering technologies, we here focus on automation of
GUI testing in an industrial context. An industrial company
in Sweden that develops a web-based software application is
the specific case we use to illustrate the methodology. The

Abstract—Automated graphical user interface (GUI) tests can
reduce manual testing activities and increase test frequency. This
motivates the conversion of manual test cases into automated
GUI tests. However, it is not clear whether such automation
is cost-effective given that GUI automation scripts add to the
code base and demand maintenance as a system evolves. In this
paper, we introduce a method for estimating maintenance cost
and Return on Investment (ROI) for Automated GUI Testing
(AGT). The method utilizes the existing source code change
history and can be used for evaluation also of other testing
or quality assurance automation technologies. We evaluate the
method for a real-world, industrial software system and compare
two fundamentally different AGT tools, namely Selenium and
EyeAutomate, to estimate and compare their ROI. We also report
on their defect-finding capabilities and usability. The quantitative
data is complemented by interviews with employees at the case
company. The method was successfully applied and estimated
maintenance cost and ROI for both tools are reported. Overall,
the study supports earlier results showing that implementation
time is the leading cost for introducing AGT. The findings further
suggest that while EyeAutomate tests are significantly faster
to implement, Selenium tests require more of a programming
background but less maintenance.
Index Terms—Test Automation, Graphical User Interface,
Visual GUI Testing, Selenium, EyeAutomate

I. I NTRODUCTION
A common assumption, whether explicit or not, in test
automation practice as well as in research in general, is that
the more activities that can be automated the better. While
manual testing is often seen as mundane, repetitive, and errorprone, automated testing can lead to lower costs, increased test
frequency, earlier defect identification, and higher system quality [1, 2]. While the long-term vision [3], as well as shorterterm impetus of test automation, is thus often to reach full
automation this is rarely realized in practice [4, 1]. In fact, only
a small minority (ca. 6%) of software practitioners surveyed
believed in full automation [1]. Clearly, more detailed ways of
deciding when and what to automate are needed and general
and high-level guidelines have started to appear [5].
One testing activity that software organizations often spend
many resources on is system testing at the level of the graphical user interface (GUI). There are a number of challenges
with automating higher-level system tests [6], while lowerlevel testing oftentimes comes with good tool support and
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specific question we helped them answer, was which of two
different AGT tools they should select and what the specific
trade-offs to consider are when deciding between them. What
we concretely propose and evaluate is thus a context- and
project-specific way for an organization to decide between test
automation technologies and how to estimate their Return on
Investment (ROI).
Thus, the main contributions of this paper are twofold. First,
we introduce the source code history replay method to estimate
the cost as well as the Return on Investment for automated
GUI testing. For clarity in exposition, we present the approach
as a method, as we think that it has general value and
can be used to evaluate also other automation technologies.
Second, a case study comparing two current but conceptually
different AGT tools, Selenium (based on access to the GUI
components via their ids/names) and EyeAutomate (based
on image recognition on the GUI itself), for an industrial
software product is conducted. We use both cost and ROI
estimation of the method in this case study and consider both
implementation cost (at the point in time we replay back to)
and the maintenance costs (by stepping forward up until the
current time, while tracking actual work).
The remainder of this paper is structured as follows. Section
II gives some background and introduces the field of AGT
along with related research. In Section III, the step-wise replay
method for ROI estimation gets introduced and in Section IV
the case study gets detailed. The results of the case study are
presented in Section V, and, together with insights regarding
the step-wise replay, are discussed in Section VI. Finally,
Section VII summarizes the main findings and concludes the
paper.

In order to spare human testers of the tedious, laborious
and error-prone work of manually interacting with the GUI of
a SUT (also referred as Manual GUI Testing–MGT), various
techniques and tools that enable automated GUI testing have
been proposed in literature [13, 14] and practice [8, 15, 16].
Even though Automated GUI tests (AGT) are more reliable,
reproducible, and tolerant to small GUI related changes in the
SUT [17], they demand maintenance of the test suite to match
the new GUI [8]. On the other hand, humans who manually
test a GUI can easily adjust to a re-located, re-named, or resized button.
AGT tools and techniques are classified into three generations according to the underlying elements of the GUI
used to automate the test, such as i) the coordinates of the
GUI (first generation), ii) the elements/objects (buttons, forms,
menus, etc.) of the GUI (second-generation) and iii) images
of the GUI (third-generation). Below we briefly distinguish
the different generations and present their trade-offs.
The first generation of AGT tools assists testers by creating
recordings of traces of movements, mouse-clicks, and other
interactions that represent use cases by tracking the coordinates of such actions [18, 19]. Such tools have a low technical
usability threshold, but require much manual maintenance,
hence being abandoned and replaced by a new generation of
GUI testing tools.
Second-generation tools interact with the GUI using references to its elements such as references to Java Swing objects,
or buttons of a Document Object Model (DOM). On the one
hand, the test benefits from targeting defined GUI element
identifiers such as IDs, type or labels, regardless of their
layout. On the other hand, a programmer would need to know
these identifiers and the composition of GUI elements which
can hinder the implementation of the test. This generation
tools are more stable due to their reliance on structural
properties, hence being popular in industry [20], but they
require programming knowledge from the tester. Selenium1
is a well-known second-generation GUI testing tool which
automates interactions with browsers and web applications.
In turn, third-generation AGT, referred to as image-based
testing, uses image recognition to navigate the GUI [17].
Therefore, use-cases are described in terms of images from
the GUI itself and high-level operations (e.g., commands to
click, drag or re-size the GUI) which turns test implementation
independent of programming language or frameworks, such
as Java or Python. Such tools attempt to find the sweet spot
between the technical threshold for entry and re-usability
of the use-cases due to an automated interpretation of the
user sequences into emulated event-streams [17]. Sikuli2 and
EyeAutomate3 are two examples of third-generation tools
evaluated in research [21] and practice [13].
Introducing automated tests can significantly increase the
testing frequency in order to find errors early (fail fast, fail

II. BACKGROUND AND R ELATED W ORK
This section includes discussion on terminology, concepts,
and practices on GUI testing, as well as the different studies
reported in the literature that reveal the trade-offs with such
techniques.
A. GUI Testing
GUI testing is the activity of testing a system by interacting
with the graphical elements presented to the user (e.g., buttons,
forms, drop-down menus) [12]. Consequently, GUI testing is
on a higher level of abstractions if compared to, e.g., unitlevel tests where knowledge of the source code is relevant
to understand and maintain the test. For instance, testers can
test the System-Under-Test (SUT) by entering data through
point/click interfaces, navigating between a number of views
in a predefined order or even fill in forms with dynamic
visibility/activation constraints. Problems with the SUT or test
environment should be visible via the GUI, hence leading to
desired test outcomes (i.e., either pass or failure). However,
undesired GUI related test outcomes are also possible, such
as the toleration of a missed button click test (false positive,
i.e., a test that passes but should fail) or the failing of a test
for a correct click sequence due to, e.g., a timing issue (false
negative, i.e., a test that fails but should pass).

1 https://www.seleniumhq.org/
2 http://www.sikuli.org/
3 http://www.eyeautomate.com/
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cheap), allowing quality assurance even for short deployment
cycles. However, there is a cost both in implementing and
maintaining the set of automated GUI tests that must be
considered when evaluating the adoption of an AGT tool in a
software project.

Despite the several attempts of evaluating AGT in terms
of ROI, researchers still limit the conclusions based on the
constraints introduced to their ROI model, such as using
specific cost constructs (e.g., time taken to create the tests,
execution time) or introducing assumptions such as similar
costs for maintenance and execution of the tests. Our study
advances on those initial investigations by proposing a model
for ROI that is versatile and can be used with different cost
constructs (timeline of the project, execution time, etc.). We
evaluate our proposed model using similar cost constructs used
in literature (i.e., maintenance in terms of time) but instead,
focusing on the comparison of different generation AGT tools
within the same context.

B. Empirical evaluation of GUI testing
Automated GUI Testing has been widely investigated in
the literature. Recent investigations focus both on understanding the complementary aspect between second and thirdgeneration tools [21, 20, 13], and the automation advantages
over manual GUI testing [17]. Several tools have been proposed for both the element-based (GUITAR [22], Selenium,
DART [23], Espresso4 , etc.) and visual-based (Sikuli, JAutomate5 , EyeAutomate) generations. The tools differ between
scripting and recording tests [24] as well as performance [25].
Different tools have been applied in a variety of test
activities including repairs of regression test suites (e.g. using
GUITAR [26]), daily/nightly GUI test automation [23], web
testing [27, 28], Android testing [21, 20], and the evaluation
of new GUI testing techniques itself [29]. Moreover, secondgeneration tools have been particularly useful for agile frameworks [30], and have shown good benefit over manual GUI
testing [17, 8]. Several such studies have been conducted in
the industry.
In a comparative study, Ardito et al. [21] compares Espresso
(second-generation) and EyeAutomate (third-generation) contrasting both AGT tools in terms of productivity (total number of created tests) and quality of the created tests (ratio
between correct and written tests). Even though there was
not a significant difference in both the tool’s learnability and
productivity, the authors found that EyeAutomate enables the
creation of better tests. Authors also concluded that practitioners had a marginal preference to third-generation tools
given the intuitiveness and ease of use in creating test scripts
through screen captures. Our study, on the other hand, focuses
on maintenance costs and the trade-offs between tools from
distinct generations.
A similar investigation has been conducted by Alégroth
et al. [6] where AGT (third-generation) is compared to manual
testing in terms of return on investment in two cases. Authors
reveal that the ROI of transitioning manually written tests
into visual GUI testing scripts would be positive within one
month after completion. However, the study includes many
limitations in their ROI model, since the cases had different
contexts, different number of script developers and did not
consider, explicitly, the costs of maintaining the GUI testing
scripts. The use of ROI to compare manual and visual GUI
testing is refined by Alégroth et al. [8] revealing that it takes
longer to reach positive ROI after automation for companies
not highly invested in manual testing. In other words, for small
projects not supposed to scale in size, the costs to introduce
visual GUI testing does not outweigh the costs of adopting it.

III. M ANUAL S TEP - WISE R EPLAY T ESTING
Most software projects today use version control software
such as Git6 for source code management. The source history
of software documents its evolution over time and simplifies
collaboration as well as automation. We propose a method to
estimate the cost, and consequentially the ROI, for introducing
AGT into existing software projects. The method makes use
of the software’s source history including compulsory manual steps for source-change management. Instead of creating
automated tests for the latest version of the SUT, a sequence
of passed versions gets shortlisted and the automated tests
get implemented for the earliest one. A tester relies on
documentation, here named the test protocol, that describes the
guidelines on how to use the SUT, hence being used during
manual testing of the GUI.
On our approach, a tester detached from the development
team implements a selection of test-protocols and follows a
step-wise process, replaying a sequence of SUT versions from
the version-control history in order to emulate the work with
AGT. The time spent by the tester is noted for the different
steps (detailed further below) until the latest version in that
time-window has been reached. Doing the replay after the
changes are made eliminates the potential bias by studyaware developers working in parallel. In other words, the
developers working on current changes are not hindered by
testers studying the maintenance of the SUT. Also, the stepwise approach allows that longer maintenance time (e.g., a
year) can be replayed within, e.g., a week.
Fig. 1 illustrates the three phases of step-wise replay,
detailed further below. In phase one, two selection activities
are conducted. First, a sequence of versions must be selected
from source-control for the emulation of the development
process happening in parallel to the testing. Then, we select
the corresponding test protocols that will be used by testers
to write the automated test scripts. Phase two is the stepwise replay procedure where, for each selected version, the
corresponding maintenance cost gets measured based on the
activities performed by the tester such as, creating the automated script from scratch, changing the test code, or simply
not doing anything (cheap maintenance). In phase three, we

4 https://developer.android.com/training/testing/espresso
5 https://jautomate.com

6 https://git-scm.com
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TABLE I
S TEP - WISE REPLAY TESTING VARIABLE DECLARATIONS .
SUT

test
protocols

Identifier
c = c1 , ..., cn
v = v1 , ..., vm
T
T+ ⊆ T
TX
A
τt
τtα = τtα ,0
τtα ,i
τT +

Preparation

1

Test Implementation
Process 1

Version selection

Description
SUT commit history
SUT version history for study
All SUT test protocols
Shortlisted SUT test protocols
SUT test protocol implementations
Set of investigated AGT tools
Time to manually conduct the test t ∈ T
Implementation time of t ∈ T using α ∈ A
Maintenance time for t ∈ T using α ∈ A in version vi
Total manual testing time for T+

Step-wise Replay

2
v_1

v_2

...

3

...

...

...

...

...

...

...

plementation and maintenance costs as performed now, after
the fact, are similar to what the costs would have been if they
had actually been done at the earlier points in time. There are
threats to this assumption, in particular, if the manual work
is done by coders and developers that have been involved
with the project during its actual evolution. Learning effects,
i.e. that they know what the system eventually evolved into,
could make their work more efficient than it could have
been. Alternatively, the effects of forgetting the earlier design
and state of the system might have the opposite effect. We
argue that this can be overcome in practice by having more
independent developers or testers do the actual replay work. In
fact, in the case study, they were even external to the company
at the time of doing the work. We will discuss these threats
later in the paper. Let’s now describe the phases of the method
in more detail.

v_m

ROI Estimation

Estimated
ROI

Fig. 1. The proposed manual step-wise replay method. 1. Software versions
for the step-wise replay are shortlisted and test protocols (test cases and related
documentation) implemented as automated GUI tests. 2. Manual step-wise
replay with time measurements and logging for maintenance is sequentially
and chronologically conducted for the selected versions. 3. The ROI gets
estimated by comparing the manual testing costs to the implementation and
maintenance costs for the AGT tools and associated GUI tests.

A. Phase one: Preparation
The creation of the AGT scripts is precluded by a selection
of a subset of the existing test-protocols. This is because
the implementation costs may be prohibitive for the entire
manual test-suite. Only after the step-wise replay, once the
ROI has been estimated based on the sub-selection and in case
the decision was made to go ahead with AGT for the entire
SUT, are the remaining test-protocols implemented. The subselection can either be done randomly or by some kind of
reasoning and discussion process; which method is selected
will depend on the particular situation and risks involved.
Randomization should be preferred unless there are strong
reasons for a more controlled choice. The risk with a nonrandom choice is that we bias the estimated costs.
To clarify the methodology and its steps, a number of
variables will be introduced below. For convenience, find
all their definitions in Table I. Let c = c1 , . . . , cn be the
chronological commit history of the SUT’s version-control
system (or branch we are focused on), with c1 and cn being
the first and latest commits, respectively. Since n could be a
large number and each commit considered for the estimation
requires time, we select a chronological sub-sequence of c,
namely v = v1 , . . . , vm with m ≤ n for the investigation. We
call vi with 1 ≤ i ≤ m version i of the software.
The strategy for selecting v is project specific and may
be chosen arbitrarily but with care. It shall be sensible for

estimate ROI using the maintenance cost measurements from
phase two.
The method, as presented, measures actual costs in terms
of time spent on activities, also as the basis for the ROI. Time
spent can trivially be translated into, e.g., the actual costs per
hour. However, other cost constructs can be added to that and
explored in future work, such as costs for the purchase of the
AGT software itself, the effects of increased test frequency on
quality, etc.
There are two main assumptions with our approach: First,
we limit our scope to parts of the SUT where use-cases are
stable throughout the time-span of their considered source
code history. In other words, we assume the SUT has not
evolved away from its original intent/specification. Second,
we assume that the software on the relevant branch of the
source-management system builds and deploys without errors.
Those assumptions are relevant to avoid noise to the ROI
estimation, such as writing test scripts that do not pass due to a
broken build or an unstable version of a feature, as opposed to
the cost-effectiveness of the GUI testing technique itself. We
argue that those assumptions are reasonable given that global
commits require unit/regression tests to pass first according to
good industrial practice.
An underlying assumption is, of course, also that the im-
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Procedure 2 Step-wise replay.
Require: SUT version sequence v1 , ..., vm , set of automated
tests TX
1: for i = 1, ..., m do
2:
checkout gi from the version control system
3:
make sure the software builds correctly
4:
for tα ∈ TX do
5:
run tα and record outcome (pass/fail)
6:
if test failed then
7:
record maintenance time τtα ,i for all below
8:
if bug then
9:
record bug
10:
create fix/workaround in SUT
11:
else if breaks then
12:
correct tα to pass test and update in TX
13:
end if
14:
re-run tα
15:
end if
16:
end for
17: end for
18: return maintenance cost τtα ,i

key factors such as length of the considered time interval,
frequency of commits, code-churn, the total length of history,
or the required reliability of the estimate. Examples of possible
selection strategies is to opt for a version per a specific time
interval, such as a week, or each time a certain code-churn of
x lines has been reached in-between commits.
Procedure 1 details the implementation of test protocols
as automated GUI test scripts with the version v vector as
input. The sub-selection of test protocols for implementation
T+ happens in line 1. This selection shall consider properties
such as relevance and code coverage. For instance, in our case
study (Section IV), the developers suggested a few important
test protocol while others were randomly selected.
Next, a tester/researcher manually executes each test t ∈ T+
and records the time spent τt (line 3), representing the costs for
manual GUI testing. For each tool α ∈ A, a tester implements
an automated test script tα and records the implementation
time τtα (line 5). With the baseline measurements of time
spent on manual testing and implementation times in place,
the step-wise replay (phase two) can start.
Procedure 1 Test case implementation
Require: SUT version sequence v, set of test-protocols T , set
of AGT tools A
1: select representative sub-set T+ ⊂ T considering v
2: for t ∈ T+ do
3:
manually conduct t on v1 and record the time τt
4:
for α ∈ A do
5:
implement automated test tα that covers t and record
implementation time τtα
6:
end for
7: end for
8: return
automated tests tα , manual testing times τt ,
implementation times τtα

implementation cost of a test-case tα from Procedure 1 as
τtα,0 = τtα . In order to estimate the ROI, we compare
τtα,0 to the total costPof executing the manual tests for each
test session τT+ =
t∈T+ τt . If tests are done periodically
with approximately constant time-expenditure, this cost can
be represented by a linear cumulative model, T+ = c˙˙τT+
with a constant growth factor over time that depends on the
frequency of manual testing.
If manual testing is conducted infrequently, the time until
ROI is achieved may be longer than the study time, i.e. T+
grows only gradually and the cumulative models for automated
and manual testing do not intersect. In those cases, a model
for the prediction of the estimate for the AGT cumulative
cost α,T+ can be fitted for each tool α ∈ A in order to
extrapolate the expected long term costs. Due to the initial
cost of implementation for test cases in TX , and the gradual
familiarization with the automation tools/code, the relationship
may well be logarithmic, as suggested by the ROI model
presented by Alégroth et al. [17]. A logarithmic model implies
a combination of several factors that come together so that
most costs are the initial ones while later maintenance and
changes take less and less time since the test suite is more
mature, the tested system more stable, and testers becoming
more and more familiar with the tool and the test scripts.

B. Phase two: Manual step-wise replay
The step-wise replay is described in procedure 2. Let the
set of automated tests TX be defined as TX = { tα | ∀t ∈
T+ , ∀α ∈ A}. Step by step, for all versions vi with
i ∈ {1, ..., m}, all tests in TX are executed (line 5). In case
the system fails, maintenance activities are carried out and
maintenance time τtα ,i is recorded and summed up for that
step until all failures are resolved (lines 7-12). Before going
over from step i to i + 1, the tester should document the faults
found as well as the fixes/workarounds created in order to stop
the fault from triggering in subsequent steps. If a build breaks,
i.e., the code does not compile, it gets corrected, re-run, and
updated in the AGT test-suite on-wards. Occasional crashes
of the SUT or AGT tool are treated by re-running the tests.

IV. C ASE - STUDY
We evaluated the method presented above in a case study to
find out whether the proposed step-wise replay can create concrete value, primarily regarding maintenance cost estimation
for an industrial software system of reasonable complexity.
This question could otherwise not be answered in a simple
experimental setup. Maintenance costs could be estimated
prospectively, i.e. going forward in time, but this would be

C. Phase three: ROI Estimation
The maintenance costs τtα,i can be plotted over the sequence of versions for each AGT tool α ∈ A. A historical view
of the maintenance demand over time is obtained. For reasons
of conformity, and without loss of generality, we define the
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very hard to ‘speed up‘ i.e. we would need to do this probably
during several months to reach reasonable confidence levels in
our cost and ROI estimates. By replaying time instead, we can
support decisions about test automation much more quickly,
while still basing cost estimates on actual and project-relevant
specifics, i.e. the actual system being tested and actual test
cases it contains etc. .
The on-premise web-based business management tool
CANEA ONE, which is used by more than 200 organizations
world-wide, serves as the SUT for this study. CANEA ONE
is composed of many different programming languages, with
the majority of code being written in C#, Type-/JavaScript, and
HTML. The C# code-base alone contains more than 250.000
lines of code, and the web-application comprises of more than
100 unique pages. The source code is automatically tested
through roughly 2700 unit tests. The only UI testing used in
CANEA ONE is load and performance testing through e.g.
JMeter7 . Most of the UI testing is done manually by a team of
testers. CANEA ONE has 20 test-protocols that are conducted
four times a year. However, the intention with introducing
AGT is not to run four times a year in future, but as often
as possible, preferably even for automation in a continuous
integration workflow and regression testing on a daily basis to
catch faults immediately.

Fig. 2. A screenshot of the interface EyeAutomate offers to the user. This is
in stark contrast to the API level user interface Selenium offers to the user
by its WebDriver.

B. Test Implementation
Six of the 20, by CANEA called critical, test protocols
were selected for implementation. Each test protocol carefully
specifies a test scenario containing written instructions and
details about the expected behavior. Test cases 1-3 were chosen
by employees at CANEA with the intent to optimize for broad
system coverage, while test cases 4-6 were selected randomly
among the remaining 17 test cases. All implementation, testing, and maintenance were conducted according to the stepwise replay method described above.
None of the authors had been using nor been involved in
the development of CANEA ONE before the study and are
therefore not biased by knowledge about prior or current GUI
versions of the SUT.

A. AGT tools
We evaluate the introduced method with the secondgeneration AGT tool Selenium and the third-generation AGT
tool EyeAutomate. To our knowledge, only few studies comparing second and third-generation AGT’s have been published
so far [31, 6, 21], and none of those present a ROI estimation
method for the introduction of AGT.
Selenium is an element-based test automation tool that
emulates a web browser and verifies the functionality of a
web application through GUI level tests. Selenium tests can
be created in two different ways: through the use of Selenium
IDE or by using Selenium WebDriver. In this study, we use
Selenium WebDriver due to its lower maintenance cost through
the creation of scripts using language bindings [24]. We adhere
to the PageObject Pattern in our tests, separating GUI logic
from business logic in order to reduce maintenance time and
increase reusability [32]. Selenium is open-source software
released under the Apache 2.0 License.
EyeAutomate is an image-based AGT tool that runs dedicated EyeAutomate test scripts. It was based on the earlier
JAutomate system [33] and has built-in support for imagerecognition and uses customizable commands (to match and
take actions) that the users can also extend. EyeAutomate
generates a report after test runs with screenshots for all
executed steps of the script for quick problem localization. The
EyeAutomate scripts in this study are written using EyeStudio
which offers a ’What You See Is What You Get’-like interface
for script creation (see screenshot in Fig. 2). EyeAutomate is
commercial software, but a free version with limited features
exists.

C. Version Selection
The source-code history for CANEA ONE, which spans
multiple years, has been available for the study. For practical
reasons we decided the case study to be based on weekly
versions from the active development branch over the total of
one year, ending a week before the start of the case study. The
choice of a time-based version selection is simple and straight
forward following Occam’s razor, limiting bias introduced by
more complex/subjective metrics. To control for the sensitivity
of the sampling frequency, a version for each day of the week
before and after that time-window was included in correct
chronological order, making up for a total of 66 investigated
versions. Selecting two weeks far apart might reveal nonstatic behavior in how the company worked on the code and/
or tests. We worked with the development branch in order
not to restrict ourselves to release candidates, which would
likely have masked bugs being fixed in-between releases.
Working with the active development branch also highlights
the potential for AGT for regression tests.
D. Step-wise replay phase
We followed the manual step-wise replay as introduced in
Procedure 2, investigating the investment as the cumulative

7 https://jmeter.apache.org
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Maintenance Cost

testing effort over time in order to identify a good fit and
justify the model choice by reporting and visualizing the
modeling error. The base for return on investment in our study
is the time spent on manual testing compared to the time spent
implementing and maintaining an automated test suite.

Selenium
EyeAutomate

time (minutes)

80

E. Interviews
In order to get feedback on the usability aspects of AGT,
we conducted semi-structured interviews with employees at
CANEA who work with the SUT. Of the six people interviewed, five were developers and one was a tester, in
order to get varied opinions. The interviewees were all rather
junior, with 0-10 years of working experience. None had
any experience with EyeAutomate but all the developers had
experience in C# and Visual Studio, which were used for the
Selenium tests. The developers were not involved in the case
study and no prior knowledge on AGT was expected. Hence,
they all received an individual walkthrough with a single
constant assignment for both AGT tools, alternating the order
of tools, to begin with to mitigate bias. The time spent on each
assignment was limited to 30 minutes; interviewees getting
close to, or going over, the time limit, got assistance from
a researcher. Only after this detailed introduction to each of
the testing tools the semi-structured interview was performed.
The interview focused on the interviewee’s perception of the
tools with open questions and their assessment regarding the
tool’s potential for CANEA ONE. Results of the interviews
are discussed in the Discussion section below.
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Fig. 3. The maintenance time per version, here measured over one year of
source control history, varies largely between the two approaches.

this means the maintenance costs for the automated testing
tools are more likely to be upper than a lower bound, though.
In turn, Fig. 3 shows how the maintenance cost τtα,i evolves
over the course of the entire investigation. The spikes in the
interval of versions 7 to 15 indicate larger changes in the GUI
appearance. The spike in version 31 was caused by changes
to different types of GUI inputs in the SUT, such as date, text,
and drop-down boxes. All the spikes can thus be understood
when looking at the actual changes to the SUT. The differences
between the tools reflect actual differences in how they and
the test cases are implemented and what they actually do. This
further validates our methodology.
Fig. 4 presents a maintenance cost histogram comparing
Selenium and EyeAutomate to see how the maintenance efforts
compare in their overall distributions. The distributions are
similar, but in those few situations where a change is required,
EyeAutomate test cases were more likely to require longer
maintenance time compared to the Selenium ones, in this
study. On average, they demanded 32% more time from the
maintainer.
In order to gain a better understanding of the maintenance
demand over time, we investigated the cumulative testing
effort for both tools over the versions based on maintenance
cost τtα,i , as described in Section III. Fig. 5 illustrates the
empirical cumulative testing effort over time, including the
initial implementation effort τtα,0 for creating the automated
tests. Alongside the two models, a manual testing cost assuming weekly manual testing is plotted as the reference
for the calculation of the ROI. The ROI’s for each tool, i.e.
the number of versions one needs to run the tests until the
costs reach the same level as would have been reached by
manual testing, can be seen from Fig. 5. It is 25 versions
for EyeAutomate, and 43 for Selenium. Because the first 7
versions were sampled on a daily basis, this translates into
approximately 18 weeks for EyeAutomate and 36 weeks for
Selenium. The main reason that EyeAutomate has a much
higher ROI is its demand for initial implementation being

V. R ESULTS AND A NALYSIS
Table II contains the initial implementation costs, in terms
of time, for both tools. In total, the entire EyeAutomate
implementation took ca. 20 working-hours (1194 minutes,
per the table), while the Selenium implementation took ca. 38
working-hours (2285 minutes), almost twice as long. Table III
lists statistics about the spread of time for different maintenance activities. For both tools, the majority of time was spent
repairing broken tests. This is good for our estimation of ROI
since this is likely a cost that would be a real maintenance
cost if using the studied tools. The occurrence column contains
the total number of occurrences per category. More than one
occurrence is possible for a single version. Selenium could
reveal 24 bugs during the study, and EyeAutomate with 30
bugs thereby 25% more. Note that even though these found
bugs likely introduced additional costs during replay and
would have cost even more time to fix they are also likely
to have positively affected quality since they represent bugs
that the actually used, manual testing hadn’t uncovered. While
it can be debated if all of these costs should really be counted
as maintenance costs, in particular, the handling of found bugs
might be seen as more of a development cost, we argue that
fixing bugs is needed to maintain the value of the test suite. If
a test case reveals a bug which is not fixed it is less likely to
uncover other bugs. So in order to maintain the usefulness of
an automated test suite we likely will need to fix bugs. Thus,
we have included this cost in maintenance costs. We do argue
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TABLE II
T HE ONE - TIME IMPLEMENTATION TIMES FOR ALL SIX TEST PROTOCOLS .
Impl. Time (min.)
Selenium
EyeAutomate

T1
695.8
346.3

T2
53.35
19.82

T3
419.37
127.68

T4
398.33
296.15

T5
512.72
183.9

T6
205.33
220.52

Total
2284.9
1194.37

µ±σ
380.82 ± 226.47
199.06 ± 117.49

TABLE III
T HE M AINTENANCE STATISTICS FROM THE STEP - WISE REPLAY INCLUDING TOTAL AND AVERAGE MAINTENANCE - TIMES PER TEST- PROTOCOL .
Maintenance
Analysis broken tests
Repairing broken tests
Handling found bugs
Handling false negatives
Handling crashes
Total

Total Time (min.)
S
EA
91.25
67.35
247.18
570.72
36.35
30.45
56.65
10.23
36.1
4.05
467.53
682.8

Occurrences
S
EA
19
22
19
22
24
30
2
2
4
2
28/65 26/65

µ ± σ (min.)
S
EA
4.8 ± 6.35
3.06 ± 2.65
13.01 ± 14.6 25.94 ± 26.83
1.51 ± 4.41
1.01 ± 2.97
28.32 ± 35.11
5.12 ± 4.64
9.02 ± 8.24
2.02 ± 1.8
7.2 ± 13.74
10.5 ± 7.78

Maintenance Cost Histogram
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Fig. 4. An overall maintenance-time histogram for both AGT tools reveals
similarities in the time-spending patterns. However, EyeAutomation test
changes take an average of 32% more time than those for Selenium, which
is mostly due to a small number of versions requiring a large overhaul.

Fig. 5. The cumulative testing effort over time increments (SUT versions)
for weekly manual testing and the two tools under evaluation, Selenium, and
EyeAutomate. Time increments 1-7 and 60-66 are in days, 8-59 in weeks.

roughly half as long, as mentioned above.
The structure of the readings leads us to further investigate
log-based models α,T+ (as introduced in Section III-C) to
predict future costs, resulting in the models presented in Fig. 6,
which are further discussed below.

on multiple projects at the same time for reasons of costefficiency. After the time-consuming implementation phase,
concurrent workloads can be considered. Further details and
lessons learned for the CANEA ONE case study are presented
below.
The maintenance demand for both AGT tools in Fig. 3 are
similar in activation patterns, whereas differences in magnitude can be observed. Selenium stands for a few isolated
spikes, while EyeAutomate required maintenance in bursts
of multiple versions, leading to the 32% higher maintenance
costs. The similarity of activation patterns becomes apparent
when looking at the histograms in Fig. 4. Apart from a few
time-consuming maintenance operations for EyeAutomate, the
overlayed histograms look very similar.
Evaluating ROI for more than one AGT tool may be
prohibitive in terms of the required resources in real-world
situations. Because factors such as programming competence
and experience with AGT in the workplace should be weighted
into the decision of AGT tool, the results here merely hint on
the time required for another SUT. Applying step-wise replay,

VI. D ISCUSSION AND L ESSONS L EARNED
We proposed a structured process for the evaluation and
introduction of automated GUI testing tools and evaluated it
in a case study on an existing, industrial software system.
This helped us identify the ROI and gave insights as to how
appropriate the different tools are for the project’s specific
needs. Manual step-wise replay guides the testers, developers,
and managers and gives concrete decision support for the
introduction of quality ensuring measures in general, and in the
scope of this paper and the conducted case study concerning
automated GUI testing, in particular.
Overall, as the step-wise replay investigation is detached
from the ongoing development process, independent practitioners can take on a role as the AGT specialist, i.e., working
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Cumulative Testing Effort Prediction

60

TABLE IV
M ANUAL TEST PROTOCOL EXECUTION TIMES COMPARED TO S ELENIUM
AND E YE AUTOMATE EXECUTION TIMES FROM FULL - PASS RUNS .
Exec. Time (min.)
Total
Average

50

time (hours)
30

20

EyeAutomate
Selenium
0

50

100
SUT versions (weekly)

Selenium
7.5
1.25

EyeAutomate
30
5

Understanding how implementation/maintenance costs are
affected by the complexity of the test protocols, or how
they vary among the AGT tools, would shed some light on
properties of AGT in general and features of the tools. The
costs for both AGT tools varies largely among the six testprotocols. Using the lines of code metric for the test scripts
(numbers not reported here), no non-trivial relationship could
be identified other than larger test scripts require more time.
It is further not possible to clearly see which AGT tool has a
generally more unified distribution of costs, both AGT’s time
distributions differ largely for all scripts (see Tables II and III).
In their discussion on third-generation AGT, Alegróth et
al. in [2] illustrate the ROI with the assumption that initial
implementation time is steep and maintenance costs over time
very low/negligible. The empirical findings in our case study
suggest that initial implementation costs for image-based AGT
are, with half the time-demand, much more gentle for EyeAutomate than for the element-based AGT tool Selenium. The
maintenance cost, however, largely depends on the frequency
and magnitude of changes to the UI. Greater GUI overhauls
as for versions 7-15 in Fig. 5 impact in this case study imagebased AGT much stronger than element-based AGT, as also
seen for AGT of mobile applications [21]. Thus, an important
lesson learned is a refinement to the previous, related studies:
the stability of the GUI is the main determinant of maintenance
costs and should be considered when considering them.
In practice, even test execution times may be of relevance
for large test-suites, i.e., when regression testing, with developers waiting in the loop. The time it takes to execute the tests
manually and automatically are both presented in Table IV.
MGT is the slowest with an average of ca. 75 minutes per run
of the shortlisted test-protocols T+ , but as mentioned before,
entails no maintenance costs. EyeAutomate runs are slower in
execution than Selenium tests. One caveat with EyeAutomate
is that the execution, even though entirely automated, is still
about half as time-consuming as the manual testing.
In situations where the studied time-window using stepwise replay is too short for reaching a positive ROI, one
can use statistical modeling e.g. Bayesian data analysis to
make predictions with uncertainty (like, e.g., Afzal and Torkar
[34]). One could design a Bayesian model for the cumulative
hours using version vector elements vi as predictors, as has
been done in Fig. 6. To the left of the dashed vertical line,
we have the actual data collected during our case study,
whereas the content to the right contains predicted values. This
enables comparison of both tools where, over time, the 95%
uncertainty regions (i.e., the shaded areas) increase. In other
words, as we predict further maintenance costs, we run into

40

10

Manual
75
12.5

150

Fig. 6. A model for the cumulative testing effort for the AGT tools can be
fit in order to predict an approximate ROI. The point of (positive) ROI can
be read from the graph as the intersect of the MGT and AGT functions. The
solid (dotted) line models the costs for weekly (monthly) manual testing.

with six out of the 20 critical test-protocols investigated,
required ca. 23 hours for EyeAutomate and ca. 44 hours
for Selenium until ROI could be achieved assuming weekly
manual tests (see Fig. 5). Implementation costs made up for
ca. 87% (20/23 hours) of the total costs for EyeAutomate,
and also ca. 87% (38/44 hours) for Selenium. Assuming that
the six implemented test protocols were representative, a total
initial implementation time of ca. 67 hours for EyeAutomate,
and ca. 127 hours for Selenium can be estimated for the entire
software systems critical test-protocols initial implementation.
For larger systems, with many test-protocols, the growing
divide in initial time investment becomes clear.
Five out of six AGT test protocol implementations were
faster for EyeAutomate than for Selenium. The exception was
a date selection on a calendar view matrix, which led to many
false positives in the creation phase of the automated test (T6,
see Table II). Third-generation tools may have difficulties in
situations where many similar alternatives for selection are
visible. For instance, selecting day ’23’ of a month may
seem similar to selecting ’22’ for image-based AGT. Also,
those dates are, topographically on the GUI, very close to
one another. Further, for a calendar with weeks per year
listed, a selection of the week ’23’ field instead of the day
field easily results in a false positive too. Thus, for a SUT
with views containing many similar alternatives for selection,
element-based AGT may be a more sensible choice due to
the localization of GUI components through, e.g., id locators.
Combining different AGT tools where appropriate within the
same SUT is certainly an alternative too.
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more uncertainty.
Next, we briefly present and argue for our Bayesian model
but do not have space for a more detailed introduction and
description (a recent introduction to BDA in software research
can be found in [35]). We assume the following:
chi ∼ Gamma-Poisson(λi , φi )
log(λi ) = α + βw · vi
α, βw ∼ N (0, 10)
log(φ) ∼ γ(0.5, 0.5)

This is consistent with existing evaluation in literature, where
third-generation tools are perceived as more intuitive and
independent of specific knowledge on programming languages
or frameworks [21]. However, there were some areas that
require experience, specifically when it came to handling
timing issues and different so-called recognition modes. Also,
most interviewees noted how sensitive and error-prone the
image recognition felt, how the test hijacks the computer while
running, and how difficult it is to reuse code.
Ultimately, the general consensus of the interviewees was
that an AGT can replace manual testing, to a large extent. The
majority of interviewees stated that test protocols would have
to be well defined up-front in order to be automatized. Also,
exploratory testing by humans cannot be easily replaced. Automated GUI tests would further lead to more false positives and
false negatives, partly because humans are more forgiving and
rationale regarding the relevance of visual changes, according
to the interviewees.
Given that the conclusions in this paper are heavily based
on a single case study, a number of limitations and threats
to validity exist. Only two tools were compared in this
study, each representative for the respective second and thirdgeneration of AGT. Other tools in the respective category
might have produced different results. The test protocols were
not controlled for, i.e. they were completely taken from the
real-world scenario and only sampled. Version selection was
done on a weekly basis, but there are many other ways to
select the software versions for manual step-wise replay, as
mentioned in Sect. III. Also, all recorded times for manual
testing, implementation, and maintenance, can be biased by
the executor of the task. Thus, the ROI from one study can,
at best, estimate the directionality and rough range of that of
another study and project. Finally, qualitative findings through
the interviews are of very limited generality because of the
small sample size.

(1)
(2)
(3)
(4)

In the first line, we assume that the cumulative hours (ch),
for each tool, are distributed according to a Gamma-Poisson
likelihood. The Gamma-Poisson likelihood is shaped as a
negative-binomial distribution and was chosen for our model
because the mean and the variance differ significantly and its
overall shape is in line with our measurements. In the second
line, we model λ as a linear regression where we will estimate
an intercept α and βw (using a log link parameter we assume
a parameter’s value is the exponentiation of the linear model).
In the remaining lines, we set so-called priors for each of
the parameters we want to estimate. In this case, we set very
broad priors (generic weakly informative priors) according to
recommended best practices.8 Note that, because versions are
a mixture of days and weeks in this case study (see Fig. 3),
an estimation error is introduced into the model However, this
does not affect the estimation of the required number of hours
until ROI, which can directly be derived from the y-axis of
the plot.
The frequency in which manual tests are conducted highly
affects the time until a positive ROI is obtained. To illustrate
this, we here compare Fig. 5 and Fig. 6 with weekly and
monthly manual testing efforts, respectively. For weekly manual tests, the ROI is achieved within the emulated time-span
of the case study (before dashed line in Fig. 6), while for
monthly manual testing we must look above the horizon of
our study and extrapolate the time effort of the AGT in order
to reach the time at which the intersection between the AGT
and MGT models constitutes the estimated ROI.
Some specific lessons learned from the interviews are summarized below. All six interviewees mentioned, to a lesser
or greater extent, that programming knowledge is required
to use Selenium. The developers were generally positive and
found Selenium easy to use due to its familiar language and
development environment, while the single tester stated that
it was: ’Not for me’. This is something to consider for other
companies.
The interviewees overall found the tool for creating EyeAutomate tests, EyeStudio, easy to use. The visual scripts with
images made it easy to get an overview and the clickable instructions made it easy to get started. Several interviewees said
that little technical knowledge was required to get started with
EyeAutomate, mostly due to the outspoken intuitive workflow.

VII. C ONCLUSIONS
In this paper, we presented a manual step-wise replay
method for ROI estimation for the introduction of automated
GUI testing into existing software projects. The method replays the existing source-code change history with manual
tester/developer intervention at each stage and a pre-defined
process to measure ROI. We evaluated the method in a case
study on the industrial software CANEA ONE, producing
relevant insights for the company as well as lessons learned.
Differences between the two testing tools and approaches
investigated stood out clearly. The maintenance effort per
investigated version was an average of 32% higher for EyeAutomate, but the dominating cost for both tools was the
initial implementation time. Implementing the test-protocols
for Selenium took almost twice the time than with EyeAutomate. For both tools, this was close to 90% of the total cost
up until reaching ROI compared to manual testing. Also, the
practical use of the two compared ATG approaches differed.
Whereas Selenium requires the tester to have a programming
background, EyeAutomate seems not to.

8 https://github.com/stan-dev/stan/wiki/Prior-Choice-Recommendations
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For general conclusions, further empirical studies, covering
the introduction of AGT into existing software projects, are
required. The effect of the selection of versions must be
further investigated. Another future direction includes the
investigation of AGT test suites for systems under frequent
GUI changes, i.e., how can robustness be enhanced in the AGT
tools? How efficient AGT tools are in terms of identifying
bugs early, strengthening AGT’s value proposition, is another
relevant question. With the manual step-wise replay method
introduced here, we argue these and other important software
reliability questions can be answered in a context-, companyand project-relevant way.
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