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Abstract—Context: Highly dynamic and competitive crowdsourcing software development (CSD) marketplaces may experience task failure due to unforeseen reasons, such as increased
competition over shared supplier resources, or uncertainty associated with a dynamic worker supply. Existing analysis reveals
an average task failure ratio of 15.7% in software crowdsourcing
markets.
Goal: The objective of this study is to provide a task scheduling
recommendation model for software crowdsourcing platforms
in order to improve the success and efficiency of software
crowdsourcing.
Method: We propose a task scheduling model based on neural
networks, and develop an approach to predict and analyze task
failure probability upon arrival. More specifically, the model uses
number of open tasks in the platform, average task similarity
level of new arrival task with open tasks, task monetary prize
and task duration as input, and then predicts the probability of
task failure on the planned arrival date with three surplus days
and recommending the day associated with lowest task failure
probability to post the task. The proposed model is based on
the workflow and data of Topcoder, one of the primary software
crowdsourcing platforms.
Results: We present a model that suggests the best recommended arrival dates for any task in the project with surplus
of three days per task in the project. The model on average
provided 4% lower failure ratio per project.
Conclusions: The proposed model empowers crowdsourcing
managers to explore potential crowdsourcing outcomes with
respect to different task arrival strategies.
Index Terms—Crowdsourcing, Task Scheduling, Task Similarity, Task Failure, Neural Network, TopCoder

I. I NTRODUCTION
Crowdsourced Software Development (CSD) has been used
increasingly to develop software applications [1]. Crowdsourcing mini software development tasks leads to lower accelerated
development [2]. In order for a CSD platform to function
efficiently, it must address both the needs of task providers
as demands and crowd workers as suppliers. Any kind of
skew in addressing these needs leads to task failure in the
CSD platform. Generally planning for CSD tasks that are
complex, independent and require a significant amount of time,
effort, and expertise to achieve the task requirements [1] is
challenging. For task provider, requesting a crowdsourcing
service is even more challenging due to the uncertainty of
the similarity among available tasks in the platform and the
new arrival tasks [3] [4], as well as, available crowd workers
skill sets and performance history [5] [6]. These factors
raise the issue of receiving qualified submission, since crowd

workers may be interested in multiple tasks from different task
providers based on their individual utility factors [7].
It is reported that crowd workers are more interested in
working on tasks with similar concepts, monetary prize, technologies, complexities, priorities, and duration [7] [8] [4] [9].
Attracting workers to a group of similar tasks may cause
zero registration, zero submissions, or unqualified submissions
for some tasks due to lack of time from workers [10] [11],
however, lower level of task similarity in the platform leads
to higher chance of task success and workers elasticity [12].
For example, in Topcoder1 , a well-known Crowdsourcing
Software platform, on average 13 tasks arrive daily added to
on average 200 existing tasks, simply more demand. Moreover,
there is on average 137 active workers to take the tasks at that
period which leads to on average 25 failed tasks. According
to this example, there will be a long queue of tasks waiting to
be taken. Considering the fixed submission date, such waiting
line may result is failed tasks. Such challenges traditionally
addressed with task scheduling methods.
The objective of this study is to provide a task schedule recommendation framework in software crowdsourcing
platform in order to improve the success and efficiency of
software crowdsourcing. In this study, we first present a motivational example to explain the current task status in software
crowdsourcing platform. Then, we propose a task scheduling
architecture base on neural network to reduce probability of
task failure in the platform.
More specifically, the framework uses number of open tasks
in the platform, average task similarity level of new arrival
task with open tasks, task monetary prize and task duration
as input for neural network , and then predicts the probability
of task failure on the planned arrival date with three surplus
days for task manager to recommend the day associated with
lowest task failure probability to post the task. The proposed
model represents a task scheduling method for competitive
crowdsourced platforms based on the workflow of Topcoder,
one of the primary software crowdsourcing platforms. The
evaluation results provided on average 4% lower task failure
probability,
The remainder of this paper is structured as follows. Section
II introduces a motivational example that inspires this study.
Section III presents background and review of available works.
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Section IV outlines our research design and methodology.
Section V presents the case study and model evaluation, and
Section VI presents the conclusion and outlines a number of
directions for future work.
II. M OTIVATING E XAMPLE
The motivation example illustrates a real crowdsourcing
software development (CSD) project on the TopCoder platform. It was comprised of 41 tasks with a total project duration
of 207 days with an average of 8 days per task. The project
experienced a 47% task failure ratio, which means 19 of the 41
tasks failed. 6 tasks were failed due to client requests ( i.e 14%
failure), and 7 tasks were failed based on failed requirements
(17% failure). The remaining eight tasks (i.e 14% failure)
failed due to zero submissions.

Fig. 1. Overview of Tasks’ Status and Similarity Level in the Platform

If we ignore the task failed based on client request and
failed requirements, 28 tasks remains, (see Figure1). Deeper
analysis reveals that most of failed tasks entered the pool of
tasks with similarity above 80%.
Also, as figure 2 illustrates that on average each task compete with 145 similar open task upon arrival. Number of open
tasks can directly impact on attracting suitable workers and
lead to task failure. It is reported that degree of task similarity
in the pool of tasks directly impacts on task competition level
and task success [12].
It seems task failure is a result of power of task competition
in the platform. This observation motivates us to investigate
more and provide a task scheduling recommendation model
which helps reducing task failure based on power of task
competition in the platform.
III. BACKGROUND
A. Task Scheduling in CSD
Different characteristics of the machine and human behavior
creates delays in product release [13]. This fact leads to lack
of systematic processes to balance the delivery of features with
the available resources [13]. Therefore, improper scheduling
would result in task starvation [7]. Parallelism in scheduling is
a great method to create the chance of utilizing a greater pool
of workers [14], [15] as this method encourages workers to

Fig. 2. Number of Open Tasks in Platform upon Task Arrival

specialize and complete the task in shorter period and promote
solutions in which benefits the requestor to clearly understand
how workers decide to compete on a task and analyze the
crowd workers performance [7]. Shorter schedule planning
can be one of the most notable advantages of using CSD for
managers [16].
Batching tasks in similar groups is another effective method
to reduce the complexity of tasks, and it will dramatically
reduce cost [17]. Batching crowdsourcing tasks would lead to a
faster result than approaches which keep workers separate and
is also quicker than the average of the fastest individual worker
[18]. There is a theoretical minimum batch size for every
project as one of the principles of product development flow
[19]. To some extent, the success of software crowdsourcing
is associated with reduced batch size in small tasks. Besides,
the delay scheduling method [6] was specially designed for
crowdsourced projects to maximize the probability of a worker
receiving tasks from the same batch of tasks they were
performing. An extension of this idea introduced a new method
called fair sharing schedule [20]. In this method, various
resources would be shared among all tasks with different
demands, which ensures that all tasks would receive the same
amount of resources to be fair. For example, this method was
used in Hadoop Yarn. Later, Weighted Fair Sharing (WFS) [4]
was presented as a method to schedule batches based on their
priority. Tasks with higher priority are introduced first.
Another proposed crowd scheduling method is based on
quality of service (QOS) [11], a skill-based scheduling method
with the purpose of minimizing scheduling while maximizing
quality by assigning the task to the most available qualified
worker. This scheme was created by extending standards
of Web Service Level Agreement (WSLA) [21]. The third
available method method is HIT-Bundle [4] a batch container
which schedules heterogeneous tasks into the platform from
different batches. This method makes for a higher outcome by
applying different scheduling strategies at the same time. The
most recent method is helping crowdsourcing-based service
providers to meet completion time SLAs [22]. The system
works based on the oldest task waiting time and run a
stimulative evaluation to recommend best scheduling strategy

in order to reduce the task failure ratio.
B. Task Similarity in CSD
Generally, workers tend to optimize their personal utility
factor to register for a task [7]. It is reported that workers
are more interested in working in similar tasks in terms of
monetary prize [9], context and technology [4], and complexity
level. Context switch generates reduction in workers efficiency
[4]. However, workers usually try to register for a greater
number of tasks than they can complete [23]. It is reported
that high task similarity level negatively impacts task competition level and team elasticity [12]. Combination of these
observations lead to receiving task failure due to: 1) receiving
zero registration for task based on low degree of similar tasks
and lack of available skillful worker [9], and 2) receiving nonqualified submissions or zero submissions based on lack of
time to work on all the registered task by the worker [24].
C. Challenges in CSD
Considering the highest rate for task completion and accepting submissions, software managers will be more concerned
about the risks of adopting crowdsourcing. Therefore, there is
a need for better decision-making system to analyze and control the risk of insufficient competition and poor submissions
due to the attraction of untrustworthy workers. A traditional
method of addressing this problem in the software industry is
task scheduling. Scheduling is helpful in prioritizing access to
the resources. It can help managers to optimize task execution
in the platform to attract the most reliable and trustworthy
workers. Normally, in traditional methods, task requirements
and phases are fixed, while cost and time are flexible. In
a time-boxed system, time and cost are fixed, while, task
requirements and phases are flexible [25]. However, in CSD
all three variables are flexible. This factor creates a huge
advantage in crowdsourcing software projects.
Generally, improper scheduling could lead to task starvation
[7], since workers with high abilities tend to compete with low
skilled workers [24]. Hence, users are more likely to choose
tasks with fewer competitors [26]. Also, workers intentionally
choosing less popular tasks to participate, could potentially
enhance winning probabilities, even if workers share similar
expertise. It brings some severe problems in the CSD trust
system and causes a lot of dropped and none-completed tasks.
Moreover, tasks with relatively lower monetary prizes have a
high probability to be chosen and be solved, which results
in only 30% of problems in platform being solved [27].
This may attract higher numbers of workers to compete and
consequently makes the higher chance of starvation for more
expensive tasks and project failure.
The above issues indicate the importance of task scheduling
in the platform in order to attract the right amount of trustworthy and expert workers as well as shorten the release time.
IV. R ESEARCH D ESIGN AND M ETHODOLOGY
To solve the scheduling problem, we designed a model to
predict the probability of task failure and recommend arrival

date based on lowers predicted failure. To do so we utilized
a neural network model to predict the task failure per day,
then we add a search based optimizer to recommend arrival
day with lowest failure probability. This architecture can be
operated on any crowdsourcing platform, however we focused
on TopCoder as the target platform. In this method task arrival
date is suggested based on degree of task similarity in the
platform and reliability of available workers in making a
valid submission. Figure 3 presented the overview of the task
scheduling architecture. Tasks from the new project submitted
by the client. Each task is uploaded in the task scheduler.
Task failure predictor analyzes task probability of failure in
the platform based on number of similar open tasks in the
same day, average similarity, task duration and associated
monetary prize, then recommend probability of task failure for
assigned date with in three days surplus. In next step, the task
manager selects the most suitable arrival date among the three
recommended days and schedule task to be posted. The result
of task performance in the platform collects to be reported to
the client as well as used as the input to task recommender.
A. Dataset
The gathered dataset contains 403 individual projects including 4,908 component development tasks and 8,108 workers from Jan 2014 to Feb 2015, extracted from Topcoder
website. Tasks are uploaded as competitions in the platform,
where Crowd software workers would register and complete
the challenges. On average most of the tasks have a life cycle
of 14 days from first day of registration to the submissions
deadline. When the workers submit the final files, it will be
reviewed by experts to check the results and labeled it as valid
or unvalid submission. TableI summarized the task features
available in the dataset.
B. Input to the Model
It is reported that task monetary prize and task duration [9]
[7] are the most important factor to attract competition level
for a task. In this research we are adding our observation form
motivation example (i.e number of open tasks and average task
similarity) to the reported list of important factors as an input
of the presented model. To provide an effective task scheduling
in CSD after understanding the data, average task similarity,
task duration, task actual monetary prize, number of open tasks
and probability of task failure in the platform was defined as
below as an input of the model. probability of task failure
was used as the reward function in order to trained the neural
network model.
First we need to understand the degree of task similarity
among a set of simultaneously open tasks in the platform.
Def.1: Task Similarity, Simi,j , Similarity between two tasks Ti
and Tj is defined as the weighted sum of all local similarities
across the features listed in TableII :
Simi,j = W1 ∗ Dist1 (Ti , Tj ) + ... + Wn ∗ Distn (Ti , Tj )

Fig. 3. Overview of Scheduling Architecture
TABLE I
S UMMARY OF M ETRICS D EFINITION
Type

Metrics
Task registration start date (TR)
Task submission end date (TS)

Tasks attributes

Task registration end date (TRE)
Monetary Prize (P)
Technology (Tech)
Platforms (PLT)
Task Status
# Registration (R)

Tasks performance # Submissions (S)
# Valid Submissions (VS)

Definition
The first day of task arrival in the platform and workers can start registering for it.
Range: (0, ∞))
Deadline that all workers who registered for task have to submit their final results.
Range: (0, ∞)).
last day that a task is available to be registered for. Range: (0, ∞)).
Monetary prize (Dollars) in task description. Range: (0, ∞)).
Required programming language to perform the task.Range: (0, ∞))
Number of platforms used in task. Range: (0, ∞)).
Completed or failed tasks
Number of registrants that are willing to compete on total number of tasks in specific
period of time. Range: (0, ∞).
Number of submissions that a task receives by its submission deadline in specific period
of time. Range: (0, # registrants].
Number of submissions that a task receives by its submission deadline and passed the
peer review in specific period of time. Range: (0, # registrants].

TABLE II
F EATURES USED TO MEASURE TASK DISTANCE
Feature
Task Monetary Prize
(P)
Task registration start
date (TR)
Task submission end
date (TS)
Task Type
Technology (Tech)
Platform (PL)
Detailed Requirement

Description of distance measure Disti
(P rizei - P rizej ) = P rizeM ax
(T Ri - T Rj ) = Dif f T RM ax

Di =

Def.2: Task Duration, Di , is the total available time from
task (i) registration start date dateT Ri to submissions end date
T Si :

T Si − T Ri

i=0

Def.3: Actual Prize, Pi , the prize that the winner (P Wi ) and
runner up( P Ri ) will receive after passing peer review.

T Si - T Sj ) = Dif fT SM ax
(T ypei == T ypej ) ? 1 : 0
Match(T echi :T echj )=N umberOf T echsM ax
(P Li == P Lj ) ? 1 : 0
(Reqi ∗ Reqj )/(|Reqi | ∗ |Reqi |)

n
X

Pi =

n
X

P Wi + P Ri

i=0

Def.4: Number of Open Tasks, N OTd , the Number of
tasks(Tj ) that are open to register at the new task arrival time
(T Ri ).
N OTd =

n
X

Tj

j=0

where, T REj >= T Ri

Def.5: Average Task Similarity AT Sd , the average Similarity score Simi,j between the arrival task Ti and open tasks
OTd in the platform.
Pn
i,j=0 Simi,j
AT Sd =
N OTd
where, T REj >= T Ri
Def.6: Task Failure Rate T Fd , the probability of the arrival
task is not receiving valid submission f ti and passing the peer
review per day.
Pn
f ti
T Fd = i=0
N OTi
where, T REj >= T Ri
C. Output of the Model
The goal of the proposed model is to make sure that not
only we can predict the probability of failure of new arrival
task in the arrival day, but also we have the capability of
recommending the most suitable posting day to decrease the
task failure probability with the surplus of three days. To do
so, we run the model and evaluate the result for arrival day,
one day after, and two days after. To predict task failure in
future days we need to know the number of expected arrivals
and open tasks per day as well as their task similarity score.
Def.6: Rate of task Arrival per day T ADd , Considering the
fact that at any point of time the number of tasks that will
be closed tomorrow is known, the rate of task arrival per day
was defined as ratio of number of open tasks per day N OTd
by total duration of tasks per day T Dd .
T ADd =

N OTd
T Dd
Pn

where, T Dd =

i=0

Di

n

By knowing the rate of task arrival per day, number of open
task tomorrow is defined as:
Def.7: Number of Open Tasks in One Day OT Ttm , number
of tasks that still will be open in one day N OTtm , adding to
the rate of task arrival per day T ADd .

D. Neural Network Architecture
A fully connected feed forward neural network was trained
to predict failure rates based on the four features described
above. The network is configured with five layers of size 32,
16, 8, 4, 2, and 1. Training used a batch sizes of 8 for 200
epochs, with a mean square error loss. The train/test split was
80% training set and 20% validation set.
V. C ASE S TUDY AND M ODEL E VALUATION
To test the accuracy and validation of the presented model,
we used the proposed model to reschedule the project from
motivation example. The result is discussed in below:
A. Result of the Model
The Presented model was run based on the data from
motivated example with the goal of finding out the most
effective arrival day to reduce the failure probability. Figure 4
presents the initial result of the model.

Fig. 4. Comparison of initial Task Failure Prediction and Actual Failure

As it is shown in figure 4 the result of recommended arrival
dates to the task project by presented model provides the
average failure prediction of 0.83 which is 0.03 lower than the
actual scheduling. The result of initial failure prediction by the
model in closer to the mean of actual failure, with standard
devotion of 0.09. Interestingly, the duration of the project
didn’t changed under new scheduling recommendation. Table
III summarized the statistic of actual failure and prediction
failure for the project.
TABLE III
SUMMARY OF ACTUAL AND PREDICTION FAILURE

OT Ttm = N OTtm + T ADd
Also we need to know the average task similarity in
future days. Def.7: Average Task Similarity in One Day After
AT STtm , is defined as number of tasks that still will be open
in one day after N OTtm times average task similarity of tasks
that are still open one day after arrival AT Stm , adding to the
rate of task arrival per day T ADd times average task similarity
of arrival day AT Sd .
AT STtm = N OTtm ∗ AT Stm + T ADd ∗ AT Sd

Statistics
Min
Max
Mean
Median
Std

Actual P(failure)
0.42
1
0.86
0.90
0.15

Predicted P(failure)
0.61
0.94
0.83
0.84
0.09

In next step, the model provides prediction for one day after
and two days after the predicted day. This provides more
insight for a project manager to choose the most suitable
arrival date for their task. Figure 5 illustrates the result of
the failure prediction of all the three dates.

minimum of 0.001 for task 3, and a maximum of 0.23 for task
1, with a standard deviation of 0.06.

Fig. 5. Details of Failure Prediction per Task for all level of predictions

While tasks 8,15,18,20,25,28 receiving the lowest failure
prediction on the second day with the average prediction of
0.81, and tasks 9, 10, 15, 22, 23, 26 receive lowest failure
prediction on day 3 with average prediction of 0.8, lowest
failure prediction happened on the first day for the rest of
tasks with average of 0.81. Yet, not only the average of all
the three prediction is lower than the actual failure prediction,
but also most of the prediction points in all the three days are
lower than the average of actual failure.

Fig. 7. MSR for Probability of Task Failure per Task

B. Model Validation
To compare the performance of the proposed model, we
applied a Leave-One-Out Cross-Validation on the dataset to
predict the probability of task failure based on four different
prediction approaches. The estimated probability of task failure are used to compute four popular performance measures
that are widely used in current prediction system for software development as follow: 1- Mean magnitude of Relative
Error (M M RE), 2- Median magnitude of Relative Error
(M dM RE), 3- Standard Deviation magnitude of Relative
Error (StdM RE), 4- Percentage of the estimates with Relative
Error less than or equal to N% (P red(N )).

Fig. 6. Comparison of Task Failure Prediction for final Schedule and Actual
Schedule

Having access to the prediction in figure 5 provides the
opportunity to plan for the task scheduling with the minimum
task failure probability with in 3 days surplus per each
task. Figure 6 present the failure probability for the project
following the lowest failure prediction per task in comparison
with the actual task failure. It is clear that the recommended
schedule provides more stationary probability of task failure
with the average of 0.81, while the probability of task failure
for the actual task schedule is 0.86. The recommended task
scheduling provides the minimum failure prediction of 0.61,
maximum 0.94 with standard deviation of 0.09. The accuracy
of the model is 0.896.
To evaluate the model performance, we applied Mean
Square Error (MSE) to estimate the difference of the final
failure ratio with the actual failure prediction in the same day
according to available data. Figure 7 presents the MSE for
failure prediction per task. The average MSR is 0.09 with a

Fig. 8. Performance of Task Failure Probability by Each Approach

The primary result of this analysis is shown in figure 8. It
is clear that Neural Network analysis has a better predictive
performance according to P red(30) and also it has almost the
lowest error rate with the average rate of 14% , while SVR
recreation is the runner up performance with the average error
of 15%. Interestingly Moving average and linear regression
provides the same level of performance based on P red(30))
while linear regression provides lower average error.
C. Threats to Validity
First, the study only focuses on competitive CSD tasks on
the TopCoder platform. Many more platforms do exist, and

even though the results achieved are based on a comprehensive
set of about 5,000 development tasks, the results cannot be
claimed externally valid. There is no guarantee the same
results would remain exactly the same in other CSD platforms.
Second, there are many different factors that may influence
tasks similarity, and task success and completion. Our similarity algorithm and task failure probability approach are based
on known task attributes in TopCoder. Different similarity
algorithm and task failure probability approaches may lead
us to different but almost similar results.
Third, the result is based on tasks only. Workers network
and communication was not considered in this research. In
future we need to add this level of research to the existing
one.
VI. C ONCLUSION AND FUTURE WORK
CSD provides software organizations access to online infinite worker resource supply. Assigning tasks to a pool of
unknown workers from all over the glob is challenging. A
traditional approach to solve such challenge is task scheduling.
Improper task scheduling in CSD may cause to zero task
registration, zero task sub-missions or low qualified submissions due to uncertain workers behavior and consequently task
failure. This research presents new scheduling model based
on neural network to reduce the probability of task failure in
CSD platforms. The experimental experience lead to reducing
project failure probability up to 4% with in the same project
duration.
In future research we will focus on the expanding the model
to a more complicated frame work with involving available
workers similarity and considering the impact of workers’
competition performance on the task success to provide more
efficient scheduling model.
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