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Abstract Background: Software project management activities help to introducing soft-
ware process models in Software Engineering courses. However, these activities should be
adequately aligned with the learning outcomes and support student’s progression.

Objective: Present and evaluate an approach to help students acquire theoretical and
practical knowledge and experience real-world software projects’ challenges. The approach
combines a serious game and a design-implement task in which students develop a controlled-
scale software system.

Method: To evaluate our approach, we analyzed the students’ perceptions collected
through an online survey, their project plans, and their final reports using thematic analysis.

Results: Results suggest that the approach promotes knowledge acquisition, enables stu-
dents’ progression, reinforces theoretical concepts, and is properly aligned with the course’s
learning outcomes.

Conclusion: The approach seems to help introducing software process models in Soft-
ware Engineering courses. Our experience can also be inspiring for educators willing to
apply our approach in similar courses.

1 Introduction

Introducing students to Software Engineering (SE) is a challenging task (Broman, 2010;
Malik and Zafar, 2012), that needs to integrate more than just classroom-based teaching and
learning activities (Malik and Zafar, 2012; Yadav and Xiahou, 2010).
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Project management activities are intended to provide students with a dynamic environ-
ment that mirror real-world challenges (Bruegge et al., 1991). This problem-based learning
approach is supported by the pedagogical theories for knowledge acquisition through “learn
by doing” (Dewey, 1897), and experiential learning (Kolb, 2014) philosophies, as well as a
student-focused approach to teaching (Hung, 2011; Flener, 2006).

A major issue associated to project management courses or to design-implement tasks
in the software engineering curriculum is how to find a balance between the level of realism,
and the relevance of the contents students will learn (Flener, 2006; Bruegge et al., 1991).
On the one hand, toy projects failed to connect theory taught in the classroom to real-world
problems. On the other hand, real-world project conditions are often too demanding to fit a
course schedule. Simulations have been used to achieve the balance without incurring these
issues (Peterson et al., 2011).

From our experiences with design-implement tasks in Software Engineering courses, we
would also add another risk: that students are more focused on the technical challenges of the
project tasks (Bruegge et al., 1991). Thus, they are sometimes willing to “hack” the solution
instead of focusing on the software development practices and models they are intended to
be following. This focus on hacking the solution might prevent them from experiencing and
reflecting on the intended learning outcomes (ILOs).

Therefore, at Blekinge Institute of Technology (BTH), we are currently developing an
integrated approach using a game activity and a development task to expose students to a
software development project. The approach simulates some of the challenges faced when
planning and managing real-life software project )but in a controlled scale).

We implemented and empirically evaluated our approach in the context of a software
engineering course for two consecutive years. This paper presents the results of this evalua-
tion, in which we analyzed the adherence of their project plans to a set of rubrics that drive
the serious game, analyzed the teams’ reports submitted at the end of the course, as well as
students’ perceptions regarding the integrated learning approach, gathered through an online
survey.

The paper is structured as follows: Section 2 presents the related work. Section 4 de-
scribes the research method. Section 5 provides the results, which are further discussed
Section 6. Finally, Section 8 concludes the paper.

2 Background & Related Work

In this section, we introduce some of the techniques used for teaching Software Engineering
and Software Project Management, the use of games in Software Engineering education,
and the use of Design-Implementation tasks in Software Engineering courses.

2.1 Teaching Software Engineering and Software Project Management

Software Engineering is defined in ISO/IEC/IEEE 24765:2010 (ISO/IEC/IEEE, 2010) as
“The application of a systematic, disciplined, quantifiable approach to the development,
operation and maintenance of software; that is, the application of engineering to software.”.
The ACM/IEEE Curriculum (ACM and IEEE, 2014) provides guidelines for the definition
of Software Engineering education at undergraduate level, and identifies the main expected
student outcomes, the Software Engineering Education Knowledge (SEEK). The guidelines
are explicit when recommending that “The curriculum should have significant real-world
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basis” (ACM and IEEE, 2014), and suggest to incorporate at least some real-world related
activities they identify, such as case studies, project-based activities, practical exercises,
student work experiences or capstone projects.

However, in any case, teaching Software Engineering is a challenging task (Malik and
Zafar, 2012; Broman, 2010). Among other challenges, different authors identify the fact
that only classroom-based teaching and learning activities are not enough, and might be an
ineffective approach towards SE teaching (Malik and Zafar, 2012; Yadav and Xiahou, 2010).

If we look at research on Software Engineering Education, several Systematic Mapping
Studies, e.g., the ones presented Marques et al. (2015); Malik and Zafar (2012), identify
Problem-Based Learning as crucial activities in Software Engineering Education. Problem-
Based Learning (PBL) promotes active learning and knowledge acquisition through group
work (Hung, 2011; Schmidt, 1994). PBL is a teaching practice related to the constructivist
theories, in which the student is directly responsible for the knowledge construction (Hendry
et al., 1999; Elmgren and Henriksson, 2014), a.k.a. student-focused approach. It aims to
produce knowledge by connecting the students’ prior knowledge to new facts and under-
standing. PBL extensively uses reflection, critical thinking, and experimentation as learning
facilitators. In this practice, students are presented with a situation that requires a solution,
whereas the teachers act as supervisors (and sometimes simulated customers), stirring the
group toward a potential solution. The PBL takes several meetings, and in the time between
meetings, students should look to deepen their knowledge regarding the problem.

Kolb (2014) describes those stages in a experiential learning cycle (illustrated in Fig-
ure 1). In the first stage, i.e., doing it, the student is faced with a new experience, herein the
game challenge. In a group, the student is foster to reflect on the challenge (stage 2) and
make sense on a candidate solution (stage 3). Finally, the student applies the solution and
gather its results. The cycle starts again, as the student progresses into a deeper understand-
ing of the topic.

Fig. 1: Learning cycle by Kolb (2014).

Both PBL and Experiential Learning are connected to the “learn by doing” philosophy
introduced by John Dewey (1897). These views favor relevant and practical learning and are
particularly useful for skill-oriented engineering courses/programs.

One suitable solution to enable this “learn by doing” philosophy in Software Engineer-
ing education is to have dedicated Software Project Management Courses (PMCs) to expose
the students to the specificities of Software Project Management. PMCs have become in-
creasingly popular in Software Engineering education, particularly at the end of undergrad-
uate and subsequent graduate programs (Ralph, 2018; Broman et al., 2012). Ideally, PMCs
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should be aligned to PBL and related pedagogical philosophies but this is not always the
case (Ralph, 2018; Flener, 2006). When students get exposed to Problem-Based Learning
in Software Engineering education in basic PMCs, the problems tend to be adapted and
simplified, and often linked to “pre-fabricated” solutions (Oliveira et al., 2013; Souza et al.,
2018), or extensive real-client projects that are likely to overload students with technical
issues (Koolmanojwong and Boehm, 2009; Bruegge et al., 1991), and students perceive that
they are not exposed to “real” project management (Kruchten, 2011).

Besides, our experiences using PBL, through design and implement tasks in Software
Engineering introductory courses, is that the students tend to focus on the technical problem
itself, trying to “hack” the solution, rather on the underlying process and methodology, that
is the main focus of such courses. In software projects formal and familiar technical aspects
can be against with human and sociological factors (Caulfield et al., 2011). Monitoring the
extent to which students follow the processes and methods is challenging, and might require
additional monitoring by instructors, e-learning portfolios, or additional reporting activities
by the students (Marques et al., 2018). This is why simulations and serious games might
help the students to experience some challenges of Software Project Management, without
the complexity of developing the solution.

2.2 Games in Software Engineering Education

Serious Games and Simulations have been lately become popular as tools for experiencing
some of the challenges of software development projects (Marques et al., 2015; Souza et al.,
2018; Kosa et al., 2016), and the Game-Based Learning (von Wangenheim and Shull, 2009)
has been even defined in the context of Software Engineering Education. Recently, its usage
has received bigger attention, and has been even the focus of Systematic Literature Reviews
and Systematic Mapping Studies, e.g., in (Kosa et al., 2016; Souza et al., 2018; Marques
et al., 2015).

The term “Game Based Learning” (GBL) (von Wangenheim and Shull, 2009) refers
to any approach using games for learning purposes. von Wangenheim and Shull (2009)
define the terms as the use of game applications for defining learning outcomes. Games
are any contest (play) among adversaries (players) operating under constraints (rules) for
an objective (winning, victory, or pay-off) (von Wangenheim and Shull, 2009). While in
competitive games players are opposed to each other, cooperative games encourage players
to work together for mutual benefit. Collaborative games go a step further, and participants
work together as a team towards a common goal (Zagal et al., 2006).

One of the rationales behind the relatively wide usage of Simulated or Game Based
Learning is the complex nature of the topic and the time restrictions imposed by the schedule
of the courses (Souza et al., 2018).

Serious Games have been used to illustrate software project management (Raabe et al.,
2013; Petri et al., 2017), software development processes (Hainey et al., 2011; Navarro
and Van Der Hoek, 2004; Benitti and Molléri, 2008; Baker et al., 2003, 2005; Souza et al.,
2017, 2018), to teach Risk Management in Software Engineering Projects e.g., (Taran, 2007;
Oliveira et al., 2013), to introduce the usage of Kanban or Scrum in Software Engineering
Projects e.g., (Heikkilä et al., 2016; Paasivaara et al., 2014; Fernandes and Sousa, 2010), to
introduce Requirements Engineering, e.g., (Knauss et al., 2008; Hainey et al., 2011) or to
illustrate the particularities of Global Software Engineering e.g., (Van Solingen et al., 2011;
Šāblis et al., 2019).
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However, the majority of theses serious games are intended to be played in a single
class-session. Thus, this setup is not entirely aligned to the PBL approach, that requires the
students: i) to search for candidate solutions to a problem, ii) to critically analyze the candi-
dates in order to make a decision, iii) and finally to reflect on the impacts of such potential
solution. Which are indeed required skills to be trained in Engineering education (Craw-
ley et al., 2014). Moreover, the need to integrate all the game in a single session tends to
oversimplify the tasks that can be carried out and the level of involvement by the students.

As an alternative, in our previous work, we have prototyped and piloted a Legacy Game
in the context of a SE-PMC course (Molléri et al., 2018). A Legacy Game is designed to
dynamically change throughout of a series of sessions (Daviau, 2017). New game rules and
contents can be introduced during the execution of the game, and similarly, old content
may get overridden or removed (Geek, 2017). Our legacy game incorporates the concepts of
PBL into a project management course. It is designed to illustrate two different development
models (i.e., plan-driven and agile).

However, some authors argue that, although games are useful pedagogical tools and well
received by students, they might not be enough, and other learning activities might be needed
to reinforce the learning (Caulfield et al., 2011; Souza et al., 2018; Heikkilä et al., 2016).
This is the reason why we have defined an integrated approach that combines traditional
lectures, serious games, as well as design-implement task. In the design-implement task, the
students can experience some of the concepts and challenges introduced in the serious game.
These concepts and challenges are later framed in the final report in which students discuss
their experiences in the course, which has the goal of increasing the effects on student’s
learning, as suggested by Hult (2000) and Enström (2014).

2.3 Design-Implement Tasks

Providing students with real-world experiences in an academic setting might help students to
understand problems they will face once they go to the industry, as well as experience chal-
lenges when working in software development teams and difficulties and complexities when
working in real-world software development environment (Bavota et al., 2012). However, in
an academic setting, it is challenging to provide these experiences, where students can deal
with issues that arise from common projects, such as realistic requirement management,
coping with time pressure and dealing with software and hardware constraints (Marques
et al., 2018).

Typically PMCs in software development in academic settings range from weeks-long
assignments to full-semester activities and from solving problems that students free-to-
choice to working with companies with problems that companies did choose to assign to
students. However, these approaches typically allow simulating only part of real-world ex-
periences. Providing students with real-world experiences involving realistic requirement
management, working with a customer, and dealing with deadlines is a complex challenge.
Some of these projects are hard to find (i.e., with full scope and full end-to-end process for
just a team with limited time) in real-world settings. And finally, PMCs in academic settings
that offer more realistic environments tend to become complicated and require a lot of coor-
dination (Johns-Boast and Flint, 2013). In our programs, more realistic settings are achieved
through capstone projects in big teams working on industrial projects, but this setup is not
reasonable in introductory courses.

Another feasible approach is to design courses with design-implement tasks, following
the terminology of the CDIO (Conceive Design Implement Operate) Framework (Crawley
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et al., 2014). Design-implement experiences are, in the CDIO context, a “range of engi-
neering activities central to the process of developing new products or systems” (Crawley
et al., 2014). CDIO’s design-implement experiences aim at providing students with practi-
cal experiences that consolidate theoretical knowledge and support their learning about the
engineering process. The experiences are implemented by means of teaching-learning activ-
ities (TLAs) which allow the students to go through the planning and implementation stages
of a project (Westphal, 2018). Such experiences can also integrate disciplinary knowledge
with development of soft skills such as personal skills, social skills, and communication
skills (Crawley et al., 2014; Westphal, 2018). These real-world experiences also offer means
for teachers to monitor student progress and provide a development environment with real-
istic and complex technical challenges, yet scalable in terms of student skills and knowledge
in software development.

Thus, we have embedded a design-implement task in our proposed approach, that uses
LEGO MindstormsTM to simulate a real-world environment regarding technical challenges
in software development. LEGO MindstormsTM has been used previously in higher educa-
tion to teach students in advanced software engineering project courses (Lew et al., 2010;
Weissberger et al., 2014), or embedded systems (Kim and Jeon, 2009).

Our approach aims at providing students with a design-implement task that resembles
real-world project case, without part of its complexity. This design-implement task is de-
signed to illustrate and experience software project management in simulated real-world
setting following agile software development practices.

3 An Integrated Experiential Learning Approach for Software Engineering Courses

In previous instances of our project management component in a Software Engineering
course, the students worked in a fully-fledged, traditional design-implement task as the sole
“experiential” teaching-learning activity. This task was reported by students in course ret-
rospectives and course evaluations as too technical and too difficult, as most of them lack
deep development experience. Thus, students sometimes did not achieve the intended learn-
ing outcomes through real design-implement tasks, as they were too focused on solving the
technical challenges.

Therefore, our main objective is to propose an integrated experiential learning approach
for SE courses that first simulates a real-life software development process’s challenges. Af-
ter that, the integrated approach comprises a design-implement task that allows students to
experience these challenges we simulated, but this time in a real, still small-scale design-
implement task. Students are expected to handle requirements elicitation, project planning,
effort estimation, development, and testing while managing unexpected situations and un-
certainty. From a pedagogical perspective, we expect the students to demonstrate the knowl-
edge acquired with this experiential learning approach by the end of the course.

The remaining of the section is structured as follows: in Sub-section 3.1 we describe the
details of the course before implementing the intervention; in Sub-section 3.2 we present
the experiential learning approach; and finally, in Sub-section 3.3 we present the different
executions of the approach.
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3.1 Context: The Course Before the Intervention

The experiential learning approach has been integrated as part of a Software Engineering
course, comprising of 7.5 ECTS1. The course’s overall goal is to give the student basic
knowledge of software engineering, the software development processes, and their main
phases. The course contents also include the different software development models and
practices and their impact at the product, process, and organizational levels.

The course provides both theoretical knowledge and its application in practical situa-
tions. Theoretical knowledge is provided in a series of lectures covering themes such as
requirements elicitation and management, testing, architecture design, project planning, and
project follow-up. The practical component requires the student to participate in the plan-
ning and execution of a small project.

This course was an interesting opportunity for our integrated experiential learning ap-
proach that combines a game activity (Molléri et al., 2018) with a real design-implement
task of a certain but controlled size. Although the SE course shares certain similarities
with software project management courses, it is a core-area course that uses a small-scale,
controlled-environment TLA for the students to experience a software project’s challenges.

Figure 2 illustrates the main components of the course comprising Intended Learning
Objectives (ILOs), Teaching Learning Activities (TLAs), and Assessment Tasks (ATs), ac-
cording to the constructive alignment framework (Biggs, 2014).

Fig. 2: Visual representation of the course components according to constructive alignment.
ILOs are connected to the related TLAs and ATs via solid, dashed and dotted line, each line
corresponding to a ILO.

ILOs

Judgement and approach

Competence and skills

Knowledge and understanding

Development models report
(1.5 ECTS)

ATs

Written exam (2 ECTS)

Project planning and management
activities (2.5 ECTS)

TLAs
Traditional lectures and
seminars

Project meetings and
workshops

3.1.1 Intended Learning Objectives

The course goals are twofold. On the one hand, there is a focus on theoretical knowledge
acquisition; and on the other hand, on its application in practical, small-scale, controlled
examples. The course objectives, as described in the course syllabus, are:

1 European Credit Transfer System
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– Knowledge and understanding. The course aims to provide the student with knowl-
edge about how software systems are developed. On completion of the course, the stu-
dents will gain an understanding with regards to the main phases of software-intensive
product development, the different processes, their strengths and weaknesses, practices,
and methodologies in software development.

– Skills and abilities. The course provides knowledge about the development processes,
requirements management, testing, architectural design, project planning, and project
management, equipping the student with basic knowledge for participating in the plan-
ning and follow up of a project in practice, according to the selected development pro-
cess.

– Judgment and approach. The students should be able to discuss the pros and cons of
each process and method, but also how their potential impact on the software product,
its users, and the development organization. The students are also expected to be able to
present and argue for ethical aspects regarding current trends and products in society.

3.1.2 Teaching-Learning Activities

The course is organized around traditional lectures, seminars, debates, and group assign-
ments. Students are expected to work individually as well as in teams, especially in the
seminars and workshops.

– Theoretical lectures and seminars. The lectures introduce the Software Engineering
disciplines, different stages of software-intensive product development, development
processes, the historical perspective and limitations of each of them. Besides, ethical
aspects are also introduced and discussed in the context of software-intensive product
development. The primary language of instruction Swedish, but seminars, some lectures,
material, and reports can take place in English as well.

– Project meetings and workshops. The project planning and management activities, as
well as the software development project require interaction between the teachers and
teams of students. This interaction is organized around project meetings and workshops,
in which the teams will discuss the project planning, management, and execution activ-
ities with regards to the software product being developed.

3.1.3 Assessment Tasks

Both individual and group assignments are included in the course. The examination of the
course was graded based on three different tasks:

– Project planning, management and execution activities (2.5 ECTS). Software project
activities, in which the students, organized in teams of 3-4 participants, have to elicitate,
document, and prioritize the requirements of a software system, document its design
and plan and manage its execution, including a design-implement task. All activities are
graded altogether as pass/fail and graded as a unique activity.

– Development models report (1.5 ECTS). At the end of the project planning, manage-
ment, and execution activities, the students submit a summative reflective report sum-
marizing the experiences with both the traditional and the agile models, pros and cons,
when to use each one, and personal experiences. The report should include a discussion
about ethical and professional practices in software development. This report is handled,
submitted, and graded as a group (A-F).
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– Written exam (2 ECTS). An individual on-line exam to sum up all the contents of the
course, with the goal of having a way to assess the individual learning of each student.
Although we hope students’ performance been positively impacted by the integrated
experiential learning approach, the written exam and its outcomes were not part of our
study.

3.2 Integrated Experiential Learning Approach

The proposed learning approach integrates two instances of a simulated project planning
activity and one software design-implement task (see Project planning, management, and
execution activities in Section 3.1.3) as illustrated in Figure 3.

For the simulated project planning activity, we used our serious game (Molléri et al.,
2018) twice, one in which the students follow a plan-driven development process, and one
in which the students have to follow a self-tailored agile development process. We run each
simulated project planning activity once the theoretical contents had been covered. In this
way, the game challenges match the knowledge the students were exposed to.

Fig. 3: Course schedule and evaluation timeline. The top part describe the specific course
units (i.e. TLAs, ATs), while the bottom part relate the data collection instruments of our
empirical validation.

Agile model
Game activity
2-3 workshops

Software Development
Theoretical lectures 
and seminars

Plan-Driven model
Game activity
2-3 workshops

Project Case
Development task
3 workshops

Formative 
assessment

Written 
reflection

Assessment of 
project plan
once for each workshop

Assessment of 
project plan
once for each workshop

The first instance of the game activity focused on a traditional, plan-driven develop-
ment process. The students worked on a project plan following a more formal plan-driven
(a.k.a. waterfall) development process model. This traditional planning incorporates more
extensive documentation, detailed plans, and risk management that leads to the process mon-
itoring.

In the second instance of the game, students planned another project employing a self-
tailored agile process model. The agile project incorporates strategies such as team interac-
tion, customer collaboration, and response to changes. In this case, the students also need
to find arguments for choosing the different agile practices and agile project management
techniques they opted for.

After the two instances of the game activity, the students are exposed to actual software
development, i.e., the design-implement task. This design-implement task involves students
working with a controlled-scaled, real-world-like project case using an agile approach. The
project case is in the same domain as students planned in the second instance of the game
(i.e., the one following the agile process). In this way, the design-implement task matches
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both the theoretical knowledge the students have gained and the domain knowledge from
the game activity’s simulated project planning.

The actual performance on the simulated projects (i.e., whether they deviated from the
original planning, or whether the planning was accurate) and on the design-implement task
(i.e., the adherence to the requirements and the quality of the developed solution) is not
part of the grading of the course. The main reason is that the main learning outcome is not
about the programming skills of the students, but their ability to plan and follow a develop-
ment process. The pass or fail is based on their participation on the different activities (i.e.,
project meetings and workshops), and the degree to which the students where following the
development process selected, which was judged and assessed by the teaching staff.

3.2.1 Game Activity

Students worked in teams of 3-4 participants that shared a common goal during the games
activities. Our serious game can be classified as collaborative according to (Zagal et al.,
2006) classification, since all participants pursue the same goal (i.e., there is no competition
or competing goals). The serious game comprises a previously-defined number of turns
based on the course schedule. We carried out a workshop with students as a kick-off session
at the beginning of the game activity. In the kick-off session, teachers presented the project
description and set up of the game and the number of turns the game will comprise. At
the end of the kick-off session, there was a requirements elicitation session, in which each
designated member of the teaching staff acted as a customer/product owner for each team.
The different teams were able to ask for clarifications.

Each turn, which corresponds to one- to two-week cycles, includes five steps. The first
two steps took place outside the classroom, starting right after the kick-off session. The
remaining steps were carried during the next workshop session at the end of a game turn.
The game steps were as follows (Molléri et al., 2018):

1) At the beginning of each game turn, each team worked on and submitted a project plan.
The project plan should meet the project description described by the teacher, also de-
tailing resources (e.g. budget, workforce) and constrains (e.g. time to deliver, business
rules).

2) Then, the teachers assessed the submissions with regards to the intended learning ob-
jectives. If the team’s project plan was sounding, adhered to good practices, and matched
the project’s needs, the team was awarded bonuses for the current game turn. On the con-
trary, the team was penalized if their project plan omitted certain required development
activities or practices or included well-known bad practices. We have designed a set of
rubrics to assess both bonuses and penalties2.

3) During the workshop session, the game mainly consisted of rolling dices that repre-
sented the uncertainties of a software development project. Teachers guided the stu-
dents during the whole step, relating these uncertainties to real examples, e.g., a penalty
in the implementation could be caused by a non-updated design or lack of requirements
traceability. The uncertainty values were then added to the bonuses/penalties scored by
the team’s project (see step 2 above). This final result represents how much the actual
process deviates from the original plan.

4) Further, teachers presented project changes and new challenges to the teams, repre-
senting events that are likely to occur in a software process, such as new requirements

2 The rubrics are available as an appendix to the game rules in https://goo.gl/1oUvvB

https://goo.gl/1oUvvB
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or resource limitations. Teachers played the role of customers or product owners, fos-
tering students to negotiate the inclusion of some of the new requirements or resource
allocation.

5) Finally, the teams were asked to update the project plans according to the deviation and
new events resulting from steps 3 and 4. They were also suggested to discuss the chal-
lenges and make any improvements they thought were needed for the project’s success.
As an example, one team reflected on their updated plan as follows: “The decision we
had to take was, deliver the minimum viable product in 5 sprints or be late. We chose to
push for the minimum viable product and did not deal with technical debt or the bugs”.

In each game workshop session, the teaching staff provided feedback to students, ex-
pecting them to reflect on their choices and learn from the mistakes. At the end of each
game, the teams were asked to provide their reflections regarding the process, the outcome,
and perceptions about the gaming experience and lessons learned.

3.2.2 Design-Implement Task

The design-implement task started after the end of the Serious Game. The goal of this task
was to develop the same software system as planned in the agile instance of the serious game.
Students were expected to reuse parts of their project plans when carrying out the design-
implement task. This set up allowed students to start the design-implement task with certain
domain knowledge and to experience how different it is to only plan something compared
to developing the solution themselves.

The students had to develop different software components that together integrated a
self-driving system for LEGO MindstormsTM vehicles (trucks, cranes, forklifts) controlled
through EV3 Blocks using ev3dev/JAVA. The software components responded to different
requirements expressed through User Stories, with pre-and post-conditions. The range of
complexity ranged from more simple features like controlling the motor’s speed to more
complex stories like drive-following-a-line or epic stories. One example of an epic story
was self-driving the vehicle until reaching a specific location where they had to interact
with another vehicle. In the drive-following-a-line story, teams had to develop routines to
detect a line in the floor and drive the vehicle following that line, keeping the line centered
in the vehicle until the sensors read a stop signal (i.e., a transversal line filled with different
color/pattern).

The design-implement task was planned to comprise three Scrum development sprints,
with a two-week sprint lead time. As part of the design-implement task, four workshops
were conducted with students: the first as a kick-off session and three after each sprint.
In the kick-off session, the teacher presented the design-implement task description and
the task’s goal to the teams. In this session, the teaching staff presented the tools to be
used, the code provided as scaffolding, and the technical details needed to carry out the
development work and constraints (e.g. hardware, software). The teaching staff also acted as
Customers/Product Owners negotiating with each team the Minimal Viable Product (MVP)
and prioritized the user stories.

In the remaining three workshops, the teams discussed and planned releases. Teams did
estimation based on story points and user story prioritization together with teachers acting as
product owners. The second and third workshops were organized as a sprint review. In this
sprint review, each team showed the progress done stories implemented during the sprint,
adapted the backlog, calculated the velocity, and planned the next sprint. The fourth and last
workshop was organized as a release demo, in which the students did a live demo of the
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user stories they have implemented, with the teaching staff acting as customers and product
owners.

During the design-implement task, the students were able to book time in the lab to
provide them with access to hardware and supervision and mentoring by the teaching staff.
Teams could book access to the lab for 2 hours per week upon registration, although no strict
policy enforcing the access to only two hours was put in place (only when conflicts arose
on specific dates). Students were encouraged to work off-line and use the time in the lab to
test their solutions. Every team had their Scrum boards visible in the lab so that the teaching
staff could monitor the progress of the different teams.

3.3 Executing the Integrated Experiential Approach

We executed the experiential approach in a Software Engineering course at BTH for two
consecutive years, i.e., 2018 and 2019. Each year, we have conducted two instances of the
game activity for two different software development processes and one instance of the
design-implement task, as illustrated in Figure 3. The assignments and rubrics were slightly
different in each case.

We informed the students beforehand that the game’s outcome was not part of the course
evaluations. So, the students were not penalized in their grades if their project did not get par-
ticular bonuses. One could expect that some students use that as an excuse for not working
hard. However, we soon realized that the gamification of the exercise produced a motiva-
tional effect. In general, students were trying their best to attain the best possible results,
sometimes showing frustration when they were unlucky with the dice-rolls.

3.3.1 2018

Our integrated experiential learning approach was first put in place during Spring 2018.
Fifty-eight students divided into fourteen teams took part in the game and the design-
implement task. They were registered in a five-year Master of Science in Engineering pro-
gram (300 ECTS) in Industrial Economy3. Forty students were in their second year, while
eighteen students were in their third year pursuing a specialization in Software Engineering
and Information Technology. Both for the students in their second and third year, the course
becomes their introduction to Software Engineering. The second-year students have read
their first course in programming. In contrast, the third-year students had read the introduc-
tory course to programming in Java, a course in object-oriented programming, and a course
in Database Engineering.

This mixture was due to a change in the program’s structure. The course was moved
from the third to the second year, and 2018 was the year we met both cohorts at the same
time.

There were no mixed groups, i.e., there were no groups with students in their second
working together with students in their third year. Although initially, we thought having
mixed teams might be a good idea, in practice, that meant that students did not have over-
lapping free slots in their schedules to work together, and therefore they chose to have ho-
mogeneous teams.

Both the game activity and the design-implement task were supervised by at least two
persons in each session. During the game activity, we further divided the 14 teams into two

3 Civilingenjor i Industriell Ekonomi
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different groups with seven teams each. In other words, We conducted all workshops twice,
for each group of seven teams. This strategy allowed the teaching staff to provide closer
support for students without overloading them. The Lab time was supervised by at least one
member of the teaching staff, although often two members were present providing support
to students.

3.3.2 2019

The second application of the integrated approach took part in Spring 2019. Twenty-four
students were initially divided into eight teams and participated in the integrated approach.
After the plan-driven workshops, one of the teams dissolved, and we continued with seven
teams. All students were registered in a five-year Master of Science in Engineering pro-
gram (300 ECTS) in Industrial Economy. All students were in their second year, where the
course became their introduction to Software Engineering after reading their first course in
programming. In this execution, we managed all the groups simultaneously. However, we
ran the workshops in two adjoining lab rooms since the serious game activities became too
noisy, as some of the students pointed out in their feedback. The students again were pro-
vided with access to the lab, where teaching staff supported and mentored them when they
experience technical difficulties.

It is important to mention that a change was introduced in the teaching staff, with one of
the members taking a more leading role, since one of the team members was not part of the
staff in 2019.

4 Empirical Evaluation of the Approach

We have also conducted an empirical study to gain evidence regarding the extent to which
our integrated approach is an effective means to enable students learning concerning the
course objectives and contents.

4.1 Research Objectives

Our empirical evaluation aims at providing answers to the following research questions:

RQ1 How do students perceive that the integrated approach matches the learning objectives
of the course?

RQ2 How does the integrated approach reinforce theoretical knowledge?
RQ2.1 What are the contents of the course that students perceive as reinforced by the

integrated approach?
RQ2.2 What are the contents of the course in which we can perceive progression?

RQ3 How does the integrated approach allow students to experience the challenges of a
real software development project?
RQ3.1 What do students perceive as challenges faced?
RQ3.2 What do students perceive as challenges that are a good representation of a

software development project?
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4.2 Research Design

Our study is described according to the framework for selecting a research design in em-
pirical software engineering by Wohlin and Aurum (2015). We designed a research path
(illustrated in Figure 4) comprising a series of decision points that characterize our research.

Fig. 4: Research path according to Wohlin and Aurum (2015).

1 Research
Findings

Research
Question 2 43 8765

Applied
Research Inductive Evaluation

Thematic
Analysis

Action
Research
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Archival
Research

Survey

On the strategic level (steps 1 to 4 in Figure 4), our research is defined as (i) applied
because it aims to provide solution to a specific problem; (ii) inductive, as we aim to iden-
tify patterns from observed data; (iii) with the purpose of evaluate the applicability of the
integrated approach in the context; and it is (iv) interpretivist as it aims to understand the
learning in the student’s perspective.

The central unit of our work is qualitative action research (steps 5 and 6 in Figure 4)
that investigates a problem introduced by the pedagogical practice. We employed a set of
data collection methods (step 7), including assessment rubrics, survey inquiry with students,
and analysis of their written reports. The data was analyzed by open coding and thematic
analysis (step 8).

4.3 Data Collection

We collected our data from the different TLAs and Assessment tasks planned in the course:
1) from the successive submissions of the project plan written by the teams as part of the
serious game; 2) from the formative assessment of a survey created to gather students opin-
ions about the integrated approach; as well as 3) from the assessment of the reflection report
teams wrote at the end of the course. The multiple-source data collection approach aims
at triangulating data from different sources and viewpoints. Through triangulation, we ex-
pected to identify different dimensions of the same phenomenon and to validate the data
gathered from diverse sources. In the following subsections, we detail the different data
sources we collected to assess the effectiveness of the approach to enable students learning.

4.3.1 Assessment of Project Plan.

The quantitative data was gathered during the game activity. Teams were requested to submit
their project plans to be assessed before next workshop. Then, teachers reviewed the sub-
missions and assessed them according to checklists (see rubrics for Plan-Driven and Agile
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projects in Figure 5). The rubrics account for the number of good practices (+) and missing
details (-) in the project plan. For each good practice demonstrated by the team, they scored
+1 point, while for each bad practice, the team scored -1 point. A few checklist criteria also
had partial scoring points, i.e., plus or minus 0.5 points, for partial achievement.

Rubrics for Plan-Driven Rubrics for Agile 

 

Requirements 
1 - missing requirements 

2 + requirements traceability (e.g. ID number) 

3 - uncovered dependencies 

4 - lack of the minimum product 

5 + business/domain rules 

6 + glossary 

Design 

7 - estimating User Stories instead of Plan-Driven 

8 + project diagrams (e.g. classes, sequence, activities) 

9 + design traceable to the analysis (requirements or use cases) 

10 + design to change 

Implementation 

11 - lack of integration tasks 

12 + use of design patterns / frameworks / best practices 

13 + risk plan 

Testing 

14 - lack of (-1) or unclear (-0.5) testing strategy 

15 + described test cases 

Project Management 

16 - deliverables not described (e.g. work-breakdown structure) 

17 - unclear project schedule (e.g. Gantt chart) 

18 - lack (-1) or wrong (-0.5) estimation technique 

19 - unclear how the resources are allocated 

20 + calculate critical path 

User Stories (US)  
1 + described test cases 

2 - wrong granularity 

3 - omit stories 

Estimation 
4 + calculate velocity 

5 - lack (-1) or wrong (-0.5) estimation technique 

Prioritization 
6 - uncovered dependencies 

Release Planning 
7 - sprint size (shorter or longer than optimal sprint length) 

8 - lack of the minimum product 

9 - epic stories 

Sprint Backlog 
10 + visualization tool 

Execution 
11 + stand-up meeting 

12 + simple design 

13 + collective ownership 

14 + pair programming 

15 + refactoring 

16 - lack of (-1) or unclear (-0.5) testing strategy 

Sprint Review and Retrospective 
17 + describe sprint review strategy 

18 + describe sprint retrospective and improvements 

Fig. 5: Rubrics for Plan-Driven (left) and Agile (right) game activities. The checklist items
are based on good and bad practices for software projects covered by the course material.

The resulting scores from assessing the teams’ projects were mainly used to calcu-
late game modifiers the teams should apply for their dice rolls and condition the students’
progress in the game. We informed the teams which checklist items they met and which
ones they missed, so they have a guideline to improve their next submission. Therefore we
expected teams to improve their project plans, and consequently, their performance after
each round. The quantitative data collected from the project plans’ assessment can help us
answer research RQ2, and more particularly RQ2.2.

4.3.2 Formative Assessment.

After executing the integrated experiential learning approach, we conducted a retrospective
meeting with the students to gather their opinion about the course and the approach. We
created a survey questionnaire to collect data in a written format that we then used as data
for assessing the effectiveness of the approach. The retrospective survey comprises ten open
questions aligned to our research questions plus six questions aiming to improve the course,
as detailed in Table 1.

The results from six survey questions (Q3, Q8, Q13-Q16) were merely used as feedback
to the teaching staff to improve the course. The results from 2018’s survey helped plan next
year’s application and, thus, impact how the integrated activity was conducted in 2019.



16 Gonzalez-Huerta et al.

Table 1: Structure of the survey questionnaire and related research questions. The rightmost
column maps the survey question to their related research questions.

Survey Questions RQs

About the Project Game
Q1. In your opinion, what is the objective of the games? RQ1
Q2. Which contents of the SE project course are reinforced by the games? RQ2
Q3. Which contents of the SE project course should be better represented by the games?
Q4. Briefly describe the (three) most important difficulties / challenges you faced during the games. RQ3
Q5. In your opinion, what aspects (e.g. challenges) of a real project are represented in the games? RQ3

About the Development Task
Q6. In your opinion, what is the objective of the task? RQ1
Q7. Which contents of the SE project course are reinforced by the task? RQ2
Q8. Which contents of the SE project course should be better represented by the task?
Q9. Briefly describe the (three) most important difficulties / challenges you faced during the task. RQ3
Q10. In your opinion, what aspects (e.g. challenges) of a real project are represented in the task? RQ3

Approaches Combined
Q11. In your opinion, what is the objective of combining the two approaches? RQ1
Q12. What have your learn with the approaches combined? RQ2

Course evaluation
Q13. Please describe positive / negative aspects of the game.
Q14. Please describe positive / negative aspects of the development environment.
Q15. Please describe positive / negative aspects of the course schedule.
Q16. What is your suggestion to improve the course activities?

The remaining questions contributed to our research by providing the students’ per-
ception about (RQ1) the learning objectives of our integrated approach, (RQ2) theoretical
knowledge reinforced by it, and (RQ3) challenges of a real software project.

4.3.3 Written Reflection Report.

The last assessment task of the course was the submission of a reflection report. Students
were asked to reflect on what was done during each step and keep notes about personal
experiences during the integrated experiential learning approach. We encouraged the teams
to critically discuss the causes of eventual deviations to their original plan within the groups.

By the end of the course, we invited students to compile the notes into a group reflec-
tion report and to write a post-mortem analysis of both teaching-learning approaches (game
activity and development task) describing their experiences on the two different process
models used, i.e., plan-driven and agile, plus their insights after the design-implement ac-
tivity. The written report should also include a meta-reflection about the pros and cons of
each development model. The open-text reflection contributed to answering our research
questions RQ1, RQ2, and RQ3, similar to the formative assessment.

We provided the students with instructions for the written report, but we did not provide
them a framework to follow. In that way, students were not limited by a formal structure and
are fostered to express their thoughts more freely. The written reports were also used as an
assessment task, and therefore part of the course grading. In our research, the assessment
task was treated as an independent entity. The researchers conducting the data collection
and data analysis did not participate in the grading of that particular assessment task.
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4.4 Data Analysis

The three data sources provided us with both qualitative and quantitative data. We employed
different methods to analyze each of them, as follows:

4.4.1 Quantitative Data.

For the quantitative data, we assessed the teams’ adherence to the good and the bad prac-
tices according to the checklists (see Section 4.3.1). We computed an overall score for each
submission of a project plan, i.e., the difference between frequencies in which teams demon-
strated good and bad practices. This calculation resulted in a score between -10 and 10; if
the good practices were more frequent, the resulting score was positive, while more frequent
bad practices resulted in negative scores.

By comparing the scores from two successive submissions of the project plans, we could
assess the teams’ progression and identify the criteria in which they progressed. This fol-
low up allowed us to identify how many negative aspects were addressed, and how many
positive aspects were reinforced with our game approach. The resulting data also helped
teachers to identify theoretical content students did not understand well or could not express
in their project plans. Such information is essential for our research, but it is also valuable
for curriculum development and continuous improvement of the course.

4.4.2 Qualitative Data.

The formative assessment and the written report provided mostly qualitative data we col-
lected via coding analysis (see Sections 4.3.2 and 4.3.3). We employed thematic analysis
for analyzing qualitative data, following the guidelines by Braun and Clarke (2006). The
thematic analysis comprises the coding and categorization of the textual information, data
triangulation, and interpretation from different viewpoints (Cruzes and Dyba, 2011).

The coding process was carried out as follows:

1. One of the researchers (i.e., the second author) created the first iteration of the codebook
by using theoretical concepts of software project management presented in the course
lectures’ materials. This codebook was organized as a hierarchical structure of themes,
mapped to the course contents.

2. The same researcher used this codebook for doing the first level coding. (Saldana, 2013)
of the survey responses, adding complementary codes that emerged from the survey re-
sponses. A list of the codes identified by the thematic analysis is provided in Appendix 8.

3. Another researcher (i.e., third or fourth authors) used this updated codebook to do inde-
pendent and blind coding of the same documents.

4. After this, we aggregated codes from both researchers, and in the case where was a
disagreement of coding in responses from the survey, the first author did the additional
round of blind coding.

5. We reached an agreement in cases in which two out of three researchers agreed on the
same code. In three-way disagreement cases, all involved researchers participated in a
joint discussion until reaching an agreement for the final code.

Although we understand that qualitative thematic analysis’s primary goal is not analyz-
ing the frequency in which codes appear, we have computed code frequency for data synthe-
sis. With this analysis, we can also assess how frequently two given codes co-occurred, i.e.,
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occurred in the same piece of the text. By doing so, we identified the most frequent codes
related to learning aspects (RQ1), course contents (RQ2), and students’ experience (RQ3),
thus helping us answering our these three research questions.

4.5 Execution of the Data Collection and Analysis

We conducted our empirical study alongside the two applications of the experiential ap-
proach, i.e., in 2018 and 2019. Each year, we collected data from the project plans, formative
assessment, and written reports. The data collection instruments and data analysis follows
the same procedure in both cases. Only the number of participants (students and teams) and
one member of the teaching staff varied from the first year to the second.

4.5.1 2018

Students enrolled in the course took part in our study as follows:
Assessment of project plan. 14 teams participated in the game activity. During three

rounds, they submit a project plan document. For the first and second instances, we as-
sessed their project plans and provided feedback for improvement. Unfortunately, data for
the second instance of the plan-driven approach is missing. Thus our analysis is limited to
improvements during the agile project gameplay.

Formative assessment. We provided the students’ explanation about each of the ques-
tions and the survey procedure. We further asked for their voluntary collaboration and en-
sured that no personal data is collected. The students took around 30 minutes to complete
the survey.

45 out of 58 students were present and consented to our inquiry to respond to the elec-
tronic survey. Their answers provide textual feedback on their experience with the game, the
development task, and the integration between the two approaches.

Written reflection report. All the 14 groups provided a post-mortem analysis of the in-
tegrated learning approach, compiling notes from two-game activities and the development
task. Initially, two of the teams provided only a partial reflection (information about one of
the exercises was missing). We contacted them and asked to complement the report, and
they promptly did it.

4.5.2 2019

Students enrolled in the course took part in our study as follows:
Assessment of project plan. There were eight teams in the beginning of the course but

one of the teams dispersed and their members joined other teams. Eventually, seven teams
participated in the game activity. During four rounds (two for plan-driven and two for agile),
they submit a project plan document. We provided assessment and feedback for their project
plans in all the rounds, similar to last year.

Formative assessment. Similar to the previous year, we provided explanation for the
students about each of the questions and the survey procedure. We further asked their vol-
untary collaboration and ensure that no personal data is collected. The students took around
30 minutes to complete the survey.

15 out of 24 students were present and consented with our inquiry to respond the elec-
tronic survey. Their answers provide textual feedback on their experience with the game, the
development task, and the integration between the two approaches.
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Written reflection report. All the seven groups provided a post-mortem analysis of the
integrated learning approach, compiling notes from two game activities and the development
task.

5 Results

This section presents the empirical study results in relation to our three data collection in-
struments (see Section 4.3). A summary of the data collected for each instrument is available
online, as complementary material (Molléri, 2020).

5.1 Assessment of Project Plan

The results of our assessment of the teams’ project plans using the checklist provided us with
an indication of the students’ progression about using good practices for software projects
and avoiding the bad practices. Overall, in all instances of the game, there was a certain
degree of improvement between the first and second submissions (see Figure 6). Each plot
shows an aggregate balance of positive and negative scores for each instance of the experi-
ential approach.
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Fig. 6: Average scores for first and second project submissions (left and right dots, respec-
tively) in 2018 and 2019. A solid line shows the average improvement between the two
assessments, while as the dotted lines above and below represent the maximum and mini-
mum score obtained by a team.

For the Plan-Driven (left plot), both 2018 and 2019 had a rough start; their average
scores for the first submission were -2.41 and -7.5, respectively. That means that they in-
cluded a high number of bad practices. It is worth to mention that the one team in 2018
performed positively in the first submission, with a score of +1. In the second submission,
we could notice that all the teams in 2019 improved considerably, although the average score
was still slightly negative, i.e., -0.125. Missing data from the Plan-Driven project in 2018
limit our analysis of the improvement only to 2019.
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The teams started much better in the Agile (right plot), with an average score of 1.55
(2018) and -1.25 (2019). In 2018, the teams showed a slight improvement for the second
submission, with an average score of 2.69. In 2019, the teams performed much better, raising
their average scores to 5.31. None of the 2019 teams had an overall negative score for the
second submission, the lowest one being 0. The results point out that a higher number of
good practices were included in the Agile project plan than the Plan-Driven project plans.

A detailed presentation of the data for each criterion is provided in Table 2. Each row
presents a criterion and points out the number of teams whose project plan fulfill it during
the first and second assessment submissions. Each rubric criterion is graded with marks
ranging from 0 or 1. In the majority of cases, 0 for absence or 1 for presence, except for the
ones with a star (*) that could receive a partial value (0.5), e.g., RP14: lack of (-1) or unclear
(-0.5) testing strategy.

We also computed a progress variable Prog to illustrate the teams’ progress based on
the feedback provided between both submissions. The progress was computed according to
equation (1).

Prog(criteria) = (+/−)
marks(2nd) −marks(1st)

n
(1)

where:

– +/- corresponds to the positive or negative aspect of the given rubric criteria;
– marks corresponds to the number of teams that demonstrated the criteria; and
– n is total number of teams in the corresponding year .

As an example, in 2019, two teams included the good practice RP2: requirements trace-
ability in their first submission of the project plan, and five teams in the second submission;
therefore of three out of eight teams improved their project plans, as shown in equation
(2). If we now focus on a negative criterion, in 2019, eight teams included the bad prac-
tice RP3: uncovery dependencies in their project plans in their first submission. Only three
teams included the bad practice in their second submission; therefore, five out of eight teams
improved their project plans by removing the bad practice, as shown in equation (3).

Prog(RP2,2019) = +
5− 2

8
= +37.5%

(2)
Prog(RP3,2019) = −3− 8

8
= +62.5%

(3)

Negative values in Table 2 point out to a decrease in Prog for good practices, i.e.,
positive criteria, meaning that instead of having more teams including the good practice
in their second submission of the project plan, we have fewer teams including it. On the
contrary, we can also have negative values pointing out a decrease on Prog if fewer teams
included a bad practice in their second submission of the project plan, we have more teams
including it.

Plan Driven. As shown in Table 2, most aspects presented some degree of improvement.
Just one aspect (RP10: design to change) showed a slight decline: a group has included this
practice in the first submission but removed such description in the next submission.

The highest improvement concern to RP6 using a glossary of terms, RP4 detailing the
minimum viable product, and RP13 describing a risk plan. It is important to notice that
some good practices, e.g., RP4 and RP6, have not been included by any team in the first
submission. After the students received feedback from the teaching staff, they improved
their plans by considering such practices. None of the groups included RP9 design traceable
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Table 2: Results of the rubric assessment for Plan-Driven game (left) and Agile game (right)
in 2018 and 2019. Each row represents a checklist criterion and if it relates to a good (+) or
a bad (-) practice. (*) refers to criteria in which students can receive partial points values,
i.e., 0.5.

Plan-Driven
2019 (n = 8)

ID +/- 1st 2nd Prog
RP1 - 1 1 0%
RP2 + 2 5 +37.5%
RP3 - 8 3 +62.5%
RP4 - 8 2 +75%
RP5 + 0 3 +37.5%
RP6 + 0 7 +87.5%
RP7 - 4 0 +50%
RP8 + 0 1 +12.5%
RP9 + 0 0 0%
RP10 + 1 0 -12.5%
RP11 - 8 6 +25%
RP12 + 0 1 +12.5%
RP13 + 0 6 +75%
RP14* - 7 1.5 +34.4%
RP15 + 0 3 +37.5%
RP16 - 8 6 +25%
RP17 - 7 2 +62.5%
RP18* - 6 3.5 +15.6%
RP19 - 7 5 +25%
RP20 + 1 3 +25%
Average 34.4%

Agile
2018 (n = 14) 2019 (n = 7)

ID +/- 1st 2nd Prog 1st 2nd Prog
RA1 + 9 11 +14.3% 1 3 +28.6%
RA2 - 3 4 -7.1% 2 0 +28.6%
RA3 - 8 6 +14.3% 1 0 +14.3%
RA4 + 10 11 +7.1% 1 3 +28.6%
RA5* - 0.5 0.5 0 3 0 +28.6%
RA6 - 3 3 0% 7 0 +100%
RA7 - 1 1 0% 2 0 +28.6%
RA8 - 2 4 -14.3% 6 0 +85.7%
RA9 - 3 2 +7.1% 2 0 +28.6%
RA10 + 3 3 0% 4 4 0%
RA11 + 5 6 +7.1% 3 6 +42.9%
RA12 + 4 4 0% 3 4 +14.3%
RA13 + 1 1 0% 2 3 +14.3%
RA14 + 3 4 +7.1% 1 5 +57.1%
RA15 + 0 2 +14.3% 2 5 +42.9%
RA16* - 2 2 0% 4 0.5 +25%
RA17 + 3 7 +28.6% 0 6 +85.7%
RA18 + 2 7 +35.7% 0 4 +57.1%
Average +6.3% 39.1%

to the analysis in either submission. That points to a potential gap in how we introduce that
topic during the lectures or in the game workshops.

Agile. We observed that the majority of the criteria presented some degree of improve-
ment during the agile game. Exceptions are RA2 wrong granularity and RA8 lack of min-
imum product, that shown decline during the 2018 instance. Overall, improvements were
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greater in 2019, but the teams in 2018 had a better start, i.e., they covered more good prac-
tices and avoided the bad ones already in the first submission.

We observe a significant improvement in both years regarding criteria RA17 (describe
sprint review strategy) and RA8 (detailing the minimum viable product). In 2019, the most
substantial improvement concerns to RA6 (uncovered dependencies of tasks) with prog =
100%, i.e., all seven teams improved their project plans to address this criterion in their
second submission.

There is only a criterion in which we observed no differences between the first and
second submissions in both years, RA10: a visualization tool for sprint backlog. In both
years has the same values for the first and second submissions. The teams that employed
this practice since the first submission kept using it, and the others did not adopt it in their
second submission.

5.2 Formative Assessment

For the formative assessment, we collected students’ individual responses to survey ques-
tions (Table 1) and coded them according to our code book (Appendix 8). Figures 7a and 7b
illustrate the frequency of codes identified in years 2018 and 2019, respectively.

(a) 2018 (n = 45) (b) 2019 (n = 15)

Fig. 7: Sunburst plots for relative frequency of codes in the formative assessment. The
size of each segment represents the number of times that code appear in relation to the total.
Subcodes, a.k.a. leafs, also contribute to the size of their root code’s segment, e.g. plf project
lifecycle adds its frequency to spj software project.

For both years, spj sofware project and its leafs are the themes more frequently men-
tioned by the respondents. The relative size of the segments shows that it is more frequently
mentioned in 2018 than in 2019. The second more frequently cited is thr theory, which
comprises flexibility, velocity, or uncertainty. In 2018, third and fourth places are agl agile,
which comprises understand, analyse, or experience and lrn learning, respectively. In 2019,
the order of these two was inverse.
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Table 3 summarize the top-3 more frequent codes related to each relevant survey ques-
tion. In the bottom of the table, we summarize the top-5 codes from questions mapped to
research questions RQ1 to RQ3. A full list of frequency values for each survey question is
provided as complementary material (Molléri, 2020).

Table 3: Top-3 more frequent codes for each survey question and top-5 more frequent codes
for the related research questions. Q3, Q8, Q13-Q16 are not presented in the table, as they
are not intended to answer the research questions. Values in parenthesis show the frequency
of the code with regards to that question.

Survey Questions

2018 (n = 45) 2019 (n = 15)

Q1 lrn learning (35), spj software project (32),
l-2 understand (16)

lrn learning (8), thr theory (8), unc uncer-
tainty (7)

Q2 spj software project (18), agl agile (18), pdr
plan driven (16)

thr theory (7), unc uncertainty (7), spj soft-
ware project (3)

Q4 agl agile (13), thr theory (12), spj software
project (9)

spj software project (6), agl agile (5), pld
plan driven (4)

Q5 thr theory (12), spj software project (11),
unc uncertainty (8)

thr theory (8), unc uncertainty (8), spj soft-
ware project (3)

Q6 spj software project (27), rea realism (24),
lrn learning (23)

lrn learning (8), spj software project (8),
other codes (3)

Q7 spj software project (21), plf project lifecy-
cle (15), agl agile (13)

agl agile (4), spj software project (3), other
codes (2)

Q9 spj software project (17), dvt development
task (13), trb troubleshooting (13)

dvt development task (6), trb troubleshoot-
ing (6), other codes (3)

Q10 spj software project (12) plf project lifecyle
(8), thr theory (8)

thr theory (6), unc uncertainty (6) spj soft-
ware project (4)

Q11 lrn learning (26), l-3 experience (20), other
codes (16)

lrn learning (6), rea realism (5), spj software
project (4)

Q12 spj software project (16), thr theory (16),
unc uncertainty (12)

rea realism (6), spj software project (5),
com complexity (4)

Research Questions

RQ1 lrn learning (84), spj software project (70),
rea realism (55), l-3 experience (51), thr
theory (44)

lrn learning (22), spj software project (15),
rea realism (14), thr theory (13), unc uncer-
tainty (12)

RQ2 spj software project (50), thr theory (35),
agl agile (31), plf project lifecycle (28), rea
realism (23)

spj software project (10), thr theory (10),
unc uncertainty (10), rea realism (7), agl ag-
ile (6)

RQ3 spj software project (49), thr theory (38), plf
project lifecycle (28), agl agile (27), other
codes (20)

thr theory (17), unc uncertainty (16), spj
software project (14), agl agile (9), other
codes (8)

RQ1. Intended Learning Objectives

Combining the results from both years, lrn learning, spj software project, and rea realism
are the codes more frequently related to RQ1. One student summarizes the objective of the
learning approach as follows: “(To) get an experience on how projects work irl (in real life)
and to get a feel for it”.

Regarding the learning aspects, the game activity is more frequently related to l-2 under-
stand. In contrast, as l-3 experience is more often related to the design-implement task (Q6),
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and to a combination of the two approaches (Q11). This shows an increasing level of com-
plexity of the learning process, according to Bloom’s taxonomy (Krathwohl and Anderson,
2009).

RQ2. Theoretical Knowledge Reinforced

A wide range of codes related to the theoretical content of the course have been mentioned
by the participants. The sunburst plots 8a and 8b cover most of the elements in our code
book. Among them, spj software project, agl agile and thr theory are among the five topmost
for both years.

(a) 2018 (n = 45) (b) 2019 (n = 15)

Fig. 8: Distribution of code frequencies for theoretical knowledge reinforced, i.e. sum of
results of Q2, Q7, and Q12.

– spj software project: In our codebook, this code has the longest tree structure (see Ap-
pendix 8), so it is not surprising it was mentioned several times. The sub-codes that
contributed most for this are i) pln project planning and ppl proper planning; ii) plf
project lifecyle, its sub-codes dev development, and tst testing; and iii) pou project out-
comes, including cst costs and dlt delivery time. Also, not surprisingly, project planning
is more often mentioned in relation to the game activity (question Q2), and development
in relation to the design-implement task (Q7). Overall, the student’s perception pointed
out aspects the integrated approach is designed to reinforce.

– agl agile: ust user stories, spr sprint and apl agile planning are the sub-codes more often
mentioned. These three have been actively addressed by the second game instance and
the design-implement task (Q2 and Q7).

– pdr plan-driven: It is mostly mentioned in comparison to the agile method. For example,
one student wrote “The things that are reinforced with the games are specially visualized
with the agile model I would say. You’ve conducted the waterfall model in other projects,
but the agile praxis was new and very educating.”.

– thr theory: Theories such as flx flexibility, vel velocity, and tdb technical debt has been
mentioned, but unc uncertainty is overall three times more coded. Uncertainty has been
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perceived in all steps of our integrated approach. About the combination of the game and
design-implement tasks, one student answered “the uncertainties in the game actually
exist in real life projects”.

RQ3. Challenges of a Real Project

Out of the 5-topmost frequent codes, we noted a few similarities in both years: thr theory, spj
software project, and agl agile. We identify that different challenges are related to different
steps of our approach, as follows:

– Game activity: spe story point estimation and spl sprint planning got particular atten-
tion during the game activity (reported by Q4). The students mentioned challenges such
as “make small but relevant stories”, “planning the sprint based on velocity” and “pri-
oritize what should be done”. Challenges related to est estimation are also mentioned
for the plan-driven game, in particular as this was the first experience students had with
such a task.

– design-implement task: cod coding (a sub-code of spj software project) was a particu-
larly though challenge for the students during the design-implement task (Q9). In most
cases, it is mentioned alongside trb troubleshooting. For example, one student wrote
“Challenges that were faced were things like trying to understand the task and how to
implement and develop so it could go as smoothly as possible”.

– Integrated Experiential Learning Approach: According to the students, unc uncer-
tainty (a sub-code of thr theory) is the challenge better represented by both the game
and design-implement tasks (Q5 and Q10). Some students wrote: “the uncertainty lev-
els were especially well represented by the ever changing requirements” and “in real
life the project do not goes as planed”.

5.3 Reflection Report

The written reflection report provides a comprehensive overview of all the aspects the stu-
dents considered important during the course activity. The notes - took during the activity -
describe their perception when they are carrying out the learning task, and their postmortem
reflection shows insights and lessons learned. They also provide more details than the for-
mative assessment, as the teams could discourse freely about their reasoning.

Using coding we could identify a wide range of aspects covered, as seen in Figure 9.
The results are consistent between 2018 and 2019 regarding the order and relative size of
segments in the sunburst plots. Some codes were mentioned by all the teams, regardless
of the year: spj software project, plf project lifecycle, agl agile, ust user stories, pld plan
driven, and rea realism. Other codes were mentioned less often, as shown in the dataset (see
complementary material (Molléri, 2020).

With regards to the different steps we instruct the students to reflect upon, results are as
follows:

1) Plan-driven game: The aspects more often mentioned by students are spj software
project, plf project lifecycle, req requirements, tst testing, and sch schedule plan. Much
of the reflection is dedicated to requirements specification and to plan the workflow as a
schedule. Project management tools such as Gantt charts were frequently reported. From
a learning perspective, students relate their learning to l-1 remember and l-2 understand.
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(a) 2018 (n = 14) (b) 2019 (n = 7)

Fig. 9: Summary of the codes on the reflection report across years. The size of the blocks
correspond to the number of reports in which the code appears. We do not present here the
frequency or extent in which the codes are discussed.

2) Agile game: Cover a range of topics such as apl agile planning, spr sprints, ust user
stories, also spj software project, plf project lifecycle. It became clear the challenges
students faced when estimating user stories and prioritize them for sprint planning. The-
oretical aspects such as vel velocity, mvp minimum viable product and tdb technical debt
are also frequently discussed. On the pedagogical side, levels l-1 remember and l-2 un-
derstand are more often evidenced.

3) Comparing the Game Instances: It is important to notice a few similarities between the
two-game instances. Firstly, spj software project and plf project lifecycle are among the
codes mentioned in all reports. Also, codes that reflect the corresponding aspects in both
methodologies such as the pairs req requirements/ust user stories and sch schedule/spr
sprints. Finally, the same learning levels, l-1 remember and l-2 understand, are identified
in both cases, thus demonstrating the organization of ideas provided by the course’s
theoretical background.

4) Design-Implement task: Codes that are mentioned more often include dvt development,
trb troubleshooting, rea realism, fle flexibility, ust user stories, and spj software project.
Three of these (i.e. ,rea realism, ust user stories and spj software project) are also well
mentioned in the agile game approach, thus pointing out the similarities between the two
activities. From the theoretical aspects, unc uncertainty is the most cited. On a peda-
gogical perspective, level l-3 apply is more frequently mentioned, and some reports also
showed l-4 analysis elements. This points out an increasing complexity in the cognitive
domain of learning.

5) Meta-reflection: In this step, teams discussed their interpretation of the integrated learn-
ing approach and the main aspects they have learned. Both agl agile and pld plan-driven
approaches are often discussed, as well as spj software project, plf project lifecycle. In
addition to that, cso contextual solutions has been extensively discussed, as students re-
flect which method best fit the scenarios they faced during the integrated approach. For
example, one team summarizes “there is no one-way approach to solve a problem. Dif-
ferent projects would need different ways to be handled based on the demands of the
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project”. Other theoretical aspects such as fle flexibility and unc uncertainty are also well
cited. From the pedagogical stance, l-4 analysis is the most covered, which is also a good
signal since it shows a progression in the way concepts are aggregated and discussed.

6 Discussion

The results provided in the previous section summarize the student’s perception through
three distinct data collection sources. In order to discuss the findings, we detailed them with
regards to our three research questions:

RQ1. Intended Learning Objectives

We can summarize students’ perception regarding the ILOs of our approach by the three
main codes associated with RQ1: learning the real aspects of software projects. The stu-
dents perceived that the game approach is a simulation of the software process, and they
could try different strategies to steer their projects. The simulation is grounded on the the-
oretical aspects they were instructed during the lectures. One student summarizes the ob-
jective as follows: “To simulate how our theoretical project would work out if applied to
reality where there are uncertainties that can not be foreseen”. The students’ perception is,
in our opinion, well-aligned to the course’s intended learning objectives (see Section 3.1.1).
Students also reported that the design-implement task provided them with real software de-
velopment challenges, such as uncertainties and troubleshooting. The findings are supported
by both the survey responses and the written report.

From Bloom’s taxonomy perspective, the game activity is associated with understand-
ing how the software process works. In contrast, the design-implement task is associated
with applying or experiencing it in a practical context. Finally, the written report also pro-
vides evidence about higher cognitive tasks, such as determining relationships and making
inferences based on their own experiences. These three levels of objectives from Bloom’s
taxonomy relates to codes l-2, l-3, and l-4. They are the same described by the course’s
ILOs.

In addition to this, students appreciated the experiential learning approach. We particu-
larly noted their enthusiasm when rolling the dices for the game outcomes and when trying
out their code with the LEGO MindstormsTM vehicles. Several students explicitly reported
their appreciation in the formative survey and in the written report. Some even adopted role-
play to describe their experiences, such as a team discussing their product release: “Should
we delay the delivery of our product or go ahead and launch our buggy product anyway?
Since we don’t really know the weight and complexity of the bugs, it’s hard for us to evaluate
how much they actually will affect the final product”.

RQ2. Theoretical Knowledge Reinforced

Our findings show that students could recall and describe a wide range of theoretical knowl-
edge. The sunburst diagrams (Figures 8 and 9) illustrate the comprehensiveness of the con-
tents (RQ2.1) reported in the survey and written report, respectively.

The written report provides a more detailed description of reinforced knowledge, as stu-
dents are asked to reflect and describe their experience. Although some aspects are better
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reinforced than others (e.g., agile is more frequently mentioned than plan-driven method-
ology), one can note that leaves from all main codes have been coded. That means that
students not only mentioned the main themes but also discoursed different aspects of them.
For example, a team provides the following reasoning for adopting the agile methodology:
“Agile is requirement oriented, so it is flexible for the requirements changes that come dur-
ing the processes”. The team somehow successfully understood some of the theoretical
characteristics of the methodology and related it to challenges (i.e., requirement changes)
they experienced. One of the primary outcomes of the integrated approach is that, at the
end of the design-implement task and in the reflection reports, the students express their
awareness of uncertainty in software projects. In their reports, one can notice that they have
“connected the dots”: during the implementation task, they realize how the concept of uncer-
tainty materializes in concrete events, like the troubleshooting they have to carry out during
the design-implement tasks.

Regarding the assessment of teams’ project plans, we used a set of pre-defined criteria
to trace teams’ progression (RQ2.2). Students have shown increasing compliance with good
practices and reduced the presence of bad practices in their project plans between two as-
sessment rounds. The evidence also points to improvements regarding the estimation and
prioritization tasks. Our insight is that the game design helped the students develop a better
understanding of such practices by experience, i.e., learning by doing, and therefore we can
conclude that the approach itself supports students’ progression.

RQ3. Challenges of Software Development

The written report also provided a good understanding of students’ challenges during the
execution of our integrated approach (RQ3.2). Students reported that the rules and conse-
quences of their decisions were not always clear to some of them during the game activity.
Some students noted that this was the teaching staff’s intention: to provide good examples
of uncertainties they could not account for.

During the design-implement task, the main challenges reported by students are trou-
bleshooting and unexpected technical issues. Interestingly, students were able to relate those
issues to the uncertainties experienced during the game. The formative survey also supports
those findings, as students reported that uncertainty and troubleshooting in the task are sim-
ilar to real projects.

could relate challenges to other aspects of the software process. As an example, estima-
tion and prioritization are challenges related to project planning. These two tasks showed
significant improvement by assessing teams’ project plans, pointing out that the integrated
approach supports reinforcing knowledge through problem-solving.

The experiential approach also helped students to realize the importance of proper plan-
ning. In a plan-driven project, it is essential to detail a project plan that accounts for po-
tential deviations. In an agile project, one should be ready to adapt and change according
to the new situations. An important finding relates to the contextual solutions, which is one
of the central “hidden” learning outcomes of the course, i.e., no single solution will solve
all challenges. Examples of students’ reflections are “Depending on what type of project it
is then the way of doing it is different”, and “it is important to understand how to plan a
software in the right context, taking into account the characteristics and limitations of the
project”.
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7 Threats to Validity

Following the interpretivist paradigm, we describe threats to validity of our research accord-
ing to the categories described by Lincoln (2007):

7.1 Credibility

Our study aimed at evaluating an experiential learning approach from the perspective of
the students. To achieve such a goal, we designed an empirical evaluation grounded on the
Action Research method, i.e., our experiential learning approach acted as an intervention,
as is described in 4. We employed a mixed data collection approach to gathering a more
holistic and rich picture of the phenomenon. To ensure that the participants could express
their perceptions openly, we used an anonymous online questionnaire with open questions.
There is a potential bias well-known to the participatory research, that the researcher could
affect the data collection and analysis due its proximity to the phenomenon. We tried to
mitigate such a threat by continuously engaging in joint discussions between the researchers
acting as observers and others not directly involved in data collection. This multi-perspective
reflection was crucial to challenge the view of the observers and make sense of the findings.

Another limitation relates to the number of instances in which we collected data for
validating the approach. Although we ran the evaluation twice in successive years, the par-
ticipants drew out of convenience, and thus we could not assure a wide variety of cultural
characteristics and cognitive abilities. It is important also to mention that during the spring
of 2020, we run the course again, with a bigger number of students from three different co-
horts: five years Master of Science in Engineering program (300 ECTS) in Industrial Econ-
omy, five years Master of Science in Engineering program (300 ECTS) in AI and Machine
Learning, and five years Master of Science in Engineering program (300 ECTS) in Software
Development. However, while we were running the first instance of the serious game, we
switched to distance learning due to the COVID19 outbreak. The change to distance learn-
ing imposed many challenges to both students and teaching staff. On the one hand, we had
to change several things on how we run the games (e.g., the workshops’ structure, effective
supervision time for each team), which might have added noise to the data gathered. On the
other hand, and even more critical, the data gathering activities might represent additional
work done by both the students and the teaching staff. Therefore, we decided to skip the
data gathering and analysis in 2020. At the time of writing this paper, we are planning the
course again in Spring 2021, but with much uncertainty regarding the extent to which we
will meet students in serious game instances and the design-implement task.

7.2 Confirmability

The opinions of participants were coded in relation to the context of the course, according
to a pre-conceived codebook. This codebook might have limited our initial analysis to the
course’s theoretical background, but we later expanded it using themes that emerged from
participants’ responses. We also acknowledge limitations in the researchers’ ability to re-
flect upon the data due to experiences. However, we trust that researchers acting as teaching
staff could interpret the students’ opinions more appropriately. We also employed multi-
ple coders, independent coding, and joint discussions to corroborated the findings among
researchers.
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Another limitation refers to our ability to present a chain-of-evidence from observation
to findings. Due to concerns about anonymity, we are not able to make our complete data
set available. Part of the qualitative data, in particular of the written report, could be traced
to teams and/or individuals that participated in the course. Aiming to provide a transpar-
ent and accountable view of our data analysis process, we provide access to summaries of
the assessment rubrics, and coding of the survey responses, and the reflection reports, as
complementary material, available in (Molléri, 2020) 4 .

7.3 Transferability

Our experiential approach tries to bridge the gap between theory and practice in the class-
room. We acknowledge that some of the challenges we propose are artificial, fictional, yet
still based on reality. The solutions in a professional environment might differ radically from
the simulation, and students were aware of this constraint. One of the teams reflected on this
limitation as follows: “we believe that there is a difference between professional planning
and simulated planning in a scholarly environment. This was also the case for our project
since we did not start to solve new problems until the ones started on was finished.” In
a professional environment, a sequential approach to solve problems is unrealistic as pri-
orities change due to factors not covered in our approach, e.g., time to market, customer
satisfaction, etc.

Although our validation results are meaningful in the context of the pedagogical ap-
plication, they do not provide evidence supporting the use of this approach compared to
other interventions, either other innovative learning approaches or the traditional lectures.
We provide evidence of how the integrated experiential approach allows students to expe-
rience some of the challenges of software development projects and the aspects that the
experimental approach reinforces. However, we can only make claims about the potential
benefits of the approach in the studied context. Therefore we need to gather additional evi-
dence to reinforce the results presented in this paper. We invite teachers on similar introduc-
tory courses to software engineering to replicate the setting with the serious games and the
design-implement tasks and gather evidence of their interventions’ results.

8 Conclusions

This paper reported the execution and validation of an integrated approach to teaching SE
courses using a problem-based, experiential learning approach. The approach integrates i)
a serious game activity simulating the planning and execution of a software development
project and ii) a design-implement task representing realistic, small-scale, software devel-
opment project experience. The experiential approach builds on the software project’s chal-
lenges simulated in the game and later represented in the design-implement task.

We executed the approach with students of a SE course in two consecutive years. To
empirically validate the approach we coded and analyzed, by using thematic analysis, and
frequency count: i) the adherence of their project plans to a set of rubrics that drive the
serious game; ii) the adherence of their project plans to a set of rubrics that drive the serious
game; and iii) the student’s perceptions collected through an online survey instrument

4 The information are attached as appendixes to the manuscript for the double-blind review process, since
the dataset contains traceable authorship information.
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The results suggest that the experiential approach enables students’ progression, is well
aligned with the SE course’s intended learning objectives, and it supports the acquisition of
wide range of theoretical concepts and knowledge related to software projects and software
engineering process models.

The main contribution is provided by the integration between the game activity and
the design-implement task. Although the students perceived them as distinct activities, they
realized that some key contents of the course are reinforced by their integration, particularly
the uncertainties of software development, the need for an appropriate plan, or how to deal
with troublesome concepts such as relative estimation with story points. Besides, students
acknowledge that the approach helped them infer the value of the contextual solutions in
software projects.

We invite teachers on similar introductory courses to software engineering to replicate
the setting with serious games (rules and rubrics can be found online), a controlled-scale,
design-implement task, and evidence of the results of the intervention on the course.
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A Code book for Thematic Analysis

thr Theory

vel Velocity

tdb Tech-
nical Debt

unc Uncertainty

fle Flexibility

lrn Learning

l-a Analyse

l-u Understand

l-e Experience

agl Agile

pbk Product
Backlog

spr Sprints

spl Sprint
Planning

knb
KANBAN

pgm Plan-
ning Game

ust User Stories

usp User
Story

Prioritization

spe Story
Points

Estimation

scr SCRUM
apl Agile
Planning

spj Software Project

pou Project
Outcomes

dlt Delivery
Time

scp Scope

cst Cost,
Resources

plf Project
Lifecycle

req Re-
quirements

dsg Design

dev De-
velopment

cod Coding

tst Testing /
Verification

dfx Defect
Fixing

mnt
Maintenance

ref Refac-
toring

pln Project
Planning

ppl Proper
Planning

ipp Improve
Project Plan

pdr Plan Driven

tpl Traditional
Planning

ran Risk
Analysis

sch Sched-
ule Plan

doc Docu-
mentation

rea Realismsim Simplicity

cso Contextual
Solutions

com Complexity

ssk Soft skills tea Teamwork

cus Customer

gam Game

grl Game Rules

gtr Game
Turns

gmd Game
Modifier

gop Game
Optimization

fun Fun,
Appreciation

fai Fairness

dvt Development Task

fun Fun,
Appreciation

trb Trou-
bleshooting

Fig. 10: Map of the codes representing the elements of our codebook. Links from the same
color connect codes to their subcodes. Links that change color describe relation between
elements from different code trees.
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