
 

XXX-X-XXXX-XXXX-X/XX/$XX.00 ©20XX IEEE 

Assessment of a hybrid software 

development process for student projects:  

a controlled experiment
Rafał Włodarski 

Institute of Information Technology 

Lodz University of Technology 

Lodz, Poland 

rafal.wlodarski@edu.p.lodz.pl

Jean-Remy Falleri 

Univ. Bordeaux, Bordeaux INP, CNRS, 

LaBRI, UMR5800, F-33400 Talence, 

France. Institut Universitaire de France 

falleri@labri.fr 

Corinne Parvéry 

Bordeaux INP 

Talence, France 

corinne.parvery@bordeaux-inp.fr 

 
Abstract—In recent years, a vivid interest in hybrid 

development methods has been observed as practitioners 

combine various approaches to software creation to improve 

productivity, product quality, and adaptability of the process to 

react to change. Scientific papers on the subject proliferate, 

however evaluation of the effectiveness of hybrid methods in 

academic contexts has yet to follow. The work presented 

investigates if introducing a hybrid approach for student 

projects brings added value as compared to iterative and 

sequential development. A controlled experiment was carried 

out among Bachelor students of a French engineering school to 

assess the impacts of a given development method on the success 

of student computing undertakings. Its three dimensions were 

examined via a set of metrics: product quality, team 

productivity as well as human factors (teamwork quality & 

learning outcomes). Several patterns were observed, which can 

provide a starting point for educators and researchers wishing 

to tailor or design a software development process for academic 

needs. 
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I. INTRODUCTION 

As the software industry evolves to seize technological 
opportunities and respond to new challenges, so do the 
development approaches applied by practitioners. As a result, 
since the conception of the “Waterfall” model, a wide variety 
of software processes and life cycle models has been 
established, documented and applied in both commercial and 
academic contexts. Nevertheless, in many practical cases, a 
given methodology applied by the book does not address 
issues arising from a particular development environment. 

A variety of publications, including scientific papers [1, 
2] as well as more practitioner-oriented studies [3] show a 
trend towards the development and use of hybrid approaches. 
As defined by Kuhrmann et al. [4], these are “any 
combination of agile and traditional (plan-driven or rich) 
approaches that an organizational unit adopts and customizes 
to its own context needs (e.g. application domain, culture, 
process, project, organizational structure, techniques, 
technologies, etc.)”. What can be observed is that plan-driven 
projects incorporate iterative development to accommodate 
change and introduce additional activities to generate more 
contact hours with users [5]. Likewise, agile-based methods 
integrate elements from “traditional” approaches such as 
architecture planning and formal estimation [5]. 

Research on the hybrid approaches is still relatively 
scarce, and that is particularly true when it comes to their 
application to drive student projects. To the authors’ best 
knowledge, there are only two papers reporting on the use of 
a hybrid approach in the academic context [6, 7]. In this 
study, we aim to compare the effectiveness of a hybrid way 
of working against the processes it combines: iterative and 
sequential. We thus introduce simplified versions of iterative, 
sequential and hybrid methods to guide computing projects 
developed by teams of novice students and compare their 
outcomes. 

A recent study [8] lists the goals most frequently named 
by practitioners devising hybrid methods; they can be 
regrouped into two broad categories: project quality (e.g.  
external product quality) and project efficiency (e.g. 
enhanced productivity and time-to-market). While both 
remain relevant for student undertakings, the ultimate goal of 
any course is fulfilment of its underlying learning outcomes. 
Therefore, in our study we evaluate three dimensions of 
success: project quality, team productivity and human factors 
(teamwork quality & learning outcomes). These elements are 
investigated to address the following research question: 

RQ: Does a hybrid method yield better results in one of 
the evaluated success dimensions of student projects than the 
processes it combines (sequential and iterative)? 

To answer the research question, a total of 16 metrics 
were evaluated for a group of 67 third year students of a 
Telecommunications program. We were also conducting 
post-experiment surveys in which we measure subjects’ 
perception of the response variables in the human factors 
category. The remaining sections of the paper describe the 
experiment planning process and operational aspects of its 
execution. Results of the study are then presented, and their 
validity discussed. The paper concludes with a discussion on 
the findings and their contribution to the body of knowledge 
on software engineering education. 

II. EXPERIMENT PLANNING 

A. The study environment – setting and artefacts  

The context of the experiment is a Web programming 
course, a compulsory class worth 2.5 ECTS points (5 hours 
of lectures, 20 hours of tutorials, and 5 weeks x 2h of 
supervised assignment work). Following the European Credit 
Transfer and Accumulation System guidelines [9], students 
were expected to dedicate 30 to 40 hours on the course 
outside of activities guided by teaching staff. 



 

 

The assignment was a PHP, HTML and CSS-based 
system to keep track of and share expenses with others, a 
concept similar to applications like Tricount and Splitwise. 
Due to a limited duration of the project, the requirements 
engineering activity was carried out prior to the course by its 
instructors and the students were provided with a Backlog of 
user stories, classified according to their priority: 

- P1 – core of the application, to be implemented first 
- P2 – major functionality, to be treated with high priority 
- P3 – nice to have functions, to be developed if time allows 

Given that the authors investigate a university context, 
typically characterized by stable requirements, an informed 
decision not to introduce changing needs was taken as it 
could skew the experiment towards the iterative approach. 

As part of the assignment, all teams were required to 
provide the following artefacts: 

1. application source code as well as its deployment script 

2. a project documentation, containing the following 

sections: 
- description, of the project context and its target users i.e. 

‘personas’, 
- sitemap of the application, indicating its GUI structure, 
- wireframes of all the screens of the application to be 

developed, 
- a list of the system modules, their description and 

underlying PHP scripts - a basis of the architecture 
- a list of test cases as well as a requirements traceability 

matrix that links user stories to their tests, as well as 

tracks their execution and outcomes. 

Detailed instructions and samples were provided to ensure 
proper understanding of what is expected and facilitate 
students’ work. 

B. The study environment - processes 
The course population was divided into three separate 

laboratory groups, where different processes were 
introduced: iterative, sequential and hybrid. The development 
approach applied differed by means of: 

- project phases distinction and underlying activities 
organization, 

- work planification and monitoring method. 
 The assignment, deliverables and grading scheme were 
independent of the treatment, hence shared by all teams. 
 

 1) Iterative approach 

In this approach there are no formal project phases as instead, 

certain steps are performed repeatedly. Such loops are called 

“iterations” and encompass different software development 

activities. In the context of this case study, an iteration lasts 

2 weeks (the same as period between follow up classes), 

includes design, coding and testing activities and as its 

outcome, a piece of functionality is added to the target 

system. All of the above are captured in a “Definition of 

Done”, which reflects the conditions to be met so that a given 

functionality can be considered complete. This practice 

implies that both the application and its documentation are 

delivered incrementally: 

1. A wireframe corresponding to a given user story is 

created. 
2. Source code is written and committed to a shared code 

repository. 
3. HTML and PHP code quality is verified (see  III.C). 
4. Test case(s) linked to a given user story is defined. 
5. Test case(s) is executed, and its outcome reflected in the 

Requirements Traceability Matrix. 
Additionally, every iteration begins with a planning exercise 

and concludes with a demonstration of the developed part of 

the system to the course instructor. This is when formal 

feedback is provided; any suggestions or improvements can 

be then incorporated in an upcoming iteration. Partial design 

was not formally reviewed but feedback was provided upon 

request. 

 

2) Sequential approach 
Sequential lifecycle models consist of a succession of 

phases, with no or little overlap between consecutive phases. 

In the context of this experiment, every project progressed 

through design, implementation and testing, each phase 

requiring specific artefacts to be produced. As part of the 

design, students were to conceive their solution and formalize 

it by means of documentation (as described in section II. A). 

The course instructor shared his feedback on the design 

before students could move to the next phase - 

implementation. It kicked off with a planning exercise for the 

whole phase ahead and onwards consisted mostly of coding 

activities with regular progress check points (formally 

monitored with KPIs). A final phase of testing consisted of 

executing prepared test cases and updating the Requirements 

Traceability Matrix to reflect their outcome. The last two 

weeks of the course were dedicated to bug fixing and 

polishing the application. 

 

3) Hybrid approach 
Recent literature examined [10] how combining different 

methods is done with regards to the organization of the whole 

development process and identified three prevailing patterns. 

One of them - the Waterfall-Agile-Approach - uses the 

Waterfall model and its underlying phases as its baseline, 

however implementation is done in an iterative manner. It 

was chosen for this case study as it could be accommodated 

in the relatively short course timeframe (as opposed to the 

other two patterns). Similarly, to the sequential approach, the 

development process imposed progressing through dedicated 

design, implementation and test phases. As in the iterative 

approach, 2-week cycles were put in place during 

implementation and involved a planning exercise as well as a 

demo. The hybrid approach was additionally characterized by 

a practice concerning the team composition: “align team 

structure with system architecture” to help nurture 

technical skills and improve the internal quality of the 

system. It implied individual module ownership, meaning 

that a certain part of the solution was assigned to a single 

student. He was therefore responsible for all the aspects of 

that module: its design, implementation and quality 

assurance. The last part signifies that such student verified the 

quality of PHP and HTML code bases with corresponding 



 

 

tools (see section III.C) and executed test cases covering 

underlying user stories. 

As part of the project design, students had to specify the 

solution architecture with its underlying modules. That 

served as a basis for the distribution of responsibilities among 

the team members. Prior to starting the implementation, team 

members were requested to notify the course instructor about 

the functionalities under their responsibility via email. 

C. The study environment – student activities 

This section describes activities that students had to 

perform as part of the course and details how they were 

contextualized for the approaches under study. 

 

1) Planning 
Prior to starting any coding activity, all teams had to plan 

the work ahead (regardless of the process applied). It implied 

choosing the functionalities that will be implemented (their 

order suggested by the associated priority level, see II.A), 

identifying the underlying tasks and distributing them among 

the team members. Nevertheless, the scope of planning 

differed between the approaches. Students working in an 

iterative and hybrid manner were to plan work for the 

following two weeks whereas those working in a sequential 

fashion had to define tasks for the entire implementation 

phase (6 weeks) and set delivery targets for every follow up 

class. All students were required to formalize the scope of 

their upcoming work via an email sent to the instructor, 

listing all the functionalities planned in a given timeframe. 

Additionally, all tasks were logged in GitHub Issues and 

assigned to their owners. 

As breaking down requirements into granular work items 

is not straightforward for novice developers [27], a sample 

user story and its translation into tasks was provided to the 

students. To further facilitate the planning exercise, the 

course instructor suggested to conceive the entire database 

scheme upfront and helped refine tasks granularity so that at 

least two layers are always distinguished (front end: 

HTML/CSS and backend: PHP). 

 

2) Work progress follow up 
As form of the follow up and progress monitoring outside 

of classes, all teams were asked to organize a meeting every 

other week and as its outcome, the following items were 

addressed: 

- update of the task statuses on GitHub issues (to do/ 

in progress/done), 
- submission of a project summary report, 
- calculation of work progress KPIs. 

The first two activities looked the same for all groups. The 

meeting report format was imposed and took form of a table 

outlining the following items for each team member: 

- advancement made since the last class, 
- work to be done prior to the next class, 
- problems encountered, 
- risks identified. 

On top of the summary, each group submitted a KPI showing 

the progress of work, calculated in a way that was 

characteristic to a given process. All teams received 

instructions and excel templates to be used for that purpose. 

Students following the iterative approach used a 

simplified version of “Team velocity” to measure their 

productivity. Every week, they tracked the amount of 

completed tasks (those fulfilling the conditions of Definition 

of Done) versus the total number foreseen for a given 

iteration. 

The sequential approach students employed one of the 

tools used to assess the project’s performance in classical 

project management - Schedule Performance Index (SPI). It 

is a ratio of earned and planned value at a given point in time.  

In the study it was expressed by the number of tasks already 

tackled, divided by the total number of tasks identified during 

the implementation planning exercise. During every team 

meeting and follow up classes, students calculated the current 

SPI score and compared it with the target they have set 

initially (e.g 0.4 after 4 weeks of classes). 

Students developing their solution with the hybrid 

method, made use of a metric originating from Lean 

manufacturing - Work In Progress - which corresponds to the 

amount of ongoing tasks at some point in time. A team was 

to maintain a limit on that number, which was established 

together with the instructor and was equal roughly to two 

tasks per team member. A Kanban board reflecting the 

possible statuses was available in GitHub and was used for 

 
Fig. 2. A diagram presenting the structure of the three processes evaluated along with key student activities. 



 

 

tracking purposes. At the end of every team meeting, a 

summary of tasks distribution was handed in. 

3) Testing 
Sequential and hybrid approaches included a dedicated 

testing phase while the iterative way of working imposed 

inclusion of tests as part of every solution increment. 

Regardless of the process, all students had to perform the 

same tasks:  

1. Write and document a test case(s) linked to a given user 

story. 
2. Execute the corresponding test case(s). 
3. Update the Requirements Traceability Matrix with the 

outcome of the test. 

D. The study environment – roles & 

responsibilities within a team 

Every team had a designated Team Leader, who was there 
to guide the team towards the course’s objectives, coordinate 
the work all along the project and be a point of contact for the 
instructor. Additionally, he/she was in charge of the 
following artefacts: team meeting summary and work 
progress KPI calculation. 

Aside from Team Lead, no distinction of roles was made 
(e.g. tester or UX designer) and there was no notion of 
hierarchy - all the decisions were to be taken together (e.g. 
with regards to tasks distribution) and the team lead did not 
have authority over others. 

E. Variables in the study 

Independent variables. The independent variable of interest 

in this study is the development approach applied by student 

teams. The effects of the following processes are evaluated: 

iterative, sequential, hybrid. 

Dependent variables. The effectiveness of the software 

development method can be examined from different 

perspectives. In the study measures that encompass artefact, 

process and people facets of success were applied. A multi-

dimensional approach for evaluation of the students’ work, 

based on [11] inspired measurement of performance of a 

given processes in terms of the number of dependent 

variables. 

• Internal quality - HTML errors index: given the Web 

nature of the assignment, the quality of client-side code was 

evaluated. A single score based on the number of errors 

generated during a W3C validation for a pre-selected 

portion of pages (unknown to the students), and divided by 

the total number of lines of code was used in this regard (1) 

 HE = E/n (1) 
where: E - number of errors detected during W3C validation, n - 

number of lines in a HTML page 

• Internal quality - HTML warnings index: it is a measure 

similar to the first dependent variable, yielding the number 

of warnings per line of code (2). 

HW = W/n (2) 
where: W - number of warnings detected during W3C validation, n 

- number of lines in a HTML page 

• Internal quality - maintainability ranking of PHP code: 

this is a single maintainability measure that consolidates 

different technical aspects of the produced software, as 

defined by SIG, a software management consulting 

company, in collaboration with TV Informationstechnik 

laboratory. The underlying technical quality model is based 

on a number of metrics [12]:  

- Lines of Code (LOC),  

- duplicated LOC,  

- Cyclomatic Complexity,  

- parameter counts, 

- dependency counts. 

 

• External quality - Functional Correctness: one of 

functional suitability characteristics defined in the ISO 

25010 Product Quality Model [13] represents the degree to 

which a system provides the correct results.  In the study, it 

is expressed as a ratio of functions containing bugs to the 

total number of functions tested. 

FC = 1- ΣC/D (3) 
where: C - severity of issues detected in a function, D - number of 

functions described in requirements specification 

• Team productivity - Functional Completeness: ISO 

defines it as a degree to which the set of functions covers 

all specified tasks and user objectives [13].  Simply put, it 

is a measure of the team’s output, expressed by the amount 

of functionality delivered. It is calculated as a ratio of the 

number of missing functions detected during evaluation 

and the total number of functions described in the 

requirements specification. 

TP = 1- A/B (4) 
where: A - number of missing functions detected in evaluation, B - 

number of functions described in requirements specification 

• Teamwork quality - team cohesion - defined in literature 

as a "shared bond that drives team members to stay together 

and to want to work together” [14]. As stated in [15] team 

cohesion is highly correlated with project success and is 

critical for team effectiveness [16]” thus it was used as a 

proxy of teamwork quality in the study and was assessed 

using an adapted form of The Group Environment 

Questionnaire [17]. 

• Learning outcomes - soft skills: were evaluated using 

rubrics and encompass organizational and inter-personal 

skills. The following aspects of efficient collaboration 

within a team were measured: 

- teamwork: in terms of conformity with the team’s 

pace of work and engagement towards the team’s 

goals, 

- planning, in terms of conformity with the project 

plan decided by the group, 

- tasks management, in terms of respect of the tasks 

distribution, 

- collective decision-making, in terms of negotiation 

skills and facilitating an agreement at the team level, 

- contribution to a positive working environment, in 

terms of mutual support, diplomacy and goodwill. 



 

 

• Learnings outcomes - technical skills: assessing the 

courses technical learning objectives: HTML, CSS, PHP 

and SQL programming as well as relational database 

management. 

F. Hypothesis formulation 

Based on the findings reported by Wlodarski et al. [18] who 

compare plan driven and iterative approaches in the context 

of student computing projects two hypotheses were made 

about the evaluated processes: 

1. Hybrid approach would yield higher team productivity in 

terms of Functional Completeness as compared to the 

sequential approach; similar results are expected for the 

iterative approach given that both deliver functionality 

incrementally. 
2. Hybrid approach will produce software of higher external 

quality as compared to the iterative approach owing to its 

dedicated testing phase; similar results are expected for the 

sequential approach. 
 

The team organization practice introduced as part of the 

hybrid way of working (and absent from the other 

approaches), could additionally bring the following benefits: 

 

3. Hybrid approach would produce software of higher 

internal quality as compared to both iterative and 

sequential approaches, owing to the practice “Align team 

structure with system architecture” which implies 

responsibility of a given system module and execution of 

all process activities at a team member level. 
4. Students working with the hybrid method will exhibit 

higher level of technical skills as compared to both 

iterative and sequential approaches, owing to the practice 

“Align team structure with system architecture”. 

G. Data used in the study 

The study is performed with data from 67 third year students 

of a Telecommunications program at a French engineering 

school. As part of it, they spend six semesters (from BAC+3 

to BAC+5, or equivalently from BSc to MSc) mastering four 

thematic pillars: signal processing, digital communications, 

networks, and computer science.  A majority of the students 

graduated from scientific “classes préparatoires” (which 

consist of intensive courses in mathematics, physics, 

chemistry as well as introductory classes to computer 

science) and therefore have a similar, beginner skill set and 

experience with coding. 
The list of course participants was known in advance and 

they were allocated to three laboratory groups, based on 
alphabetical order of their surnames: 

- GA (23 students): iterative approach 
- GB (23 students): sequential approach 
- GC (21 students): hybrid approach 

Within one group, teams of 3 were formed; whenever not 

possible, teams of 2 were constructed instead and had a 

reduced backlog to implement in order to accommodate for 

the smaller team size. 

III. OPERATIONS 

A. Preparation 

The design of the study was formalized prior to the start 
of the experiment in a protocol that was reviewed by all three 
authors. Similarly, all student materials, samples and 
questionnaires were prepared upfront and reviewed by the 
authors. 

As one of the most important sources of variation in 
empirical software engineering studies is the skill level of 
subjects [28], all students were asked to fill in a demographics 
survey before the first classes. It probed their background in 
technologies/skills relevant to the course; all questions were 
mandatory. No student reported professional experience in 
any of the assessed skills or significant programming 
acumen, hence none of the team had a head start. 

B. Execution 

The project part of the course lasted a total of ten weeks 
and was interlaced with a 2h follow up class per group every 
two weeks. The final delivery was planned two weeks after 
the last class. 

Prior to the first supervised assignment work, a kick-off 
meeting with all participants was held. Students were 
informed of the experiment, given its protocol, and advised 
on the intent of investigating the effects of following a given 
development approach. Nevertheless, they understood that 
performance of different laboratory groups would not be 
compared to influence the grades. All teams within the study 
shared the same evaluation scheme which was fully 
transparent and communicated upfront. This included the 
developed system (assessed from the perspective of its 
internal and external quality as well as team productivity, see 
section II.C), the associated documentation as well as timely 
delivery of artefacts (meeting summary, KPIs etc.).  

During the first class every group received a presentation of 
the method of work assigned to them to ensure all study 
participants share a baseline understanding of the treatment. 
Afterwards, teams were formed, where students within a 
laboratory group were randomly divided by three. The Team 
Leader role was filled on a voluntary basis. A manual 
comparison of  teams’ relevant technological acumen (based 
on a questionnaire distributed prior to the classes) was 
performed to ensure that there were no major gaps in skill sets 
among teams. Starting the third week of classes, due to 
COVID-19 pandemic and a national lockdown, all 
subsequent activities were carried out remotely using Discord 
as the main communication channel. 

As part of the second follow-up class, an introductory 
presentation to the concept of maintainability was given as it 
was one of the quality aspects evaluated. The metric used in 
this regard maps the underlying quality model to 10 simple 
guidelines [10] to be respected when producing quality code. 
Students were encouraged to work continuously on source 
code quality, nonetheless the Maintainability ranking for 
grading purposes was only calculated when the projects were 
submitted. 

Throughout the semester students were guided on how to 
correctly carry out associated activities by the course 
supervisors as well as with templates and samples were 
provided for every artefact. 



 

 

C. Data collection 

To assess the dependent variables (see section II. C) data 
was collected throughout the semester and upon final hand-
in. 

1) Recurrent data retrieval 

Temporal evolution of team cohesion was monitored and 
served as a barometer of teamwork quality. Systematic 
probing of the measure could potentially give insights into 
arising conflicts or periods when the teams struggled to meet 
course objectives. To evaluate team cohesion in the context 
of software engineering teams, use of The Group 
Environment Questionnaire was reported in the past [25, 26]. 
It is a set of questions reflecting on perception of 
collaboration and confidence on the project; its subset applied 
in the study is presented in Table 1. 

Students were asked to periodically indicate their agreement 

with the above statements on a four-degree Likert scale. A 

decision to track team cohesion every two weeks was made 

as a tradeoff between timely and useful feedback and 

avoiding excessively burdening participants with its 

administration. 

2) End of term data retrieval 

Once the students submitted their projects, quality 
measures were derived, and the learning outcomes assessed. 
The client-side code was evaluated in terms of HTML errors 
and warnings indices (1,2) for a common set of five Web 
pages, that were not known to the students. An online W3C 
validator was used for that purpose. 

The server-side code was appraised using a 
Maintainability ranking, calculated with a tool integrated at 
the level of a GitHub repository and made available by the 
metric creators. 

Evaluating Functional Correctness (3) and Functional 
Completeness (4) of the solutions implied verifying that all 
the project requirements described in the Backlog were 
implemented and scrutinizing any inconsistencies with the 
desired behavior. Upon detection of any issues with a given 
functionality, a weight on a scale from 0 to 1 is assigned, 
based on instructor’s best judgement. While this method of 
ranking bug severity is not extremely accurate, it was 
sufficiently reliable for the purpose of this study. 

The students were asked to evaluate their learning 
outcomes using four-degree rubrics that were distributed 
online once the course finished. A decision not to include a 
“middle” degree was taken as to avoid neutral response. 
Every participant could assess his technical as well as soft 
skills. Additionally, it was possible to assess their peers’ 
ability to collaborate efficiently among 6 underlying skills - 
the evaluated soft skills were the same for self and peer-
appraisal. 

Finally, a dedicated questionnaire on every development 
approach applied was distributed. It consisted of roughly 10 
closed questions to be answered with a Likert scale and 1 
open question. It was administered to probe students’ 
perception of the corresponding process organization and 
provide qualitative data to address hypotheses. 

IV. ANALYSIS AND INTERPRETATION 

In this section we present the descriptive statistics and 
plots for each response variable and use them to analyze the 
results of the study. There are regrouped into three 
dimensions of success of student projects and presented 
accordingly: project quality, team productivity as well as 
human factors (teamwork quality & learning outcomes) 

A. Project quality 

Internal project quality evaluation is carried out based 
on the source code that the team produced. From Fig. 2, it can 
be seen that the hybrid laboratory group had the best results 
in terms of a median, normalized number (per line of code) 
of errors and warnings. This observation could be explained 
by the practice linked to the hybrid method - “Align team 
structure with project architecture" - that asks every member 
to take on responsibility of a part of the project in its integrity, 
including the quality of the underlying code. Students’ 

TABLE I.  THE GROUP ENVIRONNENT QUESTIONNAIRE USED 

Our team is united in trying to reach the goals of the course. 

Our team members have a common vision for the project’s future. 

Our team would like to spend time together once the course is over. 

Members of our team do stick together outside of the course-related 
activities. 

I am happy with my team’s level of desire to succeed. 

My team gives me enough opportunities to demonstrate my abilities and 
skills. 

I enjoy being a part of the social activities of this team. 

For me, this team is one of the most important social groups to which I 
belong. 

 

 

 



 

 

responses to the end of term questionnaire confirmed that 
they respected the practice (93.3% of positive answers). 
Nevertheless, only 40% agreed with the statement “I have 
verified the HTML code quality with W3C validator 
regularly” -  the same score as observed for the sequential 
group (40,1%) but much higher than those of iterative 
students (18,8%). Overall results for the hybrid method could 
be considered as empirical evidence to link the team 
organization practice with a positive impact of internal 
project quality. 

Findings relating to the second measure of internal project 
quality are not in line with the results concerning HTML 
code. Hybrid teams scored lowest with regards to PHP code 
quality in terms of the Maintainability rating (50.8%) while 
sequential and iterative groups demonstrated very similar 
results - 61,9%, 60,3% respectively. The lowest performance 
of the hybrid group can be linked to the fact that many teams 
following a hybrid approach did not work on that aspect of 
the project – only 20% of students confirmed regular use of 
the supporting tool - BetterCodeHub. That is a score lower 
than that of sequential (25%) and iterative teams (37,6%). 

External project quality was assessed using the Functional 
Adequacy (FA) metric, which is a measure of the severity of 
bugs (in terms of deviation from the project specification) 
detected in the final software. Fig. 3 presents scores for every 
team participating in the experiment, regrouped by the 
development approach used. What can be observed is that by 
excluding the outlier of GA (iterative teams), the FA results 
for both sequential and iterative approaches are almost 
identical. The hybrid teams exhibited the highest median 
(94.3%) and average (93.5%) values of FA, both scores being 
roughly 5% above the other two groups. This stems from the 
underpinning testing process of different approaches, which 
directly influences the Functional Adequacy. 

Although all groups were expected to produce the same 
test deliverables, the means of execution differed between the 
approaches. Iterative teams were to test the delivered 
functionalities as part of Definition of Done and reflect the 
outcome in the Requirements Traceability Matrix (RTM) 
gradually; for sequential and hybrid groups it was a one-off 
effort as part of a dedicated testing phase. The above could 
imply that for iterative teams errors could have been 
introduced along with new functionalities and possibly teams 
did not re-test the entire solution before the hand-in. 
Secondly, the degree of respect of the conditions of 
Definition of Done varied among teams and reflected their 
strive for high quality - the RTM was assessed only at the end 
of the semester hence potentially not all teams consistently 
tested the functionalities delivered at the end of an iteration. 
These hypotheses were addressed in a questionnaire, where a 

large majority of students stated having rigorously tested 
requirements before the increment delivery (87.5%) and 
another round of tests before the final hand-in (93.7%). The 
highest values of hybrid teams can be explained by the fact 
that it combined both an incremental delivery and a dedicated 
verification phase. The first practice ensured more value was 
provided for the last follow up classes (five out of seven 
groups reported delivering 100% of the functionality in RTM 
while only three did so for the sequential group) thus more 
functionality was tested systematically and in turn the final 
deliverable demonstrated higher external quality. 

B. Team productivity 

In a professional context, team productivity relates to 
resources utilization and efficiency [19] and as a consequence 
is tracked by metrics measuring teams’ efforts in terms of 
time and development estimations. However, the number of 
logged hours did not prove to be a representative measure of 
team productivity in academic projects [20, 21], thus in our 
experiment the output of students’ work is used as a proxy in 
this area instead. Functional Completeness (FC) of all teams, 
which represents the ratio of functional requirements 
delivered and the total number described in the assignment 
specification, is depicted on Fig. 4.  

It can be clearly seen that the median value for the 
iterative approach (80%) is much lower than that of 
sequential (92%) and hybrid way of working (100%). What 
probably greatly contributed to the final score of FC is an 
intermediary milestone present for the latter two approaches. 
Two weeks prior to the final deadline, the testing phase 
started and during the last follow up classes, students were 
expected to execute defined test cases on a nearly complete 
solution. This naturally shifted the peak of their 
implementation efforts earlier, so that they could test a semi-
finalized project as requested by course instructors. Iterative 
teams, despite a regular, partial hand-in could have had an 
impression of more time due to a distant deadline for final 
delivery (which was the same among all laboratory groups). 
As a consequence, they did not advance swiftly enough 
throughout the semester and delivered the smallest number of 
functionalities (apart from the highest performer in the group 
that finished off the application two weeks before the end of 
the classes, however disregarded some of the functions thus 
yielding a score of 93%). 

While results of Functional Completeness for sequential 
and hybrid approaches seem very similar, the latter scored 
slightly higher in terms of the median value (even when 
excluding the outlier for the sequential group) as all teams 
except one delivered 93% of requirements or more. Similar 
to the outcomes of the project in terms of Functional 
Adequacy, this phenomenon can be explained by the iterative 

 
 

 
 



 

 

nature of coding activities. They resulted in a higher degree 
of project completion prior to the testing phase, thus leaving 
less work for the last two weeks and increasing chances of 
handing in a finalized assignment. 

C. Human factors 

Teamwork quality can have a great impact on the end-
result of a group undertaking, therefore effective team 
functioning is cited as one of the success factors in project 
management [22]. In order to consider a university course 
successful, students’ learning outcomes should be examined. 
Consequently, both aspects are taken into consideration in the 
experiment to evaluate the impact of development 
approaches under study on the success of the projects from a 
human perspective. 

1) Teamwork quality 

Longitudinal data on team cohesion, which is taken as a 

proxy of teamwork quality, are presented on Fig. 5. The 

evaluation of its perception probed on a four-Likert scale, 

was regrouped into positive and negative impressions, and 

represented on the graph as a function of course progression. 

What can be seen is that all teams started off with a very 
similar level of team cohesion (in the range of 82.5-85%), 
after two weeks of group work.  The metric then degrades 
over time for the iterative and sequential approaches. The 
evolution of team cohesion level for these groups resembled 
a downward spiral which probably reflected more and more 
deviation from the target progress which naturally lowers 
students’ satisfaction with teamwork. It should be noted that 
two teams working in an iterative manner reported issues 
(health problems and uneven contribution to the project 
respectively) to the course instructor. These could have had a 
negative impact on their perception of team cohesion 
lowering the scores for the whole study group as a result. 

The hybrid approach did best over time, despite a sharp dip 
(and lowest score from all groups) at the end of the first 
iteration. From then on, the team cohesion level bounced 
back, surpassing the initial high while the other two groups 
(iterative and sequential) continued the decline. Explanation 
is that week five marked the first demo for the hybrid teams 
hence extra efforts were needed to integrate different 
components and finish off something demonstrable. 
Sequential teams also exhibited the highest decrease in team 

cohesion that week (as compared to other weeks), suggesting 
that the first two weeks of implementation efforts were rocky 
for all teams who had to switch from design to coding 
activities (hybrid and sequential). The end of term 
questionnaire supports this hypothesis as 33,4% and 22,3% 
of students in hybrid and sequential groups respectively 
reported difficulties in switching from design to 
implementation as part of a formal phase transition. 

2) Learning outcomes 

A total of 10 course learning objectives were evaluated 
using a rubrics system: five technical and five soft skills. 

Results collected for different facets of effective 
collaboration (which are described in more detail in section 
II.D) are presented on Figure 6. What can be observed is that 
the hybrid teams scored highest in all of the evaluated aspects 
of conditions of collaboration, consistently securing the 
highest share of soft skills rated as “excellent”. For most of 
the categories, the sequential group came in second and the 
iterative third. Similarly to the results of team cohesion, the 
low scores of iterative teams could be an aftermath of the 
health and work distribution issues reported by two teams 
during one of the classes. 

TABLE III.  STUDENTS’ VIEW OF THE IMPACT OF A GIVEN 

PROCESS ON SOFT AND TECHNICAL SKILLS DEVELOPMENT 

 Strongly disagree Disagree Agree Strongly agree 

The development approach applied during the project, helped me to 
collaborate efficiently with the team 

GA 0% 31.3% 37.5% 31.3% 

GB 11.8% 29.4% 41.2% 17.6% 

GC 0% 6.3% 31.3% 62.5% 

The development approach applied during the project, helped me 
developed technical skills in Web programming (PHP, HTML) 

GA 0% 6.3% 37.5% 56.3% 

GB 0% 17.6% 41.2% 41.2% 

GC 0% 0% 31.3% 68.8% 

 

 

TABLE II.     PERCEPTION OF TECHNICAL SKILLS 
ACQUISITION. 4-LIKERT RESPONSES WERE REGROUPED IN 
TWO CATEGORIES: POSITIVE AND NEGATIVE IMPRESSIONS 

 Iterative (GA) Sequential (GB) Hybrid (GC) 

 HTML 

POSITIVE 100.00% 100.00% 94.74% 

NEGATIVE 0.00% 0.00% 5.26% 

 CSS 

POSITIVE 61.54% 82.35% 73.68% 

NEGATIVE 38.46% 17.65% 26.32% 

 BDD 

POSITIVE 84.62% 94.12% 89.47% 

NEGATIVE 15.38% 5.88% 10.53% 

 SQL 

POSITIVE 100.00% 94.12% 94.74% 

NEGATIVE 0.00% 5.88% 5.26% 

 PHP 

POSITIVE 84.62% 94.12% 94.74% 

NEGATIVE 15.38% 5.88% 5.26% 

    

OVERALL Iterative (GA) Sequential (GB) Hybrid (GC) 

POSITIVE 86.15% 92.94% 89.47% 

NEGATIVE 13.85% 7.06% 10.53% 

 



 

 

Acquisition of technical skills is based on a self-
evaluation of every student, thus much higher rates of 
positive answers are reported as compared to soft skills 
(which combines self and peer assessment) - refer to Table II. 
Each development approach recorded the highest value at 
least once but there are no consistent patterns across the 
competencies probed. Furthermore, the differences among 
the average values of all skills per group are negligible - a 
spread of less than 7% can be observed between highest and 
lowest performer. Given the variation in the findings, a link 
between a development approach and acquisition of technical 
skills cannot be established. 

When it comes to students’ judgement of a given soft-
ware development process and its impact on the skills 
acquisition, the hybrid approach scored highest for both soft 
and technical skills. A summary of the results is presented in 
Table III. 

 It is important to note that no statistical analysis of the 
results was performed due to a relatively small number of 
data points. 

V. THREATS TO VALIDITY 

As empirical research, this study is subject to different 
types of threats - they are described according to the 
classification suggested by Wohlin et al [23]. 

A comprehensive, metrics-based approach to the 
evaluation of the experiment, which in principle limits bias 
and uncertainty in the assessment process, ensures a 
relatively high internal validity. Furthermore, random 
assignment of students among groups is a suitable way to 
distribute study sample in a controlled experiment. 
Nevertheless, there is a risk that project success is influenced 
by uncontrolled factors other than the development approach 
used, such as varying student affinity or motivation. While 
these aspects were not accounted for, they are inherent to a 
university setting hence should not pose a problem as an 
internal threat. 

Concerning the external threats, it is highly probable 
that comparable results should be obtained when running the 

same course in subsequent years. Likely a similar project 
assignment and class set up at a different university would 
yield comparable results, granted a balanced distribution of 
skillsets across the teams. However, we have no arguments 
to assess the generalizability of setting - impact of a given 
development approach can vary for more experimented 
students, larger team size, longer courses and other 
Information Technology domains that Web programming. 

 Construct validity includes a major threat concerning the 
teamwork quality assessment. Team cohesion is just one of 
many measures of conditions of collaboration in teams, thus 
provides a partial picture of the phenomenon. However, in 
order not to excessively burden participants with surveys, no 
other teamwork quality facets were assessed. 

Regarding the conclusion validity, some of the tools used 
in the experiment suffer from a certain degree of subjectivity. 
Functional correctness metric mirrors the evaluator’s 
judgement of severity of the detected anomalies, whereas 
team cohesion questionnaires and skills assessment rubrics 
fully rely on students’ shifting perceptions of collaboration 
on a given day and can be impacted by team conflicts, which 
are not process-bound. To systematize the external quality 
verification, all anomalies detected were noted down so that 
whenever a similar problem was detected in any other 
solution, the same score would be given. To avoid bias in 
feedback collected via questionnaires/rubrics, it was recalled 
that they were not considered for the grading scheme. The 
intention was to avoid skewed responses giving a positive 
impression of team cohesion or their/peers’ skills. 

The reliability of treatment implementation was 
addressed by an appraisal of team conformance to a given 
development approach. Indeed, timely delivery of all 
expected artefacts (project code; documentation, meeting 
summary, work progress KPI, demo etc.) was tracked and a 
mark was given to every team, which contributed to the final 
grade for the project. On top of that, special efforts were made 
to avoid introducing bias to any of the laboratory groups, as 
more than one instructor intervened during the experiment 
(iterative and hybrid teams shared the same supervisor, 
whereas the sequential ones were accompanied by another 

  

 



 

 

professor). Instructor’s role in every class activity was 
detailed prior to the experiment and documented in its 
protocol. For example, as part of the hybrid method, the 
course instructor provided his feedback only on the design 
artefact and iteration demos were meant as checkpoint on the 
progress rather than sharing enhancement suggestions (as 
opposed to the iterative approach, where there was no formal 
design review and feedback on the effects was provided 
during demos). Likewise, all the teams received the same 
guidance and level of instructions as well as samples with 
regards to planning, tasks identification and testing. 

VI. CONCLUSIONS 

With this work, we aimed to investigate how the choice 
of an iterative and sequential development method influences 
success of student team computing projects as contrasted to a 
hybrid way of working that combines both approaches. Three 
axes of evaluation that encompassed 16 metrics bring 
forward certain patterns and provided quantitative data to 
answer the research question raised. 

Indeed, the first hypothesis turned out to be true as the use 
of the hybrid approach contributed to a considerable 
improvement of team productivity in terms of the number of 
functionalities handed in - all teams except one delivered 
93% of requirements or more. According to our observations, 
this success was mostly due to the introduction of a dedicated 
testing phase. It effectively advanced the peak of coding 
activity as compared to the iterative approach, and in turn 
more functionality was completed two weeks before the final 
deadline. Both sequential and hybrid approaches scored 
significantly higher in terms of Functional Completeness as 
compared to the iterative one. The hybrid way of working, 
which incorporated incremental delivery, helped to bring 
about a further gain in team productivity as compared to the 
sequential development. This was reflected by higher scores 
of system completion during the last follow up class - they 
were reported by students in the tests results (reflected in the 
Requirements Traceability Matrix). 

Moreover, the external quality of the projects measured 
in terms of Functional Adequacy (FA) seems to partially 
confirm the second hypothesis. The hybrid teams scored 
highest in that regard, approximately 5% more than the other 
two approaches. It seems that having a dedicated testing 
phase is not the only success factor here given that the FA 
values were very similar for iterative and sequential 
approaches: median of 88.8 vs 88.9 and average of 87.4 vs 
89.0 respectively. It is a mix of iterative development and a 
formalized testing phase that yield the best results in our 
study. 

Based on the data collected, it is difficult to address the 
two hypotheses concerning the practice “Align team structure 
with system architecture” (characteristic of the hybrid 
approach) which was meant to support the technical skills 
acquisition and positively impact the code quality. While the 
teams working with that method scored highest in terms of 
HTML code quality, the differences between the groups were 
relatively small. Furthermore, the hybrid teams scored lowest 
when it comes to PHP code quality which was due to the 
failure to use the supporting tool (56.3% of students in the 
group reported never using it). 

In the study we also considered the impacts of a 
development approach from a human perspective - the team-
work quality as well as acquisition of soft and technical skills. 

The highest levels of team cohesion for hybrid teams were 
observed; additionally, it was the only group not to 
experience a decline as compared to the beginning of the 
project. Positive perception of teamwork quality for hybrid 
teams was further confirmed by the end of term questionnaire 
where students were to evaluate the evolution of team 
collaboration over time. There were 93.3% of positive 
impressions of it among hybrid students, 62.5% among 
iterative team members and 58,8% among the sequential 
ones. The low team cohesion levels exhibited by the iterative 
group seem to counter the human-centric angle of the agile 
way of working reported in the past [24, 25, 11]. This could 
be partially explained by the fact that two iterative teams 
reported health and work distribution issues to the course 
instructor. Nevertheless, teams in sequential and/or hybrid 
group could have experienced similar obstacles without 
voicing them. 

Finally, working with the hybrid approach brought about 
a much more positive perception of soft skills acquisition 
among the team members. These students reported 
consistently higher values than those working with other 
approaches in the rubrics that assessed six facets of efficient 
collaboration. While it is difficult to establish a direct link 
with a specific aspect of the hybrid way of working, students 
that followed it exhibited the highest values of most of the 
“human-centric” variables tracked (that excludes technical 
skills acquisition, where inconsistent results among groups 
were reported) 

In the study we presented the impact of different types of 
methodologies on the product, project and people involved. 
While the methodologies imitate industrial practices, our 
observations cannot be extended to a professional setting 
without further research. Instead, the patterns observed serve 
as a blueprint for other educators who wish to tailor or design 
a software development process for academic needs and 
guide students’ computing projects to help ensure a positive 
outcome of the project. We therefore recommend putting in 
place certain practices, such as incremental project delivery 
coupled with formalized quality assurance – as applied by the 
hybrid teams – to safeguard high team productivity without 
quality shortcomings. Despite anecdotal empirical evidence, 
we encourage introducing the practice “align team structure 
with system architecture”. We believe that each member’s 
full accountability of a given system module and thus a clear 
distribution of work could nurture healthy relations among 
peers and enable efficient collaboration. Furthermore, 
regular, and formalized communication put as part of the 
study – team status meetings and progress tracking (see II.C 
2) – can address challenges in this area, which stem from 
busy schedules, planning issues and lack of experience and 
training [24]. Guidelines described in the paper could prove 
particularly useful in the context of remote learning. 

Ultimately, exploiting a process adapted to the academic 
setting to guide students in building an entire operational 
software can help address the discrepancies between the skill 
set of graduates and employment needs. A recent study [26], 
explicitly lists software design and testing among the most 
important deficits in Computer Science education. Thus, 
providing students with well-defined hands-on experiences 
building a software system through design, implementation, 
testing and management activities could be a steppingstone 
to bridge that gap. 
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