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Abstract Context Expert judgement is a common method for software effort esti-
mations in practice today. Estimators are often shown extra obsolete requirements
together with the real ones to be implemented. Only one previous study has been
conducted on if such practices bias the estimations.

Objective We conducted six experiments with both students and practitioners to
study, and quantify, the effects of obsolete requirements on software estimation.

Method By conducting a family of six experiments using both students and prac-
titioners as research subjects (N = 461), and by using a Bayesian Data Analysis ap-
proach, we investigated different aspects of this effect. We also argue for, and show
an example of, how we by using a Bayesian approach can be more confident in our
results and enable further studies with small sample sizes.

Results We found that the presence of obsolete requirements triggered an overes-
timation in effort across all experiments. The effect, however, was smaller in a field
setting compared to using students as subjects. Still, the over-estimations triggered
by the obsolete requirements were systematically around twice the percentage of the
included obsolete ones, but with a large 95% credible interval.

Conclusions The results have implications for both research and practice in that
the found systematic error should be accounted for in both studies on software estima-
tion and, maybe more importantly, in estimation practices to avoid over-estimations
due to this systematic error. We partly explain this error to be stemming from the
cognitive bias of anchoring-and-adjustment, i.e. the obsolete requirements anchored
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a much larger software. However, further studies are needed in order to accurately
predict this effect.

Keywords Systematic error · Software effort estimation · Expert judgment · Family
of Experiments

1 Introduction

In all types of project, the planning phase includes some kind of effort forecasting.
Since the 1940s, researchers have been investigating the use of expert opinion in
connection to getting as accurate estimations as possible (Landeta, 2006). Many as-
pects have been studied in relation to software cost estimation due to an explosion
of software-related projects in the last decades (Halkjelsvik and Jørgensen, 2012).
Many of these studies have empirically investigated the impact of irrelevant informa-
tion (i.e. information that is not needed for the estimations) on software effort esti-
mations. In Jørgensen and Sjøberg (2001), the results show that pre-planning effort
estimates may have an impact on the detailed planning effort estimates, despite sub-
jects being told that the early estimates are not based on historical data. Furthermore,
Jørgensen and Sjøberg (2004) report that, despite that the subjects were told that
customer expectation is not an indicator of the actual effort1, irrelevant information
about the customer’s expectations affects the cost estimates. In addition, the results in
Jørgensen and Grimstad (2011) indicated that the length of the Requirements Spec-
ification had an impact, however small, on the effort estimates. Finally, in a study
by Aranda and Easterbrook (2005), the results show that information that is clearly
marked as irrelevant (i.e. not to be taken into account) in a requirement specification
have a large impact on software cost estimates. The results in Aranda and Easter-
brook (2005) could not be explained by the subjects’ experience of cost estimations.
Aranda and Easterbrook (2005) explicitly tested the cognitive bias of anchoring and
concluded that an estimate from a clearly-stated non-expert was still influencing the
judgement of the participants. In general, the above mentioned studies have shown
that introducing irrelevant information may lead to an increased estimation error, but
with a small sample sizes of around 20 participants in each study, which implies low
statistical power.

One aspect that has not been studied, except for an initial study (Gren et al, 2017),
is the effect of obsolete requirements, i.e. requirements that are somehow marked as
not to be included in the estimations but still visible to the assessors when estimating.
The reason why this aspect should be studied more, is that the way software develop-
ment practice often deals with requirements that should not be implemented now is to
mark them as “obsolete” or the like (Wnuk et al, 2013), which is a special type of ir-
relevant information. In our experience, most companies have too many requirements
and it is not possible to implement all of them in the coming product/project/release,
or in the next sprint for companies using an agile software development processes.

1 We use the terms “effort,” “cost,” and “time” interchangeably when discussing estimation in this paper
because the main driver for cost is typically the effort in connection to software development, which takes
time from employees that is payed for by the organizations.
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It is, of course, then important to make accurate estimates of the ones that actually
are to be implemented. If current approaches misguide the effort estimation, the prac-
tices must of course change or at least be informed by the impact of showing obsolete
requirements to estimators.

1.1 Previous research and motivation

The first study conducted on the topic of obsolete requirements was published in
Gren et al (2017). In order to clarify the experimental setup (more details are avail-
able in Gren et al (2017)) the authors distributed three different tasks to three groups
of students in the same class. The first group (group A) was to estimate how long
time it took to implement 4 requirements in weeks. Group B was given the same 4
requirements plus one extra (a total of 5 requirements). Group C was given the same
5 requirements as Group B but was instructed to leave the last requirement out of the
estimation.

The study was conducted with 150 university students and showed that adding
obsolete requirements to the requirement specification heavily distorted the students
and manipulated them into providing higher estimates for the existing requirements
(i.e. they provided much lower estimates without any requirements marked as obso-
lete next to them). Before the experiment started, a pre-questionnaire was given to the
students to collect the students experiences and knowledge in relation to the English
language, experience from software development in industry, and experience in effort
estimation. The study was conducted during one lecture in the mandatory course.

In total, the experiment lasted for one hour, including introduction, explanations,
pre-questionnaire, and completing the tasks. The actual time spent on the tasks, in-
cluding read the instructions and performing the estimation, was 10-20 minutes. The
task groups, i.e. A, B, and C were not overlapping. That is, the 150 students were di-
vided into three groups for the three different estimation tasks. Meaning, 50 students
performed task A (was in Group A), 50 students performed task B (Group B), and
50 performed task C (Group C). A more detailed description of the experiment, the
experimental material, subjects, and setup is available in Gren et al (2017).

Intuitively, if the same specification is used but some additional requirements
are market as obsolete in one group, these estimates should be similar, and prefer-
ably be estimated as if those requirements were not there since they were explicitly
marked as obsolete. However, the result showed that the estimates instead increased
heavily. The authors tried to explain the effect by suggesting that two different cogni-
tive biases could play a role, namely the representativeness heuristic (Kahneman and
Tversky, 1974) or the decoy effect (Zhang and Zhang, 2007). However, none of these
explanations helped in quantifying the effect of obsolete requirements, which is why
we decided to investigate how the found estimation bias functions in more detail by
conducting further experiments.



4 Lucas Gren, Richard Berntsson Svensson

1.2 Research goal and research question

The aim of this current family of experiments is to investigate the effects of obsolete
requirement in software effort estimation further through a set of six experiments.
The experiments comprise of both student participants estimating real requirements
individually (Experiments 1, 2, and 3), industry practitioners doing the same (Experi-
ment 4), and industry practitioners estimating their own requirements (Experiment 5),
and the same industry practitioners as in Experiment 5 estimating their own require-
ments in teams over time in sprints (Experiment 6). Therefore, the overall research
question we looked at from different angles is:

RQ: Do obsolete requirements, explicitly stated or marked to be excluded from
the effort estimation, have an impact of the size of the total estimates? and if so, how
much?

1.3 Contribution

This paper contributes with a family of six experiments to show the effect of obso-
lete requirements in different context and with different requirements specifications,
which was large across all experiments. Moreover, this paper shows how Bayesian
Data Analysis (BDA) can be used to statistically analyze studies without the use of
statistical significance. By using BDA, this paper enables replications with very small
sample sizes since new experiments can use what have already been learned about the
parameters in this study.

The remaining paper is organized as follows. In the next section (Section 2), we
provide a brief introduction to Bayesian Data Analysis (BDA). Section 3 presents an
overview the six experiments conducted in this current study and if/how we changed
the experimental setup after each experiment. In Section 4 we show the output from
each experiment. In Section 5 we discuss the findings from all the experiments, in
Section 6 we discuss threats to validity, and in Section 7, we conclude the paper and
suggest future work.

2 Bayesian Data Analysis

We have lately followed the development in statistics with great interest (e.g. Munafò
et al (2017)), but a great summary that inspired the data analysis used in this study
is the recent publication by McShane et al (2019) where they argue for researchers
to abandon statistical significance completely. Their remedy is the use of something
that can be denoted a “fully” Bayesian Data Analysis (BDA) with no threshold val-
ues but an open and honest presentation of prior beliefs, data, and all the analyses
conducted. In 2019, a first paper was published in software engineering critiquing
current statistical practice, and suggesting BDA as a potential solution (Furia et al,
2019).

Any statistical investigation have data from a random variable from a probabil-
ity distribution P. In most software engineering research, this distribution if often
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assumed to be normal (i.e. Gaussian), and if not, assumed to not exist and instead
researchers use statistical tests based on ranks (de Oliveira Neto et al, 2019). How-
ever, this is a pity since there are many probability distributions that could create
much better models for the collected data (e.g. Binomial, Beta, Poisson, Log-normal,
etc.). All these distributions can be described by parameters, θs. When researchers
have conducted a study, some data D is collected, but assumptions need to be made,
or preferably, trying to find the best fitting distribution for the data. It is important
to stress here that any statistical inference eventually make use of Bayes’ theorem
(McElreath, 2016), but a Bayesian Data Analysis approach uses this theorem more
generally and in connection to parameters and models. Bayes’ theorem yields:

P(θ | D) =
P(D|θ)×P(θ)

P(D)
(1)

Where P(θ |D) is the probability of the parameter θ given the data. This is called the
posterior distribution and is what should be obtained in the end for all the parameters
of interest. Once the posterior is obtained, it is possible to analyze it from different
perspectives and make inferences. P(D|θ) is the likelihood that the data actually came
from the assumed parameter. It is important to try different likelihoods, i.e. statistical
models including different statistical distributions for each parameter, and compare
how these different scenarios affect the posterior. P(θ) is the prior information about
the parameter, which is then not connected to the obtained data. P(D) is simply a
standardizing constant, expressed as the average likelihood.

It is rarely possible to exactly calculate the posterior distribution, which is why
we instead sample from the posterior using Markov-Chain Monte-Carlo simulation.
This is one of the reasons BDA was less used before modern computers with enough
computing power for such sampling methods (McElreath, 2016).

As mentioned, BDA is not about Bayes’ theorem, but about quantifying uncer-
tainty much more than the frequentist approach. We can try different likelihoods, use
the prior information about parameters and integrate all these into a model that in-
clude all the uncertainty for all the parameters. An controversy in BDA is the choice
of priors since they will affect the results to a very large extent. Therefore, one uses
weakly informative priors if no prior information exist and then uses the posterior
from earlier studies in the future. What should also be done, since practical signifi-
cant is the ultimate goal in research, is to use experts to provide this prior information
(Stefan et al, 2019). For a short background of BDA and why it is useful for software
engineering research, we refer to Furia et al (2019). For an example of a good text
from another research field, see Van de Schoot et al (2014).

We would recommend readers interested in learning BDA to first read the book by
McElreath (2016) and try our the R package Rethinking2, and then go from defining
models in Rethinking to brms (Bürkner et al, 2017), which is faster and simpler to do
more advanced analyses, but less pedagogical. Both packages build on R3 and Stan4.

2 https://github.com/rmcelreath/rethinking
3 https://www.r-project.org/
4 https://mc-stan.org/
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Other researchers lead the development of BDA and we will only apply it in this
paper. We followed the steps below, which can be read about in much more detail
in Wilson and Collins (2019) (some of which can be followed in the Supplementary
Material):

1. Always plot the raw data to get an initial idea of what the distributions might be
for what we have collected.

2. Create an initial statistical model and check how it behaves without looking at the
data (i.e. a sensitivity analysis).

3. Create different models and obtain posterior distribution for all of them (i.e. the
models in light of the data) and validate them against each other.

4. Check how the chains behave in the Markov-Chain Monte-Carlo simulations to
find the posteriors.

5. Plot and look at the real distributions of the posteriors to assess the results.
6. Calculate a Bayesian R2 statistic (Gelman et al, 2019) to assess variance explained

by the model, but by using the posterior.

3 A Family of Experiments

In order to investigate the estimation bias, we conducted six experiments (in addition
to the experiment conducted by Gren et al (2017) from whom we obtained the raw
data) with both students and practitioners (N = 461) to see if obsolete requirements
explicitly stated to be excluded from the effort estimate had an impact on the size of
these estimates.

Hereinafter, we denote the experiment published in Gren et al (2017) as Experi-
ment 0 since it was the first one to be conducted on this topic but not a part of this
current paper. Assessing the validity threats of Experiment 0 (Gren et al, 2017), there
is an evident problem with instructing subjects to exclude requirements on their pa-
per next to the requirements, which is why we replicated the experiment in a set of
different settings in this paper. In more detail, it may be confusing to read the phrase
“Requirement x should not be implemented,” which is why the experiment was repli-
cated in an as realistic setting as possible (Experiment 6). Regarding Experiment 0,
first, it is not known if the results from Experiment 0 replicates with exactly the same
setup (addressed in Experiments 1 and 2). Second, it was not possible to know if the
length of the requirement specification is a confounding factor (addressed in Experi-
ments 3 and 4) or if the effect might disappear by conducting the estimation in teams
(addressed in Experiments 6), which many companies do. Also, having students esti-
mate requirements (Experiments 1, 2, and 3) they know they will not implement for
a system they are unfamiliar with has, of course, a great risk of being a toy problem.
Experiment 4, therefore, comprised of industry participants, but they still estimated
requirements they were not to implement by themselves afterward. Experiments 5
and 6 looked at this aspect by being fully in context of developers that both estimated
and later implemented the requirements.

Furthermore, the first set of experiments (Experiments 0–3) did not investigate
the accuracy of the estimates since we did not compare to an actual implementation
effort (we did not obtain “true” student implementation times). It could have been the
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Table 1 Summary of the setting for each experiment.

Experiment Subjects # req / obsolete
req

Type of replication Reason

1 150 Bach-
elor’s
students

4-5 / 0-1 Exact internal repli-
cation of Experiment
0

To see if the results
from Experiment 0
still holds

2 149 Bach-
elor’s
students

4-5 / 0-1 Exact internal repli-
cation of Experiment
0 and 1

To see if the results
from Experiments 0
and 1 still holds

3 60 Master’s
students

8-10 / 0-2 The same design as
in Experiment 2, oth-
erwise a differenti-
ated replication

To study if twice
as many require-
ments and obsolete
requirements would
influence the esti-
mates

4 75 industry
practitioners
from two
companies

8-10 / 0-2 The same design as
in Experiment 2, oth-
erwise a differenti-
ated replication

To investigate if
the results from
Experiments 1–3
would hold true
for practitioners in
industry using real
requirements from
their companies

5 27 industry
practitioners
from three
companies

10-22 / 0-5 Similar structure and
design as in Experi-
ment 4, but a concep-
tual replication

To see if the effect
exists when prac-
titioners estimate
requirements from
their own context.

6 27 industry
practitioners
from three
companies

139-304 / 0-60 Based on Exper-
iment 5, but a
conceptual replica-
tion

To see if the effect
exists when teams
estimate their own
requirements.

case that the obsolete requirements helped the subject to decrease the estimation error.
Therefore, in Experiment 4, we conducted the same experiment but with professional
software developers in industry and compared the result to the true implementation
time, as implemented later by their colleagues. Experiment 5 was conducted in a
field-setting using the industry teams’ own requirements. In Experiment 6, we used
the same teams’ own backlogs and sprints with requirements that they themselves
implemented afterwards. We also collected qualitative data through interviews asking
the teams why they thought the estimations were inaccurate.

Table 1 provides a summary of the six experiments (Experiments 1–6), including
subjects, number of requirements and obsolete requirements, type of replication ac-
cording to the taxonomy by Baldassarre et al (2014), and the reason for conducting
the experiment. The setup and design of each experiment is described in detail in
Section 3.1 while the subjects and the selection of subjects are described in Section
3.2.
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3.1 Design and Experimental Material

The aims of Experiments 1 and 2 were the same as for Experiment 0, i.e. to see if
obsolete requirements explicitly stated to be excluded from the effort estimation have
an impact of the size of the estimates. The reason for performing Experiments 1 and
2 was to investigate if the results from Experiment 0 still holds by exactly replicat-
ing Experiment 0 as reported in Gren et al (2017). Thus, the design of Experiments
1 and 2 was exactly the same as for Experiment 0 (i.e. an internal replication). The
first and second experiments had a sample size of 150 and 149 students respectively.
In Experiments 1 and 2, three different tasks (A, B, and C) were designed and ran-
domly distributed to three groups of students (Group A - performing Task A, Group
B performing Task B, and Group C performing Task C) in the same class. The groups
were not overlapping, i.e., in Experiment 1, 50 students performed Task A, 50 stu-
dents performed Task B, and 50 performed Task C. The first group (Group A) was to
estimate how long time, in weeks, it took to implement four requirements. The four
requirements were:

– R1: The system shall receive uncompressed data and shall compress and save the
data to desired JPEG size

– R2: The maximum delay from a call answer is pressed to opened audio paths is X
ms

– R3: The system shall have support for Time Shift (playback with delay)
– R4: The system shall have a login function that consists of a username and a

password

Group B was given the same four requirements as Group A plus one extra added
requirement, hence Group B had five requirements to estimate the total effort it would
take to implement the requirements. The fifth requirement was:

– R5: It shall be possible to dedicate a host buffer in RAM that is configurable
between X to Y MB for HDD

Since all of the five requirements were from one of our industrial partners, we had
to replace the real values with “X and Y” in this paper due to confidentiality reasons.
However, the students had the real values in their tasks. Group C was given the same
five requirements as Group B, but was instructed to leave the last requirement (R5)
out of the estimation.

Both Experiment 1 and 2 were conducted during one lecture in a mandatory
course. The students were given an introduction followed by a problem descrip-
tion. Then, a pre-questionnaire was handed out to the students to collect the stu-
dents experiences and knowledge in relation to the English language, experience
from software development in industry, and experience in effort estimation. After the
pre-questionnaire was filled in by the students, the assignments and its instructions
were given to the students. At this point, the students had time to read the instruc-
tions and to complete the estimation task. The effort estimation task was designed
and conducted individually by the students. In total, the experiment lasted for about
one hour, including introduction, explanations, pre-questionnaire, and completing the
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tasks. The actual time spent on the tasks, including reading the instructions and per-
forming the estimation, was between 10-20 minutes. Since we also conducted Exper-
iment 0, we present an analysis of all these three experiments (0, 1, and 2) jointly (see
Section 4.1).

The results in Jørgensen and Grimstad (2011) indicated that the length of the
requirements specification had an impact on effort estimations, therefore it was of
interest to study the degree to which twice as many requirements and obsolete re-
quirements would influence the estimates. Thus, in Experiment 3, we decided to
double the number of requirements for all three tasks (A, B, and C) and to con-
duct the experiment with a different set of students from a different university. The
third experiment had a sample size of 60 students. Since the task in each group was
different from the previous experiments we could not compare the result with the
results from Experiments 0–2. The design of Experiment 3, including the random
distribution of students into groups, was exactly the same as for Experiments 1 and 2
(i.e. a differentiated replication), except for the number of requirements and obsolete
requirements, which had been doubled in size. That is, instead of using four require-
ments in Group A, we had eight requirements, while the number of requirements for
Group B increased from five to 10 requirements. Finally, for Group C the number of
requirements increased from five to 10 where the students were told to not to take
the last two requirements (instead of only one as in the previous experiments) into
account when performing the estimation.

Experiments 1–3 were conducted with student subjects that did not have any
knowledge/expertise about the requirements, the domain or the product of which the
requirements belong to, nor did they have any extensive industrial experience of soft-
ware development and effort estimation. Therefore, the aim of Experiment 4 was to
investigate if the results from Experiments 1–3 would hold true for practitioners in
industry using real requirements from their companies that were to be implemented in
their coming sprints shortly after Experiment 4 (note that the selected requirements
in Experiment 4 were not yet implemented at the time of the experiment). Experi-
ment 4 had exactly the same number of requirements as in Experiment 3, but since
the context was very different, we did not compare students’ result to the result of the
industry participant. Moreover, another aspect that Experiments 1–3 do not address
is the investigation of the accuracy of the estimates since we did not compare to an
actual implementation effort. Therefore, when the requirements used in Experiment 4
had been implemented, we collected the actual effort it took to implement the require-
ments. The fourth experiment had a sample size of 75 industry practitioners from two
different companies. Experiment 4 was a differentiated replication of Experiment 3
and the design of Experiment 4 was exactly the same as for Experiment 3, except for
the used requirements and having industry practitioners instead of student subjects.
The main criteria used when selecting the 10 requirements were that they should be
implemented in a real project after the experiment (to know the actual effort), and that
the requirements should be understandable for all participating industry practitioners.
Due to confidentiality reasons, the used requirements are not allowed to be revealed.
Moreover, the questions asked in the pre-questionnaire differed from the ones used
in Experiments 1–3. In Experiment 4, we asked questions about the subjects total
years of experience in software development, total years of experience at their cur-
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rent company, and total years of experience with requirements engineering and effort
estimation. These numbers were known for the sample as a whole and averaged out
the effect of experience by randomizing the industry participants into the different
group A, B, and C anyways.

Although the subjects in Experiment 4 comprised of industry practitioners, the
subjects did not estimate requirements that they were to implement. Instead, the re-
quirements in Experiment 4 were implemented by other practitioners in the compa-
nies. Hence, the effect might only exist in contexts where an outsider, i.e. someone
that will not actually implement the requirements, conduct the estimation. Therefore,
Experiment 5 looked into this aspect by being fully in the context of developers
that both estimated and later implemented the requirements. Experiment 5 was con-
ducted in a field-setting using the industry teams’ own requirements. The effort es-
timation in Experiment 5 was based on the industry practitioners’ real requirements
from their real product and sprint backlogs. The fifth experiment had a sample size of
27 industry practitioners from five complete teams at three different companies. For
Experiment 5, we searched among our industrial collaboration network for software
developing companies that would be interested in participating in the experiment.
Three companies (hereafter named as Company C, Company D, and Company E)
and five complete teams (three from Company C and one each from companies D
and E, as shown in Table 3) were interested in the effort estimation work and decided
to participate in Experiment 5. To setup and plan the experiment and to identify indus-
try practitioners for participating in Experiment 5, we contacted three “gate-keepers”
(one from each company).

Experiment 5 followed a similar structure and design as Experiment 4 (i.e. a con-
ceptual replication), but with real requirements from the teams’ real projects where
the number of requirements and obsolete requirements varied. Fig. 1 illustrates what
level of details the requirements had (written as user stories, natural language re-
quirements, and use cases) in Experiments 5 and 6. Note that the requirements in
Fig. 1 are not the real requirements that were used in Experiments 5 and 6 (due to
confidentiality reasons, the used requirements are not allowed to be revealed).
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For each team, the estimation effort was performed individually over two or three
sprints where the number of requirements and obsolete requirements differed, both
between the teams and in the sprints for each team. The reason for this difference
was based on input from the “gate-keepers” at each company. After each sprint, the
real requirements were implemented and then we collected the actual implementation
effort in order to compare with the individual estimates. The main criteria used when
selecting the requirements were that they should be real requirements from the team’s
product and/or sprint backlog, and that the requirements should be implemented in
the coming sprint. Before the estimation of the requirements in the first sprint, the
industry practitioners were given the same introduction, problem description, and
pre-questionnaire as the subjects in Experiment 4. After the pre-questionnaire was
filled in by the industry practitioners, the assignment (the selected real requirements
from their coming sprint, which was selected by the “gate-keepers”) and its instruc-
tions were given to the industry practitioners. This was done before the estimations of
sprint 1. The industry practitioners completed the estimation work and implemented
the requirements. At the beginning of sprint 2 and sprint 3, the selected requirements
for each sprint were given to the industry practitioners. Again, the “gate-keepers” se-
lected which requirements to include for sprint 2 and sprint 3. Please note that there
was no introduction and pre-questionnaire for the second and third sprints. In total,
the estimation work for each sprint lasted for about 30 minutes, while the introduction
before sprint 1 lasted about 20 minutes. The “gate-keepers” collected the actual im-
plementation effort from each sprint and informed the second author about the actual
effort.

After conducting Experiment 5, it was not possible to decide if the effect was
due to the tasks being interpreted as unrealistic. Moreover, many industry practition-
ers perform their effort estimations by discussion in teams, thus it was unknown if
group discussions may mitigate the error. In addition, there were no details/results of
how the subjects reasoned when performing the estimations where obsolete require-
ments were visible. All of these issues were addressed in Experiment 6. The sixth
experiment had exactly the same subjects and companies as in Experiment 5.

The purpose of Experiment 6 was to create a setup that was exactly the same as
when the teams work in their daily work. Moreover, the number of requirements in
the previous experiments, did not reflect the number of requirements in real projects
and real sprints. Therefore, we discussed with the “gate-keepers” at each company
about modifying (i.e. “marking” requirements as obsolete requirements) some real
requirements in the real product backlogs for the teams, without the teams knowledge
that they were still part of the study. We obtained approvals from the companies and
the “gate-keepers” to do this in order to study the affect of obsolete requirements in
real situations without the possible bias from the subjects that they are aware of being
part of a study. In Experiment 6, no modifications were made to the companies or the
teams processes, ways of working, how requirements end up in different backlogs,
decisions-making, implementation of requirements, or how estimations were done.
The only modification of the companies and the teams processes and requirements
was that the “gate-keeper” at each company modified some of the already existing
requirements in the teams’ product backlogs by “marking” a number/selection of re-
quirements as obsolete as they are usually marked in their real product backlogs. For
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example, by stating that a requirement is “obsolete,” “not included,” “out of scope”
or simply by marking a requirement with red color. Fig. 2 illustrates three examples
how obsolete requirements were marked, and how they were presented to the teams
together with non-obsolete requirements. Note that the requirements in Fig. 2 are not
the real requirements that were used in Experiment 6. Each team worked in their
normal product and sprint backlogs in their real projects and performing the estima-
tions and prioritization as they normally do. That is, they looked into their product
backlogs (that both contained requirements and obsolete requirements) to estimate
and select which requirements should be included in the next sprint and added the
selected requirements to their sprint backlog. Then, the teams implemented the re-
quirements from the sprint backlog. All the teams had access to their product back-
log, which means that they saw (and could access) all the requirements, including
the added/modified obsolete requirements. What the team decided to implement in a
sprint was a subset of the product backlog and discussed in the sprint planning meet-
ing. After each sprint was completed, the “gate-keepers” sometimes added and/or
changed the number of obsolete requirements, which always happens according to
them. The number of obsolete requirements for each team and in each sprint was
decided by each “gate-keeper” to make it as realistic as possible. That is, the re-
searchers did not influence the percentage of obsolete requirements in the product
backlogs. The used requirements in Experiment 6 had the same level of details as in
Experiment 5 (see Fig. 1). Due to confidentiality reasons, the used requirements are
not allowed to be revealed. In addition, after the requirements from the sprint back-
log was implemented, the “gate-keepers” collected the actual implementation effort
for the requirements in order to compare the actual effort with the estimations. Then
the process was repeated for each sprint. In total, this process lasted for three sprints
for each team. After the three sprints, the second author went back to the compa-
nies to interview the team members about their experiences. The interviews used a
semi-structured approach and lasted between 10 and 30 minutes. In each interview,
which was conducted face-to-face at each company, one industry practitioner and the
second author participated. During the interviews, notes were taken. Experiment 6
lasted for three sprints for each team, thus the total time (in weeks) for Experiment 6
was between six and nine weeks (depending on the sprint length for each team).
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3.2 Subjects

Experiment 1 comprised of Bachelor’s students from the course Software Engineer-
ing Process — Economy and Quality at Lund University, Sweden. The course was
a mandatory course for third year students offered to students at the Computer Sci-
ence and Information program. In total, 150 students participated in Experiment 1,
which was conducted after Experiment 0. As in Experiment 0, we distributed a pre-
questionnaire. The results from the pre-questionnaire in Experiment 1 showed a small
variation in the English language, ranging from “very good knowledge” to “fluent.”
Out of the 150 subjects, six had industrial experience of software development (be-
tween four and eight months), and five of these six subjects had about one month
experience of effort estimation.

The subjects in Experiment 2 were Bachelor’s students from the course Soft-
ware Engineering Process — Soft Issues at Lund University, Sweden. The course
was a mandatory course for second year students offered to students at the Computer
Science and Information program. In total, 149 students participated in Experiment 2.
Experiment 2 was conducted in the same year as Experiment 1. The pre-questionnaire
(the same as in Experiment 1) showed that the students’ English language knowledge
varied between “good knowledge” to “fluent.” Only one student had experience from
software development in industry (about five months experience), while none of the
students in Experiment 2 had any experience of effort estimation.

The subjects in Experiment 3 were Master’s students from the course Require-
ments Engineering at Chalmers | University of Gothenburg, Sweden. The course was
a mandatory Master’s-level course for students at the educational Master’s programs
of Software Engineering and Interaction Design and Technologies. In total, 60 stu-
dents participated in Experiment 3. Experiment 3 was conducted after after Experi-
ment 2. In Experiment 3, the result of the pre-questionnaire revealed a variation in
the English language knowledge, ranging from “good knowledge” to “fluent.” For
experiences from software development in industry, most of the students reported no
experience at all (52 out of 60), and for experience of effort estimation 53 out of 60
students reported no experience. For the students that reported that they had expe-
riences from software development in industry, the experiences varied between five
months up to one year. The reported experiences of effort estimation was about one
month.

The subjects in Experiments 4, 5, and 6 were industry practitioners from five dif-
ferent companies. For the industrial subjects, we contacted one “gate-keeper” at each
of the five companies. The “gate-keepers” identified industry practitioners that (s)he
thought were the most suitable and representative of the company to participate in
this study, i.e. the “gate-keepers” knew that the research was about effort estimation
of requirements and were to select participants that perform such work within the or-
ganization. That is, the researchers did not influence the selection of the industry prac-
titioners, nor did the researchers have any personal relationship to the industry prac-
titioners. The “gate-keepers” selected software professionals that work with require-
ments engineering and perform estimation work. None of the industry practitioners
were students working part-time at the companies. All of the industry practitioners
were fully employed by their respective company at the time of the experiments. For
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Experiment 4, the “gate-keepers” identified individual industry practitioners, while
for Experiments 5 and 6, instead of identifying individual industry practitioners the
“gate-keepers” identified complete teams that work together at the companies in their
real projects. Moreover, in Experiments 5 and 6, the “gate-keepers” selected industry
practitioners that, in addition to working with requirements engineering and perform
estimation work, also were responsible for implementing the requirements. In the in-
dustrial settings (Experiments 4-6), the pre-questionnaire asked questions about the
subjects total years of industrial experiences in software development, total years at
their current company, and total years of experiences of requirements engineering
and effort estimation.

In total, 75 industry practitioners participated in Experiment 4, 21 from Com-
pany A and 54 from Company B. For the industry practitioners from Company A, the
subjects had between 2 to 15 years of professional experience in software develop-
ment, between 1 and 15 years of experiences at Company A, between 2 and 9 years of
experiences in requirements engineering, and 2 to 6 years of experiences with effort
estimations. For the industry practitioners from Company B, they had between 1 and
25 years of professional experience in software development, between 1 and 17 years
of experiences at Company B, between 1 and 21 years of experiences in requirements
engineering, and 1 to 18 years of experiences with effort estimations. The two compa-
nies, both from the telecommunication domain, varied in size around 250 employees
at Company A and more than 2,700 employees at Company B. Both companies used
agile development methods where Company A performed effort estimations individ-
ually while Company B performed effort estimations in teams. Both companies used
hours as their effort estimation unit. More details about the two companies are not
revealed for confidentiality reasons.

In total, 27 industry practitioners from five teams at three different companies
participated in Experiment 5 and 6, as shown in Table 2. From Company C, 18 in-
dustry practitioners from three teams participated in Experiment 5. The industry prac-
titioners from Company C had between 3 and 15 years of professional experience at
Company C and between 3 and 20 years of professional experience in software de-
velopment. From Company D, four industry practitioners from one team participated
in the experiment. The industry practitioners from Company D had between 4 and 10
years of professional experience in software development and between 3 and 6 years
of experiences at Company D. From Company E, 5 industry practitioners from one
team participated in Experiment 5. The industry practitioners from Company E had
between 1 and 8 years of professional experience at Company E and between 1 and
15 years of professional experience in software development.

The three companies (Company C, D, and E) are in different domains and varied
in size in terms of number of requirements in their backlogs, product backlogs, and
sprint backlogs (as shown in Table 3). Company C, from the Telecommunication do-
main, had about 10,000 requirements in their backlog. For the three teams (C.1, C.2
and C.3 in Table 3) from Company C, the product backlogs varied between 150 and
400 requirements, while the sprint backlogs varied between 5 and 30 requirements.
For all three teams, the sprint length was two weeks. In Team C.1, the requirements
are specified using natural language (about 75% of the requirements) and user stories
(about 25%). In Team C.2, all of the requirements are specified as natural language
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Table 2 Industry subject characteristics - Experiments 5 and 6.

Company Team Subject/Role Number of years of
experience in cur-
rent company

Number of years of
experience in soft-
ware development

C C.1 Developer 1 6 10

Developer 2 8 12

Developer 3 6 10

Developer 4 4 4

Product owner 5 15

Senior engineer 8 8

C.2 Developer 1 5 7

Developer 2 3 3

Developer 3 3 3

Product owner 15 19

Software designer 11 20

C.3 Developer 1 8 13

Developer 2 9 10

Developer 3 5 5

Product owner 9 9

Senior engineer 4 10

Software designer 6 9

Software architect 7 16

D D.1 Developer 1 4 4

Developer 2 3 5

Developer 3 4 5

Project manager 6 10

E E.1 Developer 1 2 2

Developer 2 1 1

Developer 3 2 5

Project manager 8 15

Product owner 1 5

requirements. Team C.3 used four different specification techniques for their require-
ments, about 40% of the requirements were specified using natural language and 40%
as use cases. About 15% of the requirements were specified as user stories and 5%
as sequence diagrams. For Company D, which is a consultancy company, the prod-
uct backlog had about 10,000 requirements. The product backlog for Team D.1 from
Company D had between 100 and 400 requirements, while their sprint backlog var-
ied between 15 and 20 requirements. The sprint length for Team D.1 was two weeks.
Team D.1 specified all of their requirements as natural language requirements. For
Company E, from the consumer electronics domain, their backlog had about 4,000
requirements, while the product backlog for Team E.1 varied between 140-180 re-
quirements. Team E.1’s sprint backlog varied between 10 and 20 requirements and
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Table 3 Company characteristics - Experiments 5 and 6

Company Domain # require-
ments in
backlog

Team # require-
ments in
product back-
log

# require-
ments in
sprint backlog

Sprint
length (in
weeks)

C Telecom 10,000 C.1 200–300 15–20 2

C.2 150–200 10–30 2

C.3 200–400 5–15 2

D Consultant 10,000 D.1 100–400 15–20 2

E Consumer
electron-
ics

4,000 E.1 140–180 10–20 3

the length of their sprint was three weeks. Team E.1 specified all of their requirements
as user stories.

All three companies (Company C, D, and E) used agile development methods
where the effort estimations were performed in teams using hours as the estimation
unit at all five teams. More details about the three companies and the five teams are
not revealed due to confidentiality reasons.

4 Results

In this section we first present the results from the separate analyses conducted and
then we analyze all of them together.

4.1 Experiments 0, 1, and 2

We start by plotting our raw data of the estimations obtained for each of the Groups
A, B, and C. In Fig. 3, we can see that we have quite normally distributed raw data
and there seems to be a difference in that A < B < C. The likelihood functions and
our weakly informative priors (Bernardo, 1975) used when the first data was analyzed
were the following:

Estimatei ∼ Normal(µi,σ) (2)

µi = βAAi +βBBi +βCCi (3)

βA ∼ Normal(0,1) (4)

βB ∼ Normal(0,1) (5)

βC ∼ Normal(0,1) (6)

σ ∼ HalfCauchy(0,5) (7)

Note that we have a model without any intercept (3). We could use an intercept as
Group A, but if we model like this, we get much more straightforward output from
brms (see Supplementary Material). The priors above need some explanation. The
response variable is always assumed to be Gaussian (i.e. normally distributed) in
linear regression (McElreath, 2016) which is why our estimate variable is assumed to
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Fig. 3 Density plots of the raw data of the estimates for the different groups in Experiments 0 to 2.

be Gaussian with a µi, and σ (2). Fig. 3 also supports this claim. We obtain a posterior
distribution for each of the groups, which makes them very easy to compare (4–6).
When using BDA and explicitly defining our statistical model like this, it makes it
possible to directly observe our hypothesis about the experiment since we could use
our subjective knowledge as priors in the statistical model. In our case, not much was
known about the prior distribution; however, our assumption was that the estimates
given for group A should be larger than zero and not have more extreme values than
100 (the max value obtained in our data was 14.5), which will cover extreme values.
It is hard to assess how a model behaves without simulating output, which is done in a
sensitivity analysis (see Supplementary Material). In brief, we tested different models
and chose the one above since the simulated values of the estimate were much larger
than 100. We used a standard weak informative prior for sigma (7), the Half-Cauchy
prior with a standard deviation of 5 (Gelman et al, 2008).

Fig. 4 shows the sampled posterior distributions, which confirms the result that
was previously published, i.e. there is a significant difference between all the three
mutually exclusive estimation groups (A: 4 requirements, B: The same 4 require-
ments but a fifth one added, C: The same 5 requirements as in B but the fifth was
marked “Please note that requirement 5 should not be implemented”). Table 4 shows
the parameter statistics for each Group A, B, and C. We see that all the Groups are
different and we obtained much higher estimates in Group C where one requirement
was marked as obsolete.

By simply looking at Figure 4 or reading Table 4, we see that all the groups were
significantly different from each other too since almost no values even overlap. How-
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Fig. 4 Sampled posterior distributions in Experiment 0–2 for groups with median and 95% credible inter-
val (note that the sigma is not included).

Table 4 Means and 95% credible interval for for the groups parameters and the sigma used in the likeli-
hood model.

Mean l-95% CI u-95% CI

Group A 4.43 4.15 4.70
Group B 5.87 5.59 6.15
Group C 9.41 9.13 9.69
Sigma 1.83 1.72 1.95

ever, a measurement of effect size overall was important to calculate. The Bayesian
R2 was 53.8%, which mean that around 54% of the variance in estimations can be
explained by Group, which is very high considering so many other confounding fac-
tors when people make estimations of requirements. By this we mean all the unex-
plained variance present in a behavioral context that should be averaged out instead
of blocked. This is why effect sizes in psychological science are considered high with
quite low percentage of explained variance (Cohen, 1992), because they are not low
in a complex system.

4.2 Experiment 3

Since it was not possible to know how the longer requirements specifications with
8 and 10 requirements would affect the estimations, we used weak priors again for
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Fig. 5 Raw data for the different groups in Experiment 3.

the third experiment, i.e. we started our data analysis with exactly the same model
and priors as in the previous data analysis. Based on the results from the previous
experiments, we could have assumed group C to be larger than A and B; however,
with the new and longer requirements specification we opted to be very conservative
and careful regarding the effect of C.

We start again by plotting our raw data of the estimations obtained for each of
the Groups A, B, and C. In Fig. 5, we can see that we have quite normally distributed
raw data and there seems to be a difference in that A < B <C, just like before.

We updated our model from the previous experiments into a Log-Normal distri-
bution due to our sensitivity analysis (see Supplementary Material).

Estimatei ∼ LogNormal(µi,σ) (8)

µi = βAAi +βBBi +βCCi (9)

βA ∼ Normal(0,1) (10)

βB ∼ Normal(0,1) (11)

βC ∼ Normal(0,1) (12)

σ ∼ HalfCauchy(0,5) (13)

Fig. 6 shows the sampled posterior distributions, and Table 5 shows the parameter for
each groups with a connected 95% credible interval. As we can see, the estimations
for the groups, all the estimates increase and we see a similar pattern as in the previous
experiments. The true implementation time for students was not known; however, it is
expected that A have increased simply because more requirements should take more
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Fig. 6 Sampled posterior distributions in Experiment 3 for groups with median and 95% credible interval
(note that the sigma is not included).

Table 5 Means and 95% credible interval for for the groups parameters and the sigma used in the likeli-
hood model.

Mean l-95% CI u-95% CI

Group A 4.90 4.53 5.26
Group B 7.85 7.32 8.50
Group C 10.80 9.97 11.59
Sigma 1.19 1.15 1.23

time to implement. Our main conclusion is still that the pattern of obtaining even
larger estimates when told to exclude requirements still holds.

In the case of the third experiment our Bayesian R2 = 0.72, which means that
around 75% percent of the variation in the estimations can be explained by which
group (A, B, or C) the subjects were part of. We interpret this effect size as extremely
high.

4.3 Experiment 4

Experiments 0–3 were conducted with student subjects that did not have any knowl-
edge/expertise about the requirements, the domain or the product of which the re-
quirements belong to, nor did they have any extensive industrial experience of soft-
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Fig. 7 Raw data for the different groups in Experiment 4.

ware development and effort estimation. These issues were addressed in Experiment
4.

Since this is the first experiment in industry, the analysis used the same weak
prior knowledge as before. One of the biggest threats to the previous experiments
was that it could be seen as a toy problem that would not exist in the real world where
estimations are conducted. Hence, weakly informative priors were used again.

We start, as always, by plotting our raw data of the estimations obtained for each
of the Groups A, B, and C. In Fig. 7, we can again see that we have quite normally
distributed raw data and there seems to be a difference in that A < B < C. For the
same reason as in previous experiment, we use a Log-Normal distribution due to our
sensitivity analysis (see Supplementary Material).

Estimatei ∼ LogNormal(µi,σ) (14)

µi = βAAi +βBBi +βCCi (15)

βA ∼ Normal(0,1) (16)

βB ∼ Normal(0,1) (17)

βC ∼ Normal(0,1) (18)

σ ∼ HalfCauchy(0,5) (19)

The results of the experiment conducted in an industrial setting showed the same
pattern again. Table 6 shows the means, standard deviations, and credible interval just
like in the previous experiments. Fig. 8 shows the posterior distribution including
two lines. The left line represents the actual implementation time for task A (3.5
weeks), and the right line (dashed) represents the actual implementation time for
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Fig. 8 Sampled posterior distributions in Experiment 4 for groups with median and 95% credible interval
and the two actual implementation times (the left one for A and C, and the right dashed line for B). Note
that the sigma is not included.

Table 6 Means and 95% credible interval for for the groups parameters and the sigma used in the likeli-
hood model.

Mean l-95% CI u-95% CI

Group A 4.62 4.22 5.00
Group B 6.69 6.17 7.31
Group C 8.33 7.61 9.12
Sigma 1.25 1.21 1.30

tasks B and C (5 weeks). We can see that in all cases the practitioners overestimated
the implementation times. However, the over-estimations in A are lower (around 1.4
weeks) as compare to the estimates of more requirements in B (almost 2 weeks).
The worst over-estimations were due to the marking of two requirements as obsolete
increased the overestimation to close to 4 weeks.

In the case of the fourth experiment R2 = 0.527, which means that around 53%
percent of the variation in the estimations can be explained by which group (A, B, or
C) the subjects were part of. We interpret this effect size as high again.
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4.4 Summary of Experiments 1–4

We have now analyzed the first four experiments and can conclude that the fact that
obsolete requirements have an effect of the estimations is clear (Experiments 1 and
2). From Experiment 3, the results show that the same effect was found using a twice
as big requirements specifications including twice as many obsolete requirements.
However, from the student experiments (Experiments 1–3) it is not possible to know
if the students over- or under-estimated. From Experiment 4, the results show that
the effect existed in industry where practitioners estimated real requirements later
implemented by someone else at the company, and that it resulted in a gross over-
estimation.

The found effect sizes were 0.54, 0.75, and 0.54. Since we opted to not use any
knowledge between these three sets of experiments (only between 0, 1, and 2, which
led us to analyze all experimental data together), we need to be careful when com-
paring them or even averaging the effect. All the results show is that the effect exists
and is large, even larger for larger requirements specifications and lower again in an
industrial setting. The effect might only exist in contexts where an outsider, i.e. some-
one that will not actually implement the requirements, conduct the estimation. This
was addressed in Experiment 5.

Based on the results until this point, it would be good to create a model that can
predict the over-estimations by knowing the percentage of obsolete requirements.
Unfortunately, only a small subset of our data includes any information of the true
implementation time and the percentage of obsolete requirements. More specifically,
only Group C in Experiment 4 include that information. The data from Experiment 4
(closest to a real setting) show that the true implementation time for Group C was 5
weeks (see Figure 8). In Experiment 6, we collected more data of that kind.

4.5 Experiment 5

Experiment 5 did not include a large enough sample from different groups who partly
estimate the same requirements (only three teams from Company C). Therefore, it is
not possible to assess the different levels of the effect much further. However, this was
not the main aim. The aim was instead to see if obsolete requirements have a simi-
lar effect of distorting estimates when practitioners themselves estimate requirements
from their own work. In Experiment 5 all participants conducted the estimations in-
dividually, and we then calculated a mean value for each team, as shown in Table 8.

The three teams from Company C had a common product backlog so we tested
the same requirements (but in different order and different ones marked as obsolete)
with all of them before one team then implemented them. For each team, the esti-
mation effort was performed individually in two or three sprints where the number
of requirements and obsolete requirements differed, as shown in Table 7. The re-
sults from Experiment 5 are shown in Table 8. The three teams from Company C
partly estimated the same requirements but different ones marked as obsolete. Over-
all, the results show an effect of introducing obsolete requirements, cf. Table 7 and
Table 8. Without any obsolete requirements the estimations are quite accurate, but
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Table 7 Number of requirements in Experiment 5.

Team Sprint # requirements # obsolete re-
quirements

total # require-
ments

Percent obso-
lete reqs

C.1 1 15 0 15 0%

2 20 4 24 17%

3 10 1 11 9%

C.2 1 15 3 18 17%

2 20 2 22 9%

3 10 0 10 0%

C.3 1 15 2 17 12%

2 20 0 20 0%

3 10 2 12 17%

D.1 1 15 4 19 21%

2 17 0 17 0%

E.1 1 15 5 20 25%

2 18 0 18 0%

when obsolete requirements are introduced the individuals systematically conduct
over-estimations.

We now have some more individual data on both the percentage of obsolete re-
quirements and the resulting over-estimations. The requirements specification used in
Experiment 4 all included 20% obsolete requirements and had an actual implementa-
tion time of 3.5 weeks. As can be seen in Table 8, we obtained some more data from
Experiment 5. This additional data comprised of individual estimates from several
sprints in a real industrial setting.

Based on all the collected data with the percentage of obsolete requirements and
the over-estimations, we created a model for predicting new values using a posterior
distribution and tested that model against the values obtained in Experiment 6. We
have very few data point per percentage of obsolete requirements, thus it is not ex-
pected that our model would be precise. The main reason for providing it here is to
show a first model that can later be trained with more data by us or other researchers.

All the details of this model is in Supplementary Material, but we have 70 data
points to use as data. The percentage of obsolete requirements was obtain by dividing
the number of obsolete requirements by the total amount of requirements included.
The over-estimation was obtained by dividing the provided estimate by the actual
implementation time.

4.6 Experiment 6

As previously mentioned, we tweaked Experiment 5 in Experiment 6 and injected ob-
solete requirements into their current sprint planning without their knowledge (with
permission from the “gate-keepers”). We injected different sets of obsolete require-
ments over a period of three real sprints. The setup of this part of the experiment
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Table 8 Individual and team estimations of the teams’ own subset of real requirements in Experiment 5.

Team Role / Team average / actual implemen-
tation and % actual overestimation

Sprint 1 Sprint 2 Sprint 3

C.1 Developer 1 370 600 465

Developer 2 345 605 460

Developer 3 320 595 470

Developer 4 330 620 460

Product owner 350 645 450

Senior engineer 356 612 455

Team average 345 613 460

Actual implementation 340 473 414

% actual overestimation 1.5% 30% 11%

C.2 Developer 1 455 520 400

Developer 2 435 545 390

Developer 3 490 500 420

Product owner 415 495 395

Software designer 445 535 415

Team average 448 519 404

Actual implementation 340 473 414

% actual overestimation 32% 10% -3%

C.3 Developer 1 410 490 510

Developer 2 405 450 505

Developer 3 395 495 530

Product owner 425 495 500

Senior engineer 435 480 515

Software designer 430 505 535

Software architect 395 500 525

Team average 414 519 517

Actual implementation 340 473 414

% actual overestimation 21% 3% 25%

D.1 Developer 1 480 360 NA

Developer 2 495 350 NA

Developer 3 535 330 NA

Project manager 550 390 NA

Team average 515 358 NA

Actual implementation 369 351 NA

% actual overestimation 40% 1.9% NA

E.1 Developer 1 776 484 NA

Developer 2 796 528 NA

Developer 3 783 515 NA

Project manager 785 498 NA

Product owner 703 529 NA

Team average 769 511 NA

Actual implementation 575 503 NA

% actual overestimation 34% 1.5% NA

NA: Not Applicable, meaning teams D.1 and E.1 only performed estimations in two sprints
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Table 9 Number of requirements in Experiment 6.

Team Sprint # require-
ments in
product
backlog

# obsolete re-
quirements in
product back-
log

# require-
ments
in sprint
backlog

# obsolete require-
ments in sprint
backlog

# imple-
mented
require-
ments in
sprint

C.1 1 252 0 16 0 16

2 239 24 15 0 15

3 232 46 17 0 17

C.2 1 189 38 12 0 12

2 177 18 18 2 16

3 163 0 25 0 25

C.3 1 304 31 7 0 7

2 299 0 8 0 8

3 294 60 8 0 8

D.1 1 287 0 12 0 12

2 275 56 14 0 14

3 263 56 18 1 17

E.1 1 147 30 14 0 14

2 139 30 20 2 18

3 142 30 25 0 20

with number of requirements and obsolete ones are shown in Table 9. For example,
Team C.2 started with 189 requirements, of which 38 were “marked” as obsolete
requirements, in their product backlog (Sprint 1). From the product backlog, 12 re-
quirements (of which 0 was obsolete requirements) were selected to be included in
the sprint backlog for Sprint 1, and all 12 requirements were implemented. In the
beginning of Sprint 2, the product backlog contained 177 requirements of which 18
were “marked” as obsolete requirements. The “gate-keeper” in Company C changed
the number of obsolete requirements in the product backlog according to how this is
always done in Company C. From the product backlog, 18 requirements, including 2
obsolete requirements, were selected by Team C.2 to be included in Sprint 2. During
the implementation of the selected requirements, Team C.2 realized that two obsolete
requirements were selected and thus did not implement these requirements. Hence,
16 requirements were implemented in Sprint 2. Two other teams, D.1 in Sprint 3 and
E.1 in Sprint 2 did also select obsolete requirements from the product backlog to their
sprint backlog. In the same way as Team C.2, both these teams realized this during
their sprint and did not implement the obsolete requirements.

The data was analyzed in the same way as in Experiment 5, but based on three
real sprints per team with injected obsolete requirements in some of the sprints. We
calculated a predicted impact (i.e. overestimation) by drawing from our posterior
distribution for each percentage of obsolete requirements we wanted to predict. Since
it was expected the teams would to try to adjust their estimates, qualitative data was
collected by interviewing the teams after each sprint. We wanted to know how the
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Table 10 Results and predictions in Experiment 6.

Team Sprint % obsolete reqs
in product back-
log

Estimated
effort
(hours)

Actual
effort
(hours)

Median predicted
overestimation [CI]

% actual
overesti-
mation

C.1 1 0% 460 454 0% 1.3%

2 10% 455 372 22% [0,91] 22%

3 20% 465 337 27% [0,94] 38%

C.2 1 20% 380 275 27% [0,94] 38%

2 10% 385 300 22% [0,91] 28%

3 0% 520 355 0% 46%*

C.3 1 10% 540 395 22% [0,91] 37%

2 0% 550 570 0% -4%

3 20% 545 335 27% [0,94] 63%

D.1 1 0% 300 310 0% -3%

2 20% 295 203 27% [0,94] 45%

3 21% 320 231 28% [0,91] 39%

E.1 1 20% 589 590 27% [0,94] 47%

2 22% 630 464 29% [0,88] 36%

3 21% 600 590 28% [0,91] 1.7%**

*The team decided to add 30% to the third sprint based on Sprints 1 and 2. **The team changed their
estimation technique for sprint 3 into longer and more in-depth discussions and being more optimistic in
their estimates. However, in Sprint 3 without any obsolete requirements, they underestimated grossly and
needed an extra 150 hours (in the coming sprint) to complete what they had planned.

teams were reasoning about their estimation accuracy in each sprint. What was being
said in the interviews was noted immediately and summarized by the second author
after each interview.

Table 10 shows a simplified table as compared to Experiment 5, since the unit
for the estimations etc. were exactly the same. Table 10 only shows the real sprints
for each team (3 per team), the percentage of obsolete requirements they had in their
product backlog when estimating the coming sprint, the estimated effort to imple-
ment the selected requirements in each sprint (see column # requirements in sprint
backlog in Table 9), the actual implementation effort of the implemented require-
ments (see column # implemented requirements in sprint in Table 9), the predicted
overestimation based on our prediction model with a 95% credible interval, and the
actual over-estimations made by the teams.

Overall, the results show that our model’s median values are more accurate for
10% obsolete requirements than for 20%, as shown in Table 10. However, the 95%
credible interval says that we would expect values to lie within < 0 (we adjusted
negative values to 0) to 94, which indicates a lot of uncertainty in our predictions.
With such large uncertainty interval, we could instead create a best guess based on
the latest data obtained in Experiment 6. The results show that the over-estimations
triggered by the obsolete requirements were systematically twice the percentage of
the included obsolete requirements, i.e. the percentage of obsolete requirements can
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be multiplied by two to get an initial idea of the potential over-estimation, at least
for around 10% obsolete ones. However, we should be careful with this model since
there is much uncertainty connected to it. All that can be concluded is that obsolete
requirements seem to trigger a non-linear over-estimation.

4.6.1 Qualitative results

In order to understand the reasons for the difference between estimates vs. actual
effort, we went back to the companies to interview the team members. In general, the
results from the interviews show that the teams do not know why the estimates turned
out the way they did. The teams were very surprised and could not explain why they
over-estimated. The results from the interviews for each team are presented below.

Team C.1 did not reflect much on their over-estimations after the second sprint.
They did not think it mattered even if they were a bit surprised. Their reasoning was
that if this happens just once it could be due to the properties of the features. They
had the same reasoning even after sprint 3, even if it had happened twice in a row
then.

Team C.2 were very surprised by the results after the first sprint that they were
done with everything so fast. They discussed a bit about it, but decided that they were
unlucky and this could happen from time to time. For sprint 2, Team C.2 did include
obsolete requirements in their sprint backlog. Team C.2 explained that they did not
check if the requirements were marked as obsolete or not, they simply included the
obsolete requirements without reading if they were obsolete. After sprints 1 and 2
they had decided to add 30% more to implement, but with no obsolete requirements
in sprint 3 they still grossly overestimated the time needed for what they selected to
implement.

Team C.3 explained that they did not reflect on their over-estimates at all. Team
C.3 just continued as usual without any reflections or discussions.

Team D.1 was extremely surprised after sprint 2 and brought it up in the sprint
meeting where they discussed what happened; however, they could not understand
what happened or why it happened. After sprint 3, they were equally surprised again
and could not understand why they grossly overestimated the implementation time
twice. Especially since this has not happen for Team D.1 before.

Team E.1 had the same number of obsolete requirements in all their 3 sprints. Af-
ter their first sprint, team E.1 increased the number of included features for sprint 2.
However, during the second sprint, team E.1 realized that they included two features
that should not be implemented, i.e. the two features were marked as obsolete. There-
fore, before including features for sprint 3, team E.1 double checked the features (to
make sure that they were not obsolete features), had longer and more in-depth discus-
sions, and were more optimistic in their estimates. This led to that the time it took to
decide which features to include in sprint 3 took twice as long as it usually does. As a
result, team E.1 included 25 features in sprint 3, but only managed to implement 20.
The five features that were not implemented took another 150 hours to implement in
the coming sprint.
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5 Discussion

Overall, the six experiments have shown that having obsolete requirements visible
when estimating software development effort, has a large effect on the size of the
estimations in that they increase substantially. In the the industry samples, where we
also had an actual implementation time, the obsolete requirements were shown to
result in gross over-estimations. The results from Experiments 1 and 2 show that
the effect is very large when students do the estimations and that their study year
(second or third year at the software engineering Bachelors’ program) did not effect
the estimates. The results from Experiment 3 show that the effect was even larger
with students estimating more requirements and being exposed to even more obsolete
ones. The main finding of Experiment 4 was that the effect was also present in an
industrial setting with the same pattern as before. Thus, the experience of software es-
timation or software development does not remove the effect. In addition, the results
from Experiment 4 show that the effect is in form of an over-estimation and quite a
large one. From Experiment 5, the results show that the effect also exists when prac-
titioners estimate their own organization’s requirements individually. In Experiment
6, the results show that the effect also appeared when teams estimate their own work
for their near-future implementation work, that the team discussion did not remove
the effect and that the participants were oblivious to it. We call this effect the obsolete
requirements effect (or the Gren-Svensson error), which is a bias due to the presence
of obsolete requirements during effort estimation.

There was no big differences in results across the experiments, which is in favour
of there being a real effect. There were different levels of experience in subjects
between experiments, but they are hard to use as a moderator variable in our con-
ceptually very different replications. The comparison can instead be done between
experiments and we did find an effect even with industry participant who have much
more experience, on average, than students. The effect of experience (and other mod-
erating variables) within each experiment was averaged out since we randomized
the participants into groups A, B and C. The moderating variables we did not suc-
ceed in averaging out were addressed by changing design or context (like length of
the requirement specification or using industry participants). One parameter to take
into account in the first analysis was study year for students (second or third year at
university). Adding this variable did not create a better model (see Supplementary
Material). Moreover, the effect is smaller, but still exists, the closer we get to a field
setting, which is no surprise (Jørgensen and Grimstad (2011)).

With such a large sample (N = 461) and inclusion of both students and practi-
tioners from industry, there are good reason for generalizing the findings to the larger
population of people working with requirements written in natural language or in
form of user stories. The over-estimations investigated in Aranda and Easterbrook
(2005) could not be explained by the subjects’ experience of cost estimations, and
results in this study were also apparent both in an industrial setting and by using
students at the university.

By using both students and practitioners in different settings, one recommenda-
tion is that obsolete requirements should not be visible in estimation exercises, even
if we do not know the details of their effect in each specific case. This has the impli-
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cations that both researchers and practitioners should take the obsolete requirements
effect into account when researching/working with requirements and avoid or block
that effect. Requirements not needed for the estimation will still affect the decision-
makers assessment of, maybe, the complexity and therefore also the estimates. There-
fore, a specific definition and a further quantification of this error could be helpful to
both practitioners and researchers even if it could be seen as a special case of the
anchoring effect. Specific adjustment of this systematic error would then be possible
by simply adjusting the estimates systematically, which could be done by updating
our prediction model with more data.

Another great advantage of using BDA is that we share, not only our raw data,
but also our posterior distributions for all parameters (see Supplementary Material).
Since our posteriors then can be used as prior information in further studies, one
can find effects in very small random samples. BDA also implements the fact that
extraordinary claims then require extraordinary evidence and we do not reset our
parameters after each replication.

5.1 Psychological explanations

Gren et al (2017) offered two different psychological explanations for their found ef-
fect in a sample of 150 students. The first one was the representativeness heuristic,
which is a mental shortcut to lessen the cognitive load. When the needed informa-
tion is not available when having to make a decision, people use similar or previous
experiences instead. This often works well, but not always (Kahneman et al, 1982).
The representativeness heuristic is based on two components that are used to assign a
subjective probability: (1) its similarity in characteristics to the parent population and
(2) its reflection of the salient features of the process by which it is generated. In the
case of these experiments, the larger requirements specification in Group C would be
more probable since it is then more representative of a larger system (Tversky and
Kahneman, 1974). Although this is an interesting explanation, it is not an obvious
explanation of the entire effect found.

The second explanation given in Gren et al (2017) is the decoy effect, which is
more in relation to categorical choices than extra information. The axiom of indepen-
dence of irrelevant choices states that extra irrelevant options visible to the decision-
maker should not affect the choice, but in some contexts, it does (Huber et al, 1982).
Since the decision in this case is not about choosing between options, this explanation
is quite far away from the context of this current study and we do not think it explains
any aspect of the effect found.

The more obvious choice not mentioned in Gren et al (2017), is the cognitive bias
called anchoring-and-adjustment, first published in Kahneman and Tversky (1974).
This bias appears when a random number (the anchor) is presented to the decision-
maker before the actual task, which then systematically influences the following de-
cision toward that number. Kahneman and Tversky (1974) state that the anchor is
usually numerical, which implies that it does not have to be. In the case of the exper-
iments in this study, obsolete requirements might have anchored a larger implemen-
tation effort in the subjects and their following estimations. This would explain the



Is it Possible to Disregard Obsolete Requirements? 33

whole effect found if Groups C and B were the same in Experiments 1–4, however,
Group C was also significantly higher than B. Perhaps, the effect is a combination of
the representativeness heuristic and the anchoring effect in that the obsolete require-
ments became anchors, but a software system with changes in requirements became
more representative of a software project prone to change even more in the future.
It is important to note that these explanations are still speculative and need deeper
investigation into the mental process of the subjects. The qualitative results of this
study, i.e. asking the participants to explain their thought-process (see Section 4.6.1),
showed that people exposed to obsolete requirements cannot articulate an explana-
tion. The participants were clueless and tried to adjust their estimations based on other
or no information on what caused the estimation error. Therefore, more detailed and
focused psychological experiments are needed to fully understand the results of this
study from a psychological perspective.

5.2 How to avoid the pitfall of large estimation errors

Even if the exact mental process behind the error is still not yet known, there are
quite many findings within psychology and management of how to deal with esti-
mation error in general to mitigate its effects (see e.g. Hoch and Schkade (1996))
and even some studies within the software development effort estimation (see e.g.
Connolly and Dean (1997)). The former suggests that a linear decision model is to
be used together with a computerized database of historical data (a more statistical
approach) for more accurate forecasts in general. The latter suggests a more hands-on
approach to not conducting overestimation in the software development case. Such
an approach includes a couple of (decomposed) estimates instead of one (holistic)
estimate. Instead of connecting the given estimation task to one single other repre-
sentative experience in mind, the assessor instead had to reassess the situation and
present a confidence interval with at least a lower, most probable, and upper bound.
This significantly gave better estimates according to Connolly and Dean (1997). They
also showed that the quality of the estimates declined with increased task difficulty
(Connolly and Dean, 1997). Other known approaches to forecasting could be group
forecasting, like e.g. the Delphi technique (Rowe and Wright, 1999). In this study, the
results show that even with group forecasting, decomposed tasks or historical data in
the model, we would not avoid the Gren-Svensson error since it affects all these tech-
niques when the estimations are conducted. Decomposing tasks would work if that
implies to not show any obsolete tasks next to the decomposed ones.

Practitioners should probably spend extra time cleaning requirements specifica-
tions and backlogs from obsolete requirements, but also always give decomposed
estimates and, through this process, think more in terms of probabilities instead of
only efforts. For some practical guidelines on how to do this in the context of expert-
judgment-based software effort estimation, see e.g. Jørgensen (2005).
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6 Threats to Validity

Despite our efforts in addressing the validity threats after each experiment, there are
still potential threats to our study.

In this study, the artifacts, i.e. the requirements to estimate, could have negatively
affected the experiment and thus the outcome for the student subjects. Since the re-
quirements used in the student experiments were real requirements from industry,
the students may not be experts in the area of the requirements. However, this threat
was mitigated in two ways, (1) the used requirements for the students were general
requirements from a domain that the students were familiar with, and (2) the last set
of experiments in this study included industry subjects with requirements from their
companies and domains. Another threat could be the selection of the student partici-
pants, which may influence the results since the student subjects were not volunteers
as the experiment was performed as part of their courses. However, the results of the
experiment did not affect the grading in the courses.

Performing experiments with only students as subjects may be a large threat con-
cerning the representatives when compared to industry professionals. Therefore, we
also carried out experiments with industry professionals as close to their real setting
as possible to mitigate this threat. Another threat concerns the number of require-
ments used in the experiments. The first set of experiments only included four and
five requirements, which is not a realistic set of requirements. Therefore, we increased
the number of requirements in several steps and in the final experiment (Experiment
6) we used the real and complete product and sprint backlogs that are used in the
companies. In Experiment 6, one threat to the results could be the modification, i.e.
to mark a set of requirements as obsolete, of the requirements in the product backlogs.
This threat was mitigated by having the “gate-keepers” at each company to modify
the requirements in exactly the same way as they always mark/state that a require-
ment is obsolete. Thus, we believe that this threat has a limited effect on the results
of Experiment 6.

In order to mitigate the conclusion validity, i.e. the ability to draw correct conclu-
sions, we performed statistical analysis of the gathered data. By using BDA we model
uncertainty both in parameters and in our models, which increases the confidence in
the result. Another threat to conclusion validity may be the number of participants in
the experiments. This threat was mitigated in this study by having 461 participants in
total, of which 359 were student participants and 102 industry participants. However,
one threat to the results of this study is that the industrial sample is much smaller than
the student sample (102 versus 359), thus more studies with subjects from industry
is needed. Note here that the industry participants who estimated in teams in Exper-
iment 6 were the same individuals as in Experiment 5. Thus, we only counted them
once, even if they provided data, first as individuals and then in their teams.

7 Conclusions and Future Work

This paper set out to investigate if obsolete requirements have an effect on effort es-
timations in software development. Through a family of six experiments with both
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students and practitioners, the results show that having visible obsolete requirements
to an assessor results in over-estimation. Thus, this obsolete requirements effect (or
the Gren-Svensson error) should be taken into account when researching or conduct-
ing effort estimation. These findings are important contributions to both research, but
perhaps primarily, practice since over-estimations due to obsolete requirements could
possibly be avoided.

An interesting next step for this research would be to see what kind of extra re-
quirements increases (or decreases) the effort estimates. There are undeniably cogni-
tive aspects that influence software effort estimation that are not taken into consider-
ation enough. Future research includes testing the suggested decomposed estimation
method presented by Connolly and Dean (1997) in a replication of this experiment.
Then, it would be possible to see if the estimates are more accurate or, if at least, get
larger variance in the decomposed estimates that could be used to trigger alarm bells
for decision-makers in context. Further replications that make use of our posterior
distributions and help quantify the found effect further are needed.

Finally, it would be interesting to analyze if the same effect appears in the context
of a tender or down-bidding since the contexts of the estimation in this current study
did not have that kind of cost-cutting demand.
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