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Abstract Effort estimation models are a fundamental tool in software man-
agement, and used as a forecast for resources, constraints and costs associated
to software development. For Free/Open Source Software (FOSS) projects, ef-
fort estimation is especially complex: professional developers work alongside
occasional, volunteer developers, so the overall effort (in person-months) be-
comes non-trivial to determine.

The objective of this work it to develop a simple effort estimation model
for FOSS projects, based on the historic data of developers’ effort. The model
is fed with direct developer feedback to ensure its accuracy.

After extracting the personal development profiles of several thousands of
developers from 6 large FOSS projects, we asked them to fill in a questionnaire
to determine if they should be considered as full-time developers in the project
that they work in. Their feedback was used to fine-tune the value of an effort
threshold, above which developers can be considered as full-time.

With the help of the over 1,000 questionnaires received, we were able to
determine, for every project in our sample, the threshold of commits that
separates full-time from non-full-time developers.We finally offer guidelines
and a tool to apply our model to FOSS projects that use a version control
system.
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1 Introduction

Effort estimation models are invaluable tools in software management: they
help gaining insights on past resources and associated costs; and they serve
as models to forecast resource demand and allocation, as well as dealing with
predicted constraints. Traditionally, effort estimation is generally used by com-
panies in the earlier stages of a software project to estimate the number of
developers, and the amount of time that it will require to develop a software.

In the context of Free/Open Source Software (FOSS) development, there
has hardly been a formal way of tracking the effort of developers, especially
in its original volunteering form. It was argued that, in some circumstances,
small-team development could eventually evolve [12] into a distributed devel-
opment (e.g., ‘bazaar’). In such cases, effort is even more complex to track,
since the level of contributions varies along an onion-type model [16], where
the outer the layer the smaller the code contribution, but the larger the user
base, and the bug reporting facility. The inner the layer, the more pronounced
the development effort.

This volunteer-based model for FOSS development was later complicated
by the participation of companies, alongside volunteers [44]. Companies de-
voted staff and effort into a FOSS project to enter a saturated market, or to
gain a foothold in a specialised development, without deploying vast amounts
of resources and recreate a competitor product from scratch [20]. This hybrid
model introduces further complexity in the effort estimation modeling: if the
volunteers can still be modeled alongside the basic onion-model, the involve-
ment of external companies and their focused effort become quite challenging
to describe and model.

The effort estimation model presented depends on the threshold value of
a FOSS project, and on the analysis of its publicly available data on version
control systems (VCSs), such as git. Other projects can easily create their
tailored model, and survey their developers to obtain their threshold value.
As a further contribution of this work, we propose the threshold values of six
large FOSS projects. These values can be re-used, compared, or validated with
other projects.

Given the fluid nature of FOSS development, all the existing approaches to
FOSS effort estimation are currently missing two pieces of crucial information.
The first is a precise measure of past effort of the developers, even in the more
sophisticated models. In traditional effort estimation models, software projects
are able to estimate future effort, because they know their past effort. Given
the increasing involvement of companies in FOSS development, this aspect is
fundamental to (i) allow potential new participant companies to evaluate the
current developers effort, and (ii) fine tune their participatory effort in the
FOSS projects.
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The second piece of crucial information that is missing is some sort of
validation by the developers themselves. Assigning developers to the wrong
tiers, or using a too wide (or too small) time window to evaluate the commits
activity, produces different values of estimated effort.

For this purpose, in this paper we surveyed over 1,000 developers working
on 6 large FOSS projects, with the aim to count how many developers consider
themselves as ‘full-timers’ in each project. The number of commits (in a six
months’ timespan) of these self-identified full-time developers was later used
as the threshold θ that minimises the error to differentiate full-timers from
other contributors. We used that threshold θ to estimate the effort produced
by developers in each of the analysed FOSS projects. The contribution of this
work is, to the knowledge of the authors, the first developer-validated model
to FOSS effort estimation available in literature.

The present work is an extension of a previously published paper [46].
Its Future Work section posited that: “We envisage to expand this study by
1) studying other FOSS projects to ascertain if our method is applicable in
general, and if it is to what extent; 2) performing a scientific experiment to
obtain margins of error for the estimation of error for full-time developers
(...)”.

The current paper should therefore be considered as the enactment of the
future work proposed in [46], and provides the following specific contributions:

– We provide analysis and results for five more industrial FOSS projects.
– We offer an extension of a previous SLR on effort estimation including

papers from 2016-2020.
– We clarify the model, offering an example of how it can be used in practice.
– We further develop on the concepts of goodness and compensation
– We discuss about the estimation error of the model.
– We discuss the repercussions for practitioners.

This paper is articulated as follows: Section 2 introduces the vision of this
research. Section 3 deals with related work, especially focusing on the effort
estimation models built for the various generations of FOSS (e.g., fully vol-
unteered projects, hybrid FOSS projects, company-led FOSS projects). Sec-
tion 4 introduces the model for effort estimation that we propose, alongside
the terms and definitions we used throughout this study; Section 5 introduces
the characteristics of the analysed projects, while Section 6 describes the sur-
vey that was circulated to the developers of the FOSS projects, and how the
threshold θ was evaluated for each project. Section 7 shows how the model
is deployed for the OpenStack project, while Section 8 proposes further repli-
cation, when considering five other projects. Section 9 discusses the findings,
especially considering what sort of benefits we envisage for FOSS communities
and companies. Section 10 finally concludes.
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2 Vision of the research

The model that we propose below is based on an overarching vision, that is
set to maximise the applicability and reproducibility of our model in other
FOSS projects. As depicted in the flowchart of Figure 2, the model requires
the parsing of a project’s VCS, and that is a relatively simple resource to have
an access to, with modern software engineering tooling. The model then uses
the responses of developers to a survey to establish a value of commits (θ)
above which developers should be considered as full-time.

Fig. 1 Flowchart to run our effort estimation model in other FOSS projects.
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The second data source of our effort estimation model (i.e., creating, dis-
tributing, collecting and analysing the developer surveys) can be time con-
suming and requires commitment from a FOSS project’s management board.
To combat this, our model has been built also for those projects that cannot
(or do not want) to directly and regularly survey their developers: the vision
of this research is to build enough evidence from several FOSS projects, and
to obtain threshold values for classes of similar projects. Those shared thresh-
olds can then be reused for other projects, thus removing the need to regularly
survey developers.

3 Related Research

Traditional effort estimation models are generally used by organizations in the
early stages of a project to estimate total effort, number of developers and time
(e.g., duration) needed to develop the software. Effort estimation in traditional
commercial software has been approached by means of models, either top-down
(e.g., by analogy or by expert judgement) or bottom up (e.g., via regression
models using past data). In the area of effort estimation, a comprehensive
and systematic literature review on effort estimation was presented in 2007
in [24]. The most evident result was to observe that over half of the papers
surveyed are based on history-based evaluations to build models to estimate
future effort.

Similarly to the systematic literature review (SLR) of 2007 [24], the re-
search works around effort estimation (specifically for FOSS systems) were
extensively analysed in 2016 by Wu et al. [54]. The type of study proposed by
the authors, alongside the object of the predictions, were analysed and clus-
tered, as visible in the top part of Figure 2. Different types of studies were
identified, based on the goal of the relative research (‘Guidelines and Mea-
surement’, ‘Measure individual contribution’, ‘Predict maintenance activity
resource’, ‘Predict direct effort’ and ‘Predict indirect effort’) and the approach
used in the research (‘Development of estimation method’, ‘Case study’, ‘Ex-
periment’, ‘History-based evaluation’, ‘Theory’ and ‘Comparison study’). The
largest set of research studies was found to be under the ‘Development of
estimation method’ to ‘predict maintenance activity resources’ (comparably
to [24]).

In order to include the more recent literature, we repeated the process pre-
sented in the 2016 SLR. We analysed the papers that were written between
2016 and 2020, using the same search string1, and the same search engines2.

1 As per the original paper: (“Open source” OR OSS OR FOSS OR FLOSS OR open-
source OR libre OR free) AND (maintain OR maintenance OR evolve OR evolution OR “bug
fix*” OR “bug-fixing” OR “defect fixing” OR “defect correction” OR “defect resolution”
OR effort OR cost OR estimat*, predict*) AND (empirical OR validation OR experiment
OR evaluation OR “case study”).

2 Inspec, Compendex, IEEE Xplore, ACM Digital Library, Science Direct and Google
Scholar.
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We obtained 2,279 candidate studies from the database search (without dupli-
cates). After reading abstract and title, we obtained 41 articles; after reading
each, we gathered 16 studies that comply with the search criteria from the
original SLR. The labels of the SLR were applied to these papers, as visible
in the bottom part of Figure 2.

Similarly to the original study, the largest category was found again to be
the studies that predict maintenance activity resources: although most of the
papers design and/or deploy a new estimation method ([22,37,51,57], mostly
focused on bug-fixing efforts), we also found three studies that used history-
based evaluations to directly predict effort [36,43,55].

Applicability of Traditional Effort Estimation techniques to FOSS The FOSS
paradigm, at least in its original form, was deemed as difficult, if not impos-
sible, to fit under the most well-known estimation models (for instance the
COCOMO I or COCOMO II models [9,10]). Various research attempts have
showed that fundamental assumptions and constructs could not be applied to
the FOSS domain; whereas other aspects were simply absent from commercial
organizations [6,11,26,46].

More specifically, Amor et al. [6] proposed to measure the total effort in-
vested in a project by characterizing all the activities of developers that can
be traced: commits, e-mails, bug activities, among others. Kalliamvakou et
al. [26] replicated the study and included the contribution of developer effort.

Capiluppi et al. [11] determined the average hours worked per day by the
Linux kernel developers. They characterized the Linux kernel by the time of
day when the commits were observed in the repository and when the author
worked most frequently. They divided a working day into traditional office
hours (from 9am to 5pm), after office hours (5pm to 1am) and late hours (from
1am to 8am). The authors found that within the Linux kernel community the
effort was constant throughout the week, which suggested the need for different
estimation models from the ones traditionally used in industrial settings, where
the work schedule is presumed to be 9am-5pm, Monday to Friday.

A more general work to address the commit frequency was presented in [30].
Using the Ohloh.net repository, the authors evaluated the overall commit
frequency, and the average number of commits that developers featured on.
The same repository was also analysed to evaluate the size of a typical com-
mit [31], where the authors found power laws underlying the patterns of com-
mit size. Later on, the frequency of commits was analysed in [23] for two
Apache projects, POI and Tomcat. The authors also found that commits fol-
low power laws, with large bursts and long tails. Power laws were again found
in 4 Apache projects, when analysing the time interval between commits and
files committed [35].

Mockus et al. [40] showed that, out of nearly 400 programmers in the
Apache project, the 15 most productive ones contributed 88 percent of the to-
tal lines of code (LOC). They compared those 15 Apache developers with pro-
grammers in five other commercial projects. They defined code productivity as
the mean number of lines of code per developer per year (KLOC/developer/year).

Ohloh.net
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Fig. 2 Topic of the SLR conducted in 2016 by [54] (top); additional SLR performed for
this study (bottom)

Koch [29,28] reported that in FOSS projects, the distribution of effort be-
tween participants (programmers) is skewed as in Mockus et al. [39]. Indeed,
the majority of code was written and most of the effort spent by just a few
contributors. This paper presents and illustrates the use of a similar approach,
when identifying who these ‘major contributors’ are, but instead of imposing
an a-priori threshold above which we consider a developer to be a ‘super’ or
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a ‘major’ contributor (or even a hero [3]), we validate that threshold with the
help of the developer surveys. To the best of our knowledge, the identification
of developer types in this way is novel.

Moulla et al. [41,42] applied the COCOMO model to the TRIADE (version
7a) FOSS project, using LOCs and regression models with COSMIC Function
Points as the independent variable [18,2]. They reported that in terms of effort,
development of software based on FOSS has advantages over development from
scratch. Fernandez-Ramil et al. [19] used linear regression models to estimate
effort and duration for FOSS projects with LOC as the independent variable.
Yu [56] also used linear regression models with LOC as the independent vari-
able to indirectly predict maintenance effort in free and FOSS projects. Effort
was measured by examining the LOC added, deleted and modified. Anbalagan
et al. [7] investigated predicting how much time developers spend in correc-
tive maintenance of FOSS projects. Their study focused on 72,482 bug reports
from over nine releases of Ubuntu, a Linux distribution system. They used a
linear regression model with ‘bug reports corrected by developer’ as the in-
dependent variable to predict the time taken to correct bugs. They observed
that for FOSS estimation maintenance effort is lower than for proprietary
development due to higher code quality.

According to Capra et al. [13,14,15], FOSS shows a slower growth of main-
tenance effort over time. Studies by Koch et al. [29,27,28] on effort modelling
and developer participation in FOSS projects show that the number of par-
ticipants, other than programmers, was about one order of magnitude larger
than the number of programmers. In summary, a number of studies are avail-
able on software effort estimation but few discuss effort and duration in FOSS
projects using linear regression models. The categorization of contributors and
the size and choice of the datasets also present a challenge for research on FOSS
projects estimation.

Effort Estimation in hybrid FOSS systems The terminology around FOSS
started to change as long as volunteer communities began to collaborate with
industrial entities. One of the first research studies that identified the possi-
bility of a mixed development approach was the seminal work by Lerner and
Tirole [34]. Various strategies were formulated, where commercial enterprises
could be profitable using FOSS as a strategic asset.

A more formal description of the grades of involvement of commercial com-
panies into FOSS projects was formulated in two research works [48,14]. The
first work was focused on the motivations of developers and how that was
affected by the type of FOSS development. In the second work, and using
‘governance’ as the term of reference, Capra et al. produced various levels of
involvement, from volunteer-based, to company-driven FOSS projects.

Summary of past work Previous work on FOSS effort estimation has been
typically run by detecting effort using direct measurements (e.g., number of
developers) and applying proxies to those in order to derive a measurement
of effort. In other cases, effort was derived indirectly, by using various other
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Ref Type Attributes Validated w
developers

Source
code

[56] INDIRECT lag time, source code changes NO

[5] INDIRECT lag time, delta LOCs, delta
files

NO

Process
based

[1] INDIRECT Bugs data NO

[4] INDIRECT Bugs data NO
People-
based
estimation

[29] DIRECT Proxy of {lag time, LOCs} NO

[13] DIRECT Proxy of {lag time, LOCS,
methods}

NO

[28] DIRECT Proxy of {active developers,
lag time, LOCS, methods}

Activity-
based
estimation

[6] DIRECT Proxy of {LOCs, commits,
emails, bug activity}

NO

[11] DIRECT Proxy of {active developers,
lag time, LOCs}

NO

People- &
activity-
based

[46] DIRECT +
INDIRECT

Proxy of {commits}, surveys YES

People- &
activity-
based

ours DIRECT +
INDIRECT

Proxy of {commits}, surveys YES

Table 1 Summary of past works based on the use of direct and indirect measurements.

Highlighted are the characteristics of the present paper.

measurements, and inferring a relationship to the effort devoted to a software
project. Table 3 summarises the past works in terms of how direct and indi-
rect measurements (and which ones) were used when deriving effort estimation
models. As visible, the approach that we propose in our paper (and that has
been trialled in its earlier inception at [46]) is grounded in both direct and
indirect measurements. Furthermore, its results have been validated with de-
velopers’ responses: this alone is the one aspect that sets our model apart from
any other attempt at estimating the effort produced by FOSS developers.

In general, effort estimation models for FOSS projects are based on the data
that are collected in the various development activities; these data (especially
when they have large variance, or are heterogeneous) need transformation pa-
rameters (e.g., logarithmic) that might be needed to normalise a distribution,
or to take into account different types of data for the same model. One ex-
ample of the latter would be devising a transformation parameter to consider
all the different activities (emails, blogs, online discussions, etc., as well as the
actual code commits) that a developer is engaged into [6].

This type of models suffers from a couple of issues: first, it is well known
that contributions to FOSS projects are not uniform. A few developers are
responsible for a major amount of the work, while a large number of developers
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contribute with a comparatively small one [29,39]. So, one of the problems
when measuring effort of the overall FOSS development process consists in
translating the uneven nature of contributions [39] into a consistent estimation
model. Inferring the effort devoted by regular and occasional contributors is
not easy, and in addition is a source of inaccuracy.

The second issue is that the conversion of that data to effort is far from
simple, since it is not possible to exactly determine how much time or effort the
developer actually spent on those activities. In general, the information we can
gather consists of points in time (i.e., timestamps) where specific actions have
occurred (e.g., when the commit was performed, when the e-mail was sent,
when a comment to a bug notification was submitted), but not how long these
actions actually took (e.g., performing the changes in the commit, reading and
writing the e-mail, debugging the software to add information on the bug).

4 Empirical approach

In this section we introduce the concepts and terminology at its base (4.1),
and the two types of input (4.2) that the model uses to evaluate the developers
effort. Using an example scenario, we show how to evaluate the threshold θ to
identify full-time developers (4.3).

In addition, we discuss how to estimate the error in our model (4.4), and
contribute the novel goodness performance measure (4.5) that helps in finding
the optimal θ. We conclude the section by evaluating the total estimated effort
of the example scenario, as well as the relative estimation error (4.6).

4.1 Concepts and Terminology

Our model is build on top of following concepts that are well known in the
Software Engineering research literature:

– Commit: action by which a developer synchronizes a set of changes to the
versioning system repository. A commit is given by a point in time (the
timestamp can be obtained from its metadata).

– Author (or developer, or contributor): individual who contributes
the changes, but may not be the one who performs the commit (which is
done by the committer).

– Committer: developer who actually performs the commit to the reposi-
tory, but may have not been the real author of the changes. In our model,
we do not consider committers, since it would decrease its accuracy.

– Full-time developer: Developer who devotes the relative amount of time
of a 40 hour-week to the project3. In some research literature on FOSS,
full-time developers are called “professional” developers as compared to

3 In some countries there is a different work week, e.g., in the UK it is 35 hours. The
model presented can be adjusted if needed.
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volunteers [49,50,52]. In this paper, we prefer full-time and non-full-time
developer, as the latter can be professionals as well, just with a minor
participation in the project.

– Person-Month: measure of effort. A person-month is observed when a
full-time developer devotes 1 month of effort to the project.

In addition, for our model we use the following terminology:

– Period of study n: timespan (in months) during which the activity (i.e.,
commits) by developers is aggregated.

– Threshold θ: minimum amount of activity (i.e., commits) during the pe-
riod of study by a developer to be considered as a full-time developer.

– Effort Ed in a period of study (by developer d): any developer who
performs more commits than θ in a period of study of n months will be
considered as full-time with n person-months. A developer who committed
a commits (with a < θ), will be assigned an effort of n ∗ a

θ person-months.
– Effort En in a period of study n (for the whole project): The overall

effort En is evaluated by summing up the effort in a period of study of all
developers (full-time and non-full-time). The formula to obtain the overall
effort is as follows:

En =

dft∑
d=1

n+

dnft∑
d=1

n ∗ ad
θ

where dft is the number of full-time developers, dnft the number of non-
full-time developers, and ad the number of commits that a non-full-time
developer has contributed in the period n, smaller than θ.

– Maximum possible effort M in a period of study (for the whole
project): This is the effort when all developers are considered full-time,
e.g., θ = 1. It can be considered as an upper bound of the total effort, and
is calculated as follows:

Max(En) =

dft+dnft∑
d=1

n

4.2 Surveying developers

The first basic input to our model is the self-identification of developers as
full- or non-full-time. This is done by means of a short survey that tries to
obtain this information.

One of the questions of the survey explicitly asks respondents to classify
themselves in one or the other category (‘What do you consider yourself in the
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project? (full-time, part-time, occasional contributor ’). But as this question
can be easily misunderstood, we recommend to use additional, alternative
questions that allow to check the input given by developers for consistency.
Thus, we asked them how many hours per week they have usually devoted
in the last months to the project (‘On average, how many hours in a week
have you spent in the project in the last six months? ; developers could choose
among following options: >40h, 40h, 30h, 20h, 10h, <5h).

In addition, on a separate web page of the survey, we also showed developers
a chart containing their own personal activity (in number of commits per
month). We added a line to the chart with the estimated value of θ, and asked
them if we had identified them correctly. Developers could answer in an open
text box. Although the aim of this question was to see if developers corroborate
our findings, we did not achieve it. This was because (1) our estimated value
of θ was far away from the value finally obtained; and (2) developers were
not aware of the details of the model and commented on other issues of lesser
interest4. However, the feedback received clearly indicated that using a period
of study of 1 month was not a good choice. For the analysis presented here, we
have set 6 months as the most convenient “Period of study n” , as this is the
usual time between releases for many projects [38]. By doing this, all cycles of
six months will be affected by the same process (development, feature freeze,
release, etc.).

4.3 Determining the threshold value θ

Our effort estimation model depends on how accurately we can identify full-
time and non-full-time developers. To illustrate its evaluation, we use an exem-
plary scenario: let’s assume that the development team of a software project is
made up of 8 developers, and that they responded to the questionnaire (“Are
you a full-time or a non-full-time developer?”) as in the second column of
Table 2. In the third column, we report the amounts of commits that each
worked on during the period n, as extracted by parsing the versioning system
of their project [47].

The first three developers (D1, D2 and D3) self-identified as full-time (F).
From the data analysis of their commits, we detected that these developers
actually worked on 12, 10 and 13 commits respectively during the period under
study (for example, a month). Using the data analysis, and if only these three
developers were active, the minimum θ to identify a full-time developer would
be 10 commits in the period.

On the other hand, when we consider all the other developers, especially
D5, the threshold θ = 10 becomes less effective: D5 classifies his/her work
as non-full-time, but he/she is responsible for 11 commits in the period n. If
we use θ = 10 to detect full-time developers also for D5, we wrongly classify
him/her as full-time; if, on the contrary, if we use θ = 11 to identify full-
time developers (and to correctly classify D5), we wrongly classify D2 and

4 Details can be found in the reproduction package in an anonymized way
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Dev # Full-time or non-full-time?
(From questionnaires)

Effort (# commits)
(From data analysis)

D1 F 12
D2 F 10
D3 F 13
D4 NF 3
D5 NF 11
D6 NF 8
D7 F 10
D8 NF 5

Table 2 Example scenario to determine θ: developers identify themselves as either full-time
(F) or non-full-time (NF). We evaluate their effort by counting the number of their commits.

D7, who both contributed 10 commits, but self-identified themselves as full-
time. Determining the value of θ becomes therefore an exercise to minimise
the classification errors.

4.4 Determining the estimation error

In the example above, we have the typical information retrieval problem with
true/false positives and true/false negatives. In particular, and depending on
how the threshold θ has been chosen:

– A true positive (tp) means that, using a specific θ, the developer identified
as full-time is indeed full-time. Using θ = 10, the example above comprises
4 true positives (e.g., D1, D2, D3 and D7).

– A false positive (fp) means that the developer is flagged as full-time, but
s/he is not. Using θ = 10, the example above comprises 1 false positive
(e.g., D5).

– A false negative (fn) means that the developer has not been identified as
full-time, albeit s/he is. Using θ = 10, the example above does not comprise
any false negatives. If we used θ = 11, instead of θ = 10, the example above
would contain 2 false negatives (e.g., D2 and D7), but no false positives.

– A true negative (tn) means that a non-full-time contributors has been
correctly flagged. Using θ = 10, the example above contains 3 true nega-
tives (e.g, D4, D6 and D8).

The visual representation of these terms is displayed in Figure 3, using the
full-time and non-full-time subsets of developers. Within the realm of infor-
mation retrieval, we can also evaluate the values of well-known performance
measures:

– The precision of the model is the ratio of true positives (i.e., the cor-
rectly identified full-time developers) and the number of all the identified
(correctly or not) full-time developers, or Pd =

tp
tp+fp

.

– The recall of the model (or its sensitivity) is the ratio of correctly identified
full-time developers and the total number of full-time developers (whether
they have been correctly identified or not), as in Rd =

tp
tp+fn

.
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– The accuracy is the ratio of all the correctly predicted developers, and
the overall set of observations: Ad =

tp+tn
tp+tn+fp+fn

.

– The F-measure is a combination of both precision and recall, Fd = 2 ∗
Pd∗Rd

Pd+Rd
.

Fig. 3 Visual representation of the tp, fn, fp and tn values for the full-time and non-full-time
developer sets

However, these ‘classic’ performance measurements do not take into ac-
count the fact that classification errors can compensate each other: depending
on the project, the same θ could classify a non-full-time developer as full-
time (e.g., a false positive) and at the same time a full-time developer as
non-full-time (e.g., a false negative). In this case, we state that the two errors
compensate each other.

4.5 Compensating the classification errors: the goodness measure

The formulation of the goodness measurement is designed to explicitly consider
the compensation of classification errors: this fact alone sets our model apart
from traditional information retrieval techniques. Below we illustrate (i) how
the goodness performance measure can accommodate the compensation of
classification errors, and (ii) how it is pivotal in selecting the most probable
threshold θ to detect the full-time developers for our model.

The evaluation of the goodness measurement stems from the intrinsic distri-
bution of the developers’ work patterns. Depending on their contributions and
what type of contributors they consider themselves to be, a larger or smaller
number of wrongly classified developers could seriously skew the evaluation of
the overall effort. It is also worth noticing that there is currently no mention
in the literature of the possibility of classification errors, and the need of error
compensation. As it stands, this is the first research work that addresses this
open issue. The formula of the goodness measure is as follows:

– Goodness = 1 − |(tp+fp)−(tp+fn)|tp+fn+fp
= 1 − |fp−fn|

tp+fn+fp
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The goodness measure depends on the number of non-compensated clas-
sifications (the numerator, an absolute value, since compensation works both
ways), divided by the total number of positives and false negatives. Subtract-
ing this fraction to 1, the goodness becomes larger as long as false positives
and negatives have been compensated (or if no compensation was necessary).
The measure of goodness could also consider the true negatives (tn) instead of
the true positives (tp). The reason of not including (tn) is due to the typical
distribution of FOSS developers: a large number of FOSS developers have an
extremely low level of contribution. As a result, including a large number of tn
into the definition of goodness would inevitably lower its discriminative power,
as compared to using tp.

Using the same example scenario depicted in Table 2, we report in Table 3
the values of tp, fp, fn and goodness, using different values of θ (that is, number
of commits). As visible, the relatively high number of false positives (fp) has
a negative impact on the goodness measure, especially when θ is small. As
long as more false positives get compensated by false negatives, the goodness
measure finds its maximum: we posit that the best values of θ lie where the
goodness is maximised (highlighted in Table 3).

θ tp fp fn goodness
1 4 4 0 0.50
2 4 4 0 0.50
3 4 4 0 0.50
4 4 3 0 0.57
5 4 3 0 0.57
6 4 2 0 0.67
7 4 2 0 0.67
8 4 2 0 0.67
9 4 1 0 0.80

10 4 1 0 0.80
11 2 1 2 0.80
12 2 0 2 0.50
13 1 0 3 0.25

Table 3 True positives, false positives and false negatives (as well as the resulting goodness
measure) at different values of θ. The data is based on the example from Table 2.

4.6 Total estimated effort and estimation error

The identification of θ allows to evaluate the effort by developers for a cer-
tain period, or for the entire project. In the latter case, an adjustment of the
threshold might become necessary. In the example scenario that was discussed
above (see Table 2 and 3), the threshold that maximises the goodness measure
lies between 9 and 11. If we choose θ = 10, the overall effort by developers is
6.6 PM, as in the sum of:
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– 5 PM (1 PM each for the D1, D2, D3, D5 and D7 developers)5

– 3
10 PM (for the D4 developer)

– 8
10 PM (for the D6 developer)

– 5
10 PM (for the D8 developer)

Choosing a different threshold, but still within the values that maximise
the goodness function (i.e., the shaded rows in Table 3), has a small effect on
the overall effort, that sums up to 6.78 PM in case of θ = 9, and 6.27 PM in
case of θ = 11. The estimation errors grow larger as long as one moves away
from the ‘safe’ range of θ. The sum to evaluate the overall effort, as presented
above for the example scenario, is the same that was used to evaluate the effort
of the projects under study.

Table 4 lists the estimation errors (in percentage) if a different θ is se-
lected, as compared to the θ = 10 that maximises the goodness of our example
scenario.

θ Effort (PM) Estimation error
1 8.00 21.21%
2 8.00 21.21%
3 8.00 21.21%
4 7.75 17.42%
5 7.60 15.15%
6 7.33 11.11%
7 7.14 8.23%
8 7.00 6.06%
9 6.78 2.69%

10 6.60 –
11 6.27 -4.96%
12 5.92 -10.35%
13 5.54 -16.08%

Table 4 Values of global effort (in PM) by developers, and the percentages of error when
choosing a different threshold. The data is based on the example from Table 2.

5 Deployment of the model

The model presented above is deployed using 6 large FOSS projects that have
a different degree of participation of commercial companies. The selection of
these projects is based on convenience sampling: two of the authors of this
paper have a direct contact with the communities under study.

All selected projects follow common practices found nowadays in large
FOSS software development projects: they have code review in process (using
an external tool like Gerrit6, except Ceph that uses GitHub’s pull-request
driven process) and recommend to do commit squashing [25]. Squashing a

5 Full-time developers are assumed to work 1 PM every month, even if they work more
than the chosen θ. We call this aspect the saturation of a developer’s effort.

6 https://www.gerritcodereview.com/

https://www.gerritcodereview.com/
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commit refers to move changes introduced in a commit into its parent, to end
up with one commit instead of two. If you repeat this process multiple times, n
commits can be reduced (i.e., ‘squashed’) to a single one. It is common practice
in many FOSS projects to squash all commits that belong to a change, after
it is reviewed and accepted [32].

Table 5 Main parameters of the studied projects, January 2014.

Project Type First release # Authors
(distinct)

# Commits
(w/o bots)

SLOC

Ceph Consortium 07/2008 (v0.2) 158 37,254 418K
Linux Consortium 08/1991 3,665 540,263 > 10M
Moodle Organization 08/2002 (v1.0) 174 52,523 1.28M
OpenStack Consortium 10/2010 1,410 68,587 1.65M
WebKit Consortium 06/2005 690 107,471 5.0M
MediaWiki Organization 01/2001 605 357,786 340K

Summary statistics are provided in Table 5, with an additional column stat-
ing whether it is a consortium with commercial participation (‘consortium’),
or an organization (commercial or not) driving the project (‘organization’).

OpenStack – OpenStack is a software project to build a SaaS (software as a
service) platform. Over 200 companies have become involved in the project.
AMD, Brocade Communications Systems, Canonical, Cisco, Dell, Ericsson,
Groupe Bull, HP, IBM, InkTank, Intel, NEC, Rackspace Hosting, Red Hat,
SUSE Linux, VMware Yahoo! and many others have been participating in
OpenStack.

Moodle – Moodle is an FOSS project that implements a PHP-based learning
management system: it started as a volunteer project in 2002, but it has since
evolved into a company-driven FOSS project. Moodle HQ is the company that
keeps developing it, and there is an estimated 80 international companies that
help in its development.

Ceph – Ceph is a freely available storage platform7, and it also started as a
volunteer based FOSS project. After being merged into the Linux kernel in
2010, it was incorporated by RedHat that is now responsible for its in-house
development. Various large organisations contribute to its development, from
Canonical to Cisco, Fujitsu and Intel.

Linux – Linux represents the most well-known success story for FOSS projects.
Started as a volunteer project back in 1991, Linux grew exponentially, although
it is still a community-driven project. The amount of contributions from com-
mercial companies have slowly outgrown those of the individual developers:
the latter account now for only 10% of the developers of the operating system.

7 https://github.com/ceph/ceph

https://github.com/ceph/ceph
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WebKit – WebKit is an FOSS project started by Apple, although it started as
a fork of an existing KDE project. It implements the engine that sits behind the
Safari web browser. KDE, as well as other FOSS communities, still participates
in the development of WebKit, but large commercial organisations (Google,
Nokia) have also contributed to it. In April 2013, Google forked the WebKit
creating to Blink. Since then it is mainly a project backed by Apple.

MediaWiki – Wikimedia is the non-profit organisation that supports the growth
of the Wikipedia online encyclopedia. Wikimedia is directly in charge of the
MediaWiki FOSS project8, that implements the wiki engine that allows pages
to be added, modified and contributed to by anyone.

6 Data Gathering

As mentioned above, the estimation model that we propose in this paper
obtains data from two sources: (i) the VCS of the project under study, and (ii)
the questionnaire data that was sent to the developers identified in the VCS
of each project. Below we describe the steps that were performed to gather
the data from each source.

6.1 Versioning System Data

The information from the VCS is obtained by means of Perceval [17], which is
part of the MetricsGrimoire toolset9. Perceval retrieves development informa-
tion and metadata from repositories10 of the project, and provides it as JSON
files, ready for analysis.

The data obtained from the VCS repositories was subject to two cleaning
operations: one related to the extraction and reconciliation of duplicated devel-
oper identities [45,53]; and one related to the exclusion of commits generated
by automated bots. We performed those operations for all the projects in the
sample.

Using OpenStack as an example, from the analysis of its commits we ob-
served that there are 1,840 distinct author identifiers in the VCS of OpenStack.
After applying a merging algorithm [33], manual inspection and feedback from
the community, 1,410 distinct real authors have been identified, once dupli-
cate IDs were merged. Additionally, the total number of commits is almost
90,000, although many of these have been done automatically by bots. The
committers identified as bots, as well as their commits, were excluded from the
analysis. Bots are responsible for 21,284 commits, almost 25% of all commits

8 https://phabricator.wikimedia.org/source/mediawiki/
9 http://metricsgrimoire.github.io

10 The Ceph, Linux, Moodle, MediaWiki and OpenStack datasets were retrieved from git
repositories. The WebKit dataset was retrieved from a Subversion repository.

https://phabricator.wikimedia.org/source/mediawiki/
http://metricsgrimoire.github.io
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in the project: those bots and their commits were excluded from the data used
to evaluate θ.

OpenStack, as many other FOSS projects, has an uneven contribution pat-
tern where a small group of developers have authored a major part of the
project. In summary, 80% of the commits have been authored by slightly less
than 8% of the authors, while 90% of the commits correspond to about 17%
of all the authors. In addition, as the corporate involvement in OpenStack is
significant, this should allow us to identify full-time developers from compa-
nies: the OpenStack Foundation estimates that around 250 developers work
professionally in the project.

At the end of this data analysis, for each project in our sample we obtained
the number of monthly commits per developer.

6.2 Online survey of developers effort

To obtain data of the time commitment of the FOSS developers in the sampled
projects, we designed an on-line survey (as described in Section 4.2). We ob-
tained the e-mail addresses of the developers from their authorship information
in the VCS, and sent them an e-mail with an invitation to participate.

Gathering all the distinct developers from the 6 sampled FOSS projects,
an overall 6,700 personalized mails were sent, and the survey was answered by
a grand total of 1,028 respondents. We removed 55 survey responses because
they were empty or we could see from the answer in the free text box that the
respondent had misunderstood/misinterpreted the questions (e.g., there was a
developer referring to his contributions to the LibreOffice project, which is not
part of the analysed sample of projects). We also amended 32 surveys (e.g.,
some respondents stated to be professional developers hired by a company
and devoted 40 or more hours a week to the project, but had left empty their
status, which we set to “full time”).

Table 6 reports the number of responses (and the ratio) obtained from the
developers of the sampled projects.

Table 6 Summary of emails sent to the developers of the sampled projects, and ratio of
completed questionnaires

Sent Received Ratio
Ceph 158 24 15.19%
Linux 3,665 652 17.79%
Moodle 174 42 24.14%
OpenStack 1,407 131 9.31%
WebKit 690 85 12.32%
MediaWiki 605 94 15.54%

Total 6,699 1,028 15.35%
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7 Model deployment – OpenStack

This section reports the results of our analysis: we first present an in-depth
analysis of the OpenStack project, and later an overall view of all the projects
in the sample.

7.1 Identification of full-time developers

In this section we describe how the full-time developers were identified within
the OpenStack contributors, by using the threshold θ and calibrating the
results of the questionnaire. The same approach was followed for the other
projects in the sample.

As a first step we analysed the questionnaires: we gathered that 37 devel-
opers identify themselves as full-time, while 54 developers consider themselves
as non-full-time. As a second step, we extracted the number of commits of
each developer, in the six months prior the questionnaire. Given those two
sources of information, we need to answer the question: what is the minimum
number of commits that more precisely separates full-time from non-full-time
developers?

To answer that question, the two plots in Figure 4 classify the developers
as following (at a certain level of θ):

– true positives: number of full-time OpenStack developers that are classified
as full-timers;

– false negatives: number of full-time OpenStack developers wrongly classi-
fied as non-full-timers;

– false positives: number of non-full-time OpenStack developers that were
classified as full-timers;

– true negatives: number of non-full-time OpenStack developers correctly
classified as non-full-timers.

Full-time developers – When θ is set to 1, developers who contribute at least
one commit in a six-month time-span will be considered as full-time by our
algorithm. From Figure 4, the precision to detect a full-time developer with
θ = 1 is maximum: this means that each of the 37 self-identified full-time
developer has contributed at least one commit during the allocated time-span
(i.e., six months).

The number of true positives (tp) decreases once θ gets larger: for exam-
ple, out of the 37 self-identified full-timers, only 30 developers contribute at
least 8 commits every six months (i.e., θ = 8). The remaining 7 developers
are classified as false negatives: even if they are full-time developers, our ap-
proach considers them as non-full-timers. In this case, the precision of using a
threshold θ = 8 to detect full-time developers is 30

37 .
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Non-full-time developers – The same approach applies to non-full-time de-
velopers, but based on false positives and true negatives (see bottom plot of
Figure 4): setting θ = 1, all the self-identified non-full-time developers are false
positives, and our algorithm considers them as full-timers.

As seen in the bottom plot of the same Figure, also the number of true
negatives (tn) increases, as long as θ gets larger. At θ = 8, for example, 38 out
of 54 non-full-time developers are correctly identified as non-full-timers (i.e.,
true negatives); while 6 out of 54 non-full-time developers are still considered
as full-timers, at that level of θ (i.e., false positives).

Fig. 4 (Top) True positives (tp) and false negatives (fn) for full-time developer identification
for several values of θ (OpenStack project). (Bottom) False positives (fp) and true negatives
(tn) for non-full-time developer identification for several values of θ. The dimension of the
vertical axis has been maintained to ease the comparison of the size of both populations.

7.2 Compensation of error and the goodness metric

Figure 5 displays graphically the compensation pattern in the OpenStack
project, and for different values of θ. The number of wrongly classified non-full-
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time developers are subtracted from the number of wrongly classified full-time
developers.

Fig. 5 Compensation between false positives and false negatives for values of t. Negatives
values of the y axis indicate false positives that do not get compensated by false negatives,
while positive values of the y axis indicate false negatives not compensated by false positives.

As it can be seen, for θ = 1 no full-time developer has been incorrectly
classified, but all non-full-time developers have. No compensation occurs then.
However, as θ increases, the error of incorrectly classifying full-time developers
is compensated by the error of incorrectly classifying non-full-time developers.
The value for which the number of non-compensated errors is minimum corre-
sponds to t=12, where the difference is 1 (i.e., there is one false negative more
than false positives).

Figure 6 shows that, for the OpenStack project, the value of goodness
peaks at θ = 12 (0.979). Thus, the error for our effort estimation should be
smaller for θ = 12, due to the effect of compensation that the goodness factor
recognizes.

7.3 Effort estimation

Having obtained feedback from the OpenStack developers through the survey,
the identification of full-time developers via θ becomes more precise. Depend-
ing on the θ chosen, the effort estimation will provide more or less accurate
values.

Table 7 shows the results of the estimated effort in OpenStack, and using
several values of θ. Considering the global effort through the whole lifespan
of the project, we can see that -as expected- the number of person-months
decreases while the threshold increases: less and less developers are consid-
ered as full-time, thus pushing the effort down. The upper bound of effort for
OpenStack, where a single commit in a semester would have been coded as 6
person-months, results in 17,400 person-months.
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Fig. 6 Relevance of results (for many threshold values) for the OpenStack project.

Table 7 Estimated total effort (in PM) for the OpenStack project, given per threshold
value (column θ). Estimated effort values for all semesters. The darker the background, the
higher the value of goodness (white < 0.8 ≤ lightblue < 0.9 ≤ greenblue ≤ 1.0)

Effort (semester, PM)
θ Effort (total, PM) 10s2 11s1 11s2 12s1 12s2 13s1 13s2
1 17,400 426 816 1,242 1,890 2,742 4,368 5,916
2 15,255 420 813 1,170 1,647 2,385 3,783 5,037
3 13,804 402 798 1,110 1,486 2,140 3,384 4,484
4 12,747 389 785 1,056 1,383 1,964 3,074 4,098
5 11,891 378 768 1,008 1,295 1,830 2,821 3,791
6 11,213 370 757 964 1,224 1,726 2,618 3,554
7 10,629 362 743 927 1,164 1,635 2,451 3,346
8 10,128 355 732 896 1,112 1,560 2,310 3,164
9 9,683 345 721 866 1,065 1,493 2,189 3,003

10 9,298 337 711 841 1,025 1,434 2,086 2,864
11 8,957 330 700 819 987 1,381 1,997 2,743
12 8,655 324 690 800 955 1,334 1,919 2,634
13 8,370 318 680 782 924 1,289 1,847 2,531
14 8,112 313 672 767 896 1,247 1,781 2,437
15 7,876 308 663 753 872 1,208 1,721 2,351
16 7,662 303 656 740 850 1,173 1,666 2,275
17 7,466 298 648 729 830 1,140 1,615 2,206
18 7,284 294 641 719 812 1,107 1,568 2,142
19 7,109 291 634 708 794 1,077 1,522 2,083
20 6,945 288 628 698 777 1,048 1,481 2,025

According to the analysis, the best values for θ are between 9 and 12. The
highlighted value of θ = 12 in Table 7 is what minimizes the error of considering
developers as full-time using the feedback from the OpenStack developers. For
the θ = 12 scenario, the estimation of the amount of effort that was invested
in the OpenStack project lies around 9,000 person-months (750 person-years).
This can be considered as the most accurate, and it reaches only half of the
estimation value produced in the upper bound estimation (with θ = 1).
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The table also provides information for every semester. As can be observed,
the effort devoted to the OpenStack project is increasing with time, with a
maximum for all the thresholds in the second semester of 2013. If we take the
value of 12 as the threshold, 2,634 person-months have been worked during the
last six months. This implies that we estimate that the actual effort on Open-
Stack has been around 440 person-months during the last six months. When
asked about these figures, OpenStack members confirmed that they sound rea-
sonable as the estimation of the OpenStack foundation is that currently over
250 professional developers work on the project hired by companies11.

On a side note, it should be noted that the ratio between the effort es-
timated as the upper bound (θ = 1) and the one with θ = 12 is steadily
increasing. In the second semester of 2010 the ratio was 1.31, while for the
second semester of 2013 it has grown to 2.25. This is because the number of
non-full-time contributors has grown as well. Thus we can see how much the
“minor contributors” in the project affect the estimations given by our model.
While the error (noise) introduced by these small contributions is included
using the upper bound, higher values of θ filter it out. The result is not only a
more realistic estimation, but also an estimation where the more error-prone
assumptions (i.e., non full-time developers) have a smaller weight in the total
effort.

8 Further model deployment

The estimation model deployed in the OpenStack project was also evaluated
for the other systems composing our sample. In this section, we perform the
model deployment for 5 other systems to

(i) identify their full-time and non-full-time developers (8.1),
(ii) extract the values of θ where compensation happens more frequently for

each system (8.2), and
(iii) find the goodness value that maximises the accuracy of the (project-specific)

model (8.3).

Table 8 shows the summary of the calculations of both the θ value, and the
corresponding effort for the other projects in the sample. In the next sections
we describe how the estimation model was deployed in each of the additional
systems in the sample.

8.1 Identification of full-time developers

The approach that was presented for OpenStack was repeated for all the sys-
tems. In all the cases, when θ increases, the more precise it becomes to identify
the non-full time developers, based to their responses to the questionnaires.

11 This type of informal feedback was gathered only from OpenStack developers, but not
repeated for the other projects in the sample.
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Table 8 Estimated total effort (in PM) for all projects from 2010s2-2013s2 (3.5 years),
given per threshold value (column θ). The darker the background, the higher the value of
goodness (white < 0.8 ≤ lightblue < 0.9 ≤ greenblue ≤ 1.0)

θ OStack t Moodle t WebKit t Linux t Ceph t MWiki
1 17,400 1 2,688 1 11,976 1 57,390 1 1,056 1 5,508
... ... ... ... ... ... ... ... ... ... ... ...
6 8 11 11 32,156 18 574 30 3,348
7 9 12 12 31,157 19 567 31 3,324
8 10,128 10 13 8,022 13 30,240 20 560 32 3,302
9 9,683 11 1,846 14 7,887 14 29,393 21 554 33 3,279

10 9,298 12 1,803 15 7,753 15 28,602 22 548 34 3,258
11 8,957 13 1,765 16 7,619 16 27,865 23 542 35 3,237
12 8,655 14 1,731 17 7,493 17 27,173 24 536 36 3,217
13 8,370 15 1,698 18 7,372 18 26,524 25 530 37 3,198
14 8,112 16 1,666 19 7,257 19 25,914 26 525 38 3,179
15 7,876 17 1,636 20 7,146 20 25,334 27 520 39 3,161
16 7,662 18 1,609 21 7,037 21 24,781 28 516 40 3,142
17 7,466 19 1,584 22 6,933 22 24,256 29 511 41 3,124
18 7,284 20 1,561 23 6,833 23 23,761 30 506 42 3,106
19 21 24 6,737 24 23,290 31 501 43 3,089
20 22 25 6,646 25 22,839 32 496 44 3,072
21 23 26 6,558 26 22,411 33 492 45 3,056
22 24 27 6,472 27 22,002 34 488 46 3,040
23 25 28 6,390 28 21,609 35 484 47 3,025

Similarly, when θ grows, the accuracy at identifying full-time developers de-
creases for all but one project. Ceph (second from bottom plots in Figure 7)
is an expected variation to this trend: all its self-identified full-time develop-
ers have an extremely high number of commits in the six-month time-frame,
higher than the 50 commits depicted in the figure.

8.2 Compensation

Similarly to what achieved in Section 7.2, the compensation levels were evalu-
ated to identify the minimum between false negatives and false positives. The
plots of the compensation values, per project, are available in Figure 8. Given
a compensation plot, one can obtain the value of θ for each project, and more
precisely where the compensation is closest to zero. In the extreme case of the
Ceph project, there are no false negatives, and only false positives, therefore
the compensation is negative for any threshold value.

8.3 Goodness (and threshold values obtained)

In Figure 9 we have plotted similar metrics to Figure 6 (i.e., precision, re-
call and goodness) for the rest of the analysed systems. The θ value for a
project is selected in correspondence of the maximum value of the goodness:
as demonstrated above, that threshold value minimizes the estimation error.

We collected the values of θ, per project, in Table 9. In the Discussion (in
particular in Section 9.5), we elaborate about why projects might have different
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Fig. 7 Correct identification of full-time (l) and non-full-time (r) developers depending
on the threshold value (x-axis). The darker shade gives those developers that have been
correctly identified, while the lighter one is for those that were not. The vertical axis has
been kept the same for each project in order to ease visual comparison of the population of
each group.

values of θ, and how this knowledge can be leveraged to extend our model to
other projects, and without having to directly survey their developers.
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Fig. 8 Compensation between false positives and false negatives for values of θ. Y-axis is
given in number of developers; the x-axis corresponds to the θ value. Negatives values of the
y axis indicate false positives that do not get compensated by false negatives, while positive
values of the y axis indicate false negatives not compensated by false positives. Note that
the magnitude of the vertical axis is different for each plot.

Project θ
OpenStack 12
Moodle 14
Linux 17
WebKit [16-19]
Ceph 24
MediaWiki [36-37]

Table 9 Values of θ for all the projects analysed

9 Discussion

In this section we discuss the limitations, implications and further possibilities
of our research. We will start presenting the threats to validity (9.1), and
then elaborate further on the sources of error of our model (9.2). Finally,
possible impact for practitioners and managers (9.3), the representativeness of
our survey (9.4) and the possibilities of generalizing to other FOSS projects
(9.5) are presented and discussed.
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Fig. 9 Values of precision, recall and goodness relative to θ. Legend: Precision (;), Recall
(o), Goodness (l). Note that in Ceph the values of goodness coincide with the ones of
precision.
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9.1 Threats to Validity

All empirical studies, such as this one, are subject to threats to validity. Here,
we point the most relevant ones and discuss how to mitigate or control these
threats if possible.

Conceptual Assumptions and assertions have been done. We have tried
to make them explicit, as for instance the assumptions that a person-month
equates to 40h/week. Some of them may require further support, but this does
not invalidate the plausibility of the argument.

Internal Having only considered one of the many sources of activity (and
data) may result in our estimation model being not accurate. Further work is
expected to be of broad interest and supportive of the claims presented.

External Originally, OpenStack was chosen as the illustrative case study.
We consider that this project is representative of many FOSS projects, es-
pecially those where many industry players cooperate. There may be certain
practices that could only be found for OpenStack: for instance, their review
process produces large (and few) commits, so values of θ should be selected
differently for other FOSS projects. We have applied the model to other five
FOSS projects, and the results are similar.

The model has been conceived to work well when participation follows a
power-law and the number of full-time developers that can be easily identified
because their activity is much higher then by the rest of developers – else we
could have many false negatives (i.e., many full-time developers not identified
as such). What we have assumed is usually the case in FOSS development,
but has not to be true for all FOSS projects. We have applied our model to
large project (with hundreds of committers), but cannot ensure it will offer
meaningful results for other FOSS projects, especially small ones.

The selection of the further 5 systems was based on convenience sam-
pling: as said before, the communities of the projects selected were more easily
reached, due to two of the authors of the being paper in direct contact with
all of them. Although the sample might be unrepresentative, the systems were
only used to deploy the model, not to show its absolute value for any other
system. In any case, the generalization of the model to other FOSS projects
remains to be investigated.

Construct A replication package12, following the guidelines in [21], is of-
fered to others to reproduce our findings. The replication package contains
all scripts and public information, but not all the results of the surveys, as
personal information was collected. Aggregated and anonymized information
from the surveys is available.

It is important to note that it is not possible to establish a unique ground
truth for the total effort made by developers in FOSS projects. This is because
FOSS projects do not typically make use of timesheets to track the actual
effort of developers. Therefore, a ‘traditional’ measure of effort is not clearly
computable. The measures that we propose do not help in establishing what

12 http://gsyc.urjc.es/~grex/repro/2022-emse-effort-estimation

http://gsyc.urjc.es/~grex/repro/2022-emse-effort-estimation
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is the ground truth, but rather to minimise the error in the evaluation of the
estimated effort based on actual input by the developers of the project.

A larger threat to construct validity was identified, based on the represen-
tativeness of the survey sample. It should be, however, noted that for deter-
mining the best value of θ, we do not need a representative sample of the whole
project population, but just a representative sample that allows us to effec-
tively discriminate between full-time and non-full-time developers. We thus
require basically data that is representative of (very) active developers to per-
form this analysis. With a very high probability, all the developers with a low
activity (i.e., few commits) are non-full-time developers – and our model will
accurately label them as such. We check if this affects our results in more
detail in Section 9.4.

9.2 On the sources of estimation error

Our effort estimation model is based on the identification of full-time devel-
opers. Once identified, full-timers are assigned the maximum possible effort
(1PM every month): non-full-timers are only assigned a share of it, depending
on the number of their commits and the θ. In this situation, the sources of
error are the following:

1. Wrong identification of full-time developers (false negatives) or non-full-
time developers (false positives).

2. Wrong assignment of effort to non-full-timers.

Note that we assume that the assignment of effort to full-timers is error-
free, as we argue that by definition the effort of a full-time developer is 1PM.
We argue below (sections 9.2.1 and 9.2.2) why both sources of error do not
pose a major threat to the validity of our model and its results.

9.2.1 Wrong identification

In our model false negatives (FN) refer to full-time developers that we have
not identified as such. We have included a short comment in the threats to
validity (Section 9.1), stating that results may not hold if there are many false
negatives in a certain project.

However, we consider it safe to assume that the number of false negatives
will be small in the general case of FOSS development. The reasons for this
are as follows:

1. The number of full-time developers should be (very) low compared to the
amount of total participants in a FOSS project. This is because the distri-
bution of participation is very skewed, as in a power-law or Rayleigh-type
curve (as reported in the research literature [28,49]), in FOSS. So, in gen-
eral, full-time developers will have profiles with high commit activity, well
above the threshold value, that is, the lowest bound of activity for full-
timers.
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2. A false negative might be compensated by a false positive. Some full-time
developers might have a low activity, below θ. When they are below θ,
compensation (i.e., non-full-time developers that are incorrectly identified
as full-time (false positives)) softens this situation. In other words, because
we have chosen θ where goodness is highest (i.e., the one that maximizes
compensation), the number of FNs that are not compensated should be
the lowest possible.

3. If not compensated, the impact of the error is small, as an aggregate. Hav-
ing a FN that is not compensated means that a developer is assigned a
fraction of the effort depending on the number of commits and the thresh-
old. So, if for OpenStack θ is 12 commits in a 6-month period, and we have
a full-time developer with 6 commits in that period, we would have a false
negative and this developer would be accounted with an effort of 6/12 *
6PM = 3 PM instead of with 6PM. This would imply an error of 100% at
the individual level. But our estimation model is based on aggregation of
all developers, so even if the error for one individual developer might be
high, the fact that it is low for many other developers will pay off for the
whole project.

A similar reasoning applies to false positives (FP) in our model, i.e., to non-
full-time developers that we have not identified as such. Even if the population
of non-full-time developers was large, using the highest goodness value ensures
highest compensation and, thus, the lowest aggregated number of FPs. In
this case, the individual error introduced would be because a non-full-time
developer is assigned 6PMs in a period of six months, when the real effort is
less (e.g., 3PMs). Again, the error at the individual level might be large, but
its impact on the whole project will be small.

For the six projects under study in this paper, the number of non-compensated
FNs or FPs are: 1 developer for OpenStack, Linux and Ceph and 0 developers
for WebKit, MediaWiki and Moodle. This can be seen from the Figures 5 and 8,
This strengthens our argument: the impact of an incorrect identification of de-
velopers in our model is very low, even negligible in large FOSS projects.

9.2.2 Wrong assignment of effort to non-full-timers

Another source of error may come with the effort estimation assigned to non-
full-time developers. In our model we assign non-full-time developers the frac-
tion of commits/threshold (i.e., if they did 2 commits in 6 months and θ is 12,
as in OpenStack, then they will be assigned an effort of 1/6 * 6 = 1 PM for
the 6 months).

The rationale for this estimation is easy to understand: these developers
are not directly estimated for their effort, but as its fraction to the minimum
activity that is required to be considered as a full-time developer. In other
words, if a non-full-time developer has authored 2 commits and we expect
full-time developers to submit at least 12 commits (θ = 12), our model will
assign this developer 1/6 of the minimum effort needed to be considered a
full-time developer.
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9.3 Impact

Based on the models of FOSS development, the analysis that was presented,
and its findings, can have a direct impact on the decisions taken by prac-
titioners and managers. The estimation of past efforts, with the addition of
an understanding of what is already implemented, what is missing, and what
needs to be maintained, can help to plan for the future.

If managers can estimate past effort, they can also evaluate the effort that
is likely to be needed in the near future. This is particularly important for
those projects where many developers, from different companies, contribute
with very different levels of dedication, and where estimating past effort is
very difficult. In those contexts, the impact of a company leaving the project
can be estimated; in a similar way, the impact of a new company allocating
its developers at different levels of effort (e.g, full-time, part-time, occasional,
etc.). All these levels of developer engagement can be re-estimated periodically,
so that managers can account from divergences from the plan.

In particular, from our experience the focus on the estimation of past effort
in FOSS is important usually in two situations:

1. When a company is evaluating the overall effort put in the development of
a FOSS project, because they have a direct interest in assuming all or part
of that cost. This is the case, for example, when the software is strategic
to a company, and they want to evaluate how much effort was put in it
in the past. This evaluation will be then used as an estimation of future
effort, in the short and medium term, and considering to hire a part of the
developing team: knowing the past effort gives also an evaluation of which
fraction of the development effort they are hiring.

2. When some FOSS is developed mainly by developers hired by companies,
usually in the context of some Foundation or managing board, where com-
panies involved decide about the resources they allocate to the project. In
those case, having estimations about past efforts, and allocations of those
efforts to companies (and to developers hired by those companies) is fun-
damental for the negotiations where new companies want to gain influence
in the project, a seat in the board, or just negotiate how to move forward
features that are important for them. We have specifically observed this
kind of negotiations in projects such as Xen and OpenStack, and in some
projects under the Linux Foundation umbrella.

In addition to this, when companies participate to FOSS endeavours, they
are fully aware of the effort produced by their own developers, and how they
engage with the FOSS projects that they have an interest in. Having a better
estimate of how much effort (overall) has been produced into a FOSS project
would make a clearer case for a company’s Return-on-Investment (RoI). As
companies are usually aware of the effort they put into the project, they can
compare this with the total effort obtaining a ratio of how much of this effort
comes from the community. The returned effort is what a company gains
for its stake over a FOSS, as contributed by the community around it. That
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gain would necessarily influence a company’s strategic decision of investing its
own developer efforts (or procure and pay for development efforts from other
specialist companies) into the FOSS project, and at what level. Even more
importantly, in case of other commercial enterprises participating to the same
development, a company would be able to tailor and adapt their own input to
the project, and based on other companies’ behaviour.

9.4 Representativeness of the survey sample

The rate of responses obtained in the questionnaires to the developers is around
25% at best (in the case of the Moodle project). This means that most devel-
opers have not responded to the questionnaires, and the representativeness of
the sample could be put in question. Limited to the OpenStack project, Fig-
ure 10 shows two box-plots with the analysis of the developers who responded
to the survey (left) and all the active developers (right). The measured activity
in number of commits considers the six months preceding the survey.

In order to check whether the two distributions of commits come from the
same population, we applied the Kolmogorov-Smirnov’s test, a non-parametric
test that considering two samples, evaluates the null hypothesis H0: are the two
samples extracted from the same population?. We considered various activity
levels (e.g., developers committing 0 or more commits; developers committing
1 or more commits and so on) and tested their distribution against the overall
active population of developers, at the same activity level. The significance
level for each of those statistical tests was set to a standard α = 0.5: Table 10
summarises the p-values (last column) along with other attributes.

Fig. 10 Boxplot with the activity (in number of commits during the last 6 months before
the survey) for the active developers surveyed in the OpenStack project (left) and for all
the active developers (right) in the last 6 months before the survey.
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Fig. 11 Boxplot with the activity (in number of commits during the last 6 months before
the survey) for active surveyed developers and for all the active developers in the last 6
months before the survey.

Table 10 Summary of population measures. Several populations have been selected, de-
pending on a minimum number of commits. D and p-value as given by the Two-sample
Kolmogorov-Smirnov test.

Commits Population Min. 1st Q Median Mean 3rd Q Max. D p-value
≥ 0 all (1,626) 0.00 0.00 1.00 9.62 6.00 491.00 0.203 0.0001

survey (125) 0.00 0.00 4.00 14.12 14.00 201.00
≥ 1 all (986) 1.00 1.00 3.00 13.76 11.00 491.00 0.197 0.0028

survey (92) 1.00 1.00 5.00 16.35 19.00 201.00
≥ 2 all (693) 2.00 3.00 7.00 19.15 18.00 491.00 0.194 0.0128

survey (74) 2.00 5.00 12.00 23.61 27.00 201.00
≥ 3 all (563) 3.00 5.00 9.00 23.11 22.00 491.00 0.196 0.0243

survey (64) 3.00 6.75 13.50 26.98 31.00 201.00
≥ 4 all (490) 4.00 6.00 11.00 26.11 26.00 491.00 0.136 0.2562

survey (63) 4.00 7.00 14.00 27.37 31.00 201.00
≥ 5 all (427) 5.00 7.00 13.00 29.37 30.00 491.00 0.121 0.4406

survey (58) 5.00 8.50 16.50 29.38 34.75 201.00
≥ 8 all (314) 8.00 12.00 19.00 37.77 41.00 491.00 0.119 0.6229

survey (46) 8.00 13.00 22.00 35.57 42.75 201.00
≥ 11 all (256) 11.00 14.75 24.00 44.34 52.00 491.00 0.084 0.9631

survey (41) 11.00 14.00 26.00 38.83 50.00 201.00

As visible from Table 10, we reject the base H0 at all activity levels up
to 4 commits per period: hence, between 1 and 4 commits, we can reject the
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hypothesis that the surveyed developers represent the overall population. With
higher commit activities (5 commits or more), the H0 cannot be rejected at the
α = 0.05 level: from 5 commits up, we cannot reject the hypothesis that the
surveyed developers represent the overall population. As the values of activity
increase, the surveyed population becomes more representative of the project:
since our model is based on activity and the classification is performed only
on active developers, these results give a stronger support to our model.

The same analysis was extended to the other sampled systems, and sum-
marised in the boxplots of Figure 11. From top left, the activity of the respond-
ing developers (in the 6 months preceding the questionnaire) for the Linux,
WebKit, MediaWiki, Ceph and Moodle systems was compared with the activ-
ity of all developers in each project. Similarly to OpenStack, we cannot reject
the hypothesis that the surveyed developers of those projects represent the
overall population, for activities of more than 3 commits.

9.5 Generalization to other projects

If a project wants to know its own θ with accuracy, the amount of data that
they need is limited and is easy to gather. By polling their developers for
their full-time/part-time status, they could use our model to find their par-
ticular θ. Some FOSS projects regularly survey their developers for knowing
their community better, including personal, academic, working, community
and other matters. So, for instance, since 2011 OpenStack performs a yearly
developer survey13. Gathering information for our model would just require
two questions to be added to those surveys (e.g., ‘do you consider yourself to
be a full-time developer ’ and ‘how many commits have you performed in the
last 6 months’) .

We think, however, that the value of θ is dependent on intrinsic properties
of the project, and that a FOSS project can use the model without having to
perform a developers survey, but to use a θ from a similar project. The results
of applying our model to the 6 FOSS projects in this study make us think
that θ depends on the process that the project follows. Thus, depending on
the project’s practices, commits may require more or less effort to be approved
before being merged, depending on whether a review process is in practice.
If that is the case, code is not formally committed to the repository until
it has been through extensive review, usually including several revisions. In
addition, and particularly in those projects that have more strict code review
practices, projects require to squash all commits into a single one once a change
is accepted; then, this only commit can be pushed to the repository. This has
as a consequence that commits are larger and more costly (in time and effort)
for those projects, than for others that do not follow this practice.

This can be confirmed from the projects that we have studied in this paper.
The values of θ shown in Table 9 are similar for those projects that have strict

13 https://insights.stackoverflow.com/survey/
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code reviewing practices, such as OpenStack (θ=12), Moodle (14), Linux (17)
and WebKit (16-19). All of them use Gerrit to support code review. Ceph
(24) and MediaWiki (36-37) have higher numbers of θ, because their code
review practices are lighter (i.e., less demanding) and commit squashing is
not that strictly followed as in the former projects. For instance, Ceph uses
GitHub’s pull-request mechanism, which requires just one approval from a
maintainer, while for OpenStack changes require to be approved by at least
two maintainers.

Projects that do not use commit squashing, could use ‘active days’ instead
of ‘commits’ in the model. That way, all commits during the same day would
be considered as a contribution, mitigating the impact of different commit
behaviours of committers [30].

10 Conclusion and Future Work

This paper has tackled two challenges. The first is how to design a simple, but
sound estimation model to measure the effort provided in a sparse, distributed
and uneven development scenario, like the FOSS one. The second challenge is
how to design the model so that it offers not only a reasonable prediction, but
also credible.

In order to maximise the simplicity of our estimation model for FOSS
development, we only discriminate between two types of developers: full-timers
and the rest. For harnessing the credibility of our model, we have obtained
feedback data from over a thousand developers, who work at different levels
across six large FOSS projects.

The model establishes a threshold θ that separates the level of activity of
full-timers from the rest of developers. The value of θ has been optimised with
the developers’ responses: thanks to their feedback, we have achieved a much
more realistic separation of developer types, minimizing the estimation error.
Using θ in our model, the estimation of the overall effort results in a simple
calculation, and just using two developer types.

We conjecture that the model being dependent on this value of θ is what
allows the model to be useful for different projects: the relationship of com-
mits to effort (which is at the core of the model) may be very different from
project to project, but we have shown that it can be captured with this single
parameter.

Using 6 large FOSS projects as case studies, we have shown how the model
can be applied and fine-tuned. Although further research on this is needed,
the results obtained make us hypothesize that the value of θ depends on the
development practices – basically, how strict code reviewing practices are and
if commit squashing is frequently used when merging changes into the source
code. If so, the future applicability of our model would not require to survey
developers, as it would suffice to use a value of θ obtained from projects that
follow similar practices.
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We envisage to expand this study by 1) studying other FOSS projects to
ascertain if our method is applicable in general, and if so, to what extent;
2) performing a scientific experiment to obtain margins of error for the es-
timation of error for non-full-time developers; 3) comparing our results with
the ones provided by traditional software estimation models used in industry,
such as COCOMO; 4) after quantifying the effort required in a FOSS project,
establishing whether it is more profitable for a prospective adopting company
to redo (“make”) their own system, or to invest (“buy”) in the existing FOSS
system as discussed in [8]; and 5) comparing our approach with previous effort
estimation techniques for FOSS projects, as the one proposed in [13] based on
the measure of entropy to calculate maintenance costs.
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