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Cooperative Aerial-Ground Multi-Robot System for
Automated Construction Tasks

Marko Krizmancic, Barbara Arbanas, Tamara Petrovic, Frano Petric and Stjepan Bogdan

Abstract—In this paper, we study a cooperative aerial-ground
robotic team and its application to the task of automated con-
struction. We propose a solution for planning and coordinating
the mission of constructing a wall with a predefined structure
for a heterogeneous system consisting of one mobile robot and
up to three unmanned aerial vehicles. The wall consists of
bricks of various weights and sizes, some of which need to be
transported using multiple robots simultaneously. To that end, we
use hierarchical task representation to specify interrelationships
between mission subtasks and employ effective scheduling and
coordination mechanism, inspired by Generalized Partial Global
Planning. We evaluate the performance of the method under
different optimization criteria and validate the solution in the
realistic Gazebo simulation environment.

Index Terms—Robotics in Construction; Multi-Robot Systems;
Planning, Scheduling and Coordination

I. INTRODUCTION

N the field of robotics, the focus of the research is shifting

increasingly from the design and control of single robots
towards collaborative methods for multi-robot systems. Espe-
cially interesting are heterogeneous systems since the diverse
capabilities of robots in such systems foster better perfor-
mance, broader space coverage, improved energy utilization,
and better knowledge through data fusion. This is particularly
true for aerial-ground systems due to their distinct skillsets.
For instance, unmanned aerial vehicles (UAVs) may benefit
from ground vehicle’s extended battery life while unmanned
ground vehicles (UGVs) could take advantage of far-ranging
mobility of aerial robots [, 2.

The majority of the works related to UAV-UGV teams
consider cooperation in terms of: collaborative sensing, data
fusion and information sharing between UAV and UGV, such
as collaborative mapping of the environment [3]], [4], recon-
naissance and surveillance [5]], [6], multi-robot localization [[7]],
collaborative object manipulation [8]], target tracking [9], as
well as search and rescue [10].

Controlling a heterogeneous team of robots requires precise
high-level task planning and fast and robust coordination
mechanisms. Given the nature of the task and environment at
hand, a decentralized approach to a multi-robot coordination
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problem is bound to give the best performance concerning
robustness and resilience to potential robot fall-outs. Some of
the most prominent solutions to the problem mentioned above
are an auction and market-based approaches [[L1], [12]. These
mostly fit into the task allocation category, where a set of
simple tasks is given, and robots use bidding mechanisms to
distribute tasks amongst themselves. Application of bidding
mechanisms for more complex missions, in an uncertain envi-
ronment with heterogeneous agents, is given in [13]], however
partial ordering between tasks and tight coupling, which are
the basis of our cooperative missions, are not well supported.

Probabilistic multi-robot coordination approaches based on
usage of decentralized partially observable Markov decision
processes have been studied as well [14], [15]. The advan-
tage of this approach is its inherent suitability to uncertain
environments; however, the scalability problem is making
them unsuitable for real-world applications that include several
robots and complex tasks. Although some online solutions
have been reported ([[L6]]), the problems this approach manages
to cope with are still relatively simple from the reasoning
perspective.

Many of recent state-of-the-art approaches rely on off-the-
shelf automated reasoners based on, for example, Linear Tem-
poral Logic (LTL) [17], [18]]. Even though these approaches
show significant contributions to the theoretical synthesis of
correct-by-design controllers, they often suffer from intensive
computational problems, as well as the inability to quantify
planner objectives. In [19], the authors devised a method for
the automatic synthesis of controllers for a team of robots
working in a dynamic environment. The advantage of this
approach is the ability to cope with the dynamic constraints
of the robot and guarantees collision avoidance in 2D and
3D workspaces. The method’s performance is evaluated on
a simple task of garbage collection using humanoid robots.
However, LTL-based approaches remain limited by the expres-
sivity of the logic, and it is challenging to specify complex task
relations.

The approach presented herein entails dynamic high-level
task planning (decomposition and allocation), which appro-
priates TEMS (Task Analysis, Environment Modeling, and
Simulation) language [20], [21] for task representation. The
advantage of TAMS task representation is the ability to easily
specify complex task interrelations (both tight and loose) and
to quantify the potential solutions. It, however, requires a
planner and coordinator able to exploit all the benefits of such
an expressive task model. We devised a system able to do
just that [2]], based on general guidelines on the design of the
communication and coordination protocol of the Generalized
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Partial Global Planning (GPGP) coordination framework [22].
In our previous work, we applied the described method to
different multi-robot missions, such as disaster response [l]]
and autonomous parcel delivery [2]], [23].

Contributions of this work are following. Firstly, we extend
the abilities of the framework regarding task allocation by
implementing a market-based protocol, for the class of prob-
lems ST-MR-TA-XD (single-task robots, multi-robot tasks,
time-extended assignment, cross-schedule dependencies) [24].
Consequently, we can cope with complex scheduling problems
in real-time, without drawbacks on the optimality of obtained
solutions. Further, the protocol also involves temporal and
precedence constraints, which is not the usual case in the
state-of-the-art literature. We apply the method to the problem
of automated construction, which perfectly highlights the
ability of the planner to cope with combinatorial optimization
problem of heterogeneous multi-robot systems in complex
missions. The main advantage of our approach is the abil-
ity to clearly and effectively quantify goals of multi-criteria
optimization function, as demonstrated in the results section.
Moreover, to the best of our knowledge, none of the state-of-
the-art approaches provide a complete solution to the described
decentralized problem, but rather focus only on one aspect
of the problem, mainly (centralized) task allocation [17],
[25]. Lastly, since the planner employs a mission-agnostic
approach, this solution can be applied to any domain with
minimal alterations, as long as task representation adheres to
the required hierarchical structure.

The paper is structured as follows. In Section (Il we describe
the problem in detail. Section entails the specifics of the
used method, while Section shows simulation results using
the described system. Finally, in Section we give a brief
conclusion and comments about future work.

II. PROBLEM DESCRIPTION

The Mohamed Bin Zayed International Robotics Challenge
(MBZIRC aims to encourage innovation and highest quality
research in emerging topics by providing a demanding set
of robotics challenges that require robots working more au-
tonomously in dynamic, unstructured environments while col-
laborating and interacting with each other. The technological
challenges addressed in the MBZIRC 2020 Challenges include
fast autonomous navigation in semi-unstructured, complex,
dynamic environments, with reduced visibility (e.g. smoke)
and minimal prior knowledge, robust perception and tracking
dynamic objects in 3D, sensing and avoiding obstacles, GPS
denied navigation in indoor-outdoor environments, physical
interactions, complex mobile manipulations, and air-surface
collaboration [26]. In this paper, we tackle the problem of
automated construction where a team of aerial and ground
robots needs to collaborate to autonomously locate, pick,
transport and assemble various types of brick-like objects to
build predefined structures. Particularly, we are interested in
the decision making and coordination process which optimizes
wall construction task concerning given multi-objective crite-
ria.

Uhttp://mbzirc.com

The challenge specification is given as follows. Red, green,
blue, and orange bricks ranging from 0.3m to 1.8m in length
are separated by color and assembled in randomly located
piles before the start of the challenge. Blue bricks may be
collected only by the UAVs, while orange bricks need to be
carried by two or more UAVs at the same time due to their
size and weight. Either UAVs or the UGV may assemble red
and green bricks, but those constructed by the UAVs will
gain higher marks. The form of the wall structure is the only
input to the system. Teams have 30 minutes to complete the
challenge and score is determined by the percentage and speed
of completion. Exact parameters of the challenge and brick
properties are further specified in [26].

This challenge has been specifically designed to emphasize
the need for collaboration between different types of agents.
UAVs are agile, have a virtually unlimited reach and are
superior in number, which means they can construct more
in less time. However, due to their limited battery life, it is
imperative to also utilize the UGV for low-scoring bricks and
those closer to the ground.

The focus of this paper is the implementation of an al-
gorithm for decentralized high-level mission planning and
coordination which will supervise the task of construction. All
available agents should be utilized to their full potential and
carry out assigned tasks in parallel to maximize the challenge
score and complete the task within the specified time.

III. METHOD
A. Model description

We decompose the wall building mission using TEMS hi-
erarchical task structure ([1], [21]) in a way that the immediate
subtasks of root task represent transportation and assembly of
individual bricks. The TEMS tree is defined for three types of
agents, "UGV”, "UAV”, and "UAVx2”, where the last label
denotes an agent, comprised of two UAVs that are capable
of collaborating in the transport of the large, orange brick.
Leafs of the tree represent action nodes that correspond to
real, actionable agent behaviours. Agent behaviours used in
presented applications are GP(b;) - go to the pile and locate
the brick b;, PU(b;) - pick up the brick from the pile, GW (b;)
- go to the wall, and PD(b;) - place the brick in its specified
location within the wall, where ¢ signifies brick identifier.
Other nodes are task nodes that combine action nodes into
logical units. A task node that combines all actions necessary
to transport a single brick b; is denoted with T'B(b;).

Four types of relations between nodes define how quality,
duration, and cost of children nodes affect the parent node
— g_sum_all that corresponds to logical AND, g_max that
represents the XOR operator, g_seq_sum_all that is AND with
strictly sequential execution, and g_sum which signifies that a
subset of subtasks renders parent task as finished. In TAEMS
language, these relations are called quality accumulation func-
tions or QAF for short. Quality of each task represents the
number of points received for successfully assembling the
individual brick. Duration of a task is estimated using the
length of the desired path and average moving speed of the
agent. Additionally, for actions PU(b;) and PD(b;) a fixed
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estimated duration of grabbing and releasing behaviours is
added. Finally, we determine the cost by multiplying duration
with the per-time cost based on the complexity of the task,
type of the agent performing it, and the size of the associated
brick.

If a task cannot be completed due to kinematic constraints
of the robot (e.g. desired placement of the brick is unreachable
by the UGV’s robotic arm), quality of such task is set to zero,
while duration and cost are set to large positive number in
order to exclude it from scheduling.

Relations between other action and task nodes are modelled
using interrelationship TZAMS elements. Enables relations
demand that one task finishes before another is started and are
used to specify the order of bricks within the wall structure.
The action of picking up one brick (PU (b;)) enables the action
of going to the pile to pick up another brick (GP(b;)).

This introduces an offset in the transportation of neighbor-
ing bricks and helps to avoid situations where multiple agents
are placing bricks at the same time in close proximity. The
offset is introduced at the beginning of tasks because it is
more efficient for the UAVs to wait on the ground than in the
air while carrying a brick.

Disables relations are used to further prioritize the order of
the brick placements in order to ensure the feasibility of the
schedules.

B. Resolving simple redundancy

One of the most essential steps in the GPGP coordination
procedure is a resolution of simple redundancy between tasks.
Redundancy is a situation where one or more agents in the
set denoted with A, may execute a single task. Resolution
procedure starts by selecting one of the agents as a referee. The
selected agent then collects task assessments from all other
agents, chooses the best one and communicates the result with
others. Agents that are not selected as the best discard the task
from their schedules.

The first part of the criteria function for selecting the best
agent to execute a redundant task j is defined as follows:
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where Q;(7) is the quality of task j assessed by the agent
i€ Agp, Qmin(j) = mi”z‘eAM (Q’L(])) and Qmam(j) =
maz ;ca,,(Qi(j)). Analogous definitions are given for D;(5),
Dinin(j) and Dypaz(j) which represent the duration assess-
ment, and C;(j), Cpin(j) and Cpe.(j) for the cost. Pa-
rameters «, $ and -y are user-defined positive real constants,
a+ B+~ = 1, that give different importance to various criteria.

The problem arises when redundant tasks or agents are very
similar. In this case, task assessments are almost identical,
but usually, one agent has a marginally better outcome and
is selected to execute all redundant tasks. Other agents are

therefore not utilized, and tasks cannot execute in a parallel
manner. In order to better allocate the redundant tasks, we
utilize additional market-based criteria function, as described
in the following paragraph.

Based on initial duration assessments and interrelationships
between tasks, a simple market-based task allocation function
creates an allocation scheme in a way which aims to minimize
the total mission duration. The result of the function is a list S
of pairs in the form of (task, agent assigned to the task).
Such allocation is a preferred solution for the redundancy (r2)
but task assessments of each agent (r;) are still used to cover
the cases where some agent has significantly better execution
outcome. The total rating of the agent ¢ for the given task j
is:

V. Rz(]) — Rmin(j)
)= R ) Bun3) ®

(o L i () €S,
r2aj) = {O, otherwise, ©
Rtotalz( ) =401 z( ) (1_5)'T2,i(j)7 @)

where R;(j) is a rating of the task j based on quality,
duration, and cost assessment of the agent i € A, as
defined in 7 Rmzn(]) = miniGA”(Ri(j))’ Rm,am(j) =
max ica,,.(Ri(j)), and ¢ is a user-defined positive constant,
d € [0.5,1), that gives different importance to the two parts
of the criteria function. Note that for 6 < 0.5, rating 1 would
not affect the total rating because 1 ;(j) < r2.(j), Vi € Aq,
and ) ;c 4 72,i(j) = 1. In other words, for each task j, there
would be only one agent for which r5; = 1 and that agent
would have better total rating than all others, regardless of the
value of 7.

C. Resolving complex redundancy

Complex redundancy is an extension to the TAEMS model
with the addition of a so-called local QAF. It represents the
situation where a task has multiple subtasks that need to be
executed simultaneously and therefore, it is necessary to have
a one-on-one mapping between subtasks and agents. Such a
situation occurs in the case of the task of joint transportation of
orange brick. Two agents must schedule their part of the task at
the same time and execute it together. Globally, for the task to
be executed, both subtasks must be performed, while locally
to each agent, only one of those tasks is to be scheduled.
Therefore, tasks are modeled as complexly redundant by
defining the QAF of their parent task as g_sum or g_sum_all
and QAFjocq as g_max. We use the term redundancy since
the effect is similar to one of the simply redundant tasks,
but its resolution needs to be managed differently. Instead of
multiple agents competing for a single task, as is the case
during the resolution of simple redundancy, m agents compete
for n tasks, m > n, such that each agent schedules only one
subtask and that all subtasks are assigned.

The problem of assigning only one agent to each task in a
way that optimizes total quality, duration and cost is modelled
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UAV

q_sum_all
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UAV 1.7 UAV
PUB,) |20 PU(B2,1)

> UAV > UAV
,| GW(By.1) GW(B2.1)

UAV UAV
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UAV €------disables----------- UAV

Fig. 1. Task structure of the example mission

as a generalized assignment problem [27]:

max ST RiG) - a, ©)
1€Acr JET e

subject to Z z; =1, Vj €T, )
P€Ac,
> wij=1, Vi€ Ay,  (10)
JE€Ter

where A.. is a set of agents that are able to schedule a
complexly redundant task, 7., is a set of subtasks of the
complexly redundant task, R;(j) is the rating of the subtask
j based on assessment of the agent ¢ defined in equation
and z;; € {0,1} is a binary decision variable for the
assignment of agent i to the subtask j. Equations (9) and
(TO) ensure that each subtask is assigned to only one agent
and that each agent performs only one subtask respectively.
Described optimization problem is solved using the custom
implementation of the branch and bound algorithm [28].

D. Resources

Each set of action nodes connects to its parent task with a
q_seq_sum_all function, meaning that they must carry out in a
strictly specified order. However, this does not prevent an agent
from scheduling and executing other tasks in the meantime.

Consider a system with only one UAV and two blue
bricks that need to be stacked on top of each other. TEMS
tree structure for such mission is shown in Figure [I] The
bottom brick is labeled as B ;, while the top one is labeled
Bs ;. Expected execution schedule for specified mission is as
follows:

GP(By.1), PU(B11), GW(B1.1), PD(B1.1),
GP(B32.1), PU(Bz21), GW(Ba.1), PD(B3;).

Build_wall_mission
UAV

q_sum_all

q_seq_sum_all g_seq_sum_all

consumes consumes .
|| GP(B1.) \ / || GP(Bz)
UAV N . /| UAV

limits limits™=--1""
PU(B1.1) 0.0 /’,"'1,0/3.‘1.1 PU(B3.1)
—  UAV ] UAV
|| GWBy.1) ) || GWBs)
UAV produces produces UAV
L, PD(B1.1) L] PD(Bz)
UAV UAV

Fig. 2. Task structure of the example mission extended with resources.
Enables relations are omitted for clarity.

However, successful execution of action PU(Bj 1) enables
action GP(Bs.1) and final execution schedule is in fact:

GP(Bi1), PU(B1.1), GP(B32.1), PU(B21),
GW(B11), GW(Bs.1), PD(B11), PD(B2.1).

The scheduling algorithm is intentionally unaware of the
agents’ specific abilities, so it suits various applications. The
final schedule is the best solution for the given problem
because it minimizes the total mission duration, even though
UAVs cannot carry multiple bricks at the same time. In order to
model such limitation, TAMS virtual resources are used in the
extended model of the mission. Each agent entails a resource,
which represents a slot for carrying a brick. The initial state
of the resource is 1, while its lower and upper limits are O
and 1.1 respectively. Every time an agent executes GP(b;)
type of action, one unit of resource is consumed, making
it insufficient. Insufficient resources automatically disable all
other GP(b;), (i # j) actions for that agent until their state is
restored by executing the PD(b;) action. The improved model
of TAEMS tree structure is shown in Figure 2}

IV. SIMULATION RESULTS
A. Testbed description

We devised the environment for the second challenge of
MBZIRC 2020 in the Gazebo simulator (Figure [3). Using its
Robot Operating System (ROS) interface, we can realistically
simulate planning, coordination, and execution aspects of the
proposed solution for wall building mission.

We simulate physically accurate models of multicopters for
UAV agents and a Gazebo model of Husky by Clearpath
Robotics with mounted Schunk Powerball LWA 4P robotic
arm for the UGV agent. Both models have standard sensors
like inertial measurement unit and a generic pose sensor which
provide true position and orientation of the robots. UAVs use a
simple position PID controller for movement, while UGV uses
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Fig. 3. Simulation environment with robots

G1.1

Fig. 4. Specified wall structure for the first mission

a navigation algorithm provided by move_base ROS package.
Mid-air collisions are prevented by commanding a different
predefined flying height to each UAV.

Since the focus of this work is on planning and coordination,
robots do not have end effectors for interaction with the
bricks onboard. In the simulation, bricks are teleported using
Gazebo’s spawn and delete services.

Locations of all four brick piles and wall origin are known
before the start of the mission. In the real world, challengers
should acquire this information by scouting the arena with
UAVs at the start of the trial.

B. Simulation results

In order to test the system described in this paper, we
employ the team consisting of two UAVs and a UGV on a task
specified as in Figure [l We conducted the simulated mission
with a series of different criteria setups, three of which we
analyze here. The costs of execution per time unit are kept
constant for UAVs and UGV in all of the scenarios.

In the first scenario, we define the total quality of the
mission as the most weighty component of the planning
criteria while other components play a less significant role,
a = 05,8 = 0.35,7 = 0.15. As expected, only UAVs
participate in the construction because bricks assembled in that
way carry more points. Our task allocation method assigns
tasks to both UAVs alternately in order to achieve parallel
execution and shorten the total mission duration. Time diagram
of tasks executed by each agent is shown in Figure 5] Colored
segments split each task T'B(b;) into its actions, where blue
corresponds to action GP, red to PU, yellow to GW, and
green to PD. Dashed arrows represent enables relations which
affect the final schedule.

In the second scenario, the most weight is given to the cost
component of the criteria @ = 0.35,8 = 0.15,v = 0.50.
Because the UGV has a lot smaller cost per time unit than

Agent
UAV2

UAV1

UGV1

Time [s]

Fig. 5. Execution schedule of the first mission for the criteria defined as
a=0.5,8=0.35v=0.15

Agent

UAVL UAV2 UGV1

Time [s]

Fig. 6. Execution schedule of the first mission for the criteria defined as
o =0.35,8=0.15,v = 0.50

the UAVs, tasks related to green bricks are assigned to the
UGV. We have defined that red bricks provide 100% more
points when assembled by UAVs, as opposed to 40% for the
green bricks. Since the quality of the mission is still somewhat
important, a better outcome is achieved if the UAVs assemble
red bricks. The execution schedule for this scenario is shown
in Figure [6]

Figure [7] shows the execution schedule of the third scenario
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Fig. 7. Execution schedule of the first mission for the criteria defined as
a=0,8=0y=1

Fig. 8. Specified wall structure for the second mission

which is fully focused on minimizing the total cost of the
mission. The criteria is defined as « = 0,5 = 0,7 = 1. In
this case, tasks related to red bricks are also assigned to the
UGV since their increased score potential does not affect the
mission outcome. Blue bricks are still assembled by the UAVs
as is defined in the challenge description.

Lastly, we add a third UAV and employ the team of robots
on a more complex mission specified as in Figure [8] In order
to reduce the mission duration, but still include the UGV in the
execution, we use the same criteria as in the second scenario
of the first mission, o = 0.35, 5 = 0.15,y = 0.5.

Generated execution schedule for the last mission is shown
in Figure [0} As in the previous scenarios, tasks are evenly
distributed between agents in order to shorten the total mission
duration and reduce overall cost while maximizing the score.
Results confirm that the proposed method is capable of produc-
ing optimized high-level plans for different agent and criteria
setups, and that it meets current challenge requirements.

We conducted 20 additional simulations for problems of
similar dimensionality and compared the performance with
solutions obtained by the Gurobi Optimizer [29]. Gurobi
Optimizer uses exact mathematical methods for solving mixed
integer linear programming (MILP) problems and for the
specified mission set always returns an optimal solution. We

UGV1

0F 3
10 H| . N
20 oo B
30 H g B

40| g

50 R S -
70 - -
80 | _

907 7
W 100 i
)

9110 -

120} E
130 |-

140 N g
150 + T B
160 [ o B
170 - By B
180 E
200 - B
210 +| B

Fig. 9. Execution schedule of the second mission

also compare generated schedules with the state-of-the-art
iterated auction-based approach with a single central agent
acting as an auctioneer [23]]. We tested each of the 20 mission
scenarios on a set of five different criteria specifications and
recorded the average value and the standard deviation of the
objective function in respect to the optimal solution. The
results of the experiments are shown in the Table [T}

Results show that the proposed method on average performs
within 12% of the optimum for the majority of tested criteria
specifications, with the exception of the criteria fully oriented
on minimizing the mission makespan. During the resolution of
simple redundancy, tasks are always assigned to faster agents
(e.g. UAVs), meaning that agents with significantly worse
duration assessments (e.g. UGV) do not participate in the
mission execution, thus prolonging the total duration.

Auction-based approach performs slightly better in terms
of the achieved optimality gap, however, our approach is
fully decentralized and has the ability to handle scheduling
and simultaneous execution of multi-agent tasks, e.g. trans-
portation of orange bricks. Another major advantage of the
proposed method is that it is mission-agnostic and only a
hierarchical task structure is needed, contrary to the Gurobi
Optimizer which requires an exact mathematical formulation.
Furthermore, mathematical methods used by Gurobi often fail
to provide a valid solution when applied to more complex
problems.

An example of collaboration between two UAVs during the
assembly of the large, orange brick is also examined. Due
to the complexity of this task, other tasks are temporarily
suspended during its execution in order to avoid collisions and
various disturbances. Enables relations are therefore placed
between PD and G'P actions of each orange and its neigh-
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TABLE I
OPTIMALITY GAPS OF THE PROPOSED SOLUTION AND AUCTION BASED
APPROACH COMPARED TO GUROBI OPTIMIZER. LOWER VALUES ARE

BETTER.
Criteria Psroolﬁ ?iier? Auction
mom v o -0s | 4] Gt | A0
a=16=07=0 0| og | ou
YRR A

x [m]
VN o N » o ®
T
1

Il Il Il Il Il Il Il
0 5 10 15 20 25 30 35 40
Time [s]

ar Go to pile Go to wall Place

y [m]
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Time [s]

[ 5 10 15 20 25 30 35 40
Time [s]

Fig. 10. Trajectories of UAVs during collaborative transportation of the orange
brick

bouring bricks.

Figure [I0] shows the trajectories of both UAVs during
the execution of the described task. The figure is plotted
concerning time, clearly marking agents’ specific actions
(takeoff, going to position, picking and placing the brick).
Synchronization of the UAVs is achieved by modelling their
tasks as complexly redundant and interconnecting action nodes
with enables relations. During execution, participating agents
form a direct communication link to share their status and
further synchronize all steps of the currently executing action.

Video of the described simulations can be found at [30]. We
also applied the method to the mission of constructing a wall
with a larger number of bricks to highlight the scalability of
the proposed solution. The figure of the resulting schedule is
too large to be conveniently included in the paper itself, but
it is available at [31].

V. CONCLUSION AND FUTURE WORK

In this paper, we have proposed and tested a decentralized
task planning and coordination framework for a cooperative
aerial-ground robotic team on a case study of the task of
automated construction. The team needs to collaborate to
autonomously locate, pick, transport and assemble various

types of brick-like objects to build predefined structures. The
approach assumes that the location of bricks and hierarchical
decomposition of system mission are known a priori. We
simulate physically accurate models of multicopters for UAV
agents and a Gazebo model of Husky by Clearpath Robotics
with mounted Schunk Powerball LWA 4P robotic arm for the
UGV agent. Results show that our method can successfully
generate schedules for cooperative missions of tightly coupled
tasks under various setups of a multi-criteria objective.

As future work, we aim to implement and test the developed
solution on a real aerial-ground robotic system used in the
MBZIRC 2020 competition. Further, we plan to improve the
method in terms of robustness and resilience to failed attempts
of highly risky task execution with the inclusion of on-line re-
planning capability. Finally, we plan to investigate the possible
integration of dynamic task assignment algorithms into the
already developed framework to make it even more applicable
in real life situations.
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