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ABSTRACT 

Space missions are characterized by long distances, difficult or unavailable communication and high operating costs. 

Moreover, complexity has been constantly increasing in recent years. For this reason, improving the autonomy of 

space operators is an attractive goal to increase the mission reward with lower costs. This paper proposes an onboard 

scheduler, that integrates inside an onboard software framework for mission autonomy. Given a set of activities, it is 

responsible for determining the starting time of each activity according to their priority, order constraints, and 

resource consumption. The presented scheduler is based on linear integer programming and relies on the use of a 

branch-and-cut solver. The technology has been tested on an Earth Observation scenario, comparing its performance 

against the state-of-the-art scheduling technology. 

INTRODUCTION 

The panorama of space missions has been evolving 

rapidly in recent years, with increasingly more complex 

space segment architectures and operations concepts1. 

In parallel, it has been demonstrated that adopting 

autonomy functionalities on-board leads to a long-term 

reduction in the costs related to the management of 

operations, and to additional capabilities being enabled 

for the space segment. In the frame of advanced 

automation, several functionalities are essential onboard 

to enable E4 autonomy level, i.e., “the execution of 

goal-oriented mission operations on-board” as 

described by the current standards2. Among these, 

recent innovations from academia and the industry have 

explored the use of Machine Learning, advanced 

planning and scheduling, and AI-based failure 

monitoring on-board. 

This paper presents an online, onboard scheduler 

technology that is fitted to solve the most common 

problems that are found when managing a space 

mission, in scenarios such as multi-payload 

management, resources management, and maneuver 

planning. The problem approached was characterized 

by a set of different operational activities that must be 

scheduled according to several onboard limited 

resources of different types. Therefore, our objective 

was to develop a scheduler that arranges these tasks 

along a timeline in an optimal way according to the 

constraints imposed by tasks' mutual temporal relations, 

causal relations, and, obviously, according to the 

aforementioned set of available resources. 

In a simple scenario, the activities to be scheduled can 

be provided by a ground control center3, 4. However, the 

best performance is obtained when the scheduler is 

integrated into an environment that enables fully 

autonomous operations for space missions. In that case, 

future goals and the associated set of activities are 

determined by an onboard reasoning module of the 

satellite. Specifically, the proposed algorithm is 

constructed to integrate with the MiRAGE library, 

developed by AIKO5, which is a software library that 

employs state of the art technologies in Deep Learning, 

Expert Systems, and Intelligent Agents to process 

spacecraft data (telemetry, payload) and take decisions 

autonomously during the mission. Differently from 

other autonomy frameworks6, it does not rely on 

extensive ground planning but aims to bring the entire 

decision process onboard. In this regard, we 

implemented an onboard scheduler with real-time 

execution, able to react to changes in the scenario due 

to events detected in orbit and to generate a new 

timeline for the mission. The development of such an 

onboard real-time scheduler represents a fundamental 

step towards fully automated space missions. 

In the remainder of the paper, we first define the 

onboard scheduler, highlighting its the broad modelling 

capabilities, which cover a wide variety of mission 

scenarios, task constraints and resources. Then, we 

present an example of application in the context of an 

Earth Observation mission. Finally, we compare the 

performance of the proposed algorithm to those 

obtained by state-of-the-art scheduling technology, 

represented by the job scheduler that relies on the CP-

SAT solver of Google OR-Tools7. 

ONBOARD SCHEDULER 

The scheduler proposed in this paper takes as input a set 

T of activities (also called tasks) and is in charge of 

evaluating, for each task, whether it is possible to 

schedule the activity and which is its starting time 

considering priorities, relative order, and consumption 
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of resources. In doing so, the scheduler optimizes the 

starting time of each task and tries to schedule the 

greatest number of tasks. The scheduler works with 

discrete time intervals over a finite horizon H, so that 

each starting time is an integer value in the interval [0, 

H]. Therefore, the optimization is expressed as an 

integer linear programming problem that can be 

efficiently solved with a branch-and-cut solver, such as 

the CBC solver8 used in our implementation. 

Scheduling problem definition 

Each task Ti ∈ T to be scheduled is defined as a tuple Ti 

= (si, li, schedule_costi, delay_costi), where si ∈ [0, H] is 

the starting time of the task Ti and constitutes a decision 

variable for the scheduler; li > 0 is the length (or 

duration) of the task, so that the task finishes at the time 

instant si + li. The parameters schedule_cost and 

delay_cost are associated with two different aspects of 

the concept of priority among activities. Specifically, 

schedule_cost is an integer value that goes from 0 to 5, 

where 0 is a special value that indicates a mandatory 

task, while the other values define the cost paid in case 

the task is not inserted in the schedule. If a mandatory 

activity cannot be inserted in the plan, the scheduler 

outputs a failure. Instead, delay_cost ∈ [1, 5] is directly 

proportional to the importance to start the task as soon 

as possible. The sum of all costs associated with the 

tasks in T defines the cost function of the optimization 

problem. 

The scheduling problem considers several types of 

constraints. First, the execution of each task might be 

bounded inside a specific time interval [ai, bi], named 

feasible_interval, which enforces the constraint si ∈ [ai, 

bi - li] on the starting time. This constraint models 

activities such as downlink operations of a satellite that 

could be scheduled only during the visibility window 

with the ground station. 

Furthermore, each task can occupy or consume some 

resources. Three categories of resources are considered 

to cover most of the cases that are found in practice: 

• binary resources; 

• multiple resources; 

• consumable resources. 

Binary resources cannot be used by more than one task 

at the same time and lead to non-overlapping 

constraints among activities. More formally, if bi(t) 

indicates the number of tasks that uses the i-th binary 

resource at the unit time t, then it must hold that: 

bi(t) ≤ 1, ∀t ∈ [0, H] (1) 

An example of a binary resource is the usage of science 

equipment, such as the camera of a satellite: if two 

tasks require access to the camera, they cannot be 

scheduled to run in parallel.  

The multiple resources category contains resources that 

are not consumed but have a maximum capacity that 

limits simultaneous use. For example, it is possible to 

have an upper limit of the power consumption per unit 

of time. In this case, all tasks will be scheduled 

according to their consumption of power and groups of 

tasks that overcome the threshold of simultaneous 

consumption, will not be overlapped. More formally, if 

mi(t) indicates the total usage of the i-th multiple 

resource at the unit time t, that is the sum of the 

amounts consumed by each task executing at time t, and 

Mi indicates the total availability of that resource per 

unit time, then it must hold that: 

mi(t) ≤ Mi, ∀t ∈ [0, H] (2) 

The resources in the last category, called consumable 

resources, are the one that can be consumed and/or 

generated in time. An immediate example is the 

consumption of propellant or battery storage. Also in 

this case, each task is associated with the amount of 

resource it consumes (or generates). For example, a task 

that acquires pictures of the Earth consumes electricity, 

while a maintenance task like battery charging, 

produces it. Giving the sequence of tasks, the scheduler 

takes into account that at any time the availability of all 

consumable resources must be non-negative. More 

formally, if ci(t) indicates the cumulative consumption 

of the i-th consumable resource at the unit time t, that 

means the sum of all the consumption (or generation) of 

that resource over the time interval [0, t], and if Ci is its 

initial availability, then it must hold that: 

ci(t) ≤ Ci, ∀t ∈ [0, H] (3) 

The final set of constraints is constituted by precedence 

constraints. In situations where more tasks are needed 

to achieve a goal, the execution of some activities must 

likely respect a default order. For instance, the goal of 

image acquisition could be composed of the following 

tasks: “point camera”, “prepare camera”, “acquire 

images” and “save images”. In this case, it is apparent 

that the ordering among the tasks is essential. The 

developed scheduler considers two types of precedence 

constraints: 

• tight precedence, that is the second task Tj 

must start exactly after the preceding one Ti 

plus an offset dt: 

si + li = sj – dt 
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• lax precedence, that is the second task Tj can 

start at any moment after the end of the 

preceding one Ti plus an offset dt: 

si + li ≤ sj – dt 

The offset value can be either positive or negative, so 

that it is possible to model both the case when the 

second task must start after the first one has finished 

and the one when the second task starts while the first is 

still executing. Tight constraints are used to describe 

precondition relations among tasks, i.e., cases when the 

preceding task is a precondition for the execution of the 

following task that cannot be executed otherwise (e.g., 

pointing the camera toward the target before 

acquisition). Instead, lax constraints express logic 

precedence resulting from goal-related reasoning that 

impose the desired ordering among specific tasks. 

Nevertheless, the execution of each task is independent. 

For instance, one may want to perform a downlink 

operation only after an acquisition operation, since 

otherwise there would be no data to downlink. 

At this point, an observation must be done that stems 

from the introduction of precedence constraints. Some 

tasks might not be scheduled because of incompatibility 

in the constraints or insufficient availability of 

resources (the parameter schedule_cost is the one that 

penalizes the missed schedule of a task). If this happens 

to a task that participates in a precedence constraint, 

two cases can occur that are supported by the scheduler. 

First, if the first task in the constraint is not useful on its 

own but only as a precondition for the execution of the 

next one, then the entire sequence loses its meaning. 

Therefore, either both or none of the tasks must be 

inserted into the schedule. Conversely, the second 

scenario is when it is also meaningful to schedule only 

the preceding task in the constraint, while the following 

can be excluded from the schedule if needed. Overall, 

the scheduler implements four types of precedence 

constraints: tight-both, tight-at-least-the-first, lax-both, 

lax-at-least-the-first. 

Online rescheduling 

Once that the scheduler solves the optimization 

problem and finds a suitable schedule for the input set 

of activities and constraints, the plan is dispatched to a 

lower-level execution layer of the spacecraft. However, 

the occurrence of unexpected events during operation, 

such as faults or unforeseen environment conditions, or 

the release of a new goal can invalidate the current 

schedule and call for a rescheduling procedure9. In this 

case, a new set of activities is provided as input that 

must be co-scheduled together with those already 

present in the schedule and not already executed. 

However, particular care must be placed on the 

rescheduling of the tasks that are running when 

rescheduling is triggered. Indeed, each task has 

additional information on whether it allows or forbids 

preemption. Specifically, we identify four behaviors for 

running tasks: 

• No preemption: the task cannot be interrupted 

and will be concluded in the new schedule; 

• From start: the task can be interrupted and 

must be completely rescheduled in another 

time of the horizon; 

• From interrupt: the task can be interrupted and 

only the remaining part must be rescheduled in 

another time of the horizon; 

• Delete: the task cannot be rescheduled and is 

deleted from the schedule. 

When an activity that belongs to a precedence sequence 

is preempted and rescheduled, then also all the other 

tasks in the chain, that is all the tasks involved in tight 

precedence constraints with the interrupted task, have to 

be rescheduled, even those that have already been 

executed. This is clearer if we refer to the example of 

image acquisition: suppose that the “acquire images” 

task is rescheduled after other activities, then the 

spacecraft must execute again the “point camera” and 

“prepare camera” activities to perform the target task 

correctly. 

A final case to be considered is when the arrival of a 

new goal (and associated activities) makes some of the 

tasks that were already in the schedule obsolete. For 

example, if the satellite is acquiring images with a high-

frequency camera and some clouds are detected, then a 

new goal can be set to acquire images with the low-

frequency camera to not waste energy and memory 

space. In this case, it is apparent that rescheduling both 

the tasks related to high-frequency and low-frequency 

acquisition is useless. This situation is handled by 

associate additional information to incoming tasks 

about which other tasks, possibly present among the 

pending ones, must be discarded. When a task is 

removed from the scheduling problem, all other tasks 

that follow the deleted task inside a tight constraint are 

also removed from the pending activities. Instead, tasks 

that follow a lax constraint are maintained, but the 

constraint is removed. 
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Table 1: Tasks to schedule with parameters and indication of resource consumption/generation 

Task l 
delay

_cost 

schedule

_cost 
Preemption 

feasible_

interval 

Resources (units per time) 

Binary Multiple Consumable 

AcquisitionHF 20 4 3 Interrupt [] 
Camera 
Position 

Power (40) Battery (3) 

BatteryCharge 10 3 3 No [0,15] Position   Battery (-10) 

DownlinkSat2Ground  10 2 3 No [5,45] 
Antenna 
Position 

Power (40) Battery (3) 

DownlinkSat2Sat 5 5 3 No [0,10] 
Antenna 
Position 

Power (40) Battery (3) 

SetHFOption 1 3 3 Interrupt [] Camera Power (20) Battery (1) 

SetPositionK 1 3 3 No [] 
Reaction Wheel 
Position 

Power (20) 
Battery (1) 
Propellant (2) 

SetPositionX 1 3 3 No [] 
Reaction Wheel 
Position 

Power (20) 
Battery (1) 
Propellant (2) 

SetPositionY 1 3 3 No [] 
Reaction Wheel 

Position 
Power (20) 

Battery (1) 

Propellant (2) 

SetPositionZ 1 3 3 No [] 
Reaction Wheel 

Position 
Power (20) 

Battery (1) 

Propellant (2) 

 

EXAMPLE SCENARIO 

This section illustrates a realistic scenario that covers 

some of the cases presented in the previous section as 

an example. We consider an Earth Observation 

application where a Low Earth Orbit satellite aims to 

acquire high-quality images of the Earth’s surface. To 

do so, it can perform two different types of image 

acquisition activities, one that acquires images at high 

frequency (higher memory and energy consumption, 

but better-quality target observation) and another one 

that acquires images at low frequency (useful to 

monitor the target while it is not ready to be observed, 

for example because covered by clouds). In addition, 

the satellite can downlink data to ground stations, but 

also spread messages to other satellites (e.g., for 

coordination purposes in constellations). The resources 

that are managed by the scheduler are: 

• Binary resources: Reaction wheel, Position; 

• Multiple resources: Power, with a maximum 

capacity of 60W per unit of time; 

• Consumable resources: Battery, with initial 

availability of 20 units, and Propellant, with 

initial availability of 100 units. 

Where the binary resource on the satellite position is 

introduced to avoid overlapping tasks that need a 

specific attitude configuration. 

Suppose that at a given time the current goals of the 

satellites are: 1) Acquire images of the Earth’s surface, 

2) Downlink observation data to a ground station, 3) 

Send data to another satellite, 4) Recharge batteries (by 

pointing solar panels toward the sun). Table 1 lists the 

tasks that must be scheduled to reach all goals together 

with their associated parameters and information related 

to the usage of resources for each task. Furthermore, the 

tasks have the following precedence constraints, where 

x ≺ y stands for “task x precedes task y”: 

tight-both: SetPositionX ≺ DownlinkSat2Sat 

SetPositionZ ≺ AcquisitionHF 

SetPositionK ≺ BatteryCharge 

SetPositionY ≺DownlinkSat2Ground 

lax-both: SetHFOption ≺ AcquisitionHF 

lax-at-least-the-first: 

AcquisitionHF ≺ DownlinkSat2Ground 

Running the scheduler with the horizon set to H = 50 

units of time, the result obtained is the one shown in 

Figure 1. By analysing the schedule, all precedence and 

resource constraints are met. Moreover, one can notice 

that the scheduler tries to plan tasks in parallel when 

possible, such as with SetHFOption and SetPOsitionX 

at the beginning. In this case, the two activities do not 

require common equipment and consume a total of 

40W of Power, which is below the maximum usage 

threshold. Instead, all the other tasks in the example 

require maintaining a specific satellite configuration 

during execution, which is modelled as a binary 

resource and prevents the overlap of the activities. 
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Table 2: Additional tasks for rescheduling together with parameters, indication of resource 

consumption/generation, and of the previous tasks made obsolete by the new one 

Task l 
delay

_cost 

schedule

_cost 

Preemp

tion 

feasible_

interval 

Resources (units per time) 
Obsolete tasks 

Binary Multiple Consumable 

AcquisitionLF 15 5 3 Interrupt [] 
Position 
Camera 

Power (20) Battery (1) AcquisitionHF 

SetLFOption 1 3 3 Interrupt [] Camera Power (20) Battery (1) SetHFOption 

SetPositionZ 1 3 3 No [] 
Reaction Wheel 
Position 

Power (20) Battery (1) 
Propellant (2) 

  

 

 

Figure 1: Schedule obtained with the activities in 

Tables 1 as input 

Going deeper in the analysis, we can see that the task 

BatteryCharge is scheduled before AcquisitionHF 

although the latter has a higher delay_cost. Moreover, 

no precedence constraints require a particular ordering 

between the two. The reason why the execution of 

BatteryCharge is anticipated even if it leads to a higher 

cost schedule is that the scheduling of tasks 

DownlinkSat2Sat and DowlinkSat2Ground one after 

the other, without a recharging task in between, would 

run out the battery storage. Instead, the scheduler can 

correctly take into account the consumption of 

consumable resources and plan the proactive behaviour 

of the satellite. 

To test the online rescheduling capabilities, we suppose 

the arrival of a new goal at time 15. Specifically, we 

simulate the fact that, thanks to a cloud detection 

module, such as the one included in the MiRAGE 

library, the satellite realizes that the observation target 

is covered and that there is no need to acquire images 

anymore. Therefore, the onboard reasoning module 

sends a new goal of monitoring the target via low-

frequency imaging. The new input tasks to the 

scheduling problem and their constraints are detailed in 

Table 2. In particular, since we are dealing with a 

rescheduling stage, the table also reports the indication 

of which tasks from Table 1 are made obsolete by each 

of the new tasks. Obsolete activities are removed from 

the pending list and are not included in subsequent 

schedules. Moreover, the tasks have the following 

precedence constraints: 

tight-both: SetPositionZ ≺ AcquisitionLF 

lax-both: SetLFOption ≺ AcquisitionLF 

Therefore, a new schedule is generated for the time 

interval of [15, 65], which is reported in Figure 2. 

When rescheduling takes place, the task BatteryCharge 

is running. Since the ongoing task does not allow 

preemption, it is correctly allocated to continue its 

execution in the new schedule. Moreover, the new task 

SetLFOption is planned to run in parallel with 

BatteryCharge. In fact, the scheduler considers the 

whole horizon to be available for scheduling any of the 

pending tasks even when time slots are already 

populated by activities inherited by the previous 

iteration. 

 

Figure 2: Schedule obtained after rescheduling with 

the activities in Table 2 as input 

An important thing to notice is that obsolete tasks 

related to high-frequency image acquisition 
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(SetHFOption and AcquisitionHF) are substituted by 

those related to low-frequency acquisition 

(SetLFOption and AcquisitionLF). Instead, 

DownlinkSat2Ground is kept from the previous 

schedule, as it was not indicated as a task to be deleted 

by any of the new tasks. This is done regardless of the 

presence in the first scheduling problem of a lax 

precedence constraint between AcquisitionHF and 

DownnlinkSat2Ground. As already mentioned, lax 

constraints that contain removed tasks are deleted from 

the scheduling problem, whereas the surviving task can 

still be scheduled unless explicitly removed from the 

pending list. This allows the reasoning module of the 

autonomy software to profit from the visibility window 

of the ground station to send payload data 

independently of the presence of the AcquisitionHF 

task. This is beneficial to free storage space for future 

acquisitions. 

PERFORMANCE ANALYSIS 

A crucial point, when dealing with onboard real-time 

scheduling, is the performance in terms of computation 

time, that is, given a set of tasks to be scheduled, the 

amount of time needed to provide a schedule to the 

operation system of a satellite. Since all the different 

classes of constraints included in the scheduling 

problem can be expressed as different linear 

inequalities, the solving time of the scheduler strictly 

depends not only on the number of tasks and the length 

of the planning horizon, but also on the type of 

constraints. To have a point of comparison on the 

execution time, another scheduler, with the same 

characteristics as the one presented here, has been 

constructed using the functions of the Job Problem of 

Google OR-Tools7. 

A test campaign on Linux desktop environment has 

been carried out considering a set of problems with a 

different number of tasks to be scheduled (5, 10, and 

15) and, for each case, the inclusion of different 

combinations of resource constraints (no resource 

constraints, binary resources only, multiple resources 

only, consumable resource only). Each scenario has 

been tested on 7 different problems with a horizon 

length of 336 time units to average the performance. 

In Figure 3, the average execution time is grouped in 

boxplots by the number of tasks (5, 10, and 15) for both 

the presented scheduler and the OR-Tools one. From 

the plots, it is apparent that the proposed scheduler is 

faster than OR-Tools solution with an average 

scheduling time of about 0.2, 0.6 and 0.9 seconds for 5, 

10 and 15 tasks, respectively. Also, both approaches 

show linear complexity in the number of activities. 

Note that the execution time includes both the 

initialization of the problem and the computation of the 

schedule. Both stages are important in the presented 

application, as the scheduler must run in real-time and 

reschedule online with different tasks and constraints. 

 

Figure 3: Execution times of the two schedulers for 

5, 10 and 15 tasks (H = 336) 

The substantial difference in performances between the 

two schedulers shown in Figure 4 derives especially 

from the poor performance of the OR-Tools algorithm 

in presence of consumable resources (see Figure 4). 

The difference in the averages of the execution time 

between the proposed scheduler and OR-Tools grows 

with the increasing complexity of the constraints 

included in the problem. When resource constraints are 

not considered, OR-Tools performs slightly better than 

our algorithm (0.6 s against 0.8 s). However, the 

proposed scheduler does not suffer from the addition of 

resources and, on the contrary, better exploits the 

presence of more constraints that reduces the feasible 

solution space. Instead, Google OR-Tools suffer from 

the inclusion of more complex constraints with 

increasing scheduling time required when multiple 

resources and, especially, consumable resources are 

present. In particular, the required time soar to about 11 

s in the latter case, against 0.3 s required by the 

proposed scheduler in the same conditions. Table 3 

reports the average running time for all considered 

cases. 

Table 3: Average execution time grouped by the 

different resource constraints included 

[s] No 

resources 

Binary 

resources 

Multiple 

resources 

Consumable 

resources 

Proposed 0.8 0.8 0.3 0.3 

OR-Tools 0.6 1.1 1.5 11.0 
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Figure 4: Execution times of the two schedulers 

grouped by the different classes of resource 

constraints in the problem (10 tasks, H = 336) 

By investigating the running time of the OR-Tools 

version of the scheduler in detail, one can understand 

that the bottleneck is constituted by the time needed to 

initialize the problem, that is the time needed to declare 

variables and constraints, and not by the solving time. 

Indeed, the implementation of OR-Tools makes the 

addition of resource constraints heavy from a 

computational point of view. This is more apparent 

with consumable resources since their inequalities must 

keep all the information of the past times and, therefore, 

they become longer in time. 

CONCLUSIONS 

This paper presents an online scheduler that can be 

integrated inside an onboard autonomy software 

framework. The scheduler is specifically developed for 

space missions, such as satellite activities, to enable 

greater autonomy and take advantage of its benefits. 

The approach provides wide modelling capabilities to 

cover all the relevant scenarios and accounts for 

priorities and precedence among tasks, and different 

types of resources. Moreover, it is capable of 

rescheduling in response to changes of goals or 

unexpected events. Results show that the scheduler can 

compute optimal plans that satisfy all constraints with a 

competitive running time, which confirms the 

capability of the scheduler to be suitable for onboard 

real-time scheduling. 
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