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Abstract: Colliders are essential research tools for particle physics. Numerous future collider
proposal were discussed in the course of the US high energy physics community strategic planning
exercise Snowmass’21. The Implementation Task Force (ITF) has been established to evaluate the
proposed future accelerator projects for performance, technology readiness, schedule, cost, and
environmental impact. Corresponding metrics has been developed for uniform comparison of the
proposals ranging from Higgs/EW factories to multi-TeV lepton, hadron and 𝑒𝑝 collider facilities,
based on traditional and advanced acceleration technologies. This article describes the metrics and
approaches, and presents evaluations of future colliders performed by the ITF.
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1 Introduction

While being arguably among the largest and the most complex scientific instruments, colliders are
essential research tools for particle physics [1]. Numerous future collider proposal were discussed in
the course of the US high energy physics community strategic planning exercise Snowmass’21 [2].
As part of the the Snowmass’21, the Accelerator Frontier (AF) group established an Implementation
Task Force (ITF) to evaluate the proposed future accelerator projects for performance, technology
readiness, schedule, cost, and environmental impact. Part of the work of ITF builds on the recently
published report "European Strategy for Particle Physics - Accelerator R&D Roadmap"[3].

One of the key goals of the Accelerator Frontier is to address the question “. . . What are the
time and cost scales of the R&D and associated test facilities as well as the time and cost scale of
the facility?” [4]. A large number of accelerator projects are being considered and/or developed as
part of the Snowmass’21 effort. One of the challenges for the AF topical groups is to compare the
expected cost scales, schedule, and R&D status for the projects in various stages of development
and utilizing different accounting rules for costing. The collider Implementation Task Force is
charged with developing metrics and processes to facilitate such a comparison between projects.
More specifically, the Snowmass’21 ITF charge includes:

• Development of the metrics to compare projects’ cost, schedule/timeline, technical risks
(readiness), operating cost and environmental impact, and R&D status and plans;

• Select the accelerator projects to be evaluated;

• Work with the proponents of the selected accelerator projects to evaluate them against the
metrics;

• Consider the ultimate limits of various types of colliders: 𝑒+/𝑒−, 𝑝/𝑝, `+/`−;

• Consider limits and timescales due to accelerator technology for various types of colliders:
𝑒+/𝑒−, 𝑝/𝑝, `+/`−;

• Lead the evaluation of the different HEP accelerator proposals and inform and communicate
with the Snowmass’21 Frontiers - Accelerator, Energy, Neutrino, and Theory (AF, EF, NF
and TF) - in the course of the Snowmass’21 activities;

• Document the metrics, processes, and conclusions for the Snowmass’21 Community Summar
Study (July, 2022); write and submit a corresponding report.

To make the evaluations of the ITF most useful to the Snowmass’21 exercise it was decided on
four categories of colliders that address similar physics:

• Higgs factory colliders

• Lepton colliders with up to 3 TeV COM energy

• Colliders with 10 TeV or higher parton COM energy

• Lepton-hadron colliders
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A separate group consists of versions of the proposals from these categories that could be
located at Fermilab.

The ITF comparative evaluations are organized along four topics:

• Physics Reach of Collider Proposals

• Size, Complexity, and Impact on Environment

• Technical Risk and Technical Readiness

• Cost and Schedule

Each topic is covered in a section below.

2 Energy and Luminosity Reach, and Achievable Science

The ITF collected from all collider proponents the peak luminosity as a function of the center-of-
mass (CM) energy. The plots below show this proponent-provided peak luminosity vs. CM energy
for a single interaction point (IP). This is the peak luminosity of a fully commissioned facility. A
number of proposals allow for multiple IPs and we list the proponent-provided total peak luminosity
in the summary tables. All the luminosity vs CM energy plots also show on the right-hand scale
the integrated luminosity for operation at peak luminosity for 107 seconds or a "Snowmass" year.

All the plots show a single version per collider proposal and all the proponents were given the
opportunity to select which version of their proposal should be plotted with the understanding that
a more ambitious proposal would likely require more pre-project R&D time and effort. This aspect
was considered during the evaluation of the technical risk in section 3 on technical readiness and
reflected in the "years of pre-project R&D" column of the summary tables.

In this section, we also give a summary of the physics output of the various proposals for future
lepton-lepton and hadron-hadron colliders, and the relationship with luminosity. A more detailed
discussion can be found in a Snowmass whitepaper [5]. The lepton-hadron collider proposals are
included in the summary table 18 but it is more difficult to compare their physics output with the
equal-particle colliders.

2.1 Higgs and electroweak physics colliders (𝐸CM ≤ 1 TeV)

There have been many proposals of lepton colliders, with energies from 90 GeV - 1 TeV, including
CEPC [6][7], CERC [8], CLIC [9][10], ERLC [11], FCC-ee [12][13], ILCwith upgraded luminosity
[14][15], ReLiC [16], XCC[17]. Here, we describe the main physics output at such colliders and
the corresponding luminosity.

The main results are summarized in Fig. 1. We briefly summarize the main content in the
following (see [5] for details). While the proposals all contain a set of specific running scenarios
(energy and luminosity), keeping in mind possible updates and alternative plans in the future, we
present our result for the full range of energies.

One of the main goals of low energy lepton colliders is to function as a Higgs factory and
measure the Higgs couplings with unprecedented precision. HL-LHC can measure some of the
Higgs couplings to an accuracy of a few percent. Hence, a meaningful target for a Higgs factory
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Figure 1. Peak luminosity per IP vs CM energy for the Higgs factory proposals as provided by the
proponents. The right axis shows integrated luminosity for one Snowmass year (107 s). Also shown are lines
corresponding to yearly production rates of important processes.

would be to reach per mil level. Without taking into account detailed studies of specific channels,
conservatively, 106 Higgs boson would at least be needed even to have a chance of measuring Higgs
coupling (such as HZZ) to such a precision. Hence, we used 2 × 105 Higgs/yr (corresponding to
106 Higgs/5 yrs). The dominant production mode depends on the center of mass energy. The total
yield, including all production modes, is shown in Fig. 1. The required luminosity for different
yields of Higgs bosons can be scaled in a straightforward way. Another important measurement
is the Higgs self- coupling. Many studies have shown that a TeV lepton collider could extract
Higgs self-coupling at around 10% level. To set a target for the 𝐻𝐻 process, we show the required
luminosity for 5 × 103 𝐻𝐻 within 5 years. We included the 𝑍𝐻𝐻 associated production, VBF 𝐻𝐻

production, and 𝑡𝑡𝐻𝐻 productions.
Circular 𝑒+𝑒− colliders offer the possibilities of a high statistics 𝑍 factory. LEP-I produced

about 107 𝑍 bosons. To be significantly better, a new 𝑍-factory would need to produce at least 109

𝑍 bosons. We can also have a large number of 𝑍s while running at energies above the Z pole via
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the so called radiative return process. In Fig. 1, we show the luminosity requirement to produce
109 (nearly) on-shell 𝑍 boson around 𝑍-pole and through the “radiative return" process. As can be
seen from the figure, instead of Giga-Z, many of the proposals are aiming at producing 1012 Zs. In
addition to better electroweak precision measurements, this will enable the Z-factory to serve as a
powerful 𝑏 and 𝜏 factory, as well as offer the opportunity to probe a variety of interesting Z rare
decay modes.

The 𝑊 mass measurement is crucial for interpreting the electroweak precision observables
at the 𝑍-pole [18–20]. 𝑊𝑊 production near the threshold at lepton colliders is indispensible for
electroweak precision physics. While the measurement at hadron colliders will be limited at about
𝛿𝑚𝑊 ∼ 10 MeV, A 𝑊𝑊 threshold scan could push the precision to the level of a few MeV. Many
new physics proposals generate deviations in the𝑊 boson couplings. Based on the studies of these
physics goals, about 106 𝑊𝑊s would be a good target for running close to the threshold.

Top mass is also a crucial input to the electroweak precision fit. The measurement at hadron
colliders is limited to about 𝛿𝑚𝑡 ∼ 102 MeV. Threshold scan with order 105 𝑡𝑡 pairs can push the
precision of the top mass down to around 10 MeV [21]. The lepton colliders could probe the top
gauge couplings and top EFT operators to a good precision through direct pair production and their
angular correlations.
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2.2 Energy frontier colliders

2.2.1 High energy lepton colliders (𝐸CM > 1 TeV)
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Figure 2. Peak luminosity per IP vs CM energy for the high energy lepton collider proposals as provided by
the proponents. The right axis shows integrated luminosity for one Snowmass year (107 s). Also shown are
lines corresponding to yearly production rates of important processes. The luminosity requirement for 5𝜎
discovery of the benchmark DM scenarios Higgsino and Wino are also shown, see Refs.[22, 23]

In this section, we focus on high energy lepton colliders with 𝐸CM in the range of 1 - 20 TeV.
Proposals in this range include CLIC[10], CCC[24], ILC[15], Muon Collider[25], ReLiC[16], and
Wake FieldAccelerators[26][27][28]. It was also proposed to use high power Free Electron Lasers to
produce a second interaction regionwith high-energy and high luminosity gamma-gamma collisions
at a high-energy electron-positron collider [29]. Here, the primary goal would be searching for
heavy new physics resonances. At the same time, high energy lepton colliders can contribute to the
measurement of the Higgs coupling, such as Higgs precision coupling measurements, top Yukawa
coupling, and Higgs self-coupling. Since 𝑒+𝑒− and `−`+ colliders have very similar reaches in
this range of energies, we do not distinguish between them. The summary of our results are shown
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in Fig 2. In the following, we will discuss briefly the additional physics cases and considerations
beyond those of the lower energy lepton colliders discussed in the previous section (for details, see
Snowmass whitepaper [5]).

The Higgs boson precision program is an essential component of a high-energy lepton collider.
Similar to the low energy case, we show here the luminosity needed to produce 106 Higgs particles
for a 10 year running period. At the same time, higher energy is more optimal for double Higgs
production, and better measurement for the Higgs self-coupling. Hence, we choose to plot a higher
benchmark with 105 Higgs particles for the same running period.

Addressing the hierarchy problem is a leading physics driver for future colliders. Among the
new physics particles associated with the hierarchy problem, the top partner is probably the most
important one due to the significant role the top quark played in the dynamics of the electroweak
symmetry breaking. Pair produced through Drell Yan processes, high energy lepton colliders will
have excellent reach for top partners even very close to the kinematical threshold (2𝑚𝑇 ′ = 0.9×𝐸CM).
one should be able to discover them. With this in mind, we show the luminosity needed to reach a
statistics of 20 signal events, enough to discover them, for a generic scalar or fermionic top partners
with dashed and solid lines in the figure.

Testing the WIMP (Weakly Interacting Massive Particle) paradigm of dark matter is another
main physics driver for future colliders. Among various possible candidates, the minimal model
would be dark matter as a member of an electroweak multiplet. They can be produced copiously
at high energy lepton colliders. At the same time, the signal is much more challenging to detect,
and requires detailed simulation [22, 23, 30–32]. In Fig 2, we present two representative cases,
fermionic electroweak doublet (Higgsino) and triplet (Wino). The thermal relic abundance of the
dark matter in the universe requires the masses to be 1.1 TeV (Higgsino) and 2.8 TeV (wino). Hence,
the respective curves start at 𝐸CM ∼ 2𝑚DM. We see that high energy colliders, with 𝐸CM > 5(6)
TeV, are required to cover the Higgsino (Wino) cases.

Direct production of new physics particles could still be beyond the reach of the colliders. In
this case, their effect can be encapsulated in higher dimensional (EFT) operators, for example, of
the form O/Λ2, where Λ approximately corresponds to the mass scale of the new physics. High
energy lepton colliders can perform good precision measurement to probe this new physics, and
reach a scale above its center of mass energy. Since such effects of new physics grow with energy,
we expect the reach to grow with the center of mass energy of the collider. In this figure, we show
the required luminosity in order to reach a new physics scale 10 times the center of mass energy.
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2.2.2 High energy hadron colliders

pp collider. ITF Snowmass 2022 
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Figure 3. Peak luminosity per IP vs CM energy for the high energy hadron collider proposals as provided
by the proponents. The right axis shows integrated luminosity for one Snowmass year (107 s). Also shown
are the luminosity requirements with two possible initial states gg and 𝑞𝑞. The dashed curve represents the
luminosity needed (assuming a 10 year run) to have linear increase of new physics mass reach with CM
energy. The solid lines represent the luminosity requirements for 70% of this new physics mass reach.

Two proposals of hadron colliders, submitted to ITF, are covered here: FCC-hh [33] and SPPC
[34]. It is much more challenging to make projections for the hadron colliders without detailed
machine and detector design, especially for searches dominated by systematics. At the same time,
it is possible to make some rough estimates for searches based on the behavior of parton luminosity
and statistics [35]. Our result is presented in Figure 3. It shows the luminosity requirements for
high energy future hadron colliders, with two possible initial states (gg, red; 𝑞𝑞 blue). The scaling
of the reach shown here is done by statistics and using parton luminosity [35]. We used the reach at
the HL-LHC as a reference point for the extrapolation. For the gluon-gluon initial state dominated
process, we assumed the reach of the mass of new physics at the HL-LHC of 3 TeV (approximately
1.5 TeV for pair production). This could be similar to the case, for example, of the stop. For 𝑞𝑞
initiated processes, we assumed a reach at the HL-LHC of 1 TeV (which would be about 500 GeV
for pair production). This would be similar to the electroweak states. Changing the assumption of
HL-LHC reach will give rise to some differences but not affect the qualitative feature.

In the following, wemake a couple of observations (see Ref. [5] for a more detailed discussion).

• Given two colliders with the center of mass energies 𝐸1 and 𝐸2, the corresponding reach of
the masses of a particular new physics particle are denoted as 𝑀1 and 𝑀2, respectively. In the
ideal case, the reach of new physics scales linearly with the CM energy, 𝑀2/𝑀1 = 𝐸2/𝐸1.
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With a mild assumption on the production rate scaling, it is straightforward to see we need
L2/L1 = 𝐸22/𝐸

2
1 , which can be seen in the dashed curves in Figure 3. This is similar to the

scaling for the lepton collider, and it could be a large step in luminosity increase for a large
increase of the CM energy.

• Due to the nature of the parton luminosity as a function of parton CM energy, there is a rapid
gain in reach for a relatively small amount of luminosity. Hence, to achieve a somewhat lower
goal for the mass reach enhancement, for example, 70% of 𝐸2/𝐸1, one needs a significantly
smaller amount of data, shown as the solid lines in Figure 3.

• The parton luminosity for the gluon-gluon initial state falls as a function of the parton CM
energy faster than the 𝑞𝑞 initial state. As a result, the luminosity needed for obtaining a
significant fraction of the maximal reach in the gluon-gluon initial state-dominated processes
is less than that of processes dominated by the 𝑞𝑞 processes. This is also shown in Figure 3.

– 9 –



3 Technical Readiness of Collider Proposals

3.1 General approach, TRL levels

The ITF has developed metrics for a high-level comparison of the technical risks of key components
necessary for implementing the proposed facility. Each proponent was given a spreadsheet template
and asked to provide three to five critical enabling technologies (those representing the highest
technical risk), then numerically evaluate them in each of five risk categories according to a
prescribed scoring key. In cases where information was incomplete or missing, the ITF referred
to contributed papers or applied expert judgement. The proposed projects represent a very broad
range of maturity, from the CDR/TDR level to parameter lists. It is not unexpected that the less
mature proposals have more high impact risks relative to those that are more mature. To provide a
more equitable comparison, the Task Force expanded the list of technologies to 5 for each proposal.
The five risk categories that were used in the comparison and the scoring key are discussed below.

3.1.1 Collider component and subsystems technical risk factor based on the current Techni-
cal Readiness Level (TRL)

A brief description of the TRL definitions is given below (more detail definitions used for the
evaluation can be found in Appendix 7.7):

• TRL1: Basic principles observed and reported

• TRL2: Technology concept and/or application formulated

• TRL3: Analytical and experimental critical function and/or characteristic proof of concept.

• TRL4: Component and/or breadboard validation in laboratory environment.

• TRL5: Component and/or breadboard validation in relevant environment.

• TRL6: System/subsystem model or prototype demonstration in a relevant environment.

• TRL7: System prototype demonstration in an operational environment.

• TRL8: Actual system completed and qualified through test and demonstration.

• TRL9: Actual system has proven through successful mission operations.

Technical Risk Factor Score Color Code
TRL = 1,2 4
TRL = 3,4 3
TRL = 5,6 2
TRL = 7,8 1

Table 1. TRL scoring chart and color codes (used below in the summary Table 9).

The two Tables, 2 and 3 below, list key enabling technologies for the ITF collider proposals
with the colors indicating the present day TRLs (lighter to darker meaning lower to higher risk -
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see Table 1). Table 2 lists the 𝑒+𝑒− and 𝑒𝑝 colliders, Table 3 lists the future very high energy 𝑝𝑝,
muon and advanced 𝑒+𝑒− colliders. Note, that in these tables, a facility may have more than five
technologies but only the five most critical ones were used in generating the overall risk score and
ranking defined later and summarized in Table 9.
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Table 2. Technical risk registry of accelerator components and systems for future 𝑒+𝑒− and 𝑒𝑝 colliders:
lighter colors indicate progressively higher TRLs (less risk), white is for either not significant or not applicable.
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Table 3. Technical risk registry of accelerator components and systems for future very high energy 𝑝𝑝,
muon and advanced 𝑒+𝑒− colliders: lighter colors indicate progressively higher TRLs (less risk), white is for
either not significant or not applicable.
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FF/IP spot size/stability
High energy ERL
Inj./extr. kickers
High power target
Proton Driver
Beam screen
Collimation system
Power eff.& consumption

3.1.2 Technology validation requirement

This metric was used to indicate the level of effort required to validate the technology. For some
technologies, validation can be established by a single component, while others require a full-scale
demonstration. See Table 4

Technology Validation Required Score Color Code
Full-scale - requires comprehensive demonstration 3
Partial with scaling - partial demonstration sufficient 2
Separate - component validation 1

Table 4. Technology validation scoring chart and color codes (used below in summary Table 9).
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3.1.3 Cost reduction impact

In several cases a proposed technology is a significant cost driver, for example superconducting RF
and magnets. The evaluations were made on the current status of the technology and indicates the
potential impact of cost reduction.The scoring key and associated color code is shown in Table 5

Cost Reduction Impact Score Color Code
Critical - a "no-go" without significant cost reduction 3
Significant Impact 2
Desirable 1

Table 5. Technology cost reduction scoring chart and color codes (used below in the summary Table 9).

3.1.4 Evaluation of performance achievability.

This metric indicates the ITF judgement on the extent of the effort needed to close the technology
gap for a component or subsystem to demonstrate performance achievability. It is correlated with
the Technical Risk Level and indicates the risk associated with increasing the TRL.The scoring key
and associated color code is shown in Table 6

Performance Achievability Score Color Code
Significant - needs explicit demo of beyond state-of-the-art 3
Moderate - Feasible to achieve 2 - 3X state-of-the-art 2
Feasible - at state-of-the-art 1

Table 6. Technical component and subsystems’ performance achievability scoring chart and color codes
(used below in the summary Table 9).

3.1.5 Technically limited timescale

This metric is an estimate of the timescale required to reduce the TRL of a colliders’ technical
components and subsystems to seven to eight (corresponding to the ITF Risk Level of one to two,
see Sec.3.1.1 above). It does not include time for industrialization which could overlap with later
stages of the R&D activity. These scores, derived from Table 9 were combined with the other four
risk scores to obtain an overall score, but are not shown in the Technical Risk summary tables..
Results of a detailed analysis of R&D timescales are given the the cost and schedule Section 5. The
numeric scoring key is shown in Table 7 below.

R&D Timescale Score
> 20 years 4
15 - 20 years 3
10 - 15 years 2
5 - 10 years 1
0 - 5 years 0.5

Table 7. R&D time frame scoring chart.
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3.1.6 ITF technical risk evaluation process

For each technology, the risk scores were squared and averaged across the five risk categories.
Squaring was done to increase the weight of the higher scores. The average of the squares from
each category was then summed to obtain an overall risk score. The scores were then grouped into
four broad ranges or tiers, from lower to higher risk. The highest scores reflect the general lack of
maturity of the proposed technologies and the large uncertainties in risk mitigation. Generally, the
proposals with higher scores also have a larger number of high-risk technologies. The interpretation
is thatmore and longer-termR&D is needed to realize the potential of the proposed collider facilities.
As an example of the process, the completed evaluation for the ILC Higgs Factory is shown in Table
8.

The results for the risk categories are summarized in Table 9. For each facility proposal, the
highest score for each risk category was used, based on the color code charts, to indicate where the
dominant risks reside. The table also indicates the design status of each proposal and the risk tier
based on the overall technical risk score.

ILC Higgs Factory
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SRF Cavities 1 1 1 1 0.5 0.85
Cryomodules/Assembly 1 2 2 1.5 0.5 2.3
Positron Source 2 2 1 2 0.5 3.65
nm Spot Size/Stability at IP 1 2 1 1 0.5 1.45
Damping rings inj and extr 1 1 1 1 0.5 0.85

Table 8. ILC Higgs Factory Scoring Example

3.2 Summary

The overall technical risk for each proposal was evaluated by identifying five critical enabling
technologies and generating a relative technical risk score. Some input was provided by the
proponents, but in certain cases it was augmented (to bring the number of enabling technologies
up to five) and/or normalized to make a consistent comparison. Where data was not provided,
the ITF applied expert judgement. The scores were then grouped into four broad tiers that range
from those based on mature, well-understood technologies, to those with multiple, as-yet unproven
critical technologies. Generally, the scores indicate the relative need and extent of R&D required to
develop a given technology. It is important to note that there is a large spread within each group of
proposals and there can be a significant difference between the low and high ends. More detail can
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Table 9. Table summarizing the TRL categories, technology validation requirements, cost reduction impact
and the judgement of performance achievability on technical components and subsystems for the evaluated
collider proposals. Colors and categories are described above in Sec.3 and go from lighter/lower/easier
to darker/higher/more challenging. The first column "Design Status" indicates current status of the design
concepts: I - TDR complete, II - CDR complete, III - substantial documentation; IV - limited documentation
and parameter table; V - parameter table. The last column indicates the overall risk tier category, ranging
from Tier 1 (lower overall technical risk) to Tier 4 (multiple technologies that require further R&D).

Proposal Name Collider Lowest Technical Cost Performance Overall
(c.m.e. in TeV) Design TRL Validation Reduction Achievability Risk

Status Category Requirement Scope Tier
FCCee-0.24 II 1
CEPC-0.24 II 1
ILC-0.25 I 1
CCC-0.25 III 2
CLIC-0.38 II 1
CERC-0.24 III 2
ReLiC-0.24 V 2
ERLC-0.24 V 2
XCC-0.125 IV 2
MC-0.13 III 3
ILC-3 IV 2
CCC-3 IV 2
CLIC-3 II 1
ReLiC-3 IV 3
MC-3 III 3
LWFA-LC 1-3 IV 4
PWFA-LC 1-3 IV 4
SWFA-LC 1-3 IV 4
MC 10-14 IV 3
LWFA-LC-15 V 4
PWFA-LC-15 V 4
SWFA-LC-15 V 4
FCChh-100 II 3
SPPC-125 III 3
Coll.Sea-500 V 4
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Table 10. Duration and integrated cost of the past and present, and proposed R&D programs and facilities
(the latter indicated by a shift to the right). Funding sources for the past and present programs are indicated
("OHEP" - directed R&D in the DOE OHEP, "GARD" - General Accelerator R&D and facilities operation
program in the OHEP, "LDG/CERN" - aspirational support requested as part of the European Accelerator
R&D Roadmap [3]). Separately listed 𝑖𝑛𝑝𝑢𝑡s are estimates from the proponents on the total cost of
demonstration projects and on the pre-CD2 validation (R&D, design and industrialization); sources of
support of these developments are "tbd".

R&D Program Benefiting Duration Integrated Funding Key Topics
Facility Name Concept (Years) Cost (M$) Source Rationale
Linear 𝑒+𝑒− colliders
NLC/NLCTA/FFTB NLC/C3 14 120 OHEP NC RF gradient, final focus
TESLA/TTF ILC ∼10 150 DESY/Collab SCRF CMs and beam ops
ILC in US/FAST ILC 6 250 OHEP SCRF CMs and beam ops
ILC in Japan/KEK ILC 10 100 KEK SCRF CMs and beam ops
ATF/AFT2 ILC 15 100 KEK/Intl LC DR and final focus
CLIC/CTF/CTF3 CLIC 25 500 CERN/Intl 2-beam scheme and driver
General RF R&D All LCs 8 160 GARD see RF Roadmap; incl facilities
ILC in Japan/KEK ILC 5 50 KEK next 5 yr request
High-𝐺 RF & Syst. CLIC/SRF 5 150 LDG/CERN NC/SC RF and klystrons
C3 𝑖𝑛𝑝𝑢𝑡 C3 8 200 tbd 72-120 MV/m CMs, design
HELEN 𝑖𝑛𝑝𝑢𝑡 HELEN n/a 200 tbd pre-TDR, TW SRF tech
ILC-HE 𝑖𝑛𝑝𝑢𝑡 ILC-HE 20 100 tbd 10 CMs 70MV/m 𝑄=2e10
ILC-HighLumi 𝑖𝑛𝑝𝑢𝑡 ILC-HL 10 75 tbd 31.5 MV/m at 𝑄=2e10

Circular/ERL 𝑒𝑒/𝑒ℎ colliders
CBB LCs 6 25 NSF high-brightness sources
CBETA ERLCs 5 25 NY State multi-turn SRF ERL demo
ERLs/PERLE ERLCs 5 80* LDG/CERN NC/SC RF, klystrons
FNAL𝑒𝑒 𝑖𝑛𝑝𝑢𝑡 FNALee n/a 100 tbd design and demo efforts
LHeC/FCC𝑒ℎ 𝑖𝑛𝑝𝑢𝑡 𝑒ℎ-coll. n/a 100 tbd demo facility, design
CEPC 𝑖𝑛𝑝𝑢𝑡 CEPC 6 154 tbd SRF, magn. cell, plasma inj.
ReLiC 𝑖𝑛𝑝𝑢𝑡 ReLiC 10 70 tbd demo 𝑄=1e10 at 20 MV/m
XCC 𝑖𝑛𝑝𝑢𝑡 XCC 7 200 tbd demo and design efforts
CERC 𝑖𝑛𝑝𝑢𝑡 CERC 8 70 tbd demo high-𝐸 ERL at CEBAF

Muon colliders
NFMCC MC 12 50 OHEP design study, prototyping
US MAP MC 7 60 OHEP IDS study, components
MICE MC 12 60 UK/Collab 4D cooling cell demo
IMCC/pre-6D demo MC-HE 5 70 LDG/CERN pre-CDR work, components
IMCC/6D cool. MC-HE 7 150 CERN/Collab 6D cooling facility and R&D

Circular ℎℎ colliders
LHC Magnet R&D LHC 12 140 CERN 8T NbTi LHC magnets
US LARP LHC 15 170 OHEP more LHC luminosity faster
SC Magnets General 𝑝𝑝, `` 10 120 GARD HF-magnets and materials
US MDP 𝑝𝑝, `` 5 40 GARD see HFM Roadmap
HFM Program FCChh 7 170 LDG/CERN 16 T magnets for FCChh
FNAL𝑝𝑝 𝑖𝑛𝑝𝑢𝑡 FNAL𝑝𝑝 n/a 100 tbd 25T magnets demo
FCChh 𝑖𝑛𝑝𝑢𝑡 FCChh 20 500 tbd large demo, R&D and design
Coll.Sea 𝑖𝑛𝑝𝑢𝑡 CollSea 16 400 tbd 300m magnets underwater

AAC colliders
SWFA/AWA SWFA-LC 8 40 GARD 2-beam accel in THz structures
LWFA/BELLA LWFA-LC 8 80 GARD laser-plasma WFA R&D
LWFA/DESY LWFA-LC 10 30 DESY laser-plasma WFA R&D
PWFA/FACET-I,II PWFA-LC 13 135 GARD 2-beam PWFA, facility
AWAKE PWFA-LC 8 40 CERN/Collab proton-plasma PWFA, facility
EUPRAXIA LWFA-LC 10 570 EUR/Collab. high quality/eff. LWFA R&D
LWFA/DESY LWFA-LC 10 80 DESY laser WFA R&D
SWFA 𝑖𝑛𝑝𝑢𝑡 SWFA-LC 8 100 tbd 0.5 & 3GeV demo facilities
LWFA 𝑖𝑛𝑝𝑢𝑡 LWFA-LC 15 130 tbd 2nd BL, 𝑒+, kBELLA project
PWFA 𝑖𝑛𝑝𝑢𝑡 PWFA-LC 10 100 tbd demo and design effort
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be obtained from the risk registry Tables for the proposal components and systems. For reference,
Table 10 summarizes integrated cost and duration of the past and present, and proposed R&D
programs and facilities.

4 Power, Complexity and Environmental Impact of Colliders

4.1 Summary table

Table 11. Table summarizing the categories of power consumption, size, complexity and required radiation
mitigation for the evaluated collider proposals. Color schemes and categories are explained in Sec. 4.2
(power consumption), Sec. 4.3 (size), 4.4 (complexity) and Sec. 4.5 (radiation). For linear colliders, the
size of the machine includes main linac and final focus, but excludes damping rings, except where otherwise
noted.

Proposal Name Power Size Complexity Radiation
Consumption Mitigation

FCC-ee (0.24 TeV) 290 91 km I I
CEPC (0.24 TeV) 340 100 km I I
ILC (0.25 TeV) 140 20.5 km I I
CLIC (0.38 TeV) 110 11.4 km II I
CCC (0.25 TeV) 150 3.7 km I I
CERC (0.24 TeV) 90 91 km II I
ReLiC (0.24 TeV) 315 20 km II I
ERLC (0.24 TeV) 250 30 km II I
XCC (0.125 TeV) 90 1.4 km II I
MC (0.13 TeV) 200 0.3 km I II
ILC (3 TeV) ∼400 59 km II II
CLIC (3 TeV) ∼550 50.2 km III II
CCC (3 TeV) ∼700 26.8 km II II
ReLiC (3 TeV) ∼780 360 km III I
MC (3 TeV) ∼230 10-20 km II III
LWFA (3 TeV) ∼340 1.3 km

(linac)
II I

PWFA (3 TeV) ∼230 14 km II II
SWFA (3 TeV) ∼170 18 km II II
MC (14 TeV) ∼300 27 km III III
LWFA (15 TeV) ∼1030 6.6 km III I
PWFA (15 TeV) ∼620 14 km III II
SWFA (15 TeV) ∼450 90 km III II
FCC-hh (100 TeV) ∼560 91 km II III
SPPC (125 TeV) ∼400 100 km II III
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4.2 Power consumption

Estimates of power consumption for collider proposals are summarized in Table 11 and refer to the
total site power required by the collider complex for operation. Numbers provided by the proponents
were grouped into three categories. The lowest category is light blue (1) and indicates a power
consumption below 200 MW. The next category is blue (2), for a power consumption between 200
and 500 MW. The highest category is dark blue (3) and indicates a consumption larger than 500
MW. For reference, CERN’s annual electric energy consumption is about 1.3 TWh (2015), with a
peak power of about 230 MW at the times of the entire accelerator complex operational with the
LHC machine alone requiring some 120 MW.

One of the figures-of-merit for a collider is the luminosity-per-site power. Figure 4 shows the
luminosity-per-site power for each of the machines plotted in Figs. 1-3.

Figure 4. Figure-of-merit Peak Luminosity (per IP) per Input Power and Integrated Luminosity per TWh.
Integrated luminosity assumes 107 seconds per year. The luminosity is per IP. Data points are provided to the
ITF by proponents of the respective machines. The bands around the data points reflect approximate power
consumption uncertainty for the different collider concepts.

4.3 Facility size

An overview of collider sizes (as provided by proponents) is shown in column 3 of Tab. 11. Collider
Size refers to either the length of a linear collider (main linac plus final focus) or the circumference
of a circular collider main ring, without the injector complex. The ITF defined four size categories
(shown in Tab. 11): light blue (1) for colliders that are designed to be shorter then 10 km, medium
blue (2) for colliders between 10-20 km, blue (3) for colliders between 20-50 km and dark blue (4)
for machines with a length or circumference larger than 50 km.
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The length of HEP linear colliders is typically dominated by the distance required for particle
acceleration and is proportional to final beam energy (approximately the product of 2× the final
beam energy and the accelerating gradient). Using acceleration technologies with higher acceler-
ating gradients allows to decrease acceleration length and is responsible for the different lengths of
similar energy linear colliders. For example, superconducting radio-frequency cavities accelerate
with a gradient of ∼ 30 MV/m (ILC), CLIC is based on the two-beam acceleration scheme with
copper cavities and accelerates with ∼ 100 MV/m, while plasma-based accelerators can provide
peak gradients of 103 − 105 MV/m (LWFA, PWFA). Adding to the length required for acceleration
is the length required for the beam delivery system (final focusing), which also increases with
increasing with beam energy.

Overview of linear collider sizes:

• < 10 km, Category 1: CCC (0.25 TeV), XCC (0.125 TeV), LWFA (3 TeV), LWFA (15 TeV)

• 10 − 20 km, Category 2: ReLiC (0.24 TeV), ILC (0.25 TeV), CLIC (0.38 TeV), PWFA (3
TeV), SWFA (3 TeV), PWFA (15 TeV)

• 20 − 50 km, Category 3: ERLC (0.24 TeV), CCC (3 TeV), CLIC (3 TeV)

• > 50 km, Category 4: ILC (3 TeV), ReLiC (3 TeV), SWFA (15 TeV)

The size (circumference) of circular colliders is defined by final beam energy, the strength of
the dipole magnets in the accelerator ring as well as the rest mass of the accelerated particles (e.g.
electrons, muons or protons). The beam energy for a given circumference accelerator is limited by
synchrotron radiation losses. At the same beam energy, heavier particles (e.g. muons or protons
compared to electrons) radiate less allowing for comparatively higher final energies in the same
collider ring.

Overview of circular collider sizes:

• < 10 km, Category 1: MC (0.13 TeV)

• 10 − 20 km, Category 2: MC (3 TeV),

• 20 − 50 km, Category 3: MC (14 TeV)

• > 50 km, Category 4: FCC-ee (0.24 TeV), CEPC (0.24 TeV), CERC (0.24 TeV), ReLiC (3
TeV), FCC-hh (100 TeV), SPPC (125 TeV), C-sea (500 TeV)

Additional comments on collider size:

• The FCC-ee and CEPC (0.24 TeV)Higgs factory designs reuse the FCC-hh and SPPC tunnels,
respectively. The lengths have been partially chosen for the hadron colliders.

• The length of the 3 and 15 TeV PWFA colliders is 14 km as they are proposed upgrades to
the ILC (0.25 TeV).
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4.4 Complexity of accelerators

It is generally accepted that modern accelerators are very sophisticated systems and that, e.g., "...the
LHC is the most complex scientific instrument of our time" [36]. Sometimes distinguished are a)
complexity to design and build many dissimilar systems containing many subsystems and elements
of various sizes and levels of operational functionality, and b) complexity to reach the beam energy
(“make it work reliably") and to reach the design performance, e.g., luminosity of colliders [37].
In general, the issue of complexity of systems (and accelerators in particular) is far from being
comprehensively resolved. The problem is that complexity is something that we immediately
recognize when we see it, but it is very hard to define it quantitatively when it comes to questions
like How hard is it to describe?; How hard is it to create? What is its degree of organization?
Ref.[38] lists four dozens different possible of complexity measures that can be roughly divided into
two categories: i) computational/descriptive complexities; and ii) effective/physical "structural"
complexities. The former can be represented by, e.g., the Kolmogorov complexity that is the length
of the shortest description (in a given language) of the object of interest [39]. Such an approach
results in overestimated complexity of random systems not very suitable for complex physical
phenomena. Among the second type of complexity definitions is the approach of Ref.[40] focused
on hierarchies and patterns that generally treats complexity the measure of dissimilarity at various
scales.

Within the paradigm of the structural complexity, accelerators indeed, can be characterised
by dissimilarity of various components and subsystems (magnets, RF cavities, plasma cells, beam
cooling systems, beam drivers, injectors, final focus systems, etc) each having it’s own hierarchy.
For example, the LHC collider can be seen as "1 ring, consisting of𝑂(10) sectors,𝑂(100) cells with
𝑂(1000) main SC magnets in addition to 𝑂(104) auxiliary magnets and 𝑂(105) control channels".
In such approach, the collider complexity measureC can be estimated as a sum over key subsystems:

C =
∑︁

𝑠𝑢𝑏𝑠𝑦𝑠𝑡𝑒𝑚𝑠

(𝐶𝑖 + Δ𝑖), (4.1)

where individual subsystem complexity is 𝐶𝑖 ' log10(Number of elements in 𝑖-th subsystem). For
example, a 3 TeV linear collider has about factor of 10 more RF or plasma accelerating cells than the
same type EW/Higgs factory and would have about "1 unit" higher C. Extra factor Δ𝑖 is supposed
to account for additional complications due to the nature of basic elements: for example, 1-2 T
normal-conducting magnets are "off-the-shelf" items nowadays and might be considered as less
complex (Δ𝑖 ∼ −1) compared to 8 T superconducting NbTi magnets, while 16 T Nb3Sn magnets
are more complex Δ𝑖 ' +1). When accounting various subsystems one should not forget that not
only colliders themselves can be complex, but also their injectors or/and boosters. The most notable
examples are those for the FCCee/CEPC, Muon Colliders and FCChh/SPPC. Subsystems related
to particle production and, if necessary, cooling may significantly contribute, too, such as positron
sources or damping rings for all linear 𝑒+𝑒− colliders, proton drivers and muon ionization cooling
systems for muon colliders, and high power drive systems for CLIC, BPLC and SWLC (low energy
high-power electron beams), and for LPLC (high peak and average power lasers). Finally, rather
complex are multi-km long final focus systems employed in all 𝑒+𝑒− linear colliders.

Such analysis indicates that all future collider projects under the ITF consideration are signifi-
cantly more complex (ΔC ≥ 1− 2) than the LHC or the Tevatron. Table 11 summarizes the collider
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project complexities in color-coded schemes with about 2 units in C increase between light blue,
blue and dark blue colors. Obviously, the complexity of colliders changes in time as corresponding
R&D programs and technologies progress, and experience accumulates; for example, construction
of an LHC-type machine does not look as difficult now as 20 years ago.

4.4.1 Machine commissioning

Due to their complexity colliders often require significant time to reach their design or ultimate
luminosity - see Table 12. Analysis of Ref.[37] indicates that the luminosity improvements usually
come in incremental steps and as long as those occur regularly, the peak luminosity progresses
exponentially :

L(𝑡) = L(0) · exp (𝑡/C). (4.2)

The coefficient C has dimension of [time], it might serve as an indirect indicator of facilities’
complexities, and for the leading colliders of the past varies between 2 and 4 years. It is hard
to project Eq.(4.2) predictions onto the future colliders, but given the insights into the structural
complexity of future facilities it is reasonable to expect to expect event larger coefficient C for
them. Given challenging luminosity goals for all of the future colliders projects, the expected long
commissioning periods should be taken into account in planing for the integrated luminosity and
operational schedules.

Table 12. Time required to reach design peak luminosity for several recent lepton and hadron particle
colliders. The last column indicates maximum achieved luminosity w.r.t. to the design luminosity. (*
colliders still in high-luminosity operation; ** - RHIC operation in 𝑝𝑝 collider mode was intermittent with
heavy ions collisions runs.)

Collider Time to Reach Design Peak 𝐿 Record 𝐿 / Design 𝐿
LEP-I 5 years × 2
SLC Not achieved (9 years) × 0.5
LEP-II 0.3 years × 3
PEP-II 1.5 years × 4
KEK-B 3.5 years × 2
BEPC-II 7.5 years × 1.0
DAFNE Not achieved (9 years) × 0.9
Super-KEK-B Not yet achieved (4 years) × 0.05 *
TEV-Ib 1.5 years × 1.5
HERA-I 8 years × 1
RHIC-𝑝𝑝 10 years ** × 1.2 *
TEV-II 5 years × 2.1
HERA-II 5 years × 1
LHC 6 years × 2.1 *

4.5 Radiation mitigation

Particle colliders produce ionizing radiation and activate material. The hazard level and therefore
required mitigation techniques depend, among other factors, on the particle energy, the particle
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type and species and the total amount of energy that is stored in the beams. The ITF defined three
categories of radiation mitigation required (see Tab.11): light blue (1) where required radiation
safety measures comparable to the ones used in current facilities are sufficient; medium blue (2)
where moderately higher or more complex radiation mitigation techniques are required (e.g. more
activated material produced) and dark blue (3) if much higher and significantly more advanced and
sophisticated efforts and considerations will be required to mitigate radiation risks (e.g., actively
moving the beam to reduce average radiation levels).

Overview of radiation categories:

• Category I: FCC-ee (0.24 TeV), CEPC (0.24 TeV), ILC (0.25 TeV), CCC (0.25 TeV), CLIC
(0.38 TeV), CERC (0.25 TeV), ReLiC (0.25 TeV), ERLC (0.25 TeV), XCC (0.125 TeV), ReLiC
(3 TeV), LWFA (3 TeV), LWFA (15 TeV)

• Category II: MC (0.13 TeV), ILC (3 TeV), CCC (3 TeV), PWFA (3 TeV), SWFA (3 TeV)

• Category III: MC (3 TeV), MC (14 TeV), FCC-hh (100 TeV), SPPC (125 TeV)

Higgs factories (except the muon collider), the 3 TeV ReLiC design and the LWFA wakefield
linear collider designs (3 and 15 TeV) are in the light blue category. Radiation levels and the
amount of activated material produced are comparatively low and can be safely mitigated with
standard shielding. The amount of activated material produced will be comparatively low, because
of the particle type (electrons and positrons) and either moderate beam powers (ReLiC, LWFA) or
moderate beam energies (Higgs factories).

The medium category is populated by the muon collider Higgs factory, the 3 TeV ILC, CCC,
CLIC, PWFA and SWFA designs as well as the 15 TeV PWFA and SWFA collider designs. These
electron-positron collider use high beam energies (3 or 15 TeV) together with high beam powers.

The highest safety mitigation efforts are required for the 3 and 14 TeV muon colliders, as well
as the 100 TeV FCC-hh and and 125 TeV SPPC designs. The very high energy hadron colliders
(FCC-hh and SPPC) will produce large amount of activated material, both along the accelerator as
well as in the final beam dump. Muon colliders pose special, new challenges. For example, they
require new, active neutrino radiation mitigation techniques because of the muon decay. Even if
the collider is underground, neutrino radiation can exceed environmental safety limits on the earth
surface without mitigation.

5 Collider Facilities Costs and Time to Construct

High-energy colliders are large projects funded by public money, developed over many years and
constructed via major laboratory and industrial contracts both in advanced technology and in more
conventional domains such as civil engineering and infrastructure, for which they often constitute
one-off markets. Assessing their costs, as well as the risks and uncertainties is therefore an essential
part of project preparation and a justified requirement by the funding agencies. Below we present
previous analyses of larger accelerator projects, discuss in detail the cost models developed by
this Task Force, and summarize main results and conclusions regarding the cost estimates for the
majority of the future collider projects submitted to the ITF as well as their construction timelines
and the R&D needed to either improve performance or to make the accelerator more affordable.
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5.1 Introduction to cost estimates

Over almost a century of existence, high-energy particle accelerators have undergone sustained
development of their performance, as exemplified in the "Livingston"-type diagrams - see the
most up-to-date one in Figs. 2 and 3 in Ref.[1]. The corresponding increases in size and cost,
however, proceeded at slower pace thanks to implementation of novel technologies and application
of industrial construction methods. Still, recent large HEP accelerator projects such as LHC have
costs amounting to several years of funding of the particle physics discipline, therefore, drawing
significantly on public research budgets in their construction years.

It was clearly understood already a decade ago that assessing risk in costing such projects is
therefore an important issue, whether these risks are later mitigated by suitable R&D, project de-
scoping, stretching of construction schedules or reallocation of additional resources - see Ref.[41].
The assessment was rendered more difficult by the fact that these projects are usually one-off or
single-time activity, without a market outside the project proper enabling the establishment of real
market prices. It was also noted then that high-technology accelerator components account only
for a fraction of the total project cost (TPC) while much of the budget goes into civil engineering,
infrastructure and services for which market prices are usually available.

The very first attempts to project the past and present knowledge onto future colliders [42, 43]
have indicated that: i) the cost of larger facilities does scale more slowly than linearly with any
parameter such as, e.g., size, energy or power consumption; and ii) there are significant variations in
the cost estimatingmethodologyworldwide. As for the latter, the cost estimates of some construction
projects included the industrial contracts for major items like civil engineering, the accelerator
elements and corresponding labor requirements (such approach is often referred as the “European
accounting”) while other estimates included full accounting of all associated expenses (the “US
accounting”). For example, all scientific facilities supported by the US DOE Office of Science are
required to prepare and report estimates of “the total project cost” (TPC) which includes not only the
cost of the technical components, materials, contracts, services, civil construction and conventional
systems, and associated labor, but also costs of the required in-project R&D, development of
the engineering design, project management, escalation due to inflation, installation, threshold
commissioning, contingency, overhead funds, project-specific facility site development, sometimes
— detectors, etc. The difference between the TPC and “European accounting” could often be as
big as factor of 2.0 [43]. Note that such a big difference is typical not only for accelerators, but for
other large scientific projects as well, and, e.g., the 2018 estimates of the ITER construction costs
are 41BEuro and 65B$, correspondingly [44].

The first phenomenological three-parameter cost model Ref.[43] was attempted on the basis of
publicly available cost estimates for 17 large accelerators of the past, present and those then (as of
2014) in the planning stage, including: SSC in Texas; VLHC in Illinois; NLC at SLAC; TESLA at
DESY; ILC; Main Injector and Project-X at FNAL; CERN’s LHC, SPL and CLIC; the Beta-Beam
and Neutrino Factory projects; RHIC at BNL; SNS at ORNL; ESS at Lund; XFEL at DESY; and
FAIR at GSI. All the costs were reduced to the TPCmethodology (“the US accounting”) and broken
up into three major parts corresponding to “civil construction”, “accelerator components”, and “site
power infrastructure” in such a manner that they total the derived TPC ranges. The model utilized
just three parameters — the length of the tunnels 𝐿, the center-of-mass or beam energy 𝐸 , and the
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total required site power 𝑃 — and found that over almost 3 orders of magnitude of 𝐿, 4.5 orders
of magnitude of 𝐸 and more than 2 orders of magnitude of 𝑃 the following cost model works with
∼30% accuracy:

𝑇𝑃𝐶𝛼𝛽𝛾 ≈ 𝛼 · (𝐿𝑒𝑛𝑔𝑡ℎ) 𝑝1 + 𝛽 · (𝐸𝑛𝑒𝑟𝑔𝑦) 𝑝2 + 𝛾 · (𝑃𝑜𝑤𝑒𝑟) 𝑝3 (5.1)

where the exponents are 𝑝1 ≈ 0.55, 𝑝2 ≈ 0.46, 𝑝3 ≈ 1.0, and coefficients 𝛼 ≈ 1.1B$ if 𝐿 is
in the units of 10 km, 𝛾 ≈ 1.7B$ if 𝑃 is in the units of 100 MW, and accelerator technology
dependent coefficient 𝛽MAG ≈ 1.2B$ for SC magnets if the c.m.e. 𝐸 is in the units of 1 TeV. For RF
based facilities, such as linear colliders, 𝑝2 ≈ 0.53 and 𝛽RF ≈ 9.1B$. The above three-parameter
𝛼𝛽𝛾-model could be further simplified for equal exponents 𝑝1 = 𝑝2 = 𝑝3 = 1/2, i.e., the square
root cost scaling, without loss of ∼ 30% accuracy and had been applied to several proposed collider
facilities to obtain the TPC ranges or the cost of their parts which are expected to be built on the
base of the currently known accelerator technologies. It was remarked that besides the feasibility of
the cost, very important are the feasibility of the performance and availability of expertise for large
machine construction projects, and that significant investments into the R&D on the novel advanced
accelerator techniques or on the cost reduction of the existing technologies are required before one
can evaluate opportunities for financially feasible, next generation energy frontier accelerators.

5.2 ITF comparison approach

The Snowmass’21 ITF approach is significantly more sophisticated and detailed than a few parame-
ter 𝛼𝛽𝛾-model. First of all, it does not only use communicated cost estimates given by the projects’
proponents but is also based on independent cost estimates of various machine components, labor
and accounting factors. Thus, a multi-parameter (30) model was initiated to contrast with the
𝛼𝛽𝛾-model.

5.2.1 Description of the "30 Parameter Cost Model"

A “30-parameter model” was developed by the ITF sub-committee on cost and schedule and applied
to all colliders and their various respective energies. This model was used, along with several 3
parameter models, to reconstruct, extrapolate, and compare the submitted costs of the various
collider proponents.

Some of the submitted projected costs by the collider proponents were the results of detailed
studies leading to a CDR and were very complete (e.g. ILC). Some proponent project cost projec-
tions represent very early calculations with uneven inputs. Some proponent estimates had missing
sub-systems (several examples of missing sections are 𝑒+ source, beam injector, damping rings,
beam transport, IR BDS, IR FF). Some proponent cost estimates were for one center-of-mass energy
only and had to be extrapolated to other 𝐸CM. Several projects submitted no cost estimates.

The “30-parameter model” in conjunction with the 3 parameter models were developed to
alleviate many of these problems and to put all the collider costs, covering all energies, on a level
cost-comparison field. The general assumptions of the 30-parameter model will be discussed first
then each of the parameters.
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The general assumptions for the 30-parameter model are:
A) Each collider was divided into the “main collider” and the “injector+power-drivers+particle-
sources”.
a. The main collider encompasses all components and tunnels needed to get the beam from the
particle sources, accelerated, collided, and then transported to the beam dump after the collision
point (or to be stored or recirculated).
b. The “injector+beam-drivers+particle-sources” include the costs for 𝑒− or 𝑝 sources, 𝑒+ produc-
tion, ` production, RF systems to accelerate the injected beams, damping rings, injector klystrons,
modulators, high-power beams sources for acceleration, drive-beam transport, drive-beam dumps
(∼300 kW), drive-laser power sources, laser-transport, drive-laser dumps (∼300 kW), and associ-
ated tunnels, shafts, and power conversion.
B) All colliders are assumed to have green field sites including all new ℎℎ colliders. The exceptions
are 𝑒ℎ colliders where the 𝑒− accelerator is often added to an already-built ℎℎ collider. A few col-
liders located near an existing laboratory site will reused some accelerator equipment (e.g., FNAL
or CERN).
C) The cost calculations for the same exact type of components for the main collider and, separately,
for the injector+power-drivers+particle-sources will use the same scaling coefficients.
D) The cost calculation for all colliders use the same coefficients for similar technical items (e.g.,
magnets, klystrons, lasers, cryomodules, or cryo-plants) independent of geographical region.
E) For the same collider but with a higher energy, the main collider costs often increases, but
sometimes the injector costs do not (e.g., ILC) (unless of course more or fewer particles are needed,
more laser drivers are needed, more beam drivers are needed, or the repetition rate changes).
F) Since the era of airplane manufacturing in the 1940s, it is well known that the cost of building
technical components become cheaper if more components are made. The 30-parameter model
uses a number scaling for each accelerator parameter depending on the initial costs and the number
of units to be made. The scaled cost 𝑐(𝑛) for the nth constructed unit is 𝑐(𝑛) = 𝑐(1) · /𝑛𝑏 where
𝑐(1) is the cost of the first unit and 𝑏 is the “cost reduction coefficient” typically in the range 0.2 to
0.4 depending several factors including staffing costs per unit, technical complexity, and needed raw
materials. To build, say, 𝑛 units, one integrates this equation from 1 to n obtaining the “total cost
of 𝑛 units” = 𝑐(1) · 𝑛(1−𝑏)/(1 − 𝑏). The expected cost per unit shrinks faster with a larger 𝑏 factor.
The cost reduction coefficients for accelerator components are taken from industry for off-the-shelf
equipment or from LHC, XFEL, LCLS-II, PIP-II, or SwissFEL experience for specific items such
as superconducting magnets, CuRF or SCRF. Of note, the equation for "Total cost of 𝑛 units" is an
approximation and is very accurate for 𝑛 greater than about 10 but can be up to about 10 percent
high for smaller 𝑛.
G) For positrons the ILC 𝑒+ source (guns, RF and damping ring) making about 6 kHz of positron
bunches is well studied and documented. If a proposed collider did not specify its chosen positron
source, then the technical scope and cost of the ILC positron source is used, scaled to the new
collider’s repetition rate and particles per bunch.
H) The resulting cost coefficients and models developed for this exercise were used to estimate the
costs of six existing but recent accelerators or under construction: XFEL, LHC, Swiss-FEL, NSLS-
II, LCLS-II+HE, and PIP-II covering a broad range of technologies and energies. The resulting cost
estimates were compared to the known costs. The estimates and the reals costs were within ±20%
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setting a scale for the expected projection uncertainties.
I) The beam collisions parameters and generation rates for the various colliders are listed in Appen-
dices, Sec. 7. The cost technical risks and cost production risks are discussed in Section 5.2.3.
J) The length of new accelerators for a collider often do not match the length of new tunnels for that
collider as multiple accelerators, rings, or transport lines share the same tunnels.

5.2.2 Parameters for cost model

System Item Unit
Civil Infrastructure Length of new tunnels km
Civil Infrastructure Length of reused tunnels km
Power Infrastructure Total wall plug accelerator power MW
Vacuum Systems Length of new accelerators km
Vacuum Systems Length of reused accelerators km
Vacuum Systems High power vacuum chamber length km
Vacuum Systems Low power vacuum chamber length km
Physics Infrastructure Number of new interaction regions #
Physics Infrastructure Number of new particle sources #
Physics Infrastructure Number of high power beam dumps #
Magnets SC dipole field T
Magnets SC dipole length km
Magnets SC quadrupole field T/m
Magnets SC quadrupole length km
Magnets NC dipole field T
Magnets NC dipole length km
Magnets NC quadrupole field T/m
Magnets NC quadrupole length km
RF Cu RF voltage GeV
RF Cu RF length km
RF SC RF voltage GeV
RF SC RF length km
Cryo Number of SC RF cryomodules #
Cryo Number of SC RF cryoplants #
Cryo Number of SC RF cryomodules #
Cryo Number of cryoplants for pulsed magnets and SCRF #
Plasma Number of plasma acceleration cells #
Plasma Number of short pulse drive-lasers (50 kHz) #
Plasma Number of laser support buildings #
Design CD2-3, R&D, commissioning (25% multiplier) n/a
Controls Diagnostics, cables, etc (30% multiplier) n/a

Table 13. Table of parameters for cost model
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Table 13 shows the inputs for the cost model. Since many of the project input spread sheets
were not fully completed or had uncertainties, the ITF needed to collect additional input from
proponents, research published papers, and use comparable “component” costs. Of note, it was
decided not to include contingency and escalation in the the 30-parameter model cost estimates.
The projected cost figures are in 2021 USD.

5.2.3 Costing the collider projects

As was discussed above, the projected costs of the various proposed colliders (often with several
energies per collider) were estimated using the three "3 parameter" models (differentiated by
different exponential scaling with component numbers) and by the "30 parameter model" (also with
exponential scaling with component numbers). All collider costs are for a “green field” assuming
no previous infrastructure, with the exceptions of the CERN related proposals.

Discussed for each collider and for various designated energies, there are "cost drivers" with
present day prices, "cost risks" (driven by unproven technologies or manufacturing that needs
improving), and, finally, possible "cost reduction with future R&D". The last indicates that future
R&D may reduce manufacturing costs as well as proving the viability of new technologies. All of
the individual colliders with their parameters are discussed in more detail in the Appendices. The
collider descriptions are listed in the order of appearance in the executive summary Tables 15-19.

Finally, the cost estimates by the proponents are included, if available, as submitted to the ITF
study in the work sheets. The proponents in the ITF input form listed four costs (in 2021 USD),
namely: 1) new accelerator systems, 2) new accelerator infrastructure, 3) new civil construction,
and 4) explicit person-years of personnel. Here, the ITF simply added the first three costs then added
the person-years at 0.2 MUSD/FTE-yr to make the proponent’s accelerator cost. Note, that the cost
estimates submitted by the proponents came in various, and sometimes non-uniform, accounting
that is often quite different from that of the ITF, and, therefore, are given here for reference only.

Each collider described below lists a design level from I to V. These design levels are described
in Table 9.

Lepton colliders

FCCee is a Level II (CDR report) proposed circular 𝑒+𝑒− collider (91 km) with about 8800
stored bunches per beam (1.4A at the 𝑍). Costs were estimated by the ITF at CM energies of 0.25
and 0.37 TeV. The cost drivers are the tunnel, storage ringmagnets, and full-energy top-up injector at
0.25 TeV then adding SCRF systems and cryo-plants at 0.37 TeV. R&D needed to reduce technical
cost risk is SCRF cryomodule HOMs. R&D items to reduce production cost risks are higher
efficiency klystrons and higher-gradient CW cryomodules at higher energy 𝐸 . The proponents
submitted FCCee estimated costs from 12.0 BUSD at 0.25 TeV and 13.3 BUSD at 0.37 TeV, both
without personnel costs.

CEPC is a Level II (CDR report) proposed circular 𝑒+𝑒− collider (100 km) with about 12
thousand stored bunches per beam (0.8A at the 𝑍). Costs were estimated by the ITF at c.m.e. of
0.25 and 0.37 TeV. The cost drivers are the tunnel, storage ring magnets, and full-energy top-up
injector at 0.25 TeV then adding SCRF systems and cryo-plants at 0.37 TeV. R&D needed to reduce
technical cost risk is SCRF cryomodule HOMs. R&D items to reduce production cost risks are
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higher efficiency klystrons and higher-gradient CW cryomodules at higher 𝐸 . The proponents
submitted a CEPC estimated cost of 4.6 BUSD at 0.25 TeV c.m.e.

ILC is a Level I (TDR report) proposed linear 𝑒+𝑒− collider (20 to 67 km for 0.25 to 3 TeV
c.m.e.) with about 6550 to 5000 bunch collisions per second. Costs were estimated by the ITF at
c.m. energies of 0.25, 0.37, 0.5, 1, 2, and 3 TeV. The cost drivers are cryomodule production and
the e+ and e- generation complex at 0.25 TeV plus the cryomodules with increased-gradient up to
3 TeV. R&D items needed to reduce technical cost risks are SCRF cryomodule higher-gradients
and efficient polarized e+ generation. The R&D item to reduce production cost risk is reducing
cryomodule assembly costs for large quantities. The proponents submitted an ILC estimated cost
from 7.7 to 8.3 BUSD for 0.25 TeV.

CLIC is a Level II (CDR report) proposed linear 𝑒+𝑒− collider (11 to 50 km) up to about 16
kHz bunch collisions per second (0.38-3 TeV). Costs were estimated by the ITF at CM energies of
0.38 and 3 TeV. The cost drivers are X-band (12 GHz) Cu RF two-beam accelerators, nano-beam IR
configuration, and 15.6 kHz 𝑒+ production. R&D items needed to reduce technical and cost risks
are efficient Cu X-band RF two-beam accelerating and decelerating structures and the nano-beam
IR. The R&D item to reduce production cost risk is producing high electron drive beam currents
and 16 kHz positron production. The proponents submitted an estimated cost of 12.4 BUSD to
reach 3 TeV without personnel costs.

CCC is a Level III (substantial documentation) proposed linear 𝑒+𝑒− collider (8 to 38 km) up
to about 9 to 16 kHz bunch collisions per second (0.25-3 TeV). Costs were estimated by the ITF at
CM energies of 0.25, 0.55, 2, and 3 TeV. The cost drivers are C-band (5.7 GHz) Cu RF, nitrogen
cooled cryomodules, and 9 to 16 kHz 𝑒+ production. R&D items needed to reduce technical and
cost risks are efficient Cu c-band RF structures, LN2 cryomodules, and positron production design.
The R&D item to reduce production cost risk is producing low cost cryomodules. The proponents
submitted estimated costs of 4 BUSD for a 0.25 TeV collider and an additional 6 BUSD to reach 3
TeV, without personnel costs.

CERC is aLevel III (substantial documentation) proposed “circular-ERL” 𝑒+𝑒− collider (100 km
tunnel) colliding about 9 to 99 thousands bunches/second (0.09 to 0.6 TeV). Beams are accelerated
to full energy in 4 turns, collided, and decelerated in four turns recovering the energy and particles
which are then damped and topped-up, i.e. four turn ERLs. Costs were estimated by the ITF at
CM energies of 0.25, 0.37, and 0.6 TeV. The cost drivers are the tunnel, NC ring magnets (16
turns), SCRF of up to 75 GeV per turn, and damping for up to 99 k positron bunches per second.
R&D needed to reduce technical risk is reducing the number of transport rings. R&D items needed
to reduce production cost risks are low cost ring magnets and low cost SCRF cryomodules. The
proponents submitted a CERC estimated costs from 11.5 BUSD at 0.25 TeV to 13.5 BUSD at 0.6
TeV.

ReLiC is a Level V (unreviewed parameter table) proposed “ERL” SCRF linear 𝑒+𝑒− collider
colliding about 3.7 to 12.6 MHz bunches/second (0.25 to 3 TeV). Beams are accelerated to full
energy in opposing SC linacs, collided, and decelerated in the opposite side SCRF linacs recovering
the energy and particles which are then damped and topped-up. Costs were estimated by the ITF at
CM energies of 0.25 and 3 TeV. The cost drivers are the tunnel, SCRF cryomodules, and up to 12.6
MHz bunch damping. R&D needed to reduce technical risk is increasing the gradient in the SCRF
cryomodules. R&D items needed to reduce production cost risks are low cost SCRF cryomodules
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and 12.6 MHz bunch damping design with good particle acceptance. The proponents submitted a
ReLiC estimated costs of 22.5 BUSD at 0.25 TeV and 112.5 BUSD at 3 TeV.

ERLC is a Level V (unreviewed parameter table) proposed “ERL” SCRF linear 𝑒+𝑒− collider
colliding about 400MHz bunches/second, moderated 2 seconds on and 4 seconds off (0.25 to 1 TeV).
Beams are accelerated to full energy in opposing duel-bore SC linacs, collided, and decelerated in
the opposite side duel-bore SCRF linacs, recovering the energy and particles which are then damped
and topped-up. The beams are accelerated in one of the two bores and decelerated in the other bore
followed by the RF power being transferred from the decelerating bore to the accelerating bore to
be reused with very little additional RF power needed. Costs were estimated by the ITF at CM
energies of 0.25 and 3 TeV. The cost drivers are the tunnel, SCRF double-bore RF structures, newly
designed cryomodules, and up to 400 MHz bunch damping. R&D needed to reduce technical risk
is a design for a duel-bore high-gradient SC cryomodule. R&D items needed to reduce production
cost risks are low cost new SCRF cryomodules and a 400 MHz bunch damping design with good
particle acceptance. The proponents did not submit a cost estimate.

XCC is a Level IV (limited documentation) proposed linear 𝑒−𝑒− or 𝛾𝛾 collider (10 km) up
to about 120 Hz “bunch” collisions per second (0.140 TeV). Costs were estimated by the ITF at
CM energies of 0.140 TeV. The cost drivers are two 70 GeV 𝑒− Cu linacs, two FELs, two IR 𝑒−

to 𝛾 conversions and the 𝛾𝛾 final focus IR including beam dumps. R&D items needed to reduce
technical and cost risks are IR 𝑒− to 𝛾 conversion and the 𝛾𝛾 final focus IR with beam dumps.
The R&D items to reduce production cost risks are producing inexpensive Cu 𝑒− linacs and two
FELs. The Snowmass XCC white paper contains a cost estimate for the XCC of 2.3 BUSD, without
personnel costs.

MC (3-14 TeV) is a Level III (substantial documentation) proposed `+`− collider, with an
option for the highest c.m.e. option to be located in the 27 km CERN LEP tunnel. Costs were
estimated by the ITF at CM energies of 0.13, 3 and 10-14 TeV. The cost drivers are the `+ and
`− sources using a proton driver, the emittance cooling channel, fast muon acceleration in a rapid
cycling synchrotron RCS or equivalent, and a muon collider ring. Some CERN infrastructure can be
reused. R&D items needed to reduce technical cost risks are the cooling channel, RF acceleration,
high-field SC dipoles, and ∼2T NC rapid-cycling dipoles with suitable pulsed power supplies. R&D
items to reduce the production cost risks are efficient proton drivers, cost effective RCS magnet
power supplies, and radiation shielding. The proponents did not submit a cost estimate.

LWFA-LC is a Level IV (limited documentation) proposed linear 𝑒+𝑒− collider (∼1 to ∼ 10
km) with about 50 kHz bunch collisions per second (1 to 15 TeV). Costs were estimated by the ITF
at CM energies of 1, 3, and 15 TeV. The cost drivers are laser-power drivers, laser-plasma cells, and
the 50 kHz 𝑒+ bunch generation complex. The laser-power driver costs will dominate to 15 TeV.
R&D items needed to reduce technical cost risks are efficient fiber lasers [with high-pulse-energy
(5 J), high-average power (300 kW), and short-pulse (∼40 fs)], 50 kHz 𝑒+ bunch production, 50
kHz plasma-cells, and also the final focus system at high energy. The laser driver above has been
demonstrated at low repetition rates, but with low efficiency. New laser technologies show promise
for delivering the required average power and high efficiency. Plasma cells have an upcoming
demonstration of a few kHz. The R&D item to reduce production cost risk is developing the
high-power laser technology at extremely low costs compared to present solid-state systems. The
proponents submitted a cost estimate only for the LWFA-LC laser drivers.
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PWFA-LC is a Level IV (limited documentation) proposed linear 𝑒+𝑒− collider (5 to 20 km)
up to about 10 kHz bunch collisions per second (1 TeV). Costs were estimated by the ITF at CM
energies of 1, 3, and 15 TeV. The cost drivers are beam-power drivers, beam-plasma cells, the 10
kHz 𝑒+ bunch generation complex, and also the final focus system at high energy. The beam-power
driver costs will dominate to 15 TeV. R&D items needed to reduce technical cost risks are efficient
𝑒− beam drivers, 10 kHz 𝑒+ bunch production, 10 kHz beam-plasma-cells, transport optics between
cells, and the final focus system at high energy. The first three of these have been demonstrated at
30 to 120 Hz but not at a higher rate. The R&D item to reduce production cost risk is producing 𝑒−

bunch-drivers at a low cost. The proponents did not submit a cost estimate for PWFA-LC.
Structure-WFA-LC is a Level IV (limited documentation) proposed linear 𝑒+𝑒− collider (5 to

80 km) up to about 1 kHz bunch collisions per second (1-15 TeV). Costs were estimated by the
ITF at CM energies of 1, 3, and 15 TeV. The cost drivers are 𝑒− drive-bunch generation, Cu wake
structures, 1 kHz 𝑒+ bunch generation complex, pulsed kicker magnets, and also the final focus
system at high energy. R&D items needed to reduce technical cost risks are efficient e- drive-bunch
generation and Cu structure wake cells. The R&D item to reduce production cost risk is producing
e- bunch-drivers at a low cost. The proponents did not submit a cost estimate for Structure-WFA-LC.

Energy Frontier Hadron Colliders

FCChh is a (considered here a green field) Level II (CDR completed) proposed ℎℎ collider (91
km) to be located near CERN and Geneva with about 10,000 stored bunches per beam. Costs were
estimated by the ITF at a CM energy of 100 TeV. The cost drivers are the tunnel length, 15 T SC
dipole magnets, and the cryogenic plant. Some CERN infrastructure can be reused. R&D needed
to reduce technical cost risk is high-field SC dipoles. R&D item to reduce the production cost risk
is the SC cold-masses. The proponents submitted an FCChh estimated costs of 23.9 BUSD for 100
TeV including the tunnel but without personnel costs.

SPPC is a (green field) Level III (substantial documentation) proposed ℎℎ collider (100 km)
with about 10,000 stored bunches per beam. Costs were estimated by the ITF at a CM energy of
125 TeV. The cost drivers are the tunnel length, high-field SC dipole magnets, and the cryogenic
plant. R&D needed to reduce technical cost risk is medium-high-field SC dipoles (∼20 T). R&D
item to reduce the production cost risk is the SC cold-masses. The proponents did not submit a cost
estimate.

Collider-in-the-Sea (C-Sea) is a Level V (unreviewed parameter table) proposed hh collider
(2100 km) to be located underwater in the Gulf of Mexico with about 200 thousands stored bunches
per beam. Costs were estimated by the ITF at a CM energy of 500 TeV. The cost drivers are the
underwater “tunnel”, superferric SC magnets, the cryogenic plant, and a new p/h injector. R&D
items needed to reduce technical cost risk are low-field superferric SC dipoles and the 𝑝/ℎ source(s).
R&D items to reduce the production cost risk are the SC cold-masses and underwater water-tight
aligned magnet “girders”. The proponents submitted a Collider-in-the-Sea estimated cost of 35.4
BUSD for 500 TeV including the tunnel.

TeV lepton-hadron colliders
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LHeC is a Level II (CDR completed) proposal for 𝑒 − ℎ collider using the LHC (27 km)
and a new ERL electron accelerator (10 km), producing collisions with 50 GeV on 7 TeV. The
project assumes a working LHC and other CERN infrastructure. Costs were estimated by the ITF at
collision energies of 0.05 TeV × 7 TeV. The cost drivers are the 50 GeV 𝑒− ERL and the modification
of one interaction point. R&D item needed to reduce technical cost risk is the ERL SCRF system.
R&D items to reduce the production cost risk are the ERL turn-around magnet systems and SCRF
cryomodule production. The proponents submitted a LHeC estimated cost of about 1.4 BUSD,
without personnel costs.

FCCeh is a Level II (CDR completed) proposal for 𝑒−ℎ collider using the FCChh (91 km) and a
new ERL 𝑒− accelerator (11 km), producing collisions with 60 GeV on 50 TeV. The project assumes
a working FCChh and other CERN infrastructure. Costs were estimated by the ITF at collision
energies of 0.06 TeV × 50TeV. The cost drivers are the 60 GeV 𝑒− ERL and the modification of
one interaction point. R&D item needed to reduce technical cost risk is the ERL SCRF system.
R&D items to reduce the production cost risk are the ERL turn-around magnet systems and SCRF
cryomodule production. The proponents submitted a LHeC estimated cost of about 1.5 BUSD,
without personnel costs.

SPPCep is a Level III (substantial documentation) proposed add-on circular 𝑒− ℎ collider (100
km) using SPPC (ℎ) and CEPC (𝑒− or 𝑒+) with about 250 stored bunches per beam. The project
assumes that the CEPC collider ring (not detectors) is kept installed and operational when SPPC is
installed. Costs were estimated by the ITF at collision energies of 0.12 TeV × 62.5 TeV. The cost
driver is the IR reconfiguration involving several km of tunnel. The related cost risks are low. The
proponents did not submit a cost estimate for SPPC-eh.

FNAL collider proposals

FNAL-HELEN (Higgs-Energy LEptoN) is a Level IV (limited documentation) proposed linear
𝑒+𝑒− collider (7-12 km) with about 6600 bunch collisions per second. Costs were estimated by
the ITF at a CM energy of 0.25 TeV. The cost drivers are high-gradient travelling wave (TW)
SCRF cryomodule production and the 𝑒+ and 𝑒− generation complex. R&D items needed to reduce
technical cost risks are “demonstrated” TW SCRF cryomodules at high-gradients and efficient 𝑒+

generation. The R&D item to reduce production cost risk is reducing cryomodule assembly costs
for large quantities. The proponents submitted a FNAL-HELEN cost estimate to be 87.5% of the
ILC-250 construction cost.

FNAL-ee is a Level IV (limited documentation) proposed circular 𝑒+𝑒− collider (16 km) with
2 stored bunches per beam. Costs were estimated by the ITF at CM energies of 0.25 TeV. The
cost drivers are the tunnel, storage ring magnets, full-energy top-up injector at 0.25 TeV, and SCRF
systems and cryo-plants to support 0.25 TeV. R&D items needed to reduce technical cost risks are
SCRF cryomodule HOMs and medium-low-field ring magnets. R&D items to reduce production
cost risks are higher efficiency klystrons and higher-gradient CW cryomodules at this smaller radius
ring. The proponents submitted a FNAL-ee estimated cost of 6 BUSD.

FNAL MC is a Level IV (limited documentation) proposed `+`− collider (up to 16 km) to be
located on the FNAL site. Costs were estimated by the ITF at CM energies of 0.25, 3, and 6 TeV.
The cost drivers are the `+ and `− sources using a proton driver, the emittance cooling channel, fast
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Figure 5. Explicit labor for several large accelerator projects vs. project value.

muon acceleration in a rapid cycling synchrotron RCS or equivalent, and the muon collider ring.
Some FNAL infrastructure can be reused. R&D items needed to reduce technical cost risks are
the cooling channel, fast RF acceleration, high-field SC and ∼2T NC rapid-cycling dipoles. R&D
items to reduce the production cost risks are efficient 𝑝 drivers, cost effective RCS magnet power
supplies, and radiation shielding. The proponents did not submit a cost estimate.

FNAL-hh is a Level V (unreviewed parameter table) proposed ℎℎ circular collider (16 km) to
be located on the FNAL site about 2000 stored bunches per beam. Costs were estimated by the
ITF at a CM energy of 24 TeV. The cost drivers are the very high field SC dipole magnets and
the cryogenic plant. Some FNAL infrastructure can be reused. R&D needed to reduce technical
cost risk is high-field (∼25 T) SC dipoles. R&D item to reduce the production cost risk is the SC
high-field-magnet cold-masses. The proponents did not submit a cost estimate.

5.2.4 Cost of labor

In order to treat the collider projects on a comparable basis, the estimates of construction cost
for the collider projects follow the “Value + Explicit Labour” methodology, developed for large
international projects such as the ILC and CLIC. “Value” is defined as the lowest reasonable
estimate of the procurement cost of a component or system with the required specification and
in the appropriate quantity and schedule, based on production costs in a major industrial nation.
Here it is expressed in current USD. “Explicit Labour” may be provided by the collaborating
laboratories and institutions, or may be purchased from industrial firms. This is to be distinguished
from a company’s “implicit” labour associated with the industrial production of components and
contained (implicitly) within the purchase price. The implicit labour is included in the value part
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of the estimate. Explicit Labour is expressed in Full-Time-Equivalent-years (FTE-years). Note that
the cost estimates do not include either contingency or provision for escalation over the construction
period. To obtain full costs, the 𝐸𝑥𝑝𝑙𝑖𝑐𝑖𝑡 𝐿𝑎𝑏𝑜𝑢𝑟 requirements are converted from FTE-years
into USD, on the basis of an average cost of about 200k USD/FTE-year (averaged over several
laboratories’ staffing costs).

In case the project proposals do not quote 𝐸𝑥𝑝𝑙𝑖𝑐𝑖𝑡 𝐿𝑎𝑏𝑜𝑢𝑟 for construction, we have estimated
it from theValue, based on a correlation developed for existing colliders (LEP, LHC, SNS, European-
XFEL, SwissFEL) and some proposals containing detailed estimates (ILC, APS-U, Eupraxia). See
Fig. 5. The correlation, established over one and a half orders of magnitude, shows some economy
of scale for large projects and suggests

𝐸𝑥𝑝𝑙𝑖𝑐𝑖𝑡 𝐿𝑎𝑏𝑜𝑟 = 15.7 · (𝑉𝑎𝑙𝑢𝑒)0.75, (5.2)

with 𝐸𝑥𝑝𝑙𝑖𝑐𝑖𝑡 𝐿𝑎𝑏𝑜𝑢𝑟 in FTE-years and 𝑉𝑎𝑙𝑢𝑒 in MCHF of 2010.

One should note that for very large projects, the 𝐸𝑥𝑝𝑙𝑖𝑐𝑖𝑡 𝐿𝑎𝑏𝑜𝑟 requirement may exceed the
current regional or global pool of available highly qualified accelerator workforce. As the result,
the project timeline will need to be extended either to assure effective spending of the project funds
with available experts or to create (attract or train) the team adequate to the task (see also below in
Sec.5.4).

For very large projects where the projected costs are dominated by a few large number of
identical components, then the exponent in the explicit labor calculation may be in the range 0.5 to
0.7 where oversight and testing that will be needed will be more efficient.

5.2.5 Cost of magnets: SC and NC

Several future colliders rely on extensive use of high-field superconducting magnets ranging from
3.2 T NbTi dipoles for the "Collider-in-the-Sea" project, to state-of-the art Nb3Sn magnets with
12-15 T field for all Muon Collider variants and 16 T for the FCChh, and 20 T IBS (iron-based
superconductor) magnets for the SPPC. In addition, some projects need "beyond-state-of-the-art"
HTSmagnets: fewof themwith fields exceeding 20T for themuon collider target and final ionization
cooling solenoids, many kilometers of suchwith 24-25Tfields for the 16 kmcircumference Fermilab
site-filler proton-proton collider proposal.

The basis of the superconducting magnet cost analysis are known costs of the NbTi magnets
built for HERA (5.3 T), RHIC (3.5 T) and LHC(8.3 T). The latter was 1 MCHF per 15-m long
double aperture dipole in 2000, with a share of approximately 1/3 for the conductor, 1/3 for the
structure and 1/3 for the assembly [45]. "Aspirational" cost model of the high-field Nb3Sn magnets
for FCChh [46] results in the cost target of 2MCHF per dipole, and combined with the NbTi magnet
data, the following equation can be derived for the total collider magnet cost:

𝐶𝑜𝑠𝑡MAG ≈ 𝐶MAG · (𝑇𝑜𝑡𝑎𝑙 𝑀𝑎𝑔𝑛𝑒𝑡 𝐿𝑒𝑛𝑔𝑡ℎ) · 𝐵0.8, (5.3)

where the 𝑇𝑜𝑡𝑎𝑙 𝑀𝑎𝑔𝑛𝑒𝑡 𝐿𝑒𝑛𝑔𝑡ℎ doubles for two-aperture-magnets, 𝐶MAG is the cost coefficient
and 𝐵 is the maximum field. Note that the continuity of cost with performance expressed by this

– 34 –



formula does not translate the present discontinuities at the change of technology: It can only be
considered valid for "aspirational" costs, once all R&D has been successfully performed to attain
performance and cost reduction. For example, in the current state of the Nb3Sn magnet technology,
represented by 11 T dipoles and 12 T (pole field) interaction region quadrupoles developed for
the HL-LHC project, the cost per km is about twice the aspirational value Eq.(5.3) [47]. The
present-day cost estimates for the much higher field HTS magnets are at least another factor of two
higher.

Normal conducting magnets are "off-the-shelf" items easily available from industry nowadays
and expected to be routinely used in essentially all future colliders. While for most of the future
projects they are "secondary" and employed in injectors, transport beamlines or such, few projects
anticipate large scale use of them. The FCCee and CEPC projects need fast electron/positron
booster rings in the same 91-100 km tunnels with the collider rings - and all of those are based on
the NC magnets. For example, about 2900 twin aperture dipoles: 2800 twin aperture quads, and
4700 single aperture sextupoles are required in the FCCee, totaling some 80 km of the NC magnet
length. These magnets, however, operate well below the saturation of iron and call for original,
cost-saving designs. Despite other alternatives potentially available, muon collider design at present
assumes RCSs for very fast acceleration of muons to the top energies, that requires some 12-16 km
of pulsed ∼2 T NC magnets for a 10 TeV machine. A potentially more economical option of using
HTS-based pulsed magnets for fast acceleration of muons [48] has been taken into account only as
a possible aspirational target (i.e., not as a baseline assumption).

Main items to account in the NC magnet cost include production specific tooling, cost of mate-
rials (steel sheets/laminations and copper conductor), yoke manufacturing, and coil manufacturing.
Usually, the cost of manufacturing is greater than that of laminations and conductor. The ratio of
the latter two (costs of “yoke” and “coils”) is usually about 1:1 for high field magnets (𝐵 ∼ 1 T
or above), and while the "yoke" part scales with the aperture width, the "coil" part is ∝ 𝐵×(gap).
Typically, the cost depends on length, aperture, maximum magnetic field and type of magnets -
dipoles, quadrupoles, sextupoles, correctors, etc. Our model is built on the base of known or
well-estimated costs for large- and medium-size circular accelerators, including 105 GeV LEP ring
(some 20 km of magnets, 100 mm gap, 0.13T maximum dipole field), 10-18 GeV EIC-Electron
Storage Ring (∼2.1 km, 36 mm bore, 0.25-0.45 T), 4 GeV SuperKEKB-LER (0.58 km, 110 mm,
0.3 T) and 3 GeV NSLS-II-Booster ring (0.14 km, 24 mm, 1.1 T) and looks functionally similar
to Eq.(5.3): 𝐶𝑜𝑠𝑡NCMAG ≈ 𝐶NCMAG · (𝑇𝑜𝑡𝑎𝑙 𝑀𝑎𝑔𝑛𝑒𝑡 𝐿𝑒𝑛𝑔𝑡ℎ)0.78, where coefficient 𝐶NCMAG is
taken to be twice as high for high-field magnets (like in the Muon Colliders) than for relatively low
field magnets (as in the FCCee and CEPC projects).

5.2.6 Cost of RF: SC and NC

The RF costs are related to the technology used (NC or SC), total acceleration needed (GeV), the
repetition rate, and the time duration of the RF (pulsed or CW).

Most of the NC RF used for the proposed future colliders or their drivers uses either "S (3GHz)
or C (6GHz)" band and pulse rates up to 200 Hz. These "relatively standard" Cu linacs have
costs that are well known (e.g. SACLA and SwissFEL), and are used in the 30-parameter model
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(parameters #19-20).

The superconducting RF systems needed for future colliders have more variations. A SC linac
costs more if the linac is CW because more RF power is needed, the cryogenic heat load is more, and
the acceleration gradients may be more expensive to maintain. The Task Force looked at XFEL and
ILC for actual costs related to a pulsed SC linac, high gradient pulsed cryo-modules, RF klystron
drivers, and the needed cryo-plants and cryogenic transport. The Task Force looked at LCLS-II-HE
for actual costs for a CW linac, high gradient CW cryo-modules, with solid-state-amplifiers RF
drivers, and CW related cryo-plants and cryogenic transport.

Estimating the cost of SCRF cryo-modules has been an ongoing discussion in the accelerator
field. XFEL produced 101 cryo-modules. LCLS-II-HE has produced about 35 cryo-modules with
25 more in construction. The ILC has made many pre-production cryo-modules. If approved,
the ILC (at 0.25 TeV) and its upgrades (up to 3 TeV) will make between 1000 and 6000 cryo-
modules. All these units are about 12 m long. These produced cryomodules cost about 4 MUSD
per cryomodule for about 50 units, 2 MUSD per cryomodule for about 100 units, and is projected
to cost about 1 MUSD (2021) per cryomodule for 6000 units.

5.2.7 Cost of civil construction

Large collider projects require extensive civil works underground (accelerator tunnels, klystron and
power converter galleries, stub tunnels for equipment, access and service shafts) as well as at ground
level (buildings on technical sites). Shared infrastructure, for example with an academic campus,
such as access roads, usually not charged to the project construction budget, is not considered here.

Although the cost of underground works, highly dependent upon geotechnical aspects and
tunnelling techniques, may show large regional variations, we use a simplified approach in which
the cost of all civil works is proportional to the total length of new tunnels to be built, with a
coefficient of proportionality including all underground and ground level construction. The cost
data for construction of the existing LEP/LHC tunnel (built in the 1980s) were considered to be too
old. The coefficients used here were derived from the detailed costs of civil works for projects such
as NSLS-II, XFEL, and SwissFEL and engineering studies for ILC, CLIC, and FCC.

5.2.8 Cost of diagnostics, vacuum, and power supplies

Large future colliders will have many standard sub-systems which are similar. All colliders will
need diagnostics like beam position monitors, beam size monitors, charge monitors, bunch length
monitors, beam loss monitors, and beam feedbacks. In general, these systems are lumped into the
30th parameter (controls, diagnostics, cables, survey, installation) of the 30-parameter cost model
and scaled by length. However, almost every future collider will need specialized diagnostics
depending on the beam parameters and usually around the interaction region. These special
diagnostics are included in the interaction region costs.

In the 30-parameter cost model there are two vacuum chamber cost coefficients depending on
whether the chambers have heavy power absorption requirements or low. The vacuum chambers
of some high current lepton storage rings and transport lines need to absorb many 10s of watts
of power per cm requiring (water) cooling continuously along its length. Whereas, some vacuum
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chambers need little or no cooling per meter of length. In the 30-parameter model the highly
powered chambers are costed at 5 times more per meter than the low power chambers. No cost was
allocated to superconducting sections of the accelerator, since that cost is assumed to be included
in the magnet or SRF system cost.

Power supplies, in general, are related to magnet fields and lengths and are included in the cost
for the magnets. However, there can be specialty magnets in a collider, for example fast ramping
NC magnets (muon colliders), fast kicker magnets (ILC damping rings), or fast diversion kickers
in a SWLC that can be quite expensive. These specialty magnets are included in the power and
magnet considerations.

5.2.9 Cost of advanced accelerators: plasma, beams, lasers, structures

Advanced colliders, such as those based on wakefield acceleration (LWFA-LC, PWFA-LC, and
SWFA-LC) employ technologies which are not yet fully developed (see Sec.3) and making reliable
cost estimates is more difficult. The ITF approach, therefore, was to come up with a range of
estimates where the highest values come from operating test facilities and the lowest one reflect
anticipated advances and cost goals which proponents formulate on the basis of the current trends
in corresponding novel technologies. It has to be noted, that for the more conventional accelerator
sub-systems such as beam sources, damping rings, vacuum systems, final focus systems (except at
CM energy >10TeV), beam transport lines, diagnostics and controls, the cost can be estimated for
ACC colliders as reliably as for more traditional or well studied colliders (take CLIC as an example)
and, generally, are a significant part of the cost of advanced accelerator colliders.

For the costs of beam-driven plasma wake accelerators for a TeV level lepton collider (PWFA-
LC), the main concerning issues are the drive electron beam, the plasma cells, the transport optics
of the colliding beam between plasma cells, and the energy transfer from drive beam to colliding
beam. The electron drive bunches can already be produced at present using a conventional copper
RF linac and a storage ring stacking system. A few high-current ring issues need to be verified. A
CW SC linac (with well-known cost like LCLS-II) could also produce the needed electron bunches,
but a demonstration test would be desirable. The plasma cells have already been built for 10
Hz operation. These cells to not have solid materials near the drive beam bunches (several cm
length). This rate must be extended to >10 kHz to make a high luminosity collider. Flowing gas
transversely in the meter-long cells will be the likely solution and recent tests at FLASHforward
have demonstrated plasma recovery times compatible with high bunch rates. Beam transport optics
between plasma cells are demanding to provide accurate matching and avoid emittance growth,
but are in principle conventional with well-known costs. Beam tests at FACET-II and FLASH-
forward may demonstrate some of the anticipated options. Simulations have shown that a drive
beam to plasma stored energy can have an efficiency of 70 percent and that the plasma energy to
colliding bunch energy can also be 70 percent. Thus, the overall efficiency from drive beam to
colliding beam can be about 50 percent if fully optimized. This efficiency can be tested at FACET-II.

For the costs of beam-driven structure wake accelerators for a TeV level lepton collider (SWFA-
LC), the main concerning issues are the drive electron beam, the RF generating and transfer cells,
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Figure 6. Laser power and repetition rate for present (BELLA) and future (kBELLA) LWFA-LC facilities
and those required for 1 TeV collider (from Ref.[50]).

and the energy transfer from drive beam to colliding beam. The drive beam is generated by a 1.3
GHz SW linac with a photo-cathode gun producing 32 bunch rains at 50 nC per bunch. These
batches of 32 bunches make a short RF pulse in a low cost dielectric accelerator structure. This RF
pulse is transferred to a main accelerating cell to accelerate the colliding bunches. This is similar to
CLIC but at a higher RF frequency and with different RF cells. For the SWFA-LC, one drive linac
feeds fifty 3 GeV modules, thus, making 150 GeV total acceleration. The drive beam to collider
beam energy efficiency is in the range of 20 to 50 percent.Only about 1000 positron bunches are
needed per second which is only 20 percent of an ILC positron source. R&D is need to demonstrate
the SW linac, the RF pulse generation, and transfer efficiencies. The cost can be relatively well
estimated for most of the components.

For the costs of laser-driven wake accelerators for a TeV-level lepton collider (LWFA-LC), the
main issues of concern are the drive lasers, the plasma cells, 50 kHz positron bunch production, and
the energy transfer from drive laser to colliding beam. Present Ti:Sapphire amplifier technology
can deliver 40 J of energy in 40 fs at 800 nm laser pulse at 1 Hz (for example, the BELLA facility
at LBNL, with a cost of 𝑂(10 M$) including auxiliary systems ca. 2007). The next generation of
the BELLA experimental facility, "kBELLA" calls for J-class, kHz repetition rate Ti:Sa laser based
on present technology or new fiber-based laser technology that is under development. The recently
published TDR of the EuPRAXIA [49] laser-driven site includes three Ti:Sa lasers (5J/20 fs, 15J/20
fs, 50J/50 fs, all 20 Hz, upgradable to 100 Hz), with the total cost – established by the EuPRAXIA
consortiummembers and European laser industry – of 73.5MEuro that can be broken down into 41.5
MEuro (materials) plus labor costs. Note that the laser drivers for an LWFA-LC will not be based
on Ti:Sa laser technology owing to the fundamental quantum defect of Ti:Sa that restricts efficiency.
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As indicated in Fig.6, the present day laser systems for LWFA-LC are several orders of magni-
tude away from the collider requirements on the average power and repetition rate, not to mention
needs to substantially improve stability, robustness, durability, reliability, cost and lifetime required.
An additional difficulty in estimating the LWFA-LC collider cost is that the Ti:Sa lasers, presently
used for R&D, will certainly be substituted with another, currently emerging laser technology, such
as either coherently combined Yb fiber lasers, big aperture Tm:YLF lasers, or Yb:YAG lasers.
Therefore, as for other novel technologies, the ITF cost estimates for the LWFA-LCs present both
the present-day costs of the Ti:Sa lasers used for R&D prorated as 𝑠𝑞𝑟𝑡(rep.rate, power, number of
lasers), and the cost estimate using fiber laser technology of 𝑂(1B$ to 6B$) for all laser drivers of
the 1TeV collider – provided by the experts [51] – and scaled as 𝐸0.8𝑐𝑚𝑒 for higher energies. High
repetition rate, feedback-stabilized laser development is under way, e.g. at the KALDERA project
at DESY and BELLA/kBELLA at LBNL.

The laser plasma acceleration cells are under development to allow 50 kHz long term operation.
Operation of plasma cells will soon be demonstrated at about a kHz. The 50 kHz positron bunch
production rate is about 10 times that of the ILC and work is underway to develop a mechanism to
produce this unprecedented rate.

5.2.10 Simple "three-parameters" cost models

For the purpose of comparison, we have decided to further update the simple "three-parameters"
𝛼𝛽𝛾-model. For that we have calculated the costs of all the projects under the ITF analysis by
taking into account some 21% inflation since 2014, i.e.:

𝐶𝑜𝑠𝑡 𝑀𝑜𝑑𝑒𝑙2 = 1.21 · 𝑇𝑃𝐶𝛼𝛽𝛾 , (5.4)

where 𝑇𝑃𝐶𝛼𝛽𝛾 is given above in Eq.(5.1).
Yet another, but similar approach was to take into account not only the pre-2014 cost estimates

but also more recent ones, such as those for HL-LHC, HE-LHC, several center-of-mass energy
options of FCCee, FCChh including one with 6T SC magnets, LHeC, CLIC alternative with
klystrons, new estimates for the ILC at 1 TeV and beyond, CEPC, NICA, XFEL, SwissFEL, FRIB,
LCLS-II/HE, PIP-II, APS-U, Super-KEKB, and EIC. The analysis of those four dozens of inputs,
similar to the one in Ref.[43] resulted in the following "square-root-scaling" model:

𝐶𝑜𝑠𝑡 𝑀𝑜𝑑𝑒𝑙3 =
[
0.6

√︂
𝐿

10 km
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]
×𝐹𝑟𝑒𝑠𝑡𝐹𝑙𝑎𝑏𝑜𝑟𝐹𝑚𝑛𝑔𝑚𝑡𝐹𝑅&𝐷𝐹𝑒𝑠𝑐𝑎𝑙𝐹𝑐𝑜𝑛𝑡𝑔 .

(5.5)
Above, the units are B$, 𝐿 is the length of required tunnels, 𝐸RF and 𝐸MAG are center-of-mass
energies for projects based on RF acceleration (linacs) or magnets (rings), or, sometimes, both (like
in the ERL-based 𝑒+𝑒− colliders in circular tunnels). The multipliers account for the cost of the
rest of the machine (e.g. injectors, power converters, diagnostics, safety, etc) 𝐹𝑟𝑒𝑠𝑡 ≈ 1.66, the cost
of labor 𝐹𝑙𝑎𝑏𝑜𝑟 ≈ 1.36 that corresponds to about 1.8 FTEs per M$ of construction cost, the cost of
management 𝐹𝑚𝑔𝑚𝑛𝑡 ≈ 1.10, the cost of project pre-construction R&D 𝐹𝑅&𝐷 ≈ 1.075, escalation
due to inflation over ∼10 years of construction 𝐹𝑒𝑠𝑐𝑎𝑙 ≈ 1.15, and contingency 𝐹𝑐𝑜𝑛𝑡𝑔 ≈ 1.35. The
latter two factors are dropped to come up with the TPC without the escalation and contingency.
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Figure 7. Ratio of the estimates of the three-parameters Models 2 and 3 to the 30-parameter cost Model 1 for
future collider projects vs 𝐸𝐶𝑀 . All the values are for TPC without escalation and contingency, i.e., Model
2 estimates Eq.5.4 are divided by 𝐹𝑐𝑜𝑛𝑡𝑔 ≈ 1.3, and Model 3 values correspond to 𝐹𝑒𝑠𝑐𝑎𝑙 = 𝐹𝑐𝑜𝑛𝑡𝑔 = 1.0 in
Eq.5.5.

Direct comparisons of the two "simple three-parameter" models with the "30-parameter" model
(𝐶𝑜𝑠𝑡 𝑀𝑜𝑑𝑒𝑙1) are shown in Fig.7. One can see that while the 𝐶𝑜𝑠𝑡 𝑀𝑜𝑑𝑒𝑙2 is about the same as
the 30-parameter cost model within some 35%, the 𝐶𝑜𝑠𝑡 𝑀𝑜𝑑𝑒𝑙3 is systematically higher by some
45%. Notably, the few-parameters accounts well for only well established technologies (magnets,
RF, civil construction, etc) and can substantially deviate from the ITF main model for the proposals
based on novel technologies, such as CERC, "Collider-in-the-Sea", PWFA-LC and SWLC.

5.3 Summary on costs

The projected costs of the various proposed colliders (with several energies per collider) were
estimated with two "three-parameter" models (each with different exponential scaling factors) and
by the "30 parameter model". A spreadsheet was made of these various cost estimates. The ITF
Task Force then reviewed all the costs, the ones given by the proponents comparing them with those
of the task force cost models. Using the combined judgement of the Task Force, a resulting range
of costs for each collider and energy was determined.

Figures 8, 9, and 10 summarize the ITF cost analysis for all future colliders, respectively for
the EW/Higgs factory proposals, for multi-TeV lepton colliders, and for the energy frontier hadron
and 𝑒𝑝 colliders alongside with Fermilab site-filler proposals. The cost range of each machine was
mostly defined by the 30-parameter model (# 1) while taking predictions of simple models #2 and
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Figure 8. The ITF cost model for the EW/Higgs factory proposals. Horizontal scale is approximately
logarithmic for the project total cost in 2021 B$ without contingency and escalation. Black horizontal bars
with smeared ends indicate the cost estimate range for each machine.

#3 into some account. The cost estimate range for each collider is indicated by a horizontal bar
with smeared ends. The horizontal scale is approximately logarithmic for the project total cost
without contingency and escalation (see Sec.5.2.2 above) with the marks approximately a factor
of 1.6 from each other. The length of each bar reflects a combination of the cost model model
uncertainties, differences between different models, spread of the cost parameters for not yet fully
developed technologies ("aspirational" values usually correspond to lower cost bar ends, while
"nowadays" estimates determine at the upper ends). Naturally, the ranges (bar lengths) of well
developed projects, like ILC, CLIC, FCCee, CEPC, etc are smaller (shorter bars) than those based
on less developed concepts and technologies. The extent of the smeared ("fuzzy") ends of the bars
attempts to illustrate the probability of the lower cost estimates (usually smaller) and the upper cost
range (usually larger).

In somewhat reduced form, these cost estimates are also presented in the Executive Summary
of this ITF Report - see Sec.6. There, the summary tables 15,16,17,18, and 19 present the ITF
estimates of the project costs in 2021 B$ - without contingency and escalation, as described in
Sec.5.2.2 above, indicating one or multiple of the ranges <4B$, 4-7B$, 7-12B$, 12-18B$, 18-30B$,
30-50B$, and 50-80B$.
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Figure 9. The ITF cost model for the multi-TeV lepton collider proposals. Horizontal scale is approximately
logarithmic for the project total cost in 2021 B$ without contingency and escalation. Black horizontal bars
with smeared ends indicate the cost estimate range for each machine.

Figure 10. The ITF cost model for the energy frontier hadron collider, electron-proton colliders (incremental
cost from hadron collider only) and for the proposed Fermilab site-filler colliders. Horizontal scale is
approximately logarithmic for the project total cost in 2021 B$ without contingency and escalation. Black
horizontal bars with smeared ends are the cost estimate range for each machine. Right-arrow for the 500 TeV
"Collider-in-the-Sea" indicates higher than 80B$ cost. Left-arrow for the electron-proton "SPPC-CEPC"
collider concept indicates smaller than 4B$ cost.
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Figure 11. Construction time for recent large accelerator projects in the US and Europe.

5.4 Construction timeline analysis and summary

Construction time, historically, has been one ofmost important aspectswhen it comes to comparative
evaluation of future projects. Corresponding experience of recent large accelerator projects in the
US and Europe – see Fig.11 – tells us that larger projects usually take longer to construct. Of course,
there many nuances to take into account starting with the time needed to establish the project (of
any size), often-limited annual spending rate, availability of technical experts, limited pace of civil
construction and fabrication of main components by existing industries, not-unusual financial and
political hiccups, etc.

The ITF approachwas to address several main stages of the collider project timelines separately,
namely, for each proposal estimate:

A) The time needed to carry out basic design and pre-project laboratory technical R&D to the
level of making a CDR available.

B) The time needed to design and engineer to the TDR level and the duration of industrializa-
tion with first articles needed to come up with a comprehensive TDR and any needed followup.

C) Duration of the construction itself, that corresponds to CD-4 in the US DOE project man-
agement system.
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D) "Time to first physics" (years from present day to first data), which is based on combining
the three previous factors.

The ITF judgments on the collider project duration had several assumptions:
1) We start with the durations submitted by the projects’ proponents on "Preproject R&D", "Design,
Collaboration, and Industrialization", and "Construction time".
2) All time durations start from now. For example, "R&D duration" starts now, not including past
work.
3) Prototypes and demonstatrions are included in "Preproject R&D".
4) All projects have technically limited schedules.
5) All durations indicated are for a green field (stand alone) projects not built on prior projects. (e.g.
ILC (1 TeV) has no ILC (250), FCChh has no FCCee), etc.
6) "Time to First Physics" is not just an addition of the three periods as the stages of the projects
can be partially done in parallel.

The results of the Task Force’s timescale evaluations are shown in Table 14 where all colliders
including variants at several energies are included. The last four columns in Table 14 summarize
the ITF judgments on future collider timelines. Two of these columns - time to CDR and time to
first physics - are also reproduced in the Executive Summary of this ITF Report. The first three
columns present these timescales as submitted to the ITF by the project proponents. Not all the
proponents submitted their respective timescales. These are marked as "tbd".
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Table 14. Summary of the ITF judgment on collider projects’ R&D duration, design and industrialization,
construction, and combined time to first physics. The first three columns present these timescales as submitted
to the ITF by the project proponents. The first group of rows are Higgs and electroweak physics colliders,
the second group are energy-frontier lepton colliders and the third group includes hh and eh colliders.

Subm’d Subm’d Subm’d ITF ITF ITF ITF
Collider R&D Design Project Judgement Judgement Judgement Judgement
Name Durat’n to TDR Constrn. Duration Design & Project Combined
- c.m.e. to CDR Durat’n Time Preproject Industr’n Constrn. "Time to
(TeV) (yrs) (yrs) (yrs) R&D Duration Duration the First

to CDR to TDR post CD4 Physics"
ILC-0.25 0 4 9 0-2 yrs 3-5 yrs 7-10 yrs < 12 yrs
ILC (6x lumi) 10 5 10 3-5 yrs 3-5 yrs 7-10 yrs 13-18 yrs
CLIC-0.38 0 6 6 0-2 yrs 3-5 yrs 7-10 yrs 13-18 yrs
FCCee-0.36 0 6 8 0-2 yrs 3-5 yrs 7-10 yrs 13-18 yrs
CEPC-0.24 6 6 8 0-2 yrs 3-5 yrs 7-10 yrs 13-18 yrs
CCC-0.25 2-3 4-5 6-7 3-5 yrs 3-5 yrs 7-10 yrs 13-18 yrs
FNALee-0.24 tbd tbd tbd 3-5 yrs 3-5 yrs 7-10 yrs 13-18 yrs
CERC-0.6 3 5 10 5-10 yrs 3-5 yrs 7-10 yrs 19-24 yrs
HELEN-0.25 tbd tbd tbd 5-10 yrs 5-10 yrs 7-10 yrs 19-24 yrs
ReLiC-0.25 3 5 10 5-10 yrs 5-10 yrs 10-15 yrs > 25 yrs
ERLC-0.25 8 5 10 5-10 yrs 5-10 yrs 10-15 yrs > 25 yrs
MC-0.125 11 4 tbd > 10 yrs 5-10 yrs 7-10 yrs 19-24 yrs
XCC-0.125 2-3 3-4 3-5 5-10 yrs 3-5 yrs 7-10 yrs 19-24 yrs
SWLC-0.25 8 5 10 5-10 yrs 3-5 yrs 7-10 yrs 19-24 yrs
ILC-1 10 5 5-10 5-10 yrs 3-5 yrs 10-15 yrs 13-18 yrs
ILC-2 10 5 5-10 > 10 yrs 3-5 yrs 10-15 yrs 19-24 yrs
ILC-3 20 5 10 > 10 yrs 3-5 yrs 10-15 yrs 19-24 yrs
CLIC-3 0 6 6 3-5 yrs 3-5 yrs 10-15 yrs 19-24 yrs
CCC-2 2-3 4-5 6-7 3-5 yrs 3-5 yrs 10-15 yrs 19-24 yrs
ReLiC-2 3 5 10 5-10 yrs 5-10 yrs 10-15 yrs > 25 yrs
MC-1.5 11 4 tbd > 10 yrs 5-10 yrs 7-10 yrs 19-24 yrs
MC-3 11 4 tbd > 10 yrs 5-10 yrs 7-10 yrs 19-24 yrs
MC-10 11 4 tbd > 10 yrs 5-10 yrs 10-15 yrs > 25 yrs
MC-14 11 4 tbd > 10 yrs 5-10 yrs 10-15 yrs > 25 yrs
PWFA-LC-1 15 tbd tbd > 10 yrs 5-10 yrs 7-10 yrs 19-24 yrs
PWFA-LC-15 15 tbd tbd > 10 yrs 5-10 yrs 10-15 yrs > 25 yrs
LWFA-LC-3 15 tbd tbd > 10 yrs > 10 yrs 10-15 yrs > 25 yrs
LWFA-LC-15 15 tbd tbd > 10 yrs > 10 yrs > 16 yrs > 25 yrs
SWFA-LC-1 tbd tbd tbd > 10 yrs 5-10 yrs 7-10 yrs 19-24 yrs
SWFA-LC-15 tbd tbd tbd > 10 yrs 5-10 yrs 10-15 yrs > 25 yrs
FCChh-100 2 20 15 > 10 yrs 5-10 yrs 10-15 yrs > 25 yrs
SPPC-75 15 6 8 > 10 yrs 5-10 yrs 10-15 yrs > 25 yrs
Coll.-Sea-500 10 6 6 > 10 yrs 5-10 yrs > 16 yrs > 25 yrs
CEPC-SPPC tbd tbd tbd 3-5 yrs 3-5 yrs < 6 yrs > 25 yrs
LHeC 0 5 5 0-2 yrs 3-5 yrs < 6 yrs 13-18 yrs
FCC-eh 0 5 5 0-2 yrs 3-5 yrs < 6 yrs > 25 yrs
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6 Summary

As part of the Snowmass’21 US HEP community strategic planning exercise, the Implementation
Task Force (ITF) has compiled information for proposals for future colliders and evaluated these
proposals with regard to technical risks, cost, schedule and environmental impact with the goal to
address the key question: "What kind of large-scale global accelerator project(s) can we envision
undertaking to advance the frontiers in particle and accelerator physics, and to answer the funda-
mental questions of our field?". The ITF grouped future collider proposals into four categories that
address similar physics:

• Higgs factory colliders with a typical CM energy of 250 GeV

• High energy lepton colliders with up to 3 TeV CM energy

• Lepton and hadron colliders with 10 TeV or higher parton CM energy

• Lepton-hadron colliders

A separate group consists of versions of the proposals from these categories that could be located
at Fermilab. Some collider concepts have entries in several categories.

For each of the groups of proposals summary tables 15,16,17,18, and 19 list themain parameters
along with four columns with a summary value for technical risk (years of pre-project R&D needed),
technically limited schedule (years until first physics), project costs (2021 B$ without contingency
and escalation), and environmental impact (most important impact is the estimated operating electric
power consumption). The significant uncertainty in these values was addressed by giving a range
where appropriate. The basis for these values are given in Sections 3, 4, and 5 and more detailed
information about the proposals are given in the Appendices 7.

The years of required pre-project R&D is just one aspect of the technical risk, but it provides
a relevant and comparable measure of the maturity of a proposal and an estimate of how much
R&D time is required before a proposal could be considered for a project start (CD0 in the US
system). Pre-project R&D includes both feasibility R&D, R&D to bring critical technologies to a
technical readiness level (TRL) of 4-5, as well as necessary R&D to reduce cost and electric power
consumption. The extent of the cost and power consumption reduction R&D is not well defined and
it was assumed that it can be accomplished in parallel with the other pre-project R&D. Nevertheless
this R&D is likely most important for the realization of any of these proposals.

Note that by using the proponent-provided luminosity values ITF chose not to evaluate the risk
of not achieving this level of performance directly as this would be beyond the manageable scope of
the task force. However, performance risk was included in the evaluation of the technical readiness
in Section 3.

The time to first physics in a technically limited schedule is most useful to compare the
scientific relevance of the proposals. It includes the pre-project R&D, design, construction and
commissioning of the facility.

The total project cost follows the US project accounting system but without escalation and
contingency. Various models were used by ITF to estimate this cost and proponents were asked
to also provide a cost estimate according to the guidance listed above. The ITF cost estimates use
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known costs of existing installations and reasonably expected costs for novel equipment. For future
technologies, this cost estimate is likely very conservative and one should expect that the cost for
these items can be greatly reduced, maybe by significant factors, through pre-project cost reduction
R&D.

Finally the electric power consumption is for a fully operational facility including power
consumption of all necessary utilities. It is also important to consider luminosity per facility power
consumption, a figure-of-merit that is shown in Figure 4. A high figure-of-merit could achieve a
certain amount of integrated luminosity faster and at a lower total energy consumption. However,
for the summary tables we decided to list the electric power consumption since such large and
expensive scientific facilities are expected to be in operation for at least two decades independent
of whether a certain integrated luminosity goal was achieved in a shorter time.

We used the information of power consumption from the proponents if they provided it,
otherwise we made a rough estimate ourselves as described in Section 4. For the future collider
proposals that have not yet undergone detailed engineering studies the power consumption numbers
should be considered “R&Dgoals”with a considerable possibility that the actual power consumption
is higher than listed in the tables. This is reflected in the luminosity per MW plot (Fig.4) with
a shaded area that extends below the proponent-provided values. Nevertheless, for all proposals
pre-project R&D focused on improving energy efficiency throughout the facility and on developing
more energy efficient accelerator concepts, such as energy recovery technologies, has the potential
to reduce the electric power consumption below the values listed in the tables.

Any of the future collider projects constitute one of, if not, the largest science facility in particle
physics [1]. The cost, the required resources and, maybemost importantly, the environmental impact
in the form of large energy consumption will approach or exceed the limit of affordability. We urge
to give high priority to the R&D topics aimed at the reduction of the cost and the energy consumption
of future collider projects.
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Proposal Name CM energy Lum./IP Years of Years to Construction Est. operating
nom. (range) @ nom. CME pre-project first cost range electric power
[TeV] [1034 cm−2s−1] R&D physics [2021 B$] [MW]

FCC-ee1,2 0.24 7.7 (28.9) 0-2 13-18 12-18 290
(0.09-0.37)

CEPC1,2 0.24 8.3 (16.6) 0-2 13-18 12-18 340
(0.09-0.37)

ILC3 - Higgs 0.25 2.7 0-2 <12 7-12 140
factory (0.09-1)
CLIC3 - Higgs 0.38 2.3 0-2 13-18 7-12 110
factory (0.09-1)
CCC3 (Cool 0.25 1.3 3-5 13-18 7-12 150
Copper Collider) (0.25-0.55)
CERC3 (Circular 0.24 78 5-10 19-24 12-30 90
ERL Collider) (0.09-0.6)
ReLiC1,3 (Recycling 0.24 165 (330) 5-10 >25 7-18 315
Linear Collider) (0.25-1)
ERLC3 (ERL 0.24 90 5-10 >25 12-18 250
linear collider) (0.25-0.5)
XCC (FEL-based 0.125 0.1 5-10 19-24 4-7 90
𝛾𝛾 collider) (0.125-0.14)
Muon Collider 0.13 0.01 >10 19-24 4-7 200
Higgs Factory3

Table 15. Main parameters of the submitted Higgs factory proposals. The cost range is for the single listed
energy. The superscripts next to the name of the proposal in the first column indicate (1) Facility is optimized
for 2 IPs. Total peak luminosity for multiple IPs is given in parenthesis; (2) Energy calibration possible to
100 keV accuracy for 𝑀𝑍 and 300 keV for 𝑀𝑊 ; (3) Collisions with longitudinally polarized lepton beams
have substantially higher effective cross sections for certain processes
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Proposal Name CM energy Lum./IP Years of Years to Construction Est. operating
nom. (range) @ nom. CME pre-project first cost range electric power
[TeV] [1034 cm−2s−1] R&D physics [2021 B$] [MW]

High Energy ILC 3 6.1 5-10 19-24 18-30 ∼400
(1-3)

High Energy CLIC 3 5.9 3-5 19-24 18-30 ∼550
(1.5-3)

High Energy CCC 3 6.0 3-5 19-24 12-18 ∼700
(1-3)

High Energy ReLiC 3 47 (94) 5-10 >25 30-50 ∼780
(1-3)

Muon Collider 3 2.3 (4.6) >10 19-24 7-12 ∼230
(1.5-14)

LWFA - LC 3 10 >10 >25 12-80 ∼340
(Laser-driven) (1-15)
PWFA - LC 3 10 >10 19-24 12-30 ∼230
(Beam-driven) (1-15)
Structure WFA - LC 3 10 5-10 >25 12-30 ∼170
(Beam-driven) (1-15)

Table 16. Main parameters of the lepton collider proposals with CM energy higher than 1 TeV. Total peak
luminosity for multiple IPs is given in parenthesis. The cost range is for the single listed energy. Collisions
with longitudinally polarized lepton beams have substantially higher effective cross sections for certain
processes.
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Proposal Name CM energy Lum./IP Years of Years to Construction Est. operating
nom. (range) @ nom. CME pre-project first cost range electric power
[TeV] [1034 cm−2s−1] R&D physics [2021 B$] [MW]

Muon Collider 10 20 (40) >10 >25 12-18 ∼300
(1.5-14)

LWFA - LC 15 50 >10 >25 18-80 ∼1030
(Laser-driven) (1-15)
PWFA - LC 15 50 >10 >25 18-50 ∼620
(Beam-driven) (1-15)
Structure WFA 15 50 >10 >25 18-50 ∼450
(Beam-driven) (1-15)
FCC-hh 100 30 (60) >10 >25 30-50 ∼560

SPPC 125 13 (26) >10 >25 30-80 ∼400
(75-125)

Table 17. Main parameters of the colliders with 10 TeV or higher parton CM energy. Total peak luminosity
for multiple IPs is given in parenthesis. The cost range is for the single listed energy. Collisions with
longitudinally polarized lepton beams have substantially higher effective cross sections for certain processes.
The relevant energies for the hadron colliders are the parton CM energy, which can be substantially less than
hadron CM energy quoted in the table.

Proposal Name CM energy Lum./IP Years of Years to Construction Est. operating
nom. (range) @ nom. CME pre-project first cost range electric power
[TeV] [1034 cm−2s−1] R&D physics [2021 B$] [MW]

LHeC 1.2 1 0-2 ? 13-18 <4 ∼140

FCC-eh 3.5 1 0-2 ? >25 <4 ∼140

CEPC-SPPC-ep 5.5 0.37 3-5 >25 <4 ∼300

Table 18. Main parameters of the lepton-hadron collider proposals. For lepton-hadron colliders only, the
parameters (years of pre-project R&D, years to first physics, construction cost and operating electric power)
show the increment needed for the conversion of the hadron-hadron collider to a lepton-hadron collider.
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Proposal Name CM energy Lum./IP Years of Years to Construction Est. operating
nom. (range) @ nom. CME pre-project first cost range electric power
[TeV] [1034 cm−2s−1] R&D physics [2021 B$] [MW]

High Energy LeptoN 0.25 1.4 5-10 13-18 7-12 ∼110
(HELEN) 𝑒+𝑒− collider (0.09-1)
𝑒+𝑒− Circular Higgs 0.24 1.2 3-5 13-18 7-12 ∼200
Factory at FNAL (0.09-0.24)
Muon Collider 10 20 (40) >10 19-24 12-18 ∼300
at FNAL (6-10)
𝑝𝑝 Collider 24 3.5 (7.0) >10 >25 18-30 ∼400
at FNAL

Table 19. Main parameters of the collider proposals located at FNAL.Total peak luminosity for multiple IPs
is given in parenthesis. The cost range is for the single listed energy. There is also a recent proposal for a
CCC version that can be located at FNAL [52]. Other recently developed collider proposals, such as CERC,
ReLiC, or wake field accelerators, could also be evaluated for being located at FNAL.

– 51 –



Acknowledgements

Deliberations and analysis of the Snowmass’21 Implementation Task Force have required various
factual information and expertise opinions on numerous subjects related to the ITF charge. The
Task Force approached many experts world-wide and got tons of very helpful input which is greatly
appreciated. Our particular thanks go those colleagues who have shared their knowledge in written,
often in documented form, including : on SC magnets - G.Apollinari, G.Ambrosio, R.Carcagno,
S.Feher, and A.Zlobin (Fermilab); on NC magnets - T.Shaftan (BNL), H.Piekarz (Fermilab) and
T.Zickler (CERN); on the US project accounting practices - J.Kerby (ANL); on high-power lasers
- R.Assmann (DESY) and C.Schroeder, E.Esarey and C.Gededes (LBNL).

While we were working on this article, our dear friend, colleague and one of the most active
contributors to the Snowmass’21 in general and to this report in particular, Professor Meenakshi
Narain (1964-2023) of BrownUniversity has passed away. Wewill all miss her more than words can
express and will long rememberMeenakshi’s energy, tenacity and her many important contributions
to our field.

This work was supported by the Fermi National Accelerator Laboratory, managed and oper-
ated by Fermi Research Alliance, LLC under Contract No. DE-AC02-07CH11359 with the U.S.
Department of Energy. The U.S. Government retains and the publisher, by accepting the article for
publication, acknowledges that the U.S. Government retains a non-exclusive, paid-up, irrevocable,
world-wide license to publish or reproduce the published form of this manuscript, or allow others
to do so, for U.S. Government purposes.

– 52 –



7 Appendices

Below are brief descriptions of themain types of the collider proposals evaluated by the ITF: circular
𝑒+𝑒− colliders, RF-based linear 𝑒+𝑒− colliders, ERL-based 𝑒+𝑒− Colliders, muon colliders, hadron
colliders, and advanced concept 𝑒+𝑒− colliders. More detail descriptions and comprehensive list of
references are available in Ref.[1].

7.1 Circular 𝑒+𝑒− colliders

Circular 𝑒+𝑒− collider proposals include FCCee (Future Circular Collider 𝑒+𝑒− machine), CEPC
(Chinese Electron Positron Collider) and Fermilab site filler. Their high-level technical parameters
are given in Table 20. Note, that several similar collider proposed had been discussed in the past,
like, e.g., the TLEP Higgs factory in the LHC tunnel [53].

7.1.1 FCCee (𝑍 , 𝑊 , 𝑍𝐻, 𝑡𝑡) collider proposal

Overview: The proposed circular FCCee is a well-studied 𝑒+𝑒− collider to be located surrounding
CERN and Geneva [53]. The double-ring collider would operate at four CM energies albeit needing
very different beam parameters ranging from the 𝑍 (91 GeV c.e.e.) to 𝑡𝑡 (365 GeV c.m.e.). The
present optimized main tunnel length is 91.2 km. Ampere level bunched beams maintained by
SC RF cavities would be circulated in the two rings, one per beam, and made to collide in up to
four interaction regions. The projected luminosity per IP ranges from 1.8·1036 cm−2s−1 at the 𝑍
to 1.25·1034 cm−2s−1 at the 𝑡𝑡 within the limit of 50 MW of synchrotron radiation power loss per
beam. A full energy injector located in the same tunnel would top-up the beam currents in the
two colliding rings. The injector would reuse significant parts of the present CERN infrastructure.
A CDR has been written in 2018 (with 2 IPs) and recently updated to a 4-IP lattice. Significant
design efforts and R&D have been completed including lattice, magnets, IR, site, and staging. The
crucial future technical R&D will concentrate on the 7.7 GeV SC RF cavity systems including
HOM(high order modes) damping with ampere level bunched beams and, also, highly efficient RF
klystrons. The magnet systems have very low fields to minimize the synchrotron radiation power.
Considerable attention is given to the interaction region for clean experimental conditions, and to
the center-of-mass energy calibration, especially at Z and W energies with resonant depolarization.

Main advantages: Circular 𝑒+𝑒− colliders overall have a successful 50 year history including
LEP at CERN.Multi-ampere beams have been demonstrated at PEP-II andKEKB. The SuperKEKB
e+e– collider in Tsukuba, now in operation, will demonstrate in the next few years nearly all the
required accelerator physics techniques for FCCee, as will the future electron ring for the EIC at
Brookhaven.

Main challenges: The peak luminosity within given synchrotron radiation power limit drops
at higher beam energies approximately as 1/𝐸3. Crab waist collision scheme with a large crossing
angle, high bunch charges and mm-level vertical beam beta functions needs solid verification. SC
RF cavities with multi- ampere beams with strong HOM damping require reliable demonstrations.
Studies are ongoing for cost and power reduction. Pre-project cost and schedule: Technically, the
project is nearly ready to proceed. R&D and prototyping is ongoing. However, the project needs
to wait for the LHC-HL operational program to be completed leading to a start date for FCCee of
around 2042.
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Project construction time and cost: The project cost for 𝑍 (91 GeV c.m.e.) to 𝑍𝐻 (240 GeV
c.m.e.) operation is projected by the proponents to be about 10.5 BCHF (in 2021) using European
accounting. Add 1.1 BCHF for the RF needed to go to 𝑡𝑡. The feasibility study of FCC has been
approved by council and launched, technical study addressing all aspects but the financial study
concentrated on the tunnel and the first collider (FCC-ee).

Prototypes: LEP1/2 and B-factories are considered as prototypes of FCCee. The level of
achievements depend on the aspect: Beam energy: ∼ 1/4 for 𝑡𝑡, stored beam energy: ∼ 0.008,
luminosity: ∼ 1/50.

7.1.2 CEPC (𝑍 , 𝑊 , 𝑍𝐻) collider proposal

Overview: The proposed circular CEPC is a well-advanced 𝑒+𝑒− collider to be located at one of
several potential sites in China. The collider would operate at four CM energies although needing
very different beam parameters ranging from the 𝑍 to 𝑡𝑡. The present optimized main tunnel length
is 100.0 km. Ampere level bunched beams maintained by SC RF cavities would be circulated in
the two rings, one per beam, and made to collide in up to two interaction regions. The projected
luminosity ranges from 1.15·1036 cm−2s−1 at the 𝑍 to 0.5·1034 cm−2s−1 at the 𝑡𝑡. A full energy
injector located in the same tunnel would top-up the beam currents in the two colliding rings. The
full injector would be a new accelerator. A CDR has been completed and a TDR is due within a year
or so. Significant design efforts and R&D activities are underway including hardware prototypes of
SC RF cryomodules, RF cavities, efficient klystrons (now up to 65 percent), vacuum chambers, and
magnets. The magnet systems have very low fields to minimize the synchrotron radiation power.

Main advantages: Circular 𝑒+𝑒− colliders overall have a successful 50 year history including
BEPC-II at IHEP in Beĳing. Multi-ampere 𝑒+ and 𝑒− beams have been demonstrated in PEP-II
and KEKB. The SuperKEKB 𝑒+𝑒− collider in Tsukuba, now in operation, will demonstrate in the
next few years nearly all the required accelerator physics techniques for CEPC, as will the future
electron ring of the EIC at Brookhaven.

Main challenges: The peak luminosity drops at higher beam energies. Crab waist collision
scheme with high bunch charges and mm-level vertical beam beta functions needs solid verification.
SC RF cavities with multi-ampere beams with strong HOM(high order modes) damping need
reliable demonstrations. Studies are ongoing for cost and power reduction.

Pre-project cost and schedule: Technically, the project is nearly ready to proceed. Pre-
construction R&D and prototyping is ongoing. Future crucial technical R&D will concentrate on
the 10 GeV SC RF cavity platforms including HOM damping with ampere level bunched beams and
highly efficient RF klystrons. The project is trying to take advantage of situations uniquely available
to Chinese construction. Project construction time and cost: An international collaboration is under
development. Construction may start around 2026 followed by data taking perhaps starting around
2034. The project cost is projected by the proponents to be about 5 BUS (in 2021) for the Higgs
based collider using Chinese accounting.

Prototypes: LEP1/2 and B-factories are considered as prototypes of CEPC. The level of
achievements depend on the aspect: Beam energy: ∼ 1/4 for 𝑡𝑡, stored beam energy: ∼ 0.013,
luminosity: ∼ 1/30.
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7.1.3 Circular Fermilab site-filler (𝑍 , 𝑊 , 𝑍𝐻) collider proposal

Overview: The “Site Filler” is a proposed circular 𝑒+𝑒− collider in a very early development stage
to be located on the FNAL site [54]. A schematic is shown below. The single ring collider would
operate at 46-120 GeV per beamwith only a few bunches (2 to 4) colliding head-on. A luminosity at
the 𝑍 (91 GeV CME) would be about from 6.3·1034 cm−2s−1 and at the Higgs about 1·1034 cm−2s−1

with the total synchrotron radiation power limited at 𝑃𝑆𝑅 =2×50 MW. The main tunnel is𝐶=16 km
in length corresponding to the maximum possible circumference on the existing FNAL site with
one IR. A top-up injector may be required and would be mostly new, however, with some present
FNAL infrastructure gainfully repurposed. In the near term, the basic beam parameters need to be
optimized and then the basic technical accelerator components will be designed. The future needed
R&D concentrates on the basic accelerator design followed by the specific component designs.
Later on, R&D will concentrate on the design of the 12 GeV SC RF cavity system including HOM
damping with ampere level bunched beams and on highly efficient RF klystrons.

Main advantages: Circular 𝑒+𝑒− colliders overall have a successful 50 year history. Multi-
ampere beams have been demonstrated. The SuperKEKB 𝑒+𝑒− collider in Tsukuba, now in oper-
ation, will demonstrate in the next few years nearly all the required accelerator physics techniques,
as will the future EIC at Brookhaven. US circular collider experts are available. The construction
time for this collider is relatively short due to the available site and smaller circumference.

Main challenges: The peak luminosity scales approximately as 𝑃𝑆𝑅𝐶/𝐸3 and not only drops
at higher beam energies, but also is lower for smaller circumference of the “Site Filler” relative
to FCCee (91 km) and CEPC (100 km). Strong synchrotron radiation reduces the available beam
currents. The equilibrium beam emittances for smaller rings are large reducing the number of
colliding bunches.

Pre-project cost and schedule: The pre-construction costs and schedules are smaller due to
similar R&D on lattices and hardware being done for other projects.

Project construction time and cost: Costs are under development. Construction time should
take about 7 years.

7.2 Linear RF-based 𝑒+𝑒− colliders

7.2.1 Development of the Linear Collider Designs

The linear collider program began in the early 1980’s with the proposal of the Stanford Linear
Collider (SLC). Linear Colliders were proposed to avoid the energy loss due to synchrotron radiation
which scales as 𝐸4 in a storage ring. The SLC was proposed as both a physics experiment to
study the 𝑍0 boson at 92 GeV in the center-of-mass frame and as an accelerator experiment to
study this new type of collider. The SLC began colliding beams in 1988 and encountered many
technical and accelerator physics challenges. To address these challenges, many new techniques
were pioneered including BNS damping of single bunch wakefields, emittance correction and
preservation, polarization tuning bumps, IP deflection scans, 1st and 2nd moment beam-based
adaptive feedback, and flat beam operation as well as new technologies such as a high yield positron
targets, strained GaAs polarized photocathodes, high resolution single pass diagnostics, wire and
laser-wire scanners. The SLC ran for 10 years and reached the design luminosity during the
final year of operation and delivered a measurement of a left-right 𝑍 production asymmetry with
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FCCee CEPC FNAL Site Filler

Number of IPs 4 2 1 or 2
Number of bunches at Higgs 336 242 2
CM energy

√
𝑠, GeV 91/160/240/355 91/160/240 91/160/240

CM energy spread at Higgs, GeV 0.3 0.3 ∼0.4
Bunch length at Higgs, mm 2.5-4.5 2.3-3.9 2.9
Main ring length, km 91 100 16
Length of new accelerators, km 272 300 48
Vert. beta at IP 𝛽∗𝑦 , mm 1 1 1
Luminosity per IP at Higgs, 1034cm−2s−1 7.7 8.3 ∼1.3
RF voltage per turn at Higgs, GV 2.2 2.2 12
SR power both beams at Higgs, MW 100 60(100) 100
Total facility power, MW 290 340 𝑂(200)
Injectors/facilities a lot reuse all new some reuse

Table 20. High level technical parameters for circular 𝑒+𝑒− colliders.

smaller errors than any of the experiments at LEP due to the highly polarized electron beam. Most
importantly, it provided a strong basis for all of the linear collider designs going forward.

While the SLC was being constructed and commissioned, collaborations around the world
began considering next generation linear colliders with higher center-of-mass energy. This included
concepts SLAC and Japanese based on X-band RF technology, a concept from CERN using a two-
beam K-band RF technology, two concepts from DESY, one based on S-band RF technology and
the other on L-band SRF technology as well as others [55, 56]. To support these concepts during
the 1990’s a number of large-scale test facilities were constructed to verify some of the fundamental
sub-systems including the FFTB (Final Focus Test Beam at SLAC, 1994), NLCTA (NLC Test
Accelerator at SLAC, 1997), ATF (Accelerator Test Facility at KEK, 1996), TTF (TESLA Test
Facility at DESY, 1996), and the CTF (CLIC Test Facility at CERN, 1995).

By the early 2000’s there were only two major concepts that were sufficiently advanced to be
considered for the next large HEP facility: the US/Japan NLC/JLC X-band RF collider and the
DESY SRF TESLA L-band collider. The CERN CLIC two-beam collider at 30 GHz was not yet
at the same stage of development. After a review [60], efforts focused on the International Linear
Collider (ILC) SRF L-band linear collider design and a Reference Design Report and cost basis
was produced in 2007. After a Japanese site selection, these were refined with a Technical Design
Report in 2012. In parallel, in 2008, the CERNCLIC effort chose to adopt the X-band rf technology
similar to that developed for the NLC/JLC and completed a Conceptual Design Report with a cost
in 2012.

7.2.2 Status of the main designs (ILC and CLIC)

At this time, there are two well developed design concepts, the ILC [15] and CLIC [57], with
detailed design reports, cost estimates, and supported with extensive beam physics simulations as
well as many test facilities to verify the individual subsystems of the colliders. Both projects have

– 56 –



ILC ILC ILC CLIC CLIC CCC CCC CCC HELEN
CME (GeV) 250 500 1000 380 3000 250 550 3000 250

Peak L (1E34) 2.7 3.6 5.1 2.3 5.9 1.3 2.4 6 1.35
Length (km) 20 31 40 11 54 8 8 27 7.5

Site power(MW) 138 215 300 110 580 150 175 700 110
Y𝑥 (`m) 5 10 10 0.9 0.66 0.9 0.9 0.9 5
Y𝑦 (nm) 35 35 30 20 20 20 20 20 35
𝑁𝑏 (1e9) 20 20 20 5.2 3.7 6.2 6.2 6.2 20

Bunches/train 2625 2625 2450 352 312 133 75 75 1312
𝑓 (Hz) 5 5 4 50 50 120 120 120 5

𝛽∗, hor. (mm) 13 11 11? 8 7 12 12 12 13
𝛽∗, vert. (mm) 0.4 0.5 0.4? 0.1 0.07 0.12 0.12 0.12 0.4

𝜎𝑥 (`m) 0.5 0.5 0.3 0.15 0.04 0.2 0.2 0.045 0.5
𝜎𝑦 (nm) 7.7 6 3 3 1 2 2 1 7.7

Table 21. Parameters of the linear 𝑒+𝑒− colliders. The ILC-Higgs numbers refer to the L-Upgrade.
References: ILC [15], CLIC [57], CCC [58], HELEN [59].

cost estimates of less than 10B ILCU and take roughly 10 years to construct. The ILC is designed
to start at 250 GeV cme and has a clear upgrade path to 1 TeV cme using the same RF technology
but longer tunnels. Additional energy or luminosity upgrades may be possible with development
of more advanced RF technology. CLIC is designed to start at 360 GeV cme and upgrade in stages
to 3 TeV cme. Detailed parameters can be found in the design documents but are summarized in
Table 21.

The ILC has an International Develop Team (IDT) that has developed a 4-year Pre-Lab proposal
that would ramp up the effort and start Final Design to allow an 8-year construction of the ILC to
begin. The Pre-Lab has not yet received funding. The CLIC effort at CERN continues but with
significantly reduced resources. It is also awaiting funding to start Final Design.

7.2.3 Cold Copper Collider (C3)

The Cold Copper Collider (C3) is a new linear collider concept that aims to achieve high-gradient
acceleration in copper RF cavities through novel cavity design and cryogenic cooling at N2 tem-
peratures [58].

The main linac accounts for only a third of the cost of the entire machine for the 250 GeV
design. C3 proponents advocate for further cost reductions to other machine subsystems including
particle sources, the Beam Delivery System, and support infrastructure in order to further reduce
the cost [58].

7.2.4 Test facilities and basis of the linear collider designs

As noted, most of the accelerator physics and technologies for the linear colliders have been
demonstrated. A linear collider can be divided into 4 main sub-systems: particle sources, damping
rings to generate the desired small beam emittances, linacs to accelerate the particle beams to high
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energy, and final focus systems to decrease the beam size at the IP to generate high luminosity.
Dedicated facilities at the FFTB [61] and then the ATF2 [62] have verified the nonlinear focusing
optics in the final focus systems required to achieve the very small beam spots. The ATF and
CESR-TA have demonstrated many of the concepts required for the damping rings and the recent
generation of synchrotron light sources have shown that it is possible to routinely operate with such
beam parameters.

Dedicated RF test facilities have been used to verify the fundamentals of the linear accelerators.
For the ILC, the TESLA Test Facility was used to develop and demonstrate the 1st generation of
the RF system. The European X-FEL was later built and consisted of 100 such RF units.

Finally, the SLC provided a large-scale demonstration of many critical concepts as described
above. If we compare the results of the test facilities, including the SLC and the Eu-XFEL with the
requirements for ILC and CLIC we have:

• ILC: beam energy: ∼1/6, gradient: ∼1/1.5, luminosity: ∼1/1000, positron production per
second: ∼1/30.

• CLIC: gradient: ∼1, beam energy ∼1/2000, luminosity: 0, positron production per second:
∼1/20.

7.3 Energy-recovery 𝑒+𝑒− colliders

In the energy recovery linac approach the energy which beams receive from the RF field in super-
conducting accelerating structures is fed back to the structures by decelerating the beams on the
opposite RF phase after the beams have collided at the IP. This way the virtual beam power can be
much larger than the net RF power required for acceleration and the parameter optimization for an
e+e- collider can be quite different from a conventional linear collider or circular collider scheme.
The three concepts considered here make use of this approach and promise a very high luminosity,
in absolute terms and in relation to wall plug power. This is shown in Table 22, where main
parameters are listed for the example of a Higgs factory (parameters for higher or lower CM energy
are also considered in the proposals). Furthermore, all schemes recycle not only the energy in the
beam but also the particles by feeding them back into the accelerator by return arcs or damping
rings at the low energy ends of the accelerator, therefore requiring only low-intensity beam sources
for top-up of a small fraction of beam lost in the accelerate-collide-decelerate cycle. While being
similar in these respects, the schemes, as described in the following, do have quite different features
in their layout.

7.3.1 ERLC

Basic layout: The ERLC concept [11] foresees two “twin” (or “dual axis”) linacs for acceleration
and deceleration of electrons and positrons. The electron (positron) beam is accelerated in one
branch of twin linac 1 (2). After collision it is decelerated in the opposing twin linac 2 (1), where
it transfers its energy to the positron (electron) beam, which is accelerated in the other branch of
the twin linac 2 (1). After deceleration the electron (positron) beam is recycled to the entrance of
twin linac 1 (2), which closes the loop. Energy transfer requires strong RF coupling which is to
be achieved by using dual-axis SRF cavities. The return transfer lines include damping wigglers
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ERLCCW ReLiC CERC

Number of IPs 1 2 1 or more
CM energy

√
𝑠, GeV 250 240 240

Luminosity 𝐿 per IP, 1034cm−2s−1 90 165 78
Wall plug power 𝑃𝐴𝐶 , MW 250 315 90
𝐿/𝑃𝐴𝐶 , 1034cm−2s−1/MW 0.69 0.68 0.87
Bunch charge 𝑁𝑒, 109 0.46 20 160
Beam current 𝐼𝑏, mA 100 12 2.5
R.m.s. beam size at IP 𝑥/𝑦, nm 430/6.2 9042/1.2 4633/2.2
Disruption param. 𝐷𝑥,𝑦 0.016/1.2 0.01/43 0.8/544
BS spread at IP 𝑑𝐸𝑟𝑚𝑠/𝐸0, % 0.2 (equilibr.) 0.002 (p.coll.) 0.33 (p.coll.)
Accel. gradient 𝐺, MV/m 20 ∼20 ∼16
Linacs total length, km 2×15 (dual axis) 2×10 3.2
Length of new accelerators, km ∼60 ∼40 ∼1600
Cav. quality factor 𝑄0 3·1010 > 1010 1011

Cryo coefficient 𝑃𝐴𝐶/𝑃𝑐𝑟 𝑦𝑜, kW/W 0.22@ 4.5K 1.25@ 1.8K 1.25@ 1.8K

Table 22. Main parameters of ERL-based 𝑒+𝑒− collider proposals at CM energy of Higgs factory. For
ReLiC the total luminosity doubles for two IPs. For CERC the luminosity is shared for multiple IPs.

at an energy of 5 GeV, which radiate about 0.5% of the beam energy, so that the damping time
corresponds to about 200 revolutions. The beams have similar emittances and IP beam sizes
as in a linear collider (ILC), but with much smaller bunch charge. The latter strongly reduces
beamstrahlung (BS), which is essential to avoid a strong build-up of energy spread, which has to
be counteracted by the damping in the return transfer lines. The energy spread shown in Table 22
shows the equilibrium energy spread resulting from BS and radiation damping by the wigglers (the
single collision energy spread from BS is 0.002%). With deceleration from 125 GeV to 5 GeV the
relative energy spread increases 25-fold. By de-compressing the bunches the energy spread in the
return arc is reduced for beam dynamics reasons, re-compression takes place before re-injection
into the linac. The high luminosity in this scheme results from the high circulating beam current,
obtained by filling every RF bucket of the 1.3GHz Nb3Sn SRF linac. The power consumption is
strongly dominated by cryogenic load from RF dissipation and higher order mode (HOM) losses,
despite a very optimistic assumption on the overall cryogenic efficiency. The net RF power is
comparatively small and due to energy losses in the damping wigglers and to higher order modes
in the accelerating structures. RF power for stabilization of the RF field is not yet included.

The power consumption is relatively moderate for a 250GeV collider with very high luminosity,
leading to a high ratio of luminosity to AC power, more than an order of magnitude higher than
that of the ILC. Power contributions from RF stabilization, magnets, injectors and infrastructure
are not yet included here. The ERLC study also includes the option of operating the collider in
a slow pulsed mode (on a scale of seconds) to reduce the power consumption, at the expense of
luminosity. Such a scheme could be applied if SRF technology with low RF dissipation does
not become available, but it creates several challenges regarding particle sources and the injection
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scheme, as well as regarding the ramp-up and down of the beam current in the ERL linacs, and is
not considered as the preferred solution.

R&D and further studies: Due to the low average accelerating gradient, the ERLC is rather
long. Furthermore, the need to have four linacs (or two dual axis linacs) for two beams is a challenge
for limiting the construction costs. In principle, the ERLC consists of two large 5 GeV storage rings
with very uncommon insertions made up of 120 GeV accelerating and decelerating linacs, very
strongly RF-coupled to each other, and final focus systems with interaction point. The properties of
such a machine regarding stability, tolerances, equilibrium emittances, etc. are not easy to evaluate
and detailed studies of beam dynamics are required to assess the viability of the scheme. From
a technology point of view, the most demanding R&D item is the dual-axis SRF linac structure.
Design, prototyping and full test of such devices require a significant effort before it can become
clear whether this approach is suitable for a large-scale accelerator facility. The power efficiency
of the concept assumes to strongly benefit from improved Q0 in the SRF cavities and from the
successful development of Nb3Sn technology operating at 4.5K instead of 1.8K. The RF field
stabilization in dual-axis cavities is another issue which has to be addressed in the R&D program.
R&D is also needed on superfast injection/extraction kickers and polarization control.

7.3.2 ReLiC

Basic layout: The ReLiC concept [63] has a 10km long SRF linac on either side of the interaction
region, and the transfer of energy between the decelerated and accelerated electron and positron
beams takes place in the same structures. So, in total four beams are propagating in the same
linac, one electron and positron beam being accelerated and one counter-propagating electron and
positron beam being decelerated. In steady state the net beam current is zero and ideally no RF
power is necessary for beam acceleration, except compensating for energy loss from BS and HOM,
and for RF field stabilization. In order to avoid collisions of the counter-propagating short bunch
trains (10 bunches per train), beam separation chicanes are foreseen at every 200m in the linacs. A
combination of magnetic and electrostatic deflectors has to be used to separate electron (positron)
bunches from electron (positron) bunches as well as electron from positron bunches. The timing
of the bunch trains is carefully chosen such that no parasitic collisions occur in the linac sections
between the chicanes. The decelerated beams are stored in (in total four) damping rings at 2 GeV
for a few damping times before being injected again into the linacs. This “resets”the transverse
and longitudinal phase distribution in the bunches after each cycle, which permits a much stronger
perturbation of the beam by the beam-beam interaction. Consequently, the bunch charge can be
higher and the luminosity very large. The BS effect is kept small due to the large horizontal
beam size,the energy spread per collision quoted in Table 22 has been obtained here from a simple
analytical approximation (this figure is not specified in the ReLiC paper). The BS energy spread
is increased 60-fold with deceleration. If necessary, bunch decompression can be used prior to
injection into the damping rings. The issue of energy spread can become more demanding for
higher CM energy variants of the concept. The linacs are assumed to operate with relatively
low-frequency (500MHz) SRF cavities in order to reduce HOM power.

R&D and further studies: The ReLiC proposal is at a very early conceptual stage and important
design aspects have to be further worked out. With the relatively high bunch charge collective effects
have to be carefully investigated. Furthermore, the high beam current requires a very large RF power
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in the damping rings and the large number of bunches which have to be stored likely also require
a large ring circumference. Regarding the SRF linac technology, the necessary R&D can build on
already ongoing developments of strongly HOM-damped RF structures and on existing or planned
ERL test facilities. Successful R&D on Nb3Sn SRF technology seems to be highly desirable for
the benefit of power efficiency.

7.3.3 CERC

Basic layout: The CERC approach [64] combines ERL and recirculating linac concepts. In a
circular arrangement both electron and positron beams pass four times through the same SRF linac
structures, thus providing energy transfer between decelerated and accelerated beams as well as
reducing the required accelerating voltage by a factor of four. Due to synchrotron radiation the
recirculation beamlines for the accelerated and decelerated beams have to be different, leading to in
total 16 beamlines which are assumed to be installed in a 100km circumference tunnel, including
the two final focus systems and interaction region. Merging and separating sections are needed to
guide the beams through the same linac sections. Energy loss from synchrotron radiation as well
as BS and HOM is compensated by additional net RF power. The decelerated beams are stored in
two damping rings before being re-injected for the next cycle, very similar to the ReLiC scheme.
However, the bunch charge is higher and the BS effect is much stronger than for ReLiC, whereas the
beam current is much smaller. This yields a lower luminosity, but also a lower power consumption.

R&D and further studies: Conceptually, the CERC scheme allows to save on the cost of the RF
linacs, because the total installed accelerating voltage is 30GV instead of 240GV in a linear collider.
Still, staying at or below the cost of FCC-ee is a challenge. Regarding bunch de-compression and
damping ring issues, this scheme has significant challenges, because the BS relative energy spread
is amplified by a factor of 60 with deceleration to the damping ring energy of 2 GeV. Bunch de-
compression schemes and damping rings with high energy acceptance including the corresponding
beam dynamics have to be carefully studied. On the other hand, due to the much lower beam
current, the demands for the damping rings regarding number of bunches stored and RF power
are more relaxed. Additional design challenges are related to the in total 1600km of beam lines,
including sophisticated schemes for merging and separation of the 16 beams. A full analysis of
the beam dynamics is required, including imperfections, to assess whether the assumed high beam
quality can be achieved in the recirculation process. As for the linac technology, further R&D can
be based on already existing developments and use existing or planned ERL test facilities. SRF
R&D could benefit the power efficiency of the scheme, but due to the much shorter linac the power
saving effect would be smaller – as shown in Table 22, the power consumption is already rather
moderate. A recent analysis of the state-of-the-art for an ERL can be found in Ref. [65].

7.4 Muon Colliders

The concept of a muon collider has been developing in the HEP community for decades as an
alternative to hadron or electron accelerators. As with most proposed future HEP colliders, the
physics case for the muon collider is largely centered on search for and study of new physics such
as electroweak symmetry breaking, dark matter, and the naturalness of the weak scale. It may also
serve as a dedicated facility for further exploration and characterization of the Higgs bosons and
it’s interaction with other fundamental particles and forces.
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Muons pose a few distinct advantages that make them attractive compared with hadrons and
electrons, even for the same physics goals. Specifically, they carry the key advantage of electrons,
without the primary weakness: They serve as high precision probes that can release all of their
energy upon collision, but by virtue of their large mass compared with electrons, they do not suffer
from the same limiting phenomenon of synchrotron radiation and thus can reach high energies in
circular colliders with anticipated higher luminosity-to-power (ab−1/TWh) ratio than circular and
linear e+e- colliders above 1 TeV cme. Also, Higgs production is greatly enhanced for muons over
electrons; there is practically no bremsstrahlung in muon collisions. Additionally, for the same
physics reach, it can be shown that the required muon collider center of mass energy is an order
of magnitude lower than the equivalent hadron collider [66], giving muon colliders the potential to
be more compact and cost effective than their hadron counterparts [67]. Despite these compelling
arguments, there are also significant technical challenges primarily associated with the lifetime of
the muon have limited their realization thus far.

Concepts for a muon collider typically contain conventional accelerating and magnet technolo-
gies, along with the requirement to address a few key elements specific to muons, namely:
1. Generation of a muon beam. A muon injector is envisioned consisting of a ∼(4-8) GeV proton
driver and target to generate pions which decay into muons with both positive and negative charges.
The opposite charges are then separated into positive and negative muon beams for acceleration and
collision.
2. Cooling of the muons. The initial muon beams must undergo cooling by orders of magni-
tude prior to injection into an accelerating system. Some schemes for ionization cooling (recently
demonstrated in MICE [68]) have been envisioned but are still in the early stages of development.
The cooling will likely require high field SC magnets.
3. Acceleration. Schemes such as a large rapid-cycling booster ring or recirculating linear acceler-
ator requiring high field SC magnets have been proposed.
4. A collider ring with dedicated interaction points and several hundred turns, with average lumi-
nosity proportional to the field in the SC dipole magnets.

While much of this can be considered conventional accelerator componentry, the unstable
nature of the muon introduces a significant complications . Namely, the entire scheme (1)-(4) must
be completed within the lifetime of the muon, which is dilated in the lab frame according to the
muon energy throughout the process, but is still quite short (∼20 ms at TeV) for the processes
proposed. The cooling step must be faster than the muon rest frame lifetime (2.2`s or about 700m),
but requires several cooling stages to achieve the required phase space reduction. In addition, the
collisions must occur before significant decay of the muons, which places constraints on the size,
accumulation, and storage times for acceleration and collision.

Another significant challenge stemming from muon decay is the impact of the by-products.
Electrons from the decay will indirectly result in background in the detectors. Additionally, the
decays will produce an intense flux of neutrinos that will interact with surrounding earth to produce
ionizing radiation. Somemitigating scenarios have been considered, for instance adjusting the orbits
to spread the impact, or reducing the muon beam intensity for an equivalent brightness through
further reduction in emittance, but a clean solution is not yet obvious.

A considerable amount of R&D is still required for the muon collider to overcome these
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Higgs Factory MC-3TeV MC-10TeV

CM energy
√
𝑠, TeV 0.125 3 10

Luminosity per IP, 1034cm−2s−1 0.008 2.3 20
Collider circumference, km 0.3 4.5 10
Number of IPs 1 2 2
Number of bunches 1 1 1
Repetition rate, HZ 15 5 5
Bunch charge 𝑁`, 1012 4 2.2 1.8
Bunch length, mm 63 5 1.5
Bet-function at IP 𝛽∗, mm 17 5 1.5
R.m.s. beam size at IP, `m 75 3 0.9
Avg. power to beams, MW 0.05 10.5 28.8

Table 23. Main parameters of Muon Colliders.

challenges. Some of the R&D such as high field SC magnets are proceeding according to the
needs of other proposed collider schemes such as the FCChh. On the other hand, R&D efforts
such as the cooling scheme and the target development are more specific to the muon collider and
thus required a dedicated program. Overall, the R&D effort is likely in the 10+ year time range.
Construction time would be on scale with conventional large-scale facilities at 10-15 years (for a
10-14 TeV cme muon collider), with some possible overlap between these two. A muon collider is
clearly a multibillion dollar facility, but exact cost has not yet be estimated. A recent analysis of the
state-of-the-art can be found for muon colliders can be found in Ref. [65].

7.5 Hadron and hadron-lepton colliders

Circular hadron collider proposals include FCC-hh from CERN, SPPC from China, a possible Fer-
milab site-filler 𝑝𝑝-collider and the Collider-under-the-sea from the USA. Main design parameters
appear in Table 24 below.

Hadron-lepton collider proposals include LHeC and FCC-eh from CERN, and CEPC+SPPC
from China: all are considered as incremental projects with respect to the corresponding hadron
colliders.

7.5.1 Future Circular Collider FCC-hh

FCC-hh is proton and ion collider, with a center-of-mass energy of 100 TeV, aiming at an integrated
luminosity of the order of 20 inv-ab in each of its two main detectors over 25 years of operation
(proton-proton) [69]. In its latest version, it would be installed in a 91.2 km circumference quasi-
circular tunnel in the Geneva basin, next to CERN. Four long straight sections of 1.4 km each will
house the insertions for experiments, and another four of length 2.143 km each will be devoted
to injection, extraction, RF and collimation, leaving 76.9 km for the arcs. The lattice in the arcs
consists in FODO cells of length 213 m with a phase advance of 90°, composed of six 14 m
long twin-aperture dipoles between quadrupoles. The bending field of about 17 T (16 T in the
case of combined-function magnets) calls for high-field superconducting magnets using advanced
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FCC-hh SPPC FNAL Site Filler Coll. under sea
CM energy

√
𝑠, TeV 100 125 24 500

Injection energy, TeV 3.3 3.2 50
Perimeter, km 91.2 100 16 1,900
Number of arcs 8 8
Arc length, km 9.8 10.5
Number of IP 4 2 2 2
LSS length at IP, km 1.4 1.25
LSS length at tech site, km 2.134 1.25-3.4
Bending field, T 17 12 - 20 24.4 3.5
Peak lumi./IP (multipl.), 1034𝑐𝑚−2𝑠−1 5-30 (1000) 10 3.5 50
Beam current, A 0.5 0.19 0.45
Bunch population 1 × 1011 1 0.4 .93
Bunch spacing, ns 25 25 25 30
Normalized emittance, `𝑚 2.2 1.2 1.5
Synchrotron radiation/ring, MW 2.7 2.2 0.04 18
Stored energy per beam, GJ 7.8 4.0 .29
Total power consumption, MW 560 400 200 - 300 200,000

Table 24. Main parameters of hadron collider proposals.

superconductors such as Nb3Sn, operated in superfluid helium below 2 K. Injection would re-use
the existing chain of CERN machines – Linac4, PS, PSB, SPS and LHC operated at 3.3 TeV – as
pre-accelerators. Direct injection from a new superconducting synchrotron at 1.2 TeV to be installed
in the SPS tunnel is considered as a possible alternative.

The main technical challenges requiring further studies and R&D arise from the high energy of
the beams, the intense flux of collision debris from the high-luminosity experiments, and the large
synchrotron radiation power in the arcs. The large-scale production of high-field superconducting
accelerator magnets requires the development of Nb3Sn superconductor with adequate current
density, filament size and cost, the control of strain in the coils and their insulation, their protection
in case of resistive transitions and the implementation of reproducible construction techniques and
reliable quality assurance. A robust and efficient collimation system, as well as a fault-tolerant
beam extraction are required to protect the magnets from the huge energy stored in the circulating
beams. The cryogenic beam vacuum system, using helium-cooled beam screens must limit beam-
gas scattering, remove the largest fraction of synchrotron radiation heat load and avoids beam
instabilities and electron cloud. International collaborations are under way on all these studies and
developments.

Prototypes: LHC is considered as a prototype of FCChh. The level of achievements depend
on the aspect: Beam energy: ∼ 1/7, magnetic field: 1/2.

7.5.2 Super Proton-Proton Collider SPPC

SPPC is a proton-proton circular collider to be built in China, with a circumference of 100 km
and centre-of-mass energy of 125 TeV. with an intermediate run at 75 TeV [70]. The integrated
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luminosity goal is 30 inv-ab assuming two interaction points and 10-15 years operation. The
machine layout is composed of eight identical arcs and eight long straight sections housing the
detectors, injection and extraction, RF stations and a complex collimation system. The twin-
aperture dipole magnets would use iron-based high-temperature superconductors to produce an
initial field of 12 T. In a second phase, following development of this class of superconducting
materials, new magnets would allow reaching 20-24 T bending field. The operation temperature
of the magnets is not defined yet, and so is the cryogenic system. The machine also features a
cryogenic beam screen and vacuum system. A totally new injector chain, composed of a 1.2 GeV
proton linac, 10 GeV rapid-cycling synchrotron, 180 GeV medium-stage synchrotron and 3.2 TeV
final-stage superconducting synchrotron would serve the main ring collider. With the addition of
a heavy-ion linac and rapid-cycling synchrotron, the collider could also be operated with ions.
The main challenges facing the SPPC project are similar to those of FCC-hh. A roadmap has
been established in China for the development of high-field magnets, particularly using iron-based
high-temperature superconductors which could be easier to implement on a large scale than the
demanding Nb3Sn technology. As in FCC-hh, beam collimation, machine protection, management
of the synchrotron radiation and other beam-induced effects are critical issues to be studied.

In the present thinking, both the FCC-hh and SPPC hadron colliders would be installed in
the same tunnels, respectively, as the FCC-ee and CEPC lepton colliders after exploitation of the
latter for physics. A difference between these projects, though, resides in the fact that CEPC and
SPPC could be accommodated simultaneously in their tunnel, while FCC-ee and FCC-hh would
sequentially occupy the tunnel at CERN, smaller in cross-section, thus requiring removal of FCC-
ee for installing FCC-hh (in the same way as LEP was removed to make space for the LHC). A
consequence of this approach is that the quoted incremental costs of the hadron colliders do not
include the cost of the reused tunnels, of other civil works in underground and at ground level,
and of basic infrastructure. Still, in the present exercise and for the sake of comparison, we have
considered the complete “green field” cost estimates for both projects.

Prototypes: LHC is considered as a prototype of SPPC. The level of achievements depend on
the aspect: Beam energy: ∼ 1/9, magnetic field: 1/2.4.

7.5.3 FNAL site-filler hadron collider

There are several proposals put forward for accelerators on the Fermilab site [54]. Among them is an
ambitious idea to build a 𝑝𝑝 collider that will fit on the existing site. The Tevatron and the existing
injector complex would serve as the entire injector chain. However, only a 16 km circumference
would be allowed. So, reaching an energy of twice the LHC would require dipoles operating at
approximately 24 T, 50 % higher than the quite challenging 16 Tesla dipoles proposed for the
FCC-hh. Such magnets would require the use of high temperature superconductors, a technology
that has yet to be proven.

7.5.4 Collider-under-the-Sea

A novel concept proposes to build a 100 TeV collider housed in a ring pipeline submerged in the
Gulf of Mexico. It could then later be used as an injector for a 500 TeV machine. The main goal
is to eliminate the tunnel cost and allow use of low field (3.5 Tesla), low-cost magnets. A 1,900
km circumference would provide a C0M energy of 500 TeV. The 100 TeV collider would have
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a circumference of 300 km with the same dipole field. The collider detectors would be housed
in a bathysphere approximately the size of the CMS detector at the LHC. The beam dynamics is
dominated by synchrotron damping that sustains the luminosity for > 10 hours. Another novel aspect
of the concept is to use non-insulated (NI) Cu-clad REBCO tapes operating at around 25 K using
either He vapor or liquid hydrogen. There are several challenges associated with this concept. The
more obvious is installation of the ring and detectors and maintaining alignment against fluctuations
due to ocean currents. One particularly significant hurdle would be the estimated 200 GW power
requirement.

7.5.5 Hadron-lepton colliders

LHeC and FCC-eh [5] consist in the addition of multi-pass energy-recovery linacs (ERL) to bring
intense, high-energy electron beams in collisionwith the protons of themain LHC and FCC-hh rings
[71]. LHeC aims for an integrated luminosity of (1) inv-ab at a TeV center-of-mass energy, achieved
by colliding 50 GeV electrons with the 7 TeV proton beam of the LHC. Two superconducting linacs
of about 900 m each, placed opposite to each other, accelerate electrons by 8.1 GeV per pass. Six
recirculating arcs complete the three-turn racetrack configuration of the machine, with perimeter an
integral fraction (1/5) of that of the LHC. For FCC-eh, a similar ERL would accelerate electrons to
60 GeV before colliding them with the 50 TeV proton beam of FCC-hh, yielding 3.5 TeV centre-of-
mass energy. Each linac is composed of 112 four-cavity cryomodules operating c.w. at 802 MHz
to apply an accelerating gradient of 19.73 MV/m onto the 20 mA electron beam (500 pC charge at
40 MHz bunch frequency). The electrical power consumption has been constrained to 100 MW.

Themain technical challenges of LHeC and FCC-eh are the high-power ERLs and the emittance
preservation of the high-brightness electron beams in the recirculating arcs. The ERL development
facility PERLE, to be built at Orsay (France), will address these issues by accelerating similar (500
pC at 40 MHz) electron beams at 500 MeV in three passes through two cryo-modules.

Little information exists on the CEPC+SPPC hadron-lepton collider. Different than the projects
above, the co-existence of both CEPC and SPPC in their large common tunnel does not require an
additional electron-accelerating complex: the 120 GeV electron beam of CEPCwill collide with the
62.5TeVproton beamof SPPC to yield a centre-of-mass energy of 5.48TeV.Amain challengewill be
the electrical power consumption of the two large rings and their injectors operating simultaneously:
the proponents of the project have quoted 400 MW.

7.6 Advanced wakefield acceleration based 𝑒+𝑒− colliders

Advanced collider designs are based on high peak-gradient (> 1 GV/m) acceleration in wakefields.
The wakefields are excited by drivers, that can either be particle bunches or laser pulses and are
sustained by either plasmas or dielectric-based structures. Particle acceleration in wakefields allows
to greatly increase the peak and average accelerating gradient compared to conventional metallic
cavities that are powered by radio-frequency waves. Collider designs can therefore bemore compact
than conventional linear collider designs.

There are several wakefied collider designs, depending on the particle collision energies (1-15
TeV), the particle species (electron-positron or gamma-gamma), the wakefield drivers (lasers or
electron beams) and the medium sustaining the wakefields (plasma or dielectric-based structures).
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Plasma is an ionized medium allowing to overcome the electrical breakdown limiting the
accelerating gradient of RF cavities. Plasmas have demonstrated accelerating gradients in excess
of 50 GeV/m and plasma based colliders are designed with average gradients exceeding 1 GeV/m.
Structure wakefields accelerators make use of the short lifetime of the fields in the structures
which allows them to increase the average accelerating gradient to >250 MV/m without electrical
breakdown. Due to the nature of the wakefield acceleration process, particle bunches that are
accelerated inwakefields are short (� pico-seconds) allowing to potentially suppress beamstrahlung
at the collider interaction point.

The BeamDelivery System (BDS)will be a crucial part of future linear colliders with extremely
high center-of-mass energy O(10 TeV). For these high energy collisions, beamstrahlung will have
a significant effect on the luminosity spectrum and also lead to large backgrounds. While this
may be considered a drawback for performing precision physics normally associated with linear
colliders, an ultra-high energy linear collider can still operate as a discovery machine with a reach
that is competitive with FCC-hh and SPPS. By converting the normally flat-beam BDS system to a
round-beam delivery system, the luminosity-per-power figure of merit increases substantially. This
can be observed as the upward inflection of the Advanced Linear Collider curves in Figure 4.

There are unresolved questions regarding positron acceleration in plasma. A 𝛾𝛾 collider would
avoid positron beams and still achieve high luminosities with round beam focusing.

Advanced collider proposals based on the following concepts have been submitted:

7.6.1 Laser-driven plasma wakefield 𝑒+𝑒− colliders for 1, 3, 15 TeV c.o.m. energies

Laser driven plasma wakefield colliders can be all optical (no drive beams or conventional accel-
erators required) and consist of a sequence of approximately meter-length 5-10 GeV laser plasma
wakefield acceleration stages [72] . In each stage, a short intense laser pulse drives wakefields in
a plasma. Between two stages, the depleted drive pulse is coupled out and a fresh drive pulse is
coupled in compactly by plasma mirrors.

7.6.2 Beam-driven plasma wakefield 𝑒+𝑒− colliders for 1, 3, 15 TeV c.o.m. energies

Beam driven plasma wakefield colliders consist of a sequence of 25 m long 25 GeV plasma
acceleration modules that include a 3.3 m long electron beam driven plasma section, beam injection
and extraction system as well as beam transfer optics [27] . The drive beams are generated by a CW
SRF recirculating linac.

7.6.3 Beam-driven structure wakefield 𝑒+𝑒− colliders for 1, 3, 15 TeV c.o.m. energies

In structure wakefield colliders, witness bunches are accelerated in dielectric-based structures that
are driven by electron beams. Proposed collider schemes consist of a sequence of 150 GeVmodules
that share one drive beam [73]. Each module is made up of 50 discrete 3 GeV (15m long) sections
sharing one drive bunch. Every 3 GeV module contains 38 0.3 m-long two beam accelerator pairs
based on dielectric structures.
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7.6.4 R&D requirements

Current wakefield collider proposals are strawperson designs based on modeling and provide
estimates of collider performance. Integrated design studies are needed and are the next step
toward advancing these proposals. All concepts have demonstrated proof-of-principle single stage
high-gradient particle acceleration of electrons. R&D efforts are required to demonstrate key
components of the collider designs, such as e.g: high-quality positron acceleration in plasma,
high-efficiency staging of multiple plasma sections, and design of a beam delivery system. Laser-
driven wakefield accelerators will also require extensive R&D to develop high-average power laser
systems at high efficiency. Dielectric-based structure accelerators will require R&D efforts for
the development of short pulse high gradient structures, wakefield damping and high charge beam
transportation. A recent analysis of the state-of-the-art for the plasma collider concepts can be
found in Ref. [65].
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Table 25. Parameters of the advanced WFA-based colliders.
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7.7 TRL (technical readiness level) definitions

1 Basic principles observed and reported. Lowest level of technology readiness. Scientific research
begins to be translated into applied research and develop-
ment. Examples might include paper studies of a technol-
ogy’s basic properties.

2 Technology concept and/or application formulated. Invention begins. Once basic principles are observed,
practical applications can be invented. Applications are
speculative and there may be no proof or detailed analy-
sis to support the assumptions. Examples are limited to
analytic studies.

3 Analytical and experimental critical function and/or char-
acteristic proof of concept.

Active research and development is initiated. This in-
cludes analytical studies and laboratory studies to physi-
cally validate analytical predictions of separate elements
of the technology. Examples include components that are
not yet integrated or representative.

4 Component and/or breadboard validation in laboratory
environment.

Basic technological components are integrated to estab-
lish that they will work together. This is relatively “low
fidelity” compared to the eventual system. Examples in-
clude the integration of “ad hoc” hardware in the labora-
tory.

5 Component and/or breadboard validation in relevant en-
vironment.

The Fidelity of breadboard technology increases signifi-
cantly. The basic technological components are integrated
with reasonably realistic supporting elements so it can be
tested in a simulated environment.

6 System/subsystem model or prototype demonstration in a
relevant environment.

A representative model or prototype system, which is well
beyond that of TRL 5, is tested in a relevant environment.
Represents amajor step up in a technology’s demonstrated
readiness.

7 System prototype demonstration in an operational envi-
ronment.

Prototype near, or at, planned operational system. Repre-
sents a major step up from TRL 6, requiring the demon-
stration of an actual system prototype in an operational
environment such as an aircraft, vehicle, or space.

8 Actual system completed and qualified through test and
demonstration.

Technology has been proven to work in its final form and
under expected conditions. In almost all cases, this TRL
represents the end of true system development. Examples
include developmental test and evaluations of the system
in its intended weapon system to determine if it meets
design specifications.

9 Actual system has proven through successful mission op-
erations.

The actual application of the technology in its final form
and under mission conditions, such as those encountered
in operational test and evaluation. Examples include using
the system under operational mission.

Table 26. Technical Readiness Level (TRL) values used in the risk evaluation – see, e.g., [74] and references
therein.
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