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Abstract

We present results from exploratory studies, supported by the Physics Beyond Col-
liders (PBC) Study Group, of the suitability of a CERN site and its infrastructure
for hosting a vertical atom interferometer (AI) with a baseline of about 100 m. We
first review the scientific motivations for such an experiment to search for ultralight
dark matter and measure gravitational waves, and then outline the general technical
requirements for such an atom interferometer, using the AION-100 project as an ex-
ample. We present a possible CERN site in the PX46 access shaft to the Large Hadron
Collider (LHC), including the motivations for this choice and a description of its in-
frastructure. We then assess its compliance with the technical requirements of such
an experiment and what upgrades may be needed. We analyse issues related to the
proximity of the LHC machine and its ancillary hardware and present a preliminary
safety analysis and the required mitigation measures and infrastructure modifications.
In conclusion, we identify primary cost drivers and describe constraints on the exper-
imental installation and operation schedules arising from LHC operation. We find no
technical obstacles: the CERN site is a very promising location for an AI experiment
with a vertical baseline of about 100 m.
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1 Introduction

Atom interferometer (AI) experiments offer interesting prospects for searches for the interactions
of ultralight bosonic dark matter with Standard Model particles as well as groundbreaking detec-
tions of gravitational waves in a frequency band inaccessible to experiments that are operating and
under construction, via high-precision quantum interference measurements. Ideal locations for the
next generation of such experiments are provided by vertical shafts of ∼ 100 m, such as those pro-
viding access to the LHC. PBC has supported exploratory studies of the PX46 LHC access shaft
as a potential location for an atom interferometer experiment such as the AION-100 proposal [1],
aimed at demonstrating its prima facie suitability, analysing the principal technical requirements
and their implications, identifying potential engineering solutions and discussing principal cost
and schedule drivers. In this document we summarize our findings.

Explanations of the acronyms used in this document are listed in the Appendix A.

2 Executive summary

Quantum sensors are attracting increasing attention for their potential to make precise measure-
ments within the Standard Model (SM) and search for possible new physics beyond the Standard
Model (BSM). Among the proposed applications of Quantum Technology to Fundamental Physics,
one of the most interesting is Atom Interferometry (AI), which offers interesting prospects for
searches for Dark Matter (DM) and Gravitational Waves (GWs) [2] that are largely complementary
to established techniques. AI is an established quantum sensor concept based on the superposition
and interference of atomic wave packets. AI experimental designs take advantage of features used
by state-of-the-art atomic clocks in combination with established techniques for building inertial
sensors.

Several current AI experiments and projects are designed to measure quantum interference ef-
fects over distances O(10) m and can be sited in university laboratories (e.g., Stanford [3] and
Oxford [1]) or research institutes (e.g., Hannover [4] and Wuhan [5]). The proposed next gen-
eration of AI experiments will be on a larger scale of O(100) m, and may be sited in national
facilities, e.g., MAGIS (Matter-wave Atomic Gradiometer Interferometric Sensor experiment) at
Fermilab [6] in the US, MIGA (Matter wave-laser based Interferometer Gravitation Antenna) in
the Laboratoire Souterrain à Bas Bruit (LSBB) in France [7], ZAIGA (Zhaoshan Long-baseline
Atom Interferometer Gravitation Antenna) [8] in China, and the Boulby Underground Laboratory
is being considered as a UK possible site for AION-100 [1].

CERN is also a compelling possible site for a vertical AI of length O(100) m, in view of
its physical and technical infrastructure including LHC access shafts, and its experience in hosting
international experimental collaborations. CERN’s PBC and Quantum Technology Initiative (QTI)
programmes provide suitable frameworks for exploring the feasibility of installing such an AI at
CERN, which would extend the scope of the CERN experimental programme in exciting new
directions with no impact on the exploitation of the LHC.

An initial survey of the LHC access shafts has identified the PX46 access shaft to the LHC
as the most promising CERN site for a O(100) m vertical AI. Figure 1 shows a schematic view
of PX46 and the layout of the civil engineering infrastructure at Point 4 on the LHC ring. The
vertical height from the SX4 surface building down to the level of the LHC is ∼ 143 m and the
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Figure 1: Top panel: Schematic drawing of the civil engineering infrastructure at Point 4 on the
LHC ring, showing the LHC tunnel, the PX46 shaft , UX45, where the LHC RF power system
is located, and the horizontal TX46 gallery. The LHC machine components are installed in the
nearby tunnel (RA43-RB44-RB46-RA47). Bottom left panel: Horizontal cross section of the PX46
shaft. Bottom right panel: Illustration how a 100 m vertical AI similar to AION-100 could be
accommodated in PX46. The experiment and its magnetic shielding would be contained within
a cylinder with a diameter ∼ 1 m, with provision for external access via a mobile platform with
approximate dimensions 2 m×5 m.

internal diameter of the shaft is 10.1 m. PX46 provides access to the main LHC radiofrequency
(RF) system and its primary use is for raising and lowering technical equipment.

However, as seen in the bottom left panel of Fig. 1, a substantial fraction of the horizontal
cross-section of the PX46 shaft is not required for LHC access, and would be large enough to
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accommodate an AI experiment such as AION-100, as illustrated in the bottom right panel of
Fig. 1.

We describe in a later Section of this report the general civil infrastructure on the surface and
below ground at LHC Point 4, and outline the considerations that led to the identification of PX46
as an interesting potential location for an AI experiment. We summarise the results of a core
sample taken at the location of PX46, which revealed a thin layer of topsoil above a 48-m thick
layer of glacial till (moraine), below which there is a substrate of sandstone (molasse). We also
report exploratory seismic measurements at the top and bottom of the PX46, which can be used to
estimate the possible level of Gravity Gradient Noise (GGN), an important source of background,
which we find to be similar to other sites under consideration.

One issue that is specific to PX46 is that of electromagnetic (EM) noise associated with the
LHC RF system and other electrical equipment at depth and on the surface. The EM noise levels
have been measured and found not to be of concern: we recall that operating frequency of the
LHC RF system is many orders of magnitude different from the range in which AI measurements
would be made. We have also measured the variation in the ambient magnetic field during a ramp
of the LHC magnets: this is small and slow, and can be dealt with by the magnetic shield of the
AI. Another issue specific to Point 4 of the LHC is the possibility of a major helium release from
the LHC cryogenic system. This will require some modification of the safety systems in the area
that have been conceptually evaluated and costed.

An issue at any LHC access shaft is the unlikely possibility of a catastrophic LHC beam loss
near the base of the shaft, in view of which radioprotection measures must be foreseen. These
would include in particular the installation of a protective shielding wall in TX46 at the base of
PX46, with an access door and provision for temporary opening when LHC equipment must be
installed or removed.

General safety considerations imply the need for extending the LHC access control system to
PX46 and provision for rapid evacuation of experimental personnel when necessary, such as in
the event of a fire in the nearby UX45 cavern, which will require an ad hoc fast cage system.
Preliminary consultations indicate that a technical solution is feasible at a reasonable cost, and a
detailed design can be obtained if requested.

These preliminary studies indicate that siting a ∼ 100 m vertical AI in PX46 appears feasible:
no showstoppers have been found. We have therefore proceeded to identify the main cost drivers
for installing such an experiment, which include the costs of the radioprotection shielding wall and
the rapid evacuation system. Initial estimates indicate that these costs should be small compared
to the cost of the experiment itself.

3 Physics motivations

The nature of Dark Matter (DM) is one of the greatest puzzles in fundamental physics, and lies
beyond the scope of the Standard Model. The favoured hypothesis is that it is composed of non-
relativistic particles such as weakly-interacting massive particles (WIMPs) or coherent waves of
ultralight bosons. Experiments at the LHC and elsewhere have not yet found any evidence for
WIMPs, though searches will continue during Run 3 of the LHC and at the high-luminosity LHC
(HL-LHC). However, in the meantime the search for Ultra-Light Dark Matter (ULDM) is attracting
growing interest, and this is one of the principal scientific objectives of atom interferometry (AI)
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Figure 2: Space-time diagram of the operation of a pair of cold-atom interferometers based on
single-photon transitions between the ground state (blue) and the excited state (red dashed). Height
is shown on the vertical axis and the time axis is horizontal. The laser pulses (wavy lines) travelling
across the baseline from opposite sides are used to divide, redirect, and recombine the atomic de
Broglie waves, yielding interference patterns that are sensitive to the modulation of the atomic
transition frequency caused by coupling to ULDM, or the space-time distortions caused by GWs.

experiments such as AION.
The other principal objective of such experiments is the search for GWs in the range of frequen-

cies around 1 Hz that is intermediate between the peak sensitivities of present terrestrial experi-
ments such as LIGO [9], Virgo [10] and KAGRA [11], and the approved space-borne experiment
LISA [12]. Among the targets of experiments in this frequency range are mergers of black holes
with masses intermediate between those whose mergers have been detected by LIGO and Virgo
and the supermassive black holes detected in the centres of galaxies [13, 14]. Detectors in the inter-
mediate frequency range may also be sensitive to a background of GWs produced by fundamental
physics processes such as first-order phase transitions in the early Universe or the evolution of a
network of cosmic strings [1].

The basic principle of AI is illustrated in Figure 2, and is analogous to that of laser interfer-
ometry as employed by current GW detectors. A cloud of cold atoms is split by a laser pulse into
populations of ground-state and excited atoms, a second ‘mirror’ pulse interchanges the popula-
tions of excited and ground-state atoms, which are finally recombined using another laser pulse,
and the wave functions of the atomic populations interfere. Each laser interaction with an atom
imparts momentum, so the two populations follow different space-time trajectories, as seen in Fig-
ure 2. Interactions of the atoms with a coherent wave of ULDM may alter the excited atomic
energy level, modifying the atomic phase and hence the interference pattern. In practice, AI exper-
iments use two or more sources of atoms that are exposed to the same laser beam, as also shown
in Figure 2, thereby minimising the effects of laser noise, and measure the differences between the
interference patterns they exhibit, which are sensitive to the space-time dependence of the ULDM
field density. Such differential measurements are also sensitive to the distortions of space-time
caused by the passage of a GW.

Two types of configurations have been considered for AI experiments, using either vertical
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shafts [1, 6] or horizontal galleries [7, 15, 8]. In the option considered here the cold atom clouds
are launched vertically into a vacuum tube and follow ballistic trajectories modified by laser pulses
that are also directed vertically. This configuration has the advantage that the atom clouds may
have a relatively long flight time, T , that is limited only by the length, L, of the tube. During this
time, the atoms may be subjected to multiple laser pulses, n, enabling large momentum transfers
(LMTs) that enlarge the ‘hysteresis diamonds’ illustrated in Figure 2. Also, separating the sources
by relatively large vertical distances, ∆z, enables atom clouds to be projected over large vertical
distances and helps suppress the gravity gradient noise (GGN) due to seismic movements in the
surrounding rock, which decays exponentially with depth [16]. The indicative values of the exper-
imental parameters assumed here for a two-interferometer design are listed in Table 1, including
also the repetition rate, ∆z, the laser phase noise and the experimental duration, TInt, but we an-
ticipate that more ambitious parameters should be attainable, e.g., by increasing N, the number of
atoms in each cloud, and that there would be advantages in adding more sources along the vacuum
tube. These would help control the impact of GGN, particularly in the presence of different rock
strata.

Table 1: Indicative experimental parameters for a 100 m Atom Interferometer.

L [m] T [s] n ∆z [m] N ∆t [s] Phase noise [1/
√

Hz] TInt [s]
100 1.4 5494 50 108 1.5 10−5 108

The conceptual scheme we consider for a vertical AI with two atom sources is shown in Fig-
ure 3. There is a single laser source, shown here as located at the top of the vertical vacuum tube,
though a location at the bottom could also be considered. One of the atom sources is located at the
bottom of the vacuum tube, whereas the location of the upper source is only indicative. This upper
atom source is labelled by (1), the trajectories of the atoms it launches are labelled by (2,3), and
the detector to measure interference patterns is labelled by (4). Additional sources and detectors
may be added as desired. We note that the vacuum pipe is surrounded by a magnetic shield.

Figure 4 illustrates the capabilities of a 100-m vertical AI detector assuming the indicative
experimental parameters listed in Table 1, and broadband operation. The upper panels illustrate
the sensitivities of such an AI experiment to scalar ULDM [17], see also [1, 18] and [16]. The upper
left panel shows the potential sensitivity to an ULDM-electron coupling dme of a 100 m AI such
as AION, and the upper right panel shows its potential sensitivity to an ULDM-photon coupling
de. The irreducible background due to Atom shot Noise (ASN) is shown as a black dashed line,
and the solid orange (blue) line in this and other panels indicates the GGN background calculated
using the New High-Noise Model (NHNM) and the New Low-Noise Model (NLNM) [19] that are
based on extensive surveys of noise levels at different sites, assuming that the surrounding rock
is an isotropic layer of sandstone (molasse) 1. The violet line in this and the two right panels is
the level of GGN estimated on the basis of seismic measurements at the top and bottom of PX46
shaft, as described later, again assuming that the surrounding rock is sandstone (molasse) 2. These
GGN curves are not substantially altered if the rock surrounding PX46 is assumed to be glacial till

1A core sample from the PX46 location found a thin surface soil layer above a layer of glacial till (moraine) down
to a depth of 48 m, with sandstone (molasse) underneath.

2The shaded bands correspond to the uncertainty in the GGN due to the daily variations in ground motion discussed
in Section 5.1.1, see Figs. 12 and 13.
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Figure 3: Conceptual scheme of an Atom Interferometer (AI) experiment with two atom sources
that project clouds vertically, addressed by a single laser source (this diagram is not to scale).

(moraine). However, as also discussed later, PX46 is known to be surrounded by two strata, and the
geological environment is anisotropic, so more complete calculations and seismic measurements
will be needed to refine the illustrative GGN curves in Figure 4 3.

The lower left panel of Figure 4 illustrates the potential sensitivity to ultralight vector dark
matter coupled to B− L, assuming two co-located interferometers using 88Sr and 87Sr isotopes,
and the lower right panel of Figure 4 illustrates the potential sensitivity to characteristic GW strain
of a 100-m AI in PX46. The shaded regions in the upper parts of the upper panels and the lower left
panel are excluded by present measurements, including by MICROSCOPE [21], torsion balance
experiments [22], LIGO and Virgo [23], AURIGA [24] and atomic clock experiments [25].

We emphasise that no proposed experiment would be as sensitive as a 100 m AI for probing the
‘mid-mass gap’ for scalar ULDM searches.

In addition to these topics and searches for other forms of coupling between ULDM and SM
particles [1], additional possible science objectives for a 100 m vertical AI experiment are under
active consideration. For example, there is the possibility of measuring the gravitational Aharonov-
Bohm effect, as pioneered in [3], which may provide an interesting window on quantum aspects
of gravitation [26].

These examples illustrate the potential scientific capabilities of a 100 m vertical AI experiment
that could be located in an LHC access shaft. In the following Section of this report, we give
an overview of such an experiment and the required technical infrastructure, and the following

3We note that the estimated GGN could in principle be mitigated by using an array of seismic sensors [20] in the
neighbourhood of PX46 to measure seismic perturbations, but this possibility has not yet been explored.
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Figure 4: Sensitivities of a 100-m Atom Interferometer to a coupling of scalar ULDM to the
electron (upper left panel), to the photon (upper right panel), and to ultralight vector dark matter
coupled to B−L (lower left panel). The lower right panel shows the sensitivity to GW strain. In
all panels, the atom shot noise calculated from the indicative experimental parameters in Table 1
is indicated by black dashed lines, and the new high-noise model (NHNM) for gravity gradient
noise (GGN) is indicated by solid orange lines. In the upper panels and in the lower right panel the
new low-noise model (NLNM) for GGN is indicated by solid blue lines and the GGN calculated
on the basis of seismic measurements at the PX46 site is indicated by violet lines, and the shading
corresponds to the diurnal fluctuations in vertical surface motion shown in Figs. 12 and 13. The
surrounding rock is assumed to have properties similar to sandstone (molasse).

Section assesses the feasibility of installing such an experiment in the PX46 access shaft.

4 Overview of the experiment and of the required infrastructure

The design of a 100 m AI is guided by balancing engineering requirements, technical limitations,
and ambient sources of systematic noise. A full conceptual design would require careful discussion
and cooperation between physicists and engineers to converge on an effective detector. However,
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one can make a reasonable first pass based on the current development of the similar MAGIS-
100 detector [6]. Many engineering questions are being actively pursued and answered with the
development of MAGIS-100, and the final design of a detector like AION-100 should only diverge
significantly if this were required by fundamentally different physics or technical demonstration
goals.

At a high level the detector can be categorized into specific subsystems that are useful for focus-
ing engineering efforts and understanding the technical requirements and the overall infrastructure
needs. These subsystems are depicted in Figure 5 and listed here:

• Laser/control laboratory;

• Laser link;

• Interferometry region;

• Side-arms (atom sources);

• Mirror platform.

Each subsystem interfaces with the others and can also be further subdivided into smaller systems.

4.1 Subsystem descriptions

Figure 5 shows a diagram of where each subsystem would be located around the shaft.

Figure 5: Left: Diagram of the high-level subsystem layout. A laser laboratory in the surface
building would connect to the shaft via a laser link which then guides the laser light for the atom
interferometry down into the interferometry region (shown here in a cutaway drawing). The in-
terferometry region would ideally be on the order of 100 m with potentially 5 or more side-arms
down the baseline. Right: Reference example for a laser laboratory (the Imperial College AION
laboratory), including the Heating, Ventilation, and Air Conditioning (HVAC) system.

Laser Laboratory: The laser laboratory at ground level will house the specialised instruments
needed for laser cooling and manipulation of atoms in the detector, e.g., lasers, optics, control
electronics, computers, and coil drivers. It should have a floor area of at least 50 m2, allowing
space for these instruments and for testing of each side-arm before installation into the 100-m
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detector. An example picture of a laser laboratory with suitable features is presented in Figure 5,
and specifications for services are listed in Table 2.

Laser Link: Nearly all laser light, and all data and electrical signals, will be delivered from
the laser laboratory to the detector through optical fibres and cables. The route for the optical
fibres should be kept fairly short (. 50m), and isolated from acoustically noisy equipment, to
limit optical absorption loss, phase noise and stimulated Brillouin scattering (see Section 4.3).

Because of its high power and higher sensitivity to phase noise, the atom interferometry beam
requires special treatment: For all but ∼ 1m of the distance between the laser lab and the inter-
ferometry, the link must propagate through free space, in a hermetically-shielded and laser-safe
enclosure. A short length of single-mode fibre is required near the top of the interferometry region
in order to reduce beam pointing fluctuations, but the fibre must be limited in length to approxi-
mately 1 m in order to limit phase noise and stimulated Brillouin scattering. The short fibre will
then launch directly into the interferometry region, propagating into the tube via a custom telescope
and in-vacuum beam steering optics.

Interferometry region: The atom interferometry region consists of an ultra-high-vacuum tube
with internal length ∼ 100 m and clear diameter of at least 150 mm. The vacuum tube is wrapped
in field coils and surrounded by multi-layer magnetic shields, and has up to ten connection nodes to
which side-arms will be attached. The specifications for services are relatively light because most
of the interferometry region is passive, but some services are required, e.g., for environmental
monitoring as listed in Table 2.

Side-arms (atom sources): The atom sources are attached to the interferometry region as
“side-arms”. In these side-arms, a hot atomic beam is slowed, captured, and laser-cooled, before
being transported sideways into the interferometry region. Each side-arm consists of an ultra-high-
vacuum chamber surrounded by field coils, optics, cameras, and local lasers (e.g., 461 nm laser
diodes). These elements, combined with their support structure and enclosure, occupy a volume
of approximately 1× 1× 2 m3 with a mass of order 200 kg. In addition, every side-arm requires
local control electronics for sequence coordination, data acquisition, lasers, and active optics. The
service specifications for each side-arm are listed in Table 2.

Mirror platform: The interferometry beam is sent downwards from the top of the interferom-
etry region, and must be retro-reflected by a mirror at the bottom of the tube in order to allow both
upward and downward photon momentum kicks to be imparted to the atoms. The mirror must be
in-vacuum, and installed on a piezo-tunable platform to allow for dynamic compensation of the
rotation of the earth. For the purposes of this feasibility study, the service specifications for the
mirror platform can be approximated as being the same as for a side-arm, though in practice the
requirements for the mirror platform will be less extensive.

4.2 Technical and infrastructure requirements

An early draft of the proposed technical requirements for these subsystems is shown in Table 2.
Estimates for temperature control are guided by the local noise requirements of the laser systems
and the side-arms. There are also considerations for infrastructure requirements set by power
estimates and safety factors.

Cold-atom technology is typically complex and delicate, requiring daily intervention such as
optical alignment in order to maintain reliable operation. To support these interventions, access
to the laser laboratory and side-arms is required for at least 12 hours per day. The access method

11



must be practical for daily use (especially during initial commissioning), and must be safe from
radiation, oxygen deficiency and fire hazards.

Table 2: Preliminary technical and infrastructure requirements. It is anticipated that 5 to 10 side-
arms will be required.

Requirement Laser Lab Interferometry region Side-arm (per side-arm)

Volume Floor area > 50 m2 1 m2 cross-sectional area 1 m × 1 m × 2 m

Mains power
∼ 35 kW (three- and
single-phase outlets)

O(100W) diagnostic and
monitoring electronics

O(10kW)

Control cables Ethernet, fibre, coaxial
Magnetic coils,
diagnostic and

monitoring electronics

optical fibres, coaxial,
high-power steel-clad

fibers

Temperature
stability

22 °C w/ ± 1 °C pk-pk < 1°Ch−1
Temperature controlled,
NEMA rated enclosure,

< 0.5°C pk-pk

Water cooling 30 kW cooling capacity n/a
5 kW cooling capacity,

<±1°C stability

Laser safety
Engineering (enclosures,

interlocks); admin
(training); PPE (glasses)

Already safe (enclosed)
Engineering (enclosures);

admin (training); PPE
(glasses)

Gases
Helium, compressed air,

Argon
n/a

Helium for
commissioning

Cryogenics n/a n/a n/a

Ventilation
Air-handling unit capable

of temp. spec.
Air-flow to maintain

temp. spec.
Air-flow to move 5 kW of

heat

Access
Year-round (> 12

hrs/day)

Access for maintenance
(more access during

calibration and
commissioning)

Year-round ∼ 12 hrs/day
(more R& D for fully

autonomous atom
sources)

Smoke detector Yes Yes Yes

Oxygen
depletion
monitor

Yes During maintenance n/a

Hoisting
equipment

n/a
Modular sections <

907 kg
n/a

4.3 Environmental requirements

Many of the systematics affecting atom interferometers can be found in reference [6] and refer-
ences therein. In addition to the systematics that constrain design choices for the laser systems and
the cold atom cloud production, other environmental systematics set limits on potential sites where
the experiment can be located.
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Environmental systematics include ambient seismic activity, infrasound and atmospheric tem-
perature fluctuations. Seismic motion of the Earth couples directly to the detector through vi-
brations of the optics steering the interferometry laser beam and the local side-arm systems that
generate the cold atom clouds. Based on estimates of the effect of vibration impacting the main
interferometry laser beam, local vibrations of the main optics should be kept to acceleration fluc-
tuations δa ≤ 10−4 (m/s2)/

√
Hz. The full impact of vibrations on the side-arms requires further

focused research efforts to be characterised fully. There exists a secondary coupling of the density
perturbations of the Earth to the atoms (which act as test masses) through perturbations of the
gravitational field. These effects are known as gravity gradient noise (GGN) and generate a low-
frequency noise floor for long-baseline terrestrial AI. The effects of GGN on GW detectors have
been studied in the high-frequency regime for LIGO and VIRGO [27] and have also been investi-
gated for AIs [28, 29, 16], with further work ongoing. Just as seismic density perturbations lead
to noise in the AI phase shift, infrasound waves have a similar impact in the very low-frequency
range and warrant further study. These noise sources set requirements on the proposed installation
site, which should be as passively quiet as possible. This can be established through long-duration
seismic surveys. Active mitigation can be implemented using purpose-built instrumentation for
seismic and weather monitoring. For the long-lived signals we are searching for, the predictability
of the weather and ambient density perturbations are a key requirement for obtaining quality data
for analysis. As a requirement on the site, one would search for a site where the target frequency
band seismic amplitude spectral densities are as close to the NLNM as possible, throughout mul-
tiple seasons, and any spectra above the NHNM would be detrimental to the science reach of the
detector.

For all subsystems, the ambient magnetic fields and RF fields present will place requirements
on the necessary levels of magnetic and RF shielding. Most static magnetic fields are not of great
concern, as the experiment will use active bias fields and magnetic shielding to control the field
uniformity. The concern then arises from time-varying magnetic fields around the laser labora-
tory and in the shaft around the interferometry region and side-arms. From previous analysis and
estimates, the target sensitivity of the AI will require magnetic field fluctuations to be limited to
δB≤ 100nT/

√
Hz. This relatively relaxed constraint relies on operation of the detector in a mag-

netically insensitive mode, probing simultaneously the MF = ±9/2 states of 87Sr. However, to
allow for simpler modes of operation, magnetic field fluctuations below δB≤ 100pT/

√
Hz would

be desirable. These constraints apply most strictly within the peak detector sensitivity band 50 mHz
to 10 Hz, though strong field noise peaks at Fourier frequencies outside this band could potentially
alias into the detector band. Drift or steps in magnetic field of & 50nT are also a potential concern
for the side-arms and the detector, due to their effect on the Magneto-Optical Trap (MOT) position
and the interferometer transition, but slow changes of background magnetic field of up to several
µT could straightforwardly be mitigated by shielding and active field control if required.

5 Infrastructure and safety

The infrastructure at the LHC point 4, and in particular the PX46 shaft, has been selected as the
best candidate site that CERN could offer as a location for a vertical AI. The following Section 5.1
describes the selected site and the present status of the infrastructure at the LHC point 4, with
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particular reference to the environmental noise due to seismic vibrations and to electromagnetic
interference. As the PX46 shaft is connected to the entire LHC machine infrastructure, it poses
some constraints in terms of radiation protection and some hazards may arise in case of fire devel-
oping in the underground areas connected to the PX46 shaft or of accidental helium release from
the LHC cryogenic infrastructure. These aspects are discussed in Sections 5.2 and 5.3. Finally,
Section 5.4 describes the new infrastructure that has to be built, installed or adapted in order to
make the PX46 shaft fully compliant with the technical requirements for an AI set out in Section 4
and the safety requirements described in this Section.

5.1 Proposed site and characteristics

The general layout of the CERN site is shown in Figure 6, including the locations of laboratories
1 and 2, the border between France and Switzerland, and the LHC access shafts. Following an
initial study of the CERN infrastructures, the PX46 shaft located at Point 4 of the LHC tunnel was
identified as the most suitable site to house an AI experiment such as AION-100 at CERN.

Figure 6: The general layout of CERN, showing the locations of laboratories 1 and 2, the border
between France and Switzerland, and the LHC access shafts. The location proposed for an AI
experiment such as AION-100 is Point 4 (highlighted).

PX46 is one of the deepest shafts at CERN with an internal height of 143 m. As shown in
Figure 7, it has an internal diameter of 10.10 m, and is the only one with enough space to accom-
modate the installation of a 100 m long AI experiment while remaining available for its primary
LHC-related functions. The shaft is accessible on the surface via the existing SX4 building, which
is equipped with a transport crane, and is connected directly to the UX45 cavern via the TX46
gallery.

The shaft is currently used for the transport of several types of LHC elements including su-
perconducting RF cavities and the shielding roof of RUX45 (a platform, part of the LHC tunnel,
traversing UX45 and connecting RB44 and RB46 — see Figure 1), and it is planned that several
new HL-LHC magnets and other equipment will pass through PX46. In order to assess the area
required to be kept free continuously for the transport of such elements and to determine the free
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Figure 7: The general layout of the PX46 shaft, showing the TX46 tunnel that connects it to the
UX45 cavern (left) and a section through the shaft (right).

space left in the shaft, a preliminary transport study has been carried out by the EN-HE group at
CERN, with the results shown in Figure 8. It was concluded that an area of approximately 17 m2

should remain available in PX46, which would be large enough to accommodate an AI experiment.
The proposed location of the experiment is shown in Figure 9 together with the area reserved for
transporting LHC equipment.

We conclude that an AI experiment such as AION-100 could be installed in PX46 without
constraining or compromising LHC equipment transport in any way.

5.1.1 VIBRATION AND SEISMIC NOISE

Seismic activity from natural sources such as earthquakes, or cultural (human-made) sources in-
cluding civil engineering works, excite ground vibrations that can be transmitted to an atom inter-
ferometer experiment. Based on estimates of the effect of vibration impacting the main interfer-
ometry laser beam, local vibrations of the main optics should be kept to acceleration fluctuations
below δa ≤ 10−4 (m/s2)/

√
Hz. An additional effect is the Gravity Gradient Noise (GGN) im-

parted to the atoms by fluctuations in the local gravitational field, which should be below the New
High-Noise Model (NHNM) [19] if the experimental measurements are to be competitive. This
chapter describes the ground motion measurements performed to assess the site stability at LHC
point 4.
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Figure 8: The results of a transport study showing the areas to be reserved in PX46 and TX46 for
transporting LHC equipment.

Figure 9: Cross section of the PX46 shaft showing the proposed location for the AI experiment
and the space reserved for transporting LHC equipment.

A series of ground measurements were performed at the surface in the SX4 building on top
of PX46 and underground at the base of the PX46 shaft in January 2022, as shown in Figure 10.
Ground motion was recorded in the three directions by geophones (Guralp CMG40T with a sensi-
tivity of 2000 V/(ms−1)). The data were recorded during six consecutive days from January 13th

until January 18th 2022 with the LHC accelerator in operating conditions but without proton beams
circulating.

Figure 11 shows the RMS power spectral density for both locations (in SX4 and the PX46 shaft)
and for the three directions. The averages over one day of the spectra estimated from 64 s-long
time intervals are shown in Figure 11. The worst day was selected. Below 1 Hz, and except for the
SX4 Vertical directions, all the curves are very similar as expected (seismic activity response). The
peak at 0.2 Hz corresponds to the microseism peak that is closely related to ocean wave energy
coupling with the solid Earth.

The vertical ground motion in SX4 varied over the 6 days of measurements, as seen in Fig-
ure 12, mainly in the frequency range between 0.2 and a few Hz, despite the fixed positions of the
sensors. This variation is probably explained by the local seismicity and the effect of the micro-
seismic peak. As also shown in Figure 12, similar behaviour was observed in PX46, but with less
variability.

Above 1 Hz, the power spectral density varies by a factor up to 10, due to sources known
as cultural noise. They can have two origins: local excitation sources (e.g., cooling systems or
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Figure 10: The general layout of the PX46 shaft (centre), showing the geophone locations in SX4
(left) and at the base of PX46 (right).

Figure 11: RMS power spectral density (time block 64s, averaged over the worst day).

ventilation), or a variation of the amplitude at different times. The presence of noisy cooling and
ventilation (CV) equipment was apparent in the measurements in SX4, leading to a strong peak in
the spectrum at a frequency of 50 Hz.

Except for the 50 Hz disturbances coming from the CV equipment, which will require mit-
igation, all the ground motion measurements performed in SX4 and PX46 are below the AION
requirements for the stability of the laser system defined in Section 4.3.
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Figure 12: The measured RMS power spectral density (time block 64s, single-day averages,
minimum and maximum cases).
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Figure 13: The RMS spectral density of surface vertical displacement measurements, compared
with the New High and Low Noise Models (NHNM and NLNM) [19]. The shaded band cor-
responds to the difference between the minimum and maximum daily measurements shown in
Figure 12.
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As seen in Figure 13, the surface vertical displacement measurements at frequencies < 1 Hz
generally lie below the NHNM, albeit with fluctuations. The difference between the measured min-
imum and maximum power spectral density levels correspond to the shaded regions in Figure 13
and the uncertainties in the GGN levels shown in Figure 4.

5.1.2 ELECTROMAGNETIC NOISE

The main sources of EM noise and background at LHC point 4 that need to be considered are the
RF accelerating system for the machine that is located in the UX45 cavern, the power converters
powering the two adjacent LHC sectors 34 and 45 that are located in the UA43 and UA47 galleries
parallel to the LHC long straight section, and a large cryoplant distributed between the surface and
the underground cavern. Apart from these large systems, standard telecommunication equipment
is installed and operated in the underground areas (Terrestrial Trunked Radio – TETRA, Long-
Term Evolution – LTE, or 3G cellular networks) and the overhead crane in UX45 cavern is radio-
controlled using Industrial, Scientific, and Medical (ISM) frequencies in the 433 MHz band.

The LHC RF power plant uses a total of 16 high-power RF klystrons, ferrite circulators, loads
and a waveguide distribution system with a total combined power of 4.8 MW. The operating fre-
quency is known and fixed (400.8 MHz). Such a large RF system is expected to emit EM energy at
the operating frequency, as it is technically not feasible to design and manufacture ideal, RF-tight
components or high-power transmission lines. Due to the very specific nature of the LHC equip-
ment, there is no concrete technical standard defining the maximum permissible RF radiation level.
The system was designed and the monitoring levels are set to limit the maximal radiated power to
about 1 W. This value is about an order of magnitude lower than the health limit for human expo-
sure to non-ionizing radiation, and it is similar to the level of power emitted by telecommunication
devices. In industry, obtaining such a low level of RF emission for a power station of the size that
we have opted for is quite challenging. The PX46 vertical shaft where the AI experiment would be
installed is over 20 meters far from the RF power plant. The expected contribution to the EM field
background at 400.8 MHz from the RF leakage would be less than 0.2 V/m.

The next most important contributors to the EM field background are the low-frequency fields
driven by high currents within the cryoplant motor drives, stray magnetic fields from the power
converter bus bars, return/ground currents from uninterruptible power supplies, and other return
currents through the highly-interconnected metal structure (common bonding network) of the LHC
machine, and ground currents in the volume of soil surrounding the LHC point 4 [30].

The AI experiment is mostly concerned about low-frequency magnetic fields in the peak detec-
tor sensitivity band 50 mHz to 10 Hz (see Section 4.3). A dedicated measurement campaign was
launched in 2022 to characterize the low-frequency magnetic field background. Measurements
were performed in spring 2022 before the LHC start-up after a year-end technical stop and later
on multiple occasions in 2022 during a standard LHC run. The magnetic field was measured at the
bottom of the PX46 shaft (2 m above the floor level) and at the top of the PX46 shaft (5 m below
the steel lid of the shaft).

The environmental magnetic field was measured by combining the data from two probes: a
three-axis fluxgate magnetometer to measure the magnetic field in the range from DC to 500 Hz,
and an induction coil to measure higher frequencies. The fluxgate magnetometer was a Bartington
Mag-13MS70 [31], capable of measuring magnetic fields up to 0.7 G (70 µT), with a field reso-
lution in the range of 1-2 nT, and a noise level of 10pT/

√
Hz. Higher-frequency magnetic field
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Figure 14: Noise floor of low-frequency measurement set-up (fluxgate magnetometer and digi-
tizer).

components were measured by a screened coil, model Schwarzbeck ESP 5133-7/41 [32].
Due to access constraints, all measurements needed to be performed remotely. A remotely-

operated high-resolution LeCroy 8108HD oscilloscope was employed [33]. The digital oscillo-
scope enabled sampling the analogue signals from the probes at 1 kS/s and storing 50×106 points,
i.e., a data record length of 13.8 hours. The very long record length is necessary to provide suffi-
cient frequency resolution for the required measurements below 1 Hz.

The noise floor of the measurement set-up was first verified in the CERN ATS EMC laboratory.
The whole set-up (oscilloscope, fluxgate magnetometer, and screened coil) was installed in the
laboratory’s Faraday cage to provide EM field shielding, and the fluxgate magnetometer sensor
was, on top, inserted into a zero-gauss chamber. The measured noise floor is depicted in Figure 14.
The power spectral density of this measurement with the limit set in the Section 4.3 is shown in
Figure 15.

The measurement set-up was subsequently installed at the bottom of the PX46 shaft, see Fig-
ure 16 (left), and towards the end of the 2022 physics run it was moved to the top of PX46, see
Figure 16 (right).

A first set of measurements was done during the LHC shutdown, just before the machine
recommissioning after the Year-End Technical Stop (YETS) had started. Most of the services
were already operational, but neither the RF systems, nor the power converters were running yet.
Figure 17 shows the magnetic field measured in the time domain, and Figures 18 and 19 in the
frequency domain. The vertical scale is chosen to show the Earth’s magnetic field for reference.

Measurements taken in the machine show a slightly higher level than the noise floor measured
in the Faraday cage and the zero-Gauss chamber. An excess of a few 10−2µT is visible at very
low frequencies (time scales of thousands of seconds and longer). The environment in the UX45
cavern is not tightly controlled in temperature or humidity. Due to access constraints, it was not
possible to perform another noise floor measurement with the zero-Gauss chamber in the machine.
Therefore, the origin of this excess could not be exactly determined. It might be due to the drift of
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Figure 15: Noise floor of low-frequency measurement set-up (fluxgate magnetometer and digi-
tizer).

Figure 16: Left: measurement station for environmental magnetic field monitoring at the bottom of
the PX46 shaft: the two probes are on the right side. Right: measurement station for environmental
magnetic field monitoring at the top of the PX46 shaft: the two probes were suspended through a
tube installed on the shaft lid.

the fluxgate magnetometer temperature, oscilloscope drift, or the diurnal variation in the Earth’s
magnetic field.

More measurements were performed after the LHC restart, when all the LHC systems were
operating. Figures 20, 21 and 22 show a typical machine cycle with two flat-top plateaux and two
ramp-downs, including the pre-cycle.

The magnet system foreseen for the experiment can be synchronized with the LHC machine
cycle and used to compensate the low-frequency magnetic field variations during the cycle that are
shown in Figure 20.
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Figure 17: Low-frequency magnetic field measurement during the LHC shutdown.

Figure 18: Low-frequency magnetic field measurement during the LHC shutdown, with the Earth’s
field shown for scale.

Measurements in the machine show a few discrete spectral lines at the mains frequency and
its harmonics. No significant ’broadband’ magnetic field perturbation was identified within the
dynamic range and the noise floor of our measurement set-up.

We conclude from these studies that the EM noise generated by the LHC systems does not pose
any problem for operating an AI in the PX46 shaft.
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Figure 19: Low-frequency magnetic field measurement during the LHC shutdown.

Figure 20: Low-frequency magnetic field measurement during the LHC machine cycle.
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Figure 21: Low-frequency magnetic field measurement during the LHC machine cycle.

Figure 22: Low-frequency magnetic field measurement during the LHC machine cycle.
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5.2 Radiation protection

In the conception of new facilities, different Radiation Protection (RP) aspects need to be taken
into account at the design level, such as shielding requirements, radiation levels during operation
(stray or prompt radiation) and technical stops (residual radiation), area classification, radiation
monitoring, activation of radioactive wastes in view of future disposal, and more [34]. Among
them, the estimate of the stray radiation field is crucial for drafting the preliminary project proposal,
identifying possible showstoppers and in general verifying that the preliminary plan is consistent
with CERN RP rules.

The CERN RP rules are set out in the so-called "Safety Code F" [35]. The objective of Safety
Code F is to define the rules for the protection of personnel, the population and the environment
from ionising radiations produced at CERN. Safety Code F is based on and updated to meet the
most advanced standards in the European and other relevant international legislation, including the
legislation of the CERN host states France and Switzerland.

The RP studies conducted in the context of an AI project aim to:

• determine the prompt radiation levels in the PX46 shaft for different scenarios (normal and
abnormal High Luminosity-LHC (HL-LHC) operation);

• determine the shielding requirements to accommodate the need to access the PX46 shaft
during HL-LHC operation.

These aspects are particularly relevant for any requirement to access an AI experiment during HL-
LHC operation. Areas inside CERN’s perimeter are classified [36] as a function of the effective
dose a person receives during their stay in the area under normal working conditions and routine
operation. The potential external as well as internal exposures have to be taken into account when
assessing the effective dose persons may receive when working in the area considered. The expo-
sure limitation in terms of Effective Dose E is ensured by limiting correspondingly the ambient
dose equivalent rate, Ḣ∗(10), the operational quantity for exposure to external radiation. Acti-
vation levels of specific airborne radioactive material (airborne radioactivity) and specific surface
contamination at the corresponding workplaces for exposure from incorporated radionuclides must
be considered. In addition, the exposure of people working on the CERN site, as well as the pub-
lic, must remain below the dose limits under abnormal as well as normal conditions of operation.
Table 3 shows the limits for area classification of Non-Designated and Supervised Radiation Areas
at CERN: in order to deal with the request to access the underground experimental area during
HL-LHC operation, PX46 should be classified in one of the levels of Table 3.

Table 3: Relevant effective dose limits for area classification at CERN [36] for Non-Designated
and Supervised Radiation Areas. Dose limits for Controlled Radiation Areas are not reported,
since they are not relevant for this study. PX46 is considered a low-occupancy area, i.e., < 20%
working time.

Area
Annual dose limit Ambient dose equivalent rate

E [mSv] Ḣ∗(10) [µSv/h]
year permanent occupancy low occupancy

Non-designated 1 0.5 2.5
Supervised 6 3 15
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In recent years, the CERN RP group has provided a series of studies related to the concep-
tual design of an AI experiment [37, 38, 39, 40], to which we refer the reader for more technical
details. The preliminary RP study conducted for an AI experiment is summarized in [37]. The
FLUKA [41] geometry of the LHC Point 4 infrastructure, based on the dedicated drawings pro-
vided by the SMB department, includes: the UX45 cavern, the PX46 shaft, the TX46 and TU46
galleries, and air volume at the top of the PX46 shaft to mimic part of the overhead infrastruc-
ture (the SX4 building). FLUKA Monte Carlo simulations considering the full loss of the 7 TeV
HL-LHC proton beam on an RF element in LSS4 were performed in order to evaluate the ambient
dose equivalent field in the PX46 shaft in the absence of additional shielding (see Figure 23). For
completeness, the simulations considered the loss of either beam 1 or beam 2 in order to assess
possible differences of the resulting dose field due to the asymmetry of the infrastructure. The
study concluded that a recommended maximum depth of 80 m from the surface should be spec-
ified and a maximum depth of 90 m depth should not be exceeded in the absence of additional
shielding.
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Figure 23: Ambient dose equivalent in the PX46 shaft when an LHC beam (beam 1 on the left,
beam 2 on the right) is lost in one of the RF elements in LSS4 and no shielding is present in TX46
or in PX46. Full electromagnetic transport enabled.

A new set of simulations have been performed and summarised in [39]. These new simula-
tions considered two shielding options: in TX46 (Option 1 - Figure 24) or in PX46 (Option 2 -

26



Figure 25), respectively. In both options, the presence of the shielding significantly reduces the
prompt ambient dose equivalent in PX46. However, it should be noted that the simulations so far
consider perfect shielding, i.e., with no leakage. A more realistic representation of the shielding
may be introduced in future simulations, once the integration of the new experiment into PX46 is
better defined. As shown in Figs. 24 and 25, the shielding allows the useful depth of PX46 to be
extended, even as far as the floor in the case of Option 1. However, the results in Figs. 23 and 24
represent two extreme cases, i.e., without and with perfect shielding, respectively. Any deviation
from these two scenarios, e.g., the presence of a chicane in TX46, would lead to an intermedi-
ate situation in which PX46 might not be accessible down to the floor. More details are reported
in [39].
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Figure 24: Ambient dose equivalent in the PX46 shaft when an LHC beam (beam 1 on the left,
beam 2 on the right) is lost in one of the RF elements in LSS4 and shielding is present in TX46
(Option 1, 80 cm concrete shielding wall). Full electromagnetic transport enabled.

Finally, the radiological risk due to air activation can be considered negligible, since only
the air coming from UX45 is extracted from the PX46. Although the RUX45 platform and the
UX45 cavern are not perfectly sealed due to the large aperture connecting the RF cryomodules and
the klystrons, the air in UX45 normally has a lower radiological risk compared to the air in the
machine tunnel, which is injected in Point 4 and extracted via Points 3 and 5. Measurements from
RP environmental monitors (e.g., VGM904) show releases during beam operation that are several
orders of magnitude below the alarm threshold.
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Figure 25: Ambient dose equivalent in the PX46 shaft when an LHC beam (beam 1 on the left,
beam 2 on the right) is lost in one of the RF elements in LSS4 and shielding is present in PX46
(Option 2, 40 cm concrete shielding wall in the PX46 shaft). Full electromagnetic transport en-
abled.

5.3 Fire and helium release safety risks and mitigation

In the previous Section 5.2 it was demonstrated that the PX46 shaft could be made accessible when
the LHC beam is running, with a limited radiation hazard even in case of beam loss, by construction
of a suitable radiation shielding wall in the TX46 gallery (pending further detailed evaluation of
the needed thickness of the wall and on the positioning of the chicane for the access doors). This
complies with the requirements for the operation of an AI set out in Section 4, where in particular
access to the side-arms would in principle be needed 12 hrs/day, 365 days/year. However, other
safety hazards might be encountered in the PX46 shaft, in particular in the event of a fire or of a
release of helium from the LHC machine.

This section addresses in some detail these two cases. From a general point of view, in the
event of fire (smoke) or helium hazard, escape of the operators of the AI must be possible in the
shortest time and safest way possible. Given the height of the PX46 shaft, it would be reasonable to
assume the use of an elevator for normal access to the experiment and escape in case of emergency,
with a parallel staircase for emergency evacuation in case of hazards and in case of failure of the
elevator. However, the limited space available in the cross section of the PX46 shaft prevents the
installation of both. This led to the choice discussed in the following sections and in Section 5.4.2
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of having a single special lifting platform that can be used for normal access and for escape in all
cases of emergencies, and which complies with all relevant requirements, regulations and rules.

5.3.1 FIRE SAFETY MEASURES

The UX45 cavern contains high-power RF equipment such as the main klystrons and power con-
verters for the LHC RF system. In the event of fire, the appropriate smoke detection and alarm sys-
tems are already in place, and evacuation routes are already prescribed, either through the PZ45 ac-
cess shaft or through the PM45 access shaft via the UP46 connecting gallery (see Figures 26 and 1).
All relevant pre-existing information regarding fire safety prescriptions is documented in [42].

Figure 26: Isometric view of the underground caverns, shafts and tunnels

An AI experiment in the PX46 shaft might also be impacted by any fire developing in the UX45
cavern and, after the construction of a radiation shielding wall in the TX46 gallery as discussed in
Sections 5.2 and 5.4.1, the smoke produced in the UX45 cavern will be evacuated primarily via the
TU46 ventilation gallery and the PX46 shaft. To comply with the risk for the operators associated
with the presence of smoke, it is anticipated that the access platform as described in Section 5.4.2
is used also as a means for escape, following the triggering of a fire alarm. Alarms from any
emergency occurring in the UX45 cavern must be made visible and audible for the occupants of
the platform and at the boarding stations on the surface, so that they can initiate the emergency
evacuation or refrain from using the access platform if they are still on surface. Operators should
put on appropriate Personal Protection Equipment (PPE — self-rescue masks), which they should
carry with them at all times when accessing the AI experiment, or which should be made available
on the mobile platform in a suitable cabinet, and proceed with the evacuation.
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The mobile platform must be designed in such a way that in the event of an emergency it can
reach, in full autonomy, both the surface and the lower level of the UX46 shaft within approxi-
mately 2 minutes. A battery backup is foreseen, to allow this operation also in case of loss of the
mains electrical supply. In the case of a failure of both the mains electrical supply and of the battery
backup, it is also foreseen that the platform can still descend, in a controlled, autonomous and safe
way to the lower level of the PX46 shaft, within the same timeline of about 2 minutes mentioned
before. This will leave enough time for the operators to safely escape through the access doors in
the shielding wall in the TX46 gallery (see Section 5.4.3) and then via the pre-established routes
mentioned above.

Specific auxiliary means of access for the fire brigade rescue teams will also be implemented,
in order to allow the occupants to be reached and evacuated in the event of mechanical blockage
of the platform and failure of the manoeuvre for reaching the ground level. Different options, to
be investigated, include access via a rescue cage, made either using the existing crane bridge, or a
dedicated crane system to be installed. Bidirectional communication systems between the platform
and the fire brigade control room are also foreseen, as is the case for all lifts at CERN.

Smoke from a fire in the LHC machine tunnel in sectors 34 and 45 or from the cryogenic
plant in the US45 cavern should remain confined in the LHC tunnel region thanks to the physical
separation from the UX45 cavern (due to the fact that the ventilation doors in the RB44, UL44,
RB46 and UL46 galleries are normally closed), and either be evacuated from the PM45 access shaft
or be blown away from LHC point 4 in the direction of the odd LHC points 3 and 5, following
the standard air flow in the LHC tunnel and depending on the fire action matrix for such events.
Alarms will anyhow trigger, and the AI operators will escape following the procedure described
above.

The AI experiment itself is foreseen to consist of equipment with a relatively low combustible
load; a complete assessment will have to be carried out at the stage of the detailed technical de-
sign. As for any CERN equipment, the materials used for fabrication will have to comply with the
relevant Safety Instructions and Safety Guidelines, such as [43], [44] and [45], so as to minimize
fire-induced hazards. As an example, the vacuum pumping stations should preferably rely upon
dry pumps instead of oil-sealed pumps. No major differences to the escape procedures mentioned
above are anticipated, but the installation of other smoke detectors and fire alarms will have to
be assessed, and a detailed matrix of events and conditions that should trigger alarms and evac-
uation should be defined. Adequate operator training will be mandatory (and relevant courses to
be defined) before granting access to the experiment, so that the final decision on the preferred
directions and routes to take for evacuation can be left to the operators (thus avoiding automatic
servo triggering of the movement to the mobile platform, for example).

Concerning the surface laser laboratory, standard fire and smoke detectors will have to be
installed depending on the assessed risks, as for other laboratories in CERN technical buildings.
Fire extinguishers and other similar fire mitigation devices will be provided, as defined by the final
detailed technical study.

5.3.2 HELIUM RELEASE INCIDENTS SAFETY MEASURES

Two major scenarios of uncontrolled helium release giving rise to a safety hazard are possible at
LHC point 4: either a release from the superconducting RF cryomodules located in the RUX45
section of the tunnel (see Section 5.1), or a release from the main LHC superconducting dipole
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strings in the arcs 34 or 45.
In the first scenario, the large apertures in the wall for the passage of waveguides between the

RF cryomodules in the RUX45 platform and the klystrons in the UX45 cavern make it impossible
to isolate these two volumes in case of helium release. Helium would then flow from the UX45
cavern via the ventilation gallery TU46 and finally escape via the PX46 shaft, as discussed also
in Section 5.4.4. The total volume of liquid helium in the cavity cryomodules is 4× 320 litres,
corresponding to 972 m3 of gaseous helium. Its release from the RUX45 platform to the UX45
cavern is slowed by the narrow waveguide passages, and the total volume of the UX45 cavern is
about 18000 m3: in first approximation the full release of helium from the cryomodules would
not pose a significant hazard [46]. This is confirmed by recent findings following a helium re-
lease from the RF cryomodules in August 2022 [47], when measured oxygen levels in the TU46
ventilation gallery remained within acceptable limits. Moreover, it is anticipated that the AI oper-
ators would access the experiment with self-rescue masks, helping to minimize the risk. It should
also be added that, at present, restricted access to the UX45 cavern (and thus to the PX46 shaft)
is possible [48] during LHC powering phase II, corresponding to full active hardware exploita-
tion without beam [49]. This would remain unchanged upon installation of an AI experiment; the
AI experiment itself being further separated by the foreseen radiation shielding wall in the TX46
gallery. However, a detailed assessment of any modifications of the air flows upon construction of
the radiation shielding wall will have to be performed during the technical design phase.

Figure 27: Door in UL46 that acts as pressure relief valve. The right part is a simulation of the
deformation under a 30 mbar overpressure (deformation = 7.4 mm max.) [50].

The scenario of helium release from the LHC dipole string corresponds to an accident similar
to the one that occurred in September 2008 and analyzed in the final report of an ad hoc Task
Force [51]. In such an event it is considered that an amount of 40 kg/s of liquid helium can be
released in the LHC tunnel in a Maximum Credible Incident (MCI) event. Following the recom-
mendations of the Task Force, and in order to minimize safety hazards to personnel in case a similar
event should repeat, confinement doors in the LHC tunnel have been installed or upgraded in order
to properly route the helium flow, that are able to sustain the expected overpressure [52] or alter-
natively open according to the different foreseen scenarios, as extensively discussed in [46, 50]. If
such an event were to occur in either of the LHC sectors 34 or 45, the ventilation doors located in
the UL44 and UL46 galleries would act as pressure valves that open under a 10 mbar overpressure
from the tunnel side. They are reinforced to stand an overpressure of 30 mbar from the other side,
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to ensure that the helium flow would go up the PM45 shaft and not leak into the adjacent sector (see
Figures 26 and 27). It should also be noted that the general LHC ventilation pattern foresees that
air is pushed into the tunnel from even points and extracted from odd points.

Finally, a pressure-resistant partition and ventilation door has been installed in the RB44 gallery
to separate sector 34 from the RUX45 platform, where the superconducting RF cavities are located.
It ensures that, in the event of an MCI in sector 23 or 34, the helium flow goes through the UL44
gallery to the PM45 shaft and that it does not reach the RUX45 platform and furthermore the
UX45 cavern. In much the same way, a pressure resistant partition and ventilation door in the
RB46 gallery isolates the RUX45 platform in case of a MCI in sector 45 or 56. In conclusion, an
MCI event in the LHC sectors adjacent to Point 4 will not create a significant hazard in the UX45
cavern and consequently in the PX46 shaft.

5.4 Proposed design of the new infrastructure

The technical requirements for an AI experiment have been discussed in Section 4. The proposed
site at the LHC Point 4 satisfies these requirements in terms of the background seismic and elec-
tromagnetic noise, see Sections 5.1.2 and 5.1.1. However, the added constraints due to the LHC
accelerator environment, namely in terms of radiation protection (Section 5.2) and of safety haz-
ards due to fire (Section 5.3.1) and to helium release (Section 5.3.2) impose some modifications,
improvements and additions to the infrastructure in the PX46 shaft and in the TX46 gallery con-
necting to the UX45 cavern. These interventions are discussed in detail in the following Sections.
In addition, in order to comply with the other requirements of the experiment in terms of technical
infrastructure, some technical services have to be adapted and improved, as discussed in subse-
quent Sections.

5.4.1 CIVIL ENGINEERING

Minor civil engineering works will be required to house an AI experiment such as AION-100 in
the proposed location. Figure 28 shows the existing infrastructure at Point 4 of the LHC tunnel
with the proposed AI located in the PX46 shaft.

Currently the top of the shaft is closed with a steel cover that can be opened in the middle with a
hoist to allow transport into and out of the shaft, see Figure 29. This will require some modification
of the design to allow the installation of the experiment with the proposed lifting platform and
regular access from the top. A new enclosed access area will be created for this purpose with a door
controlled by a badge reader connected to the LHC Access Control System (see Section 5.4.3).

As a result of the radioprotection studies described in Subsection 5.2, installation of a shielding
wall will be required for regular access including during LHC beam operations and to be able to use
the full depth of the shaft. Initially two different solutions were proposed, one having a shielding
wall in the TX46 tunnel and the other having a shielding slab at the bottom of the shaft as shown
in Figure 30.

Both options include removable blocks in their design to avoid blocking the area for trans-
portation while fulfilling the RP requirements. In the TX46 tunnel a 0.8 m thick cast-in-place
concrete wall was proposed, with either a shielding door or removable blocks covering approxi-
mately 16 m2 that can be dismantled during long shutdowns, freeing the area for transportation
and handling. The shielding in the PX46 shaft was designed as a 0.8 m thick concrete slab with
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Figure 28: 3D model of the existing infrastructure at Point 4 of LHC with the proposed AI located
in the PX46 shaft and the shielding required in TX46.

Figure 29: View from the building SX4 showing the existing steel cover on the top of the shaft

removable elements covering an area of approximately 60 m2. In order to allow free passage of
the transported elements in and out of the shaft, the shielding would need to be dismounted by the
surface crane existing in the SX4 building. However, this is impossible due to the limitation of the
area served by the hook at the bottom of the shaft, therefore having the shielding in PX46 is not
feasible. As a result, Option 1 has been retained.

An escape route from the bottom of the shaft is envisaged via the existing UP46 side tunnel.
The initially proposed concrete shielding would create a dead-end tunnel with the only access being
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Figure 30: Options for shielding with removable blocks.

from the top, a design which is not in compliance with CERN’s Health and Safety requirements.
In order to provide a safe evacuation path through the shielding wall, it is proposed to install two
new access doors in the shielding wall in TX46: an end-of-zone door and a second ventilation
door with an additional 0.8 m thick chicane wall, as shown in Figure 31. In this configuration both
the proposed doors and the added chicane could present a possible streaming path for radiation
providing an intermediate situation with respect to the scenarios studied in Section 5.2, Therefore
the possibility of accessing the full depth of the PX46 shaft during machine operation remains to
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be validated.

Figure 31: Shielding wall with the proposed access doors and added chicane. Top left panel: closed
configuration. Top right panel: open configuration for transport. Bottom panel: 3D view.

On the surface, an approximately 50 m2 big laser room will be built in the existing building
SX4 in proximity of the top of the shaft. The space is available and no technical issue is expected.

5.4.2 LIFTING PLATFORM TECHNICAL REQUIREMENTS

Following the preliminary study discussed in Section 5.1, it was assessed that the free area of ap-
proximately 17 m2 that is available in the cross-section of PX46 does not leave enough space to
accommodate an AI experiment together with both a lifting platform and emergency evacuation
stairs. This posed the problem of finding an adequate compromise for accessing the experiment
that satisfies the safety requirements (see Sections 5.3.1 and 5.3.2) while allowing reasonable easy
access for normal operation. On the one hand, accessing the experiment only via a staircase 140 m
high would be unmanageable in the long term, and pose the risk of difficult and lengthy evacu-
ation. On the other hand, standardized lifting platforms following EN1495 norms would allow a
maximum speed of 0.2 m/s in operation and of around 0.1 m/s in case of braked descent, thus not
complying with the time requirements for safe evacuation in case of fire described in Section 5.3.1.
A consultancy firm was commissioned to study the feasibility of designing and constructing an ad
hoc platform that complies with the following requirements:
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• total maximum useful load: 500 kg;

• room for two operators in an adequate protective booth, to avoid risk of personal injuries
during fast ascent or descent;

• electrically powered from a secure network with backup batteries in case of power failure;

• controlled descent in case of failure of both electrical network and batteries at a speed of
70 m/min to comply with the requirement of a 2-minute maximum descent time for evacua-
tion set out in Section 5.3.1.

It has been demonstrated that these requirements can indeed be satisfied [53]. The proposed
purpose-designed lifting platform (see Figure 32) then be used for routine access to the experiment,
stopping at the location of the side arms of the experiment via an automatic operation mode like a
normal elevator. In the case of an emergency evacuation, it could reach the surface with sufficient
speed for escaping through the SX4 building and, in the case of a major power failure, it could
descend to the bottom of PX46 with the required speed as specified.

Figure 32: Top panels: 3D view of the bottom and top landings of the dedicated lifting platform
in PX46. Bottom panel: 3D view of the platform during operation [53]

The platform could in fact be used also during installation of the AI experiment itself. In such
a case, a manual operation mode could be envisaged, where the operators could start and stop the
platform manually (possibly moving at reduced speed) and thus be able to work at any point along
the height of PX46. The heaviest module of the AI could be lowered in the PX46 shaft with the
existing overhead crane in the surface building SX4 (possible load up to 5 tons, clearing under the
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hook of 10 m), and then assembled by the operators working from the platform. It would then be
logical that the platform is among the first items of equipment to be built and assembled inside the
shaft.

A further aspect to be considered is the possibility of rescuing the operators in the event of
mechanical failure of the platform itself, the probability of this happening concurrently with a fire
or helium release event being considered negligible. In such an event a rescue nacelle could be
suspended and lowered from a hoist attached to the overhead crane in the SX4 surface building,
or preferably from a dedicated small crane that could be operated independently by a Fire Brigade
rescue team. The design of the platform should allow enough room and capacity to support the
two operators and two rescuers in case of an intervention.

5.4.3 ACCESS CONTROL AND SAFETY SYSTEMS

Modifications to the access control system consist of two distinct parts: access control to the shaft
PX46, which will normally be classified as a supervised radiation area, and access control to the
surface building SX4 and the laser room by the shaft.

From the top of the shaft it will be possible to descend to the bottom of the shaft via the
planned elevator, to which access will need to be appropriately controlled. Technical options for
access control range from a simple door with a badge reader to a full Personnel Access Device
(PAD) and Material Access Device (MAD). The currently favoured access control solution is via a
simple airlock controlled by a badge reader attached to the LHC Access Control System (LACS).
This is a light-weight solution when compared to an installation of a full PAD and MAD, which
are used at other access points of the LHC (see Figure 33), but it still allows accurate counting of
personnel accessing the pit. If safety studies indicate that a full PAD/MAD solution is necessary,
it can be installed albeit with a considerably larger footprint and expense.

Figure 33: A simple airlock with a badge reader (left), PAD and MAD (right).
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The required access badge would be the standard CERN dosimeter badge used to access ra-
diological areas and a specific access model would be created for the AI area in LACS with an
assigned person responsible for granting this access. Also, specific on-line safety training will
need to be prepared for this area to inform users on the specific safety and access particularities in
all situations, and a set of required PPE will need to be defined (e.g., helmet, safety shoes, lamp,
dosimeter, etc.). LACS-specific video surveillance of the access device would normally also be
installed, as is the case at all other access points.

Access control to the SX4 building and the laser room would be managed by the CERN stan-
dard site surveillance system (SUSI). It would need to be decided if the access control to the main
building, SX4, needs to be modified. In any case, a specific access model and control to the laser
room is likely to be needed. Even though the access control to the laser room would likely be
connected to SUSI rather than LACS, the required badge can be defined to be the same dosimeter
badge as for the LACS, if necessary.

The LHC Access Safety System (LASS) will also need to be modified. These modifications
mainly consist of changes to the sectorization of the UX45 area. Currently the entire PX46 shaft
belongs to the interlocked LASS zone PZ45 together with the UX45 cavern. During an LHC Run
the top of shaft is covered to prevent access and to contain any prompt radiation in case of an
accidental beam loss close to UX45. The new end of the PZ45 zone will be at the TX46 con-
necting gallery, where sufficient radiological shielding will be installed as per an analysis by RP
(see Section 5.2). Two new access doors are to be installed successively in the passage through
the shielding in TX46, an end-of-zone door and a ventilation door (see Section 5.4.1). This ar-
rangement follows the general principle of the LASS that any access from a non-interlocked area
to an area where a radiological risk is present must pass through a minimum of two interlocked
doors with separate safety contacts and cabling. The end-of-zone door is a standard LASS door:
red in color and either gridded or solid with double position contacts (connected to both LASS
safety chains, PLC and relay-based), and including an emergency opening handle on both sides.
The ventilation door is a standard solid door with regular opening handles and LASS double po-
sition contacts (see Figure 34). If either of these doors is opened, or even if the end-of-zone door
emergency handle is turned, the LHC beam will be dumped and the system put into a safe state.

Installation of an end-of-zone door in TX46 means that PX46 shaft can be classified as a
non-interlocked area, no longer supervised by the LASS and allowing access from the top via
a simplified procedure by the LACS, as described above. This status is similar to other non-
interlocked experiment areas at PX15 (ATLAS), PM54 (CMS), PZ85 (LHCb), as well as HL-LHC
PM17 and PM57. As described in Section 5.4.1, TX46 will act as an evacuation route via the
UX45 cavern and PM45 or PZ45 if the access to the top of the shaft is unavailable or dangerous.

Alarm systems for fire, oxygen deficiency hazards and evacuation as well as emergency com-
munication will probably also need to be installed. However, the exact detection and alarm needs
are to be defined by a risk analysis by the competent safety officers. Fire detection is likely to be
needed in the PX46 shaft with a probable effect on the LHC fire protection strategy in P4. An
analysis by the CV group will be needed to understand the exact ventilation conditions affecting
fire safety in the PX46. ODH detection will also likely be necessary in the new laser room in the
SX4 building, where a certain gas inventory is foreseen. Whether a full ODH detection will be
necessary also in the PX46 shaft remains to be seen. At this time it would seem that the probability
of a large helium release in the event of an MCI in this area is small, as demonstrated by earlier real
helium releases in the RF area, where the helium gas has had the tendency to be largely contained
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Figure 34: LASS end-of-zone door (left), ventilation door (right).

in the LHC tunnel and driven away from the UX45 towards other LHC sites due to the effect of
the regular ventilation [47]. All this is again subject to a more detailed risk analysis.

5.4.4 HEATING, VENTILATION AND AIR CONDITIONING (HVAC)

PX46 is part of the UX45 cavern ventilation infrastructure. Its main functions are air supply,
extraction and smoke extraction. A schematic view of the HVAC installation for UX45 is shown
in Figure 35.

The air supply is provided by two redundant units located in the SU4 surface building. They
provide 45 000 m3/h air flow with the temperature controlled at 17.0 °C (+/-1.0 °C) and the dew
point controlled to be < 10.0 °C. Air is collected at the top of the UX45 cavern by ducts to venti-
lation units located in the TU46 technical gallery. These units blow air to the surface via the PX46
shaft without a duct. At the top of the PX46 shaft, a duct is connected to the steel cover of the
SX4 building to feed the main extraction unit. The extracted air is filtered before being released
to the atmosphere at a flow rate of 45 000 m3/h. In view of the characteristics of PX46, the air
renewal rate is typically 3 times per hour and the air velocity is 0.16 m/s. The temperature in the
PX46 shaft is stable during LHC machine operation (<1 °C/h), but the present measurement sam-
pling does not provide a full-year study of temperature stability on a 1h scale. Once steady state is
reached the temperature in the PX46 shaft presents a negative gradient (typically -2.0°C over the
height of the shaft). The shielding in the TX46 gallery would not affect the UX45 cavern main
ventilation. However, the bottom of the PX46 shaft would become a stagnant air area; a dedicated
system would need to be added to guarantee air renewal.

If a fire is detected in the cavern, the fire brigade will intervene and change the ventilation
mode from the fire brigade cubicle. Smoke extraction is manually activated, and all units put in
operation for a total air flow of 90 000 m3/h (for both supply and extraction).
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Figure 35: UX45 HVAC infrastructure.

The PX46 shaft does not have cooling infrastructure. The main chilled water production and
distribution station is located in the neighbouring surface building SU4, with chilled water dis-
tribution piping available in the SX4 building. However, due to the thermal load of the atomic
sources (up to ≈50 kW), there is no margin in the existing system to add a new user, even without
considering the conflicting requirements between the different connected systems during operation
and maintenance. A primary source of cooling is therefore necessary for the experimental systems.
There are two options: either a dedicated chiller for the whole experiment, or upgrading the exist-
ing SX4 distribution or creating a new distribution system. In both cases, new pumps in SU4 and
new piping from SU4 to SX4 have to be added, and power distribution and control systems in SU4
have to be modified.

The laser laboratory located on the surface will have dedicated cooling and ventilation systems.
Their design will be strongly influenced by the temperature stability goals and the presence of
gases and any oxygen deficiency hazard in the volume. A special feature of the experiment is the
distribution along the shaft of side-arms requiring cooling and ventilation. The cooling system
will be located on the surface and water will be distributed to each side-arm. Vertical distribution
piping will be installed along the full height of the experiment and each side arm will be fed by
a dedicated manifold. The design of the ventilation system will have to take into account many
requirements: layout, temperature stability, heat load to be extracted, air quality (humidity control
and filtration), low vibrations and maintainability.

This situation is different from existing EN/CV installations. Further studies will be necessary
to converge on a conceptual design for the cooling and ventilation of the side arms. Installation
works, operation and maintenance will be constrained by the shaft location. Other issues to be
considered include X-ray testing of the welding of the pipes, access for maintenance (both persons
and material), etc.
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5.4.5 ELECTRICITY

The total electrical power required by this project is ∼ 135 kW: 35 kW needed for the laser lab-
oratory (for lights and sockets), and 100 kW needed for the shaft (for up to 10 atom sources that
need 10 kW each, connected by socket boxes). There is already enough power available at Point
4. Indeed, there is a 1.25 MVA transformer in SX4 (EMT302/4X) that only feeds the main low
voltage switchboard EBD1/4X, and a measurement performed during YETS 2022-2023 showed
a consumption of 85 kVA - that needs to be confirmed during a run period - but leads us to think
that the available power is sufficient to supply the needs of an AI experiment without major inter-
ventions on the upstream network. So it will be sufficient to install a feeder on the switchboard
EBD1/4X to supply the needs of the experiment.

The new feeder on the existing switchboard EBD1/4X will power a new switchboard in the lab
EXD1/4X, that will itself have two main loads: one for the laser laboratory (lights and sockets,
35 kW) and one for the shaft PX46 (10 socket boxes for the atom sources, 100 kW) as shown in
Figures 36 and 37.

Figure 36: New preliminary single line diagram of SX4, with the new feeder of EBD1/4X, the
new switchboard EXD1/4X and its feeders in orange.

There is already available space in EBD1/4X that is large enough to hold the feeder going to the
laboratory (minimum 250 A), as shown in Figure 38. Depending on the time scale for executing the
project, it is possible that meanwhile the existing switchboard will be replaced in the framework of
EN-EL consolidation. In that case, a dedicated feeder for the AI experiment should be considered
in the new switchboard.

The first connection, between EBD1/4X and EXD1/4X, will be made by a new 250 A feeder
with a circuit breaker and a copper cable around 30 m long, 4×1×120 mm2 (Ph+N) + 1×70 mm2

(PE).
For connecting the new switchboard EXD1/4X to the different socket boxes supplying the

atom sources, the best solution would be to have as few cables as possible. However, a single
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Figure 37: Preliminary layout of SX4 and PX46 with the switchboard in the laser laboratory and
the two feeders for the supplies to the laser laboratory and the atom sources.

Figure 38: Picture of the spare feeders available in the existing EBD1/4X.

cable would not be possible, as its section would be too large to connect it to the socket boxes (ten
16 A socket boxes are needed). Therefore, for a preliminary design, 4 cables can be considered,
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each of them supplying between 2 and 3 socket boxes. They will all be copper cables, 5×16 mm2,
which is the maximum acceptable section for a cable to be connected to a 16 A socket box. After a
preliminary check, no cable trays are available to go along PX46, and the integration of new cable
paths will be studied in accordance with project requirements.

For control cables and optical fibres, the requirements are not yet sufficiently detailed to allow a
technical proposal and to establish a preliminary component list. Once the requirements are better
developed, a preliminary study can be performed to include them in the technical solution.

For the laser laboratory itself and its electrical needs, there will be lights and sockets. For the
lights, the surface of the lab is expected to be around 50 m2. Without further information, we
estimate that about 12 ceiling lights (31 W each) will be needed, together with an emergency light
for evacuation (7 W) above the door (379 W in total), so less than 500 W.

For the sockets, all we know for now is that the lab will need about two three-phase outlets and
about 100 single-phase outlets. In the absence of more detailed information, we can anticipate:

• 2 boxes of 3 single-phase outlets of 16A and 1 three-phase outlet of 16 A;

• 9 strips of 16 A of 10 single-phase outlets each;

• 1 strip of 16 A of 5 single-phase outlets.

We therefore arrive at the following preliminary list of required materials:

• 1 new EXD1/4X switchboard;

• 1 new electric drawer in EBD1/4X;

• 1 new cable (30 m long, 4×1×120 mm2 (Ph+N) + 1×70 mm2 (PE)) between EBD1/4X and
EXD1/4X;

• 4 cables (all 5×16 mm2, approx. 500m in total) going from EXD1/4X to the shaft;

• 10 socket boxes in the shaft;

• Cables powering lights and outlets in the laser laboratory;

• 12 lights (Philips Coreline Slim Batten of 1135mm, 31W) + 1 emergency light (LUMATEC
Straitbox 500 w/ pictogram);

• 2 boxes of 3 single-phase outlets of 16 A and 1 three-phase outlet of 16 A;

• 9 strips of 10 single-phase 16 A outlets each;

• 1 strip of 5 single-phase outlets of 16 A;

• Cable trays to hold the new cables.

Another requirement for the project is to supply an elevator. For this, 22 kW are needed from
the secured network, with a 63 A feeder. The current switchboard is not fitted for this. It would
need to be replaced and consolidated to host a new 63 A feeder with a copper cable 60 m long,
5×25 mm2.

Concerning the planning, the recommendation is to consider the workload of the activities
already scheduled for LS3 for other projects and avoid conflicts with them. The best option if
feasible seems to perform the works for the electrical distribution and the cabling during the first
years of run 4.
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6 Infrastructure Cost Drivers and Schedule Constraints

When assessing the infrastructure costs associated with installing a ∼ 100 m AI experiment at
CERN, one must distinguish between the generic costs associated with such an experiment - such
as the establishment of a laser laboratory, the support framework for the vacuum tube and electric-
ity distribution - from the specific infrastructure costs associated with installing such an experiment
at CERN. The latter include the measures necessary for protection against radiation and fire haz-
ards, and to control access to the AI experimental area.

As discussed earlier in this report, a key requirement is to provide radiation protection for peo-
ple working on the experiment in the event of a catastrophic LHC beam loss close to the RF system
at the base of the PX46 shaft. This requires the installation of a shielding wall that is configured to
permit the transportation of LHC machine components while offering robust radiation protection.
As described above, the preferred technical solution is to locate the shielding wall in the TX46
access gallery.

Another key requirement for safe operation at CERN is provision for evacuation from PX46
within ∼ 2 minutes in the event of a fire. This time restriction is incompatible with evacuation
via stairs or a conventional (relatively slow-moving) lift. Consulting engineers have proposed a
suitable technical solution.

Access to PX46, like other CERN areas and facilities, will be subject to restrictions enforced
by the LHC Access and Safety Control systems and monitored by adequate safety systems (smoke
detection, ODH alarms, etc.).

Table 4: Preliminary list of main cost items for the infrastructure required for an AI in PX46.

Item Cost [kCHF]
Shielding 400

Lifting platform 400
Access, safety systems and monitoring 200

General services and utilities 500
Total 1500

The main cost items for the infrastructure required for the installation of an AI in PX46 are
listed in Table 4. In the above we have considered only the main civil engineering, access and safety
systems, and the major services and utilities such as electrical supply, cooling and ventilation,
communication network, gas infrastructures. It is anticipated that the laser laboratory (with the
associated access interlock system) and the AI with its ancillaries will be entirely provided by
the experimental collaboration. At this pre-conceptual stage of the design, the uncertainty range
for the cost estimate is to be considered Class 54 [54]. The expected cost of the infrastructure is
significantly smaller than the cost of the experiment itself which is estimated to be in the range 30
to 50 MCHF.

The feasible installation schedule of an atom interferometer at LHC Point 4 would be driven by
the LHC and HL-LHC master schedule, whose current version is displayed in Figure 39 [55], as
well as by the technical progress of forerunner projects and their results. The major opportunities

4A Class 5 estimate uncertainty has a lower range between -20% and -50% and an upper range between +30% and
+100%.
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for extended installation work for the civil engineering and access and safety systems will be
provided by the Long Shutdowns currently scheduled for 2026-2028 and 2033-2034, with the
annual Technical Stops providing only limited opportunities. Technical readiness for starting the
construction a 100-m AI experiment is expected to align well with the earlier Long Shutdown.
Once the shielding and access and safety systems are in place the rest of the installation of the
experiment and of its ancillaries could continue during machine runs.

Figure 39: The LHC and HL-LHC master schedules.

7 Conclusions

This conceptual feasibility study has not identified any showstoppers for the installation and oper-
ation of an ∼ 100 m atom interferometer experiment in the PX46 shaft at CERN. As discussed in
Section 3, such a detector would have unique capabilities to search for ultralight dark matter, and
would open the way to searches for gravitational waves and other interesting phenomena in fun-
damental physics. It would therefore complement the existing CERN programme in a novel way
and provide a very interesting addition to the Physics Beyond Colliders portfolio. Moreover, the
technique of atom interferometry fits very naturally into CERN’s Quantum Technology Initiative.

Section 4 of this report presented an overview of the experiment and of the required infrastruc-
ture and environmental constraints.

Section 5 reviewed exploratory studies how these requirements could be accommodated at
CERN without interfering with its core scientific programme. Initial measurements indicated that
the experimental requirements for the spectra of vibrations, seismic and electromagnetic noise
could all be met in PX46. Health and safety issues specific to CERN such as radiation protec-
tion fire safety and helium release incidents have all been considered and suitable technical so-
lutions found. Essential aspects of the proposed new infrastructure were investigated, including
civil engineering, experimental access and the emergency evacuation of personnel, access control,
ventilation, cooling and electricity supply.
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As discussed in Section 6, the extra costs associated with installing an ∼ 100 m atom interfer-
ometer at CERN rather than elsewhere appear to be small compared with the overall cost of such
an experiment.

If the international community interested in future large-scale atom interferometer experiments
wishes to pursue the possibility of siting a 100-m detector at CERN, in view of its prima facie
suitable infrastructure, a programme of relevant future studies could be discussed. These could
include, for example, supplementary seismic measurements to understand better the diurnal vari-
ations that have been observed, extend the measurements to lower frequencies and investigate the
possibility of mitigating the gravity gradient noise via a network of sensors in the CERN shafts and
tunnels adjacent to the PX46 shaft. In the event of a specific experimental proposal, a programme
of more detailed technical studies of the safety and infrastructure issues discussed here would also
be needed, but we expect them to be surmountable.
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A Definitions of acronyms

AI: Atom Interferometer/Interferometry
AION: Atom Interferometer Observatory and Network
ASN: Atom Shot Noise
ATS: Accelerators & Technology Sector
AURIGA: Antenna Ultracriogenica Risonante per l’Indagine Gravitazionale Astronomica 5

BSM: Beyond the Standard Model
CV: Cooling and Ventilation
DM: Dark Matter
EM: ElectroMagnetic
EMC: Electromagnetic Compatibility
EPPSU: European Particle Physics Strategy Update
GGN: Gravity Gradient Noise
GW: Gravitational Wave
HL-LHC: High-Luminosity LHC
HVAC; Heating, Ventilation and Air Conditioning
ISM Industrial, Scientific, and Medical RF bands
KAGRA: KAmioka GRAvitational wave detector
LACS: LHC Access Control System
LASS: LHC Access Safety System
LHC: Large Hadron Collider
LIGO: Laser Interferometer Gravitational Observatory experiment
LISA: Laser Interferometer Space Antenna
LMT: Large Momentum Transfer
LS: Long Shutdown
LSBB: Laboratoire Souterrain à Bas Bruit 6

MAD: Material Access Device
MAGIS: Matter-wave Atomic Gradiometer Interferometric Sensor experiment
MCI: Maximum Credible Incident
MICROSCOPE: Micro-Satellite à traînée Compensée pour l’Observation du Principe d’Equivalence 7

MIGA: Matter wave-laser based Interferometer Gravitation Antenna
MOT : Magneto-Optical Trap
NHMN: New High-Noise Model
NLMN: New Low-Noise Model
ODH: Oxygen Deficiency Hazard
PAD: Personal Access Device
PBC: Physics Beyond Colliders
PM: Puit Materiel 8

PPE: Personal Protection Equipment

5Ultracryogenic Resonant Bar Gravitational Wave Detector
6Low-Noise Underground Laboratory
7Micro-Satellite with Compensated Drag for Observing the Principle of Equivalence
8Access shaft with stairs and lift used for the transfer of equipment
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PX: Puit eXperience 9

PX46: Access shaft at LHC Point 4
QTI: Quantum Technology Initiative
RP: Radiation Protection
RF: Radio Frequency
SM: Standard Model
SUSI: système de SUrveillance des SItes 10

SU4: Surface building dedicated to the cooling and ventilation at Point 4
SX4: Surface building on top of the PX46 shaft
TETRA: Terrestrial Trunked Radio, formerly known as Trans-European Trunked Radio
TX46: Access gallery at LHC Point 4
ULDM: Ultra-Light Dark Matter
UX45: Experimental cavern at LHC Point 4
WIMP: Weakly Interacting Massive Particle
YETS: Year-End Technical Stop
ZAIGA: Zhaoshan Long-baseline Atom Interferometer Gravitation Antenna

9Access shaft to experimental cavern for (formerly) LEP or (currently) LHC detectors
10Site Surveillance system
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