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ABSTRACT

Mine planning is a complex task that involves many uncertainties. During early stage feasibility,
available mineral resources can only be estimated based on limited sampling of ore grades from
sparse drilling, leading to large uncertainty in under-sampled parts of the deposit. Planning the
extraction schedule of ore over the life of a mine is crucial for its economic viability. We introduce
a new approach for determining an “optimal schedule under uncertainty" that provides probabilistic
bounds on the profits obtained in each period. This treatment of uncertainty within an economic
framework reduces previously difficult-to-use models of variability into actionable insights. The
new method discounts profits based on uncertainty within an evolutionary algorithm, sacrificing
economic optimality of a single geological model for improving the downside risk over an ensemble
of equally likely models. We provide experimental studies using Maptek’s mine planning software
Evolution. Our results show that our new approach is successful for effectively making use of
uncertainty information in the mine planning process.

Keywords Evolutionary algorithms, open pit mine optimization, open pit mine production scheduling, uncertainty,
mine planning

1 Introduction

Long-term planning and production scheduling are among the most critical tasks in the area of mining. The goal is to
extract valuable ore from an orebody in a sequence that takes into account many mining and precedence constraints in
a way that is economically efficient [1]. This is an important real-world optimisation problem that has been studied in
the literature over many years. This includes mixed integer programming approaches based on block scheduling [2,
3]. Each block in a block model (a discretised spatial approximation of the mineral deposit) has a given estimated
value based on the metal grade and the excavation cost. Other heuristic techniques include dealing with specific
characteristics such as uncertainties of the problem [4–6]. Different software products that offer a variety of approaches
for mine planning and extraction sequences are available [7, 8].

Evolutionary computation techniques have successfully been applied in the area of mining, in particular to large scale
optimisation problems such as the cost efficient extraction of ore [9, 10], the ore processing and blending problem
[11–15], and the large-scale open pit mine scheduling problem [16, 17]. Particle swarm algorithms were utilised to
solve the capacity constrained open pit mining problem [18] and the transportation and layout problem of locating a
crushing station in an open-pit mine [19].
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1.1 Uncertainty in Mine Planing

Uncertainty is a feature common to many financial investments. For example, when investing in shares there is
uncertainty around the future performance of the stock. This creates considerable risk as well as the potential for big
reward. Along the same lines, uncertainty around the true composition of mineral deposits comes with considerable
financial risk when investing in a mining operation.

The only way to know the true value of a mineral deposit is to mine it entirely. At this point, the money to dig and
process the material has already been spent and the downside risk or upside reward has been realised. To reduce this
potential for large expenditure in the face of unknown returns, deposits are mapped through a programme of drilling.
Samples of the drilled material at known depths down holes carefully planned in known locations are chemically
assayed. This provides estimates of the composition of the ore within the orebody.

With a large collection of assayed holes distributed spatially throughout the deposit of interest, estimations can be made
about what type and grades of material might exist throughout the entirety of the rock volume between the holes. This
process is typically used to produce a block model. One such estimation process is called Kriging [20, 21], a method
of interpolation based on Gaussian processes governed by prior co-variances over a set of spatially distributed sample
measurements. Kriging is deterministic and so produces the same result for the same input data. It fails to capture the
uncertainty present in the estimations.

Increasingly, methods are being adopted that better capture the uncertainty by using stochastic estimation algorithms
and running them many times to produce an ensemble of equally probable block models. One broad category of such
modelling techniques is conditional simulation [22, 23]. Another newer approach is emerging from machine learning
that models training data slightly differently each time from a randomised starting point. No matter the method, the
thing that is common to them is that a spatially varying measure of uncertainty is captured across the ensemble of
block models produced.

Traditionally, a single resource block model is used in an economic feasibility study to determine if a deposit is worth
mining. Feasibility follows from economic assumptions of input costs, expected selling prices and the time value of
money modelled as a discount rate. These assumptions guide the mine planning process which determines which parts
of the resource to mine, which of those to process as ore versus waste (cut-off grade policy) and the sequence and
timing of mining and processing them. This is a well studied optimisation problem that seeks to maximise the NPV
of a mineral resource [2, 3]. Very large capital investments hinge on the recommendations of such studies and they
are often presented to investors to secure loans. If the real NPV of the deposit is well below what a study based on a
given resource block model claims, by the time you learn this it is too late. The money is spent, the non-economic ore
is mined and you’ve still got a large loan to repay!

1.2 Our contribution

Techniques that can effectively utilise an ensemble of block models rather than a single block model for determining
economic feasibility are required to improve the traditional approach. Previous work in this area [24] provided a
method for visualising the uncertainty on per mining period graphs of NPV and profit. This provided a quantitative
assessment of how geological uncertainty manifested as economic uncertainty. Attempts to use this information to
change the mining sequence manually to reduce downside risk (improve the worse solutions up towards the mean) were
only modestly effective. We now present a technique that uses the uncertainty information directly in optimisation of
NPV. This changes the schedule and cut-off grade policy used based on observed uncertainty and spatial correlations.
It optimises simultaneously across all block models in the ensemble. This has the effect of improving the worse-case
solutions at the expense of the mean solution. The result is a more conservative estimate of NPV which can be made
with quantified greater confidence. It can be readily compared with traditional methods.

In Section 2 and 3, we define key concepts and describe the intended approach that encourages blending of certain
and uncertain material together. In Section 4, we describe the theoretical motivation for the discounting process. We
provide the problem definition used in Maptek’s Evolution software, and introduce uncertainty qualification based on
discounted profit in Section 5. We present and discuss our experimental results of our new approach for reducing
uncertainty in Section 6 and a more complex real world model in Section 7. Finally, we finish with some concluding
remarks.

2 Key concepts

A resource model is stored as a set of attributes within a regular block model. Typical attributes are rock lithological
domain (a codified representation of the material’s geological provenance), grade (the concentration of an ore, an
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Figure 1: (Test model) A cross section in the Y plane, showing copper ore in two separate pits, each containing two
separate box shapes.

element of economic interest expressed as a percentage or part per million within that rock) and rock density to
facilitate calculation of both rock and ore tonnages. An ensemble block model contains multiple realisations (sets of
attributes) of grade and possibly lithological domain and density. Each ensemble member is a single realisation of the
resource model. Each contain the same number of blocks and attributes but individual blocks will differ in grade and
possibly lithological domain and density, due to the potential for variation in the way each realisation is created.

A resource model is typically grouped into blocks that will be mined and those that will be left. The set of blocks that
will be mined form a pit or pits and are commonly staged. This term is used to denote the grouping and ordering of
large subsets of blocks within the pits involved into separate mining campaigns [25–27]. Stages are often designed to
be followed in sequence, i.e stage 1 is mined out before any mining can start in stage 2. This is a common practice
however it does not need to be explicitly adhered to, provided it does not violate any geometrical constraints. A stage
is open if it is available for mining.

A bench is the set of blocks at a given height or level within the block model. A stage-bench combination is all the
blocks at a given level within a given stage. A stage-bench-domain combination is all the blocks at a given level within
a given stage belonging to the same lithological domain. A stage-bench-domain-bin combination is all the blocks at
a given level within a given stage belonging to the same lithological domain with a material grade between a given
upper and lower bound.

Maptek Evolution Strategy is commercial software for optimising the extraction sequence of material to maximise
NPV. It does not operate on individual blocks but rather on stage-bench combinations of blocks and then on domain-
bin combinations within them. The material movements required and the economic returns won are aggregated into
(typically) yearly periods from a sequence of such combinations giving a means of comparison between different
sequences and thus a function to optimise. Reid et al. [24] discuss this approach in further detail.

2.1 Illustrating key concepts in a test model

A test model shown in Figure 1 helps illustrate these concepts. It consists of two identically shaped pits each containing
two uniform ‘boxes’ of ore comprising 2000 blocks. The boxes in each pit are separated by a layer of waste material
that must be mined to expose the lower box. Additional waste blocks are also present to honour a 45 degree pit slope
angle creating a total of 18, 520 waste blocks to go with the 8, 000 ore blocks. All blocks in the waste domain are
assigned a grade of zero. The pits are stages by simply denoting the East (right) pit as stage 1 and the West (left) pit
as stage 2.

The grade values assigned to the ore blocks vary across 10 ensemble members. Those in the East pit are given a
constant grade for each ensemble member with values uniformly distributed in the range [0.46%, 0.55%] and are
monotonically decreasing with each member of the ensemble. Those in the West pit likewise except that the grades
are uniformly distributed in the range [0.41%, 0.5%] monotonically increasing through the ensemble. The result is an
ensemble model that has a grade distribution that is positively correlated between benches in both pits and negatively
correlated between each pit across the ensemble, with the East pit having slightly more valuable ore.

3 Intended approach

Reid et al. [24] discussed approaches to reduce uncertainty in a mining schedule given an ensemble of equally probably
reserve models. The paper looked at different manual staging approaches in detail and although it showed that the
position of stage boundaries and the order in which stages were mined could result in changes to the uncertainty of
NPV and the uncertainty of per period profits, no clear pathway was identified to use these insights to consistently
reduce the downside risk (the performance of the worst performing members of the ensemble) due to uncertainty.
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Uncertainty in an ensemble reserve model is defined as the grade variability present in individual blocks and subse-
quent aggregations of these blocks into blobs of blocks. The mining of blocks with high variability, no matter where
they are located within the ultimate pit, has to be accepted at some point in the mining schedule. Our aim is to place
them in the mining schedule in a way that is in some sense optimal. A naive optimal solution to mitigate the effect
of uncertainty on NPV would be to mine material with lowest uncertainty (those blocks exhibiting lowest variability
across all members of the ensemble) at the start of the schedule graduating through to material with the highest uncer-
tainty (those block exhibiting the highest variability across all members of the ensemble) at the tail end of a schedule.
In reality, this is almost always impractical due to geometric constraints and would also potentially mine a lot of high
grade ore late in the schedule having a large downside effect on the mean NPV of the ensemble.

A better approach may be to try to blend uncertainty away. This can be achieved in two ways: either blend material of
high variability with material of low variability or blend materials of high variability together provided the variability
is not correlated. The latter method exploits the property that aggregating a number of parcels of material together with
uncorrelated variability will result in a new larger parcel whose uncertainty is lower, trending to the volume weighted
mean of the input parcel uncertainties.

This blending of material can help to reduce some of the downside risk associated by ensuring some certain cash flow
is going to occur during mining. This approach is difficult to do manually. Since stages typically contain material for
multiple periods, there is no guarantee uncertain material will be blended with certain material in the right quantities
to guarantee good economic performance in each period.

This led us to focusing on the scheduling algorithm utilised by Maptek Evolution Strategy. In an attempt to blend
certain and uncertain material together, the evolutionary algorithm’s fitness function was targeted to downweight
scheduling sets of stage-bench-domain-bin parcels based on the uncertainty of each parcel and the correlation of
this uncertainty between these parcels. Our hypothesis is that this approach would result in an overall lower mean
NPV across the ensemble, but also a reduction in the per-period profit variance, thus leading to a more economically
conservative mining sequence but one with which mining engineers could be confident was more resilient to downside
risks arising from uncertainty.

4 Theoretical Motivation

We now provide a theoretical motivation for the discounting process that we will later use for mine planning. To do
this, we guarantee profits based on the uncertainty measured in terms of the variance of a solution.

Let pi, 1 ≤ i ≤ n, be random profits of the set of n parcels of material from which we can choose. The search space
is {0, 1}n and parcel i is chosen by a search point x iff xi = 1 holds.

We follow the approach taken in [28] for the knapsack problem with stochastic profits. Our goal is to compute a
solution for which we can guarantee a profit of at least P with probability at least α where we aim to maximize P .
Hence, we want to find a solution x ∈ {0, 1}n with

maxP s.t Pr(p(x) ≥ P ) ≥ α. (1)

Throughout this paper, we assume α ∈ [1/2, 1[.

We now discuss fitness functions motivated by the investigations carried out in [28]. and assume different types of
distributions for the profits. We denote by µi the expected profit, by σ2

i , the variance of the profit of parcel i, 1 ≤ i ≤ n.
Let E(x) =

∑n
i=1 µixi be the expected profit and V ar[x] =

∑n
i=1 σ

2
i xi the variance of the profit of a solution.

If we assume that the pi are independent and chosen according to a Normal distribution N(µi, σ
2
i ), then according

to [28] the maximum of P is equal to the maximum of

fNorm(x) = E(x)− Fα ·
√
V ar[x]. (2)

Here Fα is the α-fractional point of the standard Normal distribution. Hence, solving problem (1) is equivalent to
maximizing the fitness function (2).

Usually, the profits among parcels are not independent and there is some correlation especially if they are spatially
proximate. We denote by Cov(i, j), the covariance of parcel i and j, 1 ≤ i < j ≤ n. Note that we have Cov(i, j) > 0
if i and j are positively correlated, Cov(i, j) < 0 iff i and j are negatively correlated, and Cov(i, j) = 0 if there is no
correlated between parcels i and j.

For the variance of x we have

V ar[x] =

n∑
i=1

σ2
i xi + 2

∑
1≤i<j≤n

Cov(i, j)xixj .
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Assuming that we can determine or estimate the expected value and the variance of a solution based on the ensemble
data, we can use the one-sided Chebyshev inequality to quantify the impact of uncertainty.

Following the calculations using Chebyshev’s inequality and taking into account the expected profit and variance as
done in [28], we may use the fitness function

fCheb(x) = E[x]− Cα ·
√
Var[x]. (3)

where Cα =
√
α/(1− α) based on Chebyshev’s inequality to discount the profit of a solution. It can be observed

that both Equation 2 and Equation 3 discount the expected profit of a solution x by a constant factor (dependent on α)
times the standard deviation of the profit of solution x. We follow this approach when dealing with uncertainties in
mine planning and discount expected profits by a weightening of its variance.

So, we consider fitness functions of the form

f(x) = E[x]−Kα ·
√
Var[x]

where Kα is a constant based on the desired confidence level α. Note, that increasing the value of Kα leads to a more
conservative approach where solutions with a smaller standard deviation are increasingly preferenced over those with
a higher expected value.

5 Mine Planing using uncertainty adjusted profits

The previous theoretical investigations motivate how we downgrade profit based on the uncertainty of a solution. In
the following, we present the downgrading process for the mine optimisation problem and discuss its implementation
details.

5.1 The Evolution Strategy fitness function

Evolution Strategy is Maptek’s long term mine scheduling package. It is a single objective genetic algorithm which
attempts to maximize the NPV of a user configured mine site. The fitness of a solution in the population is a calculation
of its NPV. The details of this calculation are as follows.

• Each parcel b of material is attributed with a mass m(b) and grade g(b) by aggregating its component blocks
from a single block model.

• Time periods T allow for changes in user configuration as well as allowing profit to be discounted over time
(NPV)

• Whenever a parcel is mined, a mining cost n(b, t) is incurred, where t is the period in which mining occurs.
• When a parcel is sent to waste, a rehabilitation cost h(b) is incurred.
• When a parcel is processed, a processing cost is q(b, t) incurred, where t is the period in which processing

occurs.
• When a parcel is processed, only a portion r(b) of the available metal is recovered because the recovery of

the mill is not perfect - some metal is lost to the mill waste stream.
• When an amount of metal is sold, a selling cost c(b) is incurred which is a function of both m(b) and g(b).
• When an amount of metal is sold, it is sold for a price i(b, t), where t is the period in which the selling occurs.

The saleable metal produced from a parcel sent to the mill is l(b) = m(b) ·g(b) · r(b). The value of processing a parcel
is v(b, t) = l(b) · (i(b, t)˘c(b, t))−m(b) · q(b, t).
Finally, the total profit of the parcel b that is processed is given as p(b, t) = v(b, t)˘(m(b) · n(b, t)). The profit of a
parcel b sent to waste is given as p(b, t) = −m(b) · (n(b, t)+h(b)). Note that the profit is negative if the parcel is sent
to waste.

The fitness function given a sequence of all parcels in the reserve is the sum of all per-parcel costs and profits dis-
counted by the periods in which these profits and costs were incurred, calculated as

f(B) =
∑

(b,t)∈B

p(b, t)

((1 +D)t)

where D is the yearly discount rate. This quantity is the NPV (net present value) of the reserve.

5
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5.2 Modifications to the Evolution Strategy fitness function

The first part of our approach is to change the fitness function of the genetic algorithm. We replace the profits in our
standard NPV calculation with profits downrated by an uncertainty risk term p∗(b, t) = p(b, t)˘UR(X, t).

For the uncertainty risk UR(X, t), we need to define some additional properties of the material mined in a given
period. Let X = {b1, . . . , bn} be the set of |X| parcels mined in a given period that are delivered to the mill. Let
E = {e1, . . . , em} be an ensemble of |E| equally probably estimates of the grade distribution across all parcels. For
each member of the E each parcel in X will be stamped with a grade, denoted g(b, e). This can be used to calculate a
profit value for that parcel p(b, t, e) in time period t using the same formulation as above on an ensemble memberwise
basis:

l(b, e) = m(b) · g(b, e) · r(b)
v(b, t, e) = l(b, e) · (i(b, t)˘c(b, t))− (m(b) · q(b, t))

p(b, t, e) = v(b, t, e)˘(m(b) · n(b, t)).

The mean and variance in profit across the ensemble for parcel b in period t are given by µ(b, t) = 1
|E| ·

∑
e∈E p(b, t, e)

and σ2(b, t) = 1
|E| ·

∑
e∈E(p(b, t, e)− µ(b, t))2.

Our uncertainty risk consists of two terms, one for the ensemble variance in profit for each parcel in X and one for
ensemble covariance in profits across all parcels in X. The variance term is V ar(X, t) =

∑
b∈X σ2(b, t). and the

covariance term is Cov(X, t) =
∑

b,b′∈X,b ̸=b′ Cov(b, b′, t), where

Cov(b, b′, t) =
1

|E|
·
∑
e∈E

(p(b, t, e)− µ(b, t)) · (p(b′, t, e)− µ(b′, t)).

Although negatively correlated grades are not expected from an in situ block model in the mining context, we clamp
this covariance to have a minimum of zero so that negatively correlated material cannot be “uprated”. We have
Cov∗(X, t) = max{0, Cov(X, t)}.
Combining the variance and covariance terms in a manner consistent with Chebyshev’s inequality, we have
SV (X, t) =

√
V ar(X, t) + Cov∗(X, t). We refer to this value as the Standard Variance measure for profit for a given

set of parcels X milled in period t. By summing over all periods in a given schedule we obtain the total Standard Vari-
ance of a schedule, a measure of its profit uncertainty independent of NPV, duration or other factors. When comparing
schedules, a lower total Standard Variance implies a more certain schedule. We have SV (B) =

∑
t∈T SV (X, t).

A weighted term incorporating the Standard Variance is used to calculate an uncertainty risk UR(X, t) for each parcel
in X due to uncertainty as:

UR(X, t) =
Fα

|X|
· SV (X, t) = Kα · SV (X, t)

where Kα = Fα

|X| . In our experiments were are using values for α of 60%, 90%, and 99% which implies values of Fα

of approximately 0.25, 1.28, and 2.32, respectively.

This allows us to downrate the profit of a parcel using p∗(b, t) = p(b, t)˘UR(X, t) and adjust the overall NPV
calculation to incorporate the uncertainty downrated profits to give the final revised fitness function as

f(B) =
∑

(b,t)∈B

p∗(b, t)

((1 +D)t)
.

5.3 Overview of the Evolution Strategy GA

For this paper, we assume that a single element is being targeted by the mining operation. A configured mine site con-
tains a block model of the mineable material as well as the potential destinations for mined material. The genome of an
individual solution is the combination of a set of cutoff grades for the element involved for each destination as well as
a simplified material extraction sequence (blocks are aggregated into user defined stage-bench combinations and valid
schedules comprise an ordering of such combinations that do not violate geometrical constraints). Strategy evaluates
the fitness of a genome by first decoding it into the attributed parcels of material that end up at each destination in each
year based on the domain-bin parcels found within each stage-bench.

The initial extraction sequences of material are generated using a biased random selection from among the available
material to be mined. The more valuable the material, the more likely it is to be selected. The initial cutoff grades (bin

6
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Table 1: Maximum (max), minimum (min), mean (mean), and standard deviation (std) in terms of expected value
for NPV ($) with a 8% discount rate for Strategy and uncertainty discounted Strategy with 8% discount rate, and a
60% fitness scaling for mine planning under uncertainty. Best, i.e. highest mean values are highlighted in bold face.
Lower standard deviation values in comparison to approaches (1) and (2) are highlighted in color . Lower standard
deviation values in comparison to approaches (1), (2), (3), and (4) are highlighted in color .

NPV

Strategy (1) Uncertainty Discounted Strategy, 60% (2)

p max min mean E[X] std max min mean E[X] std

1 46914274.46 26955739.89 26955739.89 6369614.01 49407751.35 28120950.59 38764350.97 6793520.03

2 134907416.40 113352199.10 124129807.70 6879183.13 137600371.50 114610626.60 126105499.10 7337001.63

3 119660703.90 118212619.70 118936661.80 462145.01 121121011.20 121019805.60 121070408.40 32298.97

4 127447435.70 101432494.90 114439965.30 8302469.84 128915265.60 104573557.70 116744411.60 7768470.35

5 124698872.90 71029797.81 97864335.33 17128075.77 97193249.16 45331265.59 71262257.38 16551356.31

6 135862400.80 54294009.92 95078205.36 26031929.52 106156327.20 26539595.13 66347961.17 25409072.51

7 117950948.50 55430025.32 86690486.91 19953075.55 128051455.10 59941197.48 93996326.30 21736869.00

8 118083180.30 74166373.14 96124776.74 14015713.90 91543247.26 43557107.98 67550177.62 15314410.18

9 72241870.40 50384657.60 61313264.00 6975562.68 99894321.05 69067936.93 84481128.99 9838005.26

10 - - - - 26182969.26 18463413.38 22323191.32 2463637.35

boundaries for each domain) of the process are generated normally distributed around the breakeven cutoff of the mill
(the theoretical grade of material at which the process makes money). The cutoff grades are mutated through a similar
method, randomly moved with probability determined by a normal distribution centered at the current value.

In general, an extraction sequence is optimal if it succeeds at filling the mill in each year of the mine life without
mining any additional ore in that year.

5.4 Modifications to the Evolution Strategy GA

The second part of our approach is to improve the sequence spawner to create sufficient genetic diversity in the popu-
lation under the new fitness evaluation function. Because the fitness of individuals in the population now incorporates
uncertainty, greater diversity in the sequences of population members is needed to explore the solution space for op-
timality. A justification for this observation is that mining sequences that combine widely separate materials from
various pits into parcels are now potentially rewarded significantly more than was the case in the simple NPV fitness
evaluator so a spawner that introduces such sequences is needed. The new behaviour:

• Maintains a set W of the last w benches mined

• Maintains a set of the available benches to mine R

• For each possible bench r in R, determine the uncertainty discounted profit of the set of benches W + r

• Makes a bias random selection of r in R weighted towards the most profitable set W + r

• Adds r to the extraction sequence and to W, remove the first bench in W to maintain its size.

This new spawner will create some extraction sequences that heavily incentivise blending uncorrelated material to-
gether. If used in combination with the original spawner, some sequences in the population will “chase high NPV” and
some sequences will “blend uncorrelated material”. As the population evolves, the traits of these sequences will be
combined together to generate the theoretically optimal extraction sequence that strikes the optimal balance between
chasing high NPV and uncorrelated blending to mitigate uncertainty.

6 Applications to a test model

A test model was created to examine the effects of these changes on the fitness function. This model was introduced
and illustrated in Section 2 and Figure 1. Although artificial, the aim of the test model is to show the new fitness

7
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Table 2: Maximum (max), minimum (min), mean (mean), and standard deviation (std) in terms of expected value for
NPV ($) for uncertainty discounted Strategy with a 8% discount rate, and a 90% and a 99% fitness scaling for mine
planning under uncertainty. Best, i.e. highest mean values are highlighted in bold face. Lower standard deviation val-
ues in comparison to approaches (1) and (2) are highlighted in color . Lower standard deviation values in comparison
to approaches (1), (2), (3), and (4) are highlighted in color .

NPV

Uncertainty Discounted Strategy, 90% (3) Uncertainty Discounted Strategy, 99% (4)

p max min mean E[X] std max min mean E[X] std

1 33537895.59 12940714.40 23239305.00 6573433.21 31097623.29 11619881.40 21358752.35 6216172.70

2 120460927.20 98215971.55 109338449.40 7099307.86 117825433.20 96789471.91 107307452.50 6713466.51

3 103313578.10 102610411.40 102961994.80 224410.30 122609658.10 119562311.40 121085984.70 972537.43

4 109792539.90 84582109.93 97187324.93 8045716.36 110712954.60 88431150.01 99572052.32 7111067.92

5 190483253.40 159750696.70 175116975.10 9808060.98 189967927.30 161969280.10 175968603.70 8935554.63

6 139327276.00 80563175.71 109945225.90 18754114.19 148629611.80 92818133.77 120723872.80 17811807.34

7 159258982.10 95456437.03 127357709.60 20362095.40 170716817.80 110309278.30 140513048.10 19278605.30

8 121682529.10 66362446.19 94022487.66 17654982.34 134614408.40 83144309.77 108879359.10 16426289.24

9 124184454.90 80267647.72 102226051.30 14015713.90 87676602.50 42186928.24 64931765.37 14517682.42

10 72241870.40 50384657.60 61313264.00 6975562.68 77661595.21 54088014.20 65874804.71 7523328.50

function leading to schedules that open both pits simultaneously and attempt to blend material between the two pits at
the expense of the ensemble-average NPV.

6.1 Results using standard Evolution

The test model was scheduled using standard Evolution Strategy and the average of three runs was taken. The mean
value across the ensemble was used. The discount rate was set at 8%. As expected, stage-bench-domain combinations
were mined in order of best early-access to value, leading to the entire East pit being mined followed by the entire West
pit being mined. The tests produced 9-year schedules with an average NPV of $36.935 million and a total Standard
Variance of $50.5 million.

The resulting mining sequence was used to economically evaluate each ensemble member, producing a spread of 10
solutions. For these tests we looked at the profit variance which showed large fluctuations in every period - except
the first where only waste was mined. These fluctuations ranged from $21.58 million to $23.68 million. The standard
deviation calculated across the ensembles is detailed in Table 1 (1).

6.2 Results using Evolution with uncertainty discounting

The same model was now scheduled using the full ensemble via the new fitness function that incorporates the uncer-
tainty discounting. The time discounting rate of 8% per period was unchanged. Kα was chosen based on a given α of
60%, 90% and 99%, by setting Fα to its corresponding value of 0.25, 1.28 and 2.33 respectively. The results of these
tests are detailed in Table 1 (2), and Table 2 (3) & (4).

The change in schedules produced was clear. They ran for one period longer and the average NPV was lower at
$23.139 million. The total Standard Variance was also reduced to $46.6 million. These schedules differed from the
previous tests by uncovering ore in both East and West pits early and then mining them in an interleaved fashion where
possible during the lifetime of the mine. The resulting mining sequence was again used to economically evaluate each
ensemble member, producing a spread of 10 solutions. The fluctuations in profit variance in some periods were reduced
in comparison to standard Evolution. The biggest reductions were seen in periods 4, 6, 7 & 8. As an example, period
6 saw an average profit of $40.3 million, and a profit variance of $12.58 million.

As is expected with regular Strategy, the results in Table 1 (1) show a small ensemble NPV standard deviation in
the early periods, with large deviations in the later periods. The effect of uncertainty discounting is small in the
Uncertainty Discounting Strategy, 60% (2) and Uncertainty Discounting Strategy, 90% (3) tests. When looking at the
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Figure 2: (Complex model) A cross section through the Y plane of the , showing the distribution of copper grade -
values in percent (%) of block total.

Uncertainty Discounting Strategy, 99% (4) tests - where Fα corresponded to a value of 2.33 - there were reductions in
ensemble NPV standard deviation across several of the early and mid-schedule periods.

6.3 Discussion of test model results

Our tests showed that despite the additional period in the discounting approach, the total Standard Variance measure
shows a reduction of approximately $4 million. This implies that during the evolutionary process, schedules have been
selected that reduce uncertainty risk. As expected, these schedules come at the expense of reduced ensemble-average
NPV. We observed the highest maximum NPV value at the period t = 9 using uncertainty discounted Strategy and
90% fitness scaling. In contrast, we observe the smallest minimum NPV value at the period t = 1 using uncertainty
discounted Strategy and 99% fitness scaling. Our tests also showed that schedules focusing only on ensemble-average
NPV as a measure of success can be misleading. When uncertainty information is used to evaluate the fluctuations
possible in such schedules, per-period profits can differ from the expected value by 10s of millions of dollars. In a
real-world scenario, these kinds of outcomes result in investor expectation mismatches and can add significant overall
financial risk to an operation.

Finally, our suite of tests proved that our approach is reducing downside risk by reducing the variance between each of
the ensemble members - a sort of levelling effect. Because of the small size of the model - and thus the small number
of ore blocks accessible at any one time - the effect of the Uncertainty Discounting approach at the mid-to-low end of
Fα did not show much improvement. This encouraged further tests on a larger, more realistic model.

7 Application to a more complex model

A large complex model consisting of over 200 000 blocks was now created to represent a real-world disseminated
copper deposit. The model is shown in Figure 2. This benchmark dataset is available for study1. Some characteristics
remain in common with the test model in that there are two main pits required to mine the ore. The ore uncovered
by the East pit comprises a large volume of medium grade material, averaging 0.51% copper, with some material
relatively close to the surface. The West pit holds deeper ore as smaller lenses of higher grade material. Because of its
depth and the amount of waste material that needs to be moved, its grade averages 0.43%. When looking exclusively
at blocks that contain at least 0.25% copper - a common minimum grade chosen to delineate ore from waste - the East
deposit averages 0.61%, while the West pit averages 0.64%.

The variability in grade distribution is captured in 50 ensemble members. The method used to generate the uncertainty
is artificial but approximates real world drilling uncertainties by sampling a ‘ground truth’ model using increasing
sampling distances and spatial uncertainty with depth. The spatial uncertainties are random but correlated at approxi-
mately 5 blocks (50m scale). This results in domain boundary uncertainty - the boundary between the deposit and the
surrounding barren rock as well as over estimation and underestimation of ore grades on approximately a +/-50m scale
from member to member. The resulting differences between members is non-linear but spatially correlated. Typically
grade values vary by +/-20% across the ensemble for some blocks but can be substantially more in others - for example
those near a domain boundary.

Unfortunately a real world deposit with 50 realisations of the geology was not available for publication but they are
produced by the geology teams in some operations. While the source of the geological uncertainty is not the primary
interest here, the method used attempts to provide a substitute equal in complexity to a real world deposit. The scenario,
even in the absence of variability information, provides the mining engineer with multiple options on how to schedule
extraction - ranging from sequential phasing through to having multiple pit and pit faces open simultaneously.

1Downloadable .zip file at https://tiny.cc/mcm_zip
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Table 3: Maximum (max), minimum (min), mean (mean), and standard deviation (std) in terms of expected value
for NPV ($) for Strategy with a 8% discount rate and uncertainty discounted Strategy with a 8% discount rate and
a 60% fitness scaling for mine planning under uncertainty for real world model. Best, i.e. highest mean values are
highlighted in bold face. Lower standard deviation values in comparison to approaches (1) and (2) are highlighted in
color . Lower standard deviation values in comparison to approaches (1), (2), (3), and (4) are highlighted in color .

NPV

Strategy (1) Uncertainty Discounted Strategy, 60%(2)

p max min mean E[X] std max min mean E[X] std

1 401755011.10 83034701.02 258203267.30 81022207.56 280604267.20 -16758146.98 134732665.60 73094345.17

2 591500398.50 255627496.30 443844479.80 86567345.09 426888055.00 107921951.00 275299500.20 77541435.56

3 617648621.10 284977602.20 468796029.70 86546728.47 441405528.30 106040865.10 300262779.50 78851752.22

4 691244275.90 325355764.10 542476305.40 90448845.01 521086196.10 191385033.10 382142755.30 80713567.01

5 860583098.10 491396468.90 713852699.70 88967371.65 677585422.30 348286673.60 541446204.40 77156323.62

6 1129563920.00 731173535.70 970927647.20 95759149.63 940482789.20 585401895.50 793787156.10 83307669.13

7 1061910707.00 691765164.40 894686741.30 84140534.03 1069495618.00 694318126.40 919092261.40 93257454.37

8 656367774.90 286156724.30 517323057.40 73306656.11 1361714821.00 956249642.70 1199171778.00 100593574.00

9 919477196.90 519649262.20 769308902.00 79171188.60 1582882707.00 1148438216.00 1399130344.00 103306290.60

10 1189688495.00 759637664.70 1027286990.00 85038630.49 1370989815.00 919053198.20 1180649244.00 97216529.47

11 1159650466.00 796735973.10 989916178.90 81481387.60 1290688622.00 855800945.60 1136335595.00 84358036.72

12 1026802858.00 698294568.80 884610656.50 72628478.06 1469042908.00 1018370350.00 1302942247.00 90148103.14

13 1292297919.00 940774583.10 1138250851.00 78025864.71 1348752455.00 949083164.20 1165148673.00 86421590.04

14 1395317157.00 999329973.00 1223200323.00 84459868.23 1398475590.00 992691540.60 1222556590.00 86188712.11

15 1403536310.00 1012694410.00 1223600010.00 86332882.35 1399724610.00 998682422.00 1216169330.00 88353113.77

16 1329910243.00 936086873.70 1134362236.00 87292364.11 1312015311.00 908726604.50 1113537182.00 89548598.62

17 1129513002.00 729933858.60 935476426.50 86829102.74 1096947304.00 681127266.00 900995707.00 90204033.23

18 832571043.20 395979676.90 599341018.80 86132506.71 779841779.80 422036469.00 551484740.90 78414444.83

19 530977086.50 183093780.30 358951698.20 68934813.07 502963318.00 123113536.30 325721191.90 76742563.31

20 216795703.40* 17652997.39 81019888.32 91442845.67 153754939.30* 175681.42 76965310.38 108596934.70

7.1 Results using standard Evolution

Three tests were run using the same setup information and the results averaged. By-and-large, the deposit was se-
quentially mined. The West pit was mined first as it contained higher grade material in a smaller area. While portions
of the East pit were selectively mined to remove waste - known as pre-stripping - the primary focus was on the West
pit, before moving onto the East pit. The asterisk indicates that in this period not all data were available. The tests
produced schedules with an average NPV of $394.87 million over 20 years (periods), and an average total Standard
Variance of $390 million. The results of these tests are detailed in Table 3 (1). Each ensemble member was evaluated
using the resulting mining sequence, showing the spread of possible solutions. For these tests we looked at the profit
variance which showed large fluctuations in periods 6, 7, 11, 19 & 20 - at some points showing differences of $324.5
million.

7.2 Results using Evolution with uncertainty discounting

Three tests were run using the same basic setup information as the previous tests. Again, the primary objective was for
Strategy’s stage-bench-domain ranking to provide an order based on value, however this time that value was discounted
using our new uncertainty discounting approach - the same as our tests for the test model. The intended result is for
benches from each pit to be mined in the same period. The larger area of this complex model in comparison to the test
model provides a larger number of potential areas to mine from, allowing for more options for the algorithm to reduce
uncertainty. The time discounting rate of 8% per period was unchanged. Kα was chosen based on a given α of 60%,
90% and 99%, by setting Fα to its corresponding value of 0.25, 1.28 and 2.33 respectively. The results of these tests
are detailed in Table 3 (2), and Table 3 (3) & (4).
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Table 4: Maximum (max), minimum (min), mean (mean), and standard deviation (std) in terms of expected value
for NPV ($) for uncertainty discounted Strategy with a 8% discount rate and 90% and 99% fitness scaling for mine
planning under uncertainty for real world model. Best, i.e. highest mean values are highlighted in bold face. Lower
standard deviation values in comparison to approaches (3) and (4) are highlighted in color . Lower standard deviation
values in comparison to approaches (1), (2), (3), and (4) are highlighted in color .

NPV

Uncertainty Discounted Strategy, 90%( (3) Uncertainty Discounted Strategy, 99%(4)

p max min mean E[X] std max min mean E[X] std

1 265575303.30 -33787409.31 125942199.90 73412362.00 184510599.60 -85823269.28 44890779.35 67855579.40

2 448518102.20 133365131.40 304662954.60 78221250.00 409871447.60 117910869.20 259082041.70 73284025.75

3 466358727.50 121815015.20 326724340.70 80995369.53 382097074.20 70891950.30 241554264.10 74820467.90

4 520628810.50 176354127.10 377134332.20 81289502.96 424892996.40 116584340.10 283161657.60 77841937.83

5 771356731.00 400919572.00 617337071.50 87723735.61 669237656.80 336324236.10 516210056.90 84068470.17

6 950142032.30 580352808.50 797958887.20 85788280.92 889971998.20 537702581.00 732439498.10 90217781.63

7 1234916930.00 835118306.60 1070432319.00 92624674.14 963186909.50 621186581.20 814244293.70 89392762.07

8 1484261300.00 1063005099.00 1310534946.00 98150019.25 1250841862.00 881481507.70 1089983837.00 96544183.03

9 1329494343.00 897359689.90 1137543526.00 93004285.33 1557465140.00 1159135881.00 1384007502.00 104248969.10

10 958814953.70 551017324.10 809269696.30 78658388.46 1655449321.00 1191387663.00 1474195010.00 108104064.90

11 1246120150.00 805698710.00 1084395373.00 85080961.48 1500947259.00 1044645974.00 1320031746.00 104095875.20

12 1444404060.00 991296056.50 1268439124.00 89404737.69 1811632476.00 1322650878.00 1616836343.00 112103052.70

13 1231344158.00 790716720.10 1042318979.00 97991706.01 1719165420.00 1231154679.00 1507653547.00 111169726.50

14 1374762701.00 972125463.40 1199663538.00 86024422.84 1379262124.00 976241700.70 1202992352.00 86708950.54

15 1381998329.00 983139205.80 1198928539.00 88856388.14 1379878945.00 980402884.50 1196227137.00 89619446.74

16 1287697853.00 889564153.00 1090413972.00 89273175.87 1292386716.00 888666761.00 1090664520.00 91361316.02

17 1048357582.00 644284680.90 857201873.90 91238472.09 1068234767.00 648933232.90 868594302.90 92976913.99

18 706940089.30 411675864.90 540886203.70 61088549.55 712590420.10 387410210.80 503886289.30 68319350.93

19 474381541.50* 15178705.60 277895680.30 90184092.36 440632047.90* 11646856.23 253594083.50 87938948.03

The tests produced schedules with an average NPV of $264.94 million, completing in between 19 and 20 years (peri-
ods), with an average Standard Variance of $349.24 million. The decrease in total NPV is directly related to attempting
to simultaneously mine benches from both pits, resulting in mining ore later in the schedule. This again shows that the
optimisation engine is attempting to mix benches from alternate pits to try and blend away the uncertainty.

Fluctuations in per-period profit have been spread further into the schedule, with the largest fluctuations seen in periods
6, 9, 10, 12, 17, 18 & 19. The largest variance of $438 million was in the final period. This was common when using
fitness scaling and discount rate together, as higher uncertainty is pushed further back into the schedule where the time-
value of money is lower. Although highest NPV value $1.60B is achieved later in period t = 12 using uncertainty
discounted Strategy and 99% fitness scaling, we observe that the highest maximum NPV values are achieved from
period t = 8 until t = 16. Morever, we observe the smallest minimum NPV value at the period t = 1 using uncertainty
discounted Strategy and 99% fitness scaling. As shown in the results tables, the traditional Strategy approach (1) shows
larger ensemble NPV standard variations in the later periods. In comparison, the uncertainty discounted Strategy, 60%
(2) and uncertainty discounted Strategy, 99% (4) show smaller ensemble NPV standard deviations early on in the
schedule. This supports our theory that the discounted approach reduces variation between the ensemble members,
making any possible realisation of a single ensemble member less of a risk.

Some of the solutions using fitness scaling were able to complete the schedule in one less period due to the way ore
and waste were mined simultaneously. In the traditional Strategy approach, ore is always mined first (where available)
and sent direct to the mill. Once the mill has reached its yearly capacity, all mining stops - including any mining of
waste.
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7.3 Conclusion from tests

Our tests have shown to reduce downside risk by (1) blending uncorrelated areas of the pit together and by (2) pushing
uncertain areas of the pit to later in the mining schedule. In both scenarios, mining of the ore is done later in the
schedule and as a result the NPV of schedules is lower. Our tests support our theory that the optimisation changes
result in schedules with reduced risk, while providing more certainty around cash flow. These tests did not consider
any changes provided through alternative staging - choosing instead to focus on maximising uncertain value. As
explained by Reid et al. [24], staging has a huge effect on NPV and how uncertainty can be realised, and is another
factor in what has evidently become a large and complex multi-objective problem. Finally, our use of the larger model
showed incorporating uncertainty into the fitness calculations - even for small Fα - could help to reduce the spread
of potential profit in earlier periods. This pushed uncertain areas of mining to later periods, where the time value of
money is lower and the effect of economic variation would not be as hard. Additionally, pushing uncertainty back in
time can make sure that the return on investment date is hit on time so that a mine site can remain operational.

8 Industry applications

With these results in mind, we firmly believe the discounting process and associated results can be applied as further
justification for improved accuracy in supporting existing drilling programs for sites, in any part of it’s life cycle. It
also assists mine planning engineers by better understanding any financial implications a lower realised grade may
yield, further reducing downside risk.

The results of our work have been successfully shown our changes can minimize downside risk, at the cost of not
achieving maximum upside profit. Our work should be seen as a way to visualise and mitigate portions of a deposit
that are highly variable in grade, which could result in significant loss if the realised value is lower than initially
estimated.

9 Conclusions and Future work

We have shown that our new approach based on uncertainty discounting reduces uncertainty in early periods of the
mine scheduling process. Our work will be included as part of the Maptek Evolution 2023 release, expected in mid-
April. As it has only recently been completed we will be continuing our investigations on real-world pits to determine
the level of impact our solution can provide. This work will also help us look at trade-offs in terms of expected value
and variance.

It is expected that this work will assist in further changes to the algorithm, and educate further adjustment to fitness
scaling values. When implementing this approach in the Evolution Strategy engine we included the constant term Kα

described above. The effect of this value could be further exploited by providing a spread of solutions with increasing
Kα.
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