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Abstract—Data Science is a modern Data Intelligence practice,
which is the core of many businesses and helps businesses build
smart strategies around to deal with businesses challenges more
efficiently. Data Science practice also helps in automating business
processes using the algorithm, and it has several other benefits,
which also deliver in a non-profitable framework. In regards
to data science, three key components primarily influence the
effective outcome of a data science project. Those are

1) Availability of Data
2) Algorithm
3) Processing power / infrastructure
In today’s technology world, there is no limitation on data as

well as processing power, and we have a much more efficient
algorithm to produce the desired output. In spite of the success
of Data Science projects, many Data Science projects still fail
and are unable to produce the desired outcome. In this paper,
we have explored the bottleneck of Data Science projects and
provided some recommendations to make data science projects
more successful. Standard Data Science project development life-
cycle CRISP-DM [1] is old in this agile development [31] world,
and but most Data Science practices still follow CRISP-DM.
In general, Data Scientist analyses scenarios where a predictive
model or machine learning model might fail. But this study is to
analyze when and why the Data Science project fails despite
an excellent model. Data Science is a diverse field. It needs
technical as well as business knowledge to deliver a project.
Hence, to understand why the Data Science project fails, we need
to understand challenges from the business side and technical
side.

1) Technical perspective
2) Business leader perspective or stakeholder perspective
Also, it has been observed that the success of the Data science

project depends on business domain. Example market propensity
model, a strategic market campaign method, is more successful
in any retail use case than a fraud analytic model in the banking
fraud domain. So domain agnostic framework was implemented
in this research to make this research independent of the business
domain.

Index Terms—Software Engineering, Data Science, Machine
Learning, CRISP-DM

I. INTRODUCTION

Data Science is comparable to applied research. Often in
research, there are lots of repetitive processes to be followed
until it generates the desired outcome. Similarly, data science
processes are often repetitive until they meet the business
objectives. Those business objectives are set during the re-
peated Business Understanding and Data Understanding phase

of CRISP-DM. CRISP-DM developed during 90’s, and since
then, components of Data Science have evolved a lot in regards
to the way data is collected, volume, velocity, and variety
of the information being analyzed(big data [24]), processing
methodology, algorithms, and outcome delivery. Hence it is
crucial to understand in detail the current day’s Data Science
challenges, deep dive into the reasoning of failures, and find
out the best practice. Data Science is an evolving field, and
lots have been changed since last decade in regards to various
keys areas, such as data collection, big data processing on
cloud and/or parallel or distributed processing framework,
evolution of new algorithm, data visualization, deployment and
productionizing Data Science solutions as a digital product etc.
There are several challenges in those key areas; as an example,
because of big data, the Data Science project collects lots
of irrelevant and uncleaned data. Sometimes the intermediate
data source doesn’t have the correct business logic, which is
mapped to the business objective of the data science project.
“big data brings lots of “big errors” in data quality and data
usage, which cannot be used as a substitute for sound research
design and solid theories.” [4] Data quality is one of the com-
mon challenges in the Data Science Project. Another major
challenge is domain understanding, and many times domain
understanding is a bottleneck for Data Science project success.
Also, in many cases, data science issues are seen differently
and vary from one domain to another, stakeholder view and
data scientist view. As mentioned by Dr.Om Deshmukh [9] ”
Data Science project success also depends on what stakeholder
knows about the expected outcome of the data science project
and how effectively stakeholder expectations being managed
though effectivthroughunication.” Data Science projects strug-
gles with these types of challenges and more other challenges
in industry settings, but not enough research has been done
in this space to highlight those problems and their possible
solutions. For better quality research in this domain, years of
experience in the Data Science field and role/designation level
diversity in data science projects such as key stakeholders and
data scientists have been included.

We prepared a list of questions and interviewed experienced
Data Scientists, Senior Leader who actively manage data
science and data analytic team, and stakeholders part of data
science projects, in a motivation to understand the perception
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on data science project failure. Then did the thematic analysis
to analyze and draw conclusions from data. Then came up
with the most popular theme by thoroughly analyzing the
discussion.

In this research, we have discovered and highlighted the
key challenging areas where Data Science practice and Data
scientists should focus. Also, some suggestions on tackling
those challenges. Also, we came up with a state of art
framework to tackle those challenges in efficient ways.

II. RESEARCH METHODOLOGY

A. Research methodology

In this research Interview based semi-structured Qualitative
research methodology [8] have been used.

B. Interview Design

In this research the objective is also to capture the diversity
in regards to the people involved in a data science project
such as Data Scientist and business owner and/or data science
capability leader and/or stakeholder. Hence for better outcome,
two types of interview questions have prepared

Group A: Data Scientist with some years of experience
working in Data Science project

Group B: Business owner / leader / stakeholder
The interviews had done via zoom software. During the in-

terview, answers and key points were captured. Also, interview
voice recording has been stored in google drive for reference.

C. Candidate selection for interview and Sample Diversity

Interview candidates contacted via reference and
Linkedin(professional networking website). Manually
reviewed their background and put them into the Group
A or Group B Category based on their experience. Some
candidates were also selected through reference. While
selecting a reference candidate, Snowball technique [5] had
been used to select the reference candidate. Snowball helped
to capture unbiased interviews candidate samples. During the
selection process, candidates domain experience deiversity
such as Banking and finance, Retail, Software Product, IT
Services, Telecommunication etc. had been considered. In this
research the objective also is to add domain diversity so that
Data Science problems can be viewed from a normalized and
generic approach. Also to capture more diversity candidate
selected from various geography such as India, USA, Canada
in addition to New Zeland.

D. Preparation of research Questions

In first iteration a list of questions has been prepared from
prior knowledge and after going through literature review
papers [10] [11] [12] Then questions are discussed with the
research supervisor. Based on the discussion few questions are
added, and a few are modified. A final list of questions has
been prepared and shared with the supervisor in the second
iteration. Then after 2nd interview, 2 more questions were
added to make the interview more target-oriented.

TABLE I
LIST OF INTERVIEW CANDIDATES

ID Year Of
Experience

Group A or
Group B

Business
Domain

Working
Geography

C1 5 + Group A IT and
Consulting USA

C2 10 + Group B Banking and
Finance NZ

C3 10 + Group A Software
Product India

C4 1 + Group A Research NZ

C5 5 + Group B Software
Product Canada

C6 10 + Group B IT Service and
Consulting India

C7 10 + Group B Banking and
Finance NZ

C8 5 + Group A Software
Product USA

C9 10 + Group B Consulting NZ

Group A: Data Scientist with some years of experience
working in Data Science project

Group B: Business owner / leader / stakeholder

E. Research Questions

Group A Questions
1) What are the key reasons for a Data Science project

success as per your experience
2) What are key reasons for Data Science project failure as

per your experience
3) What steps Data Science should follow to match user

expectations? Can you refer to any specific project and
explain it in detail?

4) How stakeholder can contribute towards Data Science
project success, and how important is it?

5) How value measured in the Data Science project and
who are involved and what are the challenges? Any
example based on a specific project?

6) Do you think infrastructure is a challenge for any data
science project?

7) How important Data Quality is for Data Science
projects?

8) What are the hindrances to maintaining data quality?
9) What are the solutions to overcome those hindrances?

10) What testing approaches do you take to test the model
based on business user expectations?

11) Some detailed discussion on failure mentioned in open
ended. Like how to solve model explainability? Is there
any approach you followed, or can you suggest from
your experience how to maintain model explainability
and without compromising the model accuracy?

12) Does the level of competencies affect project outcome
and how to solve that?

13) How often do Data Science projects productionize and
the pitfalls you experienced during productionization ?

14) Many Data Science projects help automate the existing
process; what are the challenges you face during knowl-
edge elicitation from business users in those cases?



15) How challenging is change management in Data Sci-
ence?

16) There are limitations of Data usability due to governance
restriction? How often do you see this as a limitation,
and how do you solve these?

In Group A, questions from 1 to 6 are open ended questions
and 6 to 16 are focused questions.

Group B Questions
1) What are the essential things Data Scientists must do to

make a Data Science project successful?
2) What is your view on Stakeholder’s contribution to a

Data Science project?
3) What are the critical gaps between a successful

and unsuccessful Data Science Project from stake-
holder/business owner’s perspective?

4) What improvement do you want to make towards the
traditional Data Science approach to make it more
valuable for business?

5) How important change management is for a Data Sci-
ence Project? Any suggestions to make change manage-
ment successful?

6) Data Science projects have lots of intangible benefits;
how do you create value metrics for Data Science
projects? How often are you able to achieve that?

7) Do you follow any ROI metrics for Data Science
projects? (question 6 extension)

8) How do you define a Data Science project different from
a Business Intelligence project? (Optional question)

F. Interview Process and Data Collection

Interviewer contacted via Linked-in and via emails. Once
they confirmed their participation, the consent document was
shared, and formal consent approval was taken before the
interview. Interviews are done via Zoom and in-person meet-
ings. During the interview, answers and critical points has
been captured. Also, interview voice recording has been stored
in google drive for reference. Only the question-answer part
of the interview has been recorded. In an average interview,
only the question-answer part lasted for 30 minutes. For the
introduction, including research motivation, we spent around
8 to 10 minutes in each interview.

G. Data Understanding and Analysis

Thematic analysis [6] has been used to analysis the data.
Thematic analytic is a popular method for qualitative research.
As suggested by Braun and Clark [30] there are 6 steps of
thematic analyses as follows

Step 1: Become familiar with the data
Step 2: Generate initial codes
Step 3: Search for themes
Step 4: Review themes
Step 5: Define themes
Step 6: Write-up

As the questions were designed before the interviews and
interview, we familiarised ourselves with the data during the

interview. Also, note has been taken during the interview.
The code generation to theme generation is described in the
following Theme Generation section and the write-up step
mentioned in the result section.

H. Theme Generation

There are various orientations in thematic analytic men-
tioned in [26], [27]. In this research, we have used a com-
bination of the Inductive and Deductive approaches. We have
prior knowledge from experience and literature review; based
on that, questions have been prepared on the most common
issues that have been known so far. After the interview, get
to know more new issues that the Data Science project is
experiencing and solutions around how to tackle that. After
the interview, we had iterate over the recordings, list down
all the key issues that experts mentioned in the interview,
and mapped that to the questions. Then cluster those issues
together to identify the common themes in those issues. In
addition to the theme, we also got solutions and workaround
to tackle those issues.

III. RESULTS

TABLE II
RESULTED THEMES

Themes
Questions
where themes
were found

Key concerns
for
Data Sciecne
Project Success

Effective Stakeholder
Managment AQ4,AQ10,BQ1,BQ2 Yes

Clarity in Business
problem understanding AQ1,BQ6,AQ2 Yes

Data quality Issues AQ7, AQ2, AQ9 Yes
Model deployment
and productionzaiton AQ3,AQ6,AQ13,BQ3 Yes

Department level
intigration while
productionizing the model

BQ3,BQ5 Yes

Change Managment AQ15, BQ5 No
Data governance road blocker AQ17 No

A. Effective Stakeholder Management:

Stakeholders are the people representing a department or
owning a business product or a group of people who benefit
from a project’s success. In Data Science, Stakeholder can
be business process owner or product owner or end-user who
is going to use the Data science outcome or product. Many
participants mentioned how crucial it is to communicate and
manage Stakeholder effectively. C1 also mentioned that data
scientists need to communicate well across different project
stakeholders like project managers, business stakeholders, and
data engineers. ”Stakeholders should share equal responsibility
as data scientist to make the project successful” - C1. But
often, stakeholders may not be available all the time as they
have other priorities. Also its often found the there is a gap
what Stakeholder thinks about Data Science can solve vs what
data science can actually solve for business.



C1 mentioned that from her experience, she found that
data science projects are more likely to successful where data
scientist and stake holder work together towards a common
business goal. C2 mentioned that Stakeholder should take
equal responsibilities as data scientist to make the Data Sci-
ence project successful.

[13] Data science teams often struggle to use their model
into business processes. Also stakeholders often can’t artic-
ulate the problems they are aiming to solve. [13] there is a
significant gap between stakeholder and data science teams
that needs to be recognized and addressed. [13] suggest data
science need to bridge the gap between an organizational
structure and leadership commitment to develop better com-
munication, processes, and gain trust among all stakeholders.

B. Business Problem Understanding:

All the participants mentioned that Business problem un-
derstanding is the most critical step in a data science project.
Business problem understanding with effective stakeholder
communication improves the success criteria of a data science
project. During the business problem understanding process,
the data science team gets an overview of the business process
and tries to articulate the problem that the business is trying
to solve. It helps the data science team get more clarity
around the business objective, business process, and some
understanding of data. Then Data Science team prepares the
plan to check for data availability. This also helps define the
target variable or dependent variable in the case of a super-
vised modeling approach. In this process Data Science team
understands the business problem well; more accurately and
define the business objective and target/dependent/outcome
variable for the predictive model or another type of modeling
task. More accurately, the outcome variable is defined, more
chances of success of the data science project.

C. Data Quality issues:

Data quality issue another common issue which came out
as a theme. Most participants from group a mentioned about
Data Quality issue. Also they mentioned most teams don’t
want to spend much time on fixing data quality issues and
focusing more on deliverable, which can be measured. Because
the time spend is not mapped to any tangible benefit at this
stage. So the idea is to create something which can be used
for multiple projects. Example the DW(Data Warehousing)
and Cube concept got more attention when BI (Business
Intelligence) generate value for organisation and BI/ DW team
started creating something which can be reused for many
different projects.

D. Model Deployment and Production:

Several participants from group A and group B, described
that many Data Science project is not deployable or failed due
to complexity in productionzing the model or the outcome.
Example an antivirus software company built a predictive
model build with 99.1% accuracy on test data. No doubt that
is a that is one of the best model, but if the expectation is

model should be integrated into a real-time environment, that
might become tricky. That requite a software engineering skill,
also the key thing is to how a model file can be integrated
in the existing programming environment. These things need
to be plan ahead before the project starts during the business
understanding and planning phase. Based on the complexity of
implementation project kick-off. If its is feasible to implement,
then the production implementation plan need to be discussed
and agreed with the stakeholder at the beginning of the project.

E. Department level Collaboration:

Several group B candidates highlighted that cross depart-
ment collaboration is one of the major challenges while
delivering the Data Science outcome. Many times model
outperform and implementation done but due to lack in
department level integration project may not be useful for the
organization. Example a market propensity model can produce
most accurate target customer, but that need to integrated in
the marketing channel. Even though its integrated, the forntline
channel might de-prioritize the request due to some other
priority they are having. These situation are out of control
of a Data Science and Stakeholder.

F. Change Management:

Most of the data science project are either used for strategy
or time saving or cost saving using automation to reduce
manual effort. Sometimes this creates resistance from the
people affected. Several candidates from group B mentioned
that Change Management is one of the challenge in any data
science implementation. But this is not the key challenge as
there are strategy to tackle it. Also few participants mentioned
that the solution for the change management sometimes out of
control of Data Science team. As suggested by C2 ”Change
management specialized area and need specialized people to
handle such things.”

”Change management is not a key challenge” -C3. May
be because he is working in google where automation using
algorithm is always promoted.

To handle change management, ”DS team need to engage
with the team going to affect very early and try to gain
confidence from the team affected by illustrating an explaining
how this is going to improve their work” - C1.

G. Data Governance:

Data governance processes, roles, policies and standard are
getting more stronger after GDPR(General Data Protection
Regulation) [21] law. ”Around 30% of data science projects
unable to go to production due to Data Governance rules”
C3. Same issues due to data governance also mentioned by
various other participants from group A and Group B. Data
governance is a must have standard for any organization using
data as a asset. But to avoid data science project late failure,
data governance team engagement need to be discussed at the
early stage of the project. So that Data governance team can
advise on alternate solution to get the data, or they can advise
not to opt for this project due to the data used in Data Science



project are not meeting the governance standard. In addition
to that organisation need to adopt PII (personal identifiable
information) masking approaches to mask the data.

IV. DISCUSSION AND RECOMMENDATIONS

There are the top 7 themes generated [Table II] in this
research. More emphasis was given to Effective Stakeholder
management, Most of the interview participants mentioned
the challenges during stakeholder management, and few men-
tioned that stakeholder management is not that challenging.
Also, business leaders who sometimes act as stakeholders
(in our interview panel) also agreed that there is a gap in
understanding the data science process from a stakeholder lens.

Usually, Data science projects have more than one stake-
holder. In this multi-stakeholder environment, it’s always
good to have a strategy around stakeholder management. The
stakeholder can have different types of posture [15] based on
the RDAP(reactive, defensive, accommodative, or proactive)
strategy (table Fig 2). The same can be applied to Data Science
projects. As C2 mentioned, stakeholders should share equal
responsibility. Hence for a successful data science project,
the strategy should be Accommodative or Proactive where
stakeholder postures are Accept responsibility and Anticipate
responsibility, respectively, as described in fig1. But to do that
as suggested by few candidated, every Data Science project
should have top management buying to make the DS project
successful.

Fig. 1. Stakeholder Management strategy [15]

Sometimes these postures of stakeholders due to the nature
of the organization of the nature of data science application.
Sometimes the posture varies at the department level, even
in the same organization. Example in a Banking and finance
business posture of the same stakeholder may vary from a
Credit Risk project to a pure customer marketing project.
Hence stakeholder communication and management should be
strategic, and one strategy can’t be generalized for all data
science projects.

Another key challenge most data scientists mention is that
most projects struggle to articulate the business problem well
enough. Business problem understanding is not easy; it usually
happens with stakeholders, business subject matter experts,
and the data science team. This isn’t easy because it requires a
substantial amount of prior business knowledge to understand
the business objective clearly. Another challenge sometimes it
is hard to define a uniform business process or rule even in
the same department. For example, in a credit risk modeling
scenario, the objective is to identify the risky customer based
on historical default customer data. But defining a default
customer sometimes varies from one business SME to another
business SME. Some SMEs can define a customer as a default
customer if someone has not made the payment 60 days after
the due date. In some cases, SME may consider 90 days or
sometimes 1st-time defaulter is not true defaulter as 1st time
can be due to negligence or due to some mistake. So it’s
critical to understand the business problem definition clearly
and once you get some level of understanding, validate that
understanding in a meeting with business SME. Sometimes
stakeholder comes from a mindset predictive model or ma-
chine learning a solution to any type of business problem.
In some cases, it is true, but the definition of the business
rule should be clear enough to make any Data Science project
successful. [13] stakeholders are sometimes not sure what they
want. This usually happens in business strategy projects. In
this business understanding process, Data scientists should also
take the opportunity to help refine the stakeholder objective
in several meetings. But often, business understanding is not
given priority because of the following reason.

1) Stakeholder and Data scientist are both very excited to
start working on the project

2) Data scientists cannot ask the right questions initially
due to a lack of domain knowledge. So to solve this
issue, business SME and Data Scientists should spend a
good amount of time articulating the business problem
clearly.

Another challenge in Data Science we found from this research
is that the data quality. Data quality has always been an issue.
Spending a good amount of time on fixing Data Quality is
always difficult because effort/time to value mapping in data
quality framework is always missing. Hence fixing data quality
is never get prioritized. To understand data quality, we need
to understand what data quality means. Data quality has three
dimensions as mentioned in [20].

1) Accuracy : Are the data free of error ?
2) Consistency in Timeliness : Are the data up-to-date ?
3) Completeness : Are necessary data present ?
Reasons: Data Quality issues arise due to three main rea-

sons.
1) Standardized Data collection process across organiza-

tion margin someone’s in saying about group Simpson
someone’s in a number of energy

2) Error due to human or software
3) Error in business logic to process the data



Solution we proposed to fix data quality :
1) Better data collection standard from application level

data generation
2) Centralized data store : An organization needs to spend

time building a feature store with the help of a robust
data pipeline. The objective of the feature store is to
create a dataset which can be of high quality and useful
for various DS projects. Ideally the team should list
down all the possible DS projects and start mapping
the possible features/ data which need to be created.

Another key issue identified from this research is the lack of
department-level collaboration, leading to low-value outcomes.
Because the department which should use the product doesn’t
use the model as they might have other priorities to attend.
The solution is to list down all the departments going to be
affected by this outcome and department who are going to use
the outcome and which department is going to be involved in
hosting this solution. This need to be discussed keeping stake-
holder in loop. After this department level engagement Data
Science team need to share the deployment plan mention how
the outcome can be deployed or reusable. Other issues such
as change management and data governance came out of the
theme are not the key bottleneck for the data science project
success. However one participant mentioned that ”around 30%
of the time they loose the project due to data governance
and privacy limitation” - C3. The earlier Data Science assess
the data privacy and governance issues, that is better for the
project. So that Data Science can have the opportunity to
negotiate or can find other source which can be approved by
governance.

We discussed the problems and the solution in the discus-
sion section. In this section, we have summarized the solutions
based on interviews, my knowledge, and my experience in
Data Science. Based on this research work, we would recom-
mend there are three key areas where improvement needed

1) Stakeholder Management
2) Data Quality
3) Durable and deployable outcome

A potential data science project might fail due to the above
reasons what we discussed so far. The Data Science team
needs to have good stakeholder management skills to set the
expectation of the stakeholder at an early stage based on the
business problem understanding. Also, a data scientist should
have the ability to highlight the potential risk ahead of time
that might occur due to data privacy and/or data security and/or
data governance restrictions. Also, Data scientists should have
visibility of the risk of failure due to factors such as data qual-
ity issues and/or deployment limitations due to the complexity
of the software platform and/or IT infrastructure. To create
a fail-proof data quality management for the Data Science
project, the Data Science team needs to spend dedicated time
checking the data quality and plan to engage the data engineer
to improve the data quality standard. Also, to validate the
requirement with stakeholder Data Scientist need to build a
deployment plan ahead and share it with the stakeholder in

the early phase of the project. By combining all, we are
proposing a new Data Science methodology called HYBRID
CRISP DS(Hybrid Cross Industry Standard Process for Data
Science), which will take care of all the above hindrances and
make Data Science project less prone to failure.

Following figure-II represents HYBRID-CRISP-DS.

Fig. 2. HYBRID-CRISP-DS

In this HYBRID-CRISP-DS methodology stakeholder and
business SME always be in the loop during the various phases
of the Data Science project. As mentioned in the figure-II,
emphasis has been given on variable selection after consulting
a business SME(subject matter expert), which is an iterative
process. Soon after, that needs to be validated through DGP
(Data Governance and Privacy) in collaboration with DG(Data
Governance) team. Based on the outcome from DGP, proceed
to the next step, DDP(deployment and delivery plan), or
negotiate on variable selection for those variables rejected
by DG. Based on the complexity of requirements in DDP
SE(software engineer) or Data engineer, dependencies will
be created. Once the deployment plan is ready, that needs to
be validated by stakeholders. Then, the project flows through
DCQ(Data collection and quality) to find the right data source
and fix the quality issues where needed. After DCQ, next is to
prepare the data, will follow through with model building and
validation. Then the emphasis is given to outcome validation
by the business user. The accuracy of a predictive model or
any unsupervised model may not make sense to the business.
Businesses should always test the model with live data or any
validation data on which businesses can rely upon. Once the
business is satisfied with the outcome, then the project moves
to deployment. Once the project is deployed, a proper drift
monitoring technique is implemented to monitor the drift in
an automated fashion.



V. FUTURE WORK

Although several industry experts and researchers suggested
alternate approaches to CRISP-DM such as TDSP(team data
science process) by Microsoft [25] SEMMA(Sampling, Ex-
ploring, Modifying, Modeling, and Assessing) by SAS [28],
each comes with the limitation. HYBRID-CRISP-DS is a new
approach that came out of this research. In the future, this
approach needs to be applied and can be observed where
issues might occur while applying HYBRID-CRISP-DS in
real-world data science projects. In this process, the Data
Science project outcome never looked from the Data Science
project as a software product lens. So the testing ends in step
8 of this proposed methodology after the business validates
the modeling outcome. So the HYBRID-CRISP-DS approach
can be researched and analyzed further to the Data Science
as a product scenario, where the methodology can be slightly
different with respect to business requirement, deployment,
and software product testing. In addition to that, the proposed
HYBRID-CRISP-DS is a series of processes. Hence this
research can be further extended to understand how HYBRID-
CRISP-DS process can be paralleled to make the Data Science
process more efficient.

Data Science experts participated in this interview process,
not emphasizing model explainability. However, model ex-
plainability can be a big roadblock in other domains such
as healthcare, critical safety environment. Even though this
study has been conducted by interviewing experts from various
domains and geography, this study can be further extended by
including more professionals from a data science background.
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