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Abstract 

The emergence of large language models (LLMs) presents an unprecedented 

opportunity to automate construction contract management, reducing human errors and 

saving significant time and costs. However, LLMs may produce convincing yet 

inaccurate and misleading content due to a lack of domain expertise. To address this 

issue, expert-driven contract knowledge can be represented in a structured manner to 

constrain the automatic contract management process. This paper introduces the Nested 

Contract Knowledge Graph (NCKG), a knowledge representation approach that 

captures the complexity of contract knowledge using a nested structure. It includes a 

nested knowledge representation framework, a NCKG ontology built on the framework, 

and an implementation method. Furthermore, we present the LLM-assisted contract 

review pipeline enhanced with external knowledge in NCKG. Our pipeline achieves a 

promising performance in contract risk reviewing, shedding light on the combination 

of LLM and KG towards more reliable and interpretable contract management. 

Keywords: Contract management, Complex knowledge representation, Knowledge 

graph, Language model 

 

1 INTRODUCTION 

Legal issues, such as disputes, claims, and litigations, frequently occur in 

construction projects, which lead to cost overruns, schedule delays, and negative impact 

on the parties’ communication and collaboration [1]. The use of natural language in 

contracts has been identified as the leading cause of such issues [2], [3]. Specifically, the 

semantic vagueness and ambiguities in contracts may cause disagreements and 

misunderstandings between parties, leading to conflicts or disputes [4], [5]. Contractors 

are sometimes not capable of estimating the risks inherent in contract clauses, which 



2 

 

may causes potential issues [6]–[9]. Contract management must thoroughly review these 

issues during the bidding and contracting stage. However, current approaches still 

heavily rely on the manual processes and human expertise, which are time-consuming 

and error-prone. It demands an automatic analyzing method to assist the contract 

management process. [4], [10]–[13]. 

Natural Language Processing (NLP) technique is a promising tool to automate 

contract text processing. It has demonstrated its potential in many tasks, including 

contract reviewing, automatic compliance checking and similar case retrieval [14]–[17]. 

Recent years, LLM have shown to possess strong reasoning capability, making them 

superior to many domain-trained models. They are trained on a massive text dataset, 

which in turn allows them to better understand the nuances of language usage and able 

to answer a broad range of human queries. While they can perform well on general 

language tasks, they may struggle with domain-specific language and may not be able 

to provide explanations for their decisions, along with factual errors [18]. This is a 

challenge that researchers are actively working to address. It is important for language 

models to not only perform well, but also to be transparent and understandable during 

decision making. 

To address the concerns, it is imperative to incorporate domain-specific knowledge 

into LLM [19]–[21]. There are some potential solutions such as inject domain knowledge 

into language model input, or perform expert-driven fact-checking and verification [22], 

[23]. Both way need domain knowledge to be represented as a precise and interpretable 

form. Researchers have proposed various knowledge representation approaches, 

including logic rules, algebra equations and knowledge graphs (KGs) [24]–[26]. KGs, in 

particular, have shown their strength in modeling knowledge in many domains. KG is 

a knowledge representation (KR) method that organizes information in the form of 

nodes and edges, where nodes represent entities or concepts and edges represent 

relations between them. The basic unit of KG is a triple <head-entity, relation, tail-

entity> which can capture and model the complex, interlinked information in a way that 

is both human- and machine-readable. KG has been successfully used to represent 

domain knowledge for enhancing machine learning models [27], [28]. It has also shown 

its potential to provide domain-specific constraints for large scale pre-trained language 

models such as BERT [29] and GPT [30]. However, to the best of our knowledge, 

contract knowledge is typically represented by formal logic or OWL ontology. These 

representations lack scalability, which results in difficulties to integrate with language 

models. To fully unleash the power of large language models, it is important to construct 

a contract knowledge graph for effective incorporation. 

The knowledge representation method in KG can vary based on the different types 

of knowledge, where we classify as factoid knowledge and non-factoid knowledge, as 

shown in Fig.1. Taxonomic and commonsense knowledge are factoid such as “Eiffel 

tower is located in Paris” or “Paris is the capital of France”. They can be intuitively 

extracted from text in the form of separated triples with complete semantics. The 

extracted triples can be represented as <EiffelTower, isLocatedIn, Paris> and <Paris, 

isCapitalOf, France>. Contract knowledge, on the other hand, is non-factoid knowledge 

that contains various complex relationships, including conditional, temporal and causal 
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relations. For instance, in the New Engineering Contract (NEC) clause stating in the 

yellow box, there is an “if-then” relationship connecting the two triples <AnyWork, 

hasProperty, hasDefect> and <Contractor, correct, Defect>. Without the modeling of 

the “if-then” relationship, the rule is only conveyed by scattered triples with broken 

logic. The current representation method is limited in modeling the relation with triples, 

which hinders the incorporation of relation-rich knowledge. While recent research on 

complex knowledge modeling, such as the Event Knowledge Graph (EKG) and the 

concept of "triple-as-node," has emerged [31], [32], there still lacks a formal KR method 

for such knowledge in the KG context, as well as a specific KR system for the contract 

knowledge. 

 

Figure 1: Difference between factoid and non-factoid knowledge modeling 

This paper presents the Nested Contract Knowledge Graph (NCKG) as a 

comprehensive solution to the aforementioned problems. In Section 3, we introduce a 

nested framework with an ontological layer, designed to model intricate, multi-layer 

relationships. Detailed explanations and illustrative examples for each element within 

the ontology are provided. Furthermore, we present an innovative method for 

generating the instance layer of the NCKG from unstructured contract clauses. This 

approach incorporates an iterative workflow and a set of corresponding rules to create 

a unified standard applicable to various contract tasks. Section 4 presents a case 

implementation using NEC clauses, elucidating the process of constructing the NCKG, 

storing NCKG and executing querying. We also presents the pipeline of augmenting 

the contract reviewing process by enhancing prompts with contract expert-driven 

knowledge, example shows improved accuracy of the generated content. We then 

discuss the combination of KG and LLM from different perspective in Section 5 and 

present a conclusion in Section 6. 

2 Related works 

2.1 NLP-assisted contract management and the role of prior knowledge 
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NLP techniques have been widely used in addressing legal issues in construction 

projects. The NLP-assisted tasks can be classified into NLP-assisted contract review, 

automated compliance checking (ACC) and similar case retrieving [7].  

In contract review, many researchers perform the detection of linguistic 

ambiguities, requirements or poisonous clauses. Lee et al. use NLP and semantic 

syntactic rules in both risk-prone clauses extraction and contractor-friendly clauses 

detection, achieving the F-score of 81.8% and 80% [15], [33]. Chakrabarti et al. [34] use 

machine learning based NLP to detect risk-prone paragraphs in contract, which has an 

accuracy of 94%. To assist the contract review task, many studies also classify clauses 

into various categories using machine learning algorithms. The categories include 

requirement or non-requirement clauses, different topics of construction projects or 

different categories of risks [10], [11], [35]–[38].  

On the other hand, ACC aims at detecting the violation with construction laws or 

regulations. Semantic text classification in unstructured provisions is the first step to 

perform the ACC task [39]. Salama et al. [13] utilize a semantic and machine learning 

hybrid approach to classify clauses and subclauses of general conditions, which reach 

a recall of 100%. Zhou and El-Gohary [16], [40] present a rule-based NLP in 

classification of environmental requirements, along with a ML-based classification in 

regulatory codes. Both of the researches achieve more than 97% recall. Deep learning 

method has also been introduced in the semantic analysis process and used in regulatory 

ACC [41]. 

It can be seen that NLP techniques have provided a significant improvement in 

contract management. However, due to the unique terminologies and complex syntactic 

patterns in contract, it is difficult for generic NLP models to produce equally reliable 

performance in construction contract domain without a proper adaptation [7]. A few 

recent studies have attempted to settle these issues by integrating domain-knowledge 

into the NLP models with the help of semantic representations such as taxonomy, 

ontology and KG [15], [42]–[44]. These studies have shown an impressive performance, 

shedding a light on the importance of integrating domain-knowledge in the future NLP-

assisted contract analysis. Dash et al. have also proved that predictive performance of 

neural network can increase significantly even with a simplified encoding of domain 

knowledge [20]. 

2.2 KR of domain knowledge and the issue of complex knowledge modeling 

Semantic web technologies enable the representation of machine-readable data on 

the web [45]. It is widely adopted in the KR of domain knowledge by defining domain 

concepts, enhancing domain information integration and performing logical reasoning 

[46]. Ontology is one of the essential components of semantic web technology. It can 

provide a conceptual model of domain knowledge [47]. Many researchers have been 

developed construction domain ontology for efficient knowledge management, 

compliance checking, risks or conflicts detection [48]–[51]. 

The knowledge inherent in the regulations, safety rules, design information are 

always represented in RDF. The RDF language defines concepts and relations in a 

machine-interpretable and explicit format. RDF models the semantic relation between 

concepts into the triple structure <subject, predicate, object>. Along with the domain 
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knowledge written in RDF, the RDF query language SPARQL is adopted in knowledge 

searching for constraints checking [52], [53]. Based on domain ontology, we can also 

establish axioms and SWRL rules to support knowledge reasoning [54]–[56]. 

Recent years, knowledge graph (KG) has been appeared as a major trend in KR 

technique to serve many industrial applications [57]. It presents knowledge in the form 

of labeled directed graph. Each entity is considered as a node and they are linked via 

edges which represent relations between entities. The expression mechanism of KG can 

model abundant semantics inherent in natural language, but the capability is still limited 

in the form of the RDF triple [58].  

In real world knowledge of many domains, there are always additional information 

conveying conditional, temporal or provenance information that are beyond the 

expressivity of a triple. Modeling and extracting such metadata are beneficial for 

efficient domain knowledge management. Semantic legal metadata extraction is also 

crucial for interpreting legal provisions [59], [60].  

Data modeling solutions for RDF-based metadata include standard reification, 

singleton property and RDF-star. They are able to represent additional contextual 

information attached to individual triples [61]–[63]. The metadata representation in the 

graph structure have also been explored. Temporal KG and event KG associate triples 

with time or site hyperedges, where an event triple is considered as a semantic unit [32], 

[64]–[66]. Recently, the focus of KR has been transferred to the knowledge graph 

embedding (KGE) which embed entities and relations into continuous vector spaces. In 

this regard, there are also studies focusing on the meta-knowledge representation in the 

vector space [67].  

3 NCKG methodology 

In this section we introduce the NCKG methodology, which is consisted of the 

following three parts. First, we introduce a nested framework with the definition of 

triples, facts and the overall composition rules. Based on the framework, we explain the 

ontological layer of NCKG. It serves as a schema for filling in the contract concepts 

and constructing the knowledge graph. Then, the implementation of NCKG 

methodology from contract text is presented in the third part.  

3.1 Nested framework 

The nested framework consists of triples, facts, and their interlinked and nested 

relationships. It serves to organize and structure data in a nested manner, allowing for 

easier analysis and understanding of complex relationships in different context. In this 

framework, we extend the definition of triples and facts. A triple here remains the 

structure of the head node and tail node joined by a relationship edge, but the node can 

appear as a single entity containing one term or a fact entity containing a triple or several 

concatenation entities inside. 

Triple. A triple is denoted as (h, r, t), where h represents the head node, t represents 

the tail node, and r denotes the relation, which is shown as a directed edge starting from 

the head node to the tail node. There are two types of node in a triple, known as an 

entity (node) or fact (node). An entity refers to an individual node of a concept unit. . 

We also denote T as a set of triples, E as a set of entities, R as a set of relations, and F 
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as a set of facts. Based on the definitions, we present three types of triples, as shown in 

Table 1. 𝑇𝐸2𝐸, 𝑇𝐸2𝐹, 𝑇𝐹2𝐹 represents the entity2entity, entity2fact and fact2fact triples, 

respectively (refer to Table 1.). Notably 𝑇𝐹2𝐸 equals 𝑇𝐸2𝐹, because the head node and 

tail node are at the same level in a triple. Their position can be switched due to the 

transition between a sentence's active and passive forms. 

 

Table 1. Definition of triple 

Type of Triple Definition 

𝑇𝐸2𝐸  𝑇𝐸2𝐸 = {(ℎ, 𝑟, 𝑡)|ℎ, 𝑡 ∈ 𝐸, 𝑟 ∈ 𝑅} 

𝑇𝐸2𝐹  /𝑇𝐹2𝐸 𝑇𝐸2𝐹 = {(ℎ, 𝑟, 𝑡)|ℎ ⊕ 𝑡 ∈ {𝐸, 𝐹}, 𝑟 ∈ 𝑅} 

𝑇𝐹2𝐹  𝑇𝐹2𝐹 = {(ℎ, 𝑟, 𝑡)|ℎ, 𝑡 ∈ 𝐹, 𝑟 ∈ 𝑅} 

 

Fact. A fact is a nested node that can contain more than one entity inside to 

represent part of semantics of a sentence . We present two common nested cases: 

tripleFact and concatFact (refer to Table 2). TripleFact refers to a fact that contains a 

triple within it. By referring to the tripleFact, we can further make statements about the 

triples. For example, we can represent the sentence “Alice is a girl” as triple <Alice, 

isA, girl>. When we need to refer to this fact, such as in the sentence of  “Bob stated 

that Alice is a girl”, we consider this triple as a tripleFact. We can represent the new 

sentence as <Bob, state, <Alice, isA, girl>>, where the tripleFact is represented as a tail 

entity in the new triple. ConcatFact refers to a fact node that comprises multiple entities 

or triples combined in the form of concatenation through conjunctions to express “and”, 

“or” or other concatenation logics. The elements inside a concatFact can be entities or 

triples, while the total number should be more than one. For example, “Bob and John 

stated that Alice is a girl”. "Bob and John" acts as the subject, and it is the concatenation 

of two entities <“Bob”, and, “John”>, which makes it a concatFact. Each fact can 

connect to other entities or facts over the triple schema.  

  

Table 2 Definition of fact 

Type of Fact Definition 

𝐹𝑡  𝐹𝑡 = {{𝑓}|𝑓 ∈ {𝑇𝐸2𝐸 , 𝑇𝐸2𝐹 , 𝑇𝐹2𝐹}} 

𝐹𝑐 𝐹𝑐 = {{𝜀1 ∧ 𝜀2 ∧ …∧ 𝜀𝑛} ∨ {𝜀1 ∨ 𝜀2 ∨ …∨ 𝜀𝑛}|𝜀1,…,𝑛 ∈ {𝐸, 𝑇}, 𝑟 ∈ 𝑅} 

 

Finally, we introduce the overall architecture of Nested framework in both 

symbolic definition and visualization of knowledge representation. Symbolically, we 

denote the Nested framework N as 𝑁 = {𝐹𝐸2𝐸 , 𝐹𝐸2𝐹 , 𝐹𝐹2𝐹} , following the given 

definition of different forms of triples. In principle, triples and facts can be infinitely 

nested in our framework, and the number of nested layers depends on the structure of 

the sentence and the division of ontological concepts, where a universal standard does 

not exist. Fig. 3 presents the visual diagrams of the Nested framework. The circle 

represents an entity, the isometric square represents a triple, and the double rectangle 

denote a fact. An isometric square inside a double rectangle means a tripleFact, and a 

concatFact is represented by circles concatenating in a double rectangle. Conj. here can 

be replaced by “AND”, “OR”, or other concatenation conjunctions. 
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Figure 2: Nested framework 

3.2 Ontological layer of NCKG 

The ontology is built based on the nested framework and integrates the contract 

knowledge pattern. It aims at providing the conceptual schema for representing a clear 

and complete semantics in contract knowledge. As shown in Figure.4, the schematic 

diagram presents the contractual entities, facts and triples in a hierarchical manner. The 

basic entities in the ontological layer of NCKG contains “Contract-actor”, “Contract-

object”, “Contract-property” and “Constraint”. “Contract_actor” and “Contract_object” 

class can be joined by the “hasActionTo” relation to form the triple <Contract_actor, 

hasActionTo, Contract_object>. We name this triple a “Behavior” class since it denotes 

the certain behavior of actors. For example, <Contractor, submit, Programme> is an 

instance of “Behavior” class, and more specifically, it is under the “Submission” 

subclass. Similarly, the description of the property of certain product is called a 

“Statement”. The fact <Programme, hasProperty, isNotIdentified> is an instance of 

“Statement” class.  

In the contract clauses, a “Behavior” always has many constraints. Through the 

“out-of-triple relation”, the “Constraint” class can be attached to the “Behavior” class 

as <Behavior, hasConstraint, Constraint>. In real instances, the relation and tail entity 

should be replaced by specific constraint types such as <Behavior, hasTimeConstraint, 

beforeCompletionDate>. Finally, we have the “hasContractualRelation” edge to 

connect a Behavior and a Statement, or connect two Behaviors. The contractual 

relations can either be conditional relations or temporal relations in the contract. Based 

on this, we can extract the contract rules as, for example, <Statement, if-then, Behavior> 

or <Behavior1, within2weeksOf, Behavior2>. “If-then” and “within2weeksOf” are 

instances of the “hasContractualRelation” class. The first triple implies that “If the 

Statement is true, then Behavior should be conducted”. The second one conveys “If 

Behavior1 happens, then Behavior2 should be conducted”. 
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Figure 3: Ontological layer of NCKG 

The detailed explanation and illustration of the ontological layer is given below 

in Table 1, where we present the explanation and instance illustration of each class 

type. The types are classified according to elements in the nested framework, in terms 

of entity, fact, and relations connects them. 
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Table 3 Explanation and instance illustration of Contract KR component 

Type 
Class name (entity/ fact/ 

relation) 
Explanation Instance illustration 

entity 

Contract_actor The parties in a contract. 

“Client”; “Project Manager (PM)”; 

“Contractor”, “Subcontractor”; “Supervisor; 

Supplier”; “Others”. 

Contract_object The object that a Contract_actor acts upon. 

“Programme”; “site information”; “early 

warning meeting”; “Contractor’s design”, 

“defect”, “claim”. 

Contract_property 

The descriptions of the current definition, 

status, or included content of a 

Contract_object. 

“submitted”; “isNotIdentified”; “isChanged”, 

“isNotCompensationEvent”. 

Constraint 

Content_constraint 
The content of what a Contract_actor says or 

does. 

PM notifies Contractor of something, where 

“something” is considered as 

Content_constraint class; 

PM instructs Contractor to do something, 

where “do something” is considered as 

Content_constraint class. 

Purpose_constraint 
The purpose of certain Contract_actor 

conducting a certain Behavior. 

Contractor submits programme for doing 

something, where “something” is considered 

as Purpose_constraint class. 

Likewise, PM notify Contractor so that 

something happens, “something happens is 
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Purpose_constraint class” 

Time_constraint 
The time or time period during which certain 

Behavior happens. 

“Key Date” (time); “period for reply”, 

“interval” (period). 

Else_constraint 
Other restrictions on certain behavior or 

statement. 

“in accordance with the Scope”; 

“within site”; 

“without instruction”; 

“except stated in conditions of contract”. 

entity2ent

ity 

relation 

hasActionTo 
“hasActionTo” is the relation connecting a 

Contract_actor and a Contract_object.  

“submit”; “issue”; “revise”; “extend”; 

“design”; “pay”; “propose to”; “agree to”; 

“obtain from”; “not allow”; “do not start”; 

“intend to transfer”; “is responsible for”. 

hasProperty 
“hasProperty” is the relation connecting a 

Contract_object and a Property entity.  

“hasProperty” is directly used to connect 

Object and Property, it has no instances. 

fact 

Behavior 

The fact of a Contract_actor performs an 

action. It is a triple in the form of 

<Contract_actor, hasActionTo, 

Contract_object>.  

<PM, issue certificate>; 

<Client, notify, Contractor>; 

<PMandContractor, agreeTo, extension>. 

Statement 

The fact of the description of a 

Contract_object. It is a triple in the form of 

<Contract_object, hasProperty, Property>. 

<Programme, hasStatus, isSubmitted>; 

<communication, hasStatus, hasEffect>. 

entity2fac

t relation 
hasConstraint 

“hasConstraint” is the relation connecting a 

Behavior and a Constraint.  

 “hasContentConstraint”; 

“hasPurposeConstraint”; 

“hasTimeConstraint”; “hasElseConstraint”; 
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One of the example triples: <Behavior, 

hasTimeConstraint, beforeReplyDueDate>. 

The Behavior could be <PM, agreeTo, 

extension>.  

fact2fact 

relation 

(“hasCont

ractual 

Relation”) 

Conditional 

relation 

The conditional relation between two 

behaviors. 

 

“if-then” (notice that <A, if-then, B> denotes 

“if A, then B”.); 

“ifNot-then”, “otherwise” (<A, ifNot-then, 

B> or <A, otherwise, B> denotes “if not A, 

then B”.); 

“unless” (<A, unless, B> denotes if B, then 

not A) 

Temporal 

relation 

The temporal relation between two behaviors 

to form the triple <Behavior, hasTime, 

Behavior>. 

The temporal relations including “before”; 

“after”, “until”, “within 2 weeks of”, “as soon 

as”, etc. 

Notice that <A, before, B> denotes that A 

happens before B happens 
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3.3 NCKG implementation method 

3.3.1 Workflow 

This section presents a 5-step workflow of generating NCKG from plain text. It 

performs entitie & fact identification and relation linking iteratively. It is also applicable 

for larger contract corpus.  

Step 1. Behavior identification 

The goal of this step is to extract the Behavior class instances by recognizing key 

components in <Contract_actor, hasActionTo, Contract_object> triples. First, search 

every subject in all clause sentences for the Contract_actor class entity. Second, extract 

the verb and object in the same sentence as the instance of “hasActionTo” and 

“Contract_object” separately. Then perform the above operations iteratively until there 

is no Contract_actor instances in the subject position, then we consider the Behavior 

extraction step is done. 

Step 2. Statement identification 

After the extraction of all Behavior instances, search the rest of subjects in the 

sentences for Contract_object class entity. Next, extract the predicate and object in the 

same sentence as a whole “Property” entity. The Statement triple is extracted 

accordingly as < Contract_object, has Property, Property>. Then perform the same 

above operations until there is no Product in the subject position. 

Step 3. Constraint identification 

The Property class entity is recognized mainly based on the understanding of 

contract semantics, since the instances are irregular and varied. The explanation and 

illustration of each Property is given in Table 3. Accordingly, we recognize the Content, 

Purpose, Time and other constraints, until there is no extra component in a single clause. 

Step 4. Behavior& Constraint relation linking 

Since the two facts Behavior and Statement extracted in Step 1&2 are related to 

certain properties in Step 3, the linking should be performed. The Properties is 

connected to the facts that share a same sentence, and the relation is determined by the 

class of the specific property. For example, use the relation “hasPurpose_constraint” to 

join the head entity “Behavior” and the tail entity “Purpose”. In this step, link all 

properties to the facts until there is no extra properties, and the properties are now 

updated into the previous fact. 

Step 5. Fact& Fact relation linking  

After extracting all the facts including properties, perform the fact relation linking 

with the “hasContractualRelation”. The contractual relations can either be conditional 

or temporal relations connecting two facts, and they can be recognized according to the 

illustration in Table 3. The relation linking procedure should be  until there is no more 

these relations. 

3.3.2 Implementation rules 

During the workflow of entity/fact identification and relation linking, the diverse 

and complex language in a contract may cause ambiguities. The implementation rules 

are established to regulate a unified standard. For example, these rules determine 
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whether to segment a sentence into triples or consider it as whole entity, and how to 

deal with passive voice or other complex syntaxes. 

 

Rule 1. Passive voice transformation: In a sentence where the predicate is a verb and the subject 

is not an Contract_actor entity and the object is an Contract_actor entity, reform this sentence into 

passive voice so that the Contract_actor entity is still at the subject position. The extracted triple 

takes the form of < Contract_actor, verb, Contract_object> as in a regular “Behavior” fact. 

Illustration: 

Clause 1a: “The cost of this insurance to the Contractor is paid by the Client.” 

Clause 1b: “If the contract requires the Project Manager, the Supervisor or the Contractor to reply 

to a communication, unless otherwise stated in these conditions of contract, they reply within the 

period for reply.” 

Clause 1a indicates that the predicate is a verb phrase “is paid by”, and the subject is “cost of 

this insurance to the Contractor”, which doesn’t belong to the Contract_actor class entity, and the 

object of this sentence is Contract_actor entity. Therefore, the triple is extracted in a way where 

“Client” is changed to the subject, “is paid by” is changed to its passive voice “pay”. The extracted 

triple is <Client, pay, costOf_insuranceToContractor >. 

 The first sentence in Clause 1b, “If the Contract requires the Project Manager” is also in 

accordance with the case that object is an “Actor” while the subject is not. The sentence is 

transformed to passive voice and triple extracted in the forms of <ProjectManager, isRequiredBy, 

contract>. 

 

Rule 2. Subject designation: When describing an action without explicitly stating the subject in an 

“Behavior”, assign the action to a specific "Contract_actor" that conducts the action. 

Illustration: 

Clause 2a: “The Client may replace the Project Manager or the Supervisor after notifying the 

Contractor of the name of the replacement.” 

Clause 2b: “The Project Manager or the Contractor may give an early warning by notifying the 

other of any other matter which could increase the Contractor's total cost.” 

Clause 2c: “The Project Manager may instruct the Contractor to correct a failure to comply with 

the quality plan. This instruction is not a compensation event.”  

 Clause 2a-2c are all cases that verb is not appearing together with its subject who conduct this 

action. In Clause 2a, the subject of “notify” is “Client”, so the clause after “after” have this implicit 

“Behavior” <Client, notify, Contractor>. Similarly, <ProjectManager, notify, Contractor> and 

<Contractor, notify, ProjectManager> are implicit “Behavior” in Clause 2b. In Clause 2c, the verb 

“correct” in this case should be designated with subject “Contractor” which acts as the object of the 

main sentence, so there are two overlapping triples: <ProjectManager, instruct, Contractor> and 

<Contractor, correct, failure>.  

 

Rule 3. Object designation: When describing an action without explicitly stating the object in an 

“Behavior”, assign a specific “Contract_object” to the action. 

Illustration: 

Clause 3a: “A Party may terminate for a reason identified in the Termination Table. The procedures 

followed and the amounts due on termination are in accordance with the Termination Table.” 
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Clause 3b: “If either Party wishes to terminate the Contractor's obligation to Provide the Works it 

notifies the Project Manager and the other Party giving details of the reason for terminating. The 

Project Manager issues a termination certificate promptly if the reason complies with the contract.” 

In the first sentence of Clause 3a, “A Party may terminate” omits the specific object which 

causes incompleteness of the extracted triple. However, we learn from the previous Clause 3b that 

terminate has object “Contractor’s obligation to Provide the Works”. 

 

Rule 4. Noun phrase extraction: During entity extraction, treat a noun phrase (adjective+ 

noun/possessive case) as a single entity. 

Illustration: 

Clause 4a: “The Contractor submits particulars of the design of an item of Equipment to the Project 

Manager for acceptance if the Project Manager instructs the Contractor to. A reason for not 

accepting is that the design of the item will not allow the Contractor to Provide the Works in 

accordance with 

－ the Scope, 

－ the Contractor's design which the Project Manager has accepted or 

－ the applicable law.” 

Clause 4b: “The Project Manager may extend the period for reply to a communication if the Project 

Manager and the Contractor agree to the extension before the reply is due. The Project Manager 

informs the Contractor of the extension which has been agreed.” 

In Clause 4a, noun phrases are “particulars of the design of an item of Equipment”, “a reasons 

for not accepting”, “design of the item”, “the Contractor’s design”, “the applicable law”. Each of 

them is extracted as a single entity, repectively. In Clause 4b, “period for reply to a communication” 

is also a noun phrase being considered as a single entity. 

 

Rule 5. Attribute clause extraction: During entity extraction, treat an attribute clause (something 

which…/someone who…) as a single entity. 

Illustration: 

Clause 5a: “The Contractor provides the insurances stated in the Insurance Table except any 

insurance which the Client is to provide as stated in the Contract Data. The Contractor provides 

additional insurances as stated in the Contract Data.” 

Clause 5b: “The Project Manager informs the Contractor of the extension which has been agreed.” 

In Clause 5a, “which the Client is to provide” is attribute modifying the noun “insurance”, so 

the entity being extracted is “insurance which the Client is to provide”. Similarly, same rule is 

applied to extract “extension which has been agreed”, which is the content that Project Manager 

informs Contractor of. The complete knowledge representation contains nested triple: 

<<ProjectManager, inform, Contractor>, hasContent, extension_which_hasBeenAgreed> 

 

Rule 6. Verb modifier plus verb: During relation extraction, verb phrases, including negation 

modifiers, are considered as a single relation, falling under the class of “hasActionTo”. 

Illustration: 

Clause 6a: “If either Party wishes to terminate the Contractor's obligation to Provide the Works it 

notifies the Project Manager and the other Party giving details of the reason for terminating. The 

Project Manager issues a termination certificate promptly if the reason complies with the contract.” 
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Clause 6b: “If the Project Manager does not notify a decision on that part of Defined Cost within 

the time stated, the Contractor's assessment is treated as correct.” 

In the verb phrase “wishes to terminate” of Clause 6a, “wish to” is used to modify the verb 

“terminate”, but we extract the whole phrase as a relation to connect subject and object, which forms 

<eitherParty, wishToTerminate, Contractor’sObligation_to_provideTheWork>. 

The verb phrase in Clause 6b is composed of negation modifier and verb, in this case, negation 

and verb are also considered as whole in a relation. Consequently, the “Behavior” triple is 

<ProjectManager, not_notify, decision>.  

 

Rule 7. Concatenation list extraction: In a clause containing a list with several sub-points 

connected with a concatenation relation, if each sub-point is an independent sentence with a 

complete <subject, predicate, object> component, turn this fact into a tripleFact; if each sub-point 

is a dependent clause, the list is considered as a single entity. 

Illustration: 

Clause 7a: “Either Party may terminate if the other Party has done one of the following or its 

equivalent. 

• If the other Party is an individual and has 

－ presented an application for bankruptcy (R1), 

－ had a bankruptcy order made against it (R2),  

－ had a receiver appointed over its assets (R3) or  

－ made an arrangement with its creditors (R4).” 

In Clause 7a, “the other Party” is the subject of 4 sentences of the list, predicates are the verbs 

of each sentence being “present”, “had”, “made”, objects are “application for bankruptcy”, 

“bankruptcy order made against it”, “receiver appointed over its assets”, “arrangement with its 

creditors”. Accordingly, each point can be represented as a triple such as R1: <the other party, 

present, application for bankruptcy>. 

 

Clause 7b: “The following are Contractor's liabilities unless they are stated as being Client's 

liabilities. 

• Claims and proceedings from Others and compensation and costs payable to Others which 

arise from or in connection with the Contractor Providing the Works. 

• Loss of or damage to the works, Plant and Materials and Equipment. 

• Loss of or damage to property owned or occupied by the Client other than the works, 

which arises from or in connection with the Contractor Providing the Works. 

• Death or bodily injury to the employees of the Contractor.” 

In Clause 7b, each main point of the list is a dependent clause (subordinate clause) instead of 

an independent sentence. Therefore, we consider whole part of point as a single entity, such as 

“Death or bodily injury to the employees of the Contractor”. 

 

Rule 8. Separatable phrasal verb extraction: For separatable phrasal verbs where the verb phrase 

is not continuous, consider the separated verb phrase as a whole relation, and the object which 

separate them as an “Contract_object” entity. 

Illustration: 

Clause 8a: “The Contractor has the right to use material provided by the Client only to Provide the 
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Works. The Contractor may make this right available to a Subcontractor.” 

In Clause 8a the verb phrase “make this right available” is split by the object in the middle, in 

this case we extract “the right” as object and extract the original phrasal verb that without being 

split as the relation, which is “make available”. Therefore, the “Behavior” triple in last sentence is 

<Contractor, makeAvailable, right>. And we further discover that “to a Subcontractor” indicates 

that the Behavior triple and the Actor Subcontractor can be linked through a “hasActor” relation. 

Consequently, we model the last sentence as <<Contractor, makeAvailable, right>, has Actor, 

Subcontractor> 

 

Rule 9. Concatenation entity (relation) extraction: Two nouns connected with concatenation 

conjunctions in the subject or object position are extracted as one entity. Two verbs connected with 

concatenation conjunctions are separately extracted as two relations in two different triples. 

Illustration: 

Clause 9a: “The Project Manager and the Contractor may agree rates or lump sums to assess the 

change to the Prices.” 

Clause 9b: “The Project Manager prepares a first Early Warning Register and issues it to the 

Contractor within one week of the starting date. The Project Manager instructs the Contractor to 

attend a first early warning meeting within two weeks of the starting date.” 

For instance, Project Manager and Contractor are joined by “and” in Clause 9a, we consider it 

as one single entity <ProjectManger and Contractor>. Same as <rates or lumpSums>. However, 

“prepares a first Early Warning Register” and “issues it to the Contractor” are also joined by “and” 

in Clause 9b, in this case we extract two triples as two “Behavior” separately. The result are as 

follows. 

 Behavior 9a: <<ProjectManage and Contractor>, agreeTo, <rates or lumpSums>> 

 Behavior 9b-1: <PM, prepare, firstEarlyWarningRegister> 

Behavior 9b-2: <PM, issue, firstEarlyWarningRegister > 

4 Case illustration 

4.1 Building NCKG for NEC  

We built a NCKG for the NEC core clauses, which includes 9 sections and 181 

clauses. The output NCKG-NEC-Core consists of two files in RDF turtle-star format, 

one for the Contract schema and another for the KR of all the NEC clauses. The turtle 

files can be found in https://github.com/CamilleZ99/ContractKG. This section presents 

examples covering the task of Behavior/Statement identification and 

conditional/temporal relation linking. Each example follows the 5-step workflow and 

implementation rules, as defined by the NCKG schema. The extraction process can be 

assisted by LLMs such as chatGPT. 

Example 1. Behavior& Behavior extraction with temporal relation. 

Figure 4: Example of Behavior& Behavior extraction 

https://github.com/CamilleZ99/ContractKG
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We extracted the Behavior triple <Contractor, submit, Programme> and <PM, 

notify, Contractor> in step 1 by recognizing every entities and their relations. We 

recognize the Purpose_constraint and Content_constraint and append these properties 

to certain Behaviors. Finally, the temporal relation “within two weeks of” is used to 

connect the two behaviors extracted before. Therefore, we can represent the clause as 

follows: 

<< 

<<PM, notify, Contractor>>  

:hasContentConstraint :acceptanceOfProgrammeOrReasonsForNotAcceptingIt>> 

:within2weeksOf 

<<<<Contractor, submit, Programme>> :hasPurposeConstraint :forAcceptance>> . 

Example 2. Behavior& Statement extraction with conditional relation. 

 

Figure 5: Example of Behavior& Statement extraction 

 

In step 1, we extracted the Behavior <Contractor, submit, a first Programme>. In 

step 2, we extracted the Statement <programme, hasStatus, not identified in the 

Contract data>. For the purpose_constraint and time_constraint, append the properties 

to the Behavior fact. In the last step, we used a conditional relation to connect the 

Statement and Behavior fact. The KR is as follows. 

<< 

<< programme, hasProperty, notIdentifiedInContractdata >> 

>> 

:if- then 

<<<<Contractor, submit, firstProgramme>>  

:hasElseConstraint_to :PM; 

:hasPurposeConstraint :forAcceptance; 

:hasTimeConstraint : withinPeriodStatedIn ContractData>> . 

 

4.2 Storing and querying NCKG in graph database 

One way of leveraging KGs to assist domain-specific task is to store the KGs as 

local database and performing query through SPARQL. In this sub-section, we  

implemented the storage and query of NCKG to prove its effectiveness, as shown in 

Figure 8. 
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Figure 6: Framework of implementation in graph database 

The ontological layer of NCKG was created using Protégé. The instance layer was 

written in RDF-star as a turtle file (see Fig. 9 for the ontology and RDF interface). The 

ontology and instances were then imported into a graph database (e.g. GraphDB), which 

enables users to explore the class hierarchy and relationships with visualization support. 

We can also execute the SPARQL query using the query interface. Examples of 

querying contract knowledge are provided in Table.4 and the result of the first query is 

given in Figure.10. 

  
Figure 7: An excerpt of contract ontology and RDF-star instances 

 

Table 4. SPARQL query of contract knowledge 

Querying object 
Query 

explaination 
SPARQL queries 

TimeConstraint 

What are the 

time constraints 

for documents 

that Contractor 

is responsible 

for submitting? 

PREFIX ckg:<http://ContractKR/ckg#>  

PREFIX rdfs: <http://www.w3.org/2000/01/rdf-

schema#> 

 

SELECT ?o ?b WHERE { 

    BIND (<<ckg:Contractor ckg:submit ?o>> AS ?a) 
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    ?a ckg:hasTimeConstraint ?b . 

} 

ContentConstraint 

What things are 

Contractor’s  

responsibilty to 

provide for 

Project 

Manager? 

PREFIX ckg:<http://ContractKR/ckg#>  

PREFIX rdfs: <http://www.w3.org/2000/01/rdf-

schema#> 

 

SELECT ?c WHERE { 

   BIND (<<ckg:Contractor ckg:provide 

ckg:ProjectManager>> AS ?a) 

    ?a ckg:hasContentConstraint ?c . 

 

} 

Behavior 

What should 

parties do if 

quotation for an 

acceleration is 

accepted? 

PREFIX ckg:<http://ContractKR/ckg#>  

PREFIX rdfs: <http://www.w3.org/2000/01/rdf-

schema#> 

 

SELECT ?c WHERE { 

   BIND (<<ckg:QuotationForAnAcceleration 

ckg:hasProperty ckg:isAccepted>> AS ?a) 

    ?a ckg:if-then ?c . 

} 

 

Figure 8: Query result for time constraint of submitting document  

4.3 Enhancing LLM-assisted contract review with NCKG 

Domain database can provide more accurate and expert-driven knowledge to 

enhance LLM-assisted contract review tasks. Figure 11 illustrates the pipeline of 

integrating NCKG and LLMs for contract review. For each contract clause, LLM is 

used to perform the task decomposition into several questions, including in-context 

questions and out-of-context questions. LLM can answer in-context questions based 

purely on the contract clause context, and give primary assessment conclusion. For out-
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of-context questions, such as definition of related concept, regulated process or time 

constraint, we retrieve from our NCKG database to provide related structural 

knowledge. Then, combining the output of LLM and database query, we again ask LLM 

to summarize and generates a comprehensive contract review conclusion.  

 
Figure 9: NCKG-enhanced LLM contract review pipeline 

Table 5 presents an example of enhancing the contract risk review task for an 

Engineering, Procurement and Construction (EPC) contract. The identifier S/Q in 

brackets in Figure. 11 denote the corresponding stages and questions in Table 5. Our 

task is to analyze the risks in the given contract clause (refer to S1). The task 

decomposition is performed using chatGPT with a few expert-driven instructions, 

resulting in 7 sub-questions. Q1-Q5 are in-context questions for LLM to answer (refer 

to S2), and Q6-Q7 are out-of-context questions to query the structural database (refer 

to S3). After obtaining the result from the two sources, we ask chatGPT to synthesize 

and summarize the above outputs and draw a final conclusion. Compared to the original 

result using only chatGPT (output of S1), NCKG-enhanced contract review (output of 

S4) can provide with valuable knowledge that not only leads to more comprehensive 

risk assessment, but also capable of giving possible reasons and solutions for contract 

management. 

Table 5. Knowledge enhanced LLM contract review 

Contract review task [S1] 

Q: Identify the risks in the given contract clause.  

(a) Contract clause: The amount of the Advance Payment shall be twenty five 

(25%) of the Supply Price and shall be amortised proportionately against 

amounts recovered through interim applications for payment throughout the 

progress of the Supply, starting with the first Interim Payment after the Order 

Date. The currency shall be the same as the Supply Price. 

(b) The Employer shall pay the Advance Payment after: (i) receiving the 

Performance Bond in accordance with Clause 4.3(b), and (ii) receiving the 

Advance Payment Guarantee in accordance with Clause 4.3(b), provided, 

however, the Advance Payment shall be made within fifteen (15) days of the 

later of (i) and (ii). 

(c) The Supplier shall ensure that the Advance Payment Guarantee is valid and 

enforceable until the entire Advance Payment has been adjusted by the Supplier, 

but its amount shall be progressively reduced by the amount adjusted through 

proportional deductions from Interim Payment amounts paid for the Equipment 

under Clause 11.5 (Schedule of Payments). If the terms of the Advance Payment 

Guarantee specify its expiry date, and the Advance Payment has not been 
adjusted by the date twenty-eight (28) days prior to the expiry date, the Supplier 

shall extend the validity of the Advance Payment Guarantee until the Advance 
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Payment has been fully adjusted. In the event of failure by the Supplier to extend 

the validity of the Advance Payment Guarantee in accordance with this Clause, 

the Employer shall have the right to encash the Advance Payment Guarantee to 

its full outstanding value. 

A: The main risk in the contract clause is the potential for the supplier to default on their 

obligations, leaving the employer with a financial loss. The clause requires an advance payment 

of 25% of the supply price, amortized against interim payments. To mitigate this risk, the contract 

includes provisions for an Advance Payment Guarantee. The guarantee must remain valid until 

the advance payment is fully adjusted, and the supplier must extend its validity if needed. If the 

supplier fails to extend it, the employer can encash the guarantee. However, it's important to 

ensure that the guarantee is adequate and the supplier has the financial capacity to perform their 

obligations. 

Task decomposition [S2] 

Q: Break down the contract review task by asking several questions about the contract clause, list 

5 questions and give the corresponding answer. Start with: 

a: When should the Employer pay the Advance Payment? [Q1] 

b: The amount and currency of Advance Payment? [Q2] 

c: What are the preconditions for Employer to encash the Advance Payment Guarantee? [Q3] 

What information from FIDIC contract may needed to answer the above questions? 

A: 

Q1: When should the Employer pay the Advance Payment?  

A1: The Employer should pay the Advance Payment within fifteen (15) days of the later of (i) 

receiving the Performance Bond in accordance with Clause 4.3(b), and (ii) receiving the Advance 

Payment Guarantee in accordance with Clause 4.3(b). 

Q2: The amount and currency of Advance Payment?  

A2: The amount of the Advance Payment is twenty-five percent (25%) of the Supply Price. The 

currency of the Advance Payment shall be the same as the Supply Price. 

Q3: What are the preconditions for the Employer to encash the Advance Payment Guarantee? 

A3: The preconditions for the Employer to encash the Advance Payment Guarantee are (1) the 

Advance Payment has not been fully adjusted by the date twenty-eight (28) days prior to the 

expiry date, and (2) the Supplier's failure to extend the validity of the Advance Payment 

Guarantee in accordance with the contract clause. 

Q4: How will the Advance Payment be amortized? 

A4: The Advance Payment will be amortized proportionately against amounts recovered through 

interim applications for payment throughout the progress of the Supply, starting with the first 

Interim Payment after the Order Date. 

Q5: What happens if the Advance Payment Guarantee's amount needs to be reduced? 

A5: The amount of the Advance Payment Guarantee shall be progressively reduced by the amount 

adjusted through proportional deductions from Interim Payment amounts paid for the Equipment 

under Clause 11.5 (Schedule of Payments). 

The information from the FIDIC contract that may be needed to answer the above questions 

includes: 

The property or definition of terms. e.g. Advance Payment Guarantee. [Q6] 

The pre-conditions for encashing the Advance Payment Guarantee. [Q7] 

External knowledge retrieval [S3] 

SPARQL query of Q6:  
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SPARQL query:  

PREFIX ckg:<http://ContractKR/ckg#>  

PREFIX rdfs: <http://www.w3.org/2000/01/rdf-schema#> 

 

SELECT ?a ?b WHERE { 

   ckg: PerformanceBond ckg:hasProperty ?a; 

   ckg: AdvancePaymentGuarantee ckg:hasProperty ?b . 

} 

SPARQL query of Q7:  

PREFIX ckg: <http://ContractKR/ckg#> 

PREFIX rdfs: <http://www.w3.org/2000/01/rdf-schema#> 

 

SELECT ?a ?t WHERE { 

  ?a ckg:if-then <<ckg:Employer ckg:haveRightToEncash ckg:AdvancePaymentGuarantee>> ; 

       ckg:hasTimeConstraint ?t . 

} 

A6: 

ckg:AdvancePaymentGuarantee ckg:hasProperty 

ckg:inAmountAndCurrencyEqualToAdvancePayment 

A7: 

<<ckg:Employer ckg:doesNotReceive ckg:evidenceOfExtension>> 

 ckg:hasTimeConstraint ckg:7DaysBeforeExpiryDateOfGuarantee. 

Corresponding FIDIC clause: if the Employer does not receive this evidence 7 days before the  

expiry date of this guarantee, the Employer shall be entitled to claim under the guarantee the 

amount of advance payment which has not been repaid. 

Contract review enhanced by external knowledge [S4] 

Q: Combine above discussion and identify the risks in the contract clause. 

A: The FIDIC clause refers to the requirement for the Contractor to extend the validity of the 

guarantee until the advance payment has been repaid, and the Contractor should submit 

evidence of this extension to the Employer. If the Employer does not receive this evidence 7 

days before the expiry date of the guarantee, the Employer is entitled to claim the unpaid 

amount of the advance payment under the guarantee. 

In contract clause A, it states that the amount of the Advance Payment shall be 25% of the 

Supply Price and shall be amortized proportionately against amounts recovered through interim 

applications for payment throughout the progress of the Supply. However, it does not explicitly 

mention the requirement for the Contractor to extend the validity of the guarantee until the 

advance payment has been repaid, nor does it mention the need for the Contractor to submit 

evidence of this extension to the Employer. 

This omission in contract clause A causes a risk, as the Contractor might not be aware of the 

need to extend the guarantee and provide evidence to the Employer, potentially leading to 

disputes or financial losses for the Employer if the advance payment is not fully repaid and the 

guarantee expires. 

5 Discussion 
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In this paper, we present the NCKG methodology, a novel approach that captures 

the intricate semantics of contract knowledge using a nested structure. This method 

serves as the bridge for integrating LLMs and KG to achieve a more transparent and 

trustworthy contract review process. Consequently, we identify the necessity for further 

exploration of LLMs and KGs integration from the following aspects. 

 LLM-assisted NCKG construction 

Recent advancements in LLMs have showcased a remarkable ability for extracting 

information from text based on structural instructions. For instance, ChatIE extracts 

triples, performs named entity recognition, and event extraction by designing chat-like 

prompts for ChatGPT, and achieve impressive performance [68]. In this regard, NCKG 

construction can be executed more efficiently from contract text given our pre-defined 

NCKG schema. This significantly reduces the effort required to train domain specific 

knowledge extraction models. Meanwhile, it is important to provide accurate and 

effective workflows and extraction rules for LLMs. The workflow and rules in 3.3 can 

be formalized as prompts to further faciliate knowledge extraction in accordance with 

our framework.  

 Using NCKG for knowledge-enhanced LLMs 

The presented work offers insights into incorporating domain-specific knowledge 

into large language models (LLMs). By imposing the constraints of structured contract 

knowledge, language models are expected to yield enhanced accuracy and 

dependability in contract management tasks. Using the nested framework presented in 

this study to represent complex knowledge, the knowledge-enhanced pipeline can also 

be extended to a broader array of domains.Several potential pipelines have been studied 

and provided inspiration for future directions. For instance, drawing upon the triple 

integration method employed in K-BERT (Liu et al., 2019), the incorporation of nested 

triples into language model inputs can be investigated. Another promising avenue is to 

explore learning knowledge embeddings within a nested, multi-layered knowledge 

graph. This approach facilitates the conversion of NCKG into a vector database, thereby 

promoting more efficient utilization and maintenance of the contract knowledge 

database. 

In conclusion, LLMs can facilitate the development of knowledge graphs (KGs), 

while KGs can constrain reasoning and facilitate fact-checking for LLMs. Both 

approaches stand to mutually benefit one another. By combining these two techniques, 

more accurate and reliable outcomes can be anticipated for decision-making processes 

across various domains. 

6 Conclusion 

In this paper, we introduce the NCKG methodology, a method for constructing 

nested contract knowledge graph. First, we present the nested framework for 

representing nested relationships inherent in natural language. The ontological layer of 

NCKG is constructed based on the framework. Then, we define the NCKG 

implementation workflow and rules for extracting and representing the contract 

knowledge from contract clauses. In case study, we conduct the storage and query in 

graph datatbase to evaluate the quality and application of the extracted knowledge, and 
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present the pipeline using NCKG to enhance LLM contract reviewing. The result shows 

a promising performance in the contract review task.  
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