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Abstract—This paper is based on a case study of an IT orga-
nization in a large, US-based healthcare provider, and develops
simluation models to identify areas for performance improvement.
These organizations are often grouped into departments by
technical skill and support both operational work (tickets) and
project work (tasks) of various priorities. From a practical
standpoint, resource managers and staff regularly manage all
work as queued and assign / complete it based on the priorities
of the day. Using project and operational metrics from the case
study organization, the hybrid model using both system dynamics
and discrete event simulation developed through this research
depicts the flow of work through a skill-based team as well as
many of the key factors that influence that workflow, both positive
and negative. Experience indicates that the interaction between
project and operational work – as well as between teams with
differing skills – entangles work queues and wait times within
those queues in a way that rapidly scales in complexity as the
number of interacting individuals and teams increases. Results
from model simulation bear out this intuition. Scaling the models
to accommodate multiple teams is a topic of future research.

I. INTRODUCTION

Leaders of all types find it challenging to complete work in a

timely and high-quality manner in a skills-based organizational

model, although this has been treated most explicitly in the

context of call centers [1], [2] it is common across IT and in

other functions such as R&D [3]. This paper is intended to

help explain why and provide clues on how to better shepherd

work to completion. In particular, senior leaders focused on

demand and supply management can leverage the methods

outlined here to understand the root causes of work delays

and propose improvements to reduce them.

It is not unusual for a large IT organization to have many

dozens of projects active at any given time, representing large

numbers of active tasks to be completed within a schedule.

Similarly, most organizations have a similar (or larger) number

of active tickets representing incidents and requests for service.

Each of these tasks and tickets can have a variable — and

sometimes changing — priority for completion. The time

frame of this analysis is deliberately assumed to be short to

preclude the addition of staff. In this short time frame, leaders

are limited to adjusting individual work priorities and shifting

individual team members between different work items. See

Mitchell [4] and the CPHIMS Review Guide [5] for additional

background.

Healthcare provider IT is commonly organized around spe-

cific technology skills, with teams supporting both project

and operational work. As a result, individuals are routinely

assigned to multiple project tasks as well as operational tickets.

This intensifies the need for team members to stop and start

work on any given task or ticket based on changing work

priorities. Of course, individuals vary in skill level, and only

the highest-skilled team members can complete every task

or ticket that is assigned to the group quickly and with

high quality. These complicate the queuing within the team

as assignments are juggled between team members. Further,

many tasks and tickets require multiple skills to complete

(e.g., a network engineer, a server administrator, and a security

analyst), which results in queuing of work as it passes between

teams. All of this contributes to a high percentage of queue

time relative to the work being performed, which is deadly to

timeliness and customer satisfaction.

Discrete event simulation (DES) models the queuing envi-

ronment with stochastic arrival and service times. DES enables

predictive output based on multiple iterations of the model,

and complex work routing decisions are enabled through entity

attributes [6]. Queues are explicitly used to manage operational

work in IT, and implicitly used for project task as well [7].

That said, DES by itself cannot express the full complexity of

work management over time. System Dynamics (SD) is used

to rigorously analyze the positive and negative influencing

factors that impact the flow of work. Stocks in these models

are directly analogous to DES queues. The SD model is built

incrementally, adding influencing factors until a full picture

of a single team is built and then extended to show the
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interactions between multiple teams with different skills. The

differences between the methods is outlined by Morecroft and

Robinson [8], but to fully characterize the organization in this

research a combination of both approaches is used as justified

by Brailsford [9].

In this paper, the combination of DES and SD models

are linked through the alignment of the entity attributes in

the Mathworks SimEvents DES model with the influencing

factors in the Vensim SD model. Changes to these attributes

are iterated based on the output of each model. The ultimate

goal is to identify the influencing factors with the highest

contribution to process outcomes and possible actions to effect

improvement.

The rest of the paper is organized as follows. In Sec. II,

the previous research on the use of SD and DES methods

in modeling the organization’s work management is explored.

Section III outlines the process for obtaining baseline data

and building the models used in the research. Next, Sec. IV

explores the behavior of the models and the insights taken

from them. Finally, Sec. V explores the applicability of the

hybrid DES-SD modeling technique and areas of expansion

and refinement.

II. THEORY

A system is defined as “a collection of elements and a

collection of inter-relationships amongst the elements such

that they can be viewed as a bounded whole relative to the

elements around them” [10]. Organizations are well researched

as complex adaptive systems [11], and exhibit varying levels

of complexity through feedback loops, which are often poorly

understood and can lead to highly non-intuitive outcomes

during their operation [12]. Systems thinking is a collection

of methodologies that enable consideration of the “whole”

system, including its constituent parts and interactions [13].

Work management within the organization under study meets

these criteria.

A. Systems Thinking and System Dynamics

System dynamics is a rigorous methodology that has been

successfully used in various contexts for modeling the dynamic

behavior of complex managerial and organizational systems

such as those considered here [14]–[17]. The models refer-

enced in the sections below each address separate aspects of

the work dynamic within a healthcare IT organizational model,

but none fully explore all types of work commonly serviced

by these teams and only partially identify the leverage points

which improvements can potentially address. As such, they

will be used as the basis for a consolidated model that better

highlights these areas. These are each expanded below, along

with their contribution to the model for this study.

B. Dynamics of Project Management

Scheduled work in the form of projects has received sub-

stantial attention from researchers with an interest in systems

dynamics. Projects – especially large projects – have been

long recognized as highly complex internally, as well as in

relation to the rest of the organization [18], [19]. There is a

rich body of research on the applicability of system dynamics

as applied to project management of single projects [20]–

[23]. Lyneis and Ford, in particular, developed this model

depicting the management of scheduled work through several

iterations [24], [25]. Ordonez et al. [26] elaborated on the

characteristics of a multi-project environment that apply to

project managers, functional managers, and staff, including the

need for staff to multitask between projects. Platje and Seidel

[27] emphasize the complexity of balancing costs, resource

allocations, and completion times in these scenarios, while

Van Der Merwe [28] explores the interplay between functional

and project managers in managing work. Payne estimates that

up to 90% of all projects are run in this context, and often

lead to complex, matrixed organizational structures [29]. These

characteristics are observed in the case study organization in

Sec III.

Kang and Hong [30] explain the competition for limited

resources between projects and the resulting increases in queue

time as each project waits for resource availability, even with

close attention to resource allocation. This dynamic highlights

the importance of reducing queue time to accelerate project

delivery. Patanakul and Milosevic [31] discuss the unique

demands on project managers who manage multiple efforts

concurrently, which often have unrelated goals and stakeholder

needs. Diao and Hecheng [32] acknowledge similar man-

agement overhead in the context of coordinating operational

tickets between teams. These issues certainly apply to the

functional leaders in the organization under study as well as

project managers.

Platje and Seidel [27] discuss the need for operational

managers to delegate more to subordinates in conditions of

high operational uncertainty, such as that created by the need

to support multiple work types and priorities. Rahmandad and

Weiss [33] emphasize the interactions between projects and

the need to develop “slack” in resource capability to be able

to absorb changes in priorities and demand, and warn that

tipping points exist with sustained schedule pressure.

Finally, Jensen et al. [7] developed a model depicting the

interactions between “work stacks” – which could be between

individuals focused on incidents (repair/reactive work) and

on project tasks (maintenance/proactive work), between dif-

ferently skilled teams, or both. This bridges the gap between

project and operational work outlined in the next section.

C. Dynamics of IT Service Management

The prevalent framework for managing work that arises

based on events that occur within the organization, generally

categorized as “incidents” and “requests”, is the IT Infor-

mation Library (ITIL). Incident and request management in

IT organizations is routinely managed through queue-based

ticketing systems, with queues assigned to individuals and

teams. These were successfully modeled as queuing systems

by Bartolini et al. using their SYMIAN simulation [34] and

treated by other researchers [35]. ITIL was developed in Great

Britain in the 1980’s and has served as the de-facto standard



for IT infrastructure and operations since the publication of

version 2.0 in 2000. Version 3.0 was released in 2007, and

version 4.0 was released in 2019. All versions of ITIL since

2.0 have treated the management of incidents and requests as

a queueing problem.

Voyer et al. [36] developed a model of major incident

management that can be used as a basis for one major type

of unscheduled work. Wiik and Kossakowski [37] developed

a model of incident management that specifically incorporates

the benefits of automation as applied to information security

response activities. Neither of the models above reflects differ-

entiation of skills, either in terms of skill level or skill type,

and therefore do not address the routing of tickets between

individuals or teams due to incorrect initial assignment or the

need for multiple teams to collaborate to complete the ticket.

Discussion of the dynamics of a multi-level (skill) service desk

operation is discussed in Fenner et al. [38], and treatment

of these issues resulting in ticket re-routing / reassignment

is addressed by Li et al. [39].

Oliva developed a model of request management that can be

used as a basis for the second major type of unscheduled work

[40]. While not explicitly treated in their model, note that the

concept of “work pressure” as represented can be interpreted

as impacting the relative priority of work items. This is an

important consideration in the assignment of tickets in any

operational model as discussed by Li et al. [41] and can be

fruitfully extended to project tasks as well.

D. Discrete Event Simulation

Discrete event simulation (or DES) is a fundamentally

different approach to process modeling based on queuing

theory. models essentially depend on several key concepts:

entities (along with attributes that can be assigned to entities),

resources (such as queues and servers that act on entities),

and activities (including routing between resources based on

attributes and action taken by servers). Further, attributes track

any changes in entity state that occur during specific events

(such as entry into a queue or completion of service) [6].

A key distinction between DES and system dynamics is in

the word “discrete”: each entity is distinct, and events happen

at discrete points in time, while system SD continuous flow

through the model controlled by rates of change, which are

determined by differential equations [42]. Another element

that sets DES apart from SD is that it is inherently stochastic

in the assignment of key elements of the model [43]. Key

model settings such as inter-arrival times, service times, and

if needed the values of entity attributes are determined through

probability distributions. Finally, DES models are considered

to be predictive, with complex queuing and routing systems

displaying emergent behavior over many iterations, while SD

models are considered descriptive of the effect of causal loops

on the underlying queuing system.

The applicability of DES to operational work management

is obvious, as operational tickets are commonly managed

through explicit queuing systems – and from a practical

standpoint, project tasks can also be considered to be queued,

as discussed below. DES allows the construction of highly

valid and verifiable models of the management of work in

environments such as the case study organization.

E. Hybrid Modeling

These models can be used together to retain the accuracy

and predictive capabilities of statistical queuing within DES

models while also adding the broader descriptive capability of

the SD model [44] [43]. For the purposes of this analysis, the

goal is to obtain a clear understanding of the effects of the

dynamical influences on the queue time and total throughput

time of entities in the DES model [45].

While it is theoretically possible to couple these models pro-

grammatically (either by integrating two separate tools or by

leveraging a tool such as AnyLogic, which inherently enables

both model types) in this research, MathWorks SimEvents is

used for DES while Vensim is used for SD modeling, and

data is passed between them manually following each tool’s

simulation run. This is referred to as cyclic interaction in [43]

as opposed to parallel interaction.

Hybrid modeling requires the explicit modeling of key

influences in the SD model as entity attributes in the DES

model, so that these can be adjusted in subsequent iterations

of the models based on the results of previous simulations.

III. METHODOLOGY

A. The Case Study Organization

The case study organization is a nationwide healthcare

provider in the United States with a large number of acute-

and non-acute care hospitals, ambulatory clinics, and physician

practices. The application environment is a combination of

on-premises and Software-as-a-Service (SaaS)-based systems

with a substantial physical infrastructure. At the time of this

study, central IT consisted of roughly 700 staff, organized by

technical skill (network, security, etc.) and function (project

management, application analyst, etc.). Operational requests

and incidents are managed in ServiceNow (a leading ticketing

system), and projects are managed through several different

applications and tools. There were several hundred active

projects of various sizes underway, with dozens of tickets of

both types varying complexity arriving daily.

Large healthcare providers in the United States are generally

assumed to share the following characteristics that affect the

structure of their IT organizations:

• Relatively low margins with increasing erosion due to

evolving industry dynamics driving high rates of mergers,

acquisitions, and divestitures and resulting high levels of

system variability and high pressure to reduce staff costs.

• Earnings-driven incentive systems that discourage opera-

tional costs in favor of capital investments and drive:

– Significant dependence on capitalizable, on-premises

COTS applications and commensurately on long-

lived, “mutable” systems.

– Commensurately low reliance on cloud-based infras-

tructure, systems, and associated work management

methods (e.g., DevOps).



– Prevalence of waterfall project methods over agile

approaches (due to the above factors).

• High and increasing operational and clinical dependence

on IT system and data performance and availability as

direct contributors to clinical quality and safety, which

has driven:

– Ubiquitous adoption of ITIL 2/3, especially for help

desk, incident, and request management processes.

– Increasing number and complexity of projects fo-

cused on maintaining regulatory compliance, gaining

cost efficiencies, improving the quality of care, and

supporting innovation.

These combine to create a complex technical environment

and organizational structure, with a large volume of opera-

tional tickets and the need to simultaneously pursue a variety

of projects ranging from routine to critical transformational

efforts. The conclusions drawn from this research may have

broader applicability to organizations or industry segments

with similar characteristics.

The models developed in this paper only depict interactions

within a single team. The modeled team supports mixed work

types (e.g., both unscheduled and scheduled). Individuals can

be primarily assigned to one or the other work type but

can work on either if priorities necessitate at any given time.

While researchers have demonstrated the preference to protect

scheduled work from unscheduled demands, this is not always

economically feasible. Each team supports multiple concurrent

projects / products at different stages of planning and execu-

tion, as well as multiple concurrent incidents and requests. Due

to the limited number of resources with particular skills, work

of both types is queued awaiting completion. The models are

intended to reflect the flow of work over ”relatively” short

timelines and does not address the ability to flex staff through

hiring (or contract outsourcing) within the time window under

analysis. The period of validity for the models is assumed to

be roughly six months.

Resources may have specific tasks and/or tickets assigned

to them in some cases and may, in other cases, pull work

from a team queue based on perceived priorities. The assigned

resource or a manager can make the decision to stop or

reassign any piece of work for the reasons elaborated below.

Active work in progress can be returned to the queue due to

1) requiring a higher skill level than the assigned resource;

2) being interrupted by higher priority/urgency work; or 3)

being “reassigned” to another team’s queue due to a lack of

certain technical skill in the originating team. Note that this

can happen multiple times with a given piece of work, even

within a single team; when multiple teams are involved, a work

item can spend significantly more time in queue than being

actively worked.

B. The System Dynamics Model

The model summarized in this work is built using Vensim

PLE. It is intended to incorporate key elements of previous

models that specifically highlight the areas where automation

may be of benefit. As discussed above, the time horizon for

the analysis is too short to allow for adjustments to resource

availability through new hires or sourcing arrangements.

Beginning with project work, the base loops and flows are

shown in green, where the boxes represent the primary flow

of project work, the green flows represent the “happy path”

of work through the system, and the red flow represents work

that is returned to the queue (work stoppages in this diagram).

Regarding arrows, red arrows represent negative influences

on the throughput of work through the process, green arrows

represent positive influences, and blue arrows are neutral. The

light green boxes indicate key measures, while the yellow

boxes indicate where deviations of actual measures (vs. targets)

generate managerial actions to improve productivity or quality.

C. Full Single-Team Model

Subsequent elaborations add the following aspects until

reaching the full single-team model in Figure 1:

• Both operational work and rework (including incidents

from change), including interactions between the different

work types. The operational work is shown below the

project work in teal boxes.

• The effects of management response, the introduction of

the possibility of a gap between desired and actual work

quality, with a delayed response by management that

can either be positive (through constructive assistance)

or negative (through pressure causing fatigue).

• The effects of resources having to stop work on a par-

ticular task / ticket and shift to another introduces the

concept of switching costs which have a negative impact

on overall productivity.

• The influence of “timeliness” corresponding to the on-

time delivery of project tasks and the rapid fulfillment of

operational tickets.

D. The Discrete Events Simulation Model

By comparison to the system dynamics model, the DES

model is superficially much simpler; however, the complexity

is embedded in the entity attributes and routing rules based on

them.

Greasley recommends clearly defining the scope of a DES

model, including assumptions, abstractions, and areas deliber-

ately left out of scope [45]. In order to maintain a manageable

level of complexity, no additional teams are included; however,

this is an abstraction as, in reality, several teams can be

involved in even relatively simple and frequent tickets or tasks.

The teams are modeled with accurate staffing in terms of

numbers, skill level, and skill type of team members. These

team members are modeled as servers in SimEvents. Note

also that this model is the more appropriate place to deal

with the issues of (re-)prioritization and the impact of skill

level mismatches between the task / ticket and the assigned

resource on error rates, as these issues are more complicated

to model in Vensim. The model is shown in Figure 2, with

work generators on the left, a team queue to consolidate the

work types, and four parallel individual queues and engineer
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Fig. 1. Vensim system dynamics model of a single team reflecting both project and operational workflows.

“servers”. Work stoppages are sent back to the individual

queues, and completed work is forwarded to the termination

points on the right. Note that the probability of error generation

is captured through a signal from each termination point and

generates incidents that are put back into the team queue.

The data to support determination of the inter-arrival and

service time data for operational tickets is derived from six

months of actual service desk system data and then fit to

specific Poisson distributions using Palisade Software’s @Risk

for each team and ticket type. Data related to tasks was

estimated through interviews with department leaders and also

modeled as Poisson distributions. Tickets and tasks of different

types are modeled as entities in SimEvents, with independent

generators driven by appropriate distribution settings. Baseline

data related to distributions of skill type and level required

to complete tickets / tasks and other attributes that drive

statistics of routing are based on estimates from interviews

with department leaders. The different work generators create

events (tasks) with the appropriate distribution of priority (P1

= high, P2 = medium, and P3 = low) to match the fitted data

for that team and work type.

E. Interaction Points Between Models

As recommended by [45], the following interaction points

are defined between the DES and system dynamics models:

• Completion, rework, and preemption rates from the

SimEvents model are fed forward into the Vensim model

by adjusting the associated work generation rates in the

stock-and-flow diagrams.

• The effect of fatigue driven by increasing work intensity

in the Vensim model results in an increasing probability

of rework and incidents from changes over the simula-

tion time, which is fed back into the SimEvents model

directly.

• The effect of increasing management pressure in the

Vensim model is fed back into the SimEvents model as

an increasingly frequent interruption of in-process work

(i.e., having to stop a task / ticket), modeled through a

proportional decrease in the engineers’ available service

time.

The cycle is iterated to determine the changes in the perfor-

mance of the queuing process under the influence of changing

dynamics. These changes are finally analyzed to determine the

impact on the model (in terms of the completion rates) on the

dynamic attributes driven by management interventions and
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Fig. 2. Simevents queuing model depicting entity generators for each work type feeding four engineers with individual queues.

resource responses to changes in pressure over time, as well as

the sensitivity of the changes to changes in specific attributes.

IV. RESULTS AND DISCUSSION

The base SimEvents model demonstrates that the team

can adequately and quickly handle high- and medium-priority

tasks and tickets (within a day and two working weeks, respec-

tively), but that low-priority work completion times continue

to increase these queues build monotonically throughout the

simulation (ranging from 140–220 days by the end of the

simulation, with an average of 88 days). This is consistent with

observations from historical ServiceNow data – the department

analyzed is not in equilibrium at the start of the simulation.

While the Vensim model does not represent the differences

in priority, the same steady increase in queuing is observed.

The additional influences introduce different behaviors over

time, including oscillations in quality, timeliness, and produc-

tivity that flow through to the observed behavior of the queues

and flow rates.

The dynamic behavior observed in the error generation and

stop rates has a strong impact on subsequent iterations of the

SimEvents model. After feeding back the changes from the

Vensim results to the SimEvents model in the second iteration:

• 1/3 more work items were stopped and re-queued due to

management pressure, and there was a very large increase

in Incidents from Rework.

• This resulted in a 25% increase in work completed to

reactive incident response (because there were so many

more of them) as well as an increase in all completion

times by 18% for P1s and a 125% increase in P2s.

• For all intents and purposes, many P3s simply remained

queued with 75% less completed during the simulation.

• These differences are shown over time in the Difference

graphs in the top corners of Figure 2) – the graphs show

the increase in days to complete work over time between

the baseline and the next iteration. For medium-priority

(P2) work items in the top left graph, the majority of data

points are clustered above the 0 line, indicating longer

completion times between simulation iterations. For low-

priority work items in the top right the completion times

are not only longer but steadily increasing throughout the

second run.

In essence, these interactions create a new reinforcing loop

between the model iterations that drive increasing queue times,

especially for medium- and even high-priority work.



1) Improvement Focus Areas: The models reinforce several

common-sense targets for improvement, such as reducing

completion times and improving responsiveness for operational

tasks, improving actual work quality and increasing pickup

and completion rates. More surprisingly, the hybrid model

predicts that reducing the rate of rework and the generation of

new incidents and reducing distractions (including preemption

caused by managerial pressure) that interrupt work completion

and increase switching costs will have strong effects on work

throughput.
2) Strategies for Improvement: The models indicate that the

interaction between project and operational work – and likely

between teams with differing skills – creates a coupling of

work queues and wait times within those queues: each shift of

tasks / tickets within and between queues adds queue time to

the work. The following strategies can be used independently

and in combination to improve the outcomes with respect to

the improvement targets outlined above:

• Ensure close coordination between project and functional

leaders.

• Limit the number of projects in process through a

governance and prioritization function – i.e., portfolio

management.

• Separate operational and project responsibilities between

different staff within each department to reduce the

amount of work transferred between those work type

queues.

• Automate high-volume and repeatable work in order to

improve response and task completion times and allow

staff to focus on unique activities. Automation can also

improve quality (assuming adequate testing) by ensuring

consistently accurate outcomes, which is especially im-

portant for tasks that happen regularly or at scale.

The increased use of automation, in particular, can address

several improvement areas simultaneously, as demonstrated by

its use in organizations leveraging DevOps-style methods - par-

ticularly the set of practices known as Continuous Integration

/ Continuous Deployment (CI / CD).
3) Key Metrics: Finally, the model identifies several key

metrics for leaders to understand delivery performance and

which of the strategies above may provide the biggest improve-

ments in performance at any given point in the organization’s

journey. Again, several of these are reasonably straightforward,

such as the difference between actual and expected service

delivery quality, in terms of both fitness for purpose and fitness

for use; the difference between actual and desired staff / team

productivity, as measured by task and ticket completion rates

as well as the amount of rework created.

Other metrics are less obvious but perhaps more easily

managed and include: reassignment and re-queuing counts

used as indicators of how many times work has been started

and stopped; the number of tickets / tasks assigned to teams

and individual staff as a proxy for understanding the amount

of “work juggling” and resulting switching costs; and finally

the rate of errors resulting in rework and or new incidents

resulting from the previous changes.

V. CONCLUSIONS AND FUTURE RESEARCH

The hybrid use of systems dynamics and discrete event

simulation allowed a deeper exploration of the characteristics

of priority queuing and management pressure by leveraging the

strengths of each tool – more so than would have been possible

in either tool exclusively. Further, the process of defining

which data is passed between tools – and in what manner

– sharpens the understanding of what attributes are truly

important in the underlying system. The use of coupled models

exposes that increasing levels of rework and re-prioritization

(expediting work) generate a reinforcing loop that degrades

performance on low-priority work over time in the absence of

mitigating strategies. This would not have been visible using

either model alone.

Future research will add the unique interactions between

two skill-based teams, as the inter-team interactions become

much more complex as additional teams become part of the

work process. This would be the case with a real cross-

functional process such as server provisioning, which can cross

multiple departments, technologies, and tools. The modeling

of two teams is anticipated to provide a flavor of these

interactions, which scale with the number of team pairings

as n(n − 1)/2. Modeling these interactions will allow us to

address the potential impact of hiring and (and training) multi-

skilled resources and creating cross-functional teams - both

of which can prevent transfers of work between department

queues.

Ultimately, this research can be leveraged to justify the

expanded use of automation within IT organizations and assist

leaders in the identification of use cases for automation that

will have the greatest impact to performance.
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