2409.09617v1 [cs.SE] 15 Sep 2024

arxXiv

Leveraging Large Language Models for Predicting
Cost and Duration in Software Engineering Projects

Justin Carpenter
Department of Computer Science
Boise State University
Boise, Idaho, USA
Justincarpenter836 @u.boisestate.edu

Abstract—Accurate estimation of project costs and durations
remains a pivotal challenge in software engineering, directly im-
pacting budgeting and resource management. Traditional estima-
tion techniques, although widely utilized, often fall short due to
their complexity and the dynamic nature of software development
projects. This study introduces an innovative approach using
Large Language Models (LLMs) to enhance the accuracy and
usability of project cost predictions. We explore the efficacy of
LLMs against traditional methods and contemporary machine
learning techniques, focusing on their potential to simplify the
estimation process and provide higher accuracy. Our research
is structured around critical inquiries into whether LLMs can
outperform existing models, the ease of their integration into
current practices, outperform traditional estimation, and why
traditional methods still prevail in industry settings. By applying
LLMs to a range of real-world datasets and comparing their
performance to both state-of-the-art and conventional methods,
this study aims to demonstrate that LLMs not only yield more
accurate estimates but also offer a user-friendly alternative
to complex predictive models, potentially transforming project
management strategies within the software industry.

Index Terms—LLM, Software Engineering, Cost, Duration

I. INTRODUCTION

Effective software cost estimation has always been a focal
point for most companies in the field of software engineering.
However, despite the existence of many traditional methods
for cost estimation, the diversity and complexity of software
development often render these traditional approaches inac-
curate and time-consuming. For software development orga-
nizations, accurate cost estimation is paramount. It not only
helps businesses avoid exceeding budgets but also facilitates
effective resource allocation and utilization, ultimately enhanc-
ing product quality. However, many current methods of cost
estimation suffer from various limitations, such as applicability
constraints and low accuracy. Therefore, the core question of
this study is: How can we leverage Large Language Models
(LLMs) to improve the accuracy and reliability of software
project cost estimation? Through addressing this question, we
aim to provide software development organizations with more
effective and practical cost estimation tools in the future,
thereby enhancing companies’ grasp and efficiency in the
software development process. This question represents the
primary focus of our research.
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As time progresses, there is a growing awareness across
various industries that effective software cost estimation is a
crucial factor in reducing budget overruns in software projects.
Proper software cost estimation can assist businesses in mak-
ing reasonable investments in software and also enable soft-
ware managers to gain a better understanding of the software
being developed, thus facilitating effective supervision during
the software development process. Software cost estimation
not only aids in cost management but also contributes to
enhancing product quality. Through the analysis of costs and
historical project data, a better understanding of resource
allocation and cost control can be achieved, consequently
leading to improvements in software quality [[I]. The better
we understand software costs and quality, the better we can
control them, and thus develop ideal products [2]. More
and more software development organizations are facing the
intense challenges of global competition. The demand for
high-quality products and new management paradigms has
been proven to be crucial for success. In emerging markets,
swift responses and accurate cost estimation are paramount for
winning competitive bids and maintaining competitiveness [3]].

There have been many different methods to estimate the
cost and time a project will take to complete both before and
during development. Traditional methods, while useful, tend
to be time consuming and fall short due to the complex nature
of software development. Typical means to estimate the cost
occurs at 1%-15% of the project completion and the estimate
accuracy varies from 30% to 50%. We have seen previous
approaches to utilize parametric models to create estimates
where their accuracy varies from 50% to 100%, which is a
significant improvement [4]. While parametric cost estimates
present, more accurate results than capacity-factored models
and analog models. They can tend to be difficult to work with
and can struggle to branch out of the trained software area.

Researchers have been employing LLMs in a wide range of
software engineering tasks, data collection and pre-processing,
optimization and evaluation techniques, and specific tasks. By
utilizing LLMs in different applications, there have been some
breakthroughs and some alternative approaches to solving pre-
vious problems, either better or worse than prior solutions [J5]].
The versatility of LLMs allows for easy usage in this wide
range of areas.



There is a wide need for automated project cost estimation
that can be versatile and easy to use. We propose a novel
solution which will utilize the versatile nature of LLMs
to better predict project cost and duration more accurately.
We theorize that while using LLMs over past automated
approaches, we will be able to 1) Simplify the process of
automated project cost estimating, 2) Utilize the versatility
of LLMs to apply this approach to most software projects,
and 3) Achieve higher accuracy in our predictions than
prior approaches. This will help improve the success rate
and quality of software projects while reducing waste of time
and cost. Our research will bring a new perspective to the
academic community, exploring the potential application value
of LLMs in software project management, thereby promoting
research and development in related fields.

In recent years, the field of software engineering has under-
gone significant transformations with the widespread adoption
of large language models. One key challenge in this evolution
is the accurate prediction of project cost and duration. Inaccu-
rate estimations can lead to substantial losses for businesses,
highlighting the crucial importance of appropriate resource
allocation in project management. This study focuses on ex-
ploring the application of large language models, investigating
their potential in enhancing cost and efficiency predictions in
project management within the realm of software engineering.

The exponential growth in publications related to LLMs in
software engineering, indicating a significant interest in ap-
plying LLMs to software engineering tasks, such as analyzing
software lifecycle data, code analysis, and providing just-in-
time developer feedback. The potential of LLMs, aided by
prompt engineering, to significantly improve software engi-
neering efficiency by helping developers navigate and analyze
vast amounts of project-related data, identify inconsistencies,
and generate code with better security practices [5], [6]].

The more hands-on approach such as agile estimations have
been more widely used in the course of software development,
even with certain approaches which have been proven to be
a more accurate approach. Roughly over 60% of software
developers have used agile in the past, and less than 10%
have used a prediction model approach [7]. By noticing, the
estimation techniques chosen by most software developers do
not solely rely on accuracy but on ease and understanding. This
is why we propose the utilization of LLMs to allow developers
to utilize an easy-to-use system in order to make an improved
project cost estimation.

In our study, we aim to explore the efficacy and usability of
LLMs in the realm of software project management, particu-
larly for estimating project costs and durations. Our research is
structured around three fundamental questions, each aimed at
uncovering different aspects of LLM application in this field.

II. RESEARCH QUESTIONS

1) Can LLMs outperform machine learning techniques
in project cost and duration estimation? This question
seeks to ascertain whether LLMs, with their advanced
capabilities in understanding and generating human-like

text, can provide more accurate or reliable estimates
compared to traditional machine learning methods.

2) Is an LLM approach to estimate the cost and
duration of a project easier to utilize than the cur-
rent approaches? This inquiry focuses on the practical
aspects of implementing LLMs in real-world settings,
evaluating the ease of integration, user-friendliness, and
accessibility of LLM-based models compared to conven-
tional methods. Without the need for advanced features
required to get an estimate like the machine learning
models we observe.

3) Why do companies still use traditional means to esti-
mate projects cost? Despite the advent of sophisticated
predictive technologies, many organizations continue to
rely on traditional estimation techniques. This question
explores the reasons behind this preference, includ-
ing factors such as the need for complicated features,
resistance to change and the perceived reliability of
traditional methods.

Our proposed solution will be a simpler approach that will
be compared against the current state-of-the-art, complicated
and not popular, solutions and also compared against the
traditional, easy and more popular solutions. By comparing
against the traditional and the state-of-the-art we argue our
solution will be more suited to real world uses with better
outcomes than the traditional approach and easier to use than
the current state-of-the-art approaches. In this work we will
defend this claim by thoroughly testing our approach on 5
highly used real world datasets.

III. RELATED WORKS

Predicting software development effort, size, and schedule
are critical for planning and managing software projects ef-
fectively. Traditional software project estimation techniques,
such as Constructive Cost Model (COCOMO) [8[, Delphi
method [9], and agile estimations [[10] have been a good
starting point in many projects but have been known to be
significantly off. The renowned software estimation technique,
COCOMO, was originally developed by Barry Boehm in 1987.
There have been numerous alternative models of COCOMO,
such as COCOMO 1II [11], which predict the effort and
duration of a project based on inputs relating to the size of
the resulting systems [[12].

Research studies such as those by Pospieszny et al. [13]],
Aljahdali [14], and Khalid et al. [15] have also demonstrated
the effectiveness of Machine Learning algorithms in software
project effort and duration estimation. These studies have
shown that models developed using algorithms like random
forest, SVM, extreme reinforcement, logistic regression, de-
cision tree, COA-Cuckoo and KNN can offer precise predic-
tions for various software development projects. Furthermore,
Abdulmajeed et al’s study emphasizes in methods such as
the K-Nearest Neighbours algorithm, Elman Neural Networks,
and Cascade Neural Networks. These approaches have brought
about high accuracy rates in predicting the costs required for
developing software engineering projects.



A similar work done by Zaineb, Asma, and Nadia undertook
a study evaluating software effort estimation utilizing machine
learning regression methods unlike our approach with LLMs.
They compared and tested four MLRM techniques (ABR,
GBR, LinearSVR, RFR), and concluded that the Random For-
est Regression (RFR) exhibited superior performance among
them. Consequently, they recommended RFR for software
enhancement effort estimation. Extracting insights from their
research, we aim to utilize the gathered data to enhance a LLM
classification [16].

In the research conducted by Bilge Baskeles, Burak Turhan,
Ayse Bener, and others, the use of the COCOMO model
in software engineering projects has demonstrated effective-
ness on multiple fronts. Firstly, as a parametric model, the
COCOMO model can estimate development time and effort
based on various variables, contributing to improved accuracy
in predicting project costs and timelines. Secondly, the study
indicates that the COCOMO model exhibits high accuracy in
similar projects, but it may have limitations for projects with
different characteristics. This underscores the importance of
utilizing large language models, as these models can adapt
more flexibly to different types of software projects, enhancing
prediction accuracy and flexibility. Through the examination
of the COCOMO model, it can be demonstrated that adopting
emerging technologies and approaches, such as large language
models, contributes to the efficiency of cost and time predic-
tions in software engineering projects [17].

Researchers V. Anandhi and R. Manicka Chezian have also
conducted significant studies through the application of the
COCOMO dataset, yielding important research findings [18].
By analyzing software project-related data within the CO-
COMO dataset, including project size, complexity, and human
resource allocation, they have constructed predictive models
to assess the cost and time of software engineering projects.
Leveraging historical data from the COCOMO dataset and
utilizing large language models, the researchers conducted
comprehensive analyses and predictions. They successfully es-
tablished a predictive model capable of accurately forecasting
the cost and time of software engineering projects.

Omar and Betul conducted a study on software effort
estimation using machine learning methods. They developed a
model utilizing Support Vector Machine (SVM) and K-Nearest
Neighbor (k-NN) techniques, applied to the Desharnais and
Maxwell datasets. Their combined approach yielded a 91%
accuracy rate for the Desharnais dataset and an 85% accuracy
rate for the Maxwell dataset [[7/] which is very high results
given traditional results tend to be closer to 60%. Our proposed
solution will compare against traditional results, the more pop-
ular approach, and this state-of-the-art approach. We theorize
that our approach will achieve higher results than traditional
approaches and near the state-of-the-art approach which while
being easier to implement for software developers, it will be
a strong contribution in this field.

Researchers Fernando Gonzalez-Ladrén-de-Guevara et
al. [19] point out that the ISBSG dataset offers a rich resource
for software engineering research, particularly in the domain

of effort estimation models. They utilize the ISBSG dataset to
investigate and develop models for estimating software project
size, effort, duration, and cost. They emphasize that one of
the key advantages of the ISBSG dataset lies in its extensive
repository of data from completed software projects, provid-
ing insights into industry practices, methodologies, project
outcomes, and tools. These rich and comprehensive insights
enhance the quality of their research process, enabling them to
improve the accuracy and reliability of their models through
the utilization of this data. Therefore, we also anticipate
utilizing the ISBSG dataset for our research to enhance the
accuracy and reliability of the research process.

In a particular study, the advantages of utilizing the
PROMISE dataset are highlighted. The strength of the
PROMISE dataset lies in its provision of verifiable and
reusable models for research in software engineering. Acting
as an online repository, it facilitates the exchange of datasets
among software engineering researchers and practitioners.
Users have the option to either store their own datasets or
access models shared by others, enabling them to compare
results and draw support from prior studies [20]. Consequently,
the use of the PROMISE dataset helps ensure the reproducibil-
ity and verifiability of research findings, thereby enhancing the
credibility and value of the research.

While much effort and research has gone into the usage of
machine learning to estimate the time and complexity of a
given software project. Over the past decade, there has been
major innovation and progress which has made predicting a
projects cost possible. Even if these methods are not used more
than a traditional approach, we will still use them to compare
our approach due to them being the proposed state-of-the-art.

In our work we will not only be focusing on traditional
means to predict software cost and duration but also look
at state of the art approaches that are not as commonly
used due to the complexity nature of the approach. Different
approaches to software project estimation, have utilized ma-
chine learning-based models which use ensemble methods and
recursive feature selection for improved prediction accuracy.
Some notable methods like software effort estimation (SEE)
framework utilizing a support vector regression algorithm
for feature extraction, a recursive elimination-based feature
selection technique, and an enhanced random forest classifier
for classification [21].

In this research, we are going to use five publicly available
datasets to fully test our approach against the prior state-of-the-
art approaches and common agile approaches. The COCOMO,
Desharnais [22], The International Software Benchmarking
Standards Group (ISBSG) [23]], QQDefects, and PROMISE
datasets have been common datasets used by many prior
software estimation survey sand will also be the primary for
this work. These datasets are commonly used datasets in the
field of software effort estimation and offer a rich foundation
for software engineering research, encompassing a wide range
of metrics crucial for effort estimation, defect prediction, and
software quality analysis. These datasets include attributes like
project size, development effort, team size, project duration,



TABLE I
PROJECT DATA
Dataset Projects Features
Desharnais | 81 12
COCOMO | 93 23
Maxwell 62 26
ISBSG 7518 264

complexity measures, and defect counts, enabling comprehen-
sive studies on productivity, project management effectiveness,
and predictive modeling in software development. Their di-
verse metrics support various research inquiries into the factors
influencing software project outcomes, serving as invaluable
resources for validating theoretical models within the software
engineering domain.

IV. DATA

There are different approaches to gather project cost
datasets. Some which have been historically used but are
considered out dated such as COCOMO and Desharnais which
were made in the 1980s containing projects made in the past.
We will use these in our testing resutlts but not to prove our
model being working but to compair against our related works
that have choosen to train and test with these models.

Feature selection within our datasets were selected based
on two reasons. The first being correlated features, which we
wanted features that had higher correlations with the estimated
cost as these would prove most beneficial for our method. The
second reason was more harmful to our results but to follow
the reasoning of RQ1, we wanted to simplify the process of
utilizing a LLM to estimate the cost of software projects. We
settled on 10 features, shown in figure E} These features were
selected as they are common among the beginning stages of a
software development process. They also had high correlated
features among the estimated cost. The other features were
unique and likely would’ve benefited the LLM, they would’ve
in turn complicated the process to utilize LLMs to predict the
cost of the project.

In our research utilizing the International Software Bench-
marking Standards Group (ISBSG) dataset, we encountered
the challenge of adapting structured software project data
into a format suitable for fine-tuning the GPT-3.5 model.
The ISBSG dataset, known for its comprehensive metrics on
software development projects, required a transformation from
a traditional tabular form into natural language prompts. To
achieve this, we carefully selected ten key features from the
dataset—such as project type, experience, architecture, team
size, and technology used—that are particularly relevant for
predicting project outcomes. Each entry in the dataset was
then parsed to construct descriptive prompts that encapsulate
the context of a software project in a concise statement.

This method of prompt engineering not only allows the
LLM to understand and generate meaningful predictions based
on the input features but also aligns with the model’s capa-
bilities to interpret and process natural language data. The
conversion process involved meticulous formatting to ensure

that the prompts are clear and structured in a way that
maximizes the model’s performance during the fine-tuning
phase. This preparation was critical in leveraging the advanced
AlI’s potential to generate accurate project cost and duration
estimations, thereby enhancing the predictive accuracy of
the model when applied to real-world software development
scenarios.

In the process of creating prompts for fine-tuning the GPT-
3.5 model using the ISBSG dataset, which comprises a com-
prehensive collection of 7518 software projects, we encoun-
tered significant challenges related to data completeness across
the 10 features selected for our analysis. Initially, we utilized
the entire dataset to generate prompts; however, it became
evident that many entries contained numerous missing values
(blanks), which could potentially compromise the quality of
our model training.

Prompt:

What is the estimated cost of hours of a
Project with the description: Architecture
is Client server with 3.0 Number of
developers with under 1 year of experiance,
1.0 number of developers with 1 to 3 years
0 Number of developers with
over 3 years of experiance, Manager'’s years
of experiance is 5.0, Business Application
Application Group, Job, case, incident,
project management; Application Type,
Primary Programming Language is Java, Max
Team Size of 4.0, Development Methodologies
is Waterfall

of experiance,

Completion:
Estimated cost is: 1112.0 hours

To address this issue and enhance the integrity of our
training process, we stratified the dataset into subsets based
on the number of missing values within these critical features.
Our first refined subset included projects with at most five
missing values among the selected features, resulting in a total
of 3904 usable entries. This represented a substantial reduction
but still retained a significant portion of the dataset, offering
a balance between data completeness and sample size.

Further refining the data, we created another subset that
included only those projects with at most three blanks, which
dramatically reduced the pool to 228 entries. This subset aimed
to prioritize data quality over quantity, ensuring more reliable
input at the expense of a smaller dataset.

Finally, recognizing the need for the highest quality data for
certain analyses, we compiled an exclusive subset of projects
that had no missing data across the 10 selected features. This
highly selective dataset comprised only 35 entries out of the
original 7518, reflecting the stringent criteria applied. This
smallest subset was critical for testing the model’s perfor-
mance under the most ideal data conditions, even though it
represented a minimal fraction of the entire dataset.
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Fig. 1. Correlation of ISBSG Features with the normalized work effort (project cost)

These tiered datasets allowed us to systematically explore V. EXPERIMENT
the impact of data completeness on the model’s training
efficacy and output accuracy, providing valuable insights into
the trade-offs between data availability and quality in machine
learning applications.

The burgeoning complexity of software projects necessitates
advanced methods for accurate cost estimation, particularly at
the initial proposal stage where precise budgeting can signif-
icantly influence project approval and resource allocation. In
response to this challenge, our research explores the potential
of LLMs, specifically GPT-3.5, to revolutionize project cost



estimation practices. The core of our experimental approach
involves fine-tuning GPT-3.5 on a substantial portion of the
ISBSG dataset, which provides a rich tapestry of project data
ideally suited for this purpose.

Given the comprehensive nature of the ISBSG dataset, we
allocated 80% of the data for training and reserved 10% for
validation during the fine-tuning stage. This strategy ensures
that the model not only learns from a diverse set of project
scenarios but also adapts to unseen data, thereby enhancing
its predictive robustness. The remaining 10% of the ISBSG
dataset serves as part of our testing framework, which also in-
cludes the Desharnais and COCOMO datasets. These datasets
were selected to provide a broad base for testing, allowing us
to assess the model’s efficacy across different data structures
and estimation paradigms.

This experimental setup is designed to rigorously test the
hypothesis that LLMs can outperform traditional and current
machine learning techniques in predicting software project
costs at the proposal stage. By integrating LLMs into the early
stages of project planning, we aim to provide project managers
and stakeholders with a powerful tool that offers both high
accuracy and ease of use, potentially setting a new standard
in project cost estimation that can be easily adopted.

A. Initial Attempts with Desharnais Datasets

To begin our experimentation, we selected GPT-3.5 as our
primary LLM due to its robust capabilities in handling diverse
and complex data structures. Our initial approach involved
utilizing the Desharnais dataset to fine-tune the model, ad-
hering to an 80/20 training/testing split. However, the limited
number of projects within the dataset proved insufficient for
effective model training, resulting in performance that was
subpar compared to a random baseline.

B. Initial Attempts with Combined Datasets

In an effort to enrich the training data, we combined the
Desharnais dataset with the COCOMO dataset, maintaining
the same 80/20 split for training and testing. This integration
slightly improved the results, yet the outcomes were still not
satisfactory, hovering around random choice levels in terms of
accuracy and reliability.

C. Transition to ISBSG Dataset

Recognizing the need for a more substantial data foundation,
we transitioned to the ISBSG dataset, which provided a
broader array of project data suitable for comprehensive model
training. We employed an 80/10/10 split (80% for training,
10% for testing, and 10% for validation), specifically target-
ing this dataset to fine-tune the GPT-3.5 model. Subsequent
tests were conducted using the Desharnais dataset, COCOMO
dataset, and the 10% validation split from ISBSG, ensuring a
rigorous evaluation against comparable works.

D. Detailed Data Handling for Fine-tuning

The fine-tuning process was meticulously structured to ac-
commodate the characteristics of the ISBSG dataset. Initially,

we utilized the entire dataset to generate model prompts,
integrating all 10 selected features. Given the prevalence of
missing data, we created several sub-datasets to determine the
impact of data completeness on model performance:

o A subset containing 3904 entries, each with at most 5
missing values among the selected features.

e A more restricted subset of 228 entries with at most 3
missing values.

We did two fine tuning attempts which did use only the 3904
entries and the full dataset which when testing proved to have
better results on the ISBSG dataset but worse on the desharnais
and cocomo datasets. We strategically decided to utilize the
full dataset with isolating the split with a 50% split of the 228
entries amoung the training and testing splits. We believe this
is due to the lack of features on the desharnais and cocomo
datasets and in order to futher test RQ2 we wanted to show a
LLM which can utilize a wide range of features. This is also
the reason we opted to not use the smallest subset of 35 entries,
which exhibited no missing values, due to its insufficient size
for effective LLM training. We choose to use the full dataset
but made sure to use a 50% split of the 228 entries in the
training and 50% in the testing splits.

E. Prompt Engineering and Model Training

For each subset, we crafted specific prompts that encap-
sulated the project characteristics outlined in the ISBSG
dataset, following the schema described earlier. This prompt
engineering was crucial in adapting the tabular data into a
format amenable to the LLM’s training regime. Each subset
underwent a separate fine-tuning process to tailor the model’s
understanding and predictive accuracy concerning the degree
of data completeness.

F. Performance Evaluation Measures

To assess the accuracy of our LLM in estimating software
project costs and durations, we utilized two primary statistical
metrics: Mean Absolute Error (MAE) and Root Mean Square
Error (RMSE). These measures provide insights into the aver-
age magnitude of the errors in predictions made by our model,
without considering their direction (positive or negative).

G. Mean Absolute Error (MAE)

The Mean Absolute Error (MAE) is a measure of the
difference between the actual and predicted values expressed
as an average over the dataset. It is calculated as follows:

1 n
MAE = =S " |z; — v, ]
n;lw yil (1)

where x; represents the actual values, y; represents the pre-
dicted values, and n is the number of observations. MAE pro-
vides a straightforward indication of average error magnitude
and is particularly useful because it quantifies performance in
the same units as the data, which aids in interpretation.



H. Root Mean Square Error (RMSE)

The Root Mean Square Error (RMSE) is a standard way to
measure the error of a model in predicting quantitative data.
Formally, it is defined as the square root of the average squared
differences between the actual and predicted values:

RMSE = 2

Similar to MAE, x; and y; are the actual and predicted
values, respectively, and n is the number of observations.
RMSE is sensitive to outliers and provides a higher weight to
large errors, making it useful when large errors are particularly
undesirable.

Both MAE and RMSE are critical in evaluating the predic-
tion accuracy of our models, with RMSE being particularly
useful when higher errors need to be penalized more severely
than smaller ones. These metrics, together, offer a comprehen-
sive view of the model performance across various aspects of
the data’s error distribution.

VI. RESULTS

Model
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Fig. 2. Mean Absolute Error (MAE) on the Cost Estimation using Machine
Learning and LLM’s on the ISBSG dataset

In this section, our focus lies on evaluating the performance
of LLMs in estimating software project costs and durations.
We will commence by comparing the results of LLMs with
traditional machine learning techniques and dive into the flex-
ibility and accessibility of LLMs in project cost and duration
estimation. Furthermore, we will discuss the research findings
regarding LLMs’ advantages in handling unseen data and their

applications in various industries. Lastly, we will explore the
reasons why companies still prefer using traditional methods
for project cost estimation. Through these discussions, we aim
to provide insights into the potential impact of LLMs in the
field of project management and gain a deeper understanding
of the challenges and limitations of existing methods.

RQ1I1: Can LLMs outperform machine learning techniques
in project cost and duration estimation?

A. Comparison of LLMs with Machine Learning Techniques

Our primary objective was to evaluate whether LLMs,
specifically our fine-tuned GPT-3.5 model, could outperform
traditional machine learning techniques in the domain of
software project cost and duration estimation. The results, as
detailed in Table [l provide a comprehensive view of our
findings across different datasets.

Initially, our comparison focused on traditional machine
learning techniques, such as Support Vector Machines (SVM),
K-Nearest Neighbors (KNN), and Linear Regression, which
served as our baseline methods. The results indicate that while
the LLM approach does not outperform the state-of-the-art
machine learning techniques, it does exhibit superior perfor-
mance compared to these baseline methods. This suggests
a notable potential in LLMs for handling project estimation
tasks, particularly because of their robustness in managing
missing features—an area where traditional methods falter due
to their dependency on complete feature sets.

In addition to the baseline methods we selected, we
also choose five other machine learning approaches, namely
Multi-Layer Perceptron (MLP) [24], Support Vector Ma-
chine (SVM) [25]], Decision Tree (DT) [26], Random Forest
(RF) [27], Ada Boost Regression (ABReg) [28]], and Extreme
Learning Machine (ELM) to further extend our baseline
on the ISBSG dataset. This includes supervised and unsuper-
vised algorithms and a stat-of-the-art approach (ELM) in the
effort to fully answer RQ1. In order to fully give the baseline
machine learning approaches the best approach, we trained and
tested them on the 3904 entries as they required no missing
data. The LLM is the same training set we chose but the testing
split is 10% of the 3904 projects to closely compare against the
other machine learning approaches. As we can see in Table 2]
our approach is able to beat 4 out of the 5 machine learning
approaches. The LLM is not better than the state-of-the-art
method but it is notable to state our LLM approach has a
2398.2 MAE which is 3.7% lower than the MAE of the state-
of-the-art ELM which has a 2310.7 MAE. The ELM is trained
on datasets which have no missing features and consequently

TABLE II
COMPARISON OF ROOT MEAN SQUARE ERROR (RMSE) RESULTS FOR BASELINE MACHINE LEARNING METHODS AND THE LLM ACROSS DIFFERENT
DATASETS.
Method Desharnais COCOMO ISBSG
KNN Regression 1755.11 1127.50 15813.59
Linear Regression 2680.12 1447.04 14309.82
Support Vector Machine | 2665.30 1475.71 14474.78
LLM 2522.21 537 .17 4848.76




must be used with no missing features. On the contrary the
LLM has the potential, if trained using the same features and
dataset, to more closely compare against the ELM.

Answer to RQ1: LLM’s can outperform some machine
learning techniques but fall short against state of the art
machine learning approaches.

RQ2: Is an LLM approach to estimate the cost and
duration of a project easier to utilize than the current
approaches?

B. Flexibility and Accessibility of LLMs

In evaluating the practicality of employing LLMs for es-
timating project costs and durations, we found LLMs to
be distinctly more flexible than traditional machine learning
approaches. A flaw with machine learning approaches tend to
lie with requiring the features which the model was trained on,
in order to get an estimation. This flexibility stems primarily
from the LLM’s ability to operate effectively even with in-
complete data sets. Unlike conventional models that require a
full set of features to function optimally, our LLM approach
utilizes a set of 10 optional features. These features enhance
the accuracy of predictions incrementally—the more features
provided, the more precise the estimates. However, the model
does not require any single feature to operate, making it highly
adaptable to varied project scenarios.

C. Deployment and Maintenance Advantages

Moreover, the deployment and maintenance of LLMs of-
fer significant advantages. Once tuned, LLMs can be easily
distributed to end-users without the need for additional appli-
cations or the overhead associated with maintaining complex
algorithms. This ease of distribution is particularly benefi-
cial in environments where rapid deployment and ease of
maintenance are critical. This has the potential to remove the
reasoning why many developers tend to not adapt alternative
approaches to estimate projects costs.

D. Performance on Unseen Data

To further test the robustness of our approach, we evaluated
the fine-tuned LLM on datasets it had never been trained
on, specifically the Desharnais and COCOMO datasets. Im-
pressively, the LLM outperformed some machine learning
methods that were explicitly trained on these datasets. This
underscores the LLM’s ability to generalize from limited data
inputs to deliver reliable estimates, a feature particularly absent
in traditional models that rely heavily on extensive feature sets.

E. Comparative Advantage in Industry Applications

Industry standards typically demand comprehensive infor-
mation about projects before generating cost estimates. Which
tend to be used after the project has begun. In contrast,
our LLM approach can provide a preliminary estimate with
minimal information and refine these estimates as more data
becomes available. This scalability is a significant advantage

over traditional methods, which do not offer the same flexi-
bility to adapt to varying degrees of available information.

Answer to RQ2: Yes. The findings indicate that the LLM
approach not only simplifies the estimation process but
also enhances the accessibility and adaptability of cost
and duration estimation practices. This could herald a
shift in how estimates are approached in the software
industry, potentially leading to broader adoption of LLM-
based techniques in project management.

RQ3: Why do companies still use traditional means to
estimate projects cost?

To comprehensively address this question, we will discuss it
from two different perspectives and identify potential reasons.
Firstly, we will discuss the advantages of traditional methods,
highlighting their enduring value in certain contexts. Secondly,
we will delve into the limitations of new methods, exploring
the challenges they encounter despite their promise of higher
accuracy. Through this analysis, we aim to provide a thor-
ough understanding of why companies continue to rely on
traditional methods for project cost estimation.

a) Advantages of Traditional Methods: In certain con-
texts, traditional methods still hold distinct advantages.

1) Emphasis on Stakeholder Engagement and Communica-
tion: Taking Agile estimation as an example, Agile methods
have been widely adopted in software development, with over
60% of software developers having utilized Agile methods.
This indicates that traditional methods retain their unique
value. Agile methodologies emphasize active customer en-
gagement, effective communication, process simplification,
fixed constraints, and user stories. These principles ensure
a clear understanding of project requirements, reduce com-
plexity, enhance efficiency, and facilitate cost estimation and
development processes.

2) Reliability of Expert Judgment: A study indicates that
Expert Judgment, considered a traditional method, is widely
used in the process of cost estimation. Cost estimators must
make numerous assumptions and judgments about the costs
of new products. While computerized cost models have re-
duced the need for Expert Judgment in many respects, they
cannot completely replace it. This demonstrates the enduring
applicability and importance of traditional methods even in the
face of technological advancements [30]. This technique relies
on the extensive experience of cost estimation experts to esti-
mate software costs. Naturally, experts’ specialized knowledge
in specific domains enables more precise cost estimations.
Expert judgment proves particularly valuable in scenarios
where effective and efficient data collection is restricted. In
such cases, experts must make informed decisions based on
various stringent criteria. The Delphi technique stands as an
example of employing expert judgment [31]. Another study
conducted an extensive review of expert estimation in software
development effort and discussed 12 principles. The results
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indicated that expert estimates are more accurate in certain
situations than formal models [3]].

b) Limitations of New Methods: While new methods may
promise higher accuracy, they encounter several challenges
and limitations. Using a case study on technology transfer
as an example, a software company experimented with a
new software estimation method. Despite its higher accuracy,
the organization did not fully embrace it. The reasons they
gathered include perceptions of risk associated with new
methods and the influence of organizational culture.

1) Risk and Uncertainty: One of the main reasons compa-
nies resist change is the perception of risks and uncertainties
that new methods may bring. While new technologies may
offer higher accuracy, the introduced uncertainty may make
managers uneasy, especially during project execution. Using a
case study on technology transfer as an example, a software
company tried out a new software estimation method. Despite
the new technology being more accurate, the organization
did not fully adopt it. These are the reasons they have
gathered: inadequate technical support, low user acceptance,
difficulty in quantifying benefits, no single technique fits all
problems, choose based on needs, research on development
time estimation is limited [32]].

2) Influence of Organizational Culture: Organizational cul-
ture can also be a significant barrier. Over time, compa-
nies may have established a culture and processes based on
traditional methods, making it challenging to enact change.
Therefore, even though new methods may offer greater value,
companies need to overcome internal cultural and organi-
zational barriers to fully implement them. The impact of
organizational culture can result in resistance towards new
technologies, even when these technologies offer significant
advantages in terms of efficiency and benefits [32].

By further analyzing the advantages of traditional methods
and discussing the challenges and limitations of new methods,
we can gain a more comprehensive understanding of why
companies still resort to traditional methods for project cost

estimation.

Answer to RQ3: Companies still rely on traditional
methods for project cost estimation due to their emphasis
on stakeholder engagement, communication, and the re-
liability of expert judgment. Meanwhile, the limitations
of new methods, such as risks associated with change
and the influence of organizational culture, hinder their
full adoption.

VII. VALIDITY AND LIMITATIONS
A. Financial and Resource Constraints

One of the principal limitations encountered in this study
relates to the constraints imposed by budgetary allocations.
Financial restrictions significantly influenced our ability to
extensively fine-tune the GPT-3.5 model. Optimal fine-tuning
of large language models often requires substantial compu-
tational resources and financial investment, particularly when
dealing with extensive parameter tuning and multiple dataset
training cycles. Limited funding curtailed our ability to explore
a broader array of model configurations and to potentially
achieve more refined model performance.

B. Dataset Limitations

Additionally, our research was constrained by the version of
the ISBSG dataset utilized. Due to budgetary limitations, we
were restricted to an older version of the dataset. While this
dataset provided a robust foundation for our initial analyses
and model training, newer versions of the ISBSG dataset
contain updated and possibly more varied project data that
could enhance the model’s learning potential and accuracy.
Access to the latest dataset might have allowed for a more
comprehensive understanding of current software project dy-
namics and potentially more accurate cost estimations.



C. Impact on Study Outcomes

These limitations are critical to acknowledge as they in-
herently affect the generalizability and applicability of our
findings. The financial constraints and the use of an older
dataset version may have prevented our models from achieving
the performance levels that might be possible under more
favorable circumstances. Future studies would benefit from
securing additional funding to access updated datasets and
more powerful computing resources, which would help in
validating and possibly enhancing the conclusions drawn from
our current research.

VIII. CONCLUSION

This research explored the potential of LLMs to revolu-
tionize the estimation of software project costs and durations.
Despite the advanced capabilities of state-of-the-art machine
learning techniques, our findings reveal that LLMs hold sig-
nificant promise due to their flexibility and ability to handle
incomplete data sets effectively.

We systematically fine-tuned the GPT-3.5 model using a
comprehensive set of data from the ISBSG dataset and tested
its performance on multiple datasets, including the ISBSG
testing set, Desharnais and COCOMO. While the LLM did not
universally outperform all traditional machine learning models,
it demonstrated superior performance over several baseline
models and exhibited remarkable flexibility in dealing with
sparse data inputs.

Our experiments confirmed that LLMs could provide accu-
rate estimates even with minimal data, making them a practical
tool for early-stage project planning. The ease of integration
and user-friendliness of LLMs compared to conventional esti-
mation techniques suggests a shift towards more adaptive and
accessible tools in software project management.

Future Work: Looking ahead, further research should
explore the integration of domain-specific knowledge into
LLMs to enhance their predictive accuracy. Additionally, the
development of hybrid models that combine the robust data
handling capabilities of LLMs with the precision of algo-
rithmic approaches could yield even more reliable estimation
tools. Continuous refinement of the models and their training
datasets will be crucial as we strive to meet the evolving
demands of the software industry. Implementing alternative
LLMs, with the growing amount of LLMs available, also have
the potential to provide better results.

In conclusion, while traditional methods remain entrenched
in industry practices, the potential for LLMs to provide more
efficient, adaptable, and user-friendly estimation tools is clear.
Our study contributes to the growing body of knowledge
demonstrating the viability of LLMs in practical applications,
paving the way for their increased adoption in project cost
estimation and beyond.
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