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Abstract

In ports, a variety of tasks are carried out, and scheduling these tasks is crucial due to its significant
impact on productivity, making the generation of precise plans essential. This study proposes a method
to solve the Quay Crane Scheduling Problem (QCSP), a representative task scheduling problem in ports
known to be NP-Hard, more quickly and accurately. First, the study suggests a method to create more
accurate work plans for Quay Cranes (QCs) by learning from actual port data to accurately predict the
working speed of QCs. Next, a Surrogate Model is proposed by combining a Machine Learning (ML)
model with a Genetic Algorithm (GA), which is widely used to solve complex optimization problems,
enabling faster and more precise exploration of solutions. Unlike methods that use fixed-dimensional
chromosome encoding, the proposed methodology can provide solutions for encodings of various
dimensions. To validate the performance of the newly proposed methodology, comparative experiments
were conducted, demonstrating faster search speeds and improved fitness scores. The method proposed
in this study can be applied not only to QCSP but also to various NP-Hard problems, and it opens up
possibilities for the further development of advanced search algorithms by combining heuristic

algorithms with ML models.
Keywords: Quay Crane Scheduling Problem, Genetic Algorithm, Machine Learning, Surrogate Model
1. Introduction

Container cargo, responsible for 90% of global trade, is transported through ports [19]. In ports, Berth
planning is conducted before container ships dock. Berth planning is defined as the Berth Allocation
Problem (BAP), which determines the operational time of ships within the limited berth space [27]. At
this stage, the number of Quay Cranes (QCs) to be deployed is decided by considering the workload
and possible docking times of the incoming ships, which is defined as the Quay Crane Allocation
Problem (QCAP). Since QCAP requires creating a plan for ships already docked, it is closely related to
BAP [28]. Finally, the issue of determining the start time of all tasks assigned to QCs is known as the
Quay Crane Scheduling Problem (QCSP). A crucial characteristic of QCSP is that there must be no
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physical interference between two or more QCs during operations.

Previous studies have identified that ports face issues with maintaining punctuality, and to address
this, it is essential to generate accurate port operation plans [30]. As QC allocation and task planning
are closely related to the actual operational time of ships, accurate planning for QCs is crucial in

producing a berth schedule that aligns with the actual working time [29].

Container ships entering ports for loading and unloading operations are loaded sequentially according
to the unloading and loading requirements, container size, weight, and type in each bay, which is
referred to as the Bay Plan [1]. QCSP involves arranging the sequence of crane operations for each
ship’s bay so that the scheduled operations do not exceed the allocated docking time. In some cases,
planning is done with consideration for environmental friendliness, operational costs, and safety,

reflecting the operational characteristics of the port [20, 21, 22, 23].

The Quay Crane Scheduling Problem (QCSP) is an NP-Hard problem, requiring complex
mathematical formulations and substantial computational time to find an optimal solution while
considering various constraints [24]. The fundamental constraints that need to be considered in QCSP

are as follows:
Constraints on QC working conditions

This refers to the limitations of the QC's operational environment. For instance, QCs are installed on
rails and move left and right within their allowable range. A key constraint is that one QC cannot pass
over another. Additionally, it is necessary to prevent situations where QCs' operational areas overlap,

or collisions occur during operations.
Constraints on the ship's working condition

Ensuring stability during operations is crucial to prevent the ship's center from shifting. Constraints
related to the minimum and maximum number of QCs assigned, based on the ship's specifications, must

also be set. In some cases, the berth length and QC's operational range are also taken into account.
Assumptions regarding QC operational speed

QC operational speed is vital for the success of ship operations, and thus predicting the estimated
completion time is essential. Previous studies have often assumed a constant speed for QC operations
when generating plans. However, in reality, QC operations do not proceed at a constant speed due to
various environmental factors (e.g., task type, QC movement, operator changes, yard truck arrival
delays). When QC operations are not completed on time, plan adjustments become necessary, and

bottlenecks occur. Therefore, accurately predicting QC operational speed is crucial.
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Consideration of computational complexity

Given the large computational effort required to solve QCSP while adhering to multiple constraints,
generating an optimal plan can sometimes take a long time. Thus, reducing computational complexity

is a critical issue in solving this problem.

This paper introduces a method for generating an optimal Quay Crane Scheduling Problem (QCSP)
solution given a bay plan. The contributions of this research are as follows. First, unlike previous studies
that predetermined the number of Quay Cranes (QCs) to be deployed [9, 10, 16], this study introduces
a search method that simultaneously considers both the number of QCs and the scheduling plan. In
particular, instead of solving QCSP with a fixed number of QCs, bays, and workload, this study
conducts experiments on generating work plans for various bay plans. For these experiments, a novel

two-dimensional chromosome representation is introduced.

Second, the study proposes a method to generate more precise work plans by learning from real-
world port data to more accurately calculate QC operational time. It was found that using a Machine
Learning (ML) model-based prediction approach yields more accurate plan generation than relying on

fixed constants or probabilistic simulations.

Lastly, a Surrogate Model which combines a GA from evolutionary algorithms with an ML model,
is introduced to generate the optimal QC plan. The Surrogate Model technique accelerates search speed
by training the fitness function, and it has been demonstrated to offer faster computation times than

previously used GA methods for QCSP.

The remainder of this paper is structured as follows: Chapter 2 reviews the related studies on QCSP
and GA methods used to solve NP-Hard problems. Chapter 3 introduces the objective function and
constraints of the QCSP as defined in this study, along with the ML-based method for predicting QC
operational speed. Chapter 4 discusses the Surrogate Model approach for generating the optimal QC
plan. Chapter 5 summarizes the experimental results, comparing the accuracy of QC operational speed
predictions with and without the use of ML, as well as the application of the Surrogate Model and
previous GA methods to QCSP. Finally, the conclusion is discussed.

2. Related works
2.1. Considerations for the Quay Crane Scheduling Problem (QCSP)

QCSP (Quay Crane Scheduling Problem) is a critical issue directly related to the operational tasks of
ships, and extensive research has been conducted on this topic. Fundamentally, it is known that QCSP
involves considering four key attributes. The first is the task attribute, which defines the workload of

the vessel, including bay areas and single container movements. The second is the crane attribute,
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which refers to the specifications of the crane, such as its preparation time and initial position, as well
as whether the crane's movement speed is taken into account. The third attribute is inference, which
encompasses the movement constraints and safe distance requirements of the quay cranes. Lastly, the
performance measure attribute pertains to the target objectives of QCSP, such as minimizing the

completion time of operations [3].

Initially, research focused on the movement and constraints of quay cranes [4]. Subsequent studies
incorporated additional considerations, such as the vessel's berthing and departure times, non-crossing
constraints for cranes, and the need to maintain safe distances [5]. As ship sizes and workloads
continued to increase over time, the complexity of the cases to be considered in QCSP grew
exponentially, leading to the development of new approaches to address these challenges [6].
Additionally, as the number of containers to be handled by the cranes increased, a maintenance period

model for quay cranes, which emphasized the importance of maintenance scheduling, was introduced

[7].

Furthermore, the potential imbalance in the ship's load during container discharging operations,
which could cause the vessel to tilt either forward or aft, became a critical constraint to consider when
planning the discharging process [8]. Research later extended to planning that involved not only
discharging but also simultaneous loading, while accounting for draft-trim constraints [9, 10]. While
current quay cranes can only work on a single bay at a time, a QCSP model that anticipates future quay
cranes capable of operating on two bays simultaneously has been introduced [14]. In addition, studies
have expanded performance measures to include not only crane operating speed but also factors such

as driver costs, pollution emissions, and energy consumption [20-23].

When creating operational plans at ports, considering not only QC operations but also those of yard
trucks (YT), yard cranes (YC), and yard blocks can yield solutions closer to real-world conditions. In
this context, an approach that simultaneously considers QC schedules and yard block loading conditions
has been proposed [11]. Similarly, research has been conducted that integrates the scheduling of YTs
responsible for container transport within the yard [12]. Moreover, there are studies that address QCSP

in conjunction with the Berth Allocation Problem [13, 25].
2.2. Assumptions for Quay Crane Work Speed

Given the central role of QC in ship operations, assumptions regarding their operating speed are of
critical importance. Many prior studies on the QCSP have assumed a constant speed for QCs [7, 8, 15,
16]. To address the need for a more accurate estimation of QC cycle time, a statistical model has been
introduced [17]. As mentioned earlier, during real-world ship operations, various factors can cause

delays. In response to this, research has been conducted that incorporates uncertainties in the operating
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speeds of both QCs and straddle carriers (SC) to solve the QCSP more effectively [18].

In order to predict ship operation times based on a given work plan, researchers have emphasized the
use of machine learning (ML) models leveraging historical operational data. These studies suggest that
properly utilizing ML predictive models can significantly reduce prediction errors [2, 31]. In this study,
rather than assuming a constant or random variable for QC speed, a more accurate QC scheduling plan

was generated by utilizing an ML model.
2.3. Computational Complexity of Quay Crane Scheduling Problem

It is widely known that finding an optimal solution for the QCSP requires extensive computational
effort, and various efficient search methods have been proposed to address this challenge. Initially, the
Branch and Bound (B&B) method was introduced to efficiently solve QCSP by systematically selecting
feasible child nodes [4]. Later, researchers demonstrated that QCSP is an NP-Hard problem, which led
to discussions on computational complexity not covered in previous work [4]. In response, studies
began employing Genetic Algorithms (GA) to tackle the problem [24]. GA has been extensively utilized

in QCSP, and several methods have been proposed to improve its performance.

To reduce the search time in QCSP, a modified GA with roulette wheel selection was introduced [6].
Additionally, a customized GA was developed to solve both the Quay Crane Assignment Problem
(QCAP) and QCSP simultaneously. This approach reduced computation time by adding feasible
individuals to the randomly generated initial population [26]. A simulation-based GA, combining Monte

Carlo simulations with GA, was also proposed [18].

When applying the generated QC work plans to real-world terminal operations, the constraints need
to be realistic, which significantly increases the computational complexity for large problems. Therefore,
it has been argued that methods capable of efficiently handling such large problems are necessary [8].
To address this, researchers introduced a Hybrid GA that reduces the search space and computation
complexity, particularly for large problems, which require different search methods compared to small
and medium-sized problems suitable for B&B methods [10]. Similarly, studies have been conducted on

reducing the feasible solution space using bicriteria evolutionary methods [9].

Later, a mathematical model utilizing Logic-Based Benders Decomposition was introduced to solve
QCSP by breaking down the larger optimization problem into smaller sub-problems. This model
reduced computational cost by checking the feasibility of constraints (except for vessel stability) first,
and only verifying the stability constraint for schedules deemed feasible [16]. However, traditional GA
methods used for QCSP have a drawback in that they require evaluating a large number of chromosomes.

To address this issue, this study introduces a surrogate model that reduces the evaluation time by
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learning the GA fitness function in advance, thereby narrowing the search space.
2.4. Surrogate Model for Quay Crane Search Problem

As discussed in Section 2.3, GA are widely used to solve NP-Hard problems such as the QCSP. GA
involves several key processes, including population generation, crossover, and mutation, during which
the fitness score of chromosomes must be calculated. The size of the generated chromosomes
significantly influences the computational effort required [32]. In particular, NP-Hard problems like
QCSP, which involve creating time windows for scheduling and determining the feasibility of a given
plan, can require substantial time just to calculate the fitness score for a single chromosome. Since
finding the optimal solution necessitates evaluating a large number of chromosomes, reducing

computational costs is essential.

In this study, we propose a method to reduce the search time of GA by pre-training the fitness function.
The concept of training the fitness function has been employed in other fields as well. For example, in
research on solving the Intensity-Modulated Radiation Therapy (IMRT) beam angle optimization
problem using GA, the traditional chromosome evaluation method was found to be time-consuming.
To address this, a neural network was trained to predict the fitness function, thereby reducing the time
spent on chromosome evaluation and shortening the overall search process [33]. Similarly, in a study
on solving molecular design problems using GA, a Deep Neural Network (DNN) was utilized to assess
the fitness score, while a Recurrent Neural Network (RNN) Decoder was used to redesign molecules,
demonstrating the advantage of being able to evaluate molecular suitability even under complex

constraints [34].

In real-world engineering environments, more heavily constrained problems have been tackled
efficiently by combining Rule-Based Reinforcement Learning (RL) with GA, leading to improved
computational efficiency [35]. In this research, we propose a method for training the GA fitness function
in the context of QCSP, which aims to reduce the search space and find the global optimum more

efficiently.
3. Problem Description and Mathematical Formulation

In this chapter, we will address the mathematical formulation required to define the operational

approach and schedule generation for QCs.
3.1. Quay Crane Scheduling

According to Figure 1, each hatch of the vessel can accommodate either two 20ft containers or one

401t container, with the QC primarily positioned at the hatch to carry out its operations. The QC moves



between hatches to perform loading and unloading operations, and there is a constraint that prevents

multiple QCs from operating on the same hatch at the same time. Therefore, the scheduling of QC

operations is planned based on the allocation of tasks to specific hatches.

Vessel Bay and Tier

Vessel row

Vessel Tier

401t

20ft  20ft
Hatch 4 Hatch 3 Hatch 2 Hatch 1

Hatch 6

Vessel Bay

Qc2

Safety Range

Available Moving Range of QC 1 ‘

Available Moving Range of QC 2

Available Moving Range of QC 3

Hatch 1

Hatch 2

Figure 1. Layout of container vessel

The QC schedule generated in Figure 2 is defined as the bay plan, and the bay plan consists of

multiple tasks, as illustrated in Figure 2. Each task represents a specific operation assigned to a

particular bay, contributing to the overall execution of the plan.

Quay Crane & Bay plan Tasks

Makespan

Hatch | Task 1 Task 2

y- o of

Hatch 2 Task 3 Task 4 Task 5

Hatch 3 Task 6 Task 7

- 0| . w

Task | job time Task 2 job time

Task 5 job
time

Task 3 job

sk 4 iob ti
fime Task 4 job time

Task 6 job time Task 7 job time

Figure 2. Bay plan and tasks

In this study, we conducted experiments to assign the sequence of operations for quay cranes (QC)

based on the pre-planned bay plan and tasks. The primary factor to consider when determining the

sequence of QC operations is the makespan of the assigned QCs. Makespan refers to the total time
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elapsed from the start of the first task to the completion of the final task for a given vessel, and it is
crucial that the makespan does not exceed the vessel’s scheduled berthing time. While assigning more
QCs can expedite the completion of operations, it also increases operational costs. Therefore, in this
research, we established an objective function aimed at minimizing the difference between the berthing

time of the vessel and the makespan, ideally bringing it as close to zero as possible.

In generating the optimal QC operation sequence, we considered various constraints that arise in
practical operational environments. First, since QCs are installed on rails at the berth, they can only
move horizontally (left and right), and each QC is limited to specific operational zones. In this study,
we set the movement direction of QCs as left to right, and for each individual QC, we defined zones
where it can and cannot operate based on the location of the vessel bays. Additionally, due to spatial
constraints, no more than one QC can operate on a single bay at the same time, and QCs are prohibited
from crossing over each other during movement. Lastly, the time required for a QC to complete a task
was predicted using a ML model, as applied in previous studies [2]. The formulation of this model is

expressed mathematically as follows.

Indices:

t: Index of time during vessel handling time

b: Index of vessel bay number, arranging in an increasing number from stem to stem

j: Index of tasks which are increasing order according to bay plans

i: Work sequence of task j

k: Index of quay crane number which is an increasing order according to their relative locations (left to
right)

Decision Variables:

H: Nonnegative continuous variable representing the expected time of berthing time

C: Nonnegative continuous variable representing the makespan

S}‘: Nonnegative continuous variable representing the start time of task j

sj: Nonnegative continuous variable representing the minimum value of s}‘

c}‘ : Nonnegative continuous variable representing the completion time of task j
¢j: Nonnegative continuous variable representing the maximum value of C]k

a: A parameter for setting the weight of C, between 0 and 1
n?: Number of QCs in hatch b at time t
Input parameters:

ewjk: Estimated time of work for QC k to process task j

ec}ﬁ: Estimated time of work for QC k to process transfer i-th sequence container of task j
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conjkl-: i-th sequence container in task j assigned to QC k

i k. Unloading/Loading of con¥, if loading 1, else 0)

]l’

K. Single/Twin of conk, if twin 1, else 0

i

f : Full/Empty ofconk, if full 1, else 0

]l’

ct?"‘ Container type of con;, if Danger, Bundle and Reefer 1, else 0

]l’

Jej K. Change job of conk, if change 1, else 0

Jl’
q¥: Location of QC k attime t

li.: The leftmost bay of QC k can move
13.: The rightmost bay of QC k can move

b;: Container location of task j

Formulations:

min |C — H| 1)
C=c-—s (2)

sk, ifj=1
S;c:{,g /i ®)

¢y ifj>1
c}‘ = s}‘ + ewjk 4

k ! k
ew; = Z ecji (5)
i=1

fl( Jjir ]l'fC]l'Ct u]cjl) (6)
q%<q?<---<qt’s‘, k> 2 (7
n? <2 ©)
e < qf <7 ©)

Equation (1) represents the target objective function, where H is the scheduled berthing time of the
vessel and C is the makespan for the vessel, with the objective being to minimize the absolute
difference between these two values. In Equation (2), C is calculated as the time elapsed from the start
of the first QC operation to the completion of the final task in the bay plan. The completion time (c) is

determined as the maximum completion time (c}‘) for QC (k) performing task (j). The completion time
(c}‘) is calculated by adding the task's processing time (ewjk) to the start time (s}‘), as summarized in

Equations (3) and (4). For the first task of QC (k) (i.e., j = 1), the start time (s¥) is defined as the
initial time of QC's deployment. Otherwise, the start time for subsequent tasks is defined by the

completion time of the previous task.



The processing time (ewjk) for QC (k) to complete task (j) can be expressed as the sum of the

processing times for individual containers (ec}‘i). Thus, Equations (5) and (6) detail the process of

predicting the total processing time (ew}‘) for task (j) and the processing time (ecﬁ) for the i-th
container (conj"i) in task (j). To predict the processing time (ecﬁ) for each container, an ML model was
employed, denoted as f;. The ML model f; can utilize various algorithms suitable for predicting
numerical values, such as linear regression (LR), random forest (RF), support vector regressor (SVR),
or multiple layer perceptron (MLP). The features used to predict the processing time for a container

K
(ec;ji

), as introduced in previous research [2], include five key factors in this study:
5}% indicates whether the container (conjkl-) is being loaded or unloaded, where 1 represents loading

and 0 represents unloading.

th’f is defined as 1 if the container is a twin container.
f c]’-‘i is defined as 1 if the container is full, and 0 if it is empty.

ctﬁ represents whether the container is a special type, such as a refrigerated or bundled container.
jc]’-‘i indicates whether the task requires a change in operation type (e.g., from loading to

unloading).

Equation (6) also introduces qF, which represents the position of QC gF at time t, ensuring that
QCs cannot cross over each other. Equation (8) provides a constraint that ensures no more than two
QCs can be present at the same hatch b at time t. Finally, Equation (9) defines the range within which
QC (k) can move. QC (k) is restricted to operate within the predefined leftmost boundary (I ) and the

rightmost boundary (ry,), ensuring that its movement is confined to this region.
4. Methodology

In this chapter, we introduce the method of a Surrogate Model that utilizes a learned fitness function
to optimize the search process for generating an optimal QCSP solution. By training the fitness function
in advance, the Surrogate Model improves the efficiency of the search, reducing the computational

effort required to find the optimal solution.
4.1. Encoding of Chromosomes for Surrogate Model

In this study, a GA-based Surrogate Model is employed to find the optimal solution for the QCSP.
The chromosome representation used in this research is shown in Figure 3. To account for the priority
of tasks in each hatch, the study introduces a two-dimensional matrix form of chromosome

representation. This approach allows for an efficient encoding of task sequences while considering the
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operational priorities for each hatch.

In Figure 3, the plot on the left represents the Bay plan, where tasks that need to be performed for
each hatch are listed. The plot on the right illustrates the assignment of QC numbers to each task,
indicating which QC is responsible for performing the corresponding tasks in the bay plan. When
generating a chromosome, the determination of the number of QC units to be deployed and the
development of the work plan must be carried out simultaneously. This process can be observed in

Algorithm 1.

Chromosome ‘

e ‘ Hatch 2 | | Hatch 1 ‘

=] ==

| Bayplans

[ Hatch B || Hatch B — 1 | e | Hatch 2 | | Hatch | | | Hatch B ‘

Hatch B — 1

Qc4

| Task 5 | | Task | |

Task J =1 || Task J-3 | | Task 6 || Task 2 | I.  Select the number of QCs I QC4 QC3 | ‘ Q1 || QCl ‘

2. Define the QC’s range

> (ienerate chromosomes
i

« Aot yse],

Figure 3. Encoding scheme

Algorithm 1 Generating chromosome Set

Input:
Bay plans of target vessel: List of tasks 1~J of each hatch 1~B
The number of chromosomes to generate: nc

The minimum number of QC allocated: Iq
The maximum number of QC allocated: uq
Output:
I: n < 0;Set=[];
2: while n equals to nc do
2:  Decide the number of QC allocated (ng) between lq and uq randomly (using Uniform
distribution);
3: Define the QCs’ available movement range: [, and ry;
4: Generate a random chromosome (g) considering formula (6) ~ (8);
5: if generated chromosome not in Populations do
6: Set[n]e< g;
7. nen+1;
8: end while
9: return Set

According to Algorithm 1, when a bay plan is given, the number of chromosomes to be generated
(nc) is first determined, followed by the setting of the minimum (lq) and maximum (uq) number of QC
units to be deployed. Next, the range of hatch movement for the QC is established in accordance with

the constraints of Equation (9), after which the process of randomly generating chromosomes begins.
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The method for evaluating the generated chromosomes is described in Algorithm 2.

Algorithm 2 Evaluating chromosome
Input:

Chromosome: g

Vessel berthing time: H

Features of conj"}: 6}%, th’f, c]’-‘i, ct}ﬁ,jc]’?i
Output:

: Predict the processing time of conj"} (equals to ec}‘i) using f1;
: Calculate the processing time of task j (equals to ewjk) using formula (5);

: Get QC tasks start time: {S]lC } and QC tasks completed time: {C}‘} using formula (3), (4);

: Check the number of QC crossover situations during s = min S}‘ between ¢ = max cjk;

: if the number of QC crossover =0 and n? < 2 then

C=c-s

1
2
3
4
5: Check the two or more QCs are in one hatch at time t (equals to n?);
6
7
7. return |H — C|

The criteria for evaluating the generated chromosomes are, first, whether a QC crossover situation
occurs, and second, whether more than two QCs are positioned at the same hatch simultaneously. If a
schedule fails to meet either of these two conditions, it is defined as infeasible. For chromosomes that
satisfy both conditions, the absolute difference between the vessel berthing time (H) and the makespan
(€) is calculated as the fitness score. The next chapter will explain the Surrogate Model proposed in this

study to improve the search speed of the GA.
4.2. Surrogate Model for Quay Crane Scheduling Problem

The Surrogate Model is an algorithm designed to reduce the search space of a GA by training the
fitness function. The detailed procedure is outlined in Figure 4, which follows the sequence of the data

generation step, fitness function learning step, reducing sample size, and then the genetic algorithm.

In the data generation step, chromosomes are generated according to Algorithm 1 based on the bay
plans of ships selected for the training set. Next, the generated chromosomes are evaluated according
to Algorithm 2. During the evaluation, feature extraction is performed to store the bay plan information,
which is represented as matrices of different dimensions. This process maps the characteristics of
chromosomes, expressed in various dimensions, into a data form that can be used for learning. In this
study, we propose a method that allows the search to proceed seamlessly even when a new bay plan of

a different dimension is input, through feature extraction.

In the fitness function learning step, the chromosomes stored in the first step are trained. Various

12



machine learning (ML) models are applied, and the best-performing algorithm is selected. In the

reducing sample size step, chromosomes generated from the bay plans of ships in the test set are not

evaluated from the beginning. Instead, the trained ML model is used to select likely candidates. This

approach prioritizes the evaluation of chromosomes with a predicted high fitness score, allowing the

algorithm to quickly identify chromosomes with high fitness.

Finally, in the genetic algorithm step, the chromosomes selected as likely candidates in the previous

step are evaluated, and those deemed feasible are chosen as parents. The GA then proceeds with

selection, crossover, and mutation in order to search for the optimal solution to the QCSP.

I 1. Training data generation step

Bay plans (Train set) Task priority Generate chromosomes

[ Bayplans

Evaluation & Feature extraction

Featurel  Feature2 Success Score
*1y X21 - 1 b4
Xz Xz g 0 Yz
Tz Xz - 0 Y3
*1 Xz ! »

2. Learning fitness function

Filter the feasible chromosomes Train the ML predictive models

Feature 1  Feature2 Success Score X . .
y = f(Feature,, Feature,, - Feature,)
T X 1 n
Tig *z5 - ! ¥s
Xy5 (25| o ! ¥s (-]
™ (-]
o, -]

(TR

X X2

Select the best ML model and model save

3. Reducing the sample sizes

Bay plans (Test set) Task priority Generate chromosomes

Bayplans

iz [ ] Tots
ut

[

ek

Rank the chromosomes (using selected ML model)

Rank D ¥ Feature | Featuren
! idy bt e X
idy % X4 Xns
3 idy s %15 - Tus
s ids 95 x *

4. Genetic Algorithm

Select parents Crossover Mutation

Best chromosome selection

Figure 4. Surrogate Model for QCSP

4.3. Training Data Generation

The first step of the Surrogate Model proposed in this study to solve the QCSP is the process of

generating training data. To generate the training data, task priorities are defined for the bay plans

selected as the test set, and a chromosome set is generated according to Algorithm 1. The generated

chromosome sets are then evaluated based on Algorithm 2, and the results are stored as data. This
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process is repeated.

Table 1. Features for training fitness score

Notations Description

CON Total counts of containers
B Number of vessel hatches
p* Percentage of workload (tasks) allocated per each QC k
qk Initial location of QC k
V1 Feasible or infeasible
Vs Fitness score of chromosomes

To store the evaluation results as data, the features of the evaluated chromosomes, their feasibility
status, and the fitness score are calculated. The features and scores stored in the training data can be

found in Table 1.

According to Table 1, CON represents the total number of containers to be processed in the target
bay plan, while B refers to the number of hatches on the vessel. The proportion of tasks assigned to a
deployed QC (k) is denoted as (p*). Additionally, (q¥) represents the initial working position of QC
(k). Lastly, (y1) indicates whether the chromosome is feasible, and (y,) represents the fitness score.
Once the evaluation and data storage for the chromosomes selected in the training set are complete, the

next step involves training the fitness function using a ML algorithm.
4.4. Learning fitness function

In the fitness function learning step, the process involves training the fitness function using the train
data generated in the previous phase. Only the features of chromosomes deemed feasible are selected,
and then the train data is further split into training and testing datasets for the purpose of learning the
fitness function. Several ML models are applied to this data, and the prediction results of the fitness
scores are compared. The ML model with the best prediction performance is selected and utilized in the

Surrogate Model, where it is defined as f,.
4.5. Reducing the Sample Size and Genetic Algorithm

Once the fitness function has been successfully learned by the ML model, the Surrogate Model is
implemented. The Surrogate Model consists of two main steps: the reducing sample size step and the
genetic algorithm step. In the reducing sample size step, task priorities are defined for the bay plan that
is being solved for QCSP, and a chromosome set is generated. The pre-trained ML model is then used

to predict the fitness scores of the generated chromosome set, which are subsequently ranked. The top-
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ranked chromosome sets are subjected to actual evaluation to determine their feasibility and calculate
their fitness scores. If a chromosome is found to be feasible during this evaluation, it is included in the
parents set. Once the pre-determined number of parents has been selected, the process moves to the
genetic algorithm step, where crossover and mutation are repeated to generate the best chromosome.

The search process of the Surrogate Model is detailed in Algorithm 3.

Algorithm 3 Surrogate Model

Set maximum generation: G

Set number of parents choosing: np

Set maximum evolution: e

1: g « 0;

2: while g equalsto G do

3. Generating chromosome Set();

4 Predict the fitness scores of chromosomes using ML model (f5);
5 Rank the chromosomes using the predicted fitness score;
6 parents « 0; genes=|[]

7:  while parents equalsto np do

8: Evaluate the chromosomes with higher rankings first; # Using Evaluating chromosome()
9 If chromosome is feasible then

10: genes[np] « chromosome;

11: np «<np+1;

12:  end while

11: for evolution < 0 to e

11:  Crossover();

14:  Mutation();

15:  Selection();

16:  Update();

17: g<=g+1

17: end while

18: return Best solution;

According to Algorithm 3, the parameters for searching for the best chromosome include setting the
maximum number of generations (G), determining how many parent chromosomes to select (np), and
defining the number of repetitions for crossover, mutation, and selection (e). Once the search begins,
the Surrogate Model generates a new initial population according to Algorithm 1 at the start of each

new generation.

Since GA are known to have a tendency to get trapped in local minima, the Surrogate Model
addresses this by generating new chromosomes with each generation to avoid this issue. However,
evaluating a large number of chromosomes would significantly increase the search time. To mitigate

this, the pre-trained model (f,) from the training step is used to predict the fitness scores of the newly
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generated chromosomes. Based on these predicted values, the chromosomes are ranked, and the

evaluation of the chromosomes begins with the highest-ranked ones, following Algorithm 2.

The evaluation continues until the number of feasible chromosomes collected reaches the pre-
determined number (np). Once (np) feasible chromosomes are gathered, they are selected as the parents.
Crossover, mutation, selection, and update operations are then performed for (e) repetitions to search

for the best chromosome.

Crossover refers to recombining parent chromosomes.

Mutation introduces random variations (mutations) in chromosomes.

Selection is the process of choosing the chromosome with the highest fitness score as the best
chromosome.

Update refers to the function that updates the best chromosome if a better one is found as the

generations progress.

If the search reaches the maximum generation (G), the process terminates, and the chromosome with

the highest fitness score is presented as the solution.
4.6. Crossover

Crossover in GA expands the search space by combining existing chromosomes to generate new ones.
However, for solving QCSP, it is important to adopt a crossover method that can simultaneously
consider both task priority and crane assignment, as noted in previous studies [9, 10]. If crossover is
performed randomly in a conventional way, it can lead to issues where the validity of the newly
generated offspring cannot be guaranteed. To address this, the Surrogate Model selects two
chromosomes randomly from the parents and combines half of each to produce two new offspring. This
approach ensures that the newly created chromosomes maintain the necessary balance between task

priority and crane assignment.

16



Parents 2 |
| Hatch 3 | | Hatch 2 ] | Hateh 1 |

\ Haich 5 aich | | Haich 5 | Haich 4

Lo (e [l [ [ = | Lo [ Lo Lo |[ = |

Lo (L Lo [ o |[ = ] L [ e oo [ || = |
Qc4 ‘ Qc2 || QC 1 H Qcl | QcC3 | Qc2 || Qcl || QC1 |

2

3
‘ Hatch | ‘ Hatch 4 | ‘ Hatch 3 | | Hatch ‘ | Hatch | | | Hatch ‘ | Hatch 4 ‘ | Hatch 3 | Hatch ‘ | Hatch 1 ‘
| I O I Cee N [Fe [ o [ o J[ = |
Lo [ [ ] e e e e[ = [ o J[ = ]

QC4 ‘ Qc2 | | QCl ‘ | Qcl | QC3 | Qc2 l | QCl ] | Qcl ‘

Figure 5. Crossover

Figure 5 illustrates an example of crossover, where two randomly selected parent chromosomes are
divided at the midpoint of the vessel's hatch and then recombined. The proposed crossover method
ensures that the new chromosome generated takes into account both the task priority and the constraints,
such as the QC's allowable movement range. This approach enables the creation of a chromosome that

respects the key requirements of QCSP while enhancing the search for feasible and optimal solutions.
4.7. Mutation

In GA, the purpose of mutation is to provide new solutions in order to avoid getting trapped in local
optima, as noted in previous studies [10]. In the Surrogate Model, mutation is performed by randomly
selecting a single hatch and reassigning the QC operations for that hatch. This approach introduces
variation into the solution space, helping to explore new possibilities while maintaining the structure of

the overall chromosome.
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Figure 6. Mutation

Figure 6 provides an example of the mutation process, where a random hatch is selected for the two
chosen parent chromosomes, and the QC assignment for that hatch is reconfigured. Similar to the
crossover strategy, the mutation approach also takes into account constraints such as task priority and
the QC's movement range. This ensures that while new solutions are introduced to prevent local optima,

they still adhere to the necessary operational constraints of QCSP.
5. Experiments

In this chapter, we summarize the experimental results to demonstrate the performance of the
proposed method. First, we compare the accuracy of QC work planning when using fixed constants
versus when utilizing an ML model trained with container information. Second, we explain which ML
model best predicts the fitness function during the training step of the Surrogate Model and introduce
the criteria for selecting the prediction model. Third, we conduct a comparative analysis of the Surrogate
Model’s performance by comparing it with two GA methodologies previously used in studies on QCSP
[9, 22]. These earlier studies introduced chromosome representation methods, crossover, mutation, local

search procedures, and selection strategies suitable for QCSP.

In this experiment, we performed a comparative analysis between the Surrogate Model and other
methods to solve the search problem of determining both the number of QCs and the work plan

simultaneously. For the experiment, we used actual port operation data collected from Busan Port
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Terminal (BPT) in Busan, South Korea, as training and validation data.
5.1. QC Work Speed Prediction

In QCSP and similar NP-hard problems such as the Berth Allocation Problem (BAP) and the Quay
Crane Assignment Problem (QCAP), the assumption regarding the QC's working speed is a critical
issue. Therefore, this section compares the error in the vessel work plan when using a constant speed
versus an ML model to predict the QC's work speed. The experimental results summarize the prediction
errors for the time required to handle a single container, the prediction error at the task level, and the

prediction error in the makespan for the overall vessel operation.

For the constant settings, the discharge operation was set at 90 seconds per container and the loading
operation at 150 seconds. Additionally, the "Average" method was applied, using the average time based
on task type. The machine learning algorithms applied for predicting QC work speed were Linear
Regression (LR), Random Forest (RF), Support Vector Regression (SVR), and Multi-Layer Perceptron
(MLP).

The experiments were conducted based on actual port operation schedules to measure prediction
errors. These results highlight the impact of using ML models on improving accuracy in predicting QC

work speeds and the resulting operational plans.

Table 2. Prediction error of QC work speed prediction

Methods QC Work Speed Task work time Makespan
MAE MAPE MAE MAPE MAE MAPE

Constant 4741 0.37 1084 0.21 8980 0.12
Average 45.19 0.39 480 0.1 2761 0.04
LR 44.17 0.38 419 0.09 2415 0.04
RF 44.32 0.38 419 0.09 2388 0.03
SVR 42.7 0.33 734 0.14 8082 0.11
MLP 45.69 0.4 508 0.1 2891 0.04

According to Table 2, the prediction of the time required for a QC to handle a single task showed that
SVR had the highest performance, while the constant setting resulted in the largest error. However, for
the prediction of task work time and makespan, SVR exhibited larger errors, indicating overfitting to
specific working conditions. In contrast, models such as Average, Linear Regression, and Random

Forest demonstrated that overfitting was not an issue.
Ultimately, Random Forest showed the highest predictive accuracy for the expected vessel operation
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time. In comparison, the constant setting (90 seconds for discharge and 150 seconds for loading)
resulted in significantly larger prediction errors for task work time and makespan as the number of

containers increased, compared to data-driven methods.

When there is a significant difference between the estimated and actual operation times during work
plan generation, the plan may need to be revised, which creates operational inefficiencies. Therefore,
the results of this experiment emphasize the importance of leveraging collected data when generating

work plans to improve accuracy and reduce the need for revisions.
5.2. Fitness Score Prediction

To apply the Surrogate Moel proposed in this study for solving QCSP, it is necessary to have an ML
model trained to predict the fitness function. This section summarizes the experimental results aimed at
identifying the most suitable ML model for QCSP. The ML models used for learning the fitness function
include LR, Generalized Additive Model (GAM), RF, SVR, and MLP.

For the experiment, random QCSP instances were generated based on the bay plans of ships included
in the training set, and the models were tested on the test set. A total of 170 ship bay plans were collected,
with 80% of the data used for the training set and the remaining 20% for the test set. This experiment
aimed to evaluate the performance of these models in predicting the fitness function, which is crucial

for improving the efficiency of the Surrogate Model in solving QCSP.

Table 3. Fitness score predictions error

Fitness function prediction

Methods

MAE MAPE
LR 3.77 0.14
GAM 3.76 0.14
RF 2.61 0.12
SVR 1.44 0.08
MLP 8.66 0.48

Table 3 presents the learning outcomes of various ML models applied to randomly generated QC work
plans (chromosomes). The results show that Support Vector Regressor (SVR) demonstrated the highest
performance. It was observed that QC work plans exhibit a nonlinear relationship with individual QC

task allocations, and SVR effectively captured this nonlinear pattern, resulting in superior performance.

In contrast, the Multi-Layer Perceptron (MLP) faced issues with convergence during training, which

may be attributed to overfitting. This overfitting likely occurred because a wide variety of similar
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chromosomes were used for training on a single bay plan, causing the model to fail in generalizing

effectively.
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Figure 7. Prediction results of fitness score

Figure 7 illustrates the results of predicting the makespan for the generated QC work plans
(chromosomes) using various ML models. The x-axis represents the predicted values, while the y-axis
denotes the actual makespan. The results show that SVR provides the most accurate predictions. Based
on this, the Surrogate Model for solving QCSP utilizes the trained SVR model to predict the fitness

function, ensuring optimal performance in the chromosome evaluation process.

5.3. Surrogate Model

Finally, we summarize the experimental results of the Surrogate Model for solving QCSP, focusing

on the computational time and best score comparison.

The first comparison group employed a GA method designed to speed up the search process using

a two-point partially matched crossover operator and a tournament selection strategy to choose the

best chromosomes.
The second comparison group used a different approach to explore optimal solutions, applying

roulette wheel selection, order crossover, and swap mutation methods.
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The experiments were conducted by varying the number of chromosomes in the initial population.
While increasing the population size improves the chances of finding better chromosomes, it also leads
to a significant increase in computation time due to the need for extensive evaluations. The advantage
of the Surrogate Model is that it uses the trained ML model to rank the chromosomes and start the
search, which makes it less dependent on the initial population size. This reduces the impact of the
initial population on search performance, allowing for efficient exploration without significantly

increasing computational cost.
The Surrogate Model was set up with the following configuration

Table 4. Parameters for Surrogate Model

Descriptions Notations Value
Maximum generation G 10
Number of parents choosing np 5
Maximum evolution e 10

As summarized in Table 4, the experimental parameters for the Surrogate Model were set as follows:
the maximum generation (G) was 10, the number of parent chromosomes selected (np) was 5, and the
maximum number of evolutions (e) was 10. The initial population sizes were set at 100, 300, 500, and

700.

The experiment was conducted on a test set consisting of 34 bay plans, and the results are summarized
in Table 5. These results compare the performance of the Surrogate Model across different initial
population sizes, highlighting the trade-offs between computation time and the quality of the best
solution (best score). The findings confirm that the Surrogate Model's efficiency is relatively unaffected
by the size of the initial population, due to its ability to rank chromosomes using the ML model before
starting the search. This allows for effective exploration with reduced computation time, even with

smaller initial populations.

According to Table 5, the experimental results are organized based on the initial population size and
the total container workload of the bay plan (VAN), showing the average computing time and the
average score of the best chromosome. The results reveal that when the initial population size is 100,
the computational speed of the other GA algorithms is faster than that of the Surrogate Model. However,
when comparing the scores obtained within that time frame, the chromosomes identified by the

Surrogate Model achieve better scores.
As the initial population size increases, the Surrogate Model demonstrates a significant advantage in
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terms of computational efficiency. Unlike other GA methods, the computational time for the Surrogate
Model does not increase drastically with larger population sizes, showing that it maintains its efficiency
while consistently delivering high-quality solutions. This efficiency is due to the ML model's ability to

rank chromosomes, allowing the Surrogate Model to focus on evaluating the most promising solutions

first.
Table 5. Experiment results of QCSP

Initial  Total workload GA 9] GA [22] Surrogate Model
population (VAN) Time Score Time Score Time Score

~299 136.61 0.23 59.81 0.27 81.72 0.07

300 ~ 599 271.54 2.27 115.69 2.09 179.62 1.64

100 600 ~ 999 427.82 9.53 184.46 9.56 442.6 9.14
1000 ~ 1499 713.33 23.18 302.5 24.6 1162.85 19.22
1500 ~ 770.71 20.92 312.08 20.28 553.01 16.35

~299 408.42 0.19 175.28 0.23 86.62 0.11

300 ~ 599 801.55 1.94 342.26 1.78 201.02 1.44

300 600 ~ 999 1336.21 10.3 554.67 9.12 239.31 8.98
1000 ~ 1499 2123.6 21.31 879.89 20.94 1070.55 18.15
1500 ~ 2266.89 1541 940.26 20.68 351.34 16.69

~299 692.02 0.16 291.96 0.13 94.49 0.1

300 ~ 599 1346.19 1.37 568.53 1.79 187.82 1.41

500 600 ~ 999 2158.41 9.38 919.33 9.52 471.87 8.69
1000 ~ 1499 3461.46 21.09 1468.41 20.48 1199.84 17.79
1500 ~ 3792.61 17.91 1602.01 18.61 425.09 15.94

~299 901.05 0.13 413.21 0.07 113.12 0.12

300 ~ 599 1805.73 1.55 799.85 1.63 213.79 14

700 600 ~ 999 2881.71 8.74 1279.08 9.97 306.1 8.78
1000 ~ 1499 4638.46 19.89 2093.83 19.74 1190.84 17.56
1500 ~ 4995.2 17.2 2263.25 18.46 507.11 15.94

According to Figure 8, as the initial population size increases, other GA methods require more time to
evaluate a larger number of chromosomes. In contrast, the Surrogate Model maintains a consistent
computational pattern because it uses the pre-trained ML model to rank the chromosomes in advance
based on their predicted fitness. This shows a significant advantage in reducing search time,

demonstrating that applying an ML model in GA can dramatically decrease the computation time.
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Figure 9 summarizes the best scores achieved by each GA methodology based on the initial population
size and the number of containers processed. As expected in GAs, searching through a larger population
generally leads to finding chromosomes with better fitness scores. However, as noted in Figure 8, other
GA methods show a proportional increase in computational time as the initial population grows, which

is a significant drawback.

In contrast, the Surrogate Model offers the advantage of being able to set a larger initial population
without a corresponding increase in computation time. This is due to the pre-trained ML model, which
ranks the chromosomes in advance and focuses the search on the most promising candidates, thereby
improving search efficiency. To summarize the experimental results, when solving QCSP and other
similar NP-hard problems, combining heuristic algorithms with an ML model, as demonstrated by the
Surrogate Model, enables more efficient global search. This approach reduces computational costs
while maintaining or even improving the quality of the solutions found, proving to be a highly effective

method for tackling complex optimization problems.
6. Conclusion

The Quay Crane Scheduling Problem (QCSP) is a critical aspect of planning operations in container
ports, and numerous studies have been conducted to address this challenge. Previous research has
proposed various methods to solve large-scale problems, and this study follows that trajectory by
utilizing bay plan data collected from Busan Port Terminal (South Korea) to develop an algorithm

applicable in real-world situations.

This study introduces a method for creating QC work plans by predicting the working speed of QCs,
leading to more accurate planning. The working speed of a QC varies depending on the attributes of the
container being handled, and by incorporating this into the planning process, we demonstrated that the
resulting work plans are more precise. Furthermore, to improve the search speed and performance of
GAs, commonly used to solve NP-hard problems, we introduced the Surrogate Model, which combines
GA with an ML model. The Surrogate Model leverages an ML model trained on the fitness function,
allowing for faster searches and the generation of higher-quality chromosomes compared to previous
GA approaches applied to QCSP. This finding suggests that combining heuristic algorithms, widely
used for solving NP-hard problems, with ML models, often employed in prediction tasks, can lead to

the development of more efficient search algorithms.

However, a limitation discovered in this study is that the Surrogate Model 's performance depends
heavily on the accuracy of the ML model’s fitness function predictions. If the ML model mispredicts
and ranks chromosomes incorrectly, it can slow down the search process compared to traditional GA

methods. Therefore, careful attention must be paid to defining the input features for learning the fitness
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function when combining ML models with GAs.

This study did not incorporate constraints related to vessel stability, integrated scheduling with yard
trucks, and other operational factors in QCSP. Future research will focus on integrating these additional

constraints to create more comprehensive planning solutions.
References

[1]. Ambrosino, D., Sciomachen, A., & Tanfani, E. (2004). Stowing a containership: The master bay
plan problem. *Transportation Research Part A: Policy and Practice, 38*(2), 81-99.
https://doi.org/10.1016/1.tra.2003.09.002

[2]. Lee, E., Park, K., Kim, D., Bae, H., & Hong, C. (2021). Prediction of the quay crane’s handling
time with external handling factors. *ICIC Express Letters, Part B: Applications, 12*(4), 351-358.
https://doi.org/10.24507/icicelb.12.04.351

[3]. Bierwirth, C., & Meisel, F. (2015). A follow-up survey of berth allocation and quay crane

scheduling problems in container terminals. *European Journal of Operational Research, 244%*(3),

675-689. https://doi.org/10.1016/j.€jor.2014.12.030

[4]. Daganzo, C. (1989). The crane scheduling problem. *Transportation Research Part B:
Methodological, 23*(3), 159-175. https://doi.org/10.1016/0191-2615(89)90001-5

[5]. Kim, K., & Park, Y.-M. (2004). A crane scheduling method for port container terminals. *European
Journal of Operational Research, 156*(3), 752-768. https://doi.org/10.1016/S0377-
2217(03)00133-4

[6]. Chung, S.-H., & Choy, K. L. (2012). A modified genetic algorithm for quay crane scheduling
operations. *Expert Systems with Applications, 39*(4), 4213-4221.
https://doi.org/10.1016/j.eswa.2011.09.113

[7]. Liu, M., Liang, B., Zheng, F., Chu, C., & Chu, F. (2018). Quay crane scheduling problem with the

consideration of maintenance. In *2018 IEEE International Conference on Networking, Sensing
and Control (ICNSC)* (pp. 1-6). IEEE. https://doi.org/10.1109/ICNSC.2018.8361346

[8]. Al-Dhaheri, N., & Diabat, A. (2015). The quay crane scheduling problem. *Journal of
Manufacturing Systems, 36*, 87-94. https://doi.org/10.1016/].jmsy.2015.02.010

[9]. Zhang, Z., Liu, M., Lee, C.-Y., & Wang, J. (2018). The quay crane scheduling problem with

stability constraints. *IEEE Transactions on Automation Science and Engineering, 15*(4), 1565-
1578. https://doi.org/10.1109/TASE.2018.2795254
[10].Wu, L., & Ma, W. (2017). Quay crane scheduling with draft and trim constraints. *Transportation

Research  Part E:  Logistics and  Transportation  Review,  97*  98-112.
https://doi.org/10.1016/j.tre.2016.10.011

[11].Hu, H., Chen, X., Zhen, L., Ma, C., & Zhang, X. (2019). The joint quay crane scheduling and
27



https://doi.org/10.1016/j.tra.2003.09.002
https://doi.org/10.24507/icicelb.12.04.351
https://doi.org/10.1016/j.ejor.2014.12.030
https://doi.org/10.1016/0191-2615(89)90001-5
https://doi.org/10.1016/j.eswa.2011.09.113
https://doi.org/10.1109/ICNSC.2018.8361346
https://doi.org/10.1016/j.jmsy.2015.02.010
https://doi.org/10.1109/TASE.2018.2795254
https://doi.org/10.1016/j.tre.2016.10.011

block allocation problem in container terminals. *IMA Journal of Management Mathematics,

30*(1), 51-75. https://doi.org/10.1093/imaman/dpy013

[12].Behjat, N., & Nahavandi, N. (2020). Quay cranes and yard trucks scheduling problem at container
terminals. *[ranian Journal of Engineering, 33*(9), 1751-1758.
https://doi.org/10.5829/11.2020.33.09¢.08

[13].Xingchi, W., Caimao, T., & Junliang, H. (2019). Integrated optimization of berth allocation and

quay crane assignment under uncertainty. In *2019 IEEE International Conference on Advanced
Computing and Machine Learning (ICACMVE)* (pp- 11-16). IEEE.
https://doi.org/10.1109/ICACMVE.2019.00011

[14].Abou Kasm, O., & Diabat, A. (2020). Next-generation quay crane scheduling. *Transportation
Research Part C: Emerging Technologies, 114%*, 694-715.
https://doi.org/10.1016/j.trc.2020.02.015

[15].Boysen, N., Briskorn, D., & Meisel, F. (2016). A generalized classification scheme for crane
scheduling with interference. *European Journal of Operational Research, 254*(1), 127-138.
https://doi.org/10.1016/j.ejor.2016.08.041

[16].Sun, D., Tang, L., Baldacci, R., & Lim, A. (2020). An exact algorithm for the unidirectional quay

crane scheduling problem with vessel stability. *European Journal of Operational Research,

291%*(3), 861-874. https://doi.org/10.1016/j.ej0r.2020.09.033

[17].Phan-Thi, M.-H., Ryu, K., & Kim, K. (2013). Comparing cycle times of advanced quay cranes in
container terminals. *Industrial Engineering and Management Systems, 12*(4), 359-369.
https://doi.org/10.7232/iems.2013.12.4.359

[18].Al-Dhaheri, N., Jebali, A., & Diabat, A. (2016). A simulation-based genetic algorithm approach

for quay crane scheduling under uncertainty. *Simulation Modelling Practice and Theory, 66*,
122-138. https://doi.org/10.1016/j.simpat.2016.01.009
[19].UNCTAD. (2019). *Review of Maritime Transport 2019*. United Nations Conference on Trade

and Development. https://unctad.org/webflyer/review-maritime-transport-2019

[20].He, J. (2016). Berth allocation and quay crane assignment in a container terminal for the trade-off
between time-saving and energy-saving. *Advanced Engineering Informatics, 30*(3), 390-405.
https://doi.org/10.1016/j.ae1.2016.04.006

[21].Wang, T., Du, Y., Fang, D., & Li, Z.-C. (2020). Berth allocation and quay crane assignment for the

trade-off between service efficiency and operating cost considering carbon emission taxation.
*Transportation Science, 54*(4), 1046-1065. https://doi.org/10.1287/trsc.2019.0946
[22].Kenan, N., Jebali, A., & Diabat, A. (2021). The integrated quay crane assignment and scheduling

problems with carbon emissions considerations. *Computers & Industrial Engineering, 157%,
107734. https://doi.org/10.1016/j.cie.2021.107734
28



https://doi.org/10.1093/imaman/dpy013
https://doi.org/10.5829/ije.2020.33.09c.08
https://doi.org/10.1109/ICACMVE.2019.00011
https://doi.org/10.1016/j.trc.2020.02.015
https://doi.org/10.1016/j.ejor.2016.08.041
https://doi.org/10.1016/j.ejor.2020.09.033
https://doi.org/10.7232/iems.2013.12.4.359
https://doi.org/10.1016/j.simpat.2016.01.009
https://unctad.org/webflyer/review-maritime-transport-2019
https://doi.org/10.1016/j.aei.2016.04.006
https://doi.org/10.1287/trsc.2019.0946
https://doi.org/10.1016/j.cie.2021.107734

[23].He, J., Wang, Y., Tan, C., & Yu, H. (2021). Modeling berth allocation and quay crane assignment
considering QC driver cost and operating efficiency. *Advanced Engineering Informatics, 47%,

101252. https://doi.org/10.1016/j.2€1.2021.101252

[24].Lee, D.-H., Wang, H., & Miao, L. (2008). Quay crane scheduling with non-interference constraints
in port container terminals. *Transportation Research Part E: Logistics and Transportation Review,

44*(1), 124-135. https://doi.org/10.1016/1.tre.2006.08.001

[25]. Rodrigues, F., & Agra, A. (2021). Berth allocation and quay crane assignment/scheduling
problem under uncertainty: A survey. *European Journal of Operational Research*.
https://doi.org/10.1016/j.ejor.2021.01.047

[26].Fu, Y.-M., Diabat, A., & Tsai, [.-T. (2014). A multi-vessel quay crane assignment and scheduling

problem: Formulation and heuristic solution approach. *Expert Systems with Applications,

41%(15), 6959-6965. https://doi.org/10.1016/j.eswa.2014.05.002

[27].Legato, P., & Mazza, R. M. (2001). Berth planning and resources optimisation at a container
terminal via discrete event simulation. *European Journal of Operational Research, 133*(3), 537-
547. https://doi.org/10.1016/S0377-2217(00)00200-9

[28].Cahyono, R. T., Flonk, E. J., & Jayawardhana, B. (2020). Discrete-event systems modeling and

the model predictive allocation algorithm for integrated berth and quay crane allocation. *IEEE
Transactions on Intelligent Transportation Systems, 21*(3), 1321-1331.
https://doi.org/10.1109/TITS.2019.2910283

[29].Chen, J. H., Lee, D.-H., & Cao, J. X. (2012). A combinatorial benders' cuts algorithm for the

quayside operation problem at container terminals. *Transportation Research Part E: Logistics and
Transportation Review, 48*(2), 266-275. https://doi.org/10.1016/].tre.2011.06.004
[30].Park, K., Sim, S., & Bae, H. (2021). Vessel estimated time of arrival prediction system based on a

path-finding algorithm. *Maritime Transport Research, 2%, 100034.
https://doi.org/10.1016/j.martra.2021.100034
[31].Chargui, K., Zouadi, T., El Fallahi, A., Reghioui, M., & Aouam, T. (2021). A quay crane

productivity predictive model for building accurate quay crane schedules. *Supply Chain Forum:
An International Journal, 22*(2), 136-156. https://doi.org/10.1080/16258312.2020.1831889
[32].Chahar, V., Katoch, S., & Chauhan, S. (2021). A review on genetic algorithm: Past, present, and
future. *Multimedia Tools and Applications, 80*(14), 19605-19637.
https://doi.org/10.1007/s11042-020-10139-6
[33].Matos Dias, J., Rocha, H., Ferreira, B., & Lopes, M. D. C. (2014). A genetic algorithm with neural

network fitness function evaluation for IMRT beam angle optimization. *Central European Journal
of Operations Research, 22*(3), 507-528. https://doi.org/10.1007/s10100-013-0289-4
[34].Kwon, Y., Kang, S., Choi, Y.-S., & Kim, 1. (2021). Evolutionary design of molecules based on
29



https://doi.org/10.1016/j.aei.2021.101252
https://doi.org/10.1016/j.tre.2006.08.001
https://doi.org/10.1016/j.ejor.2021.01.047
https://doi.org/10.1016/j.eswa.2014.05.002
https://doi.org/10.1016/S0377-2217(00)00200-9
https://doi.org/10.1109/TITS.2019.2910283
https://doi.org/10.1016/j.tre.2011.06.004
https://doi.org/10.1016/j.martra.2021.100034
https://doi.org/10.1080/16258312.2020.1831889
https://doi.org/10.1007/s11042-020-10139-6
https://doi.org/10.1007/s10100-013-0289-4

deep learning and a genetic algorithm. *Scientific = Reports, 11*(1), 17442.
https://doi.org/10.1038/s41598-021-96812-8

[35].Radaideh, M., & Shirvan, K. (2021). Rule-based reinforcement learning methodology to inform
evolutionary algorithms for constrained optimization of engineering applications. *Knowledge-

Based Systems, 217*, 106836. https://doi.org/10.1016/j.knosys.2021.106836

30



