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Abstract Mission-critical system, such as satellite systems, healthcare sys-
tems, and nuclear power plant control systems, undergo rigorous testing to
ensure they meet specific operational requirements throughout their opera-
tion. This includes Operational Acceptance Testing (OAT), which aims to
ensure that the system functions correctly under real-world operational con-
ditions. In satellite development, In-Orbit Testing (IOT) is a crucial OAT
activity performed regularly and as needed after deployment in orbit to check
the satellite’s performance and ensure that operational requirements are met.
The scheduling of an IOT campaign, which executes multiple IOT procedures,
is an important yet challenging problem, as it accounts for various factors,
including satellite visibility, antenna usage costs, testing time periods, and op-
erational constraints. To address the IOT scheduling problem, we propose a
multi-objective approach to generate near-optimal IOT schedules, accounting
for operational costs, fragmentation (i.e., the splitting of tests), and resource
efficiency, which align with practitioners’ objectives for IOT scheduling. Our
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industrial case study with SES Techcom shows significant improvements, as
follows: an average improvement of 49.4% in the cost objective, 60.4% in the
fragmentation objective, and 30% in the resource usage objective, compared
to our baselines. Additionally, our approach improves cost efficiency by 538%
and resource usage efficiency by 39.42% compared to manually constructed
schedules provided by practitioners, while requiring only 12.5% of the time
needed for manual IOT scheduling.

Keywords Acceptance Testing, Mission-Critical Systems, Satellite Systems,
Test Case Scheduling, Multi-Objective Optimization

1 Introduction

Mission-Critical Systems (MCSs), such as satellite systems, healthcare sys-
tems, or nuclear power plant control systems, are developed and rigorously
tested to ensure they meet specific operational requirements before being
put into operation. Furthermore, MCSs require additional testing phases dur-
ing their lifespan, which are referred to as Operational Acceptance Testing
(OAT) [1]. OAT is essential for MCSs to ensure that they meet all specified
operational requirements under real-world conditions and are ready for sus-
tained, reliable operation.

In satellite development and operation, In-Orbit Testing (IOT) is an im-
portant OAT activity. IOT is routinely performed following the successful
deployment of a satellite, during which various subsystems of the satellite are
tested in orbit. The purpose of IOT is to compare the performance of the satel-
lite with its pre-launch data and test results, ensuring that no degradations
has occurred due to the stresses of launch or the environmental conditions
in space [19]. Hence, IOT serves to confirm that the satellite’s readiness to
continue its mission.

IOT involves scheduling the testing campaign, including a test suite con-
sisting of various test procedures to be performed on the satellite under test
and determining when they should be performed. This scheduling is inherently
complex, as it must account for several factors, such as the frequency and dura-
tion of the satellite’s visibility to a specific ground antenna, the costs associated
with antenna usage, and the time required to configure and orient the antenna
before each test. In addition, scheduling IOT campaigns for a constellation of
satellites presents additional challenges due to conflicts that may arise among
test procedures for different satellites as a result of resource contention, tempo-
ral constraints, and other dependencies. Furthermore, since satellite operators
are typically responsible for both IOT campaigns and a variety of other satellite
operation tasks, frequent transitions between IOT procedures and these oper-
ational responsibilities can significantly increase their cognitive load, thereby
posing a risk of errors. Hence, the complexity of scheduling IOT campaigns
further increases to address the overhead caused by the fragmented execution
of IOT procedures, which are interrupted by other operational tasks.
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Regarding the IOT scheduling problem, the most relevant existing works
are those on test case prioritization, which have been widely studied in software
engineering [4, 45, 41, 6]. Among these, the most pertinent prior studies ad-
dress the problem of test case prioritization in the context of Cyber-Physical
Systems (CPSs). For example, Shin et al. [41] proposed an automated test
case prioritization method for CPSs that account for time budget constraints,
uncertainties, and hardware damage risks. In addition, other factors, such as
fault detection time, simulation time, and requirement coverage, have also
been considered in other prior studies [4, 45, 6] on prioritizing test cases for
CPSs. However, these existing techniques do not account for the specific char-
acteristics of IOT for satellites, which include shared antenna usage, satellite
visibility, operator involvement, and potential conflicts among IOT procedures.
Hence, they are not suitable for addressing the IOT scheduling problem. In
the satellite domain, although the satellite control resource scheduling prob-
lem (SCRSP) and ground measurement and control resource allocation (GM-
CRA) have been studied extensively in prior works [35, 49, 20, 48, 50, 51],
their methods primarily address problems related to satellite communication
requests. However, the problem of scheduling IOT campaigns has received rel-
atively less attention. Hence, in practice, IOT operators manually schedule
IOT campaigns based on their expertise, which is time-consuming and prone
to errors.

Contributions. This article addresses the problem of scheduling IOT cam-
paigns in an efficient and effective manner. Specifically, our contributions are as
follows: (1) A multi-objective approach to scheduling acceptance tests (i.e., IOT
campaigns) for mission-critical satellite systems. Our approach includes (a) a
precise definition of the problem of scheduling IOT campaigns, accounting for
schedule objectives and constraints; (b) an algorithm based on Non-dominated
Sorting Genetic Algorithm III (NSGA-III [15]) for finding near-optimal feasi-
ble IOT schedules; and (c) fitness functions that evaluate IOT schedules by
assessing their operational cost, fragmentation (as fragmented IOT schedules
incur overheads), and efficiency in the use of test resources. (2) An industrial
case study. We applied our approach to a Global Navigation Satellite System
(GNSS), for which SES Techcom, our industrial partner, provides operational
services. Our results show that an IOT campaign scheduled using our search-
based approach, compared to a random search approach, finds feasible sched-
ules that achieve an average improvement of 49.4% in the cost fitness, 60.4% in
the fragmentation fitness, and 30% in efficiency of the test resource usage fit-
ness. In addition, our approach demonstrates superior performance compared
to an IOT scheduling approach based on Ant-Colony Optimization (ACO),
which has been widely adopted in many prior studies addressing optimiza-
tion and scheduling problems [8, 25, 49, 20, 50, 51]. Specifically, our approach
outperforms an ACO-based approach by 53.1% in cost efficiency, 58.3% in
fragmentation, and 26.1% in efficiency of resource usage over the same period.
Moreover, our approach yields schedules that improve the cost efficiency by
538%, and the efficiency of the test resource usage by 39.42% compared to
schedules manually constructed by practitioners, while maintaining compara-
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ble performance in terms of fragmentation and requiring only 12.5% of the
time needed by practitioners to construct an IOT schedule. (3) Practitioners’
feedback on our IOT scheduling approach. Finally, we gathered feedback on
our approach from practitioners at SES Techcom during the delivery of our
research outcomes. They highlighted the following: (a) the efficiency of sched-
ule generation, as our automated approach generates feasible schedules much
faster than manual methods, enabling quick adaptation to changing conditions
and needs, and (b) the ability to produce several equally viable schedules, fa-
cilitating trade-off analysis.

Organization. In Section 2, we provide the background of this research.
Section 3 describes our approach to generate schedules for acceptance testing
of mission-critical satellite systems. In Section 4, we perform our empirical
evaluation, discuss threats to validity, and present lessons learned from prac-
titioners’ feedback. Finally, Section 6 concludes the article.

2 Background

2.1 Motivating Case Study

We motivate our work using a case study from SES Techcom, which develops
satellite-enabled solutions. Operators of satellites are tasked with ensuring op-
timal performance of their satellites’ services once deployed in orbit. Given
the critical role of satellite technology in supporting various services, such as
broadcast television, global navigation and positioning systems, and mobile
communications, operators must ensure that, over the lifespan of a satellite,
the Quality-of-Service (QoS) remains within the standards defined by its ap-
plication. Consequently, operators routinely conduct In-Orbit Testing (IOT)
procedures to monitor the QoS of each satellite in the constellation they op-
erate. These IOT procedures have four main objectives: (1) ensuring the be-
havior of the satellite remains consistent before and after launch, (2) verifying
performance adherence to specifications, (3) forecasting end-of-life, and (4) in-
vestigating potential anomalies.

SES Techcom conducts routine monthly tests for the European GNSS con-
stellation, Galileo. In this context, IOT procedures are divided into two cate-
gories: Signal Quality Monitoring (SQM) and Routine In-Orbit Test (RIOT).
SQM procedures measure the satellite’s signal quality and strength on each
communication channel. Specifically, these procedures involve measuring the
Modulated Effective Isotropic Irradiated Power (EIRP) [7, 34] approximately
15 times on each channel, with the overall testing duration lasting almost
one hour per satellite. The SQM procedures are usually performed at the
highest elevation available at any given pass of a satellite. RIOT procedures
are performed sequentially throughout the full pass of the satellite, from the
signal acquisition, typically around 3-5 degrees of elevation, until signal loss
at a similar elevation. The duration of an RIOT phase ranges from 8 to 9
hours, depending on the satellite and the ground measuring station. During
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an RIOT phase, several IOT measurements are performed for every Galileo
channel. Specifically, these IOT measurements include Modulated EIRP, IQ
sample collection, out-of-band spurious measurement, navigation receiver data
analysis, and Search-and-Rescue (SAR) check, if SAR is available [34].

Additionally, the antennas used to communicate with the satellite are large
objects that require time to be precisely pointed toward the satellite under
test. Due to the precise nature of satellite communication, test instruments
and antenna alignment often need to be re-calibrated before conducting each
test procedure. These factors introduce delays before conducting each test
procedure in an IOT campaign, during which no tests can be performed, and
must therefore be taken into consideration in the scheduling process.

Currently, practitioners at SES Techcom manually schedule these IOT pro-
cedures, having determined that existing automated solutions are not practi-
cally applicable to their scheduling needs. However, this manual approach
poses significant challenges and consumes valuable time for practitioners, par-
ticularly when the satellites’ orbits have short revolution periods or substantial
inclinations. Moreover, in the event of an emergency scenario, such as an un-
expected degradation in QoS across the constellation, an IOT campaign must
be scheduled and executed within a condensed time-frame. With the Galileo
constellation currently consisting of 30 satellites in orbit (soon to be 32), this
presents a considerable challenge for the IOT operators. Hence, an algorithm
that automatically solves the problem of scheduling IOT campaigns in prac-
tical time is highly desirable.

2.2 IOT Requirements and Constraints

To create a suitable schedule for an IOT campaign, several key factors specific
to the problem must be considered.
Context switching. Minimizing context switching for satellite operators is
essential for maintaining the efficiency and accuracy of the IOT campaign. Fre-
quent transitions between IOT procedures and other satellite operation tasks
can increase cognitive load for operators, raising the likelihood of errors. Ad-
ditionally, context switching incurs time and resource costs, as operators must
reorient themselves with each new task. Streamlining workflows and grouping
similar tasks can reduce the need for context switching.
Utilization of test resources. Efficient use of IOT resources is crucial, ensur-
ing that the equipment used for the IOT procedures (e.g., antennas, satellites,
and test devices) is optimally utilized with minimal interruptions. Efficient
IOT schedules ensure that these hardware resources are not overused, reduc-
ing not only operational costs but also the risk of hardware failures. Inefficient
test schedules increase the likelihood of hardware malfunctions due to several
factors, such as overheating and exposure to harsh environmental conditions.
Additionally, efficient IOT schedules limit exposure to external disruptions,
such as power outages, ensuring the integrity of the tests. Studies show that
the probability of hardware failure rises with continuous operation [38]. By
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keeping the test campaign efficient, engineers can maintain optimal equipment
performance and achieve more reliable results.
Operational costs. The operational costs associated with performing IOT
campaigns are significant and multifaceted. These costs include the expenses
related to the use of the antennas. Additionally, there are costs associated with
allocating human resources, including the personnel required to operate the
IOT campaign. Efficient management of these resources is essential for cost
optimization.

3 Approach

This section describes our approach to addressing the following problem: For
an IOT campaign to test satellites in a constellation, how can we create suitable
IOT schedules that (1) enable efficient use of the antenna resources required for
the test procedures in the IOT campaign, (2) reduce the frequency of context
switching for operators conducting the IOT campaign, and (3) minimize the
costs directly associated with executing the test procedures.

3.1 IOT Scheduling Concepts

To develop our approach, we define four concepts to find the most suit-
able schedule for an IOT campaign: satellite passes, test procedures, procedure
schedules, and slot schedules. Below, we precisely describe these concepts.

Satellite pass. Any satellite orbiting the Earth, except for those in geosta-
tionary orbit, can only be observed from a specific location on Earth during
the period when the satellite passes in the visibility range of the ground sta-
tion. We refer to this period as a satellite pass. A satellite pass begins when
the satellite rises above the horizon, reaches its zenith (highest elevation in
the sky), and ends when it descends below the horizon. During a pass, various
activities such as communication, data collection, or observation activities be-
tween the satellite and ground stations can take place. Furthermore, we define
a pass of a satellite s over a location r, denoted αs

r, as follows:

αs
r = {tstart, tmax, tend, θstart, θmax, θend, ϕstart, ϕmax, ϕend}

where tstart, tmax, and tend represent the time at which satellite s begins its
pass, reaches its maximum elevation, and finishes its pass at location r, respec-
tively; θstart, θmax, and θend represent the elevation angles at which s begins
its pass, reaches its maximum elevation, and finishes its pass at r respectively;
and ϕstart, ϕmax, and ϕend represent the azimuth angles at which s begins its
pass, reaches its maximum elevation and finishes its pass at r, respectively.
Similarly, we define Γ s

r (t1, t2) = {αs
r | αs

r occurs between t1 and t2} the set of
satellite passes of satellite s over location r during a time period ranging from
t1 and t2.
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Test procedure. A test procedure refers to a specific IOT procedure that is
to be performed on a given satellite s. A test procedure is characterized by a
period during which the IOT procedure is conducted. Formally, we define a
test procedure associated with a satellite s, denoted τs, as follows:

τs = {ts
start, ts

end, Type, δc, αs
r}

where ts
start and ts

end represent the start and end times of the test procedure,
respectively, Type represents the type of test procedure that is performed, δc

represents the configuration time required before performing the test procedure
(e.g., repositioning the antenna, booting the equipment, etc.), and αs

r is the
associated satellite pass. We note that ts

start < ts
end, tstart ≤ ts

start, and ts
end ≤

tend, where tstart ∈ αs
r ∈ τs, ts

start ∈ τs, ts
end ∈ τs, and tend ∈ αs

r ∈ τs.
In addition, we define the span between two individual test procedures τi

and τj , where τi occurs before τj , denoted span(τi, τj) as the elapsed time
between the beginning of τi and the end of τj , formally defined as follows:

span(τi, τj) = ∆t(ti
start, tj

end)

Procedure schedule. A procedure schedule consists of a collection of test pro-
cedures over a defined time-frame. Formally, we define a procedure schedule,
denoted S, as follows:

S = {τ1, τ2, . . . , τn}
where each τ ∈ S corresponds to an individual test procedure, as defined
previously. Notably, we can define the span of a schedule S as the time elapsed
between the beginning of the first test procedure, and the end of the last test
procedure in S, denoted span(S), and defined as follows:

span(S) = ∆t

(
min
τi∈S

ti
start, max

τi∈S
ti
end

)
Slot schedule. A slot schedule refers to a collection of time slots during which
an operator’s resources (e.g., antennas and other equipment) are allocated for
performing the IOT procedures defined in a procedure schedule. Specifically,
each procedure schedule S is associated with a unique slot schedule, denoted
Q, so that Q = {(tj,start, tj,end) | j ∈ {1, 2, . . . , n}}, where n is the number
of time intervals, while tj,start and tj,end are the start and end time of the
j-th interval, respectively. Figure 1 illustrates the relationship between a slot
schedule and a procedure schedule. The top portion of the figure depicts a
slot schedule consisting of five slots, defined as Q = {(tk−2,start, tk−2,end),
(tk−1,start, tk−1,end), (tk,start, tk,end), (tk+1,start, tk+1,end), (tk+2,start, tk+2,end)}.
The bottom portion of the figure represents three test procedures, τs1, τs2, and
τs3, extracted from the procedure schedule S. This figure demonstrates that
the slots encompass the procedures in S. Specifically, τs1 is contained within
the k-th slot of Q, while τs2 and τs3 are contained within the (k + 1)-th slot.
Additionally, the figure highlights that slots do not need to be contiguous or
temporally aligned with test procedures.
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τs1 τs2 τs3

tk,start

δcr δcrδcr

Slot k Slot k+1

timeSlot k Slot k+1 Slot k+2Slot k-1Slot k-2

time

tk,end
tk+1,start

tk+1,end

tk-2,start

tk,start tk,end

tk+1,start tk+1,end

tk+2,start
tk+2,end

tk-1,start

tk-2,end
 tk-1,end

Fig. 1: Example of a slot schedule and the corresponding slots.

IOT schedule. An IOT schedule is the outcome of the scheduling process,
encompassing both the procedure schedule and the slot schedule. Formally, an
IOT schedule, denoted as P is defined as:

P = (S, Q)

where S represents the procedure schedule and Q represents the slot schedule.

3.2 Identifying Conflicting Test Procedures

3.2.1 Conflict definition

As explained in Section 2, scheduling IOT procedures for a constellation of
satellites is a challenging activity that involves several constraints. When a
test procedure is selected for scheduling, conflict may arise with other test
procedures if they cannot be executed simultaneously due to resource con-
tention, temporal constraints, or other dependencies.

As an example, consider an IOT campaign of the Galileo constellation, our
test subject provided by SES Techcom, where a minimum of four satellites
are constantly visible in the sky at all times. The IOT campaign is subject
to the following constraints: Only a single antenna is available for use, mean-
ing that only one test procedure can be conducted at any given time. The
reconfiguration overhead, which includes the time required to program and
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τs1 = {tstart, tstart , SQM, α}

τs2 = {tstart, tend , SQM, α}

τs3 = {tstart, tend , SQM, α}

τs1[tstart] τs1[tend]

τs2[tstart]
τs2[tend]

τs3[tend]

δcr

δcr

δcr

τs3[tstart]

time

Fig. 2: Three conflicting test procedures.

orient the antenna before initiating a test procedure, is 15 minutes. SQM test
procedures must be conducted for 45 minutes, centered around the satellite’s
highest elevation point. Recall from Section 2 that the purpose of an SQM
is to detect potential hazardous deformations in the signal emitted by the
satellite. Additionally, RIOT procedures are required to be performed for the
entire duration of a satellite pass. This duration is defined as the period when
the satellite’s elevation is between 5º at the start and end of the pass. Recall
from Section 2 that, the purpose of an RIOT is to test various capabilities
of the satellite. These constraints imply that RIOT test procedures cannot be
scheduled for concurrent testing with any other test procedures, and SQM test
procedures may not be scheduled for concurrent testing either. This highlights
why identifying conflicts is necessary for creating IOT schedules.

Let T be a set of test procedures involved in the creation of an IOT sched-
ule. The set T is constructed by engineers who assign to each satellite pass
αr

s ∈ Γ s
r an SQM or a RIOT test procedure, if applicable. We define, for each

τi, τj ∈ T , τi ̸= τj , the “conflict” ξτi,τj
between τi and τj such that ξτi,τj

= 1
when there is a conflict and ξτi,τj

= 0, otherwise. Subsequently, for a set of
test procedures T , we can define a set Ξ(T ) representing the tuples of test
procedures that conflict with each other within T , as follows:

Ξ(T ) = {(τi, τj) | i, j ∈ {1, 2, . . . , |T |}, i ̸= j, ξτi,τj
= 1}

As an illustration, let us consider three test procedures τs1, τs2, and τs3,
depicted in Figure 2. These test procedures have to be scheduled for three
satellites s1, s2, and s3, respectively, all from the same location r, and are of
the identical type SQM. We can see that the test procedure τs2 starts after τs1
begins but before τs1 ends. Consequently, there is a conflict between τs1 and
τs2, resulting in ξτs1,τs2 = 1. Similarily, we observe a similar conflict between
τs2 and τs3, resulting in ξτs2,τs3 = 1. However, we can observe that no conflict
occurs between τs1 and τs3, resulting in ξτs2,τs3 = 0. Thus, we have, for this
set of test procedures, the following conflict set Ξ(T ) = {(τ1, τ2), (τ2, τ3)}.
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Fig. 3: Example of a conflict graph created from the passes of three satellites
(A, B, and C)

3.2.2 Conflict graph

Based on the previous definition of conflicting test procedures, we elect to
represent the conflicts in a set of test procedures as a conflict graph. Conflict
graphs are undirected graphs G = (V, E), where each vertex corresponds to
a unique test procedure and each edge (i, j) ∈ E represents the presence or
absence of a conflict between a test procedure i and a test procedure j [47].
Formally, for a set of test procedures T = {τ1, τ2, . . . , τn}, we define a conflict
graph as G(T ) = (T , Ξ(T )), where T is the set of vertices of G and Ξ(T ) is the
set of edges. Figure 3 presents a conflict graph derived from the satellite passes
of three satellites A, B, and C. Each row of Figure 3 corresponds to candidate
test procedures to be conducted for a given satellite. For instance, in the first
row, τA0, τA1, and τA2 represent three separate candidate test procedures for
satellite A. The test procedures are organized horizontally according to their
time of occurrence. For instance, τA0 occurs before τA1, but τA0 overlaps with
τB0 and τC0. Each hatched square represents the required configuration time
δcr for each task in the graph. Edges between nodes indicate conflicts between
pairs of test procedures, meaning those procedures cannot be part of the same
IOT schedule. For example, an edge exists between τA0, τA1, and τA2 because
they are different candidate test procedures of the same type for satellite A,
and thus cannot be part of the same candidate IOT schedule. Similarly, an
edge exists between τA1 and τB1 because these test procedures overlap in
time, preventing their simultaneous execution. An edge also exists between
τB2 and τC2 because, although they do not overlap in time, the configuration
time required for τB2 does not allow sufficient time for the antenna to be
repositioned after τC2. Using such a graph representation allows us to assess
the feasibility of a procedure schedule efficiently. To know if a schedule is
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feasible, we simply use the relation

feasible(S) =
{

1 ∄τi, τj ∈ S, (τi, τj) ∈ Ξ(T )
0 Otherwise

For example, in the graph depicted in Figure 3, a feasible procedure schedule
would be S = {τA1, τB0, τC2} as none of those test procedures possesses an
edge connecting it to another test procedure in the graph.

3.3 Schedule Optimization

In this section, we present our approach to optimizing the scheduling for an
IOT campaign. Let tsc and tse be the start time and end time of the IOT cam-
paign, r be the site on which the campaign is performed, Ssat = {s1, s2, . . . , sn}
be the set of the satellites to perform the IOT campaign on, Γ = {Γ s

r (tsc, tse) |
s ∈ Ssat} be the set of all satellite passes that will occur over r for each satel-
lite of Ssat during the IOT campaign, and T = {τ1, τ2, . . . , τn} be the set of
all possible test procedures that can be scheduled for the satellite passes in Γ .

We aim at finding a complete procedure schedule S, i.e., a set of test proce-
dures, that covers all the satellites and IOT procedures types to be performed,
such that they are the (near-)optimal given the objectives described in the
introduction of this section: the procedure schedules should (1) maximize the
antenna resource usage, (2) reduce the number of context switching required
from practitioners, and (3) minimize the monetary and organizational cost
of executing such schedules. Once engineers obtain a set of equally viable
and near-optimal procedure schedules according to the objective described
above, they can select a single schedule for the IOT campaign. This selection
is made at the engineer’s discretion, considering internal constraints, such as
the availability of an IOT operator. Note that in our approach, a slot schedule
is determined by a procedure schedule. We cast our problem of finding such
procedure schedules into a multi-objective search optimization problem [32].
Following common practices for expressing multi-objective search problems,
we define the representation of a (candidate) solution, the fitness functions
used for evaluation, and the computational search algorithm employed to find
near-optimal solutions.

3.3.1 Representation

Given a set T of possible test procedures, a solution of the optimization prob-
lem represents a subset S = {τ1, τ2, . . . , τn}, where τi ∈ S and τi ∈ T . To
ensure that each procedure is unique and all combinations of pairs of type and
satellite {Type, s} specified by the problem are covered by distinct test pro-
cedures in S, the following conditions must be met for all distinct τi, τj ∈ S:
(1) the type, start time, and end time of τi are different from those of τj , and
(2) for every combination {Type, s} specified by the problem, there exists a
unique τk ∈ S such that Typek = Type and αk

r is a satellite pass of s.
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3.3.2 Fitness functions

Our approach aims at searching for candidate procedure schedules with regard
to three objectives: (O1) maximizing the resource usage efficiency, (O2) mini-
mizing the context switching required from practitioners, and (O3) minimizing
the monetary and organizational cost of executing such a schedule. To quantify
how a candidate solution fits these three objectives, we define the following
fitness functions:
Resource usage efficiency (O1). Recall from Section 2 that engineers aim at
efficiently using IOT resources, particularly antennas. In most instances, engi-
neers prioritize IOT schedules that are both short in duration and maximize
the antenna usage over that time. Note that if test procedures in a sched-
ule are conducted with minimal idle time, antenna usage during IOT time
is maximized, and the schedule requires the minimum possible time. Thus,
maximizing the usage of the antenna over that duration results in an efficient
procedure schedule, minimizing the time required to complete an IOT cam-
paign. We define an antenna efficiency metric. This metric estimates how much
the antenna is used over the complete duration of a procedure schedule, and
should be maximized.

Let S be a candidate schedule, δrc the reconfiguration time required be-
tween two consecutive test procedures, tstart and tend be the start time and
end time of the test procedure τ , and ∆t(τ) be the duration of a test procedure
τ . Based on these definitions, we define the fitness function for objective O1,
denoted fituse(S), as follows:

fituse(S) = 1
span(S)

(
(|S| − 1) δc +

∑
τ∈S

∆t(τ)
)

fituse(S) is calculated as the inverse of the total schedule span, span(S), multi-
plied by the sum of reconfiguration times between consecutive test procedures
and the total duration of all test procedures in the schedule. The maximum
value of fituse(S) (= 1) is achieved when all test procedures τ ∈ S are sched-
uled consecutively without any idle time. Inversely, the minimum value occurs
if the idle time between test procedures becomes infinitely large.

For example, let us consider a procedure schedule S = {τ1, τ2, τ3}. If
Span(S) = 15h , with each reconfiguration time δrc = 1h, and the dura-
tions of the test procedures being ∆t(τ1) = 3h, ∆t(τ1) = 4h, and ∆t(τ1) = 2h
respectively, then:

fituse(S) = 1
15 ((3 − 1) × 1 + (3 + 4 + 2)) = 1

15 × 12 = 0.8

Minimizing context switching (O2). As explained in Section 2, in an IOT cam-
paign, having too many time slots results in various impacts due to switching
overhead. On the contrary, adopting longer, consolidated periods in a slot
schedule can enhance resource utilization by minimizing setup and teardown
activities, reducing idle time, and maximizing the utilization of equipment,
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facilities, and operators. Hence, our second fitness function O2, denoted as
fitfrag(S), ensures that the IOT schedule possesses a slot schedule that in-
volves as few context switching as possible.

We note that, in our approach, a slot schedule Q is determined based on
a procedure schedule S. However, creating a slot schedule depends on the
operational context of each company conducting IOT. Hence, in Section 4, we
present the slot scheduling algorithm, which takes as input S and outputs Q,
specific to the context of our experiments.

Given a candidate procedure schedule S, we define the fitness function
fitfrag(S), as follows:

fitfrag(S) = 1 − |Q| − 1
|S| − 1

where |Q| is the number of separate time slots in the slot schedule Q for S.
fitfrag(S) reaches its maximum value (= 1) when there is no fragmentation
in Q, i.e., all test procedures are scheduled consecutively under the same slot.
The function reaches its minimum value (= 0) when a unique slot is assigned
to each test procedure individually.

For example, let us consider a procedure schedule S with four test pro-
cedures τ1, τ2, τ3, and τ4. If there are two slots in the slot schedule, each
covering two test procedures separately, then |Q| = 2 and |S| = 4. The fitness
is calculated as follows:

fitfrag(S) = 1 − 2 − 1
4 − 1 = 1 − 1

3 = 0.667

Minimizing the monetary and organizational cost (O3). Recall from
Section 2 that, in the context of IOT, tests require the use of expensive and
limited resources, that possess both monetary and organizational constraints.
Thus, it is necessary when scheduling an IOT campaign to ensure that the gen-
erated procedure schedule encompasses both monetary and organizational im-
plications. The third fitness function, denoted as fitcost(S), provides a means
to evaluate such cost associated with a procedure schedule. When consider-
ing the allocation of resources, particularly antennas for an IOT campaign,
there exist critical thresholds below which the cost-effectiveness of dedicat-
ing the antenna exclusively to the IOT campaign outweighs the benefits of
allocating it for other tasks. Such thresholds can be determined by various
factors such as operational efficiency, resource availability, and opportunity
costs. For instance, above a certain number of allotments per day, it may
be more cost-efficient to prioritize the IOT campaign, allocating resources to
a slot that spans the entire day and postponing other uses of the antenna
to a later date, thereby minimizing overall costs. Similarly, there may exist
thresholds or periods during which scheduling a test procedure may not be
desirable. For instance, scheduling a test procedure outside of working hours
may be inconvenient for practitioners and induce extra costs for them.
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Given a candidate procedure schedule S, we define the fitness function
fitcost(S), as follows:

fitcost(S) = cost(S) − costmin

costmax − costmin

where cost(S) is the cost of the candidate schedule S, and costmin (resp.
costmax) is the minimal (resp. maximum) theoretical cost achievable. We note
that cost(S) is a cost function defined internally by the IOT operators and
is dependent on the specific operational context. Additionally, costmin and
costmax are inferred by IoT operators based on their domain knowledge of
what would constitute the best-case and worst-case schedules in theory, for
their specific operational context. In Section 4, we provide the exact cost func-
tion used in our experiments.

3.3.3 Constraints

Considering constraints during the search process helps reduce the search
space, making the search process more efficient. The complexity of scheduling
test procedures can result in the generation of infeasible schedule solutions.
The definition of an infeasible schedule solution aligns with the definition of
conflicts described in Section 3.2, meaning that a schedule is considered infea-
sible if it contains at least one conflict among the test procedures it includes.
By eliminating infeasible solutions during the search process, our approach
can focus on viable solutions, reducing computational time and resources.

Various techniques have been proposed in the literature to handle con-
straints and infeasible solutions, such as death penalties [40], static penal-
ties [23, 21], repair algorithms [29, 21], or constraints as objectives [12]. In our
approach, we apply penalties to infeasible solutions, as the Niched-Penalty
approach [14] handles infeasible solutions. First, our approach measures the
degree of infeasibility of a solution as follows:

g(S, T ) =
∑

(τi,τj)∈S2

τi ̸=τj

ξτ1,τ2

Subsequently, a penalty is applied to the fitness of S if g(S, T ) > 0, as follows:

F (S) =
{

f(S) if g(S, T ) ≤ 0
fmax + g(S, T ) otherwise

where, for brevity, F (S) represents the fitness vector of the candidate schedule
S, with each dimension corresponding to a fitness function. The term f(S)
denotes the fitness value for S, and fmax is the maximum fitness value among
all feasible solutions in the population.
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Algorithm 1 An algorithm for selecting the near-optimal procedure sched-
ules, based on NSGA-III
Input:
T : possible test procedures
np: size of the population and the archive
nr: number of reference points
µc: crossover probability
µm: mutation probability

Output:
NS: near-optimal procedure schedules

1: // generate the initial population
2: P← ∅
3: repeat
4: I ← GenerateSchedule(T )
5: P← P ∪ I
6: until |P| = np

7: // create an empty archive and reference points
8: Pα ← ∅
9: R← GenerateReferencePoints(nr)

10: repeat
11: // assess the fitness of each individual
12: for each I ∈ P do
13: if g(I, T ) = 0 then
14: f1(I) = fituse(I)
15: f2(I) = fitfrag(I)
16: f3(I) = fitcost(I)
17: else
18: f1(I) = f1,max + g(I, T )
19: f2(I) = f2,max + g(I, T )
20: f3(I) = f3,max + g(I, T )
21: end if
22: end for
23: P′ ← AssociateWithReferencePoints(P, R)
24: // update the archive
25: Pα ← Pα ∪P′

26: ComputeFrontRanks(Pα)
27: ComputeSparsities(Pα)
28: Pα ← SelectArchive(Pα, np)
29: // update the Pareto front
30: NS ← ParetoFront(Pα)
31: // create a new population
32: P← Breed(Pα, np, µc, µm)
33: untilNS is the ideal Pareto front or the algorithm run out of time
34: returnNS

3.3.4 Computational search

We use the Non-dominated Sorting Genetic Algorithm version 3 (NSGA-
III) [15] to find (near-)optimal schedules of IOT test procedures, as shown
in Algorithm 1. The NSGA-III algorithm has been successfully applied to sev-
eral software engineering problems [36, 5]. The algorithm first generates a set
of candidate procedure schedules P (lines 2-6) and then evolves the popula-
tion iteratively until finding the best non-dominated schedules (Pareto front)
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or exhausting the time budget (lines 8-33). In each iteration, the algorithm
first assesses the fitness of the individuals I ∈ P using the fitness functions
(lines 11-22), and applies a penalty if required. Calculating the fitness of the
individual allows the algorithm to find which candidate schedule to keep in
the archive and compute the Pareto front (lines 23-30). Subsequently, based
on the archive and reference points, the algorithm breeds a new population
P (line 32) using the following genetic operators: (1) Selection chooses the
candidates to be selected for reproduction by leveraging a binary tournament
selection technique [32]; (2) Crossover generates offspring from two candidate
schedules, using a one-point crossover technique [32]; (3) Mutation introduces
diversity in the offspring by modifying some of the test procedures of the off-
spring according to a mutation rate, and a specific strategy. Below, we further
describe our crossover and mutation operators.

Crossover. Our crossover method employs a one-point crossover operator [32].
Specifically, given two parent candidate schedules Sl and Sr, each contain-
ing IOT test procedures {τ l

1, τ l
2 . . . , τ l

n} and {τ r
1 , τ r

2 . . . , τ r
n} respectively, the

crossover operator randomly selects a crossover point i. It then generates two
offspring by swapping some test procedures between the parents based on i,
resulting in {τ r

1 , . . . , τ r
i , τ l

i+1, . . ., τ l
n} and {τ l

1, . . . , τ l
i , τ r

i+1, . . ., τ r
n}.

We note that the resulting child schedules might become infeasible after
such a crossover operation. However, these infeasible schedules are managed
through the constraint handling technique detailed previously (i.e., such sched-
ules are inflicted with a penalty).

Mutation. Our mutation method is applied to the candidate procedure sched-
ules generated by the crossover operation with a probability pmut. The test pro-
cedures to be modified in the selected candidates are chosen using a uniform-
mutation operator [32]. Algorithm 2 precisely describes our mutation method,
which takes as input a set Te of possible test procedures for the mutation, the
candidate schedule S, the maximum probability of selecting a non-conflicting
test procedure pmax

nc , and the minimum probability of selecting a non-conflicting
test procedure pmin

nc .
Algorithm 2 initializes the probabilities of selecting a conflicting or non-

conflicting test procedure by calculating the ratio r (line 2), which represents
the proportion of non-conflicting test procedures in the candidate schedule S,
as r = 1− Ξ(S)

|S| , where Ξ(S) is the number of conflicts in S and |S| is the total
number of test procedures in S. The probability of selecting a non-conflicting
test procedure, Pnon-conflicting, is computed using linear interpolation between
pmin

nc and pmax
nc as Pnon-conflicting = pmin

nc + r × (pmax
nc − pmin

nc ) (line 3). The prob-
ability of selecting a conflicting test procedure, Pconflicting, is then calculated
as the complement of Pnon-conflicting, such that Pconflicting = 1 − Pnon-conflicting
(line 4)

Next, the algorithm assigns probabilities to each test procedure τ ∈ Te

based on whether it conflicts with the candidate schedule S (lines 6-12). If
τ conflicts with S, it is assigned P (τ) = Pconflicting; otherwise, it is assigned
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Algorithm 2 Mutation algorithm
Input:
Te: eligible test procedures for mutation
S: candidate solution
pmax

nc : maximum probability of selecting a non-conflicting test procedure
pmin

nc : minimum probability of selecting a non-conflicting test procedure
Output:
Smut: mutated candidate schedule

1: // initialize the probabilities of selecting a conflicting or non-conflicting test procedure
2: r = 1− Ξ(S)

|S|
3: Pnon-conflicting ← pmin

nc + r × (pmax
nc − pmin

nc )
4: Pconflicting ← 1− Pnon-conflicting
5: // assign probabilities to each τ ∈ Te

6: for each τ ∈ Te do
7: if τ conflicts with S then
8: P (τ)← Pconflicting
9: else

10: P (τ)← Pnon-conflicting
11: end if
12: end for
13: // normalize the probabilities
14: Ptotal ←

∑
τ∈Te

P (τ)
15: for each τ ∈ Te do
16: P (τ)← P (τ)

Ptotal
17: end for
18: // select a test procedure based on the probabilities
19: τselected ← select a test procedure from Te using the probabilities P (τ)
20: // mutate the candidate schedule
21: Smut ← mutate S using τselected
22: return Smut

P (τ) = Pnon-conflicting. The assigned probabilities are then normalized to en-
sure they sum to 1 (lines 14-17). The total probability Ptotal is computed as
the sum of all assigned probabilities, and each probability P (τ) is normal-
ized by dividing it by Ptotal: P (τ) = P (τ)

Ptotal
. Algorithm 2 then selects a test

procedure τselected from Te using the probability P (τ) (line 19). Finally, the
candidate schedule S is mutated using the selected test procedure τselected to
obtain the mutated candidate schedule Smut (line 21), which is then returned
as the output (line 22).

4 Empirical Evaluation

This section empirically evaluates our approach using real IOT data obtained
from SES Techcom. Our approach implementation and experiment results are
available online [39].
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4.1 Research Questions (RQs)

RQ1 (sanity check). How does our search-based IOT scheduling approach
perform compared to random search? This research question serves as a funda-
mental evaluation to validate the effectiveness of our search-based approach [2,
22]. A well-designed search-based approach is expected to outperform a sim-
ple random-search significantly. If it does not, it would imply that the search
process is unnecessary.

RQ2 (comparison). How does our approach compare to other search-
based techniques? We compare our approach to an Ant Colony Optimization
(ACO) approach, which is a well-established technique for solving complex
scheduling problems. This comparison aims to demonstrate the effectiveness
and efficiency of our approach, by contrasting significantly different search
techniques to identify a promising direction. Thus, RQ2 evaluates the quality
of the generated schedules generated by our approach against those produced
by the ACO approach.

RQ3 (usefulness). How do the schedules generated by our approach com-
pare with the ones generated by engineers? To validate the usefulness of our
approach, it is crucial to demonstrate that the schedules generated by our
approach offer a significant improvement over those manually constructed by
experienced engineers. This research question is critical, as it allows us to
provide empirical evidence on the advantages of employing an automated ap-
proach compared to traditional manual methods, thereby justifying the need
for our approach. Thus, RQ3 evaluates the quality of the generated schedules
over the schedules manually constructed by IOT engineers at SES Techcom.

4.2 Industrial Study Subject

We evaluate our approach on a representative case study system from SES
Techcom, specifically, on an IOT campaign for the European Global Naviga-
tion Satellite System (GNSS), Galileo. Such an IOT campaign represents, as
discussed in Section 2, a type of operational acceptance testing.

Our evaluation relies on a realistic configuration employed in an IOT cam-
paign for the Galileo constellation. The Galileo constellation orbits the Earth
across three distinct Medium Earth Orbit (MEO) planes. In our experiments,
we include twenty-four Galileo satellites as our System Under Test (SUT),
where each satellite is denoted throughout the evaluation as s1, s2, . . . , s24.

During the IOT campaign, SES Techcom conducts SQM tests for each ac-
tive satellite, complemented by RIOT tests on six of the twenty-four satellites.
SQM test procedures are scheduled to coincide with the maximum elevation
pass of each satellite. The tests can either start at, end at, or be centered
around the maximum elevation point of the satellite, providing three distinct
time slots for a single satellite pass. In contrast, the RIOT test procedures span
the entirety of a satellite pass, starting and ending within a five-degree range of
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Algorithm 3 An algorithm for scheduling slots.
Input:
S: procedure schedule to generate a slot schedule

Output:
Q: slot schedule

1: // generate an initial set of slots
2: Q ← ∅
3: for each s ∈ S do
4: Q ← Q∪ {GenerateSlot(s)}
5: end for
6: // sanitize the slot schedule
7: CombineOverlappingSlots(Q)
8: ConsolidateSlots(Q)
9: return Q

start and end elevation. Additionally, SES Techcom employs a single antenna
for the execution of these test procedures throughout an IOT campaign.

In this IOT campaign, the duration is a maximum of two weeks, between,
for example, the 1st of October 2024, and the 14th of October 2024 (denoted t1
and t2, respectively). To initialize our scheduling approach, we first generate a
set of satellite passes at the location of the antenna between the 1st of October
2024 and the 14th of October 2024, Γr(t1, t2) =

⋃24
i=1 Γ si

r (t1, t2). A set of test
procedures T is then defined from Γr(t1, t2), so that for each α ∈ Γr(t1, t2) an
SQM test procedure is associated to it. In addition, for each α ∈ Γr(t1, t2) if
α belongs to s1, s2, ..., s6, and that θstart, θend ∈ α, θstart ≤ 5◦, θend ≤ 5◦, an
RIOT test procedure is associated to it. We then generate the conflict graph
of the test procedures, as per its definition (see Section 3.2).

To run our search-based scheduling approach, as mentioned in Section 3.3,
a slot scheduling algorithm is required. In our experiments, we employ Algo-
rithm 3 to create a slot schedule for a given procedure schedule. From lines 1
to 5, an initial set of slots is generated by the algorithm for each test procedure
present in the procedure schedule. Specifically, the time slots in our experi-
ments start at the beginning of an hour, a quarter past the hour, half-past the
hour, or three-quarters past the hour. Additionally, the duration of the time
slot must be an integer multiple of one hour, ensuring the completion of the
corresponding test procedure. From lines 6 to 7, several sanitization steps are
conducted. First, slots that overlap with one another are merged so they form
a single slot. Then, slots are consolidated according to the following internal
policy at SES Techcom: if more than six hours in twenty-four hours are dedi-
cated to performing IOT procedures, this entire period should dedicated solely
to performing IOT procedures, i.e., all those slots are replaced by a single slot
that spans a length of twenty-four hours. Finally, the resulting slot schedule
is returned.

We define the cost of a slot schedule Q as follows:

cost(Q) =
∑
q∈Q

cost(q)
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where q is a slot in the slot schedule Q and cost(q) is defined as

cost(q) =
{

span(q)
60 × 456 if span(q) < 24h

3561 otherwise

The cost function cost(q) is determined by the span of the slot q. If the span
is less than 24 hours, the cost is calculated as span(q)

60 × 456, where the span of
q (in minutes) is converted to hours ( span(q)

60 ) and then multiplied by 456. If
the span is 24 hours or more, the cost is fixed at 3561.

4.3 Experimental Setup

For the evaluation of the research questions, we implemented the following
three approaches: (1) GSC: Our approach using NSGA-III, described in Sec-
tion 3, (2) ACO: An approach using Ant Colony Optimization [17], and (3) RS:
A Random Search approach.
EXP1. To answer RQ1, we conduct a comparative analysis of GSC against
RS. We implemented GSC, an IOT scheduling tool based on our approach,
described in Section 3. Additionally, we implemented RS, a random search
approach that creates IOT schedules for a given set of satellite passes. RS
creates procedure schedules by randomly selecting n test procedures τ ∈ T
(see the definition of T in Section 3). To perform our comparison, we evaluate
the results of GSC and RS by comparing the resulting fitness values of the
solutions.

To further measure the effectiveness of GSC, we use the three quality in-
dicators as described below, following established guidelines found in existing
literature [46]. As the optimal solution for our search problem is unknown
apriori, we construct a reference Pareto front by combining all non-dominated
solutions obtained from each execution of the compared approaches. We then
assess the Generational Distance (GD), a metric which measures the Euclidean
distance between a specific solution and the nearest solution on a reference
Pareto front [43]. The lower the GD metric, the closer a solution is to the
optimal output. We then assess the Spread (SP), a measure of the distance
between each point of the Pareto front [16]. The lower the SP metric, the
more the non-dominated solutions are spread across the Pareto front, showing
higher diversity. Finally, we assess the Hypervolume (HV), a quality indicator
which represents the size of the space covered by a search algorithm [52]. The
higher the HV metric, the more space the Pareto front covers, showing better
coverage performance.
EXP2. To answer RQ2, in this experiment, we compare our approach GSC
against an alternative approach ACO relying on Ant Colony Optimization.
The ant colony algorithm is an optimization algorithm which takes inspiration
from the foraging behavior of ant colonies. It has been used in several com-
binatorial optimization problems, such as knapsack problems [25] and routing
problems [37, 8]. Notably, the ant colony algorithm has been extensively used
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in the literature to solve the multi-satellite control resource scheduling prob-
lem (MSCRSP) [49, 20, 48, 50, 51], a combinatorial problem in the satellite
domain similar to our IOT scheduling problem. Generally, these methods are
based on the Max–min Ant System (MMAS) proposed by Stützle and Hoos
[42]. Hence, we select it to create an alternative approach for comparison with
GSC. We describe below our ACO approach, which relies on MMAS.

Construction of the optimization problem: In MMAS [42], our IOT schedul-
ing problem is represented as a graph G = (A, E, T, H), where A is the set
of test procedures, E is the set of edges that represent execution orders be-
tween test procedures, and T and H are the vectors that represent the trail of
pheromone and heuristic information, respectively, both associated with the
edges in E. The heuristic information represents the problem-specific knowl-
edge that guides ants toward more promising solutions by influencing their
path choices based on the desirability of moving to a particular node. In our
problem, the heuristic information is represented by a matrix H of dimension
|A| × |A|, where each element indicates the desirability of transitioning from
one test procedure to another. This desirability is defined by the following
function:

η(τi, τj) =
{

0 if Ξ(S | τj) > 1
∆(F (S|τj))

max ∆(F (S)) otherwise

where τi and τj represent the current test procedure and the candidate test
procedure, respectively. The term ∆(F (S | τj)) denotes the improvement in
the fitness of the schedule S if τj is included, and Ξ(S | τj) indicates the
conflicts in the schedule S if τj is included.

Solutions to our IOT scheduling problem are represented as paths on the
graph G. Ants create candidate solutions by taking randomized walks on the
fully constructed graph G, guided by the pheromone trail intensity and current
heuristic information on the edges. The conflicts definition Ξ is applied to
ensure the ants do not form infeasible solutions while moving between vertices.
After the ants complete their walk, the pheromone trails are updated.

Initializing the pheromone values: Firstly, the approach initializes all the
pheromone values to the maximum value.

Constructing a solution: m ants are placed on randomly selected test pro-
cedures. Each ant uses a probabilistic decision-making rule, known as the
random proportional rule, to determine which test procedure to select next at
each step of the process. If ant k is at node i during iteration t, it will select
the next node j based on a certain probability.

pk
ij(t) =


[τij(t)]α·[ηij ]β∑
l∈Nk

i

[τil]α·[ηil]β
, if j ∈ Nk

i

0, otherwise

where ηij is a heuristic value, τij is the pheromone trail value, α and β are
two parameters which determine the relative influence of the pheromone trail
and the heuristic information, and Nk

i is the feasible procedures of the k-th
ant when beginning at node i.
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Updating the pheromone: After all the ants have completed an iteration,
the pheromone trails are updated as follows:

τij(t + 1) =
[
(1 − ρ)τij(t) + ∆τbest

ij (t)
]τmax

τmin

where ρ is the evaporation rate, comprised between 0 and 1, ∆τbest
ij is the

quantity of pheromone laid by the k-th ant on the path visited. ∆τbest
ij is

defined as follow:

∆τbest
ij (t) =

{
F (sbest(t)), if (i, j) ∈ sbest(t)
0, otherwise

where sbest is the best-so-far solution, which is the best solution found during
the current iteration or the global-best solution found by the k-th ant. F
represents the fitness function that is used to assess the quality of the solution
found by the ant. In ACO, we define it as

F (S) = fituse(S) + fitfrag(S) + fitcost(S)
3

EXP3. To answer RQ3, we evaluate the usefulness of our approach, GSC,
over IOT schedules generated by SES Techcom’s IOT engineers. We obtained
the test configurations and the IOT schedules created by the engineers for the
previous IOT campaign conducted by SES Techcom on November 7, 2023.
Additionally, we acquired the original satellite passes that engineers used to
develop their schedules.

For the comparison, we executed GSC 50 times using the same configura-
tions and satellite passes as those used by the engineers. In EXP3, we compared
the cost, span, and number of slots required to execute the schedules gener-
ated by GSC and those created manually by the engineers. Furthermore, we
assessed the average execution time for GSC to generate a set of schedules and
compared it to the time reported by engineers to create their schedules.

4.4 Parameters Setting

To perform EXP1 and EXP3, we configured the hyperparameters of GSC as
follows: the population size is set to 200, the mutation rate to 0.2, and the
crossover rate to 0.8. Additionally, reference directions for half the population
size are generated according to the Riesz s-energy principle [9]. These parame-
ter values follow the guidelines presented in the literature [3]. The termination
condition of the approach is set according to the number of fitness function
evaluations performed. To identify the appropriate number of fitness evalua-
tions, we conducted 25 initial experiments, each terminating at 150,000 fitness
functions’ evaluations, and monitored the evolution of the SP and HV metrics.
We observed that, on average, after 50,000 fitness evaluations, the metrics did
not show notable improvement. Therefore, we set the stopping conditions of
our approach to 50,000 fitness function evaluations. Additionally, we constrain
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Table 1: Comparing GSC and RS Pareto front using the Hypervolume (HV),
Spread (SP), and Generational Distance (GD) quality indicators.

Metric p-value Â12 Mean GSC Mean RS

SP 5.65e-3 1.0 1.50 0.0
HV 5.65e-3 1.0 0.131 0.0
GD 1.73e-17 1.0 8.49e-3 3.42e-1

the approaches to a maximum time limit of one hour to ensure that no single
run exceeds a reasonable duration.

Regarding ACO used in EXP2, we selected the hyperparmeters based on
guidelines in the literature [17]. Specifically, we set the number of ants to 50,
the pheromone importance factor α to 1, the heuristic importance factor β to
1, the evaporation rate ρ to 0.5, and the pheromone deposit amount to 100.

Nonetheless, we note that those hyperparameters could be further tuned
to increase the performance of our approach, however, the results obtained
with the described values are sufficient and convincingly support our analysis.
Therefore we do not report further optimizations of those parameters.

4.5 Experiment Results

RQ1. Table 1 compares the sets of schedules obtained by GSC and RS after
50 runs of each approach, in terms of their quality indicators. For statistical
comparison, we use Mann-Whitney U-test [33] and Vargha and Delaney’s Â12
effect size [44]. The level of significance (α) is set to 0.05. Two distributions
are considered not superior to each other when the value of Â12 is 0.5. The
table indicates that the solutions found by GSC (i.e., its Pareto front) are of
significantly better quality than the solutions found from RS. Indeed, for each
comparison, the p-values are lower than 0.05, and the Â12 values indicate large
effect size (Â12 > 0.5), which supports the hypothesis that the first distribution
is significantly greater than the second distribution.

Figure 4 compares the distributions of the three fitness functions’ values
(see Section 3.3), for each set of solutions obtained after 50 runs of each ap-
proach. The results show that GSC (resp. RS) reaches a fitness of 49.5% (resp.
37.1%) for fitcost, 60.4% (resp. 73.1%) for fitfrag, and 30% (resp. 0%) for fituse.
Those results indicate that in terms of fitness, GSC finds solutions that are
more cost-efficient (better fitcost) compared to RS, and finds schedules that
improve on the test resource usage (better fituse). In terms of fituse, we note
that the antenna resource usage cannot be calculated when schedules are not
feasible which explains why the average fitness value fituse is 0 for RS. This
also explains why the second fitness function (fitfrag) is higher for RS than for
GSC, as when schedules are infeasible, there exists some overlap between the
different test procedures, therefore this may tend to a better fragmentation as
infeasible test procedure may be very close to each other or overlapping, thus
presenting less gap between them.
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Fig. 4: Comparing GSC and RS in terms of fitcost, fitfrag, and fituse. For
brevity, we present the fitness values: the higher the fitness value, the better.

To further analyze how GSC and RS handle infeasible schedules, Figure 5
compares the progression of average and minimum constraint violations over
50 runs of GSC and RS. The results show that on average, GSC can find
the first feasible schedule after seven iterations and, on average, all schedules
become feasible after 37 iterations. On the contrary, RS produces schedules
with, at best, seven conflicts and the schedules have, on average, 24 conflicts
per iteration.

The answer to RQ1 is that our approach, GSC, significantly outperforms
RS in generating schedules for IOT campaigns. In particular, RS cannot
generate schedules that do not violate the constraints imposed by the IOT
scheduling problem.

RQ2. Figure 6 compares the non-dominated solutions obtained after 50 runs
of ACO described in EXP2 and our approach GSC. The figure shows that for
the fitness functions fitcost, fitfrag, and fituse, GSC obtains, on average, a score
of 0.49, 0.60, and 0.30, respectively. In contrast, for the same fitness functions,
ACO obtains, on average, a score of 0.23, 0.25, and 0.17, respectively.

Table 2: Comparison of the average number of iterations performed and feasi-
ble schedules obtained after 50 runs of GSC and ACO.

Method Iterations (Average) # Feasible Schedules (Average)
GSC 250 38
ACO 13 1
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Fig. 5: Comparing the progression of the constraint violations between GSC
and RS.

Additionally, Table 2 compares the number of iteration performed, and
number of solutions (i.e., feasible schedules) obtained on average for 50 runs
of GSC and ACO. Each approach run was constrained to one hour to ensure
a fair comparison. The table indicates that GSC, with a population of 200
candidate schedules, performs an average of 250 iterations, equating to 50,000
fitness evaluations. In contrast, ACO, with a population of 20 ants, performs
an average of 13 iterations, resulting in 260 fitness evaluations. Furthermore,
the table shows that GSC yields an average of 38 equally viable schedules,
whereas ACO produces a single feasible schedule.

Those results indicate that GSC’s ability to perform more fitness evalua-
tions allows it to explore the search space more thoroughly within a limited
time frame. Additionally, by producing a greater number of equally viable
solutions, GSC enables practitioners to conduct trade-off analyses.
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Fig. 6: Comparing GSC and ACO in terms of fitcost, fitfrag, and fituse. For
brevity, we present the fitness values: the higher the fitness value, the better.

The answer to RQ2 is that our approach, being more time-efficient, allows
for a more thorough exploration of the search space. This results in our
approach outperforming ACO in terms of the fitness of the solutions found.
Additionally, unlike ACO, our approach produces several equally viable
schedules, enabling practitioners to perform trade-off analyses.

RQ3. We compare the schedules generated by our approach GSC with the ref-
erence schedule provided by SES Techom (see Section 4.3). Figure 7 compares
the distributions of schedule costs, spans, and the number of slots between the
generated schedules and the reference schedule. Furthermore, Figure 7 presents
the distributions of fitness values obtained from 10 runs of GSC, compared to
the calculated fitness values of the reference schedule. The figure indicates
that the average cost for the generated schedules is 25,657, with an average
span of 11 days and 32 slots. In comparison, the reference schedule has an
average cost of 35,342, a span of 15.38 days, and 37 slots. This represents an
average reduction of 27% in cost, 28% in span, and 13% in the number of slots
compared to the manually crafted schedule.

Furthermore, the figure shows that, for fitcost, generated schedules have an
average fitness of 53%, compared to an average of 8.3% for the reference sched-
ule. This represents an increase of approximately 538% in the average fitness,
indicating that the generated schedules are significantly more cost-efficient. Re-
garding fitfrag, the average fitness is approximately 60%, compared to 60.9%
for the reference schedule. This indicates that, on average, our approach is
equally effective in minimizing the amount of context switching required from
engineers. Finally, for fituse, the average fitness is approximately 29%, com-
pared to 20.8% for the reference schedule. This represents a 39.42% increase in
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Fig. 7: Comparing the cost, span, number of slots, fitcost, fitfrag and fituse of
the our GSC against manually crafted schedules. For brevity, we present the
fitness values: the higher the fitness value, the better.

the efficiency of antenna resource usage for the generated schedules compared
to the reference schedule.

The answer to RQ3 is that the schedules generated by our approach are
significantly more cost-efficient, with shorter schedule spans and fewer slots.
They also maintain comparable or better performance in terms of fragmen-
tation and resource usage efficiency compared to those generated by expert
engineers.

4.6 Lessons Learned

To further assess the practical usefulness of our approach, we reached out to
three IOT engineers at SES Techcom to obtain feedback on our work and
discuss possible improvements. The three engineers are currently working on
IOT systems. One is a senior manager with several years of experience, while
the other two are junior engineers currently in charge of IOT projects. All three
engineers have previously handcrafted test schedules for IOT campaigns.

Following the evaluation of GSC, our approach, conducted for RQ1 and
RQ3, we provided it to the engineers. We began by presenting a detailed
demonstration, explaining GSC’s usage and the impact of its various param-
eters. Subsequently, the engineers were given a period of four hours to fa-
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miliarize themselves with GSC and utilize it to generate IOT schedules they
had previously crafted manually. After this familiarization period, we gathered
their feedback, focusing on GSC’s usability, the quality of the generated sched-
ules, and their perspectives on integrating GSC into their workflow. Overall,
the experts’ feedback highlighted three key takeaways from our work.
Efficiency of schedule generation. All three engineers acknowledged that
the generated schedules are more conveniently arranged than those they thor-
oughly handcrafted. This observation aligns with our findings in RQ1 and RQ3,
where we concluded that the schedules generated by our approach outperform
their handcrafted counterparts across all metrics, including fitness. Addition-
ally, the engineers highlighted that the ability to generate schedules in an
automated manner, is a significant advantage, as it requires only a fraction of
the time required for creating such schedules manually, and the automation of
the scheduling process reduces the likelihood of human errors.
Multiple schedules enable tradeoff analysis. Engineers highlighted that
receiving several schedules in a short time frame could significantly impact
their operations. Specifically, they stated that this capability allows for quick
adaptation to changing conditions (e.g., bad weather forecast, unavailability of
equipment or personnel) during testing and better alignment with the needs of
specific test campaigns. For example, some IOT campaigns require minimum
fragmentation, even if it comes at the expense of cost. Having multiple equally
viable schedules enables trade-off analysis for these varying needs and thus is
beneficial.
Room for improvement. The senior engineer and one junior engineer noted
that while the generated schedules are highly efficient, there is potential for
further improvement. They mentioned that the reconfiguration time overhead
between two test procedures is currently fixed but is largely dependent on
the time required to reposition the antenna. This overhead can be reduced by
selecting test procedures where the satellite positions at the end of one proce-
dure and the start of the next are relatively close to each other. Furthermore,
they suggested that the schedules could exhibit greater “diversity”, by increas-
ing the spread of the final set of generated schedules. This could enhance the
variety of schedules available to the engineers to choose from. Finally, they
proposed adding additional constraints and requirements, such as formalizing
the notion of risk associated with a schedule and incorporating it as one of
the objective functions. According to their explanation, the risk of a sched-
ule is mainly determined by the consecutive duration of hardware usage. This
means that executing many tests consecutively over a short period poses less
risk than executing them separately over a longer time period. This notion is
already partially covered by our second fitness function, fitfrag, but formally
introducing it as an objective for our approach could be beneficial for prac-
titioners. They also suggested introducing the concept of priority, suggesting
that performing certain test procedures earlier than others may be beneficial.
Therefore, future research could focus on improving our approach to account
for those requirements.
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4.7 Threats to Validity

Internal validity. The primary internal threat to validity is the potential
presence of hidden variables that may weaken the relation between the results
obtained for the different approaches. To minimize this impact, we evaluated
each approach using the same parameter settings. Additionally, we disclose all
the configurations and share our experimental data to ensure reproducibility.
External validity. The primary threat to external validity is the potential
lack of generalizability of our results to other contexts. This threat can be
further divided into two aspects: (1) the extent to which our approach can
be applied to systems different from our case study, and (2) whether similar
benefits observed in our case study can be replicated in different contexts.
For the first aspect, we thoroughly described the IOT requirements in Sec-
tion 2.2, which are necessary for our approach to be applicable. As long as
any IOT context meets these requirements, our approach remains applicable.
These requirements are based on generic IOT campaigns, which are relevant
to many satellite systems. Regarding the second aspect, although our case
study was conducted in a representative realistic setting, additional case stud-
ies are required to validate our approach. However, we note that our approach
is currently being used by practitioners, providing further confirmation that
our approach may be applicable in various IOT contexts.

5 Related Work

Operational acceptance testing. Most research on acceptance testing fo-
cuses on its application in agile software development methodologies (e.g.,
SCRUM) and User Acceptance Testing (UAT) [26, 18, 13, 31, 30, 28]. How-
ever, few works in the literature focus on test case scheduling of Operational
Acceptance Testing (OAT) [1, 41]. A notable work in this field was proposed
by Shin et al. [41], where they developed a method to automate test case prior-
itization for Cyber-Physical Systems (CPS) acceptance testing. Their method
accounts for time budget constraints, uncertainty, and hardware damage risks
posed by the sequential execution of test cases. Unlike their method, our work
studies OAT in the context of mission-critical satellite systems, which accounts
for different factors, such as antenna utilization, operational cost and context
switching.
Test case prioritization. A research strand closely related to our work is test
case prioritization, which has been widely studied in the literature, especially
in the topic of software regression testing [27, 10, 11, 24]. Among these, the
research strand that most closely aligned with our work concerns the prioriti-
zation of test cases for CPSs. Many of those techniques consider test execution
time as the primary resource to be used for the prioritization process, with
other objectives being based on the source code of the software under test.
For example, Arrieta et al. [4] proposed a weight-based multi-objective search
algorithm that prioritizes test cases for configurable CPSs, within each system
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configuration to optimize the testing process, considering the test execution
time and the success rate of the tests at hand. Wang et al. [45] proposed a
multi-objective search-based approach that prioritizes test cases in CPSs con-
sidering the execution time of the test cases as well as the hardware resource
requirements. Arrieta et al. [6] proposed a search-based approach that priori-
tizes test cases for CPS product lines, aiming to optimize the testing process
cost-efficiently. This approach focuses on reducing fault detection time, simu-
lation time, and the time required to cover both functional and non-functional
requirements. However, these works prioritize test cases without addressing
scheduling challenges, as the tests are executed sequentially without consider-
ing resource availability. Additionally, they do not account for conflicts between
candidate test cases, nor the availability of operators, making these approaches
not directly applicable to address our IOT scheduling problem.
Resource scheduling for satellite systems. In the satellite domain, the
research strand related to our work is the satellite control resource schedul-
ing problem (SCRSP), specifically, the sub-problem of Ground Measurement
and Control Resource Allocation (GMCRA). This research strand addresses
the allocation of ground resources for satellite control and measurement ac-
tivities. For instance, Marinelli et al. [35] introduced a Lagrangian heuristic
algorithm for satellite range scheduling with resource constraints. By framing
the problem as a sequence of maximum weighted independent set problems on
interval graphs, Marinelli et al. [35] applied a Lagrangian relaxation to schedule
satellite communication requests from a ground station to the Galileo GNSS
constellation. Zhang et al. [49], Gao et al. [20], Wu et al. [48], and Zhang et al.
[49, 50, 51] proposed ant colony optimization-based algorithms which take
into account the task interval constraints, resource availability constraints, and
satellite constraints to provide efficient scheduling solutions. However, none of
these approaches are directly applicable to our problem because they do not
fully address the specific constraints and requirements of scheduling IOT test
procedures.

6 Conclusions

In this article, we presented an approach for generating IOT schedules for oper-
ational acceptance testing of mission-critical satellite systems. Our approach,
based on a multi-objective search algorithm, allows practitioners to efficiently
generate schedules while satisfying objectives related to test resource usage,
operational costs, and context switching. We evaluated our approach using
industry IOT data from SES Techcom, specifically for the IOT campaigns of
the Galileo GNSS constellation. Our results indicate that our approach ef-
fectively addresses the IOT scheduling problem and outperforms alternative
approaches based on random search and ant colony optimization. The gener-
ated schedules show an average cost reduction of 538% compared to manually
created schedules, while maintaining low context switching and improving test
resource efficiency by 39.42%.
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Feedback from engineers highlighted additional benefits of our approach,
such as reducing human error in test schedule generation through automa-
tion, simplifying schedule creation (with implementation taking less than one
hour compared to a full workday for manual schedules), and enabling trade-off
analysis by providing multiple viable schedules.

Engineers also suggested enhancing our approach by increasing the di-
versity of generated schedules and incorporating additional constraints, such
as risk and priority. Future work will focus on integrating these aspects and
addressing the need for more diversity. Additionally, we plan to apply our ap-
proach to a broader range of study subjects, including multiple antennas and
different constellations.

Data Availability Statement

The implementation of our approach and the experiment results are made
available online [39] to facilitate reproducibility and adoption by researchers
and practitioners.
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