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Abstract

The Compact Linear Collider (CLIC) is a TeV-scale high-luminosity linear e+e− collider studied by the
international CLIC and CLICdp collaborations hosted by CERN. CLIC uses a two-beam acceleration scheme,
in which normal-conducting high-gradient 12 GHz accelerating structures are powered via a high-current
drive beam. For an optimal exploitation of its physics potential, CLIC is foreseen to be built and operated
in stages. The initial stage will have a centre-of-mass energy of 380 GeV, with a site length of 11 km. The
380 GeV stage optimally combines the exploration of Higgs and top-quark physics, including a top threshold
scan near 350 GeV. A higher-energy stage, still using the initial single drive-beam complex, can be optimised
for any energy up to 2 TeV. Parameters are presented in detail for a 1.5 TeV stage, with a site length of 29 km.
Since the 2018 ESPPU reporting, significant effort was invested in CLIC accelerator optimisation, technology
developments and system tests, including collaboration with and gaining experience from new-generation
light sources and free-electron lasers. CLIC implementation aspects at CERN have covered detailed studies
of civil engineering, electrical networks, cooling and ventilation, scheduling, and costing. The CLIC baseline
at 380 GeV is now 100 Hz operation, with a luminosity of 4.5×1034 cm−2s−1 and a power consumption of
166 MW. Compared to the 2018 design, this gives three times higher luminosity-per-power. The new baseline
has two beam-delivery systems, allowing for two detectors operating in parallel, sharing the luminosity. The
cost estimate of the 380 GeV baseline is approximately 7.17 billion CHF. The construction of the first CLIC
energy stage could start as early as 2033 and first beams would be available by 2041, marking the beginning
of a physics programme spanning 20-30 years and providing excellent sensitivity to Beyond Standard Model
physics, through direct searches and via a broad set of precision measurements of Standard Model processes,
particularly in the Higgs and top-quark sectors. This report summarises the CLIC project, its implementation
and running scenarios, with emphasis on new developments and recent progress. It concludes with an update
on the CLIC detector studies and on the physics potential in light of the improved accelerator performance.
The physics potential includes results from the 3 TeV energy stage, which was studied in detail for the CLIC
CDR in 2012 and the CLIC Project Implementation Plan of 2018.
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2 CLIC ACCELERATOR

1. Introduction

The Compact Linear Collider (CLIC) is a mature and detailed proposal for a multi-TeV high-luminosity linear e+e−

collider, developed by the CLIC accelerator collaboration [1]. CLIC uses a novel two-beam acceleration technique,
with normal-conducting accelerating structures operating in the range of 72–100 MV/m. Detailed studies of the physics
potential and detector for CLIC, and R&D on detector technologies, have been carried out by the CLIC detector and
physics (CLICdp) collaboration [2].

The CLIC Conceptual Design Report (CDR) was published in 2012 [3–5]. The main focus of the CDR was to
demonstrate the feasibility of the CLIC accelerator at 3 TeV, and to confirm that high-precision physics measurements
can be performed in the presence of particles from beam-induced backgrounds. Following the completion of the CDR,
detailed studies on Higgs and top-quark physics, with particular focus on the first energy stage, concluded that the optimal
centre-of-mass energy for the first stage of CLIC is

√
s= 380GeV. The 2018 ESPP Update [6, 7] presented the accelerator

design for a staged scenario, with operation at 380 GeV, 1.5 TeV, and 3 TeV [8].

Since 2018, important technical progress related to X-band technology and klystron design has been achieved. Integ-
rated beam simulations have concluded on a 50% increase in luminosity at 380 GeV, with respect to previous evaluations.
New power estimates for the 380 GeV and 1.5 TeV collider result in significant energy savings, allowing CLIC to operate
at a factor of two increased bunch-train repetition rate of 100 Hz, at a power of 166 MW at 380 GeV. Compared to the
2018 values, this represents a total factor of three increase in luminosity at equal power for the initial stage.
An interaction region with two beam delivery systems
hosting two detectors has been designed. Taking the
380 GeV and 1.5 TeV stages as an example, CLIC pro-
poses a scenario with a running period of 10 years
each, which results in the integrated luminosities listed
in Table 1 for the two experiments combined, including
luminosity ramp-up time at each stage. CLIC provides
±80% longitudinal electron polarisation and proposes a
sharing between the two polarisation states at each en-
ergy stage for optimal physics reach [9].

Table 1: Baseline CLIC energy stages and integrated lu-
minosities, Lint, for the initial stage and a high-
energy stage at 1.5 TeV [10].

Stage
√

s [TeV] Lint [ab−1]
1 0.38 (and 0.35) 4.3
2 1.5 4.0

This document summarises the current progress of the CLIC studies. There have been many updates in accelerator
design, technology development, and system tests, described in detail in [11]. Further experience has been gained from
the expanding field of Free Electron Laser (FEL) linacs and new-generation light sources. The CLIC design parameters
are well understood and achieved in beam tests, confirming that the performance goals are realistic. The implementation
of CLIC at CERN has been updated and detailed since its 2018 description [6, 7], including civil engineering, electrical
networks, cooling and ventilation, and scheduling. Systematic studies have put emphasis on optimising cost and energy
efficiency.

A related strategy submission, the Linear Collider Facility@CERN [12], discusses options for a future linear e+e−

collider, using various acceleration technologies that are under development. These options are all compatible with the
CLIC underground civil engineering footprint presented here.

Section 2 provides an overview of the CLIC accelerator design and performance at 380 GeV, describes the path to
higher energies, and gives an overview of the developments. Section 2 also outlines key achievements from beam exper-
iments and hardware tests, providing evidence that the performance goals can be met. The present plans for the CLIC
implementation, with emphasis on the 380 GeV stage, are given, as well as estimates of the energy consumption and
of the cost for construction and operation. Further details on the accelerator design and performance are given in [11].
In Section 3 the CLIC detector performance requirements and the CLIC detector design are described [13, 14], with
reference to relevant advances in detector technology development. Section 4 presents a summary of the CLIC physics
potential in the context of the updated CLIC accelerator performance. A summary and outlook are presented in Section 5.

2. CLIC Accelerator

The design luminosity at 380 GeV is L = 4.5× 1034 cm−2 s−1; a factor of three improvement with respect to 2018 [6].
The increase comes from reduced power consumption, and subsequent doubling of the repetition rate to 100 Hz; as
well as updated studies on the luminosity performance, detailed below. A double beam delivery system that allows
two interaction regions has been designed. The 2025 baseline configuration is to operate with two detectors, sharing
the luminosity between them. The CLIC detector concept is compatible with the 2025 updated baseline. A schematic
overview of the accelerator configuration for the initial 380 GeV stage is shown in Figure 1.
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Figure 1: Schematic layout of the CLIC complex at 380 GeV, with a double beam-delivery system operating with two
detectors. (image credit: CLIC)

A design for a high-energy stage at 1.5 TeV, running at 50 Hz with a single drive beam, has also been worked out in
detail. Parameters for the inital stage and the high-energy stage are given in Table 2.

Table 2: Key parameters for 380 GeV and 1.5 TeV stages of CLIC. Parameters for energy options at 250 GeV and 550 GeV
are also given; for these options the power and luminosity are scalings, based on the 380 GeV and 1.5 TeV designs.
∗The luminosity for the 1.5 TeV machine has not been updated to reflect recent alignment studies [15]. If the
same method is applied, the luminosity at 1.5 TeV is expected to reach 5.61034 cm−2 s−1.

Parameter Unit 380 GeV 1.5 TeV 250 GeV 550 GeV

Centre-of-mass energy GeV 380 1500 250 550
Repetition frequency Hz 100 50 100 100
Nb. of bunches per train 352 312 352 352
Bunch separation ns 0.5 0.5 0.5 0.5
Pulse length ns 244 244 244 244

Accelerating gradient MV/m 72 72/100 72 72

Total luminosity 1034 cm−2 s−1 4.5 3.7∗ ∼3.0 ∼6.5
Lum. above 99% of

√
s 1034 cm−2 s−1 2.7 1.4 ∼2.1 ∼3.2

Total int. lum. per year fb−1 540 444 ∼350 ∼780
Power consumption MW 166 287 ∼130 ∼210

Main linac tunnel length km 11.4 29.0 11.4 ∼15
Nb. of particles per bunch 109 5.2 3.7 5.2 5.2
Bunch length µm 70 44 70 70
IP beam size nm 149/2.0 60/1.5 ∼184/2.5 ∼124/1.7

Design and performance at 380 GeV and extension to higher energies The location of the CLIC 380 GeV machine
has been optimised while still considering the requirements for a higher energy stage. This optimisation took into account
the availability of existing CERN sites, and the regional geology and local environment. Previous experience from the
construction of LEP and the LHC has shown that the sedimentary rock in the Geneva basin, known as molasse, provides
suitable conditions for tunneling. Therefore, boundary conditions were established so as to avoid the karstic limestone
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2 CLIC ACCELERATOR

of the Jura mountain range and to avoid siting the tunnels below Lake Geneva (see Figure 2(a)) whilst maximising the
portion of tunnel located in the molasse.

Based on the regional, geological and surface data, and using a decision-support web application for future accelerator
localisation study (Geoprofiler), a 380 GeV solution has been found that can be upgraded to the higher energy stage
of 1.5 TeV. The 380 GeV stage is located entirely in molasse rock and avoids the complex Allondon depression. This
solution is optimised for 380 GeV and provides an excellent upgrade possibility to the 1.5 TeV stage. A key advantage of
this solution is that the interaction point and injection complex are located on the CERN Prévessin site. With the exclusion
of the 3 TeV stage, the Gland depression is no longer a geological concern. Thus there is scope at these lower energy
stages of 380 GeV and 1.5 TeV to reduce shaft depths, still being housed in good Molasse rock.

The main electron beam is produced in a conventional radio frequency (RF) injector, which allows polarisation. The
beam emittance is then reduced in a damping ring. To create the positron beam, an electron beam is accelerated to 2.86
GeV and sent into a conventional tungsten target generating photons that produce electron–positron pairs. The positrons
are captured and accelerated to 2.86 GeV. Their beam emittance is reduced, first in a pre-damping ring and then in a
damping ring. The ring to main linac system accelerates both beams to 9 GeV, compresses their bunch length, and
delivers the beams to the main linacs. The main linacs accelerate the beams to the collision energy of 190 GeV. The beam
delivery system removes transverse tails and off-energy particles with collimators, and compresses the beam to the small
size required at the interaction point (IP). After collision, the beams are transported by the post-collision lines to their
respective beam dumps.

To reach multi-TeV collision energies in an acceptable site length and at affordable cost, the main linacs use normal-
conducting X-band accelerating structures; these achieve a high accelerating gradient of 100 MV/m. For the first energy
stage, a lower gradient of 72 MV/m is the optimum to achieve the luminosity goal, which requires a larger beam current
than at higher energies.

In order to produce and support high gradients, the accelerating structures are required to be fed by short, very high-
power RF pulses, which are difficult to generate at acceptable cost and efficiency using conventional klystrons. In order to
provide the necessary high peak power, the novel drive-beam scheme uses low-frequency klystrons to efficiently generate
long RF pulses and to store their energy in a long, high-current drive-beam pulse. This beam pulse is used to generate
many short, even higher intensity pulses that are distributed alongside the main linac, where they release the stored energy
in power extraction and transfer structures (PETS) in the form of short RF power pulses, transferred via waveguides into
the accelerating structures. This concept strongly reduces the cost and power consumption compared with powering the
structures directly by klystrons.

The upgrade to higher energies involves lengthening the main linacs: connecting new tunnels to the existing tunnels,
moving the existing modules to the beginning of the new tunnels, and adding new, higher-gradient modules. When
upgrading to 1.5 TeV, the length of the beam delivery system (BDS) needs to be increased and new magnets installed.
The central main-beam production complex needs only minor modifications, to adjust to the smaller number of bunches
and smaller bunch charge. The central drive-beam complex needs to be slightly extended to increase the drive-beam
energy. This staged collider can be implemented at CERN, as shown in Figure 2(a). The main-beam and drive-beam
production facilities are located at the CERN Prévessin site. The main linac tunnel cross section is shown in Figure 2(b).
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Figure 2: (a) The CLIC main linac footprint near CERN, showing the inital 380 GeV and a 1.5 TeV high-energy stage. (b)
The CLIC main linac tunnel cross section. The internal tunnel diameter is 5.6 m. (image credit: CLIC)
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Energy options A 250 GeV option could be implemented using the 380 GeV design as basis, removing 35% of the
two-beam modules in each sector, and reducing the drive beam energy correspondingly. The lower number of modules
and the lower-energy drive beam linac give significant cost savings if 250 GeV were to be run as a first stage. The upgrade
to 380 GeV would then be straight-forward; installing the missing modules, and extending the drive beam accelerator.

With a single drive beam and running at 100 Hz, the 380 GeV machine could be upgraded to 550 GeV. With a single
drive beam and running at 50 Hz, the machine can be upgraded to approximately 2 TeV. A detailed description of a 3 TeV
stage is documented in the CLIC CDR [3].

Table 2 also contains numbers for a 250 GeV and 550 GeV CLIC, for which the power and luminosity are scalings,
based on the 380 GeV and 1.5 TeV designs.

The CLIC beam energy can be adjusted to meet different physics requirements. In particular, during the 380 GeV
running, a period of operation around 350 GeV is foreseen to scan the top-quark pair-production threshold. Operation at
much lower energies can also be considered. At the Z-pole, between 7.5 fb−1 and 135 fb−1 can be achieved per year for
an unmodified and a modified collider, respectively.

Operation with two detectors The 2025 CLIC baseline is to operate two detectors simultaneously, at an average
repetition rate of 50 Hz. This provides each detector with an average luminosity of about 2.2×1034 cm−2s−1. The doubling
of machine total repetition rate from 50 Hz to 100 Hz, with respect to the previous baseline [6] is achieved without major
design changes, and with increases in the overall power consumption by about 60%. The luminosity delivery can be
flexible: if desired, 100% of the luminosity can be provided to a single detector for any given period of time.

The operation of two detectors is achieved with the concept of a dual Beam Delivery System (BDS) serving two
interaction regions (IRs) simultaneously [16]. The dual BDS introduces separate paths for the electron and positron
beams to accommodate two detectors with distinct crossing angles. The 380 GeV stage of CLIC features a dual BDS
design achieved by extending the diagnostics section of the baseline BDS. Eight additional FODO cells, each with a
phase advance of 45◦, and with a total additional length of 300 m, were added to separate the two IRs longitudinally and
transversely. The two BDS paths (BDS1 and BDS2) are optimized for their respective IRs: the crossing angle of IR1
is 18 mrad and the crossing angle of IR2 is 27 mrad, which is also compatible with potential gamma-gamma collision
configurations. A full schematic of the layout is shown in Figure 3.

To minimize synchrotron radiation effects, the bending angles and magnet strengths in the BDS have been carefully
optimized. The transverse separation between IRs is approximately 10 m, with a longitudinal offset of 40 m to ensure
sufficient space for detector placement.

Figure 3: Schematic layout of CLIC operating with two detectors. From [16].
.

Updated power consumption The CLIC power consumption is very significantly reduced due to optimisation of the
injectors and accelerating structures for 380 GeV, a re-design of the damping ring RF systems, higher efficiency L-band
klystrons as discussed in [11] and generally improving the RF efficiencies, and consistently using the expected operational
values instead of the full equipment capacity in the estimates.

The nominal power consumption has been estimated based on the detailed CLIC work breakdown structure. This
yields, for the 380 GeV 100 Hz baseline option, with two interaction regions, a total of 166 MW for all accelerator systems
and services, taking into account network losses for transformation and distribution on site. For the 50 Hz reduced power
machine, the total is 105 MW, assuming a single interaction region. The breakdown per domain in the CLIC complex
(including experimental area and detector) and per technical system is shown in Figure 4. Most of the power is used in
the drive-beam and main-beam injector complexes; comparatively little in the main linacs. Among the technical systems,
the RF represents the major consumer. The reductions have also been applied to the 1.5 TeV stage, resulting in a power
consumption of 287 MW, see details in [11].
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Figure 4: Breakdown of power consumption between different domains of the CLIC accelerator in MW, at a centre-of-
mass energy of 380 GeV. For the 100 Hz baseline machine, the contributions add up to a total of 166 MW. For a
50 Hz machine, the contributions would add up to 105 MW.

Luminosity performance The baseline plan for operating CLIC includes a yearly shutdown of 120 days, 30 days of
commissioning, 20 days for machine development, and 10 days for planned technical stops. This leaves 185 days of
operation for collider physics data-taking. Assuming an availability during normal running of 75%, this results in an
integrated luminosity per year equivalent to operating at full luminosity for 1.2×107 s [17]. This leads to the integrated
luminosities given in Table 1.

In order to achieve high luminosity, CLIC requires very small beam sizes at the collision point, as listed in Table 2.
The resulting high charge density leads to strong beam–beam effects, which result in the emission of beamstrahlung and
production of background particles. This is limited to an acceptable level by using flat beams, which are much larger in
the horizontal than in the vertical plane. The key to high luminosity lies in the small vertical beam size; therefore a small
vertical emittance and strong vertical focusing are essential.

The most recent beam physics and luminosity considerations for CLIC are presented in [15]. In a machine without
imperfections, a vertical emittance of 6 nm is achieved at the interaction point. The impact of static and dynamic imperfec-
tions is studied in [15]. The dominant imperfections are the static misalignment of beamline elements, and ground motion.
Beam-based alignment is used to minimise the impact of static imperfections. The beam-based alignment procedure for
CLIC outperforms its requirement, which leads to significantly less vertical emittance growth than budgeted. For the ex-
pected alignment imperfections and with a conservative ground motion model, 90% of machines achieve a luminosity of
4.5×1034 cm−2s−1 or greater. This is the value used in Table 2. The average luminosity achieved is 5.6×1034 cm−2s−1.
On-going studies [11], including of the damping ring emittance, main linac tuning bumps and beam-delivery system im-
provements, show that significant luminosity improvements are possible. A start-to-end simulation of a perfect machine
shows that a luminosity of 8.6×1034 cm−2s−1 would be achieved.

Novel system designs and technologies in combination with beam-based tuning minimise the effect of imperfections,
and simulated performances provide full luminosity up to 3 TeV. While this is not strictly necessary for lower energy
stages, where the performance specifications could be relaxed, this choice avoids the need for these systems to be up-
graded for the higher-energy stages. Key technologies that have been developed include the pre-alignment and quadrupole
stabilisation systems, as well as high-precision beam instrumentation. Pre-alignment at the 10 µm-level is required for the
main linac and BDS components. An active alignment system achieves this, using actuators and sensors to remotely
align the 2 m-long modules that support the main linac components with respect to a stretched-wire reference network.
The alignment system has been successfully tested. The disks that make up the accelerating structures are fabricated in
industry to micron tolerance and are bonded together to a tolerance of ten microns. To mitigate the effect of wakefields
caused by misalignments, the accelerating structures are equipped with monitors that measure this wakefield to determine
the offset of the structure from the beam. The remote alignment system uses this information to minimise the wakefield
effects on the beam. Nm-level vibration stabilisation systems have been developed for both main linac and final focus
quadrupoles. The latter is based on actuators and inertial sensors, and allows decoupling of the focusing magnets from the
ground. This is important to avoid the natural ground motion as well as vibrations induced by technical equipment that
could lead to beam jitter and reduced luminosity. Ground motion has been measured at CERN, and CLIC is designed to
withstand the noise that has been measured in the CMS detector cavern. Other key technologies that have been developed
include hybrid, high-gradient final quadrupoles, and advanced wigglers for the damping rings.

In addition to hardware tests, a number of beam experiments provide the evidence that CLIC can reach its performance
goals and that parameters can be met. A detailed description of key demonstrations are found in [11]. Some examples
include:

• Drive-Beam Scheme: CTF3 has validated acceleration, RF transfer efficiency, power extraction, and two-beam
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acceleration up to 145 MV/m, with the required stability achieved [18].

• Emittance & focusing: Modern light sources, such as the Swiss and Australian Light Sources [19–21], achieve
CLIC-level vertical emittances. Strong focusing has been tested at FFTB [22], ATF2 [23, 24], and the KEK B-
factory [25].

• Alignment & Stability: Beam-based alignment has been tested in FACET [26] and FERMI [27]. CLIC’s precision
pre-alignment [28, 29] and active stabilization reduce jitter to the sub-nanometer regime [30].

• Timing & Reliability: CTF3 has demonstrated phase monitoring with fast correction [18]. FELs provide long-
range timing references, and high-availability concepts are informed by light sources, FELs, B-factories, and LHC
operations.

Construction, cost estimate, and energy consumption The technology and construction-driven timeline for the
CLIC programme is given in Figure 5 [6]. This schedule has seven years of initial construction and commissioning,
potentially starting in 2033. Including a two-year margin, this leads to first collisions in 2041. The suggested 22 years of
CLIC data-taking include an interval of two years between the stages.

Figure 5: Technology and construction-driven CLIC schedule, showing the construction and commissioning period and
two stages for data taking. The time needed for reconfiguration (connection, hardware commissioning) between
the stages is also indicated. The energy of the high-energy stage can be decided upon, and most of the tunnel
can be dug and equipped, while running the initial stage. (image credit: CLIC)

The cost estimate of the 100 Hz initial stage with two IRs is approximately 7.17 billion CHF. The energy upgrade to
1.5 TeV has an estimated cost of approximately 6.5 billion CHF, including the upgrade of the drive-beam RF power.

With the updated power consumption, see Figure 4, the annual energy consumption for nominal running at the 100 Hz
initial energy stage with two IRs is estimated to be 0.82 TWh and that of a high energy stage at 1.5 TeV 1.40 TWh. For
comparison, CERN’s current energy consumption is approximately 1.2 TWh per year, of which the accelerator complex
uses approximately 90%.

The layout of the injector and experimental complexes have been optimised to be completely located on CERN land,
avoiding all existing CERN infrastructure and the key environmental concern of the river ‘Le Lion’ (see Figure 6). At
380 GeV the two buildings housing the klystrons and modulators of the Drive-Beam Injector complex have a width of
17 m and a combined length of 1800 m. These buildings are situated on the west side of the Prévessin site. Surrounding
these buildings is a series of CV, RF Power Distribution and Water Station buildings.

The Main-Beam Injectors are also located on the CERN site; they consist of several linacs and damping rings. The
layout is similar to that presented in [6]. The Main-Beam Injector building has been reduced from a length of 880m to
500m and now includes the Booster in the same cut-and-cover tunnel beneath it. The Main-Beam Injectors have been
relocated to the East of the Prévessin site, with the damping rings now being stacked. These optimisations significantly
reduce both the number of required surface structures, and the transfer tunnel lengths within the complex.

Further details on the schedule, cost, power and energy and civil engineering are given in the Addendum and in [11].
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Figure 6: Schematic layout of the Injector and Experimental complexes, located the CERN Prévessin site. They have
been optimised to be completely located on CERN land avoiding all existing CERN infrastructure and the key
environmental concern of the river "Le Lion".

3. CLIC Detector

The design of the general-purpose CLIC detector is driven by the physics requirements and the stringent constraints
imposed by the beam conditions [4]. This section describes the requirements and the resulting optimized detector design,
followed by a survey of recent detector-technology advancements towards reaching the ambitious performance goals.

Detector requirements The demands for precision physics lead to challenging performance targets for the CLIC de-
tector system. A momentum resolution for high-momentum tracks of σpT

/p2
T ≤ 2×10−5 GeV−1 in the central detector is

needed e.g. for the precision measurement of heavy states decaying into leptons. Optimal flavour tagging with clean b-, c-,
and light-quark jet separation requires a resolution of 5 µm in the transverse impact parameter, d0, for single tracks in the
central detector with pT above a few GeV. The jet energy resolution, σE/E, is required to be better than 5% for light-quark
jets of 50 GeV, and better than 3.5% for jet energies above 100 GeV. This is needed, for example, to separate W, Z and H
hadronic decays. A hit-time resolution of 1 ns in the calorimeters and 5 ns in the vertex- and tracking-detectors is needed,
to efficiently suppress overlay of beam-induced background particles during the short bunch trains of 156–176 ns dura-
tion. Detector coverage for electrons and photons to very small polar angles (∼10 mrad) allows for a precise measurement
of the luminosity and increases the physics reach for missing-energy signatures. The radiation-hardness requirements for
the main detectors are very moderate, compared with high-luminosity hadron machines [31].

Detector design The optimized CLICdet detector concept [13, 14] is shown schematically in Figure 7. Six silicon-
pixel vertex-detector layers are foreseen, with a single-plane resolution of 3 µm in both directions and a material budget
of 0.2% of a radiation length per layer, arranged in three double barrel layers and three spiral-shaped end-cap layers op-
timized for cooling with forced air flow. The main tracker contains six barrel and seven end-cap pixel-detector layers
with a single-plane resolution in the R−φ direction of 7 µm for a total material budget of approximately 8% of a radi-
ation length in the barrel region. The acceptance of the vertex- and tracking layers reaches down to track polar angles
of approximately 7 degrees. Accurate jet reconstruction through particle flow analysis (PFA) motivates the choice of
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highly-granular sampling calorimeters with precise energy reconstruction and hit-time resolution. This implies densely
integrated calorimetry with fully embedded electronics for a total of 110 million channels. The electromagnetic calori-
meter (ECAL) of CLICdet is based on a 40-layer sandwich stack of silicon sensor pads and tungsten absorbers, while
plastic scintillator tiles with SiPM readout and steel absorbers are proposed for the 60-layer hadron calorimeter (HCAL).
Forward calorimeters located close to the beam pipe, called LumiCal and BeamCal, provide luminosity measurements
and forward electron tagging. A superconducting solenoid provides a magnetic field of 4 T for the tracker and calorimeter
volumes. It is surrounded by an iron yoke interleaved with detectors for muon identification. Triggerless readout and
Power-pulsed operation with the bunch-train repetition rate of 50–100 Hz are foreseen for all subsystems.

Figure 7: Longitudinal cross section of the
top left quadrant of CLICdet.

The performance of the CLICdet detector concept was successfully
demonstrated in full-detector simulation studies covering centre-of-mass en-
ergies from 380 GeV up to 3 TeV, including event overlay from beam-
induced backgrounds [14]. The recently updated CLIC accelerator paramet-
ers for 380 GeV result in a 50% increase in luminosity and a new operating
scenario with a bunch-train repetition rate of 100 Hz instead of 50 Hz (see
Section 2). The impact of this improved 380 GeV scenario on the detector
has been assessed and found to be compatible with the CLICdet concept [32,
33]. The recent inclusion of a second interaction region in the CLIC acceler-
ator design allows for hosting a second general-purpose experiment.

Detector technology R&D Ambitious R&D programs for detector tech-
nologies meeting the requirements continue to be performed within the
CLICdp collaboration and other collaborative frameworks [34–39], fully
aligned with the 2021 ECFA Detector Roadmap [40].

Initial results presented at the 2019 European Strategy Update Process
demonstrated with proof-of-concept examples that the CLIC detector re-
quirements were in reach with the advanced detector technologies pursued
at that time [31]. Since then, the level of maturity of those technologies has
increased substantially, thanks to detailed evaluations of constructed demonstrators. Access to new and advanced indus-
trial processes has enabled further progress towards reaching the performance requirements for CLIC [33]. This holds in
particular in the hybrid and monolithic silicon-detector domain, which is crucial for the vertex and tracking detectors and
for the ECAL. For example, a 65 nm CMOS monolithic process, already adapted and qualified for high-energy physics,
will be explored for a staged sensor-development in view of the CLIC vertex-detector requirements [37]. Progress in
silicon-based timing detectors [41, 42] opens up new applications of precise timing measurements in the CLIC detector,
either as a dedicated timing layer or integrated in the tracking layers.

Large-scale detector construction and upgrade projects serve as test-beds for the detector technologies foreseen for
CLIC. These projects in progress include the High-Voltage CMOS sensors for the Mu3e experiment at PSI [43], the
upgrade of the ALICE inner tracking detector (ITS3) with 65 nm monolithic CMOS sensors [44], the new calorimeter
endcaps of the CMS experiment at the HL-LHC [45], and the calorimeter for the LUXE strong-field QED experiment at
the European XFEL [46].

Flexible open-source hardware and software tools have been conceived in the context of the CLICdp project, to support
detector R&D and optimization studies: The Caribou DAQ system for detector testing [47], the Corryvreckan versatile
test-beam reconstruction and analysis framework [48], the Allpix-squared silicon-detector simulation tool [49, 50] and the
Key4hep turnkey software stack for detector optimization and performance studies for future collider experiments [51].
All tools are maintained and extended by large world-wide communities, enabling synergies across projects.

4. Physics at CLIC

The CLIC physics programme will enable fundamentally new insights beyond the capabilities of the HL-LHC. The
flexibility and very large accessible energy range provide a wide range of possibilities to discover new physics using
very different approaches. The high centre-of-mass energy of CLIC extends the direct mass reach to scales far greater
than that available at previous lepton colliders, surpassing even the HL-LHC for many signatures. The high luminosity
and absence of QCD backgrounds give access to very rare processes at all energies. The clean experimental environment
and absence of triggers in high-energy collisions and the good knowledge of the initial state allow precise measurements
of many reactions to be performed, which probe the effects of new physics at mass scales far beyond the kinematic reach
for direct production of new particles. The use of longitudinal electron beam polarisation enhances this reach further and
may help to characterise newly discovered phenomena. Threshold scans provide very precise measurements of known
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particle masses. The CLIC experimental environment is also well-suited for looking for non-standard signatures such as
anomalous tracks, peculiar secondary vertices, or unexpected energy depositions in the calorimeters.

Higgs boson couplings The measurements of Higgs boson production cross sections times branching fractions in all
accessible channels can be combined to extract the Higgs couplings and width. A model-independent global fit, described
in [52], makes use of the total cross section for the Higgsstrahlung process measured using the recoil mass method at the
first energy stage to avoid any assumptions about additional BSM decays. For this reason, the initial CLIC stage is crucial
for the Higgs physics programme. The results of the fit for the three CLIC energy stages are shown in Figure 8(left).
While the results presented here are based on earlier studies that assumed an energy staging of

√
s = 350GeV, 1.4TeV,

and 3TeV, the projections for these energy stages are scaled to the updated integrated luminosities [10]. As explained
in Section 1, this represents a factor 3 increase in luminosity performance at the first stage and foresees operation for 10
years with a 100 Hz bunch-train repetition rate at the first stage followed by 10 years operation at the second stage.

The expected precision on gHZZ is 0.3% from the total ZH cross section at the initial stage, in a model-independent
approach. Other couplings such as gHWW and gHbb reach similar precision in the model-independent approach. The gHcc
coupling, which is very challenging at hadron colliders, can be probed with percent-level precision. The total Higgs width
is extracted with 1.4% accuracy using data from the first two stages.

Results from a global fit under the assumption of no non-SM Higgs boson decays [10, 52], which is model-dependent
and equivalent to the approach at hadron colliders, are illustrated in Figure 8 (right). In this case, several Higgs couplings
are constrained to per mille-level precision at the high-energy stages.
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Figure 8: CLIC results of (left) the model-independent fit and (right) the model-dependent fit to the Higgs couplings to
SM particles. For the top-Higgs coupling, the 3TeV case has not yet been studied.

Higgs self-coupling The second CLIC energy stage allows a 5σ-observation of the double Higgsstrahlung process
e+e− → ZHH and provides evidence for the WW fusion process e+e− → HHνeν̄e assuming the SM value of λ . At√

s = 3TeV, WW fusion is the leading double-Higgs boson production mechanism. The cross section is large enough to
enable the measurement of differential cross sections to improve the knowledge of the Higgs self-coupling further. Using
WW fusion and e+e− → ZHH at the second stage and differential distributions for HHνeν̄e production at 3 TeV leads to
an expected precision on the Higgs self-coupling λ of [−8%,+11%] [53]. The inclusion of the ZHH cross section and
the use of differential distributions avoids an ambiguity that occurs in the extraction of λ from the HHνeν̄e cross section
alone. Given the possible sizes of deviations in relevant extensions of the SM, the Higgs self-coupling measurement is an
important motivation for CLIC operation in the multi-TeV region.

Top-quark physics The top quark is the heaviest known fundamental particle and plays an important role in many
BSM theories; it therefore provides unique opportunities to test the SM and probe signatures of BSM effects. Already
the first CLIC stage provides an important set of measurements using the e+e− → tt̄ process. A theoretically well-
defined top-quark mass measurement can be performed in a threshold scan. Such a threshold scan is shown in Figure 9.
The bands around the central cross section curve show the dependence of the cross section on the top-quark mass and
width, illustrating the sensitivity of the threshold scan. The error bars on the simulated data points show the statistical
uncertainties of the cross section measurement. The pair production and decay of the top quark can be studied at 380 GeV.
The higher-energy stages provide complementary information on tt̄ production. Additionally, high-energy CLIC operation
gives access to the tt̄H final state and to top-quark pair-production in vector boson fusion.
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CLIC, as explained in the text with a total
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CLIC’s prospects for top-quark physics have been studied
with full detector simulation and are described in detail in [54].

New physics searches CLIC offers a rich potential for ex-
tensive exploration of the terascale in the form of direct and in-
direct searches of BSM effects. Direct searches are often pos-
sible up to the kinematic limit for particles with electroweak-
sized coupling strength and detectable decay products. New
physics effects, for example from scalars in an extended Higgs
sector or from a composite Higgs sector, can be found directly
or, beyond the kinematic reach, through effects of their mix-
ing with known particles measured in Higgs boson production
at CLIC. Long-lived charged particles such as the charged com-
ponent of minimal dark matter multiplets can give rise to disap-
pearing tracks, for which the clean environment and the detector
layout are well suited. The measurement of double Higgs boson
production will constrain models of electroweak baryogenesis.
Other signatures include the measurement of soft decay products
of new particles, e.g. from hidden sectors, which benefits from
triggerless running and the clean environment. Additionally, high statistics of top quarks and Higgs bosons allow the
search for rare decays indicating for example flavour violation effects. Direct and indirect searches for TeV-scale mediat-
ors of neutrino mass generation can provide further insights into the physics of flavour.

The CLIC potential to explore concrete new physics scenarios, which address several of the fundamental open ques-
tions of particle physics, is well documented in the literature. An overview is given in [55].

5. Summary and Outlook

CLIC is a mature proposal for the next generation of high-energy collider. Integrated beam simulations have concluded on
a 50% increase in luminosity with respect to the 2018 design. A significant power reduction has been achieved, enabling
100 Hz operation with a power consumption of 166 MW at 380 GeV. This gives roughly three times higher luminosity-
per-power with respect to 2018. An interaction region with two beam delivery systems hosting two detectors has been
designed, where luminosity can be delivered to each detector. A higher-energy stage, still using the initial single drive-
beam complex, can be optimized for any energy up to 2 TeV. Parameters are worked out in detail for a 1.5 TeV stage, with
a site length of 29 km. The precise energy of the high-energy stage can be decided upon, and most of the tunnel can be
dug and equipped, while running the low-energy stage. The layout of the Injector and Experimental complexes, located
at the CERN Prévessin site, has been optimised to be completely located on CERN territory.

The project implementation for CLIC foresees a six-year preparation phase prior to construction, which is envisaged
to start by 2033. The preparation phase will comprise further design, technical, and industrial developments, with a focus
on cost, power, and risk reduction, in preparation for the Technical Design Report. The programme covers R&D on the
critical technologies affecting the main parameters of the accelerators and technical infrastructure and/or having an impact
on civil engineering, optimization of components requiring large scale production, preparation of infrastructure, and of
productions with long lead times. Furthermore, civil engineering and infrastructure preparation will become progressively
more detailed, in parallel with environmental impact studies.

CLIC offers the unique combination of high collision energies and the clean environment of e+e− collisions. This
enables the guaranteed physics programme of SM parameter measurements with unprecedented precision, ranging from
the top-quark mass and other top-quark properties to the Higgs couplings, including the Higgs self-coupling. In addition,
CLIC offers a rich potential for extensive exploration of the terascale in the form of direct and indirect searches of BSM
effects. Direct searches are often possible up to the kinematic limit for particles with electroweak-sized coupling strength
and detectable decay products. Beyond the kinematic reach, new physics effects might be found through effects of their
mixing with known particles.

The physics goals and beam conditions at CLIC are addressed by an optimized CLICdet detector design. Dedicated
studies of innovative detector technologies for CLIC, as well as advancements in technologies available from industry
and developed in synergy with other high-energy physics projects, have enabled significant progress towards reaching the
stringent CLIC detector requirements. Large-scale detector systems currently in construction serve as test-beds for the
CLIC detector concepts.
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A ADDENDUM

A. Addendum

Appendix A.1 to Appendix A.7 contain answers to the "Questions for projects" defined by the Strategy Group. Appendix A.8
gives information on the CLIC collaborations.

A.1. Stages and Parameters

A.1.1. The main stages of the project and the key scientific goals of each

A baseline initial energy stage, starting at 380 GeV, and a high-energy stage, currently designed at 1.5 TeV. The energy of
the high-energy stage can be chosen after starting operation of the initial energy stage. Other energies are equally feasible.
250 GeV or 550 GeV can also be chosen for the first stage or in the case of 550 GeV, as an upgrade from 380 GeV. During
the running of the initial stage, operation on the Z-pole is also possible.

The initial energy stage at 380 GeV provides a compelling programme of precision Higgs and top-quark physics.
The dominant Higgs production mechanism at 380 GeV is the Higgsstrahlung process, while the vector-boson-fusion
channel also contributes and provides complementary information; together, these enable a programme of precision Higgs
coupling measurements. The top quark has so far only been produced in hadron collisions; measurements in e+e−

collisions with different beam polarisations allow coupling contributions to be disentangled; and a theoretically well-
defined top-quark mass measurement would be performed in a threshold scan around 350 GeV. Higher-energy stages
improve the Higgs precision programme via increased vector-boson-fusion production and provide unique sensitivity
for a large number of new physics scenarios, as well as giving access to the Higgs self-coupling through double-Higgs
production.

A.1.2. Whether the ordering of stages is fixed or whether there is flexibility

A high-energy stage comes after the initial 380 GeV stage, and its construction can be done to a large degree in parallel
with the operation of the initial stage.

A.1.3. For each stage, the main technical parameters

Table 3: Key parameters for 380 GeV and 1.5 TeV stages of CLIC. Parameters for energy options at 250 GeV and 550 GeV
are also given; for these options the power and luminosity are scalings, based on the 380 GeV and 1.5 TeV designs.
∗The luminosity for the 1.5 TeV machine has not been updated to reflect recent alignment studies [15]. If the
same method is applied, the luminosity at 1.5 TeV is expected to reach 5.6 1034 cm−2 s−1.

Parameter Unit 380 GeV 1.5 TeV 250 GeV 550 GeV

Centre-of-mass energy GeV 380 1500 250 550
Repetition frequency Hz 100 50 100 100
Nb. of bunches per train 352 312 352 352
Bunch separation ns 0.5 0.5 0.5 0.5
Pulse length ns 244 244 244 244

Accelerating gradient MV/m 72 72/100 72 72

Total luminosity 1034 cm−2 s−1 4.5 3.7∗ ∼3.0 ∼6.5
Lum. above 99% of

√
s 1034 cm−2 s−1 2.7 1.4 ∼2.1 ∼3.2

Total int. lum. per year fb−1 540 444 ∼350 ∼780
Power consumption MW 166 287 ∼130 ∼210

Main linac tunnel length km 11.4 29.0 11.4 ∼15
Nb. of particles per bunch 109 5.2 3.7 5.2 5.2
Bunch length µm 70 44 70 70
IP beam size nm 149/2.0 60/1.5 ∼184/2.5 ∼124/1.7
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A.1.4. The number of independent experimental activities and the number of scientists expected to be
engaged in each

Two multi-purpose detectors can be installed each with a number of scientists similar to the LHC experiments. CLIC,
like other Higgs-factories, can also support additional smaller experimental collaborations making use of the injectors or
extracted beams (e.g. as discussed in the Physics Beyond Collider submission to the ESPP).

A.2. Timeline

A.2.1. The technically-limited timeline for construction of each stage

The construction, installation, and commissioning schedule for the 380 GeV CLIC complex is shown in Figure 10 and
lasts for 7 years. It comprises:

• Slightly more than five years for the excavation and tunnel lining, the installation of the tunnel infrastructures, and
the accelerator equipment transport and installation.

• Eight months for the system commissioning, followed by two months for final alignment.

• One year for the accelerator commissioning with beam.
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Figure 10: Construction and commissioning schedule for the 380 GeV drive-beam based CLIC facility. The vertical axis
represents time in years.

In a schedule driven by technology and construction, the CLIC project would cover 29 years as shown in Figure 11 [6],
counted from the start of construction. This schedule has seven years of initial construction and commissioning, poten-
tially starting in 2033. Including a year of margin, this leads to first collisions in 2041. The suggested 22 years of CLIC
data-taking include an interval of two years between the stages.

A.2.2. The anticipated operational (running) time at each stage, and the expected operational duty cycle

The operational scenario is detailed in [17] and is depicted in Figure 12.

The baseline plan for operating CLIC includes a yearly shutdown of 120 days, 30 days of commissioning, 20 days
for machine development, and 10 days for planned technical stops. This leaves 185 days of operation for collider physics
data-taking. Assuming an availability during normal running of 75% (i.e. 139 days running and 46 days fault induced
stops), this results in an integrated luminosity per year equivalent to operating at full luminosity for 1.2×107 s [17].
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Figure 11: Technology and construction-driven CLIC schedule, showing the construction and commissioning period
and two stages for data taking. The time needed for reconfiguration (connection, hardware commissioning)
between the stages is also indicated. The energy of the high-energy stage can be decided upon, and most of the
tunnel can be dug and equipped, while running the first energy stage.

120

30

10 20
46

139

Annual shutdown
Commissioning
Technical stops
Machine development
Fault induced stops
Data taking

Figure 12: Operation schedule in a "normal" year (days/year).

A.3. Resource Requirements

A.3.1. The capital cost of each stage in 2024 CHF

The initial energy stage of CLIC, as well as delta costs of upgrading to higher energies, have been fully re-costed in 2024
CHF (with 1 EURO = 0.94 CHF). For the cost estimate, a bottom-up approach is used, following the work breakdown
structure of the project, starting from unit costs and quantities for components, and then moving up to technical systems,
subdomains and domains. For some parts (e.g. standard systems), cost scaling from similar items is used.

The cost estimates cover the project construction phase, from approval to start of commissioning with beam. They
include all the domains of the CLIC complex from injectors to beam dumps, together with the corresponding civil en-
gineering and infrastructures. Items such as R&D, prototyping and pre-industrialisation costs, acquisition of land and
underground rights-of-way, computing, and general laboratory infrastructures and services (e.g. offices, administration,
purchasing and human resources management) are excluded.

The breakdown of the resulting cost estimate up to the sub-domain level is presented in Table 4 for the 100 Hz,
double BDS-version of the 380 GeV stage of the accelerator complex. The injectors for the main-beam and drive-beam
production are among the most expensive parts of the project, together with the main linac, and the civil engineering and
services.
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Table 4: Cost breakdown for the 380 GeV stage of the CLIC accelerator.

Domain Sub-Domain Cost[MCHF]

Main-Beam Production
Injectors 168
Damping Rings 386
Beam Transport 492

Drive-Beam Production Injectors 560
Frequency Multiplication and Beam Transport 500

Main Linac Modules Main Linac Modules 2064
Post decelerators 46

Beam Delivery and
Post Collision Lines

Beam Delivery Systems 172
Final focus, Exp. Area 20
Post-collision lines/dumps 100

Civil Engineering Surface buildings 367
Underground structures 936

Infrastructure and Services

Electrical distribution 265
Survey and Alignment 204
Cooling and ventilation 562
Transport / installation 62

Machine Control, Protection
and Safety systems

Safety systems 76
Machine Control Infrastructure 153
Machine Protection 15
Access Safety & Control System 24

Total (rounded) 7171

Combining the estimated technical uncertainties yields a total (1σ ) error of 1546 MCHF for the 380 GeV facility. In
addition, the commercial uncertainties, defined in Section 6 of [11], need to be included. They amount to 901 MCHF. The
total uncertainty is obtained by adding technical and commercial uncertainties in quadrature. Finally, for the estimated
error band around the cost estimate, the resulting total uncertainty is used on the positive side, while only the technical
uncertainty is used on the negative side [5]. The cost estimate for the first stage of CLIC including a 1σ overall uncertainty
is therefore:

CLIC 380 GeV, 100 Hz, two interaction regions : 7171+1790
−1546 MCHF .

Figure 13 illustrates the sharing of cost between different parts of the accelerator complex. The injectors for the main-
beam and drive-beam production are among the most expensive parts of the project, together with the main linac, and the
civil engineering and services. A very preliminary estimate, based on scaling from other CERN projects and studies, of
costs related to treatment of excavated materials would add 1.5-2%.

The cost composition and values of the 1.5 TeV complex have also been estimated. The energy upgrade to 1.5 TeV
has a cost estimate of ∼ 6.5billion CHF, including the upgrade of the drive-beam RF power needed for the 1.5 TeV stage.
The 250 GeV configuration will cost around 10% less than the 380 GeV complex, and a 550 GeV configuration around
28% more.

The methodology used for estimating the cost of the CLIC detector [13] is similar to that used for the accelerator
complex, and is based on the detector work breakdown structure. A breakdown of the value estimate for the CLIC
detector is given in Table 5, and comes to a total of approximately 400 million CHF. The main cost driver is the cost of
the silicon sensors for the 40-layer Electromagnetic Calorimeter (ECAL). For example, a 25% reduction in the cost of
silicon per unit of surface would reduce the overall detector cost by more than 10%. Alternative designs for ECAL are
feasible, but will reduce the detector performance (e.g. worse energy resolution for photons [13]).

A.3.2. The annual operation cost of the accelerator

A preliminary estimate of the CLIC accelerator operation cost, including replacement/operation of accelerator hardware
parts, RF systems, and cooling, ventilation, electronics, and electrical infrastructures, amounts to 137 MCHF per year.
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Figure 13: Cost breakdown for the 100 Hz 380 GeV stage of the CLIC accelerator, with a dual beam-delivery system and
two interaction regions. The total cost is 7171 MCHF.

Table 5: Cost estimate of the CLIC detector [56].

System Cost fraction Cost[MCHF]

Vertex

0 10% 20% 30% 40% 50%

13
Silicon Tracker 43

Electromagnetic Calorimeter 180
Hadronic Calorimeter 39

Muon System 16
Coil and Yoke 95

Other 11
nan

Total 397

This is done by classifying construction items into:

• Fixed accelerator installations, taken to be the total costs for modules, magnets, etc

• "Consumables", taken to be the costs for RF power equipment, magnet power supplies, etc

• Technical infrastructure, taken to be the costs for infrastructure such as cooling and ventilation, electric power
infrastructure, installation equipment, etc

and assuming a replacement and maintenance cost per year of 1 % / 3 % / 5 %, respectively, of the corresponding capital
expense.

An important ingredient of the operation cost is the CLIC power consumption and the corresponding energy cost.
With an energy consumption at 0.82 TWh for 380 GeV and a price of 80 CHF / MWh the energy costs will be 66 MCHF
annually, increasing to 112 MCHF at 1.5 TeV for 1.40 TWh.

A.3.3. The human resources (in FTE) needed to deliver or operate each stage over its lifetime, expressed as an
annual profile

The Snowmass 2021 Collider Implementation Task Force [57] proposed a general formula for estimating the labour
needed for construction:

Explicit Labour = 15.7 · (Value)0.75, (1)
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with Explicit Labour in FTE-years and Value in MCHF of 2010. Adjusting the CLIC 380 GeV cost by 6% to provide it
in 2010 MCHF and applying the formula above yields 11700 FTEy of explicit labour. The escalation adjustment has a
negligible 4% effect. An important part of these could be covered outside CERN, for in-kind deliverables.

Concerning personnel needed for the operation of CLIC, one can assume efforts that are similar to large accelerator
facilities operating today. Much experience was gained with operating Free Electron Laser linacs and light-sources with
similar technologies. The maintenance programme for equipment in the klystron galleries is demanding, but is not ex-
pected to impact strongly on the overall personnel required for operation. The RF systems, injectors and drivebeam, are
above ground concentrated in a small area at the CERN Prévessin site. The ILC project has made a detailed estimate of the
personnel needed to operate ILC, yielding 640 FTE for 250 GeV and 850 FTE for 500 GeV. Such numbers are also in line
with LHC experience. In the framework of CERN, these numbers would distribute across scientific/engineering/technical
staff, technical service contracts, fellows and administrative staff. The level of CLIC annual operational personnel support
required is thus expected to be around 700 FTEy.

A.3.4. Commentary on the basis-of-estimate of the resource requirements

This is covered above.

A.4. Environmental Impact

A.4.1. The peak (MW) and integrated (TWh) energy consumption during operation of each stage

The nominal power consumption at the 380 GeV stage has been estimated based on the detailed CLIC work breakdown
structure. This yields, for the 100 Hz baseline option at 380 GeV with two interaction regions, a total of 166 MW for all
accelerator systems and services, taking into account network losses for transformation and distribution on site. For the
50 Hz reduced power machine, assuming one interaction region, the total is 105 MW. The equivalent analysis at 1.5 TeV
yields 287 MW running at 50 Hz. Most of the power is used in the drive-beam and main-beam injector complexes,
comparatively little in the main linacs. Among the technical systems, the RF represents the major consumer.

Table 6: Estimated power consumption of CLIC at the two centre-of-mass energy stages and for different operation modes.

Collision energy [GeV] Running [MW] Short [MW] Off [MW]

380 50 Hz 105 17 10
380 100 Hz 166 17 10

1500 50 Hz 287 33 13

Table 6 shows the nominal power consumption in three different operation modes of CLIC, including the "running"
mode at the different energy stages, as well as the residual values for two operational modes corresponding to short
("short") and long ("off") beam interruptions.

In terms of energy consumption the accelerator is assumed [17] to be "off" for 120 days and "running" for 139 days.
The power consumption during the remaining time, covering commissioning, technical stops, machine development and
fault-induced stops, is taken into account by estimating a 50/50 split between "running" and "short" during these 106 days.
The resulting electrical energy is shown in Table 7.

Table 7: Estimated annual power consumption of CLIC at the two centre-of-mass energy stages and for different operation
modes.

Collision energy [GeV] Annual Energy Consumption [TWh]

380 50 Hz 0.54
380 100 Hz 0.82

1500 50 Hz 1.40

A.4.2. The integrated carbon-equivalent energy cost of construction

The ILC and CLIC projects have commissioned two lifecycle assessment (LCA) studies with ARUP, a consultancy com-
pany [58, 59]. These lifecycle assessments form the basis for the Green House Gas (GHG) emission numbers summarised
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below, and also in Table 8:

• "Cradle to gate analysis" (LCA A1 to A5 modules) focussing on GHG emissions and therefore expressed in g CO2
eq. (or multiples of) for:

– civil engineering;

– hardware components and infrastructure for the accelerator complex;

– detectors.

• The Global Warming Potential (GWP) emission due to the generation of the electricity required for the operation
of the accelerator complex (main collider and injectors).

Although the above list is not exhaustive, it provides an indicative assessment of the relative impact of construction
and operation of the accelerator. In Table 8 several parameters are still being estimated but some conclusions can be made:

• For CLIC the embodied carbon in materials used for civil engineering and accelerator components is significantly
larger (by a factor 3-4) than the emissions due to 10 years of operation. This factor will become smaller when the
reductions possible for 2040 for the embodied carbon have been analysed and included in more detail.

• The surface installations, drive-beam & main-beam injectors and buildings for these, plus buildings at the integra-
tion points of the two experiments and near shafts, contribute a factor two-three more than the initial 11.5 km main
tunnel. This also means that layout changes and optimisation of cut-and-cover installations and related building can
provide important additional improvements for CLIC.

• While reduction of the impact of the civil engineering – up to a factor two – seems within reach on the timescale of
2040, the reductions due to decarbonising of the society/industry/materials as a whole on this timescale are difficult
to estimate for the accelerator, detector and infrastructure components.

• First estimates of the impact of two detectors, even with supports and services not included, indicate that they
contribute at a level approaching the civil engineering impact of 10 km of tunnel.

CLIC Stage 1 Stage 2 Reduce by 2040-50
CoM energy [GeV] 380 1500
Luminosity/IP [1034cm−2s−1 ] 4.5 3.7 %
Number of IPs 2 1
Operation time for physics/yr [107s/yr] 1.2
Integrated luminosity/ yr [1/fb/ yr] 540 444
Host countries France and Switzerland
GHG emissions from construction, stage A1-A5
Subsurface structures incl. tunnel services [kt CO2 eq.] 152 199 40-50
Surface sites and constructions [kt CO2 eq.] in progress NC 40-50
Accelerator (coll.) [kt CO2 eq.] 56 NA in progress
Accelerator (drivebeam and inj.) [kt CO2 eq.] 118 NC in progress
Two detectors [kt CO2 eq.] 90-120 NA
Total [kt CO2 eq.]
Collider tunnel length [km] 11.5 29.1
Collider tunnel diameter [m] 5.6
Collider tunnel GWP /mt CO2 eq/m] 8.1
Concrete GWP [kg CO2 eq./kg] 0.16
Accelerator GWP / mt CO2 eq./m] Not estimated
GHG emissions from operation
Maximum power in operation [MW] 166 287
Average power in operation [MW]
Electricity consumption / yr [TWh/ yr] 0.82 1.40
Years of operation 10 10
Carbon intensity of electricity [g CO2 eq./ kWh] 16 Estimate for 2050
Average Scope 2 emissions / yr [kt CO2 eq.] 13 22 Estimate for 2050

Table 8: Data on GWP for the CLIC project. These numbers are are based on the reports (one still in draft) mentioned
above and will be further developed. NC means No (or small) Changes. NA refers to Not Available (outside the
scope of present studies).
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A.4.3. Any other significant expected environmental impacts

None.

A.5. Technology and Delivery

The implementation schedule of the CLIC accelerator with emphasis on the next phase is summarised in Table 9.

CLIC Years
Conceptual Design Study 2004 – 2012
Project Implementation Plan and Readiness Report 2013 – 2025
Final definition of the placement scenario 2025 – 2026
Preliminary Implementation studies with the Host states 2026 – 2028
Environmental evaluation 2026 – 2030
Main technologies R&D completion 2031
Technical Design Report ready 2031
Earliest Project Approval 2031
Civil engineering - Drive beam, Injectors and Surface Installations 2033 – 2036
Civil engineering - Collider 2033 – 2036
Installation – Pre-Injectors and transfer lines 2035 – 2039
Installation – Collider 2035 – 2039
HW and Beam Commissioning – Pre-Injectors 2039 - 2040
HW and Beam Commissioning – Collider 2039 – 2040

Table 9: CLIC timeline. The subsections below describes the R&D and preparation phase up until end 2031.

A.5.1. The key technologies needed for delivery that are still under development in 2024, and the targeted
performance parameters of each development

Most of the central elements of CLIC accelerator have been developed into prototypes – in some cases several generations
of them, and tested in laboratories, beam-tests facilities, or operational machines. Overall design and performance studies
have also been implemented and verified, including beam-based steering and tuning procedures.

The challenges of the X-band technology and two beam acceleration scheme are discussed in other sections of this
report, including the test and beam-facilities used to verify their performances, among others the CTF3 facility. The
nanobeam challenge encompasses several technologies and systems, from damping rings to the interaction point, from
alignment and stability to instrumentation and beam dynamics. CLIC has systematically addressed all the issues and
components of relevance and the status is similar for the various parts in terms of design, prototyping and beam tests.
System level tests have also been implemented and successfully performed (e.g. CTF3). In many cases, for example for
the damping ring systems, synchrotron sources or free electron laser linacs provide very important additional confidence
and test-grounds for the performances needed.

Many components of CLIC require little further R&D, but require developments and further work to optimize and
validate large scale industrial processes and samples, typically addressed in the pre-series phase.

A.5.2. The critical path for technology development or design

The most critical elements are module prototypes to verify performance and cost estimates for the X-band components at
scale, and further nanobeam studies including validation of the hardware that affects such beams, e.g. alignment, stability,
instrumentation, etc.

A.5.3. A concise assessment of the key technical risks to the delivery of the project

The key components of the CLIC accelerator are at Technology Readiness Level (TRL) 6 ("A representative model or pro-
totype system/subsystem is tested in a relevant environment, in our case typically a beamline or test facility, representing
a major step up in a technology’s demonstrated readiness") or 7 ("Prototype as part of an operational system, representing
a major step up from TRL 6, requiring the demonstration of an actual system prototype in an operational environment, in
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our case as part of an accelerator"). A summary of the TRLs and some key improvements foreseen over the next phase
are shown in Table 10.

Component/Sub-system TRL
Goals, risks

being addressed

X-band technology 6 Larger systems and industrial readiness, cost and yields
HOM detuning/damp 6 Robustness in system tests, luminosity
Positron source 7 Benchmarking, positron yield verification
Two-beam acceleration 7 DB design and component developments, RF power
Damping rings 7 Design, improve initial emittance
Emitt. preservation 6 Design, luminosity margins
IP spot size/stability 5 Beamtests, stability and robustness

Table 10: Technology readiness and R&D for the CLIC accelerator.

A.5.4. An estimate of financial and human resources needed for R&D on key technologies

The key elements of the CLIC accelerator activities during the period 2026–2031 are summarised in Table 11. The
programme covers the R&D on the critical technologies affecting the main parameters of the accelerators and technical
infrastructure and/or having an impact on civil engineering, procurement of components requiring large scale production,
acceptance tests and validation or production with long lead times.

Table 11: Main CLIC accelerator objectives and activities in the next phase.

Activities Purpose

Design and parameters
Beam dynamics studies, parameter optimisation, cost, power,
system verifications in linacs and low emittance rings

Luminosity performance and reduction of risk, cost and power

Main linac modules
Construction of ∼ 5 prototype modules in qualified industries,
optimised design of the modules with their supporting infra-
structure in the main linac tunnel

Final technical design, qualification of industrial partners, pro-
duction models, performance verification

Accelerating structures
Production of ∼ 50 accelerating structures, including struc-
tures for the modules above

Industrialisation, manufacturing and cost optimisation, condi-
tioning studies in test-stands

Operating X-band test-stands, high efficiency RF studies
Operation of X-band RF test-stands at CERN and in collabor-
ating institutes for structure and component optimisation, fur-
ther development of cost-optimised high efficiency klystrons.

Building experience and capacity for X-band components and
structure testing, validation and optimisation of these com-
ponents, cost reduction and increased industrial availability of
high efficiency RF units

Other technical components
Magnets, instrumentation, alignment, stability, vacuum Luminosity performance, costs and power, industrialisation

Drive beam complex and main beam injector studies, incl. L&S band RF sources
Drive-beam detailed design and component prototypes for
drivebeam and main beam injectors.

Verification of the most critical parts of the drive-beam and
injectors, among them further development of industrial cap-
abilities for high efficiency L-band klystrons

Civil Engineering, siting, infrastructure
Detailed site specific technical designs, site preparation, envir-
onmental impact study and corresponding procedures in pre-
paration for construction

Preparation for civil engineering works, obtaining all needed
permits, preparation of technical documentation, tenders and
commercial documents

Civil engineering and infrastructure preparation will become increasingly detailed during the preparation phase. The
first step is final placement of the collider complex and its infrastructure after assessment of their territorial compatibility,
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both for its initial phase and potential upgrades. An initial review of the placement scenario with the relevant regional and
local stakeholders is foreseen in this phase as a part of wider implementation studies with the Host Regions/States. These
steps are particularly urgent to establish that a linear collider such as CLIC can be constructed at CERN as outlined in this
report. An environmental impact study and corresponding public inquiry will be needed as a prerequisite to authorisations
for construction.

A Technical Design Report (TDR) is foreseen by 2031 outlining the detailed design, technical specifications and
solutions for the accelerator. The TDR will present the critical technologies of the project and the R&D result. It will
allow to assess the cost of the project with an uncertainty corresponding to Class 3 to 2, or better.

The resources for such a programme are summarised in Figure 14, showing that the initial part of the programme
requires limited resources while the larger industrial prototyping and pre-series efforts occur later, in some cases going
beyond 2031 combined with construction preparation. First component installation is foreseen for 2035-36. Around 1/3
of these resources could be available outside CERN.

In parallel, civil engineering preparation to be able to place time-critical contracts to start the construction, including
continued environmental studies, will require significant resources during 2031-2033, typically 5% of the civil engineering
budget.

Figure 14: Resource timeline for accelerator R&D in the next phase addressing the studies described in Table 11. The
use of construction resources after a potential approval after 2031 is not included.

A.6. Dependencies

A.6.1. Whether a specific host site is foreseen, or whether options are available

CLIC is studied for implementation at CERN. As it is independent of the existing accelerator complex, it can also be
implemented in other places, though likely at a sizeable penalty in time and cost (see next bullet point).

A.6.2. The dependencies on existing or required infrastructure

Although CLIC will not use existing CERN accelerators as injectors, its implementation relies heavily on CERN’s infra-
structure, expertise, and institutional framework built over 70 years. The CERN Convention provides a solid legal and
organisational foundation for international collaboration, funding, and project governance.

CERN’s technical facilities, test beams, and experience in prototyping, quality control, and industrial coordination
are essential for CLIC component development. The organisation’s familiarity with local regulations, environmental and
safety standards, and labour frameworks are crucially important for implementing the project.

Very important for CLIC is that CERN owns suitable land, with access to key resources such as electrical power, water,
communication networks, and transport infrastructure, making it a very well adapted host site.
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A.6.3. The technical effects of project execution on the operations of existing infrastructures at the host site

The CLIC accelerator complex at CERN is fully independent of the existing CERN accelerator complex and associated
infrastructure. The layout and work at the Prévessin site must be carefully planned to avoid and minimize temporary
construction-related conflicts.

A.7. Commentary on Current Project Status

A.7.1. A concise description of the current design / R&D / simulation activities leading to the project, and the
community pursuing these

The CLIC collaboration [1] focuses on advancing X-band technology, with ongoing improvements to RF networks and
high-efficiency power units. Compact linac designs based on CLIC technology are being studied for applications as light
and neutron sources, supporting broader technology deployment and industrial readiness of key components.

Work on luminosity performance covers the 380 GeV stage and higher energies, with progress in damping ring and
beam delivery system design, emittance preservation, and positron production. Power optimisation efforts target both
system design and hardware development, profiting from the advancement of high-efficiency klystrons.

Lifecycle assessments (LCA) to evaluate civil engineering requirements, operational energy use, and environmental
impacts, contributing to a comprehensive understanding of the sustainability of CLIC.

The long back-up document, the CLIC Readiness Review [11], contains a much more detailed description of progress
on these points and more.

R&D programs for detector technologies meeting the CLICdet requirements are performed within the CLICdp col-
laboration [2] and other international collaborative frameworks, in line with the 2021 ECFA Detector Roadmap. Recent
progress on Detector R&D for CLIC is reported in [33].

A.7.2. A statement of any major in-kind deliverables already negotiated

At this stage no major in-kind deliverables are negotiated for construction. Inside the collaboration there are key collab-
oration partners with technical skills and on-going related activities that are candidates for the various deliverables.

A.7.3. Any other key technical information points in addition to those captured above, including references to
additional public documents addressing the points above.

The long back-up document, the CLIC Readiness Review (updated version is available at [11]), contains key technical
information.

A list of CLIC overview documents, including previous ESPPU submissions can be found at the following location:

Overview of main CLIC documents: http://clic.cern/european-strategy

A.8. Community

The CLIC accelerator collaboration and CLIC Detector and Physics collaboration together comprise around 400 parti-
cipants from approximately 75 institutes worldwide [1, 2]. Additional contributions are made from beyond the collabora-
tions.

Editor list for this document: Erik Adli (University of Oslo and CERN), Gerardo D’Auria (Sincrotrone Trieste),
Nuria Catalan Lasheras (CERN), Vera Cilento (John Adams Institute for Accelerator Science, University of Oxford and
CERN), Roberto Corsini (CERN), Dominik Dannheim (CERN), Steffen Doebert (CERN), Mick Draper (CERN), Angeles
Faus-Golfe (IJCLab, Orsay), Edward Fraser Mactavish (CERN), Alexej Grudiev (CERN), Andrea Latina (CERN), Lucie
Linssen (CERN), John Andrew Osborne (CERN), Yannis Papaphilippou (CERN), Philipp Roloff (CERN), Aidan Robson
(Univ. Glasgow), Carlo Rossi (CERN), Andre Sailer (CERN), Daniel Schulte (CERN), Eva Sicking (CERN), Steinar
Stapnes (CERN), Igor Syratchev (CERN), Rogelio Tomas Garcia (CERN), Walter Wuensch (CERN).

A complete author list for the CLIC Readiness Report is under preparation.
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