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Abstract

Despite the high demand for manually annotated image data, managing complex and costly annotation projects remains under-
LO discussed. This is partly due to the fact that leading such projects requires dealing with a set of diverse and interconnected challenges
Al partly g proj q g g

=) which often fall outside the expertise of specific domain experts, leaving practical guidelines scarce. These challenges range widely
(\J from data collection to resource allocation and recruitment, from mitigation of biases to effective training of the annotators. This
aper provides a domain-agnostic preparation guide for annotation projects, with a focus on scientific imagery. Drawing from the

paper p. g prep g proj gery g
S authors’ extensive experience in managing a large manual annotation project, it addresses fundamental concepts including success
<E measures, annotation subjects, project goals, data availability, and essential team roles. Additionally, it discusses various human
biases and recommends tools and technologies to improve annotation quality and efficiency. The goal is to encourage further
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research and frameworks for creating a comprehensive knowledge base to reduce the costs of manual annotation projects across

various fields.
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(/) 1. Introduction
&)

= Computer vision, with the emergence of deep neural net-
works and the much needed computing power in hardware de-
vices, has made impressive advances during the past decade
| [27]. As it is often said, Al is driven by data, not code,
O the quality and quantity in such datasets set the limits of to-
cQ day’s computer vision capabilities. Some of the most influen-
< tial image datasets—outdated or not—are MNIST [26], BSDS
= [35], LabelMe [47], ImageNet [11]—the most popular im-
age dataset with bounding-box annotations—CIFAR [22]], PAS-
CAL VOC [16], MS COCO [31]]—the most popular image
(\] dataset with segmentation annotation—Places [68]], and LSUN
. [67]. With the rapid advances in computer vision algorithms,
.— newer datasets are created to bring new challenges for the algo-
>< rithms.

R Despite the growing demands of manual annotation of visual
data, there have not yet been many efforts for sharing the ex-
perience of managing the annotation task. Published studies
releasing new datasets often limit their papers to the machine
learning technical side that is deemed important for the future
model designers as well as the contestants of the competitions.
This is partially done due to constraints such as scope and page
limits enforced by publishers. For example, consider LVIS, an
impressively large image dataset (=2M instances) created by
Facebook Al Research team, with over 1,000 categories of ob-
jects [18]. While the paper (and its extended version available
on arXiv) goes into sufficient depth useful for future model de-
velopers, there are few details regarding how the actual segmen-
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tation task is done by the annotators. Other studies—mostly
focusing on reducing the noise in annotation of very large im-
age datasets—discuss improving the annotation efficiency by
using machine learning models next to human annotators (see
[7, 29] and references therein). However, leading such large
projects requires handling a wide spectrum of challenges, from
developing software products for data collection, to engineer-
ing pipelines for making the manual annotation possible, to re-
source management, and dealing with potential human and ma-
chine biases throughout the entire process. Such challenges are
sometimes so deeply interconnected with each other, as well as
with those of the subject matter, that holistic approaches may
be more efficient than ad hoc treatments suitable for individual
projects. Moreover, manual annotation of data is often a tedious
and time-consuming task which makes it costly, demanding ef-
ficiency and methods to minimize the risks. As this study aims
to show, for the manual annotation of scientific objects/events
(as opposed to common objects), many of such challenges re-
quire unique strategies due to their fundamentally different ob-
jectives.

For the manual annotation of (very) large datasets, the com-
mon approach is to use a crowd-sourcing technology, such as
the Amazon Mechanical Turk (MTurk) (as an example, see
[L8]). In fact, one could argue that without such platforms,
it may be impractical to annotate millions of objects within a
reasonable time frame. However, the “ ‘Turk philosophy’ (hu-
man computation is cheap and subsumes automated methods)”
does not always hold [65], and even less so for complex sci-
entific objects/events. There is also the ethical aspect of using
such platforms. There has been a growing awareness regard-
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ing some exploitative aspects involved in such practices that we
encourage the reader to consult the literature, for instance, see
[361 140,149, 20, 164].

The main idea behind such a solution is that an annotation
pipeline can be engineered such that the human annotators only
need to follow a short list of very simple rules, bringing down
the costs by reducing (or completely eliminating) the need for
their involvement in the actual project. To have a better un-
derstanding of the situation, let us consider an example. In the
annotation protocol introduced by [50], there were only four
rules for the annotators to draw bounding-boxes around objects:
(1) each object should be fully enclosed within a bounding-
box, (2) no object may be missed, (3) objects should be an-
notated one at a time, and (4) the annotation of an image is
considered complete if no object in that image is left without a
bounding-box. Although the rules are simple, even for draw-
ing bounding-boxes (which is one of the least complex types
of annotations), the annotation pipeline requires that each an-
notator pass a “qualification test”. It also sends each object to
another annotator for independent validation. There is a set of
three rules for the reviewers to follow describing what a “good
bounding-box” looks like. It should not be difficult to see that
even such a simple task requires a complex system to help the
annotators do their best. As reported in the same study, with
their efficient protocols, the bounding-box annotation of an ob-
ject takes 88.0s, on average (with a median of 42.4s), when
tested on a subset of the ImageNet dataset [[L1, 46]]. It should
be noted that the annotators were asked to annotate a specific
type of object per task, which was a time saver. For exam-
ple, for an image presented on the screen, the text prompt reads
“Draw a box around balloon”. Therefore, the annotators did not
spend any time searching the image for any of the many objects
listed in a separate list (i.e., ultimately, 1000 categories). The
time needed to identify that at least one balloon was present in
the image should be added to the annotation time. For a more
efficient bounding-box annotation method, and a thorough lit-
erature review of annotation time and efficiency, we refer the
reader to [42].

The manual annotation of image data is indeed a laborious
task. Adding the scientific objects/events to the equation brings
an entirely new set of challenges to the table. When dealing
with scientific objects/events that are unfamiliar to the anno-
tators, the definitions of classes can be complex and may re-
quire trained eyes. Despite its unique challenges, because such
datasets are usually much smaller than those used for the com-
mon object-detection challenges, the process is less frequently
documented, or it is heavily domain-specific and therefore con-
tains little transferable knowledge. In this paper, we present a
guide for manual annotation of scientific objects/events with-
out targeting any specific domain. It should be emphasized,
however, that this is not an exhaustive study, but rather a start-
ing point for similar studies and technical reports to build
upon ours, resulting in more effective data annotation pipelines,
higher-quality annotated datasets, and consequently, more ro-
bust machine learning models to be used in various disciplines
of science and engineering. The content of this paper is mostly
based on the authors’ first-hand experience in manual annota-

tion and management of a large annotation project. The tech-
nologies and services listed should be taken only as examples,
and the authors do not intend to express any preference for any
commercial or non-commercial product.

2. Measures of Success

In this study, we define the success of an image-dataset an-
notation task by the following domain-agnostic criteria: C1.
The pre-defined annotation metadata are produced as expected
in quality and quantity. C2. The pre-defined annotation meta-
data are produced as expected in shape, format, granularity, etc.
C3. The pre-defined annotation metadata are produced with-
out a significant increase in the needed resources. C4. The
pre-defined end goals are fully achieved using the produced an-
notation metadata. C5. The entire project is fully documented
for both the annotation team and the domain experts.

The first criterion (C1) is ideally regarded as the only crite-
rion for an annotation project, which speaks to its importance.
Here, the term ‘quality’ concerns the precision and accuracy of
the annotations. For example, minimum bounding rectangles
(MBR) are supposed to tightly enclose objects in images. If
many of the created MBRs only loosely enclose objects, the
first criterion is not fully met. The term ‘quantity’ concerns
the expected number of objects or images to be annotated. Of-
ten, compromising the quality and/or quantity of the annotation
products is the first target in an over-budget project. Moreover,
since discrepancies in quantity are generally easier to spot than
those in quality, the quality factors are more likely to be com-
promised. This is why having a set of quantifiable metrics (if
possible) for measuring the quality of the final products is crit-
ical.

The second criterion (C2) targets the annotation geometry.
Occasionally, a specific type of annotation (e.g., line, curve,
rectangle, polygon, mask, etc.) may be of great value for do-
main experts, yet it may be impractical to expect the annotators
to produce them. This could happen due to the fact that the
expected metadata might be more time-consuming to produce
than annotators are compensated for, or it might be beyond the
knowledge of the annotators, or even beyond the capabilities of
the chosen annotation platform. For example, the team may ini-
tially decide to produce segmentation masks for objects (to have
pixel-precise annotation capability), but the annotation platform
may only offer polygons (whose granularities are limited by the
number of corner points the annotators create for each object).
Therefore, it is critical for the team to assess the feasibility of
what domain experts might demand, and investigate ways to
meet their requirements, if possible.

The third criterion (C3) is a typical management concern,
i.e., resource management. While underestimating the project
duration and budget is simply a hard reality that happens more
frequently than desired, it must be noted that in some settings,
re-budgeting or extending the project timeline is simply not an
option. For example, in an academic setting where the fund-
ing comes from an external source for a proposed project, it
is not common to request extra funds. This may easily result



in wrapping up the project without meeting all the basic re-
quirements, or even abandoning the project altogether. In other
sectors where extra funds may be requested, extending the final
deadline may be a bigger issue as the annotation project is often
a piece in a much more time-sensitive production domino.

The fourth criterion (C4) reminds the annotation team that
the usability of their product is entirely their responsibility. The
lack of sufficient details about the end goals is the primary rea-
son for producing ineffective or entirely useless annotated data,
despite meeting all the technically agreed-upon requirements.
The main cause of this is a broken communication channel be-
tween the annotators and the domain experts. The team may
identify this significant issue during the annotation process,
however, it could be too late and costly to overhaul the project
by then. Therefore, there is a temptation to proceed with the
existing plan, hoping for a technical miracle.

The fifth criterion (C5) addresses the transparency of the
project. In any annotation project, there are numerous decisions
made, both at the microscopic level (e.g., specific instructions
given to the annotators for disregarding “unimportant” objects)
and at the macroscopic level (e.g., strategies for maintaining an
unbiased annotation pipeline). Those decisions and how they
were carried out throughout the project provide context for the
annotated data, exposing the strengths and the weaknesses to
end users. Such a detailed documentation is analogous to a
warranty note of a product or service, as they both help end
users understand which features of the data they can and can-
not rely on. For example, suppose an annotation team permits
the annotators to modify the image color distribution (such as
contrast) in an attempt to aid them in discerning details in or-
der to produce high-quality annotations. In that case, the end
users should be warned that for highly noisy images, the back-
ground noise could occasionally be mistaken by the annotators
for parts of the foreground objects. Such mistakes could then
result in the formation of unrealistic structures. The lack of
such details in the documentation of the annotation project may
leave end users to trust the segmentations without taking into
account the impact of noisy images. In contrast, knowing about
this decision allows end users to consider removing segmenta-
tions corresponding to noisy images, resulting in more reliable
operational models and scientific discoveries. Furthermore, a
comprehensive documentation transforms the end product from
a mere dataset into something more substantial; a dynamic en-
tity which can be further refined in future iterations, whether by
the same team or a different one.

3. Subjects of Study and End Goals

The subjects of study and the end goals should not be consid-
ered as common knowledge to be overlooked. There are many
details which should be thoroughly discussed and agreed upon.
Those details play an essential role in forming the numerous
micro decisions which collectively determine the success of an
annotation project. Below, we list the details regarding the sub-
jects of study and the end goals of annotation, which should be
carefully examined before even the planning phase begins.

3.1. Objects/Events of Interest (Ools)

An Object/Event of Interest, Ool in short, is an object or event
which needs to be annotated. This is also called the class, la-
bel, or category of instances. For example, in the Microsoft
Common Objects in Context (COCO) dataset—one of the most
popular datasets of common objects—there are over half a mil-
lion instances of 80 different Ools, such as ‘person’, ‘knife’,
‘chair’, ‘book’, etc. [31]]. To give a more task-specific example,
in a defect detection study on printed electronic circuit boards,
the team identified the various types of defects on electronic
boards, i.e., their Ools, as ‘exposed copper’, ‘broken hole’, ‘line
damage’, ‘scratch’, ‘pinhole’, ‘short’, and ‘open’ [32]]. We use
the term ‘Ool instance’ to refer to an instance of an Ool. For
example, Fig. [I] shows a solar filament as an Ool instance an-
notated using different methods.

It is crucial that the team spend enough time studying all
Ools whose annotation is necessary to serve the end goals of
the project. That said, there is a trade-off in the number of
Ools to be identified. On one hand, having a short list of Ools
comes with a greater chance of missing an important Ool. Since
the design of the annotation workflow, the training phase, and
the evaluation process, all heavily depend on what Ools are ex-
pected to be identified, adding a new Ool when all those pieces
are already developed can be costly. Not including this new
Ool, needless to say, takes away the chance of building a repre-
sentative dataset. On the other hand, the inclusion of a large set
of Ools comes with the risk of redundancy, which is also costly.
More Ools equal more manual labor. To give the reader a tangi-
ble sense of the extra cost, consider the COCO dataset again. As
reported in [31]], the team had to spend roughly 22,000 worker
hours only to identify the presence of one instance of any of the
11 super-categories in each image before beginning the anno-
tation of the 80 unique Ools. Adding any extra Ool to the list
obviously burdens the resources: including more Ools simply
makes the annotation task more difficult for the human annota-
tors. The implication of this is often hidden from the manage-
ment team. Harder tasks require longer training sessions. More
importantly, the harder the tasks are the more difficult it gets to
keep the annotators who are already trained and experienced.
The management team should consider either a higher com-
pensation rate, or the extra cost of more frequent recruitment
and training. Each of those decisions stretches the allocated
resources thinner.

The Ools list should also be exclusive in terms of what the
annotators may need when they cannot confidently assign an
Ool to an instance. For this, the team can introduce an aux-
iliary Ool for catching the less trivial cases. Those Ools can
be named ‘in-between’, ‘not-defined’, or ‘uncertain’, to give a
few examples. Of course, this might be redundant in projects
where the distinction between the Ools is believed to be trivial.
But in the context of scientific objects (e.g., microorganisms in
microscopic imagery), even domain experts may not always be
able to confidently classify an instance. This could be the case
for numerous reasons, to name a few: (1) an instance’s fea-
tures may fall below the resolution of the image, (2) the back-
ground noise may obscure the key features of an instance, or
(3) the literature’s definition of an Ool might not sufficiently
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Figure 1: The figure shows different types of the popular Pols overlaid on top of an instance of a solar filament as an example. From left to right, it shows: the
original Ool, a bounding-box, a polygon with low granularity, a polygon with high granularity, a binary mask, and a skeleton. In this illustration, the skeleton Pol is
used to capture the ‘spine’ of the filament which is of value for heliophysicists interested in the chirality of the magnetic field at that region. The filament is observed

by the Global Oscillation Network Group on 2023-07-21 at 18:44:22 UT.

encompass all its various manifestations in the collected obser-
vations. It is therefore expected that some instances exhibit the
key features of two or more Ools. The absence of an auxiliary
Ool to catch such non-trivial instances may occasionally force
the annotators to randomly choose one Ool over another, or let
their bias take over, leading to some artificial distinctions. (see
Sec. [7] for a discussion on the impacts of bias in annotation).
Such errors are very difficult to be identified and corrected later
on. Introducing a separate Ool to catch such instances will in-
crease the overall reliability and consistency of the annotated
data. Moreover, this auxiliary Ool speeds up the manual an-
notation by making the decision-making process more natural.
Consequently, it reduces the mental fatigue of the annotators,
caused by having to constantly deal with the dilemma of the
classification of instances which equally match the properties
of more than one Ool.

3.2. Properties of Interest (Pols)

An Ool refers to an object or event that should be annotated,
but it does not specify what properties should be annotated and
how. A Property of Interest, in short, Pol, refers to a specific
property which needs to be captured for all/some Ools during
annotation. If no Pol is specified, the annotators are expected to
perform only whole-image labeling (i.e., image classification).
This task involves assigning one or more of the given Ools to an
image indicating the presence of instances of the corresponding
Ools in that image. No other information will be stored. In this
section, we review some of the most popular Pols, as shown in
Fig.[T}

The simplest Pol to create is coordinates. Coordinates of an
instance locates the center of that instance. How the ‘center’ is
defined depends on the task. Sometimes, this is only an inter-
mediary step during a multi-stage annotation process and may
not hold much value for the training of an object detection algo-
rithm. In such cases, the center is often not meant literally (as
used in [31]], called instance spotting), and any point roughly in
the middle of the area occupied by each Ool instance qualifies.

A simple yet much more useful Pol is called a bounding-box
(bbox). A bounding-box is a rectangle confining the entire area
of each instance of Ool. Usually, a bounding-box is implied
to be axis-aligned, meaning that its edges are parallel to the
Cartesian coordinate axes—otherwise it is just a polygon with
four edges. Whether the box is a minimum bounding rectangle

(MBR) or just a fairly tight box should be defined by the team.
An MBR is often defined as the smallest axis-aligned rectangle
(or, in higher dimensions, a hyperrectangle) that completely en-
closes an Ool’s instance. A bounding-box gives a good estimate
of the size of an instance (not so good for narrow shapes) as well
as its location. ImageNet, another very popular image dataset
used for object detection competitions for seven years (2010 -
2017) [46], comes with the bounding-boxes of instances of 200
unique Ools identified in 1.2 million images.

A polygon (a closed path) is another Pol which can be used to
capture the shape, size, and location of an object more precisely
than a bbox. Although polygons have their own use cases, they
give their place to the segmentations (discussed next) whenever
the structural details in the Ools become important. This is sim-
ply because for capturing a detailed shape the annotator must
create and manipulate too many points, one point at a time.

To obtain a detailed boundary of each instance, and to cap-
ture its shape, size, and location, segmentation may be consid-
ered. A segmentation is a collection of pixels over which an
instance of Ool is spanned. There are two types of segmenta-
tions: (1) semantic segmentation where each pixel in an image
is assigned to an Ool (e.g., all cars in an image are considered
as one instance of the ‘car’ Ool), and (2) instance segmentation
where each pixel in an image is assigned to an instance of an
Ool. In other words, an instance, regardless of its correspond-
ing Ool, is recognized individually (e.g., each car of several
cars visible in an image is annotated as a unique instance of the
‘car’ Ool). The Open Images Dataset V7 (created by Google)
is the most recently used dataset of everyday objects, that con-
tains segmentation of over 2.7 million instances of 350 Ools
[52]. This dataset has been the subject of the competitions in
the Robust Vision Challenge since 2018 [23].

A segmentation Pol is typically either encoded as a polygon
or a binary mask, specifying the region in which an Ool in-
stance is confined. While the choice between these two rep-
resentations might be dictated by the annotation platform of
choice and how rich its toolbox is, some considerations should
be noted. A polygon is a (relatively) low-dimensional data
point, i.e., an array of as many coordinates as the number of
vertices the polygon is created with. It is preferred for annota-
tion of objects when a rough estimate of each object’s location
suffices. To allow a pixel-precise annotation, a binary mask
is superior. A binary mask is a high-dimensional data point



with the same number of rows and columns as the width and
height of the annotated instance in pixel/voxel units, made up
of 1’s and 0’s. With this distinction in mind, although a binary
mask may seem more expensive to store, there exist encoding
methods for tackling this very issue, such as the Run Length
Encoding (RLE) [63] (used in [30]]). However, this is only a
good solution for storage, not for real-time manipulations (to
refine segmentations). This is why most of the existing anno-
tation platforms prefer polygons. It is worth mentioning that
some annotation platforms may present the illusion of creating
binary masks (e.g., by including brush-like tools in their tool-
boxes), but the data may still be converted to polygons via some
shape approximation algorithms. This is a lossy conversion,
that is, the granularity of the shape is not recoverable.

Two other Pols which are used in more specialized areas of
research are polylines and skeletons. The former is a path, a
sequence of points forming connected segments. They are used
when the spine, curvature, or the linear structure of an Ool is
of interest (e.g., a spine of a filament, as shown in Fig.[I). The
latter is an acyclic graph. It is particularly useful for annotat-
ing Ools with elongated or tubular shapes (e.g., branches of
trees, roads, wires, etc.) Both of these Pol annotations provide
a simplified and concentrated representation of the main struc-
ture, reducing complexity. In bio-imaging, skeletons Pols are
useful for the (so-called) ‘skeletonization’, such as the skele-
tonization of animals’ airway trees [[17]. Storing the skeleton of
an object is typically more space-efficient than storing the full
Ool’s binary mask. Creating such Pols is also often faster and
less labor-intensive than annotating the entire Ool instances.
This feature makes this Pol particularly useful for tracking and
movement analysis as well. Needless to say that it can lose de-
tailed information about the Ools if they are not coupled with
other types of Pols.

3.3. End Goals

The end goals of an annotation project are basically the ob-
jectives defined for another project which uses the manually
annotated data. For example, the BRATS dataset provides the
annotations of brain tumors in MRI images to satisfy the end
goals of automatic localization and classification of brain tu-
mors from MRI images [37]. With today’s ubiquitous Al appli-
cations, the general end goals of almost any image annotation
project is arguably to serve machine learning algorithms which
are in turn are utilized to automate and speed up the annota-
tion process. As is the case in any project, the team should
make sure their efforts are effectively serving the end goals of
the project. This is even more true for complex projects such as
the manual annotation of scientific images.

We would like to emphasize a crucial point, as we will refer
to it in this paper a few times. Any decision concerning the an-
notation task should be made in the light of its direct or indirect
impacts on the end goal(s) of the project. Manual annotation
of image data, as mentioned above, is typically done to serve
machine learning algorithms in classification, localization, and
analysis of objects or events, and to build an automated system
that carries out this task much faster than and as good as—if
not better than—human. However, this common objective has

many unique details which separate one project from the other.
Therefore, at the early stage of the project timeline, the end
goals of the project must be laid out and discussed thoroughly
by the team, and then be documented as accurately as possi-
ble, and disseminated to all team members, to ensure that any
deviation from the end goals is minimized.

To give an example, any manipulation of the image data to
enhance the annotation process must be decided in the context
of the end goals. If the team decides to convert their images
from a scientific format to a more user-friendly format (e.g.,
JPG or PNG), they must examine the impact of this decision
on the operational object-detection systems. The conversion
cost, for instance, might become a computation bottleneck for
the online systems which receive continuously generated data
in the original format. Overlooking such a critical factor may
potentially render the annotated data less valuable because of
the discrepancies between the training data (i.e., annotations
made on the converted images) and the testing data (i.e., an-
notations to be made on the original images). Fig. |2| shows
the differences in the operation pipelines if any pre-processing
algorithm (such as the conversion algorithm mentioned in this
example) is to be used prior to the manual annotation process.
Note that in the top section of the schema, no image manip-
ulation was carried out and therefore, the Operation Pipeline
can pass forward the original images. However, in the bottom
section, since image data were previously manipulated during
the Manual Annotation process, the deployed Trained Model
expects to receive images which are identically manipulated in
the Operation Pipeline.

4. Data to Annotate

A thorough review of the images to be annotated is essential
for identifying any of the issues which may cause challenges
when the manual annotation phase begins. In this section, we
review some of the data-related concerns with respect to the
state in which they may occur.

4.1. Basic Properties of Images

Images are high-dimensional data with unique properties
such as size, resolution, pixel-intensity distribution, and for-
mat. The annotation team must include these aspects in the
data quality and readiness assessment stage.

For datasets containing images of different sizes, there might
be concerns regarding those which are too small or too large.
Very small images may not be appropriate for a high-precision
annotation task, and therefore, their exclusion should be dis-
cussed. For very large images, on the other hand, a few other
factors should be assessed, such as (1) the storage and memory
capacity of the annotation platform of choice for handling such
images (see Sec. [5.1] for more details regarding the platform
preferences), (2) the memory capacity of the devices accessible
to the annotators, and (3) (for web-based platforms) the Internet
bandwidth accessible to the annotators.

Image resolution, another important basic property of image
data, is sometimes loosely equated with the image size. The



Manual Annotation

Mode Training

l Orlglgaaltlamage Annotations

New Original
Image Data

Operation
Pipeline

Manual Annotation

(uonejouue

Manipulated
Image Data

Annotations

Traied Model

New Original
Image Data

Mode Training

|- vl

] New Manipulated
Pi Image Data

L4 )

(Aj1entur suop
se) buissadoud-aid

jlenuew anosdwi 03) buissadoid-aid Auy

Traied Model

Figure 2: The figure shows the differences in operational setting when any image pre-processing is used in order to help the annotators produce more confident
annotations. The red disk indicates the pre-processing algorithm and the fact that the exact same process must be incorporated in the Operation Pipeline because it

was used in the Manual Annotation process.

term (spatial) resolution refers to the number of pixels produced
by the CCD array in a camera and is measured by the unit pixels
per inch (PPI) [1]]. The size of digital images however, may be
manipulated using computer programs while their inherent res-
olution (i.e., the amount of details in one unit of space) remains
unchanged or decreases. The annotation team should be careful
about such a resolution variance in their image data, as this may
raise some challenges in the annotation phase. Suppose, for ex-
ample, annotators are expected to capture the jagged patterns
of type-A leaves, which differentiate them from type-B leaves;
leaves without any jaggedness. But in low-resolution images,
such patterns may not be visible for either of those leaf types.
Without any proper remedy, the annotators have no choice but
to annotate both type-A and type-B leaves as if they belong
to type-B Ool. Such bad practices add bias to the annotated
data, lowering the upper-bound performance for the machine
learning task. The microvascular abnormality detection, blood
vessel tracking, and lesion identification are some of the more
common areas in medical research, which may be impacted by
such practices, pose significant hurdles during the annotation
phase, and increase annotation time and error even for seasoned
experts.

In scientific domains, the images are digitized into non-
typical image formats. As we discuss in Sec. [d.4] non-typical
image formats introduce a new set of challenges. The team
should anticipate if they can keep the same format across the
different stages of the annotation process (e.g., whether the
chosen annotation platform supports such formats). If that is
not possible or too costly, they should design a conversion al-
gorithm and thoroughly review the ramifications of this con-
version (e.g., loss of some textural features and the additional
computation time). They should also take into consideration
that their targeted audience may not feel comfortable with the
decided image format, often due to the loss of some informa-
tion as a result of the conversion. We discuss these aspects in

more detail in Sec. [4.4]

4.2. Data Availability

Prior to the design of a data sampling algorithm, the team
should investigate the data sources and the availability of the
data. As this may cause unforeseen costs and delay in the de-
livery of the product, we find it very important to make a clear
distinction between three states of data availability: (1) seem-
ingly available data; the instances are claimed to be accessible
to the team, (2) evidently available data; the accessibility of
instances is verified by the team, and (3) truly available data;
the accessibility of the instances is verified by the team to fol-
low the exact expected/documented specifications. Below, we
elaborate on the differences between these possibilities.

When the team is aware of a collection of data, this aware-
ness often comes with some expectations which should not be
presumed. Suppose that a web interface gives access to the
targeted data. The interface may simply stop working for an
extended period of time without any announcement to the po-
tential users, or any timely fix. In such a case, seemingly avail-
able data are not really accessible by the team. The annotation
team can avoid such unexpected issues by directly accessing
the data, checking the historical accessibility of the interface
(up/down time), or even getting in touch with the interface’s
administration team.

Identifying that a dataset is only evidently available requires
some effort. The team must explicitly access the data and en-
sure that they can indeed see instances they expected to see.
What may seem to be a natural expectation should always be
taken with a grain of salt. An undocumented (or poorly doc-
umented) limit on the number, quality, or format of available
images, as well as the team’s access to the recent images versus
only the historical images, are some of the key factors in ren-
dering a dataset not truly available (only evidently available).



Each of such factors may leave the project with a significant
setback.

Ensuring the true availability of data may become complex
at times. The only appropriate way to deal with this challenge
is by implementing throw-away code snippets and testing the
team’s each and every need, one by one. It is worth reiter-
ating that, although some of these needs might have already
been explicitly addressed in the documentation of the data, it is
still highly risky to plan an expensive annotation project solely
based on such claims, especially because inaccurate statements
in documentations and the “documentation debt” are more com-
mon than we would like to admit [23) 4]. As an example of an
evidently available dataset which is not necessarily truly avail-
able, consider an Application Programming Interface (API)
which allows retrieval of astronomical observations made by
different observatories. The observations are made at a fixed
cadence for years. Now suppose that the API allows users to
retrieve images following different sampling strategies by spec-
ifying the instruments’ names, the sampling time window, and
the sampling cadence. While this API may be sufficient for
some sampling methods, an undocumented limit on the num-
ber of images which can be retrieved by one query request can
change the scene. The team may call the API and test the true
availability of the data, yet their query may not be just expen-
sive enough to pass the threshold. If a query exceeds the limit
(but no proper messages are communicated to the users), the
team may not even notice that they are missing some observa-
tions. If they do notice the missing observations, challenges like
this may have simple fixes. In this case, breaking longer peri-
ods of search queries into smaller ones may resolve the prob-
lem. However, it is not entirely unlikely that a combination of
unforeseen factors makes it impossible, or very expensive, to
implement an unbiased sampling method. If a cap on the num-
ber of samples to be queried limits the users in their sampling
attempt, then the team may find themselves in a situation where
they have to recreate the entire database on their local systems
(transferring petabytes of image data) to gain full control over
the data and achieve a large and statistically unbiased sample.

The ways that the true availability of data may be compro-
mised vary greatly from one project to another. It is infeasible
to catalog all such possibilities generically. It is up to the anno-
tation team to anticipate such possibilities and devise methods
for verifying the availability of the data.

4.3. Data Sampling Strategy

Data sampling, in the context of this paper, refers to the
choosing of samples forming a subset of targeted image data
to be used for the annotation purpose. We prefer the term ‘data
sampling’ over ‘data collection’ as the latter may be confused
with the process of creating data using sensors, instruments,
surveys, or by scraping the web. A manual annotation project
does not necessarily need to create a new dataset and is often
carried out on existing data. At this point, the annotation team
can proceed with developing data sampling strategies.

Let us also draw a distinction between three terms in the con-
text of data annotation: a data source, a data pool, and a data
feed pipeline. As illustrated in Figure 3| a data source contains

the raw data, and it is stored in the infrastructures not necessar-
ily owned or maintained by the annotation team. A data source
is usually not designed specifically to serve the annotation team,
but to serve a broader audience. Unlike data sources, a data
pool which is simply a dataset, is prepared by the team (follow-
ing certain sampling and pre-processing strategies) and is stored
in the team’s storage infrastructure. Any image pre-processing
tasks can be carried out during creation of a data pool. A data
pool supplies pre-processed image data (see Sec.[d.4) to the data
feed pipeline (introduced next), at once, iteratively in batches,
or continuously. A data feed pipeline in an annotation project
is a process which brings annotation-ready image data to the
annotators’ end point (following certain distribution strategies).
There is an important distinction to be made between the ob-
jective of the sampling strategies and that of the distribution
strategies. The sampling strategies focus on achieving homoge-
neous, usable, Ool-rich (containing enough Ool instances), and
annotation-ready images, whereas the distribution strategies fo-
cus primarily on balancing the load between the annotators and
enhancing the quality and quantity of the annotations. For bal-
ancing the load, the data distribution strategies must also take
into account the distribution of Ools instances and the expected
Pols in each image. Lastly, as we discuss in Sec. [/| in more
depth, each of these three phases contribute heavily in the in-
troduction and/or mitigation of bias in the annotation project.

This distinction is drawn because it is tempting to equate a
data source with a data pool that is prepared for a particular
annotation task. For example, NASA’s spacecraft, Sentinel-6
Michael Freilich [12], provides a stream of satellite data mon-
itoring the sea level, i.e., it may serve as a data source for an
annotation project. The annotation team may decide to treat the
existing API to directly pump data to the annotators’ end points,
disregarding the need for a data pool. However, this imposes a
number of limitations. First, the data sampling strategies (now
replaced with the API) will be then limited to the queries al-
ready incorporated in the API. That is, if the sampling strat-
egy requires integration of an extra piece of information other
than those already collected by the Sentinel’s instruments (e.g.,
measures of solar activities [45]]), the pipelining strategy may
fail to meet the sampling rules. Second, the data distribution
strategies (also replaced with the API; see Sec. [4.5) may be de-
signed in the absence of a holistic view of the data. That is, the
images may be assigned to the annotators without taking into
account whether the statistical distribution of Ools is uniform
(see Sec.[7.2). Consequently, such a data distribution strategy
may initially overload the annotators with Ool instances due to
the high prevalence of such instances, and, after a while, cre-
ate a dry spell of Ool instances. Similarly, it could distribute a
few Ools more often than the others during a period, influenc-
ing the annotators with the assumption that some Ools are more
prevalent than others.

Another important aspect of data sampling, that must be paid
attention to, is the number of data sources from which the sam-
ples are expected to be retrieved. If the team is invested in only
one (homogeneous) data source, the sampling strategies should
be able to collect (1) the expected number of images, (2) the
expected number of instances of each Ool, and (3) a reasonable
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Figure 3: The figure illustrates the relation between a data source, a data pool, and a data feed pipeline.

percentage of usable images (i.e., those which are not corrupted
or of unacceptable sizes, ratios, or resolutions). Further, the
sampling strategies must minimize the bias listed in Sec.[7.2}

If the team is invested in more than one data source, in ad-
dition to the concerns mentioned above, the data heterogene-
ity should be carefully examined and homogenized. Hetero-
geneous data (as opposed to homogeneous data) are “any data
with high variability of data types and formats” [66]. For in-
stance, microscopic images captured by different devices—and
potentially by different teams under significantly different lab
environments—may have different resolutions, lighting, instru-
ment maintenance protocols, etc. Depending on the end goals,
the annotation team may need to consider pre-processing of the
images in order to unify the pixel intensity distributions across
all devices. Such methods are highly domain-specific and must
be thoroughly discussed with the domain experts. The develop-
ment team should also be engaged in such discussions prior to
any actions to ensure that the task is not beyond their resources
or the project’s timeline. To reiterate what was discussed in
Sec. [33] the impact of such manipulations on the end goals
must be carefully assessed, noting that the annotators will be
working on the manipulated images and not the original ones.

To design the data sampling strategies, the team should lay
out a set of explicit, agreed-upon rules describing the desired
and undesired properties of the collected data, including those
addressing the concerns discussed above. The objective of this
task is that the data feed pipeline executes the data distribu-
tion strategy (see Sec. [4.5) without any significant sacrifices.
Each of such rules may bear its own technical challenges which
should be carefully examined. Suppose an annotation team
working on satellite images to identify colonies of a species
and the colonies’ sizes, decides to have a (sampling) rule re-
quiring a temporally uniform sampling of images. The team’s
justification may be to minimize the impact of seasonal bias on
their data, however, due to the migration patterns of the species
the rule may yield a data pool with an extremely scarce pres-
ence of the targeted species. This imbalance, if not addressed
in the distribution strategy (see Sec. #.5) may cause waste of
resources during the manual annotation phase as the annotators
would have to spend quite some time finding any instances of
the scarce Ool to annotate. Such complications and their con-
sequences should be spotted as best and as early as the team
can. Although miscalculations of future needs are part of any

real-world project, a hasty approach at this stage may snowball
the cost at later stages.

4.4. Pre-processing of Images

Although, initially it may seem that the targeted image data
are annotation-ready, they might not yet be. There are a num-
ber of different considerations that the team should carefully
examine before they can move on to the next step.

Perhaps the simplest item to check concerns the image for-
mat of the images in the target data. Digitized astronomical
observations are often stored in FITY format. MRI devices
use different (proprietary) formats depending on their manufac-
turers, such as PAR/REC or IMA files by Philips and Siemens
scanners, respectively. There are numerous application-specific
file formats used for capturing 2D or 3D images of Ool. The
annotation team should first investigate whether the annotation
platform of choice can process such non-typical image formats.
Consequently, if the team eventually decides to convert the im-
ages to a platform-friendly format, the conversion algorithm
must be scrutinized by domain experts to ensure that the data
loss does not impact the annotation. This is in addition to the
conversion cost we mentioned earlier in Sec. [3:3] Revisiting
the point we made in that section, it should be noted that the
annotation setting should be similar to that in the operational
setting. One should not assume that an annotator would create
identical Pols on images regardless of the format they are pre-
sented in. For example, when the annotators are asked to rely
on subtle textural information to classify objects, such pieces
of information may systematically change or be lost during a
(lossy) conversion process.

Even if the annotation platform of choice is capable of pro-
cessing the non-typical image format that the team needs to
annotate, one should be reminded that these formats are non-
typical for a reason. The inclusion of extra information about
the imaging process (time of capture, exposure time, instrument
name or model, etc.) is one of such reasons. Indeed, another
important consideration is that the pixel intensity range in cer-
tain image formats deviates from the standard 0 to 255 range
found in typical 8-bit quantized image formats. That range is
determined by the sensitivity of the CCD sensor (in CCD cam-
eras) and represents how many different intensity levels each

IFITS stands for Flexible Image Transport System.



pixel can represent. Therefore, a linear transformation may not
always result in the best visual presentation of the Ools (see [2]]
for a detailed discussion on using JP2 format instead of FITS
for the classification of solar events). The way the annotation
platform is programmed to show these images to the annotator
may not completely agree with what the domain experts desire,
especially because such agreements change from one task to
another. Therefore, the possibility of incorporating an in-house
conversion stage prior to using the annotation platform should
be considered.

Another factor to keep in mind when planning for the pre-
processing stage is that scientific image datasets are generally
expected to follow certain unifying rules. Whenever possible,
it is expected that corresponding image features are spatially
aligned. For example, in MRI images of the brain, image trans-
formations are used to correct for spatial discrepancies (such as
rotation, translation, etc.) caused during the scan. This process
is generally called “image registration” [[19,39]. In satellite im-
agery, image registration is also used to correct for area-based
or feature-based, geometric distortions [14} [10]. Depending on
the readiness of the targeted data, such pre-processing steps
may or may not have already been carried out. It is critical
to assess (1) whether such steps impact the annotation process
in any way, and (2) whether the annotated data can be trans-
formed later along with the images when (and if) they need to
undergo any correction/manipulation for future registrations to-
wards satisfying the end goals.

Verifying that the rules defined during data sampling (see
Sec. were actually enforced is another critical factor that
can be carried out in the pre-processing stage. This fits in this
stage because some images may need to be removed due to
some issues. For example, the team can verify whether there is
at least one Ool instance present in each image. If so, such im-
ages can be removed or replaced with others. Doing so avoids
confusing the annotators, and more importantly, it guarantees a
relatively fair distribution of workload among them.

Pre-processing of images is a stage where the team can ben-
efit the most from the close engagement of their domain ex-
perts. The numerous nuances that domain experts can investi-
gate in the data are highly subject-specific and beyond the scope
of this domain-independent paper. As a simple example, con-
sider chest X-ray image data. The angle and distance of the
patients from the X-ray source, regardless of the body position
at which the images were taken, may influence the chance of
(mis-)diagnosing Cardiomegaly—a medical condition in which
the heart becomes enlarged (see the pre-processing discussion
in [9]). Such natural inconsistencies in data are very common,
and depending on the application, they may or may not need to
be addressed in the pre-processing stage. Without proper en-
gagement from domain experts in the annotation project, criti-
cal pre-processing practices may be overlooked, potentially in-
curring significant costs for the project.

4.5. Data Distribution Strategy

When images are ready for manual annotation, they should
then be distributed among the annotators through the data feed

pipeline. This phase requires a careful design of data distribu-
tion strategies to enhance the efficiency and reliability of the
annotation pipeline. Below we discuss some of the key aspects
needed in such a design.

Maximizing the manual annotation efficiency - A bad data
distribution strategy can indeed slow down the manual anno-
tation process. The simplest design flaw that can cause this
is where the presence of Ool instances in images is not taken
into account. This may result in a distribution which contains a
very scarce presence of Ools, at least in a subset of the images.
The long browsing time spent by the annotators for finding Ool
instances to annotate is wasteful and increases the total anno-
tation cost. Another design flaw (with a somewhat similar na-
ture) takes place when the number of Ool instances assigned to
each annotator is not proportional to the number of images as-
signed to them. This imbalance leaves some annotators with a
significantly heavier workload than others. Furthermore, given
that some Ools may require more time and effort than others,
this could also unfairly assign a larger portion of more difficult
Ool instances to some annotators, leaving the easier instances
to the rest. For example, any Ool instance which requires that
the annotator consults the provided supplementary sources (see
Sec. takes significantly longer annotation time. Since the
compensation of the annotators is often measured based on the
number of images or Ool instances annotated, this can create
an uncontrolled variance in the labor value. The team should
be aware of such discrepancies and find appropriate solutions
or workarounds for maintaining an efficient and sustainable an-
notation pipeline.

Minimizing the embedded biases - In Sec. [/| we discuss
the different ways bias can permeate the annotation project, as
well as costly consequences. More specifically, in Sec. we
discussed bias in data distribution. Therefore, we refrain from
repetition and refer the reader to those sections.

Laying out an aggregation strategy - The motivation be-
hind any data distribution strategy is not only to divide the work
among the annotators but also to aggregate multiple views into
one and build more reliable annotations. Depending on the
specifics in each project various aggregation strategies may be
adopted. We would like to review three general strategies:

e Best Overrides Rest. In this strategy, multiple annotations
are collected per Pol of each object and the final annotation
is chosen or inferred—according to a set of pre-defined ag-
gregation rules—to replace the others. For the classifica-
tion task (i.e., no Pol), this is often referred to as the ma-
jority vote [[11]]. For Pols, the aggregation rules should be
specifically defined after consulting with the domain ex-
perts. For the coordinate Pol, the best coordinate per Ool
instance may be defined as the center of all the manually
identified coordinates for that instance. For the bounding-
box Pol, a few simple-to-generate options are to take (1)
the intersection, (2) the largest, (3) the smallest, or (4) the
bounding-box spanning over all boxes corresponding to
each Ool instance. For segmentation Pol, although similar
options work, they may not always be desirable. Note that
the purpose of collecting segmentation Pols from scien-



tific Ools might be to identify them based on their unique
shape structures (e.g., to identify different plants based on
their leaves’ unique shape structures). In such cases, the
choices we listed for the bounding-box Pols may result in
loss of data or introduction of noise. For instance, the in-
tersection/union between two shapes, where one is nested
inside the other, reveals nothing about the characteristics
of the outer/inner shape. Some alternatives however exist,
to mention a few: (1) the number of vertices (if segmenta-
tions are stored as polygons) can serve as a proxy for the
granularity of segmentation that annotators have incorpo-
rated, (2) a finer or a coarser structure, depending on the
task, may also be a good choice, (3) the fractal dimen-
sion of segmentations [62] 34} 5] which is a geometrical
property for shapes, can also capture segmentations’ gran-
ularity for cases where they are stored as binary masks.

The main advantage of the Best-Overrides-Rest strategy is
that it allows having a quantitative quality control system.
As multiple annotators work over each instance of Ool,
the overall agreement can serve as a proxy indicating the
confidence of the annotations. If need be, the team may in-
tervene and conduct retraining; review the common issues
in the current annotations and the best practices. Another
advantage of this strategy is that it does not require a re-
view process (where domain experts serve as reviewers);
this is generally easier and cheaper to implement than the
Redo-Until-Accepted strategy that comes next.

On the downside, this strategy lacks a qualitative quality
control aspect which is instrumental for producing a reli-
able annotation of complex Ools. When it comes to sci-
entific imagery, devising quantitative measures for accu-
rately and systematically capturing whether an instance is
annotated as expected or not is not a trivial task. There-
fore, the final quality of the annotated data is, at best, as
good as the quality of the best annotators’ work in each
group. Given that this strategy does not allow for the an-
notations to be returned to the annotators with some con-
structive feedback, the quality is expected to regress to ‘ac-
ceptable’ instead of ‘best’.

Redo Until Accepted. In this strategy, a set of instances
is assigned to one, and only one, annotator and each in-
stance will be returned to the annotator if it does not sat-
isfy the requirements. There are situations in which the
Best-Overrides-Rest strategy may not be feasible. This is
particularly the case when the subjective notion of ‘cor-
rect is hard to be defined, i.e., multiple (and possibly, in-
finitely many) instances of Pols can be equally satisfactory
at the same time. For instance, in the annotation of streets
in aerial imagery, the area where a street ends and the side-
walk begins is often below the image resolution and there-
fore, appears as a gray strip. What portion of this gray strip
belongs to the street’s segmentation may be considered a
judgment call. So, there are many correct segmentations
and yet, there are many incorrect ones as well (e.g., an
annotator may include only one side of a street in their
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segmentation). The Redo-Until-Accepted strategy may be
more appropriate in such cases.

The main advantage of using this strategy is the direct su-
pervision that it brings to the table. Instead of relying
on the majority vote and aggregation strategies, the an-
notations must satisfy the reviewers, i.e., the domain ex-
perts. This qualitative aspect is what makes the final prod-
uct much more reliable, compared to the Best-Overrides-
Rest strategy which relies on the quantitative agreements.
Quantitative measures may fall short when it comes to
the annotation of complex Ools (see the discussion in
[3] about the inadequacy of some popular similarity mea-
sures).

It is worth mentioning that the Redo-Until-Accepted strat-
egy requires only one annotator to work on each instance.
Therefore, it may seem a faster approach compared to
the Best-Overrides-Rest strategy. However, the process’s
speed depends on how rigorous and strict the review pro-
cess is intended or needed to be. In reality, at least ini-
tially when the annotators are not yet well versed in the
annotation task, this strategy is certainly slower than the
Best-Overrides-Rest strategy. To speed it up, the team can
(1) provide the annotators with feedback on the returned
instances and (2) keep the same (trained and experienced)
annotators on the team for as long as possible, even if a
higher compensation rate is needed.

Another valuable outcome of this strategy is the enhanced
training quality. The annotators become extremely good at
annotation of Ools after a few rounds of seeing the feed-
back provided to them by the domain experts. Such anno-
tators are instrumental to the quality of the final annotation
product. It is at the interest of the project manager(s) to
keep them in the team even at higher costs than initially
negotiated. Note that in some areas, such annotators may
quickly become good enough to serve as the reviewers,
reducing the workload of the domain experts, and conse-
quently, reducing the overall annotation cost.

e Mixed. A mixed method can be utilized too. In this strat-

egy, although multiple annotators are assigned to work on
one batch of images (i.e., Best Overrides Rest), each anno-
tator’s work is reviewed separately (Redo Until Accepted).
The annotations are returned to the annotators (rejected)
until the requirements are satisfied. At the end, during the
post-processing phase, some aggregation rules can be en-
tertained to improve the quality of the annotations. For
example, the quality of the segmentation Pols can be scru-
tinized during the review process, whereas the assigned
classes can be automatically corrected by a majority vote
rule.

The Mixed strategy has all the benefits of the Best-
Overrides-Rest and the Redo-Until-Accepted strategies.
Note that, although in the mixed strategy each instance
is annotated by multiple annotators, this is not solely for
the purpose of cross comparison. Because each instance
is separately reviewed and accepted, they all are valuable



data points. For machine learning purposes, although mul-
tiple annotations correspond to the same instances of Ool,
models can still learn from the variance in the annotation
data., Such variances improve the robustness of the mod-
els.

4.6. Supplemental Sources of Information

Image annotation in scientific domains is often more com-
plex than identifying common objects with conspicuous shapes.
The distinction between a malignant tissue and a benign one
might be only visible to trained eyes; where to draw the line
between an ‘unhealthy’ leaf and a ‘healthy’ one requires train-
ing. In some cases, domain experts themselves may need to
look at some other pieces of evidence to be confident in their
judgement. If such supplementary pieces of information can
potentially help the annotators, it might be worth the extra ef-
fort to incorporate them into the annotation ecosystem to assist
the annotators (see Sec.[7]for potentially introducing biases into
the annotation workflow).

As an example, in one of NASA’s Citizen Science projects
named Solar Active Region Spotter [15]], the annotators are
provided with two sources of data for each observation: the
magnetograms (maps of the magnetic field of the Sun’s surface)
and the EUV composite (showing solar plasma). In their train-
ing web page, the EUV data are introduced as “supporting data
only”. For the annotation of images, another common practice
is to provide short videos as a supplementary source of informa-
tion. This is especially helpful if the Ool instances are heavily
surrounded by background noise (e.g., very common in tele-
scopic, microscopic, satellite, and aerial imagery). Watching
a sequence of images would help the annotators immensely in
separating the background noise from the details of instances of
Ool. Solar Jet Hunter (also a NASA’s Citizen Science project)
takes advantage of successions of images as a supplementary
source of information [S1]. Detecting a jet—a tiny bright line
indicating hot material moving away from the Sun—requires
looking at the evolution of the solar activities over time. Ex-
pecting the annotators to rely on still images would significantly
impact the reliability of the annotations.

The team should use caution, however, when providing such
supplemental sources of information to the annotators. Adding
extra pieces of information can potentially lead the annotators
to adopt theories which are wrong, or under investigation by
this very project, introducing bias to the annotation process.
For example, suppose that based on a theory, that is not yet
tested on sufficiently large datasets, some solar activities are
more likely to take place in the northern hemisphere of the Sun
than the southern hemisphere. If such a piece of information is
exposed to the annotators, the annotators may label solar ac-
tivities mostly based on their location, instead of their other
properties, such as shape or texture. In this scenario, the an-
notated dataset will lose its value in general, but significantly
so for being used for testing that very theory.

Another important factor that needs to be assessed before
adding any supplemental sources is the added time to the an-
notation pipeline. For the manual annotation of large datasets,
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extra seconds spent on an object adds up very quickly. Ex-
pecting the annotator to consult another source of information
to make better decisions adds seconds or minutes to the anno-
tation of each object. Therefore, such a requirement must be
kept at a minimum, and be assisted in such a way that it takes
the least amount of time for the annotators to complete it. The
team should also consider the time needed to develop a plat-
form (if it does not already exist) to provide the supplemental
information to the annotators in an efficient way. Development
of a user-friendly and bug-free platform is a project on its own,
and requires resources and expertise in the team.

5. Annotation Ecosystem

The annotation ecosystem encompasses all the components
(software products and services) necessary to support and
streamline the annotation workflow, ensuring that the team effi-
ciently satisfying the measures of success defined in Sec. [2| It
is not imperative that all the needed components are fully in-
tegrable, as long as the necessary components are compatible,
i.e., can easily communicate with each other and pass data and
metadata. To build an effective annotation ecosystem the goal
should be maximizing quality, consistency, and scalability.

5.1. Annotation Methods and Platforms

To speed up the laborious task of manual annotation, the idea
of interactive segmentation was entertained two decades ago
[6, [44]. As a result, annotation platforms are now taking ad-
vantage of algorithms to automatically generate first-draft an-
notations and let human annotators make improvements only
as needed. Such algorithms are based on either the classical
computer vision approaches such as clustering and threshold-
ing, or the pre-trained Al models (e.g., Meta’s Segment Any-
thing Model [21]]). Nonetheless, despite their tremendous suc-
cess in speeding up the annotation process, their contribution to
the annotation of scientific imagery is somewhat limited. This
is simply because generic segmentation models do not yet per-
form meaningfully well on highly specialized tasks in which a
pixel-precise annotation of scientific objects/events is expected
(e.g., see the conversation in [3[]). Such segmentations are often
achieved following a complex set of criteria laid out by domain
experts. This is particularly true in the context of highly noisy
images where generic algorithms are not prepared for.

Therefore, a need for feature-rich, user-friendly software
products and services have been recognized. As a result, the
few existing free and open-source products (such as LabelMe
[47, 18], VOoTT [38]], and Labellmg [S7]) gave their place to paid
services which naturally brought an array of advanced features
to the users’ finger tip and made it possible for millions of im-
ages to be annotated and reviewed by human annotators, with
the possibility of using AI back-ends. Table [I] lists a few of
those tools for the interested readers to compare their function-
alities. What is exciting about these platforms, as far as this pa-
per is concerned, is not the Al assisted annotation, but the rich
annotation toolkit and the customizable workflows. The annota-
tion team should spend enough time on deciding what platform



to choose. A few of the key questions to ask the team are: (1)
whether the platform processes their specific image format(s),
(2) whether it can generate the expected Pols, (3) whether it
is compatible with their annotation ecosystem (e.g., their cloud
data storage), (4) whether it provides the support for training
and overseeing the human annotators, and (5) whether it is af-
fordable, taking into account all the associated costs.

5.2. Use and Compatibility of APIs

A dynamic annotation project enjoys the flexibility of mak-
ing changes in every phase of the project, from pre-processing
to data sampling and distribution strategies, and even in the re-
cruitment strategies. To achieve such a dynamic project, the
team can take advantage of the Application Programming In-
terfaces (APIs) of the tools and products they incorporate in
their annotation ecosystem. APIs make it possible to automate
different components of the project reducing repetition and hu-
man error. An example of such repetitive tasks that can be auto-
mated is the routine retrieval and analysis of the annotated data.
When automated, the team can easily identify systematic errors
without spending time on one-by-one review of the items.

The typical APIs that the annotation team may need access
to (if possible) are (1) an API for assisting the data collection
process (e.g., a REST API that allows querying batches of sam-
ples from a data source), (2) an API for importing images into
the annotation platform and exporting the annotations from the
platform (see Table , and (3) an API for feeding the final an-
notation product to end users (e.g., a web app that allows search
and visualization of the annotations; a data loader package for
feeding machine learning algorithms for training). The annota-
tion team should think ahead regarding the availability of such
APIs (and potentially other APIs that might be needed).

5.3. Use of Project Management Products

The utilization of a few project-management products is in-
strumental for the success of any large project, and the annota-
tion project is no exception. Without getting into the details of
good practices in project management, we strongly encourage
the team to consider taking advantage of at least a few essential
tools. We will explain where each of those tools help enhance
the synergy and productivity of the team and the quality of the
final products.

The first tool in our list is a Git-based source code reposi-
tory hosting service (e.g., GitHub, SourceForge, Bitbucket and
GitLab). It allows the developers of the team to collaboratively
develop the software products the team needs, such as the data
collection and data sampling software products. If used within a
powerful ecosystem (see the next items), it can bring invaluable
organization and security to the project through version control.

A project tracking software (e.g., Jira, Trello, Asana, etc.)
can help the entire team to monitor the progress of the project,
and create tickets for issues and bugs they encounter (or even
potential points of concern). It also makes it possible to retrieve
the solutions to specific issues resolved in the past. If compati-
ble with the team’s repository hosting service, issues (known as
‘tickets’) and resolutions (known as ‘commits’) can be linked
for review by the lead developers.

12

A knowledge base system (e.g., Confluence, Notion, YNAW,
etc.) where every team can document their work. A well-
maintained knowledge base system makes it possible to doc-
ument (1) set-ups and configurations for different systems and
software products, (2) how each challenge is resolved and why,
(3) the points that the team should revisit in the future, and (4)
the external sources of information (papers, blog posts, tuto-
rials, etc.) which have been used for different purposes. It
is worth mentioning that a rich documentation of the project’s
progress makes the on-boarding of the new team members sig-
nificantly easier and more efficient. Moreover, the content of
this knowledge base system can help immensely the release of
the final product as it can facilitate documentation generation
process for end users (in the form of an online document or a
peer-reviewed paper). Similar to the project tracking software,
a compatible tool can be used to dynamically link documenta-
tions with the corresponding tickets and code snippets.

A communication platform (e.g., Slack, Discord, etc.) in
which team members can quickly interact with the right per-
son and ask their specific questions is another tool. Specific
tags can be devised for each user indicating their expertise (e.g.
John Smith [Annotation Reviewer], Jane Doe [Data Engineer]).
This platform connects the developers to the domain experts so
that small decisions can be made instantly. Moreover, when the
manual annotation phase starts, it connects the new annotators
to the experienced ones and the domain experts who take on
the training role of the annotators. In public channels of such
platforms, answers to each annotator’s questions can serve all
the annotators, quickly becoming an extremely valuable start-
ing point for the new annotators. This platform can also be cho-
sen compatible with the other management products, however,
this compatibility may not be essential.

6. Recruitment and Training to Conduct

While manual annotation of objects is often considered a
purely mechanical job, one cannot survive its tediousness with-
out smart management and productivity solutions. Therefore,
what prevents the annotation team from falling into the high-
employee turnover and a churn-and-burn culture is some invest-
ment in the recruitment and training phases, aiming to hire the
most suitable candidates.

6.1. Starting from Recruitment

Let us start with the job ad as it can directly impact the effi-
ciency of the annotation task. First, the job description for an-
notation must clearly spell out what the job entails (and what it
does not). In an academic setting where students are considered
for such a job, it might be tempting to present the job as a “re-
search opportunity”. It should not be difficult, however, to agree
that the task will quickly leave the newly recruited annotators
with disappointment. Another misleading factor in the job ad
might be the monetary compensation. The team may have an
unrealistic expectation as to how fast one can annotate a batch
of images and therefore list a superficial compensation rate in
the ad. For example, the team may not take into account the
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difference between the annotations made by an annotator and
those which are accepted by the reviewers. It is best that the
estimates are empirically driven from the actual trials carried
out by a few candidate annotators. In both examples, the pro-
ductivity of the recruited annotators are expected to drop very
quickly.

To facilitate the recruitment process, the team may decide to
rely on 3rd party companies (e.g., Amazon’s Mechanical Turk)
which connect human annotators to annotation projects. We
would like to bring to the attention of the reader the growing
awareness regarding some potentially exploitative aspects of
such practices (see [20, [64] for example). It is up to the an-
notation team whether they are willing to follow similar prac-
tices, and whether their funding sources allow such practices.
Also, note that the human annotators on those platforms have
a choice between different projects, and are naturally drawn
toward the less demanding ones (e.g., image classification),
or the higher paying ones. Therefore, the team must have a
good understanding of what a competitive rate is for attracting
the more-committed annotators to their more-demanding job.
Moreover, the lack of a direct communication channel between
the team and the annotators (which is intrinsic to those plat-
forms) may make it unrealistic to get acceptable annotations
regardless of the other factors if the task is difficult and requires
highly trained eyes.

One of the most appealing aspects of the annotation job is
its remote and asynchronous nature. An honest job ad can em-
phasize this aspect and therefore welcome specific groups, e.g.,
people with disabilities who may look for a side hustle. Doing
so not only contributes to a fairer distribution of opportunities,
but also increase the chance of recruiting a more committed
group of people due to lack of enough alternative side hustles.
If the annotation project is an academic effort, the ad can be di-
rectly sent to the university’s accessibility & disability services
office, for a direct outreach.

Since the annotation job is naturally an hourly-paid job, the
normal recruitment process may not apply. For example, the in-
terview process may have to be simplified into a short e-form.
Therefore, some creative methods need to be devised to reduce
the false-positive hiring rate. A filtering mechanism may be
designed as follows: the team assigns small test-batches of im-
ages (e.g., 5 to 10) to the applicants for annotation before train-
ing them (relying only on a short tutorial), and accept their ap-
plications only when the test-batch is fully annotated with a
somewhat acceptable quality. While a small batch incurs min-
imal costs for the team, it provides both the applicant and the
team with a clear understanding of the applicant’s suitability
for the task. Many applicants may quit the task after only a
few attempts, which significantly reduces the resources needed
for further training of the annotators and giving them access to
different components of the annotation ecosystem.

Lastly, the team should be prepared for short-term contribu-
tions since usually only a small portion of the annotators remain
on the project till the end. The recruited annotators may leave
the team after only a few hours of contribution. To maintain
some degree of productivity, the team should set milestones
(e.g., 50 images fully annotated and accepted) for any contri-
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bution to be compensated for. This speaks to the importance
of having filtering mechanisms such as the test-batch strategy
mentioned before. However, it is critical to note that after
reaching the first milestone, the annotator has already devel-
oped valuable skills and it is inefficient to lose them. Therefore,
if the number of annotators leaving the team after one milestone
is disproportionately high, the team should rethink their recruit-
ment strategy. More often than not, in such situations their esti-
mate of the job’s difficulty and therefore, the compensation rate
is unrealistic and should be updated. That said, unpredictabil-
ity of the length of contribution is a natural part of hourly-paid
jobs. Therefore, the team must have an agile strategy for a quick
replacement of the annotators who quit, become unresponsive,
or are hopelessly inefficient. This is arguably one of the most
challenging aspects of any large annotation project.

6.2. Training and Training Material

Easy-to-follow, comprehensive, and accessible training ma-
terials are key to enhancing the quality of annotation and reduc-
ing the cost of recruitment and re-training the annotators. Gen-
erally, the training resources can be divided into three groups:
the (synchronous) training sessions, the online resources, and
the communication platforms.

Each annotator officially starts their annotation job after par-
ticipating in a training session. A training session may be held
after a group of annotators are recruited (and granted access to
the necessary tools). Due to the nature of this job, it generally
makes sense that such a session is held online, although, this
decision may depend on specific settings. Regarding the con-
tent of the training session, two key factors stand out. First,
the training session should be about training the annotators. It
is easy to fill the training session with unnecessarily special-
ized details about the science behind the Ools and the scien-
tific objectives of the project. Although, those subjects must be
mentioned during the training session so that the annotators un-
derstand the value and contribution of their work, the purpose
of the training session should not be lost to the trainer. There-
fore, the most productive training sessions are the ones which
are hands-on and let (at least a few of) the participants annotate
a few instances of Ools during the session. Second, and per-
haps counterintuitive, the trainer does not need to be a domain
expert. What should determine the most qualified trainer is (1)
their teaching skill, and (2) the amount of experience they have
with the manual annotation of Ools—after all, the annotation
task is what the participants are to be trained for, most likely
without a deep understanding of the domain. At the end of this
session, the participants should feel comfortable about how to
use the annotation platform, how to access all the supplemen-
tary materials, and, perhaps most importantly, who to reach out
to if they have questions.

A dedicated website containing training material can be ex-
tremely useful for guiding the annotators towards delivering
quality and consistency (this may be reflected as a high ac-
ceptance rate in the redo-until-accepted aggregation method;
see Sec. @]) Having such a website available, the annotators
can refer to reliable guidelines when they face any difficulties.
To give a practical example, the team can provide a catalog



of ‘good’ and ‘bad’ annotations, with examples listing typical
mistakes—it is difficult to exaggerate the training value of pre-
senting the typical mistakes. Moreover, short screen-recordings
of how experienced annotators approach different Ools can flat-
ten the learning cave significantly for the newbies. Tips on the
efficient use of the annotation platform (e.g., keyboard shortcuts
of the toolbox) can also directly increase the workflow and pro-
ductivity, and therefore decrease the average annotation time.
This website can also be used for the recognition of the anno-
tators’ contribution to make them feel valued and appreciated,
which can enhance their dedication and productivity. It is worth
noting that such a platform must be easy to maintain, as well as
easy to interact with. Ideal platforms for this purpose are those
which do not require any development and deployment skills
(only drag-and-drop), such as Google Sites, WordPress, Wix,
Squarespace. Otherwise, significant resources should be allo-
cated to ensure timely updates, security, and technical support,
just to name a few.

What nicely complements the training website is a commu-
nication platform, discussed earlier in Sec. While the web-
site contains static content, the communication platform per-
mits dynamic training. It serves two essential purposes: (1) all
team members can communicate with each other and address
questions and identify the less visible issues, and (2) it makes
the annotators (who may be contributing to the project entirely
remotely) have a sense of belonging to a real project, with real
people, and real milestones.

7. Bias to Minimize

Bias permeates the research process in different ways. It is
the team’s responsibility (particularly, the data scientists’ and
domain experts’; see Sec. [§) to identify the exact ways their
annotation project might be tainted with bias. Potential biases
should be mitigated to the extent possible, and when it is be-
yond the team’s control, they should be documented so that end
users are made aware of their possible impacts on their spe-
cific applications. In this section, we review some of the typ-
ical sources of bias in the annotation project, although, each
project’s vulnerability to bias is unique and may not be listed in
a domain-agnostic paper such as this one.

7.1. Bias in Data and Data Collection

Bias in an annotation project may stem either from neglect-
ing certain intrinsic attributes of the data, or from adopting bad
practices in the process that inadvertently inject bias. Hence, we
hold the view that bias is not an inherent property of the data
itself; how we treat the data during different phases of the anno-
tation project is what introduces bias. In line with this view, we
consider those intrinsic attributes as only the sources of bias—
not the bias itself. In this subsection, we briefly review what
might constitute the sources of bias in the data in an annotation
project. Then, in the following subsections we address how the
team should remedy the biases and avoid the pitfalls.

First, Ools, as the natural subjects of the study (1) may have
a skewed distribution (imbalanced), making it difficult to sam-
ple a large-enough number of their instances. (2) They may
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also be too small, too large, or of varying sizes, rendering some
of the annotation expectations impractical. (3) The cycles in
which their potentially reoccurring patterns should be discov-
ered might be too long (longer than the data collection period
itself) or unknown. Similarly, (4) the regions the collected data
spans may be a subset of the regions from which representative
data should have been sampled from. Depending on the specific
subjects, other similar sources of bias can be identified.

Second, the sensory devices which produce the image data
may be the sources of bias as well. For instance, (1) the uti-
lized cameras may have inconsistent spatial resolutions, result-
ing in inconsistent analytics. (2) The sensory devices may pro-
duce different image formats, needing a unifying conversion al-
gorithm, which consequently may leave some formats to lose
more information than others. (3) The devices, subject to degra-
dation, may be of different ages, and therefore, produce images
of different qualities. (4) The superior location of some devices
(due to better lighting, humidity, temperature, etc.) may also
result in inconsistent qualities across devices. (5) Upholding
different maintenance protocols can also vary the image quali-
ties from one device to another. These are just a few examples
of how sensory devices can introduce bias.

Third, the strategies and routines by which the sensory de-
vices collect data could also form sources of bias. To name a
few, the cadence at which each sensory device collects samples,
individually, or together with other devices, may be insufficient
to capture some natural patterns. Moreover, the Ools instances
which devices encounter, owing to the devices’ placement and
timing of data collection, might not be uniform. A significant
illustration of this scenario is medical imaging conducted in a
health center where the facility’s location determines a demo-
graphic (or possibly a specific socioeconomic group) that does
not reflect the full spectrum of human medical diversity. De-
pending on how the collected data might be used, this may be
understood as bias or specifics of the data.

Since it is merely impossible for us to provide a compre-
hensive list of ways by which bias may permeate annotation we
use an example instead, to illustrate the complexities associated
with identifying a source of bias, hoping that it helps the team
identify similar patterns in their own project. Vigor maps are
created by flying unmanned aerial vehicles (UAVs) over crop
fields [28]]. Such maps are used in precision agriculture to ex-
amine the vitality and health of crops [48]]. Presence of clouds
which are more frequent in some seasons, is an important ob-
stacle in aerial imaging. To mitigate their effect on the quality
of images, aerial passes can be scheduled according to the pres-
ence of clouds. However, whether such appropriate strategies
have been employed or not is beyond the control of the annota-
tion team (see the difference between data collection and data
sampling in Fig. [3). Nevertheless, a lack of awareness about
these sources of bias leads to their infiltration into the annota-
tion pipeline. For example, the annotation team might exclude a
large collection of aerial images taken during certain seasons to
avoid low-quality ("cloudy’) images. Consequently, the manu-
ally annotated dataset will inherit the bias of non-representative
samples, culminating in a biased annotated dataset.
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Figure 4: The figure shows the schematic of two review systems for manual annotation. On the top, the Simple Review System is shown in which each annotated
image is reviewed by domain experts. On the bottom, the Two-tier Review System is illustrated in which each annotated image is first reviewed (and modified if
needed) by experienced reviewers, and if qualified, it is passed for review by domain experts.

7.2. Bias in Sampling

One of the objectives of the sampling strategies, as discussed
in Sec.[4.3] is to compensate for any bias that is already present
in the data source (stemming from the adopted data collection
strategies), and to minimize the introduction of any new bias.
Below, we list a few of the most general ones.

When sampling does not follow the expected distribution of
the image sources: The image sources may vary in terms of
the types of imaging instruments used, the configurations of
the instruments, or the observation setting (lighting, exposure,
temperature, humidity, etc.) in which they are used. Also, the
expected distribution of image sources may be the same as, or
different from, the actual distribution of image sources in the
data. Having similar distributions preserves the reality, while
for the sake of an effective training of an machine learning
model, one image source may need to be sampled more fre-
quently. For example, suppose a subset of images are sampled
from multiple devices (e.g., MRI machines with open or closed
configurations; telescopes with different apertures or at differ-
ent locations) and the end goal of the annotation project is to
train a supervised model that automatically annotates the im-
ages captured by any of those devices. If only a small portion of
the images are sampled from one device, the trained Al model
is likely to under-perform on images sampled from that source
due to lack of proportional representation.

When sampling does not follow the expected distribution of
Ools: Nature does not guarantee a uniform distribution of Ools;
one Ool may occur more frequently than others (e.g., satel-
lite images depicting the presence or absence of oil spills in
the oceans). However, since machine learning algorithms per-
form least biased when trained on balanced datasets, often a
uniform distribution of Ools needs to be sent over for annota-
tion. This is regardless of how this was treated previously in
the data collection phase (beyond the control of the annotation
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team). An unbiased sampling strategy may be designed to sam-
ple Ools uniformly despite their (natural) non-uniform distribu-
tions. There does not always exist a simple approach for such
a requirement. Such a sampling strategy may depend on some
knowledge about where the rare events can be found; locating
the rare events (e.g., oil spills) could be after all the very task
for which the manual annotation is to be carried out. Lack of a
solution for this problem may result in biased sampled data.
When sampling does not reflect the long-term trends of Ools
in the data: This is a particular point of caution for Ools with
important spatial and/or temporal characteristics. A biased
sampling strategy may collect fewer images from certain pe-
riods of time, or certain locations. For example, vigor maps are
created from aerial imaging and are used in precision agricul-
ture to examine the vitality and health of crops [48]]. Presence
of clouds which are more frequent in some seasons, is an impor-
tant obstacle in aerial imaging. To mitigate their effect, aerial
passes are scheduled according to the presence of clouds. How-
ever, an image annotation task usually relies on an existing data
source and cannot manipulate field data collection strategies.
Therefore, a sampling strategy that is indifferent to such bias
lets the embedded bias pass through the annotation pipeline.

7.3. Bias in Data Distribution

Data distribution strategies can also introduce bias into the
project. This can occur either by implementing new biased
strategies or by failing to account for the biases introduced pre-
viously by the collection and/or sampling strategies. A non-
representative distribution strategy inherently carries bias. As
the name suggests, such a strategy does not preserve some nat-
ural properties of the Ools. A few of such properties (although,
not an exclusive list) are (1) prevalence of one Ool compared
to that of others (e.g., instances of one species, in the dis-
tributed images, appear more frequently in the distributed im-



ages whether this imbalance is a natural phenomenon or not, or
(2) the location of one Ool compared to that of the others (e.g.,
when breast cancer cells, in the distributed images, are more
frequently observed near the lymph nodes without the images
being associated to “lymph-node positive” cases which is only
expected in 26% of the relevant patients [33]]), or (3) the color,
shape, or texture of an Ool compared to that of others (e.g.,
solar filaments with dextral chirality, in the distributed images,
appear wider or thinner compared to those with sinistral chiral-
ity, which is not a known natural property of filaments in Helio-
physics). Not taking into account such properties in the design
of the data distribution strategies could make the annotators fol-
low superficial patterns. Note that due to the repetitive nature of
the manual annotation task, the annotators constantly develop
simplifying rules—consciously or subconsciously—for identi-
fying the Ool instances and for determining their Pols. Since,
as discussed earlier, the annotation of scientific Ools requires
more work and critical thinking, the desire for simplification is
even stronger. Such superficial patterns are very likely to be as-
sumed by the annotators as factual, and therefore, form biased
annotated data.

Additionally, the distribution strategies may lead to an un-
even distribution of workload among the annotators, which can
consequently complicate the fair compensation of their work.
We already discussed this in Sec.[4.5] Note that the distribution
strategies utilized in the data feed pipeline are the main place
where this issue can be addressed unless the payment method
employed to compensate the annotators’ work relies on mea-
sures other than the number of the annotated images or Ool
instances.

Further, recall the aggregation strategies we listed in Sec.
In the best-overrides-rest method, the notion of ‘best’ is subjec-
tive, therefore, can potentially introduce bias. As an example,
suppose that the intersection operation is used for aggregation
of segmentations associated to each Ool instance. This deci-
sion will result in having systematically smaller shapes than the
smallest shape that was manually created. Conversely, using
the union operation will result in bigger Pol instances. More
importantly, for annotation tasks in which a high granularity of
segmentations is expected from the annotators, either of these
operations (union or intersection) will significantly reduce the
granularities which the annotators spent a lot of time to care-
fully create. The annotation team should identify such sources
of bias when designing the data distribution strategies.

7.4. Bias in Training and Training Material

Generally, to minimize bias in training, the team should (1)
focus on an objective training and (2) encourage neutrality.
An objective training constitutes providing the annotators with
clear, objective criteria for identifying and annotating Ools,
without mentioning untested theories (particularly those which
the annotations are intended to be used for) or expected out-
comes (if already known). To encourage neutrality, the trainers
should stress the importance of unbiased observations and an-
notations, ensuring annotators document what they see rather
than what they expect to see. It is a good idea, if time permits,
to educate the annotators on how the relevant forms of bias can
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manifest themselves in this particular project. Different types
of bias are discussed in Sec.

The training material should be reviewed to assure the neu-
trality tone in the language and graphics. There are numerous
places where a training resource may inadvertently suggest a
biased practice. For example, in an annotation guide the Ools
may be listed in a way that places more importance over some
labels (e.g., by simply providing a more detailed definition for
some Ools). The annotators who are led to believe in such a
superficial ranking of Ools may be less careful when annotat-
ing the “less important” Ool instances, resulting in an uneven
precision in the annotations.

The trainers or the training material may give away pieces of
information which can potentially impact the annotators’ objec-
tiveness. For example, it might be known to the domain experts
that a particular type of tumor constitutes about 10% of the Ools
in a given dataset. Exposing the annotators to this statistic may
let them alter their decisions when labeling tissues, solely to
comply with the “expected”” one-to-nine ratio. This is generally
known as the confirmation bias [41] and should be minimized
to the extent possible.

Any unrealistic expectations set by the trainers or the training
materials can compel annotators to resort to ad hoc solutions to
meet the requirements. For example, if during the training ses-
sions the annotators are shown how to capture some complex
structures of the Ools, but the expected time for annotating each
instance is much less than the time needed to capture such com-
plex structures, they may naturally attempt to incorporate some
superficial granularities in their annotations only to mimic what
a proper annotation should look like. Such superficial granular-
ities may be very difficult to catch (and then correct) during
the review process. This would result in either a vicious (and
expensive) cycle of returning the annotations to the annotators
for improvements, or a dataset of annotations with superficial
details. Such a bias (generally known as the Dunning-Kruger
effect [24])) is extremely likely to take place if the team does
not thoroughly and empirically test the difficulty of meeting the
defined expectations, in a realistic setting.

Good trainers equip the annotators with some tricks and rule-
of-thumbs to enhance the quality and quantity in the annotation
process. While those tricks are generally very helpful and in-
nocent (such as ignoring Ools which are smaller than n pixels
long), some others may form biased opinions among the an-
notators. For instance, the annotators may be trained to con-
sider the possibility that spatially-close Ool instances might be
in fact a single instance appearing as multiple instances. With-
out providing further criteria for testing such a possibility the
annotators may, despite any strong evidence, identify multiple
spatially-close objects as a single Ool instance. They may even
go further and alter their initial assignment of Ool only to jus-
tify the formation of the bigger Ool instance. It is best that
those tricks and rule-of-thumbs are consulted with the rest of
the team to ensure their potential impact.

7.5. Bias in Annotation

Annotators bring human bias to the equation. Human bias
in repetitive tasks such as manual annotation manifest itself in



different forms of which we list a few [61]]. (1) The confirma-
tion bias is the tendency to follow paths which agree with our
prior beliefs. When annotators are faced with Ool instances
which are hard to discern (often because they exhibit properties
of two or more classes), they tend to favor patterns which agree
with their initial judgment. (2) The availability bias manifest it-
self by increasing the chance of assigning a label depending on
what labels was used recently. This becomes more prominent
(overlapping with the expectation bias [43]]) when an annotator
develops a strategy to annotate Ools one class at a time. (3) The
anchoring bias refers to the tendency to refuse to change the ini-
tial judgement despite contrary evidence. This occurs when the
annotator fails to notice clear patterns during the creation of
Pols that contradict the initially assigned labels.

The reviewers also carry their own biases. If the review pro-
cess allows the reviewers to go over each annotator’s work sep-
arately, they quickly develop judgment on the quality of their
annotations. This judgement is valuable and can be used to pro-
vide constructive and holistic feedback for the annotator, help-
ing them improve their work. However, the reviewer’s confir-
mation bias may cause inaccurate annotations go unnoticed, or
conversely, acceptable annotations be judged too harshly. A
reviewer may also exhibit anchoring bias. It is important to re-
member that the review process can be almost as tedious as the
annotation itself, and humans tend to avoid this effort when-
ever possible. Therefore, there is a tendency to agree with the
reviewers’ annotations.

Being aware of how human bias can permeate the annotation
process, the team should develop practices to mitigate them to
the extent possible. They can provide an exclusive set of la-
bels (including the ‘in-between’ cases) to allow the annotators
choose more confidently. Note that such labels can be used for
the sole purpose of catching the difficult cases and working on
them separately. The team can also provide explicit examples of
difficult cases and illustrate the criteria based on which the de-
cision should be made. This is where the supplemental sources
of information can be helpful (see Sec.[4.6). Automated cross-
verification methods can also be developed, not for the aggre-
gation of the labels, but to identify annotations with lower con-
fidence (e.g., with high discrepancies among the annotators of
the same group) and tag them for further review.

8. Roles to Define

The size of the annotation team depends on the size of the
annotation project, which is somewhat determined by the num-
ber of images targeted to be annotated. But the roles in the team
remain—more or less—the same, regardless. The only differ-
ence is that in smaller teams each member is expected to wear
multiple hats. In this section, we review the main roles.

Team leaders are the main organizers of the project and sit
at the top of the pyramid of responsibilities. They oversee the
entire project, both the technical and the administrative aspects
of the project.

Domain experts are responsible for (1) giving the team nec-
essary consultation on the subject of study, the value of the in-
cluded Ools and Pols, the details about the instruments which
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produce the image data, and all the little things without which
the annotation project will lose some quality, (2) taking part
or leading the annotation training sessions, (3) taking part or
leading the annotation review process, and (4) identifying po-
tential mistakes by being engaged in the documentation of the
project. It is crucial that all team members understand that do-
main experts are not merely occasional guests in the meetings;
they must be engaged in every single decision made by the team
from the very beginning when the team learn about the data, to
the very end when the post-processed annotations are to be dis-
seminated for use by the targeted community. This required
level of engagement may also be used to determine who can
serve this role the best.

Data scientists are responsible for (1) identifying the unique
(and potentially challenging) features of the data, (2) providing
the team with data analytics which help design the data sam-
pling and integration strategies, (3) providing strategies for the
preparation of data (e.g., format conversion, homogenization,
etc.), (4) identifying the biases and designing validation mea-
sures for monitoring the quality of the manual annotation pro-
cess during and after the annotation phase. Data scientists are
the communication channel between the domain experts and
the rest of the team. Therefore, the most important criterion
for choosing the right team of data scientists is arguably their
interdisciplinary experience and understanding of the intrica-
cies involved in effective communication among team members
within an interdisciplinary setting.

Data engineers are responsible for (1) choosing the software
stack and services needed during the entire project period, (2)
implementing the code for data sampling, preparation, and in-
tegration, (3) developing the data distribution strategy and the
data feed pipeline, (4) providing the training data for the an-
notation training sessions, and (5) performing post-processing,
storage, and dissemination of the annotated data.

Reviewers and Expert Reviewers are responsible for: (1) re-
viewing the annotators’ work (accepting or rejecting annota-
tion, and providing the annotators with constructive feedback),
(2) directly improving the annotations’ quality when needed,
and (3) maintaining a communication channel between the an-
notators and the rest of the team to ensure that their challenges
are addressed.

Annotators are responsible for the actual annotation around
which the entire project revolves. By breaking down this role
into sub-roles (e.g., annotators, annotation admins, modifiers,
etc.), a more advanced and more effective annotation workflow
can be built. To maximize the quality of their work, different
strategies may be adopted, but the most important of all is to
maintain an open communication channel and make sure that
they feel comfortable casting their opinion on the existing chal-
lenges. This is primarily because the annotators are the only
group which directly create the annotations, and therefore, the
issues which they might notice may be very difficult (or too
late) for the other team members to identify.

Last, but certainly not least, resource managers are respon-
sible for (1) purchasing the services, tools, and technologies,
(2) hiring the new annotators, (3) processing the payments in a
timely manner, and (4) keeping the project on the budget. In the



absence of a dedicated resource manager, this burden may fall
on the team leader and this can potentially hinder the project
and/or impact the quality of the final product.

9. Conclusion

We put together a guide paper underscoring the complexity
and necessity of well-managed manual annotation projects for
scientific images. By addressing the multifaceted challenges
such as data collection, resource allocation, recruitment, and
bias mitigation, we offer a domain-agnostic guide to streamline
these efforts. Our insights, drawn from extensive experience,
highlight key aspects like defining success measures, under-
standing annotation subjects, clarifying project goals, assessing
data availability, and identifying the needs in the team. Ad-
ditionally, we emphasize the importance of leveraging appro-
priate tools and technologies to enhance both the quality and
efficiency of annotations. Our aim is to foster further research
and collaboration, ultimately contributing to a robust body of
knowledge that will lower the overall costs and improve the
outcomes of manual-annotation projects across diverse scien-
tific fields.
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