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Abstract

Natural disasters always have several effects on human lives. It is
challenging for governments to tackle these incidents and to rebuild
the economic, social and physical infrastructures and facilities with
the available resources (mainly budget and time). Governments always
define plans and policies according to the law and political strate-
gies that should maximise social benefits. The severity of damage
and the vast resources needed to bring life back to normality make
such reconstruction a challenge. This article is the extension of our
previously published work by conducting comprehensive comparative
analysis by integrating additional deep learning models plus random
agent which is used as a baseline. Our prior research introduced a
decision support system by using the Deep Reinforcement Learning
technique for the planning of post-disaster city reconstruction, max-
imizing the social benefit of the reconstruction process, considering
available resources, meeting the needs of the broad community stake-
holders (like citizens’ social benefits and politicians’ priorities) and
keeping in consideration city’s structural constraints (like dependen-
cies among roads and buildings). The proposed approach, named post
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2 REPAIR

disaster REbuilding plAn ProvldeR (REPAIR) is generic. It can deter-
mine a set of alternative plans for local administrators who select the
ideal one to implement, and it can be applied to areas of any exten-
sion. We show the application of REPAIR in a real use case, i.e., to the
L’ Aquila reconstruction process, damaged in 2009 by a major earthquake.

Keywords: Decision-support System; Natural Disaster; Deep Reinforcement
Learning; Social Benefits; City Reconstruction Planning

1 Introduction

Disasters like earthquakes are always devastating and destructive. They often
result in extensive damage to physical infrastructures like buildings, roads
and bridges and the loss of people living in the damaged areas. After disaster
events, affected people expect some comprehensive reconstruction strategies
to return to their everyday life as soon as possible [1].

Making an effective reconstruction plan always requires an untold amount
of time and cost, [2] and it is a critical activity for governments and special
offices [3].

Describing the recovery process more in detail, the activity occurring after
a disaster is called post-disaster recovery phase and is defined by Contreras
et al. [4] as a complex multi-dimensional, long-term process involving plan-
ning, financing, decision-making, and reconstruction. Furthermore, according
to United Nations Development Program (UNDP), the post-disaster phase is
divided into four sub-phases: relief, early recovery, recovery, and development
[5]. According to [6, 7] in the relief phase, the main aim is to save people’s
lives by conducting search-and-rescue (SAR) operations; in the early recovery
phase the main activity is the removal of debris, roads rehabilitation and iden-
tification of damaged buildings; while in the recovery phase essential services
like reconstructions of roads, buildings and social relations of affected people
are resumed [8]; finally, the development phase is focused on strengthening
economy, urban resilience and on improving quality of life.

Information like damage level, causalities, and economic loss is vital in help-
ing stakeholders like disaster management officials, government organizations,
and industry representatives in decision-making and post-disaster recovery
plans [1, 9-12]. However, making recovery plans that effectively tackle dis-
aster situations is always challenging. Firstly, it is difficult to maintain the
balance between formal (i.e., permission from authorities, the vulnerability
of buildings and materials) and informal (i.e., design and development plans,
and sustainability) requirements that can ensure the rehabilitation of damaged
areas. Secondly, defining an effective reconstruction plan that optimises the
social benefit by also satisfying constraints related to time and cost is not an
easy task. Thirdly, public decision-makers have to ensure that the reconstruc-
tion plan is sustainable from a social and environmental point of view [3, 13].
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In addition, the social impact that citizens can experience after successfully
applying a recovery plan is usually ignored during the disaster-recovery phase.

Due to the complexities mentioned above, the main purpose of this work
is to facilitate public decision-makers and citizens by providing an innova-
tive decision model called post disaster REbuilding plAn ProvideR (REPAIR)
that can effectively define and evaluate alternative reconstruction plans by
considering all stakeholders’ needs. We consider the REPAIR, approach part
of the recovery plan. Hence, it takes into account the priority of the build-
ings to reconstruct - including physical features of the whole damaged areas,
e.g., physical dependencies (damaged roads or bridges) -and constraints like
time and cost for reconstruction. In addition, REPAIR embeds social benefits
concerning political strategies.

The multi-dimensional complexity of the post-disaster reconstruction phase
is tackled by REPAIR through a mathematical formulation of the reconstruc-
tion phase (Section 4.1) and by the adoption of a reinforcement learning
technique (i.e., Double Deep Q-learning) to solve such model and define a set
of post-disaster reconstruction plans that maximizes the social benefit with
respect to the defined constraints (Section:4.3). In the meanwhile, REPAIR is
generic and it can be applied to wider areas (various municipalities) and gen-
erate alternative plans by changing input parameters (i.e, political priority,
considered area and social benefits model).

Hence, by using our approach, we aim to answer the following research
questions:

® RQ1: Which is the best way to embed the political strategies and political
priority into the rebuilding planning model?

¢ RQ2: How can we model local community needs (namely, social benefits)
and embed them into the rebuilding planning model?

* RQ3: How can we model the physical dependencies and embed them into
the rebuilding planning model?

® RQ4: Which is the most efficient approach that, leveraging the defined
rebuilding planning model, provides alternative rebuilding plans on real
case studies?

* RQ5: How do we validate the proposed post-disaster rebuilding planning
approach?

® RQ6: Which learning algorithm is the most effective and efficient one for
the REPAIR approach?

This article extends our already published paper [14] by adding the following
new contributions:

® 3 comparison of different reinforcement learning techniques to find the
most effective and efficient one. In particular, we compare the following
techniques: Double Deep Q-Learning (DDQN), Q-Learning, SARSA and
Deep SARSA;

® validation of our approach on a real case study, i.e., the reconstruction
of L’Aquila city (Italy) after a major earthquake in 2009 that severely
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damaged the city. The obtained results demonstrate the soundness of the
proposed approach;
® 3 Python implementation of our approach publicly available for future
use cases [15].
The paper proceeds as follows: Section 2 presents related work, Section
3 defines the key concepts of the approach, Section 4 describes the proposed
methodology, in Section 5 we show the evaluation of the proposed approach,
in Section 6 we discuss our approach with respect to our research ques-
tions, Section 7 describes some threats of our approach, and finally Section 8
concludes the paper presenting future work.

2 Related Work

In previous research, only limited studies dealt with post-disaster reconstruc-
tion planning issues|[16]. For example, Mfon et al. [17] proposed a theoretical
framework for quick post-disaster reconstructions considering social, econom-
ical, and environmental factors, including providing relief to the affected
population. Fan et al. [18] proposed decision-support model which integrates
graph convolutional neural networks with deep reinforcement learning to repair
the road network in post-disaster situation. The framework is pre-trained using
a variety of simulated damage scenarios so that, when a hazard occurs, it can
rapidly determine near-optimal recovery strategies. Xiao et al. [19] proposes a
robotic crane equipped with a proximal policy optimization based reinforce-
ment learning algorithm for 3D lift path planning to transport construction
materials after earthquakes. Two models were developed and evaluated via
simulated load and unload tasks. Bilau et al. [20] proposed a theoretical model
for post-disaster planning; Zhou et al. [21] use the 3S!' technique for post-
disaster reconstruction planning. An et al. [22] proposed an algorithm that
combines GIS data (Geographic Information System which is taken by detailed
survey results from the Institute of Engineering Mechanics (IEM) and China
Earthquake Administration (CEA)) and SAR (Synthetic- Aperture Radar)
images to estimate damage assessment after any disaster. Similarly, Doi et al.
proposed an approach for reconstruction planning using 2D models and 3D
drawings, and Mayo et al. compared the Intelligent Master Planning (IMP)
approach with Conventional Master Planning (CMP). In addition, many works
proposed formal modelling to optimize different aspects of the reconstruction
process. Among those, we cite the following: the model proposed by Hidyat
et al.[23] describing stakeholders’ critical role in project management during
post-disaster reconstruction (e.g., project financing and designing aspects to
start the reconstruction process); the model proposed by Colin et al.[24] which
describes the role of community participation in post-earthquake reconstruc-
tion planning; a decision-making framework proposed by Tavakkol et al. [25]
for post-disaster reconstruction using the entropy method to prioritize the

Iwhich is rooted in computer science of Remote Sensing (RS), Global Positioning System (GPS)
and Geographic Information System (GIS)
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reconstruction of damaged bridges/ roads and buildings on behalf of available
data; finally, a post-disaster recovery model proposed by Ghannad et al. [26]
which considers social and economic factors of the affected community during
reconstruction.

All these works differ from our approach since they do not show any model
application that should consider every aspect of post-disaster reconstruction
planning. In contrast, we apply our approach to the real use case of L’Aquila
city reconstruction in Italy, which was affected by an earthquake in 2009.

Concerning works that actually propose a model application to optimize
the reconstruction process, we can classify them among works that use tradi-
tional optimization techniques to define the reconstruction process and works
that use an agent-based approach. Among the first category, we cite the multi-
criteria model (MCDM) proposed by Opricovic et al. [27] to analyze and model
post-disaster reconstruction planning. The key feature of this model is to select
the best alternative reconstruction plan on behalf of defined input parameters,
e.g. like, time, cost, damage level and sustainability. Differently from REPAIR,
they have used the fuzzy multi-criteria optimization (FMCO) technique to con-
vert qualitative/not-quantifiable variables. Goujon et al. [28] proposed another
multi-criteria decision model for post-disaster reconstruction planning with the
help of the Myriad tool [29] to define the priority of damaged infrastructure and
to evaluate reconstruction projects concerning population needs. Differently
from REPAIR, they did not consider concepts like physical dependencies and
political priorities in the reconstruction plan. Qiushan et al. [30] developed a
post-disaster framework for reconstructing houses/buildings and implemented
the policy in the Dujiangyan central city. According to this framework, multiple
entities, like markets, local businesses and social institutions, play an essential
role in the economic recovery to create job resources for affected people and
quickly reconstruct damaged buildings. The proposed framework elaborates
on conventional methods not taking into account cutting-edge technologies
like machine learning to handle post-earthquake situations, which are instead
used by REPAIR. Vahid et al.[31] developed an innovative model using a
polynomial-time online algorithm to reconstruct roads in a post-earthquake sit-
uation. Authors have validated the performance of the proposed algorithm with
others on the Istanbul road network, and results show its performance is much
superior to others. Sheykhmousa et al. [32] proposed a conceptual framework
for post-disaster recovery assessment using Land Cover and Land Use Change
(LCLUC) information. They have used a support vector machine algorithm
for feature extractions and experimental analysis performed on Tacloban city,
Philippines dataset which got affected by Typhoon Haiyan in 2013. Xiaoming
et al. [33] have proposed an optimization model for the post-disaster related
situation using Bean Optimization Algorithm (BOA) based on fuzzy prefer-
ence relation. According to this model, public service buildings get priority
in reconstruction and then move on to the rest of the infrastructure. The
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authors have validated their proposed model in post-earthquake reconstruc-
tion in China. Unlike these previous works, REPAIR embeds the Double Deep
Q-learning technique to determine the plans to propose to decision-makers.

Concerning the second category of works, Yin et al. [34] developed an
agent-based approach to solve construction management problems in devastat-
ing situations after a disaster. The proposed approach can work without any
assistance of other stakeholders for construction requirements, provide solu-
tions to public project management problems, and ensure the completion of
public projects is successful concerning the time frame in post-disaster recon-
struction. Similarly to [34], Eid et al. [35] propose a decision framework using
agent-based technology. They have used three agents: a residential agent, an
economic agent and a state disaster recovery agent (SDRC). SDRC is used to
evaluate the recovery plan and to prioritize the aim after running every simu-
lation through aggregated equations. To the best of our knowledge, these are
the only approaches that, like REPAIR, use an agent-based approach to man-
age reconstruction plans. However, differently from REPAIR their approach
does not consider constraints like physical dependencies or political strategies
and does not consider the concept of social benefit.

Summarising, differently from all these previous works, our approach pro-
poses a model that embeds reconstruction time and cost constraints, the city’s
physical dependencies, political strategy and priorities, and social benefits
of the local community. In addition, our aim is not to select the best plan
but to provide decision-makers with alternative plans that satisfy the posed
constraints while guaranteeing high social benefits.

The approach we propose is original since it explicitly considers the
following key concepts:

® Physical dependencies among reconstruction units (like bridge/flyover)
that impose ordering in the reconstruction plan.

® Social benefits that, regarding the number of people who will use any
unit/building, describe how much the plan is beneficial for the affected
community.

® Political strategies that allow us to model and consider political decisions
on the generation of a rebuilding plan.

Finally, to the best of our knowledge, REPAIR is the first to apply the
Double Deep Q-Learning approach to find a solution to the posed problem.

3 Definitions of Key Concepts

In this Section, we define the key concepts used in our approach in more detail.
These are Physical Dependencies, Political Strategies and Social Benefits.
Physical Dependencies are used to specify a reconstruction priority
among damaged reconstruction units (such as buildings, roads, bridges, and
others). For example, if any bridge collapses during a natural disaster, it is
compulsory to reconstruct it urgently to access other destroyed buildings [36].
Similarly, suppose any natural disaster damages the historical centre of a small
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town or village. In that case, there could be some physical dependencies among
antique houses that are usually very close to each other. That is why the
reconstruction order is always compulsory. To formalize all these situations,
we introduced the concept of Physical Dependencies in our model. Physical
Dependencies are modelled as a directed graph. Fig. 1 shows a simple exam-
ple that depicts such a scenario. According to the map on the left side of the
figure, a bridge is the only possible way to access the hospital, the university
and a supermarket (i.e., CONAD). The map contains detailed information,
including the status of the city buildings and infrastructure, such as the bridge
(status label on the map). Each unit (building/physical dependency) can have
two states: a status equal to zero means that the unit has been highly dam-
aged. In contrast, a status equal to one means that the unit has not been
highly damaged /reconstructed. According to the map, the bridge, the hospi-
tal, and the university buildings have been damaged by a natural disaster (as
indicated by status=0 label). In contrast, the CONAD supermarket does not
need to be reconstructed on urgent bases because the damage level is '1’ (indi-
cated by status=1). The status of the units can be indicated on the map by, for
instance, the local municipality of L’Aquila. In the context depicted in figure
1, the reconstruction of the hospital or university is not possible because of the
damaged bridge, which is the only feasible way to access these buildings. Hence
the bridge has a higher priority in the reconstruction. In this case, the bridge
is a physical dependency since we need to reconstruct it before other dam-
aged buildings (hospital or university). Figure 1 also depicts, on the right, the
Physical Dependency Graph. In this graph, each node represents an infrastruc-
ture, while the edges represent roads/dependencies connecting the buildings.
In this example, the university and the hospital can be reached only through
the bridge node. Note that this graph is different from the units graph, which
is an undirected graph that represents all the units considered by the model
(see Section4.2).

Political priority=7 Bridge o
status=1 (Etcélggsc:abpnonty—é?

CON/\DO
Universita degli Q
Studi dell'Aquila
Political priority=8

status=0

Pronto Soccorso
San Salvatore

Ospedale San Salvatore Q
- Centro vaccini

Political priority=10 gdificio L5 9

status=0
bridge

a. Enriched City Map b. Physical Dependencies Graph

Fig. 1: Physical Dependencies Modeling
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Political Priority defines the political strategy to follow. It is related to all
reconstruction units and represents each damaged unit’s political importance
in determining a reconstruction strategy. It is modelled as an attribute whose
value is an integer between [1, 10]. We can represent different political strate-
gies by specifying different political priority values for buildings. For instance,
consider this example of political priority: the decision-makers, with the help
of policy actors, decide that the reconstruction related to public services must
have the same priority as health and educational services. Subsequently, private
residences and private and commercial services should be reconstructed. For
the implementation of this strategy, higher values are assigned to the political
priority attribute of public, health, and education services. In addition, a polit-
ical priority threshold is assigned to the whole plan (for instance, acceptable
plans are the ones whose total political priority is higher than 80%) Referring
to fig. 1, here the political strategy is represented by giving a political prior-
ity equal to 10 to the hospital, equal to 8 to the bridge and the University of
L’Aquila, and equal to 7 to the CONAD supermarket (in case if it is damaged).

Social Benefits is defined as "the total benefit to society from producing
or consuming a good/service. It includes all the private and external benefits
of production/consumption.”[37]. In our proposed research work, Social Bene-
fits is a metric that measures the benefits obtained by the affected local people
from a reconstruction plan. In our work, the major aim is to maximize the
social benefits during the reconstruction plan definition. Formally, the social
benefit is defined as the average number of people per day who will get bene-
fits directly and indirectly after the reconstruction plan. For example, when we
reconstruct a school, the people who will benefit directly from the reconstruc-
tion are primarily the school staff and students. Instead, people that will get
indirect benefits are students’ parents and relatives. In addition, the obtained
benefit can be extended towards hops and services near the school, including
people living in the neighbourhood.

Mathematically, the social benefit of a unit S(u) can be defined as the
benefit that the unit © emanates at time 7, as soon as its reconstruction
is finished. Instead, the social benefit of a plan is defined as an aggregated
function depending on the order of the reconstruction of the selected units (see
Section 4.1 for more details).

To better clarify the concept of social benefit, figure 2 shows the social
benefits of two reconstruction plans that contain the same set of reconstruc-
tion units (hospital(h), school(s) and cinema(c)). The reconstruction units are
rebuilt following a different temporary order. In the figure, the x-axis shows
the reconstruction time of the units in terms of years. At the start, all of
the recovery phases (defined in Sectionl) are zero. T, is the time we have to
complete the reconstruction plan. Ty, T, and T, represent the time needed
to reconstruct the hospital, school and cinema, respectively. For the sake of
example, we fix T, = 6 years, Ty, = 2 years, Ty = 1.5 years and T, = 1 year.
In the figure, the y-axis shows the social benefit of a reconstruction unit. For
the sake of example, we fix S(h) = 2000, S(s) = 1000 and T'(c¢) = 600 people.
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No social benefit is awarded until a unit is reconstructed. In the plan P,
the first unit rebuilt is the 'Hospital’, completed in T} = 2 years. After the
completion of 'Hospital’, we get S(h) = 2000 social benefits until the end.
Completing the following units (school and cinema) will amplify the total
benefit after Ty = 1.5 and T, = 1 years. In this case, the social benefit of the
plan is determined by the area dashed in figure 2.a that in our example is
equal to 11400 (see Eq. 1). In plan P», we have the same units but in different
reconstruction order: at first, the ’School’ is reconstructed, then the ’Cinema’
and finally the 'Hospital’. In this case, the social benefit of P, equals 9600.
Hence, in our example, the most beneficial plan is P;.

SOOI ) — sosasnl
shistslf
Sshsle)
Sth)......... 1
S Spp
T TheTs TheTsiTe Te TL T;nc TesTesth T,
a.Plan P, b. PlanP,

Fig. 2: Social Benefits of Plan P; and Plan P»

4 Proposed Approach

In this section, we describe our proposed approach (i.e., REPAIR), which is
sketched in fig. 3. On a high level, it consists of three key steps: i) formula-
tion of the reconstruction model as an optimization problem; ii) generation
of an undirected graph of the infrastructures from the data obtained by
the Web Geographic Information System (WebGIS). Note that this graph is
different from the physical dependencies graph described in section 3); i)
the generation, from the physical dependencies graph and the mathematical
reconstruction model, of multiple plans by using deep reinforcement learn-
ing (namely, double deep Q-Learning). Eventually, the generated plans are
proposed to the decision-makers to select the best one.

In the following sections, we provide details about the three identified
phases. The full source code is available on Zenodo [15]

4.1 Model Formulation

Our proposed model is based on the infrastructure graph, an undirected graph
G(V, E) representing damaged areas. Nodes v € V indicate the damaged units
(such as buildings, roads, bridges, etc.) and edges e € E represent connection-
s/roads among them. Each node v has a status s, € 0,1 that models if v is
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Fig. 3: Proposed Methodology

(still) damaged (s, = 0) or not (s, = 1). Here following, we formulate our
problem as an optimization model [14] that generates a reconstruction plan
P by satisfying all the given constraints like time, budget, physical depen-
dencies, etc. and maximizing its social benefits Sp. The model is described in
detail in Sections 4.1.1 and 4.1.2. It takes as input: the undirected graph of
the units, the budget and time limits, and the physical dependencies graph.
The model returns a set of alternative reconstruction plans that maximize the
social benefits of affected communities and respect the given constraints. Table
1 summarises all the variables and attributes that are used in the mathemati-
cal model. In the following, we describe the objective function and constraints
more in detail.

4.1.1 Objective function

The reconstruction plan with respect to social benefit Sp is defined as:

SP = Z S(”)(Te - Tv) (1)

vEP
where:
. S(v) = v if v has not been damaged by the natural disaster
Sy(v)  otherwise

Sy-(v) is defined in equation 2. It combines the number of people taking
benefits directly from the unit v (i.e. b,) with the ones taking benefits
indirectly from it. The people taking benefits indirectly are those people
living/working in the neighbourhood normalized by distance from the
unit v. In equation 2, o and § are constants that determine the weights of
the two social benefit components: b,, and the neighbourhood function.
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Table 1: Mathematical Notations

Notation Definition

\% Set of vertices v, that represent reconstruction units (e.g, building, hospital,
bridge).

E Set of edge e=(v1, v2), that represents connections between two reconstruc-
tion units, namely v; and va.

Sy sy € {0, 1} represents the status of v, if s, = 1 then v is a not damaged or
its reconstruction is completed.

Ty the time needed to reconstruct v. If s, = 1, T}, is zero.

Cy Established cost for the reconstruction of v. s, = 1, ¢, is zero.

Do political priority of v: p, € {1,2---10} where 1 represents Low Priority
and 10 represents Highest Priority.

by Number of people that take direct advantage of v, b, € N. If v is a residence
building, b, represents the number of people having the residence in v.

S(v) Number of people that take directly and indirectly advantage after the
reconstruction of v, S(v) € N.

d(v1,v2) Function returning the distance between v; and wvg reconstruction units,

v1 and vy € VxV. Such distance is calculated considering the minimum
path connecting v; and va.

P P represents the generated plan specified as an ordered list of reconstruc-
tion units [v1, v, ..., Vi)

Sp Social benefits of a plan P

Te Ending time of the reconstruction plan

G’ G'=(V', E’) is the physical dependencies graph where V/ C V and E’ is a

set of edge €’ = (v, v}) representing that v} cannot be reconstructed before
v}, as described in Section 3. Differently from G, G’ is a direct graph.

Sp(v) = la-by+8 | > =
u€Vls,=1 d(u7 U) (2)
where o, 8 € [0,1], a+ =1
e (T. —T,) represents the amount of time needed to reconstruct the unit v.
In other terms, it represents the time when people start getting the social
benefit from the reconstruction of the unit v.

4.1.2 Model Constraints

The optimization model proposed in REPAIR has several constraints which
must be fulfilled in every reconstruction plan.
The constraints are the following (in the formulas P is the plan and v are
the units):
® Cost: it refers to the Budget limit to reconstruct units. It is determined by
the government’s annual financial statements, and it should be less than
or equal to the total defined budget set aside for the reconstruction of the
territories affected by the natural disaster. Such constraint is formalized
as follows:

Z C, < Budget (3)
veEP
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® Plan duration: the total time required for completion of the recon-
struction plan shall be at most equal to the time limit imposed by the
government (7¢). This constraint is represented as:

> T, <T. (4)

veEP

e Political strategy: as it is described in Section 3, our approach also
considers political strategies. For this purpose, each unit v is associated
with a political priority P,, and each plan must satisfy the following

constraint:
Loer B
2]l

where Thy, is a threshold to fulfil the required political strategy. In the
evaluation reported in Section 5, we fix Th, to 8 for the first cycle of
reconstruction plans. This assures that the 80% political strategy must
be satisfied in every plan.

¢ Physical dependencies: every reconstruction plan must comply with
the physical dependencies (damage roads/ bridges) represented by the
physical dependencies graph G’ = (V’, E’). For example, if any street has
a width lower than 3 meters and there are many buildings to be recon-
structed, then all the damaged buildings are supposed to be constructed
in a specific order that will be decided based on the actual condition of
the road. We cannot start from the building in the middle of the street
because the next damaged buildings will not be accessible (see also Section
3). In general, if a unit v is included in the reconstruction plan, then
all the other nodes connected to it in the dependency graph G’ must be
included too. This constraint is described as:

2 Thy ()

Vve P, flec E suchthat e = (v,7), s5=0 A ¢ P (6)

4.2 Data Extraction and Processing

As mentioned above, REPAIR is based on two data structures: an undirected
graph G to represent the damaged areas of a city and a directed graph G’
to represent physical dependencies among damaged units. In our approach,
we build these two structures starting from shapefiles representing the dam-
aged area to consider [38]. Shapefiles are vectorial data formats used to
represent geographical spaces and embed additional information related to a
geographical area [39, 40].

In particular, in our evaluation, we considered the historical centre of
I’Aquila city, which was destroyed by a massive earthquake in 2009. We col-
lected shapefiles from an open online repository?, and we integrated them with
additional shapefiles provided by urban planners. During information extrac-
tion, we have also used an adapted version of the work published in [38] to

Zhttp://opendata.regione.abruzzo.it /catalog
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collect L’Aquila earthquake data and Sulmona data from shapeflies. From the
collected shapefiles, we are able to extract the graph G, the type of units, the
number of people using them, and the units’ vulnerability index ranging from
0 to 5, where O represents the most vulnerable building, and 5 is the least
vulnerable.

However, not all the inputs of our optimization model are available from
the shapefiles. In fact, information such as unit status, reconstruction cost and
time, and physical dependencies graph, are not derivable from the shapefiles.
For this reason, we computed such data in the following way:

® the unit status s, is computed starting from the vulnerability index of
the building v. In particular, the unit status will be equal to 0 if the
vulnerability is between 0 and 3, and will be equal to 1 otherwise;

® reconstruction Cost and Time of a node v, is determined by following the
approach described by M. Polese et al. in [41];

® politically priority is derived from the type of the buildings [42];

e the physical dependencies graph G’ is derived from the obtained units’
status.

In the derived graph G, nodes representing damaged buildings (i.e., status
equal to 0) are shown in red, while fine buildings are shown in green. Instead,
edges representing damaged roads are shown with red dotted edges, while not-
damaged roads are shown with solid black edges. Algorithm 1 shows how the
damaged buildings are represented in G.

Algorithm 1 Damage Buildings/Roads Identification

Require: Dataset D, Constructed/Damage Building B, Constructed /Damage
Roads R
Ensure: Undirected buildings graph G
1. Extract data from shapefiles
2. Covert extracted data into .CSV and .XLSX format
3. Derive the undirected graph G
for vin G do
if v(status) =0 then
Damage building node will be shown in red color
else
Fine/reconstructed building node will be shown in green
end if
end for
for R in G do read current
if R(status) =0 then
Damage road will be shown with red dotted edge;
else
Fine/reconstructed roads will be shown with dark black edge
end if
end for
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4.3 Reconstruction planning by Double Deep Q-Network
(DDQN)

Using the obtained values described in section 4.2, we are able to solve the
optimization problem presented in section 4.1. In particular, in REPAIR we
rely on reinforcement learning techniques (Double Deep Q-Network (DDQN))
to solve this problem. We decided to adopt reinforcement learning despite of
classical optimization problem solvers because in our literature review, to the
best of our knowledge, no one have used reinforcement learning to define post-
disaster reconstruction planning. In addition, reinforcement learning agents
can be easily adapted to different, and even more complex, situations (see also
Section 7).

DDQN uses convolutional neural networks (CNNs) to approximate action-
value non-linear functions called Q-function [43]. In general, in a reinforcement
learning problem, we have to provide three main components: state, action,
and reward [44]. In REPAIR, they are defined as follows:

e State: is a tuple depicted as (current location, remaining budget, remain-
ing time)
® Action: represents all possible agent moves in the action space. Making
an action corresponds to adding a unit to the reconstruction plan, where
each unit is identified by an ID.
® Reward: is the social benefit as defined in Eq. 1
The reinforcement learning agent uses the reward function to learn the best
actions to compute given a specific state. The learning process is performed by
updating the Q-Values related to each state-action combination. The Q-Values
are updated using the Bellman equation [45]:

Q(s,a; 0) = Sy(v) + 7 max Q'(s',d'; 6,) (7)

where A, is the set of all actions leading to node v.

In the equation, Q(s,a; #) is the @ value of taking the action a from
state s with weights 6 learned by the neural network. In REPAIR, the state is
defined as the combination of four different attributes, namely (current location
and action, remaining budget, remaining time), while the action a consists in
selecting a (units/roads ID).

Sy (v) is the immediate social reward achieved by taking the optimal action
a starting from the current state s. Finally, v is the discount factor that trades
off the social reward obtained by performing action a with the future reward
obtained by performing the action a’ on the new state s’.

According to the traditional approach of reinforcement learning [46], the
neural network is trained by minimizing a sequence of loss functions (L;(6;))
that change at each iteration ¢. The loss function in DDQN is the squared
difference between Q-target and Q-network.
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Q-target Q-network
2
Li(0;) = E[(Sr(v) + max Q'(s',d; ;7)) —Q(s,a; ;) (8)

Here, 60; is used to compute Q-network, and 6, is used for Q-target
computation.

In the following, we first describe the implementation of our agent and the
base idea behind it. Then we describe the constraints’ verification and next we
describe the implementation of the entire model.

4.3.1 Customized Immediate Social Reward Function (S, (v))

The main idea of our approach is an agent that selects any damaged unit to
reconstruct on behalf of the input parameters (i.e., budget and time (T¢))
and defined constraints (such as, political priority and physical dependen-
cies)(Eq.2). As soon as a damaged unit u get reconstructed, the agent searches
in the neighbourhood of w to find the next unit ‘v’ to reconstruct with the
highest social benefits.

Additionally, if any accessing road/dependency towards ‘v’ is damaged,
then the dependency/road will be reconstructed first. The social benefit of the
reconstructed dependency (bridge/road) will be added to the following (next
reconstructed) unit.

4.3.2 Constraints Check

Algorithm 2 Agent Constraints Verification

Require: Budget for reconstruction, Time for reconstruction T,
Ensure: All units/buildings v satisfying the constraints
1: Initialize C, < 0 and T, <+ 0
2. flag < ArrayList<Boolean>()
3: while C),, < Budget and T;,, < T, do
4: Keep reconstructing units until Budget is exhausted:
Budget < Budget — C,
5: Keep reconstructing units until time 7, ends:
T.«+ T, — T,
6: Political strategies must be satisfied in every reconstruction plan:
P,>8
7: Damage to physical dependencies is considered in the reconstruction
plan
8: flag.add(true)
9: end while
10: return flag
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The verification of the constraints is performed each time the agent selects
a new node v for the reconstruction and on each reconstruction cycle®. The
formalisation of such verification is depicted in algorithm 2. The function takes
as input the total Budget and the total time T, for the reconstruction and
returns the set of nodes satisfying the set of constraints. In particular, the agent
continuously adds to the plan damaged units with a high political priority until
the budget and time are not consumed completely. In addition, the agent also
checks if there is any physical dependency among the considered damaged units
and determines a plan that is compatible with them. The last constraint to
check is the political priority (P, > 8) [42]. Each building has a specific political
priority number as shown in Table 3. According to this constraint, at least
80% of the overall political strategy (Th,) should be covered in every cycle
(see Table 4). The political strategy threshold is formalised by the following
equation:
- 80
Thy, = (MaxP, — TrainingCycle + 1) x 100 9)
Where MaxzP, is the defined maximum political priority of ‘v’;, and
TrainingCycle is the round of agent training. The political priority thresh-
old is getting decreased in every cycle (see Table 4) because less beneficial
buildings are considered in later cycles.

4.3.3 Post-disaster Rebuilding Planning implementation

Algorithm 3 describes the pseudo-code of the rebuilding planner solver by
means of Double Deep Q-learning (DDQN). The algorithm is divided into
three phases: training, training verification, and selection of the best alternative
reconstruction plan.

Training. During the training process, the replay memory (used for the
experience replay technique [47]) and the Deep Q-network model are initialized.
Then, the agent first randomly selects a damaged unit v from the set of nodes
satisfying the constraints in algorithm 2. Starting from the selected unit v, the
agent performs an action a using the e-greedy random action selection policy
[44]. Then, the agent calculates the social reward S, (v) and updates the Q-
value (see in Eq. 7), which is stored in the network. Finally, it moves to the
next state s’. However, the approximation of the Q-Value is very unstable and
can very easily lead to over fitting [46]. To solve this issue, we adopted the
experience replay technique [47]. Following this technique, the agent stores all
the experience set < s,a,Sy(v),s’ > during the forward pass. Next, random
mini-batches are selected from the replay store to update the set of weights 6.
The weights are updated by minimizing the loss function defined in Eq. 8. The
loss function is also able to handle imbalanced data [48]. The training process
continues until all the episodes are performed

3A reconstruction cycle is composed of agent training and a reconstruction plan successful
implementation (see Section 4.3.3 for more details).
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Algorithm 3 Post-disaster Rebuilding Planning

Training
1. Initialise replay memory and Double Deep-Q Network with weights 6
2. Find B: set of unconstructed buildings in G and R: set of uncon-
structed roads in G
for episode =1, N do
Observe random initial state s
Pick random node v from B or R

while (size(B)>0 A size(R)>0) do -
if random(0,1) < € then .
select random action a §

else &
Select a = argmaxgea,Q(s,a; 0) £

end if §

Carry out action a

Observe reward S,.(v) and new state s’
Store experience < s,a,S;(v), s > in replay memory
Calculate target for each mini batch

Sy (v), for terminal s’
Set y = Sp(v) + 7 max Q(s',d’; 0), otherwise
a’€A,

Train the Double Deep-Q Network by performing gradient descent
using loss function (yr — Q(s, a; 6))?
end while
end for

Training verification
3. Verification of trained agent through random agent
for episode=1, N do
Run random agent
end for
4. Compare random agent results with trained one results

Best alternative reconstruction plans
5. Apply agent on trained dataset.
for v € V do
Generate reconstruction plan with maximum social benefits S, (Eq. 1)
end for
6. Different alternative reconstruction plans are generated.
7. Create units sub-lists from plan which can constructed in parallel.
8. Update dataset with newly constructed units.
9. Update undirected graph G from updated dataset D.
10. Save new updated dataset in .XLSX and .CSV file.
11. Again agent will be trained on updated data for remaining damage
units.
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Training verification. The verification of the trained agent is performed
by comparing its results with the ones of a random agent running for the same
number of episodes.

Reconstruction plans application. Once the training is completed, we
obtain from the agent a set of alternative reconstruction plans (see in Eq. 1).
These plans are obtained from the input dataset. In addition, multiple sub-
lists of units which can be constructed in parallel (see Tables 9, 10) are derived
from the generated plans. After the plans are completed, all the reconstructed
units will have their status value changed from 0 to 1. Consequently, a new
dataset D is created and a new unit graph G is derived. Again, the agent
will be trained on the new dataset for the remaining damaged units, and this
process will go on until all units, and roads/dependencies are reconstructed.

5 Experimental Evaluation

To explain the validity of REPAIR, we applied it to identify a set of recon-
struction plans for a specific portion of the historical city centre of L’Aquila
(Abruzzo region, Italy), which was affected by a massive earthquake in 2009.
In our case study, we have considered the damaged area northwest of the cross-
ing of three main streets: Corso Vittorio Emanuele (north-south axis of the
city), Corso Principe Umberto, and Via San Bernardino, for a total land size
of 246,684.28 m? as shown in Fig. 4. All the data was gathered from the open
data portal of the Abruzzo Region (Open GeoData Abruzzo) and the project
USRA (Special Office for the Reconstruction of L’Aquila)*. After extracting
all the required information from shape files, we converted them into XLSX
and CSV formats. As shown in Fig. 4, we represented damaged units and roads
as an undirected graph Fig. 5. In the graph, red nodes represent damaged
units, while green nodes represent fine or reconstructed ones. Similarly, red
dotted edges in the graph represent damaged roads and dependencies, while
dark black edges show fine/reconstructed ones. The colours of the graph are
updated each time a reconstruction plan is completed. According to the health
status of the units, we have found 37 damaged buildings out of 133 and 20
damaged roads out of 150. After the execution of REPAIR, the model complete
reconstruction (on behalf of input parameters) in five different cycles of all
damaged units/roads by considering maximum social benefits and considering
all the defined constraints.

In the following, we first describe DDQN selection and the setup of our
experiments; next, we describe the comparison between our solution and a
random agent selected as a baseline; and finally, we discuss the results of our
experiment relative to our research questions.

5.1 DDQN and Experimental Setup

When applying Double Deep Q-Networks (DDQN) to large-scale post-disaster
reconstruction planning, several practical challenges arise. Chief among them

“https://bde.comuneaq.usra.it /bdeTrasparente /openData/openDataSet /
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Fig. 4: L’Aquila city map Fig. 5: Damage buildings and roads

are the significant computational resource requirements and prolonged train-
ing durations. So our data is limited that’s why all the experiments have been
computed by MacBook pro with a quad-core intel core i5 processor and Intel
Iris Plus Graphics 645 graphics. Additionally the performance and efficiency of
DDQN is critically dependent on the correct selection of hyperparameter. This
is particularly true for computationally intensive tasks like large-scale post-
disaster reconstruction, where model efficiency and convergence speed directly
affect feasibility. Below, we have mentioned each of the fixed hyperparameter
listed in Table 2 .

Adam Optimizer: Current setting for Adam Optimizer learning rate =
0.001. Adam is a popular choice due to its adaptive learning rate and fast con-
vergence. However, the learning rate can significantly affect stability. A lower
rate may improve stability but slow convergence, while a higher rate risks over-
shooting. For complex tasks like post-disaster reconstruction planning, where
precision is essential and learning rate is beneficial.

Loss Function: Current setting for Loss Function is Mean squared error
(MSE). MSE is standard for Q-value regression. However, it may suffer from
sensitivity to outliers and overestimation bias. .

Q-Learning Function: The target calculation uses the target network and
mitigates the Q-value overestimation.

Concerning the implementation of our approach, we adopted Python with
the Tensorflow library. The implemented neural network has three fully con-
nected hidden layers and a rectified linear unit activation (relu) function for
each. Hidden layers contain 8, 64 and 128 neurons, respectively. Additionally,
as it is mentioned before Adam optimizer with a 0.001 learning rate to train
the network. The adopted loss function is the mean squared error [49]. The
rebuilding planning agent has been fully trained on 15000 episodes, and the
same number of episodes has been used for the evaluation with a random agent.
This configuration of the DDQN gave us satisfactory results on the applied
dataset. All the hyperparameters of the model are listed in Table 2.
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Table 2: Fixed Parameters

Fixed Parameters Value

Optimizer Adam optimizer, learning rate = 0.001

Loss function Mean squared error, Eq. 8

Q-Learning function Q(s,a; 0) = Sr(v) + ymaxyca, Q'(s',a’; 67)

Batch size 32

Steps before training 15000

Maximum memory size 2000

Political Priority Minimum=0 , Maximum =10

Exploration strategy Epsilon greedy policy (Epsilon € 10=7,1 and
self.epsilon  decay=0.0003.)

Reward discount factor self.discount _ factor = 0.95

Input Parameters ‘Budget’ and ‘Time’ (T¢)

5.2 Accuracy Verification and Comparison

To verify the accuracy of a trained agent in deep reinforcement learning is chal-
lenging, and it is still an open field of research [50]. Conventional methods to
evaluate the accuracy of a reinforcement learning agent are manual verification
or the comparison with a random agent [50]. In our case, we have adopted the
comparison with a random agent because it was a more feasible solution. We
ran REPAIR for two reconstruction cycles, and the results are reported in the
below figures, where the X-axis shows the number of training episodes (x 100).
In contrast, the Y-axis shows the social reward obtained at each iteration.

In particular, figs. (6 ,8) represent the Social Reward obtained by the Agent
during training for cycle-1 and cycle-2, respectively. In the figures, we report
the reward obtained on each episode and the mean reward value. From the
figures, it can be seen how, after 15000 episodes, the training curve becomes
steeper. It indicates that the Agent is fully trained.

Figures (7, 9) report the comparison between our Agent and a random
agent instead. In the figures, the orange curve represents the reward obtained
by the random Agent, while the blue curve represents the reward obtained
by our Agent. From the figures, it can be seen how our Agent overcomes the
reward obtained by a random agent. In particular, the reward obtained by
the random Agent ranges between 50 and 75. On the other hand, the trained
Agent gets a reward of around 250 for cycle-1 and about 150 for cycle-2

6 Discussion

In the following, we discuss the impact of our approach concerning our research
questions.

RQ1: Which is the best way to embed the political strategies and
political priorities into the rebuilding planning model?

Modelling political strategies and priorities is one of the key concepts of the
rebuilding planning model presented in REPAIR. To model political priorities
and strategies, we assigned to each damaged unit a political priority according
to their type as shown in Table 3 [42]. Each building has a political priority
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value that ranges between 1 and 10, and different buildings can have the same
priority value assigned. Every proposed reconstruction plan ‘S,’ has a collec-
tive political priority (PP), which is the sum of all the political priorities of
the reconstructed buildings. The collective political priority should meet the
thresholds (Thp) defined in Table 4. Each reconstruction cycle has a related
threshold which decreases at each cycle. The decrease of Thp is explained by
the fact that in later cycles less beneficial buildings are considered. In Table 5
we show the PP obtained after an actual run of REPAIR for three cycles. It
can be seen from the table how the defined thresholds are always satisfied by
the solution returned from our model.

RQ2: How can we model local community needs (namely, social benefits)
and embed them into the rebuilding planning model?

Social benefits ’S}’ are one of the most important and challenging factor
that has to be considered in the reconstruction planning. In our approach, the
social benefit of every unit to reconstruct is computed considering the number
of people ‘b,’ living in that unit plus the number of already reconstructed
units ‘S, in the neighborhood divided by distance ‘d’ (see Eq. 2). Further, we
computed the total social benefit ‘S,’ of each damaged unit considered in the
three reconstruction plans obtained from an actual run of REPAIR (Table 6).
Like the thresholds in Table 5, also S, values decreases gradually from C1 to
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Table 3: Buildings Priority

Table 4: Cycles Political

[ Bu11d.1ngs [ Priority ] Priority
Hospitals 10
Colleges/School 9 [ Cycles | Thy (Eq. 9) |
Residential Area 9 1 >= 8.0
Public Points 8 2 >=17.2
Religious 8 3 >=6.4
Public Buildings 7 1 >S=56
Business Centers 6 5 >=4.8
Gym Centers 5 6 >=4.0
Banquet Halls 5 7 >= 3.2
Private Buildings 4 8 >=24
Museums 3 9 >=1.6
Bars/Cinemas 2 10 >= 0.8
Other Places 1
Table 5: Political Priority Table 6: Social Benefits
[ Criteria [ Cycles [ PP | Thp | [ Criteria | Cycles [ Sp |
RQI C1 9.4 [ >=8.0 RQ2 C1 3132
RQ1 C2 79 | >=72 RQ2 C2 2871
RQ1 C3 6.8 | >=6.4 RQ2 c3 2252

C3. This is explained by the fact that highly beneficial buildings are considered
first in the reconstruction process.

RQ3: How can we model the physical city dependencies and embed
them into the rebuilding planning model?

Physical dependencies are defined as damaged units which must be recon-
structed before other units. Examples of physical dependencies are damaged
roads or bridges, which allow access to other structures (see the example in
section 3). In REPAIR, the agent must consider physical dependencies in the
definition of a reconstruction plan.

During the definition of a reconstruction plan, the agent also considers
roads and bridges as units. If any of them is damaged, then it is included
in the reconstruction plan. Damaged physical dependencies will get a higher
priority in the reconstruction process than units that are not accessible. Phys-
ical dependencies are represented by a link between the units’ IDs involved in
the dependency (e.g, 1-2 means that there is a physical dependency between
buildings with IDs 1 and 2).

Concerning our empirical evaluation, Table 7 reports the units involved
in the first derived reconstruction. The plan contains 4 physical dependencies
(PD), highlighted in boldface. Table 8 instead reports the units considered in
the second reconstruction plan. In this case, there are 5 physical dependencies
(PD). Note how at least one of the units involved in a physical dependency is
not included in the same reconstruction plan. This is explained by the fact that
the physical dependency makes at least one of the involved units inaccessible.
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In addition to the list of units, REPAIR also returns a list of units that
can be reconstructed in parallel. In particular, all the units not involved in a
physical dependency can be reconstructed in parallel. In addition, if a damaged
physical dependency inhibits access to another physical dependency, the first
one will have a higher priority in the reconstruction. In Tables 9 and 10 we
report a list of units that can be reconstructed in parallel from cycles 1 and
2, respectively. In particular, the first cycle encompasses 5 lists of parallel
reconstruction units, while the second cycle encompasses 6 lists of parallel
reconstruction units.

RQ4: Which is the most efficient approach that, leveraging on the
defined rebuilding planning model, provides alternative rebuilding plans on real
case studies?

In REPAIR, we relied on reinforcement learning techniques (i.e. Double
Deep Q Networks, DDQN) to solve our optimization model. We preferred this
strategy over classical optimization problem-solving techniques because, to the
best of our knowledge, this is the first time a reinforcement learning model has
been used to solve these kinds of problems. In addition, trained reinforcement
learning agents can self-adapt to different and even more contexts (see Section
7).

RQ5: How do we validate the proposed post-disaster Rebuilding Plan-
ning approach?

We proved the capability of REPAIR to define effective (with respect to the
obtained social benefit) reconstruction plans by applying it to the actual case
study of historical centre of L’Aquila. In our experiments, we start with the
following input parameters for the first reconstruction cycle: budget $100,000,
and time: 60 months. Once the agent has been trained, it returns two alterna-
tive reconstruction plans to satisfy all the defined constraints. Table 7 reports
the first plan for the first cycle. It involves 11 buildings with 4 physical depen-
dencies (PD), the total political priority (PP) is 9.4 and the total social benefit
‘Sp’ is 3132. Similarly, Table 8 reports the second plan returned for the first
cycle of reconstruction. It involves 11 buildings, but this time 5 PD are con-
sidered, the total political priority is 9.3, and the total S, is 3120. The two
proposed plans are very similar and have many units in common. It is up to
the decision-makers (i.e., municipalities and institutions) the selection the plan
to apply.

Finally, Table 11 summarizes the output of the other two reconstruction
cycles (C2 and C3). For every cycle, we report the total number of units, the
number of buildings and the number of PD /roads. In the last two columns, we
report the total political priority ‘PP’ and total social benefits ‘S,,” as well.

RQ6: Which learning algorithm is the most effective and efficient one
for REPAIR approach?

We employed four reinforcement learning algorithms (namely Q-Learning
[51], SARSA [52], Deep SARSA [52], and Double Deep Q-Networks (DDQN)
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Table 7: Cycle-1:Plan 1
[ Budget: $100,000 Time:60 Months ]

Sr. No Units ID Type Buildings PD Total PP Total Sp
1 104 Civil building
2 87 Civil building
3 87-9 P.Dependency
4 22-77 P.Dependency
5 7 Civil building
6 82 Civil building
7 86-65 P.Dependency 11 4 9.4 3132
8 125 Civil building
9 15 Civil building
10 41 P.Dependency
11 20 Civil building
12 79-33 P.Dependency
13 80 Civil building
14 70 Civil building
15 83 Civil building

[43]), to identify the most effective and efficient one for our use case. In partic-
ular, we applied each of these algorithms to solve our optimization model on
a small dataset of I’Aquila (including 70 damaged buildings and 27 damaged
roads) and measured the social reward obtained by each one. Each algorithm
has been implemented in Python using the Keras with Tensorflow framework.
Fig. 10 reports the comparison of the obtained social rewards. As shown by the
figure, DDQN obtains the highest social reward (around 80). Table 12 reports
a more detailed comparison of these algorithms®. In the table we report: the
number of training iterations (which is always 5000), the obtained reward, the
number of hours needed for training, and any observed limitation. In partic-
ular, we observed that the Q-Learning model takes 4 hours to complete 5000
iterations and at the same time memory gets overloaded. Similarly, SARSA
and Deep SARSA training completed in 5.5 and 3.2 hours respectively, and
both algorithms presented a high computation complexity. Finally, the Ran-
dom Agent took 3 hours but returned a very low reward compared to the
other methods. DDQN instead took 2.5 hours to compute 5000 iterations and
obtained the highest reward among all the other methods, i.e., 80.

5For sake of completeness, in this table we also report the performances of a random agent
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Table 8: Cycle-1:Plan 2

Budget: $100,000 Time:60 Months ]

Sr. No Units ID Type Buildings PD Total PP Total Sp
1 ' Civil building
2 77-22 P.Dependency
3 9-87 P.Dependency
4 87 Civil building
5 82 Civil building
6 86-65 P.Dependency
7 125 Civil building 11 5 9.3 3120
8 15 Civil building
9 41 Civil building
10 20 Civil building
11 79-33 P.Dependency
12 80 Civil building
13 70 Civil building
14 83 Civil building
15 16-46 P.Dependency
16 46 Civil building
Table 9: Plan 1-Parallel Units Table 10: Plan 2-Parallel Units

[ Sr.No [ Parallel Units ]

[ Sr.No [ Parallel Units ]

1 [104,87,87-9] ; [7Téz—7]22]

; [77[53_;265] 3 [87,82,86-65]
a1 1 [ [125,15,41,20,79-33]

1 [125,15,41,20,79-33] - ERLRAINGR

5 [80,70,83] . ) i46i

Table 11: Summary Output of C2 and C3 (Budget: $100,000 Time: 60)

[ Sr.No [ Cycles [ Units [ Buildings [ PD/Roads [ PP [ Sp ]
1 Cycle 2 19 12 7 7.9 | 2871
2 Cycle 3 21 14 8 6.8 | 2252
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Fig. 10: Performance comparison of RL algorithms

Table 12: Performance comparison table

[ Sr.No [ Algorithms [ Tterations | Reward | Time(hr) | Limitations
1 Q-Learning 5000 40 4 Memory overload
2 DDQN 5000 80 2.5 Not found
3 SARSA 5000 38 5.5 Comput. Complexity
4 Deep SARSA 5000 42 3.2 Comput. Complexity
5 Random Agent 5000 25 3 Low Reward

7 Threat to Validity

In this section, we describe some limitations of the REPAIR approach.

e External Validity: Scalability of our Approach. We have success-
fully evaluated our approach to the case study of the I’ Aquila earthquake.
However, we know that post-disaster situations can be very different from
each other and even more complex. To cope with this issue, we relied
on reinforcement learning techniques (i.e., DDQN) to solve our proposed
optimization model. The adopted approach is generic and can easily be
adapted to more complex environments. In particular, a trained agent can
adapt to a more complex environment with limited training, relying on
the knowledge already acquired.

e External Validity: Generality of our Approach. Our approach is
related to the particular domain of post-disaster management. However,
we believe the proposed model can also be adapted to similar manage-
ment problems where attributes like time, cost and social benefits are
considered.

¢ Internal Validity: Incorrect Forecast. The main internal validity
threat of REPAIR is incorrect information about damaged areas that can
lead to wrong reconstruction plans. Due to data uncertainty, post-disaster
reconstructions can be started in the least affected areas. This will negate
the main idea of the proposed framework. We are aware of this issue
and have observed it on two different real datasets during our evaluation
process.
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8 Conclusion and Future work

In this paper, we have proposed a comprehensive decision-support system
called post-disaster Rebuilding Plan Provider (REPAIR). This system uses
Double Deep Q-learning Network (DDQN) to define a reconstruction plan for
damaged units.

In particular, we first presented the considered reconstruction problem
modelled as an optimization model considering variables like time, cost, phys-
ical dependencies, social benefits of the affected community and political
priority of units. Next, we described the DDQN algorithm used to solve this
model. The trained agent returns a set of alternative reconstruction plans
which satisfies all the constraints and maximizes the social benefits. We have
successfully validated our approach by applying it to the real case study of the
L’Aquila earthquake.

In future works, we will proceed in the following directions:

e we will consider service access quality and street walk-ability considering
more specific attributes than the number of residents living in that area;

e we will focus on improving the computational complexity of the recon-
struction plans’ definition;

e we will perform quantitative research to assess damage level accurately
by using cutting-edge technologies. This would be helpful in estimating
the damaged infrastructure and to evaluate the reconstruction budget
accurately.
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