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1 Introduction

This white paper provides an overview of the topic of “technical debt” and presents an approach
for managing technical debt in teams. The white paper is based on the results of my dissertation
(Wiese et al. [[1] 2| 3] 4]), which aimed to translate scientific findings into practical guidance. To
this end, I collaborated with other researchers to support three teams from different companies in
adapting and establishing a technical debt management system tailored to their specific needs.
Research findings were supplemented with details or additional approaches. Research results
that were less practical were discarded.

The result is a guide on establishing technical debt management within a team. The guide is
intended to provide orientation and not be a rigid framework.

We distinguish between “best practices” and “nice-to-haves.” “Best practices” are understood
to be all approaches that were adopted by all three teams. “Nice-to-haves” were used by at least
one team. In many places, it is explicitly mentioned that the team should decide together how
to design the process. This also applies, of course, to all areas where this was not explicitly
mentioned.

This white paper explicitly does not cover the establishment of technical debt management
across the entire company, but provides suggestions for this at the end.

1.1 How to read the guide

The white paper is written in a way that allows practitioners to quickly grasp the essential as-
pects and gain initial insights into the topic by skimming through it. In addition, all essential
instructions for action have been highlighted in the margins.

Chapter 2 provides a rough overview of the basics of technical debt that are not explicitly
part of the guide. If you are already familiar with the basics of technical debt, you can skip this
chapter.

Chapter 3 is the core of this white paper and provides guidance on introducing a process for
managing technical debt. In this chapter, we draw a fundamental distinction between “best prac-
tices,” i.e., process elements that have been established by all three teams, and optional additions,
i.e., process elements that have been used by some of the teams.

In Chapter 4, we list the problems that typically arise when introducing the process and
provide tips on how to avoid them or which aspects require special attention. For a success-
ful introduction, we recommend reading this chapter as well, as it contains many references to
typical errors that might otherwise go unnoticed.

Ultimately, in Chapter 5, we provide an outlook on how the process can be extended to an
entire company, identify existing obstacles, and discuss the potential advantages this approach
could bring. This chapter is particularly interesting for managers or software architects who are
considering a company-wide approach.

1.2 Terminology

This white paper uses some terms without further explanation. We have included an overview of
these terms here. As these are common terms in the field of IT, the list serves primarily to clearly
define terms and avoid ambiguities. A computer scientist working in an agile environment should
be able to read the text without these explanations.
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2 Fundamentals of Technical Tebt

In this chapter, we provide a brief overview of the relevant basics on the topic of technical debt.

2.1 Defining the Term Technical Debt

The term was originally established by Ward Cunningham. In his paper, Cunningham wrote:

“Shipping first time code is like going into debt. A little debt speeds development so long as it is
paid back promptly with a rewrite. ... The danger occurs when the debt is not repaid. [5]

The term “technical debt” is therefore a (technical) metaphor for financial debt, and its termi-
nology is based on terms familiar from the banking sector, such as interest or repayment. Interest
is the additional expense that arises when technical debt is not repaid. Repayment is the expense
that must be incurred to remove technical debt from a system. Interest in particular is often
forgotten in the discussion about technical debt, or is difficult to grasp.

After some discussion about the exact definition, a group of researchers came up with the
following definition:

In software-intensive systems, technical debt is a collection of design or implementation con-
structs that are expedient in the short term, but set up a technical context that can make future
changes more costly or impossible. Technical debt presents an actual or contingent liability whose
impact is limited to internal system qualities, primarily maintainability and evolvability. [6]]

The part entitled “future changes” is particularly relevant here, as it explains two aspects of
technical debt:

« Technical debt is only a problem if you plan to change the system or the component affected
by the debt. If the code is no longer to be changed, for example, in a legacy system that is
to be replaced and will no longer be modified, then the technical debt in this code/system
does not pose a problem.

« Over the past decade, agility has become a major topic in software development. A core
element of agility is “embrace change,” i.e., welcoming constant change in an IT system.
This is also reflected in “continuous integration” and “continuous deployment” efforts. The
code base and everything around it are now changing, in some cases, by the minute. That’s
why technical debt has become a problem in recent years. The consequences of technical
debt become apparent when you want to change a system, which we now do every minute.

Another way to classify technical debt is based on the “four colors of the backlog” according
to Kruchten et al. [[7]. According to this classification, issues in the backlog of an issue tracking
system can be differentiated according to whether they represent a positive or negative value for
the system and whether they are visible or invisible to customers or users. This results in the
classification shown in Figure 1.

In the scientific context, the term “technical debt item” has become established as a singular
term for technical debt in order to distinguish between a specific problem in the code and a diffuse
“technical debt in the system.”



NEw Features Architecture

Bugs / Errors Technical Debt

Figure 1: The four colors (classes) of the backlog according to Kruchten et al. [7]

2.2 Technical Debt Types

Technical debt is often only known as problematic code locations. TD exists, but not only in
code, but also in many other software artifacts. Table 2 provides an overview of these different

types.

Type Example

Code Unreadable code; code duplication

Architecture Outdated architectural patterns, such as shared databases

Documentation missing or outdated documentation

Test Lack of test environment; insufficient test coverage

Infrastructure Outdated servers; operating systems not up to date

Requirements Non-functional requirements not taken into account

Build / Automation No automated deployment; unstructured deployment pipeline

Security Passwords in plain text; unsecured interfaces

Social Communication barriers caused by the company’s organiza-
tional structure; error-intolerant corporate culture

Versioning Illegible code due to A/B testing or feature flags; problems with
or lack of API versioning

Update Outdated 3™ party libraries

Hardware Use of outdated, less powerful components, e.g., CPUs in the
“embedded” sector

and more In science, further types of debt are still being identified and
named

Table 2: Various TD types according to Li et al. ]

2.3 Cause-and-Consequences Model of Technical Debt

Technical debt follows a cause-and-consequences model, i.e., there are factors that can trigger
technical debt and consequences of technical debt that can lead to problems and visible symp-
toms. A special feature is that even the absence of action can lead to TD, e.g., if third-party
libraries are not updated.



2.3.1 Visibility

A fundamental problem with technical debt is that different stakeholders have different perspec-
tives on the situation. Figure 2 illustrates these perspectives:

Business Manager / Customer
IT Manager

Developer

Action or triggers
‘ Technical Debt ‘ Consequence
lack of action

Figure 2: Visibility of technical debt for various stakeholders according to Wiese and Borowa [[]]

« Developers have a strong focus on technical debt. They recognize the direct causes, such
as deadline pressure or the lack of a specialist with the necessary knowledge. They rec-
ognize the direct consequences, such as development taking longer than estimated and
missing deadlines. They often lack the bigger picture, i.e., the answers to the questions:
Where does the deadline pressure come from? What consequences does the project delay
have on the business?

« IT managers play a central mediating role. IT managers often understand technical debt
themselves, but do not feel its effects directly. They are often much better able to answer
the above questions than developers and therefore have a more complete picture.

« The business managers, such as customers or technical management, are very familiar
with the causes and consequences. They see that they create time pressure. They realize
that there are few good developers on the job market. Business stakeholders also see the
consequences, e.g., missed deadlines or faulty systems and system failures. The problem
is that they do not see the technical debt in the middle and therefore cannot connect the
causes and consequences. For them, the middle circle in Figure 2 is not visible.

2.3.2 Categories, Chains, and Cycles

The model from Figure 3 shows a more detailed version of the cause-and-effect model. The causes
and effects are classified into categories (see Table 3). In addition, the arrows indicate that there
is usually not just one cause or one effect, but rather that these are often interconnected. Cyclical
dependencies are also common. The inner cycles represent the “broken window” phenomenorﬂ
i.e, in an already dirty environment (with broken windows), the probability is higher that further
uncleanliness will be added (further windows will be broken). In terms of technical debt, this
means that places that already contain a lot of technical debt are most likely to accumulate further
technical debt. The outer cycles result directly from the fact that the same categories can be found
in both the causes and the effects.

'https://de.wikipedia.org/wiki/Broken-Windows-Theorie
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Figure 3: Causes, effects, chains, and vicious circles of technical debt according to Wiese and

Borowa
Category Example of a cause Example of an effect
Time/Budget A project deadline that is set too tight A project cannot meet the deadline
Business The business strategy changes in the mid- Customers are frustrated with product
dle of the project, affecting the project quality and are switching to a competing
product
Management Project deadlines are not planned with suf-  Projects are delayed because developers
ficient buffer time have miscalculated or technical debt must
first be cleared
Technology The use of outdated technologies prevents Deployment dependencies prevent early

Human Resources

(Faulty) Decisions

Awareness

the use of modern methods

Too many junior developers or developers
who are not familiar with the system

Management decision to implement a
workaround instead of the correct solution;
developers do not adhere to common code
patterns

If a stakeholder is completely unaware that
such a thing as technical debt exists, there
is no reason for them to implement or have
implemented a more complex solution

rollout of a function that has already been
implemented
Developers are frustrated by the conse-
quences of technical debt and are leaving
the company

Table 3: Different categories of causes and effects of technical debt according to Wiese and

Borowa

Examples:

+ Chain of causes: A new law must be taken into account in the system and has a fixed date
on which it will take effect (business — time). The project manager decides to implement
a change in the code in a fixed manner rather than flexibly (management — decision).



« Chain of consequences: During development, a developer discovers that technical debt
requires a redesign of a piece of code, changing the estimated effort from 2 days to 2 weeks
(technology — time). The project manager is unable to compensate for this additional effort
in the project plan and delivers the desired change with a week’s delay (time — manage-
ment). The customer is frustrated and considers switching products (time — business).

« Inner cycle: There is no test concept, and no test suite has been selected and is in use.
Each new function is not tested, and each new function creates new test debt.

» External cycle: A shortage of good developers leads to avoidable problems in the code
and reduced readability. Due to high staff turnover, there are only a few developers who
are truly familiar with the code. The poor overall situation in terms of implementation
quality leads to frequent failures, resulting in overtime and weekend work for developers.
Well-qualified developers look for other employers.

2.3.3 Fowler Quadrant

M. Fowler provides another simple explanation of the causes of technical debt in his blogﬂ The
quadrant he has created differentiates between technical debt that is consciously accepted and
technical debt that is unconsciously incurred. It also differentiates between careless and wise
decisions that can lead to technical debt.

Reckless Prudent
“We don’t have time “We must ship now
for design” and deal with
consequences”
Deliberate
Inadvertent

. , —— “Now we know how we
‘Whats Layering? should have done it”

Figure 4: Causes of technical debt according to M. Fowler [9]

*https://martinfowler.com/
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2.4 Activities for Managing Technical Debt

There are various aspects to managing technical debt. These are briefly explained in Table 4 and
serve as the basis for the guidelines in Chapter 3.

Activity Explanation

Identification Identifying technical debt, e.g., through static code analysis, but
also determining whether an issue from the backlog is a technical
debt

Prevention Prevent technical debt from being incurred, e.g., by making more
conscious decisions and preventing carelessness

Documentation Collecting information on each technical debt (e.g., description,

list of tasks for dismantling, assessment of consequences) in or-
der to gain an overview and be able to evaluate the technical
debts

Measurement Determining or estimating quantifiable characteristics of techni-
cal debt (e.g., dismantling costs or interest burden) in order to be
able to evaluate the technical debt

Prioritization Use the assessment (measurements) of technical debt to priori-
tize it against each other or against functional requirements

Repayment Methods for structuring and sensibly organizing the repayment
of technical debt

Monitoring (&Vi- Monitoring the system status in terms of technical debt using

sualization) the recorded and measured properties

Table 4: Activities for managing technical debt according to Li et al. [8]

10



3 Guide to Technical Debt Management

In this chapter, we first explain a few organizational prerequisites for managing technical debt
(Chapter 3.1). We then describe how to avoid technical debt (Chapter 3.2) and the elements
needed to manage it (Chapter 3.4). Finally, we provide step-by-step instructions on how to get
started with the process (Chapter 3.5).

3.1 Organizational Matters

Two key considerations for the organization are: firstly, the personnel requirements (Chap-
ter 3.1.1) and secondly, the technological requirements (Chapter 3.1.2) for the process.

3.1.1 Responsibilities - TD Manager

From the outset, there should be a person responsible for the process who acts as a so-called
“technical debt manager” (“TD Manager”).

The tasks of the TD Manager are:

+ Coordination of the implementation process

« Technological responsibility for making changes to the issue tracking tool (changing ex-
isting issue types, creating new issue types)

« Technological responsibility for coordinating visualization and interfaces

« “Voice of reason,” who repeatedly reminds everyone of the process and also considers the
issue of “technical debt” in all discussions (e.g., to avoid it in decision-making situations).

+ Contact person for technical debt for other teams within the company and participation
in a community of practice for this topic.

3.1.2 Tool Support

It is advisable to use the tool that is also used for work organization in everyday life. In an
agile environment, this is the issue tracking tool used for the backlog (e.g., Jira, Azure DevOps,
GitLab Issues).

In addition to issue types for functional changes (e.g., user stories) and bugs, the selected
issue tracking tool should also include a separate type for technical debt.

Other issue types are possible, but they are usually at a different level of abstraction, such as epics
as a bracket around several issues or subtasks, and test cases as parts of an issue. In the following
chapters, we describe how the different issue types should be changed to enable technical debt
management.

Since issue tracking tools currently do not offer good support for visualization, it may be nec-
essary to use an additional visualization tool (e.g., Microsoft Power Blﬂ https://www.microsoft.com/en-

*https://www.microsoft.com/de-de/power-platform/products/power-bi?
market=de

11
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us/power-platform/products/power-bi/, Tableaﬁ.https://Www.tableau.com/). It is advisable to
ask your company which tool(s) are already in use there.

3.2 Preventing Technical Debt

Before addressing the management and repayment of technical debt, it is best to try to prevent
it as much as possible.

To prevent technical debt, it is essential to examine its underlying causes more closely. As can
be seen from the causes of technical debt, it often arises as a result of a decision (see Chapter 2.3).
However, this decision can be made consciously or unconsciously (see Figure 4).

The goal of avoidance is therefore not only to make better/smarter decisions (Table 6), but
also to be aware of the decisions (Table 5). These decisions are not made when discussing and
evaluating technical debt issues, but rather for all issues, especially those issues that aim to
make functional changes. To avoid technical debt, it therefore makes sense to adapt the issue
template for functional requirements.

The bug template or epics can also benefit from this change, but this depends heavily on how
these issue types are used.

Below, we present adjustments that help the team avoid technical debt in all issue types.

For factors that serve to make the decision conscious (Table 5), checkboxes are sufficient, as
the aim is simply to remind the team of certain facts. Instead of a checkbox, the question can
also be included in a Definition of Ready (DoR) if this is used consistently by the team.

For the factors in decision-making (Table 6), it is up to the team to decide whether the findings
are stored as free text in the issue or whether only a check box is used to remind them to discuss
these topics.

Attribute Explanation Field / At-
tribute type
Talked about TD | The check box serves as a reminder that technical debt should generally be | check box

discussed in the context of the issue. It is checked off when the team deter-
mines that the issue does not generate technical debt, or after an issue of
the type “technical debt for dismantling” has been created for deliberately
incurred technical debt.

Is this issue a re-
payment of tech-
nical debt?

Does this issue
create technical
debt?

This question serves as a safeguard for teams that cannot quickly and eas-
ily determine whether new issues involve technical debt reduction. If the
question is answered with “No,” it is marked as answered. If the question
is answered with “Yes,” the type and template for this issue are switched.
This check box serves as a reminder that the question should be answered
during the discussion of the issue. If the question is answered with “No,”
the question is marked as answered. If the question is answered with “Yes’,
a discussion will take place as to whether it is wise to accept technical debt
here (see Table 6) and, if necessary, another issue for dismantling this
technical debt will be created, evaluated, and linked to this issue.

DoR or check
box

DoR or check
box

Table 5: Methods for making conscious decisions regarding technical debt. (Use of the first or
the last two attributes)

‘https://www.tableau.com/de-de
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Attribute Explanation Field / At-
tribute type

Quality attributes | For each issue, you should consider whether a quality attribute is partic- | label field or
ularly affected by the implementation. If quality attributes are impaired, | free text

e.g., performance could deteriorate, this provides a direct transition to the
next point.

Drawbacks Discussing and, if necessary, recording the drawbacks of a solution helps | Check box or
to raise awareness of these drawbacks so that they can be addressed in the | free text
workplace. It also helps to think about other solutions (alternatives, see
below) that do not have these drawbacks.

Risks Discussing and, if necessary, recording the risks of a solution is helpful in | Check box or
developing mitigation strategies for these risks. However, it is also helpful | free text

to identify other solution options (alternatives, see below) that do not carry
these risks.

Alternatives Comparing different alternatives helps you decide on a solution that carries | Check box or
the least risk of creating technical debt, either immediately or over time. free text

Table 6: Methods for making wise decisions regarding technical debt

3.2.1 Indicators of Unconscious Incurrence of Technical Debt

When refining or planning issues, there are various indicators that may suggest that there is
a risk of (unconsciously) incurring technical debt. We have included a list of such indicators
here, which can help readers remain alert in certain situations and, if necessary, steer the team’s
discussion toward this issue.

Statements that indicate unconscious incurrence of technical debt:

« “Idon’t quite understand that yet, but it’s not important anyway.”

« “If we can’t do it that way, we’ll have to see how it fits.”

« “First, let’s come up with a small solution.”

« “We’ll do that later.”

+ “That is extra bells and whistles.” (i.e., some special solution for a unique situation/customer)

Circumstances that indicate the unconscious incurring of technical debt:

« The content of the issue is not yet clear, but the issue will be included in the sprint. Speci-
fications still need to be clarified.

+ The solution approach for the issue is not yet clear, but the issue will be included in the
sprint.

« The process is not being followed; issues that have not (yet) been discussed in refinement
are being included in the sprint

« The developer who is supposed to implement the issue is not involved in the refinement.
+ Acceptance criteria are not specified.
« No planning poker was performed, resulting in a distorted and possibly too low estimate.

 The product owner decides on the effort or provides their own estimate to the developers,
resulting in a distorted and possibly too low estimate.

13



« Creation of a ticket for testing so that the functional ticket can be closed even though the
test is still missing,.

« Recognition that technical debt is being incurred (e.g., code duplication), but discussion of
this is discontinued.

« Decisions in favor of a technology, even though the requirements are not yet clear.

« Providing information to users, even though the technical details have not yet been clari-
fied. (Is this possible within the time frame? Is it even possible at all?)

« Installation of special features, wanting to fulfill all user requests, even if they are very
complex, not disclosing the financial consequences of their requests to users.

3.3 Identifying Technical Debt

The first and challenging task in managing technical debt is determining whether an issue is
technical debt in the first place.

The definitions presented in Chapter 2 can help with this, but they do not apply to all practical
situations, for example, when the team does not have direct customers but provides a central
service for other development teams. It is also usually not enough to simply look at whether the

3¢ e

team incurs any costs (“additional costs’, “interest”) as a result of not implementing the issue.

One method that works relatively well and is easy to use is to focus on two questions:

« Who wants this issue to be addressed? (Who is suffering from the issue?)

« Who is willing to pay for the issue to be addressed?

Figure 5 shows a matrix with the resulting classification.

Who suffers?
Your

You
Customer

Your (Probably
Customer no) TD

No TD D

Who is willing to pay?

Figure 5: A decision matrix for identifying technical debt

However, when scaling this matrix to include multiple stakeholders, not all decisions are
straightforward, as shown in Figure 6. The team has to decide what to interpret as TD and what
not to. The presented matrix can support this discussion.

In addition, the simple flowchart in Figure 7 helps with classification. We begin with the
fundamental idea that resources for reducing technical debt are scarce. If you imagine the re-
sources for the different issue types as pots, you want as little as possible to end up in your own
pot for technical debt. This raises the question of whether - even if the team would benefit from
reducing technical debt —another pot could be used to pay for it. This also means that technical
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Who suffers?

Your Your Your
Customer Company IT unit

You
(Your Team)

Your No TD (Probably | (Probably | (Probably
Customer no) TD no) TD no) TD
.
g (Probabl Probabl Probabl
a robably robably robably
I NoTD | " o) D ™ ™
oo
£
2 Probably | Probably
v
2 NoTD D ™ ™
=
Probably
No TD ™ TD D

Figure 6: A decision matrix for identifying technical debt, including various stakeholder perspec-

tives

debt can be more clearly assigned to different hierarchical levels (at the team level vs. at the IT
department level).

To illustrate the branches, example situations for each decision are listed here (see numbering
in Figure 7):

1.

Code is difficult to read, which means that further development in this part of the code
takes longer. Every morning, a manual production step has to be carried out because there
is no automation. Special case: If the additional work needs to be carried out by another IT
team (e.g., administrators or support team), this can still be answered with “Yes” in order
to do the other team a favor, for example.

Error messages repeatedly appear in the log, which do not cause any additional work for
the developers. Nevertheless, the developers feel disturbed by this because they would like
to have a clean log.

The system’s performance is poor when booting. Users simply get their morning coffee
during the boot process. However, developers must reboot the system several times an
hour if they make changes to the boot process.

The error messages in the log refer to error messages in the interface that the user has
also seen. Users may not have reported the error (yet) because they can simply click away
the error message. The customer (PO) decides to expand this error despite the lack of
complaints from users.

. The database used by all IT teams would need to be updated to utilize the new functional-

ities.

. To standardize the tool landscape, the company decides that all teams should switch from

their issue tracking tool to Azure DevOps.

15



Is this Issue a
technical debt item?

(2) Issue causing other
discomfort within the team?

(1) Issue causing
additional work for the team?

(4) Customer or
company
want to remedy the situation?
(Team problems are only a
side effect)

(3) Does the issue cause yes

visible problems for the user?

(5) The issue is actually a
problem for the IT department and not
just for the team.

(6) Is the IT department ready
to take on the issue?

Issue is a technical
debt at the IT
department level

|
possibly with a lot of
discussion and
conviction
1

(7) Do we
(the team) want to tackle
the issue anyway?

& Can we tackle the issue
on our own?

I no

Anissue is a
technical debt at the
team level.

Issue is not a
technical debt

Figure 7: Identifying technical debt (TD), an orientation

7. The team needs a monitoring tool for secure maintenance. The IT department has no
central guidelines for this and no licenses for any tools in stock. The team decides to use
Grafana and purchase the licenses from its own budget.

3.3.1 Static Code Analysis

A static code analysis tool, such as SonarCloud or NDepend, can help identify technical debt.
However, these tools currently have significant limitations:

« This method only finds technical debt in the source code, while other types of debt are not
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taken into account.

« Many supposed technical debts are found that are not debts at all, so-called “false positives.”
These false positives cause an effort to identify the actual debts in the mass of reports.

« The relevance of the technical debts found is often low, and it is not clear whether they
cause any damage at all. The debts identified directly by the developers, on the other hand,
have always already caused additional effort for them.

Nevertheless, static code analysis can be a valuable addition to the process described here, as
the technical debts identified can be recorded as issues and incorporated into the process.

3.3.2 Indicators for Technical Debt

In addition to the matrices presented above, there are various indicators for technical debt. In-
dicators suggest that technical debt may be present. However, the issues are not necessarily
technical debt; the final decision rests with the team and is based on their experience and exper-
tise. Below, we present the indicators in bullet point form:

« The use of certain terms in the title of the issue. The following terms (and their linguistic
variations) are indicators:

— Optimizing, improving, revising, testing, documenting, performance, upgrading, updat-
ing, refactoring, cleaning up, converting

« Discussing the issue:

- “We did it quickly back then”

— “We shouldn’t have done it that way.”

- “Now we want to do it right”

- “We implemented it hard-coded at first”

- “Now we’re doing it right””

- “Iforgot to expand it back then.”

— “At the time, we thought that would be good”

— “It turned out that this is not optimal.”

— “Special cases would then be eliminated if we implement this”

- “Idon’t understand what you’re talking about, but it doesn’t matter.” (from the PO)

« The issue is not presented by the product owner, but by a developer or architect.

 Adapting cross-cutting concerns (e.g., testing procedures, logging mechanisms, monitor-
ing)

+ Use of new or changes to work tools (e.g., monitoring, documentation, issue tracking, error
tracking)

+ Fixing an error or simplifying a task for which a workaround already exists
« Moving a functionality/method to another area (class/package/...)

« Improvements to resilience (e.g., adjusting timeout)

+ Product owner does not understand the issue.

« Communicating the solution and time frame to the user before consulting with the devel-
opers
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3.3.3 If in doubt...

If the team is unsure whether an issue constitutes technical debt, it makes sense to reflect on the
purpose of the classification. We classify an issue as technical debt so that we can then use a
different template. This template serves the purpose of making the costs of technical debt visible
and prioritizing technical debt.

So if it makes sense to evaluate the issue in question (e.g., to justify implementation) or pri-
oritize it (e.g., to rationalize discussions about its importance), then it makes sense to classify
it as technical debt.

3.4 Managing Technical Debt

In this chapter, we provide an overview of the components of technical debt management: doc-
umenting (Chapter 3.4.1), prioritizing (Chapter 3.4.2), repaying (Chapter 3.4.3), and visualizing
(Chapter 3.4.4).

3.4.1 Document Technical Debt

As with all IT project planning, assessing technical debt can only be based on expert estimates.

Various attributes have been established for the team to assess when evaluating technical
debt. We distinguish here between “best practices,” i.e., attributes that should always be as-
sessed, and “nice-to-haves,” i.e., attributes that can be additionally assessed depending on the
team and/or company.

The Table 7-8 on the following pages list these attributes together with their explanations,
field types, and, where applicable, contents, with the “nice-to-have” attributes highlighted in

gray.

3.4.2 Prioritize and Resubmit Technical Debt

Determine Priority Priority is usually measured on a scale of five values, with the names for
the levels varying. In some cases, a number between 1 and 5 is assigned. Alternatively, priorities
can be labeled as “very low” to “very high” Some companies have established more specific
labels, such as “guaranteed,” “blocker,” “critical,” “medium,” and “low.”

Prioritization is usually done on a 5-point scale. No new scale should be invented for technical
debt; instead, the existing scale should be used. Since no best practices have been established
yet, we present three variants for determining priority: “educated guess,” “mean value,” or
“return on investment.”
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Educated Guess: In this case, the priority is determined jointly by the team. Compared
to the previous approach, however, the information required to set the priority in an informed
manner is available.

It is essential that team members agree on the relevant attributes that should be considered
when prioritizing. For example, the expectation that a situation will occur (e.g., new corporate/IT
strategy, new developments in the IT market) could be taken into account. However, it has been
found that it makes more sense not to take this expectation into account, but instead to set the re-
submission date accordingly (see the section on “Resubmission” below). Another example is the
consideration of repayment costs. These cannot be taken into account in the “educated guess”
either if there is a “low-hanging fruit” visualization (see Figure 8). With the help of this visual-
ization, the combination of priority and effort can then lead to an order for repaying technical
debt items.

This is the “simplest” and most pragmatic option. However, it is also a very subjective option,
i.e., subject to the developers’ subliminal preferences when making the assessment, and therefore
possibly less reliable than the following options.

Mean value:

In this case, all attribute values are assigned a value between 1 and 5, and the mean value of
these values is then used as the priority. An overview of the assignment is provided in Table 9.
Not all of the listed attributes need to be used to calculate the mean value. The decision on this
is up to the team.

Attribute Value assigned In- Remark
teger
Interest 15 min. 1
1 hr. 2
4 hrs.. 3
1 day 4
> 1day 5
Interest > 1x/year 1
probability 1x/year 2
1x/month 3
1x/week 4
1x/day 5
Pain Factor 1-5 1-5 The severity of the stress should
already be measured on a scale
of 1-5
Quality at- n 1-5 Number n of quality attributes
tributes affected in addition to maintain-
ability
Contagiousness decreases 0
stagnates 3
increases 5

Table 9: Integer assignment to attributes for a mean value calculation

21



Contagion must be considered separately, as it is not a linear change. If repayment costs
decrease over time, the overall priority should also decrease, which is achieved by setting a value
of 0. If repayment costs remain the same, the value should not affect the mean values. However,
this is difficult to achieve mathematically because the calculated mean value can vary from issue
to issue. The values given here can therefore only be used to create an approximation. The team
is free to flexibly adjust the integers of the contagion to the situation when determining each
mean value.

The repayment costs are not taken into account here (in contrast to the ROI variant). By
means of a “low-hanging fruit” visualization (see Figure 8), the combination of these two values
can lead to a sequence for repaying individual technical debt items.

The advantage of this method is that the calculation can be done in your head and is therefore
more pragmatic and reliable than an “educated guess””

Return on Invest (ROI): The ROI is calculated using the interest rate, the probability of
interest, and the effort in person-days. The result is the number of months it takes for the effort
to repay the technical debt to break even. To calculate the ROI, we set the following values for
the combo box fields:

« Interest in minutes: 15; 60; 240; 480; 960
« Interest probability in “per month”: 30; 4.5; 1; 0.0027; 0.0013
» Expense in PD: as specified

From this, we calculate the monthly interest burden, as specified in Forumla 1, and the ROI in
months, as specified in Forumla 2.

interest burden minutes/month = interest minutes * interest probability th
mon

effort minutes
ROI months = £

interest burden minutes/month

The ROI can then be used to derive priorities in various ways:

« The ROI serves as additional information for an “educated guess” priority. This means that
not only does the ROI determine the final priority, but other factors (e.g., additional quality
attributes affected; see section below) are also taken into account in the determination.

« The ROI is directly transferred to a priority. Priorities are about ratios, i.e., the question
of whether one technical debt is more important than another. Therefore, based on the
determined ROI, it can be distributed as evenly as possible among the existing priorities.
This distribution may vary from company to company. An example is shown in Table 10.

The advantage of ROl is that it presents a profit that is easily understood by management. ROI
is based on the same principles as project planning as a whole, i.e., it is based on expert estimates.
However, this also means that it is subject to the same inaccuracies. The team should decide
together with management whether accuracy is desired and make it clear that the estimates (as
in project planning) may be subject to errors.
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ROI Prio ID Priority

< 1 month 5 very high
< 2 months 4 high

< 1 year 3 medium
< 3 years 2 low

> 3 years 1 very low

Table 10: Example of determining priority based on return on investment (ROI). The actual dis-
tribution may vary depending on the team/company.

Resubmission In an agile environment, there are generally two types of prioritization. On
the one hand, each issue is assigned a priority. On the other hand, issues in the backlog can be
moved up and down, i.e., the order of the issues in the backlog specifies a further—usually more
relevant—priority. Issues related to technical debt, as well as some other issues, are repeatedly
prioritized downwards and eventually end up at the bottom of the backlog. If the number of such
issues becomes excessive, they are no longer reviewed. The following procedure has therefore
become established:

Each technical debt issue is assigned a resubmission date. In each refinement, the list of all
technical debts is then sorted by resubmission date, and all issues with an expired resubmis-
sion date are reevaluated.

To avoid starting from scratch every time a reassessment is carried out, it is essential that all
relevant information and decisions are recorded in writing in the issue. In particular, it should be
noted, for example, in a comment, if a specific situation is anticipated that will lead to a change
in the assessment. Examples: “Reassessment necessary after business decision <xy>" or “Issue
should be obsolete after system <xy> is shut down”

A resubmission date has the following advantages:

« Issues are not permanently overlooked at the end of the backlog (as explained above).

« If the priority depends on a business decision that has not yet been made, the resubmission
date can be set to the estimated date of this decision in order to reevaluate the issue.

« If a change is planned that will render the issue obsolete in the near future (e.g., switching
on or migrating a system), the date can be set to the date of the expected shutdown. On
the resubmission date, a decision will be made regarding whether the issue can be closed.

o If the priority of the issue is low and it makes sense not to repay the technical debt but
to pay the interest permanently, the resubmission date can be set. On the date, it will be
checked whether repayment has now become sensible due to interim changes. The issue
thus remains open and can also be used for risk assessment (see Chapter 3.4.3) without
being repaid.

Quality attributes As already mentioned in Table 8, quality attributes can be used for priori-
tization. These can be used, for example, to overlay a calculated priority based on interest rates,
interest probability, and effort, e.g., when security risks need to be minimized.
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Depending on the context (system/industry/company), different quality attributes are most
important. For example, security is most important in the context of banks, whereas performance
(efficiency) and safety may play a greater role in the embedded sector.

Each team should discuss which quality attributes are, in general, most relevant to their own
system in their own context/company. To do this, the quality attributes should be put in order.
The aim is not to establish a fixed and universally valid order, but to discuss the attributes and
develop a common understanding of which attributes are relevant to their own system. The
relevant quality attributes can then be used to influence decision-making/prioritization.

In Table 11, we briefly introduce all quality attributes according to ISO-25010 and explain
them in simple terms using our own words and example questions. Those who are already fa-
miliar with ISO quality attributes are welcome to skip this section.

In addition to the ISO quality attributes, other quality attributes (e.g., “sustainability”) or
the sub-categories of the ISO standard (e.g., “installability” as part of “flexibility”) may be useful
and can be applied. It is also perfectly legitimate to use old terms, such as “performance” as an
old term for (and component of) “performance efficiency”, or “usability” instead of “interaction
capability”. The only important thing here is that there is clarity and agreement within the team
about the meaning of the terms.

In practice, maintainability, security, performance, and reliability are often influenced by
technical debt, whereas the other quality attributes are less frequently impacted.
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3.4.3 Repay Technical Debt

There are various approaches to repaying technical debt, each of which is appropriate in different
situations. Situational repayment has therefore proven to be best practice. This means that there
is no single perfect method for repaying technical debt; rather, different approaches are appro-
priate in different situations. Table 12 provides an overview of the various repayment methods
and the situations in which each method is appropriate (use case). The repayment methods can
be divided into three categories: ignore, rewrite, and refactor. For the sake of completeness, we
include “Ignore” as a repayment method, even though no explicit repayment takes place and the
term “repayment” may be misleading in this context.

Each team should decide for itself which methods it wants to use. In particular, a decision
should be made regarding whether to use a quota method (e.g., 15

If a team is under a lot of pressure from customers and new customer requests and/or has
a very confusing backlog with many “old” issues, it has proven useful to work with a quota
solution. Teams that can work more flexibly and independently have generally not found the
quota solution necessary. The decision on whether a quota solution is suitable should be made
by the developers. The scope may be negotiated with the product owner or management.
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3.4.4 Visualize Technical Debt in the Backlog

Technical debt is visualized based on its issues and the estimated values for the attributes (see Ta-
ble 7-8).
The visualization has two main objectives:

+ Support for planning, i.e., prioritization and monitoring of technical debt

« Raising awareness of technical debt, especially among non-technical stakeholders such as
customers, business management, project managers, etc.

Interactive visualizations (low-hanging fruits, bar charts by component or quality attributes)
have become particularly popular for planning purposes, as they filter an additional list of
technical debt issues. This list should display the following attributes and be sortable by all
attributes: ID, title, priority, contagion potential, interest, interest probability, interest burden,
RO, resubmission date, link to the original issue.

Repayment of TD Tickets - Low Hanging Fruits Ranking of Components
4 Do |
= 3 O ® ° o
g
o
2 0 @@ [ ] .
1-@ ® o ® Wait or Discard
0 2 4 6 8 R
Effort Component
Ticket Issue Title Priority Story Effort ROI(in Conta Quality Attribute Component Ticket
Type Points (in months) gious URL
days) ness
- N |
TD X 2.00 0.50 3.01 Wird  Maintainability )
mehr
D P%e 2.00 0.50 3.01 Wird Reliability @
mehr
T X 2.00 0.50 3.01 Wird  Security @
mehr
™ 4+ i)
™ 3.00 Wird i St o
* mehr
TD 5.00 Wird )
4+ mehr
D 4 3.00 2.00 12.05 Wird @
mehr
™ a 3.00 2.00 12.05 Wird  Securitv @

Figure 8: Example of a visualization of technical debt issues for planning purposes (anonymized)

The list is controlled via a graphical visualization, whereby the following three visualizations
(sorted by importance) have become established for this purpose:

1. Low-hanging fruits (Figure 8): In a coordinate system with “effort” on the x-axis and “pri-
ority” on the y-axis, points indicate technical debt issues. The size of the points symbolizes
the number of issues at that point. The list displays the technical debt associated with the
point clicked by the user.

2. Components (Figure 8): Issues are displayed per component in a bar chart or pie chart.
The list displays the technical debt associated with the component clicked by the user.
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3. Quality attributes: Issues are displayed per quality attribute in a bar chart or pie chart. The
list displays the technical debt associated with the quality attribute clicked by the user.
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Figure 9: Example of a visualization of technical debt issues for management and monitoring
purposes (anonymized)

The visualizations used to raise awareness of technical debt also serve to monitor the man-
agement process and are primarily based on time series:

« Number of open technical debt issues per month (Figure 9)
« Number of closed technical debt issues per month (Figure 9)
+ Number of open technical debt issues per month

« Interest burden (see Forumla 1) of all open technical debt issues per month (Figure 10)

Technical obstacles Most issue tracking systems offer insufficiently flexible visualization op-
tions. It is therefore advisable, as already mentioned in Chapter 3.1.2, to connect the issue tracker
to a reporting tool such as MS Power BI or Tableau. This creates development and maintenance
problems. However, a bigger problem is that user acceptance of the visualization decreases when
a separate and previously unknown tool has to be used.

In addition, it is particularly challenging to determine the number of open technical debt
issues per month. Issue tracking systems store the “open” and “closed” dates. To determine the
number of open issues for each month, a code snippet must be used to iterate through all months
in a loop and then check for each month and each issue whether it was open. A counter is
incremented for the number of open issues. For the interest burden of open issues, the interest
burden must be determined and totaled for each open ticket. The code snippet to be developed
makes development and maintenance even more difficult. A visualization of the interest burden
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without this calculation is misleading, as the interest burden always appears to be increasing
because issues that have already been closed are no longer factored into the calculation.

Interest burden of open TD Tickets over time

8.96

Interest burden of open TD
(Total)

Interest in days x Interest probabilit.

2016 2017 2018 2019 2021 2022 2023 2024 2025
Year

Ticket URL

Interest burden of open TD Tickets over time (cumulative)

Interest in days x Interest probabilit...
o

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025
Year

10 POOAOOAOOOOEO RS

Figure 10: Example of a MISLEADING visualization of the interest burden, but only for currently
open tickets and their “open” date, and not as a time series (anonymized)
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3.5 Getting Started

To start the process, a few steps are necessary, which are listed here in chronological order:

1. The “technical debt manager” (TS manager; see Chapter 3.1) is appointed in a joint meeting.
From then on, they control the further steps in accordance with these instructions.

2. A keyword name for technical debt (e.g., “TD”) and issues that have already been searched
but not identified as technical debt (e.g., “Non-TD”) is defined.

3. All existing issues are reviewed, and it is determined whether or not they constitute techni-
cal debt. The issues are tagged accordingly (“TS” / “Non-TS”). See also Chapter 4.2. (“Non-
TS” is useful for performing this analysis in several smaller blocks so that you know which
issues have already been considered.)

4. Allteam members record all technical debt they have in mind but have not yet documented,
and tag it as technical debt.

5. Discuss within the team which of the attributes from Table 7-8 are useful for this team/company.

6. Create a new issue type for technical debt with the selected attributes. Examples can be
found in the appendix Figure 11-13

7. Transfer all issues tagged as technical debt to the new issue type
8. Evaluate all technical debt issues. There are two options for this:

« Specific meetings are scheduled for all team members to refine technical debt issues.
These issues are discussed and evaluated one by one, meaning the attributes are filled
in. This approach is especially recommended at the beginning of the evaluations so
that the team can develop a shared understanding of how to evaluate the attributes.

« Each team member takes on 3-4 technical debt issues per week and evaluates them
individually “in advance.” In particular, the team member sets the resubmission date
and can thus determine how urgently the issue needs to be considered by all team
members. If the team member is unsure about their assessment, they can, for exam-
ple, choose a short-term resubmission date. If the issue is obviously less relevant,
the resubmission date can be set for a far future. During refinement, when all issues
with expired resubmission dates are reviewed, the issue is then evaluated jointly by
all team members. This distributes the burden of evaluation over time, eliminating
the need for separate meetings.

9. The team decides (in a separate meeting, if necessary) which repayment procedure should
be used (in which situations).

10. The TS manager ensures that the repayment agreements are adhered to.

11. The TS manager clarifies which visualization tools can be used, links the issue tracker to
the visualization tool, and creates initial visualizations.

12. The visualizations are used by the team and adjusted by the TS manager as needed.
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13. In all other issue types, the attributes for avoiding technical debt are added in accordance
with Table 5-6. This can be done as an attribute field or as part of a DoR.

14. For all issues (including technical debt issues!) that are now being handled in refinement,
the attributes are evaluated.
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4 Typical Challenges in Managing Technical Debt

During the introduction of technical debt management, typical mistakes (Chapter 4.1) and ques-
tions (Chapter 4.2) arise time and again. The following two chapters provide an overview of
these topics and suggest solutions. In particular, the typical mistakes from Chapter 4.1 should be
taken into account in order to successfully introduce the process.

4.1 Typical Mistakes

There are mistakes that teams repeatedly make during implementation. These “mistakes” are
usually caused by the fact that the issue of technical debt is overlooked in the hectic day-to-
day business. The role of the TS manager helps to keep the topic in mind during day-to-day
business. However, mistakes can still occur, despite having a TS manager, and the following list
can be passed on to future TS managers as a learning experience.

4.1.1 We all remember it.

There are always situations in which a task in the process is overlooked, for example, discussing
drawbacks and risks to avoid technical debt (see below). This is often because there is no clear
responsibility for this task. The team decides to remember it (“we’ll all do it”), but in the end, no
one takes responsibility for the task, and it is forgotten. This phenomenon particularly affects
the management of technical debt, as in this case, by definition, these are issues that are not
(immediately visible) business-critical.

Solution: You need someone who will repeatedly remind you of the chosen process and
the resulting tasks (e.g., discussing drawbacks and risks). In the initial phase of establishing the
process, it has proven useful for this person not to be part of the team. This allows team members
time to become familiar with the process and integrate it into their daily routines. In the long
term, the TS manager should then take over the task. Other people can also take on tasks, but
even then, there should be clear accountability.

4.1.2 The attributes all make sense — we use them all.

All attributes listed in the Table 5-8 initially appear useful and important, which is why they are
listed here. However, this creates a significant risk of using all attributes in your own template,
thereby making the process (unnecessarily) complicated.

Solution: Only the “best practices” should be used for the template initially. A maximum of
one or two attributes from the “nice-to-haves” should be used at the beginning, but preferably
none at all. During daily work, i.e., the application of the process, it will then become apparent
whether additional attributes are helpful and should be added.

4.1.3 Forgetting the new attributes for non-technical debt issues

When introducing the new process, the focus is typically on managing existing technical debt.
Avoiding new technical debt is often seen as secondary. As a result, people often forget to fill in
the “attributes for all issue types” (see Chapter 3.2, Table 5-6).

Solution: It is advisable to appoint someone from the team to closely monitor this. This
could also be the TS manager. And no, “all of us” will not pay attention to this (see above).
Responsibility must be assigned to ensure that the issue is successfully addressed.
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4.1.4 Alternatives? There aren’t any.

In everyday working life, it’s easy to overlook the attribute “alternative.” The motto is: briefly
mentioned and then forgotten again. “Alternatives? Nope, I can’t think of any. So there aren’t
any—check” In many cases, this is the pragmatic approach; however, you must be careful that
the approach doesn’t take on a life of its own.

Solution: How to find alternatives is described in detail in Chapter 4.2.

4.1.5 Unconsciously accumulating technical debt: Planning Poker is just annoying

In many teams, planning poker is no longer used or is used only half-heartedly. The effort seems
too small for the benefit, and “we all know what the right number is anyway.” In some teams, it
even goes so far that the product owner makes the estimates or at least gives the first estimate.

The problem with this is the anchoring effect, i.e., the tendency to prefer what is said or heard
first. This is a cognitive bias, i.e., a mistake our brain makes for efficiency reasons, and one that
is difficult for us to escape. Once a value has been put forward (e.g., 2 SP), it is difficult to name
a completely different value (e.g., 8 SP). This leads to misestimations and thus to time pressure.
However, time pressure is one of the main causes of conscious and unconscious technical debt.
In particular, if the developer feels a moral responsibility because they accepted the estimate,
they are more likely to want to stick to the estimate — at the expense of quality, if necessary.

Solution: The best thing to do is actually to resume Planning Poker. A lightweight variant
is to at least provide a clear justification for each estimate. This allows another person to refer
to the reasoning if they want to suggest a completely different value, e.g., “You only estimate 2
SP, but you forgot that there is also the dependency on the <xy> system, so I see the effort as
significantly higher”

Under no circumstances should the product owner give an estimate. Estimates are always
and exclusively made by the experts concerned.

4.1.6 Unconsciously taking on technical debt: But that has to be included in the sprint
now.

Unfortunately, there are often situations where issues must be included in the sprint because they
have a short deadline or have already been “promised” to the customer. However, if uncertainties
still surround these issues, e.g., feedback from tool providers or other teams regarding the details
of implementation, the issue may not be implemented optimally because important information
is missing. Out of a misguided desire to accommodate the customer/requester, a poorer solution
is implemented, thereby unknowingly incurring technical debt.

Solution: An issue may only be included in the sprint once all information is available. Here,
the product owner has a duty to communicate openly with the customer/requester. Often, the
customer/requester is not even aware that a less-than-optimal solution is being implemented
because communication with the customer/requester is avoided. It should be made clear to the
customer/requester that the deadline can only be met at the expense of quality and what specific
consequences the lack of quality can have in the long term (see Chapter 2.3).

A similar communication problem sometimes arises between developers and product owners.
Developers should also make it clear to the product owner that the deadline can only be met at
the expense of quality and what specific consequences can be expected.
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4.1.7 Consequence of technical debt: Poor maintainability

The attribute “risks of non-repayment,” i.e., the consequences of technical debt, invites us to write
something like “poor maintainability,” which has indeed often happened in practice. However,
this is already the definition of technical debt, or at least part of it. The consequences should be
described in more detail and understood by non-technical stakeholders.

Solution: There is a method called the “5 Whys” [11]], which involves identifying the root
cause of a problem by asking multiple (five) questions about the cause (“Why”) in succession. This
method can be adapted for this purpose by repeatedly asking why the stated issue is a problem,
e.g.: (1) Why is it a problem if maintainability is poor here? — Because changes take longer and
are risky. (2) Why is it a problem if changes take longer and are risky? — Because we change
this component frequently. (3) Why is it a problem if we change this component frequently? -
Because we will no longer be able to meet deadlines in the future, and the risk of introducing
bugs will increase. (4) Why is it a problem if we don’t meet schedules and introduce bugs? -
Because customers will be dissatisfied. (5) Why is it a problem if customers are dissatisfied? — The
reputation of the system/company will decline. The point here is not to record all the details,
but to extract the essential information and write that down. In the example, that would be:
“Changes to this central component are frequent. These changes will take longer in the future
and carry an increased risk of side effects, such as bugs or performance losses, which could upset
our customers.”

4.1.8 The components “Test,” “Documentation,” and “Logging”

Some teams find it difficult to list the (architectural) components. In particular, so-called “cross-
cutting concerns” (i.e., tasks that span multiple components), such as testing, documentation, log-
ging, monitoring, feature flag removal, and even refactoring, are often recorded as components.
Component assignment is important in technical debt management, especially for evolution-
based repayment. The goal is to identify the technical debt items contained in the component
that is currently being modified to meet a functional requirement. However, if a cross-cutting
concern, such as “documentation,” has been selected as a component, this does not provide such
information and is therefore meaningless. It is not clear which component is inadequately doc-
umented. It is unclear whether there might be faulty documentation of the component to be
changed, and whether the documentation should be optimized along with the change in order
to exploit synergies.

Solution: When recording the components, a counter-test should always be performed to
determine whether it is a “cross-cutting concern.” To do this, consider whether there could be a
functional change associated with this component.

4.1.9 Nothing is ’very’

If a 5-point scale from “very low” to “very high” is chosen for the values in a combo box, there
is a risk of “central tendency bias,” i.e., the unconscious tendency of the human brain to choose
a middle value. Extreme values, on the other hand, are avoided. As a result, a theoretical 5-point
scale quickly becomes a practical 3-point scale.

Solution: In addition to the values from “very low” to “very high,” there should be a clarifi-
cation of what is meant by each value. We have already shown this using the example of interest
rates and interest rate probabilities in Table 7. There, specific values such as “< 15 min” or “>
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1x/year” are also given, which gives developers a concrete idea of the values and allows them to
use “very low” and “very high” normally.

4.1.10 Resubmission: As a precaution, next week

A common mistake is to set the resubmission date too soon.

Solution: When setting the resubmission date, it is not about when you want the issue to
be resolved, as this is determined by the priority. It involves waiting for specific events (e.g.,
management decisions, developers returning from vacation) or observing whether general con-
ditions have changed unexpectedly in other ways (e.g., changes in management, new customers,
new technologies on the market). Therefore, it makes no sense to assign a resubmission date
in a few months if no specific decision is to be awaited. In these cases, the date should be at
least 6 months (preferably more) in the future, as an essential change in the general conditions
is unlikely during this time.

4.2 Typical Questions

Some frequently asked questions in practice will be addressed here. It makes sense to read the
specific answers to questions when they arise.

4.2.1 Too many issues in the backlog—how do I get started?

At the beginning of the process, all issues in the backlog must be searched, and technical debt
must be marked. This can be a tedious task for large backlogs with long-standing issues.

Solution: An initial assessment is best made intuitively, based only on the title and the
indicators mentioned in Chapter 3.3.2. The label for technical debt can be assigned generously,
i.e., better once too often than once too little. Since all issues are discussed again in refinement,
it is still possible to decide that an issue does not describe technical debt after all. In cases of very
large backlogs with very old issues, you can also start by focusing on issues created within the
last year (or the last two years). Older issues may still contain further technical debt, but these
are usually either less problematic or they reappear and can then be recorded as new issues. In
this case, it is more important to start the process than to have all issues fully recorded.

4.2.2 How can I find alternatives?

Some teams struggle to identify alternatives to the solution they initially proposed. Cognitive
biases unconsciously lead them to consider only one solution.

Solution: Teams often start by gathering all the alternatives and then comparing their pros
and cons. However, it has turned out that using the discussion order shown in Table 6 makes
sense. First, the quality attributes affected by the initially proposed solution should be discussed.
Based on this, the drawbacks and risks can then be derived (e.g., if performance is negatively af-
fected). Starting from the drawbacks and risks, it is then easier to identify an alternative solution
that may not entail these drawbacks/risks.

4.2.3 Can]Iuse other terms?

The terms used here for technical debt are based on the metaphor of financial debt. This metaphor
was originally developed to make the topic of “technical debt” more understandable to business
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stakeholders [5]. Some of the terms are based on other scientific publications, such as the concept
of contagion [12]). These terms are sometimes difficult for development teams to understand or
comprehend. The terms have also not become as established among business stakeholders as
originally hoped [[13] 1.

Solution: It is therefore perfectly legitimate to use other terms as long as their meaning is
clear to everyone involved. For example, some teams have adopted the term "interest frequency”
instead of "interest probability” because it makes the assignment of combo box values easier to
understand.

4.2.4 There are several consequences. How do I assess this?

As already mentioned in Table 7, there can be several consequences of technical debt, all of
which should be recorded in the attribute “Risks of non-repayment.” However, there are also
several different “interest charges,” but only one attribute ‘Interest’ and one attribute “Interest
probability” Theoretically, the interest rates for all consequences would have to be estimated
with their respective interest rate probabilities and then summed, which is neither cognitively
nor computationally feasible.

Solution: A pragmatic approach that has proven successful is to evaluate the most seri-
ous consequences. The team could also decide to set interest and interest probability higher
than appropriate for the most serious consequence in order to account for further consequences.
However, this approach also requires increased cognitive effort and should only be used if the
team has already gained some experience with the process.

4.2.5 How do I handle ongoing or recurring maintenance tasks such as updates?

Some maintenance tasks need to be performed on an ongoing basis, such as updating 3'-party
libraries or tools used. In these cases, it would be too time-consuming to create an issue for every
version change; instead, some teams maintain a simple list of tools with their versions and do
not want to deviate from this approach.

Solution: In this case, you can create a single 'update’ issue and describe and evaluate the
most urgent update within it. As soon as the priority of this most important update is higher
than that of all other technical debt issues, the issue has to be implemented, i.e., the update has
been carried out. After that, an issue is created for the next most important update.

Of course, the team only makes a rough estimate of which update is most important, rather
than evaluating the priority as precisely as in the technical debt issues. This inaccuracy is a
pragmatic compromise. If there are disagreements about which update is the most urgent, two
or more update issues can be created and evaluated.
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5 Outlook and Scaling of Technical Debt Management

The introduction of technical debt management described above serves individual teams. In a
corporate environment, it makes sense to consider whether and how this approach can be scaled,
i.e., applied to many or all teams within a company.

Using the process described here across all teams within a company offers many advantages.
There are benefits for each individual team in their daily work:

+ Overview of technical debt within the team

« Assessment of risks arising from technical debt

« Prioritization of various technical debt issues

« Clearly defined and consistent repayment of technical debt

« Ability to provide information and arguments to management

There are further advantages for management when the process is used by several or all teams
and the resulting data is reported in summary form:

« Overview of technical debt per team and per component, enabling the identification of
“hot spots.”

 Assessment of the risks arising from technical debt in cross-team projects

« Prioritization of support for teams, e.g., relieving the team/component of customer re-
quests in order to have time to repay technical debt or increase the team’s staffing levels

« Clearly defined and therefore calculable procedure for repaying technical debt

For scaling, a team within the company should first be given the time to thoroughly address
the topic and establish a process based on these guidelines. The result will be an issue type and
a corresponding visualization. Both can then be used by other teams with significantly less
initial effort. Nevertheless, these other teams must also be given time for the initial discussion
and evaluation of technical debt issues.

According to initial estimates, the effort required for the first team is 5-6
In our view, there are two possible ways to encourage other teams to use this system:

1. Dissemination of the process “from the top down,” e.g., via management or architecture
committees, i.e., the team architects.

2. Dissemination of the process “from within the company” through a community of practice
(CoP) on the topic of technical debt. This approach can have the advantage that the intrin-
sic motivation for change is higher and the process is taken more seriously and “lived” by
the teams using it.

Which path is chosen depends heavily on the corporate culture. However, it is always possi-
ble to start with the CoP approach and, if this proves unsuccessful, to try the first approach via
management or architects.
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Appendix

At the end of the document, a collection of screenshots of issue types for technical debt is pro-
vided.

1. Azure DevOps in Figure 11
2. Jirain Figure 12

3. GitLab in Figure 13
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Figure 13: Example of an issue type for technical debt in GitHub (resolved as a template). (Pur-
ple: attributes for avoiding technical debt. Green: attributes for assessing the consequences of
technical debt. Light blue: priority and resubmission date for managing technical debt. )
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