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Abstract. The Habitable Worlds Observatory (HWO) is the first telescope ever designed to search for life and
will be a powerhouse of discovery across topics in astrophysics. The observatory was the top recommendation of
the Astro2020 Decadal Survey for large missions and a new HWO Technology Maturation Project Office was formed
in August 2024 to mature the architecture, science and technology. In this paper we review the overall approach
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cases, and technology roadmaps consistent with pre-formulation studies. We discuss plans for instrument studies and
international engagement and science engagement including a Community Science and Instrument Team. Finally, we
describe the plan forward to the Mission Concept Review.
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1 Introduction

The 2020 Decadal Survey on Astronomy and Astrophysics1 Pathways to Discovery in Astronomy

and Astrophysics for the 2020s (Astro2020) recommended that NASA begin development of a

large ultraviolet, optical, infrared telescope to search for signs of life and to perform transforma-

tive astrophysics. The recommendation included a maturation of the technology, architecture and

science followed by an independent review prior to the Mission Concept Review (MCR). The ef-

fort was bolstered considerably on August 1st, 2025 when a new project office was formed for the

HWO, led by NASA’s Goddard Space Flight Center (GSFC) in collaboration with the Jet Propul-

sion Laboratory (JPL) to advance upon earlier efforts to study the science and technology(see

Section 8). The new project office has been working to address the entire concept including the

architecture, technology and science through use of Concept Maturity Level (CML) framework2
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and this paper demonstrates the advancement of the entire concept and described the plan forward

toward MCR.

This paper presents the maturation progress of HWO during CML2-3, following the mission

architecture development approach recommended by the 2020 Decadal Survey. Section 2 de-

scribes the overall approach for concept maturation through iterative Exploratory Analytic Cases,

including the evaluation of architecture trade space and launch vehicle considerations. Section

3 presents the baseline Exploratory Analytic Case (EAC) configurations studied between CML 2

and CML 3 the refined EAC 4 and EAC 5 designs to be developed and assessed between CML 3

and CML 4. Section 4 details the integrated modeling methodology and results, demonstrating

the multi-thread modeling pipeline approach used to assess end-to-end Observatory performance.

Section 5 summarizes the technology development program, including the prioritization frame-

work for critical, urgent, and long-term technologies required to achieve the goal of Technology

Readiness Level (TRL) 5 prior to MCR. Section 6 describes the testbed facilities and infrastruc-

ture supporting technology maturation activities. Section 7 addresses key engineering challenges

including ultra-stable structures, wavefront sensing and control, and metrology requirements. Fi-

nally, Section 8 presents a summary of the early science case exploration developed through com-

munity engagement with the Science, Technology, and Architecture Review Team (START), and

being further advanced with the Community Science and Instrument Team (CSIT), covering the

wide range of science enabled by this transformative observatory.

2 Pioneering Approach for Flagship Concept Maturation

Our novel flagship maturation approach follows the recommendations of Astro2020, the Large

Missions Study,3 and the James Webb Space Telescope (JWST) Lessons Learned4 that all empha-
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sized the importance of maturing the architecture, technology, and science iteratively and holis-

tically from the early concepts. This approach to flagship missions is consistent with the best

practices for carrying out a wide range megaprojects, which encourages projects to “think slow,

act fast”.5 Once a detailed plan is in place at the MCR, the project will be ready to ramp up and

carry out development on a fixed schedule at a rapid pace. Early maturation of the Nancy Grace

Roman Space Telescope (NGRST) architecture has enabled the team to execute its development on

cost and schedule using elements of this approach; however, the NGRST was built around a legacy

telescope, which is the primary architectural decision for a flagship observatory. HWO Technol-

ogy Maturation Project Office (HTMPO) is using the CML framework to explore a wide range of

telescope and observatory architectures while maturing the entire concept holistically.

The CML approach starts with an exploratory phase of initial feasibility transitioning to a com-

prehensive evaluation of the trade space. As illustrated in Figure 1, between CML 2 and CML 3,

the high-level system concept is explored by opening the trade space, framing key questions, and

analyzing the driving needs. At CML 3, the trade space is understood. Between CML 3 and

CML 4, there is a value framework established, with an assessment of the trade space, and a prior-

itization of paths forward. To mature the engineering through this exploratory phase, we have used

the EAC architectures and their integrated models to assess their relative science performance.

These architectures are accompanied by science cases and a technology plan thus addressing the

critical areas of CML 3.

The CML approach includes six concept dimensions to mature: story, implementation, science,

cost, strategy, and engineering.2 This approach has been adopted for HWO where the science,

technology, and architecture are focusing on these ares of development while pioneering this for a

large flagship mission. Per this approach, at this early CML phase the team focuses on complexity
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Fig 1 The traditional NASA flight project requirements include a series of independent reviews and key decision
points. The CML flow parallels in the NASA flight project flow but adds criteria for additional dimensions of concept
development. The HWO phase reported herein represents NASA pre-formulation and covers CML 2-3, shaded purple
on this timeline.

and cost risk in addition to the strategy for completing the entrance criteria for the MCR and the

establishment of a Pre-Formulation Plan. At CML 5 the entire mission concept will be sufficiently

mature to convene the MCR and proceed into the formulation phase.

3 Architectural Exploration of the Trade Space

Exploratory Analytic Cases (EACs) serve as preliminary investigations of initial architecture op-

tions, with configurations strategically selected to probe critical parameter space at the architectural

level. These EACs are initially developed at lower fidelity, as they are not intended to replicate ac-

tual flight designs but rather to facilitate end-to-end modeling integration from science require-

ments through engineering implementation. The EAC approach enables the development and

validation of initial models and computational frameworks through representative examples that

“pipe-clean” analytical processes, assess end-to-end modeling capabilities and requirements, iden-

tify critical technology gaps, and guide the maturation of potential technology solutions. Further-

more, EACs explore key architectural trade spaces and decision breakpoints within the context of

launch vehicle constraints, thereby informing future point design selections and providing timely
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Fig 2 The early JWST yardstick study was an early study that demonstrated the feasibility of the architecture. The
JWST yardstick included general architecture elements that were included in the final JWST design. The HWO EAC
studies are even less mature than the JWST yardstick.

input to launch vehicle vendors who can consider their development plans with this in mind.

The EAC designs are not expected to not expected to be the final design of HWO. It is expected

that through a rapid iterative process the design will be better understood and matured. Later

iterations will be increasingly detailed. A similar evolution occurred during JWST development as

can be seen in Figure 2 below. In the case of JWST, we compare the yardstick design with its final

design.6 The HWO EACs represent an earlier iteration than the JWST yardstick. This reinforces

that the EAC work is high-level architecture evaluation and should not be overly interpreted as

design.

The basic approach to EACs is to iterate as we advance CML levels. EAC-1, -2 and -3 were

explored at a high level leading up to CML3, EAC-4 and -5 will be studied at a more detailed

level for CML4, and a point design will be studied between CML 4-5 that will demonstrate basic

feasibility of the architecture. Finally, at CML 5 there will be a single point design consistent with

mission objectives which can be taken to the Mission Concept Review. The basic flow of the EACs

and how they iterate with technology and science can be seen in Figure 3.
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Fig 3 The HWO project has explored the observatory trade space by carrying out iterative architectural designs, each
called an Exploratory Analytic Case (EAC). Each design is evaluated for science performance and technical feasibility,
providing important insights for future iterations. This report includes material developed through CML 3.

Another key consideration is the next generation of launch vehicles. At this early point, there

are three key large launch vehicles being tracked by HTMPO (see Figure 4). NASA’s Space Launch

System (SLS)7 was designed to carry a crewed Artemis program mission to the moon. While the

SLS has successfully launched and has good mass capability, a large fairing is not currently in

development. The SpaceX Starship8 has a very large fairing and excellent mass capability but it

still needs to demonstrate full reuseability, as the HWO would require refueling in space to get

to Sun-Earth L2. Finally, the first-generation Blue Origin New Glenn9 has launched and provides

modest mass and volume improvements over current state of the art, but a next generation Blue

Origin launch vehicle could provide a comparable fairing volume to the Starship. It is important for

HTMPO to explore architectures that are flexible to accommodate the uncertain futures of launch

vehicles. Some architectural flexibility can be gained by having a segmented primary mirror that

can be folded for launch, a deployable secondary mirror structure, and a modular design that is

capable of in-space integration.

To study the EACs and probe parameter space including consideration of future large rockets,

our team defined three EACs shown in Figure 5. EAC 1 is an off-axis telescope architecture
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Fig 4 The launch vehicles under consideration for HWO have considerably more mass and volume capabilities
compared to the previous generation. Relative-scale images of the Arianespace Ariane 5, which launched JWST, next
to the NASA SLS, Blue Origin New Glenn, and SpaceX Starship.

(secondary mirror does not obscure the aperture) with a 6 m inscribed primary mirror diameter

and a 7.2 m outer diameter using hexagonal segments. EAC 2 has a 6 m circular aperture using

keystone segments and is also off-axis. EAC 3 is on-axis and 8 m outer diameter with keystone

segments. All studies have assumed Ultra-Low Expansion (ULE) glass though other materials

such as Zerodur will be considered. The configuration parameters for EAC1-3 are given in Table

1.

The team did not choose to study a monolith for several reasons. First, monoliths of the size

needed to accomplish many of the HWO science cases lack flexibility for launch vehicle and

aperture size (see Sec. 8). Second, mirror stiffness scales non-linearly with diameter and a 6 -

8 m class monolith would be extremely low stiffness which both impacts gravity distortion (and

the residual wavefront error) and stability (any instability like thermal changes through mounts

would create large distortions). A low stiffness mirror would also create major new challenges for

surviving the launch environment and would require a custom snubbing architecture that does not
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Configuration Pa-
rameter

EAC1 EAC2 EAC3

Launch Vehicle Com-
patibility

Blue Origin’s New
Glenn or Starship (7
m diameter)

Starship or equivalent
(9 m diameter)

Starship or equivalent
(9 m diameter)

Total Mass ≤ 25,000 kg ≤ 37,500 kg ≤ 37,500 kg
Minimum Aperture
Inscribed Diameter

6 m (7.2 m OD) 6 m 8 m

Telescope Configura-
tion

Off-axis Off-axis On-axis

Telescope Deploy-
ment Approach

PM: JWST-like
wings. SM: Deploy-
able.

PM: Fixed. SM: De-
ployable

PM: JWST-like
wings. SM: Deploy-
able

Coronagraph CECs 4-channel Optical and
NIR, 1 mm 96 × 96
pitch DMs

4-channel Optical and
NIR, 1 mm 96 × 96
pitch DMs

4-channel Optical and
NIR, 1 mm 96 × 96
pitch DMs

Camera/Guider De-
scription

2 guider instruments
at opposite ends of
FOV.

2 guider instruments
at opposite ends of
FOV

2 guider instruments
at opposite ends of
FOV

Number of Instru-
ment Bays

3 + 2 guiders + 1
empty

3 + 2 guiders + 1
empty

3 + 2 guiders + 1
empty

Mirror assumptions ULE, hexagonal seg-
ments < 1.8 m, oper-
ates at 20◦C.

ULE, keystone seg-
ments ≤ 3 m, oper-
ates at 20◦C.

ULE, keystone seg-
ments ≤ 1.8 m, oper-
ates at 20◦C.

Driving detector tem-
peratures

65K NIR APD (in
coronagraph) with
passive cooling

65K NIR APD (in
coronagraph) with
passive cooling

65K NIR APD (in
coronagraph) with
passive cooling

Roll requirements ±22.5◦ ±22.5◦ ±22.5◦

Field of Regard ±45◦ pitch ±45◦ pitch ±45◦ pitch
Serviceability strat-
egy

SIs, SC, and refueling SIs, SC, and refueling SIs, SC, and refueling

Table 1 EAC 1 - 3 Design Configuration Parameters. OD: Outer diameter. PM: Primary mirror. SM: Secondary
Mirror. NIR: Near-infrared. DM: Deformable mirror. FOV: Field of View. ULE: Ultra-low expansion glass. APD:
Avalanche photodiode. SI: Science Instrument. SC: Spacecraft.
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Fig 5 The EAC-1 (top row), EAC-2 (middle row), and EAC-3 (bottom row) designs shown to relative scale. The
left column shows the stowed, launch configuration for each architecture and its fit inside the representative Starship
fairing. The middle column is looking down the telescope boresight, and the right column shows the top-down view.
A series of well-established deployments are used to transform between the stowed and operational configurations.

have flight heritage. On top of this, far ultraviolet (FUV) coating uniformity is more challenging

with size and would be extremely difficult to meet the requirements necessary for high-contrast

imaging (≲ 3% variations, John Krist, priv. comm.). The risks associated with large monoliths

are high during development due to the susceptibility of damage from mishandling. Finally, the

facilitization does not exist for these large mirrors in the US using ultrastable materials. Segmented

systems have their own challenges and are sensitive to tip, tilt and piston stabilization which can

be achieved with active metrology but require early investment. In addition, diffraction effects

and discontinuities from segmented mirrors slightly lower throughput but the expectation is that

the segmented performance degradation is relatively low impact based on modeling, though this

needs to be demonstrated on testbeds (Belikov et al. 2026, this issue). Mirrors with exquisitely

small edges have been made for ground telescopes (Benjamin Gallagher, priv. comm.), and the

gaps between mirrors can be limited to just a handful of millimeters. JWST has demonstrated

space-based wavefront sensing and control, hexapod controls, and integration and testing, making
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Telescope
Diameter ∼6 - 8 m (inner)
Bandpass ∼100 - 2500 nm

Coronagraph
Bandpass ∼450 - 1700 nm
Contrast ≤1 × 10−10

R (λ/∆λ) Vis: ∼140
NIR: ∼40

Bandpass 20% (goal)
High-Resolution Imager

Bandpass ∼200 - 2200 (TBD) nm
Field of view ∼3’ × 2’
60+ science filters and grisms
High-precision astrometry

UV Multi-Object Spectrograph
Bandpass ∼90 - 700 nm
Field of view ∼ 2’ × 2’
Apertures ∼ 840 × 420
R (λ/∆λ) ∼500 - 60000

Other Science Instruments
NUV coronagraph, NUV starshade, UV/VIS Integral Field Spectrograph, Spectropolarimeter

Table 2 Instrument and telescope specification summary for EAC1-3; specifications are under development for EAC4
and EAC5.

a segmented approach a mature method from a system perspective.

All of the EAC architectures were chosen have external starshade compatibility, but starshades

are not baselined. Since starshades are most suited for characterization and lack flight heritage,

HTMPO is currently considering a starshade as a second generation capability that could be added,

particularly for the near ultraviolet (NUV) where it does not need to be as large (a NUV starshade

would be closer to 30-35 m, more consistent with current starshade technology developments).

Through the EAC design exercise, preliminary optical layouts of the telescope and instrument

concepts were developed, which provided the necessary inputs for mechanical packaging. The

mechanical team conducted multiple packaging iterations for each EAC to accommodate: (1) a

large primary mirror and stiff secondary mirror tower, (2) four science instruments and two guiders,
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(3) a large telescope baffle for micrometeorite protection, and (4) spacecraft, radiator sunshades,

and solar arrays, into at least two launch vehicle fairings. Lessons learned from JWST informed

the need for a large baffle that protects against both frequent, low energy (≤1 J) and rarer, higher

energy micrometeorites.10 Additional work on this topic can be found in.11 Further, with each

successive EAC design, we not only developed a new architecture configuration but also refined

and resolved issues identified in previous EAC designs.

After completing the EAC-1 design, the modeling team generated physics-based models to en-

able end-to-end modeling and system-level performance evaluation, while the design team worked

in parallel on additional architectures. Section 4 presents the top-level approach to system analysis,

with additional details provided in Liu et al., 2026, this issue.

4 Integrated Modeling Approach and Results

Integrated Modeling (IM) on HWO builds upon the capabilities successfully demonstrated on

JWST12 and Roman.13, 14 IM is the analytical process by which multi-disciplinary engineering

models of the Observatory system are exercised in a variety of sequences depending on the end-to-

end performance to be estimated. This is what we refer to as the multi-thread modeling pipeline.

Each discipline step in the thread requires a discipline-specific model which can be exercised us-

ing either commercial or custom developed analysis tools. All disciplines models are consistent

with the mechanical geometry and the coordinate systems defined in the Computer-Aided De-

sign (CAD) model. Component and data interfaces between the models are strictly defined to

enable automated data flow through the pipeline across different analysis teams and without the

need for users in the loop. For HWO, the IM pipeline for the coronagraph instrument is illustrated

in Fig 6. The main branches of the HWO pipeline are the Attitude Control System (ACS) / line-
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Fig 6 Block diagram showing the integrated modeling pipeline for the HWO performance analyses through the
coronagraph. This pipeline structure builds upon significant integrated modeling efforts from JWST and NGRST.
End-to-end integrated modeling simulations through this flow have been carried out.

of-sight (LOS) / Jitter thread at high temporal frequencies and the thermal drift thread at low

temporal frequencies, also commonly referred to as the Structural, Thermal, and Optical Perfor-

mance (STOP) thread. Both threads can then be fed through the wavefront sensing control and

diffraction threads to estimate nonlinear coronagraph electric fields, raw contrast and contrast sta-

bility which are compared to the top-level coronagraph requirements in the Flux Ratio Noise (FRN)

error budget.

The jitter thread takes input models of ACS mechanism disturbances; for HWO, we are inves-

tigating micro-thrusters and reaction wheels. For STOP, an Observing Scenario (OS) defines the

sequence of roll and pitch maneuvers of the observatory which affect the thermal environment and

stability. The jitter and STOP threads produce optical figures of merit such as alignment, figure

wavefront error, or beamwalk which are actively controlled through rigid body telescope segment

correction, fast steering mirror alignment correction, and deformable mirror figure correction. Ac-
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tive thermal control of the primary mirror assembly and the coronagraph bench also contribute to

improving the stability of the figures of merit and are included in the models. For the coronagraph,

the predicted optical performance from jitter and/or STOP is then run through the diffraction anal-

ysis thread to generate the coronagraphic speckle image and point spread function (PSF) from

which static raw contrast and contrast stability are estimated.

Because these analyses are nonlinear and computationally intensive, a linearized analysis path

can be exercised for rapid evaluation of design trades. The IM pipeline for the other HWO instru-

ments, such as High-Resolution Imager (HRI), will use essentially the same observatory models

and analysis threads as for the coronagraph but will propagate through each instrument’s individual

optical path to evaluate instrument-specific metrics at the detectors such as Encircled Energy (EE),

EE Stability and Strehl Ratio.

For the first IM cycle for HWO, EAC1 provided the opportunity to pipeclean the process, which

entails creating and verifying each of the discipline models and their respective data interfaces in

the various threads of the pipeline. The EAC1 models, while very detailed for this phase of the

mission, do not incorporate all features required for high-fidelity determination of performance.

Simplifying or optimistic assumptions are incorporated into the EAC1 models, such as enforced

temperatures at boundary nodes in lieu of active thermal control, ideal masks and deformable

mirrors without fabrication errors or drift, and optimistic sensor noise in the metrology control

systems. While the results appear to be within reach of the stability goals for exoplanet detection

and characterization, no assessment is being made at this point against error budgets until the

designs and models mature.

Prior to generating performance results, the models go through a rigorous verification pro-

cess to ensure that the pipeline is computationally ready to generate end-to-end simulations, that

13



there are no inconsistencies across the disciplines and interfaces, and that the models generate

the expected results for a pre-determined set of analysis cases. When possible, model verifica-

tion is performed by two independent teams to cross-check the results. Model validation, which

is different than verification, measures the accuracy of a model to predict the right physics in the

hardware. Model validation is a key activity of the technology program, whereby the fidelity of

the models will improve commensurate with the progress of the TRL and delivery of flight-like

hardware against which to build and test models. Just like JWST and NGRST, HWO will define a

model validation roadmap which will define each of the hardware configurations and tests used to

improve the accuracy and fidelity of the models. A novel uncertainty quantification methodology

is also being developed to assess the statistical confidence of the integrated model predictions to

more robustly quantify margin of the system requirements, which does not solely rely on bounding

worse case scenarios and individual discipline material property variations.12

Examples of the various EAC1 discipline models are shown in Figure 7. While each discipline

model appears to be different, they are in fact all consistent with the baseline geometry defined in

the CAD and the optical models. They are also consistent with the overall materials and properties

definition. Only components which impact the engineering discipline performance are modeled in

each step of the pipeline. For instance, in Figure 7, the thermal model represents the outer barrel

assembly, the spacecraft, and the sunshade which drive the thermal stability of the observatory.

However, the STOP model only uses temperatures along the telescopes and instrument payloads

to determine the stability of the alignment and wavefronts.

As was the case for JWST and NGRST, HWO will rely on IM for final verification prior

to launch and during commissioning, since end-to-end system testing to the required picometer

stability will be challenging on the ground. Hence this IM process will endure for the duration
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Fig 7 Graphical representation of the various discipline models for EAC1 that are used by the HWO integrated
modeling pipeline to predict the system-level performance and identify areas that require engineering refinement.

of the project lifecycle with improved, higher fidelity models as the models are validated against

test data and designs are refined. It is important to note that the success of the IM pipeline also

resides in the carefully orchestrated collaboration of the individual discipline analysts. On JWST

and NGRST, it was not uncommon for the key analysts to support the mission through its lifecycle

across decades. HWO is fortunate to benefit from the expertise of these JWST and NGRST analysts

to set the foundations of the IM process and train the next generation.

Once the IM pipeline process is successfully demonstrated, it was applied to investigate pos-

sible design options and thermo-optical control strategies for EAC1. The results shown here are

for preliminary engineering demonstrations of the modeling pipeline only with idealized assump-

tions. A snapshot of the performance results are presented here and a more detailed descriptions

are provided in Liu et al., 2026, this issue.

Figure 8 illustrates the output of the jitter pipeline which compares the figure wavefront error

(WFE) resulting from attitude control using either a set of micro-thruster disturbances or eight

reaction wheels mounted on a pallet with or without isolation. Such analyses provide valuable
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Fig 8 Comparison of the wavefront jitter performance between attitude control using micro-thrusters (left) or tradi-
tional reaction wheel assemblies, either hard-mounted or on an isolation platform (right).

insight to assessing design trades and impacts to performance objectives.

Similarly, Figure 9 illustrates representative outputs from simulating the orbital maneuvers for

a representative coronagraph OS to detect and image an exoplanet. The OS drives the thermal

stability of the observatory as a series of roll and pitch maneuvers between a nearby star used for

wavefront control followed by angular differential imaging on a target star. Wavefront stability at

the picometer-level is needed to detect the planet from the background noise speckles. A represen-

tative maneuver sequence for OS 1 is shown in Figure 9 along with the predicted figure wavefront

stability with and without active rigid body control of the segments.

In the last step of the pipeline, the optical performance from the STOP thread is processed

through the telescope segment rigid-body control and coronagraph deformable mirror control to

predict time histories of the contrast and contrast stability as the observatory progresses through

the OS 1. A snapshot in time of the electric field diffraction speckles and stability is illustrated

in Figure 10. Eventually these speckle electric fields can be further post-processed with methods

such as Angular Differential Imaging (ADI) to further improve the contrast and planet detection

from the speckles.
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Fig 9 Representative observing scenario simulation on the wavefront error transient time history with and without
telescope figure control. WFC: Wavefront control. GITL: Ground-in-the-loop. WFE: Wavefront error. WFS&C:
Wavefront sensing and control. PM: Primary Mirror, SM: Secondary Mirror. DOF: Degrees of freedom.
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Fig 10 Sample timestep of the observing scenario contrast and contrast stability time histories with rigid-body metrol-
ogy and deformable mirror control. The integrated modeling timeseries evolution of these scenes can be used to
evaluate post-processing gains.

5 Architectural Refinements Based on Trades

After successfully completing designs for EACs 1-3 and integrated modeling for EAC1, we identi-

fied key design challenges and documented lessons learned.15 From this experience, we developed

configuration parameters for the next set of EACs. These parameters serve as top-level architecture

definitions and are shown in Table 3.

For EACs 4-5, design goals include dual rocket compatibility, which establishes mass and vol-

ume constraints. The aperture size is notably increased from the first three EACs to provide higher

throughput and exoplanet yield. Four instruments are planned, with a placeholder instrument that

can be added post-launch through servicing. There was strong scientific interest in high spatial

resolution spectroscopy in the UV to study galaxy growth and the evolution of the elements, which

led to the addition of a UV integral field spectrograph (see § 8.3 and § 8.4). Instrument design

goals will be established by the science and engineering teams. The EAC4/5 design can observe

targets within a Field of Regard (FOR) of ±45◦ pitch (toward and away from the Sun) and ±22.5◦

roll about the observatory optical axis. Servicing assumptions include instrument changeouts,

spacecraft bus or component replacement, and refueling.
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Configuration Parameter EAC4 EAC5
Launch Vehicle Compatibility Starship, Next Generation

Blue Origin, or SLS (dual
compatibility)

Starship, Next Generation
Blue Origin, or SLS (dual
compatibility). Space integra-
tion TBR.

Total Mass ≤ 25,000 kg ≤ 37,500 kg
Minimum Aperture Inscribed
Diameter

6.5 - 7 m 8 - 8.5 m

Telescope Configuration Off-axis Off-axis
Telescope Deployment Ap-
proach

PM: Fixed. SM: Deployable PM and SM: Deployable

Coronagraph CECs 2 parallel channels, 2 Visible
or Visible + NIR. 2 64 × 64
DMs with 1 mm pitch

3 parallel channels, 2 Visible
and 1 NIR. 4 DMs: 96 × 96
with 1 mm pitch for VIS, 64 ×
64 with 1 mm pitch for NIR1,
and 64 × 64 with 0.4 mm
pitch for NIR2.

Integral Field Unit FUV/NUV FUV/NUV
Camera/Guider Description 4 quadrant design with NIR.

Includes guiding.
4 quadrant design with NIR.
Includes guiding.

Number of Instrument Bays 4+1 Empty 4+1 Empty
Mirror assumptions ULE, hexagonal segments <

1.8 m, operates at 20◦C.
ULE, hexagonal segments <
1.8 m, operates at 20◦C.

Driving detector temperatures 65K NIR APD (in corona-
graph) with passive cooling

65K NIR APD (in corona-
graph) with passive cooling

Roll requirements ±22.5◦ ±22.5◦

Field of Regard ±45◦ pitch ±45◦ pitch
Serviceability strategy SIs, SC, and refueling SIs, SC, and refueling

Table 3 EAC 4/5 Design Configuration Parameters. OD: Outer diameter. PM: Primary mirror. SM: Secondary Mirror.
NIR: Near-infrared. DM: Deformable mirror. FUV: Far ultraviolet. NUV: near ultraviolet. ULE: Ultra-low expansion
glass. APD: Avalanche photodiode. SI: Science Instrument. SC: Spacecraft.
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Based on configuration parameter definitions, we have developed several initial design con-

cepts. As shown in Figure 11 top row, the EAC4 “Hardshell” concept reduces telescope barrel

deployment complexity. Figure 11 middle row presents an alternative EAC4 design featuring a

stowed Vertical Primary Mirror (VPM) in the launch vehicle. Figure 11 bottom row displays the

EAC5 initial design concept with an 8-m inscribed diameter primary mirror. The EAC4 designs

prioritize simplified deployments while maximizing primary mirror size, whereas EAC5 focuses

on accommodating a larger primary mirror with a minimum 8-m inscribed diameter.

A key distinction between approaches is that EAC4 concepts avoid folding the primary mirror,

while the EAC5 configuration requires folded primary mirror sides at launch, similar to JWST’s

packaging design. Further, to accommodate the larger primary mirror in EAC5, the telescope barrel

deployment mechanism requires at least two degrees of freedom; this allows deployment posts to

extend outside the primary mirror before deploying along the telescope axis. Following evaluation

of these initial designs, we will select two configurations, designated as the final EAC4 and EAC5,

for further detailed study.

In addition to designing two new architectures, several key engineering trades will be per-

formed in parallel across the observatory and instruments. Key observatory-level trades include

the evaluation of using a flat sunshield as a means to improve the observatory thermal stability (see

Figure 12) and whether in-space integration of the telescope barrel and/or sunshields could sim-

plify the overall observatory design, assessing the required level of servicing autonomy. Telescope

performance trades will compare various wavefront sensing and control (WFS&C) and actuation

methodologies, assessed while tracking residual closed-loop errors using IM, and evaluate vibra-

tion and isolation options to mitigate jitter (micro-vibration). A study of detector cooling options,

including cryogens and cryocoolers, will be carried out in addition to the passive cooling assumed
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Fig 11 Two EAC4 and one EAC5 concept. Similar to Figure 5, the left column shows the stowed launch configuration
for each architecture and its fit within the representative Starship fairing. The middle column is looking down the
telescope boresight, and the right column shows the top-down view.

in the EACs to date. Finally, several coronagraph observing scenarios and post processing method-

ologies will be evaluated and modeled with the goal of relaxing design complexity and stability

requirements.

With additional design and modeling experience from EAC4/5, we will be ready to select a

point design for EAC6. The team will focus on maturing this design to demonstrate feasibility and

complete requirement derivation in preparation for MCR.

6 Technology Maturation Approach

HWO’s technology development needs are organized into three general categories, or “tracks”:

Coronagraph System Technologies, Ultra-stable Telescope System Technologies, and High-sensitivity

Ultraviolet and Visible Instrument Technologies. Within each track, individual technology lanes

describe the critical technology needs to enable the technology system. In some cases, multiple

candidate technologies of different maturity may address a particular lane, offering the opportunity

for parallel development and down-selecting to the best performing candidate. Table 4 shows the
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Fig 12 EAC5 concept shown with a notional flat sunshield. The flat sunshield improves the thermal performance and
stability as the observatory points within its field of regard.

Track 1: Coronagraph Sys-
tem Technologies

Track 2: Ultra-stable Tele-
scope Technologies

Track 3: High-sensitivity Ul-
traviolet and Visible Instru-
ment Technologies

Starlight Suppression Ultra-stable Mirrors Far-UV Mirror Coatings
Contrast Stabilization Ultra-stable Structures Near-UV/Visible Detectors
Deformable Mirrors Thermal Control Systems Far-UV Detectors
Low-noise/Noiseless Detec-
tors (visible and NIR)

Telescope Wavefront Sensing
& Control

Multi-object Selection/ Inte-
gral Field Units

Spectroscopy Low-Disturbance Systems UV Gratings & Filters
Post-processing Deployable Systems
Near-UV Capability
Table 4 The HWO technology program is organized into tracks (columns) within lanes (rows) for each technology.

current set of technology lanes for each track.

Despite this organization, the technologies within each track are not isolated from those in other

tracks, and many cross-track interfaces exist. For example, coronagraph system and ultra-stable

telescope system technologies are closely related in that coronagraph performance may require a

specific telescope stability, and the telescope stability that is actually feasible may levy additional

requirements on specific coronagraph technologies. Similarly, it is known that some mirror coat-

ings that enable far-ultraviolet reflectivity may create polarization or amplitude aberrations that
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affect coronagraph performance. Cooling requirements for some new detector technologies may

have an impact on telescope stability. Managing these interfaces will continue to be a primary

responsibility of the HTMPO.

To assess the readiness of candidate technologies for HWO, we use the standard definition

of TRL from NASA Procedural Requirement 7123.1,16 augmented with additional details from

NASA’s Technology Readiness Assessment Best Practices Guide.17 These documents provide

clear guidance on identifying technology gaps versus engineering gaps and assessing the readiness

of a technology for infusion into a flight mission. We further prioritize both engineering and

technology gaps by assessing their importance and urgency. Importance gauges how enabling the

technology is for HWO:

• Threshold technologies are those that are operationally critical to the threshold HWO mis-

sion. If the threshold technologies are not matured, the HWO mission cannot proceed.

• Baseline technologies are those that enable the baseline HWO mission science objectives.

Baseline technologies generally have offramps, such that if their development poses unac-

ceptable cost or schedule risk, a state-of-the art backup could be used that would still enable

at least the HWO threshold science objectives. In such a scenario, the baseline technology

would become a candidate for inclusion on a future servicing mission.

• Enhancing technologies are those that are not fundamentally necessary to enable the HWO

mission. Instead, enhancing technologies are those that would either substantially improve

the science yield of the mission beyond the baseline objectives, or ease the development,

implementation, test, and verification of the mission system.
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Urgency gauges the impact of the technology’s development to either the pre-formulation crit-

ical path (i.e., readiness of the technology by MCR), or to the mission design process:

• Critical technologies are those that require substantially complex development or consist of

long duration activities that must begin early. Critical technologies are also those where the

performance must be well understood early enough to inform the mission design activities

being conducted during pre-formulation.

• Urgent technologies are those that risk not achieving TRL 5 by MCR or shortly thereafter.

The specific performance capabilities of these technologies are not generally needed to in-

form pre-formulation mission design activities.

• Long-term technologies are those that can be matured later in the pre-formulation or for-

mulation process as they pose low cost or schedule risk to the project.

Each technology’s priority is reflected on a 3×3 matrix. Figure 13 shows the prioritization

of all of HWO’s gaps, including their categorization as either an engineering or technology gap,

including potentially emerging, enhancing technologies.

A detailed technology development plan to mature each of the Baseline and Threshold tech-

nologies to TRL 5 prior to MCR and evaluating enhancing technologies for potential inclusion

in the mission has been completed. Figure 14 shows a high-level roadmap for the development

of most of these technologies. Strategic investments with industry partners, government testbed

facilities, academia, and small business partners will be used to execute this roadmap.

To manage technology investments, the team is using a risk-based approach described in the

HWO Technology Plan 1. Each technology is placed on a technology matrix that factors in urgency
1Note the publicly-available HWO Technology Plan has redacted all sensitive information.
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Fig 13 Summary of all HWO technologies, estimates of their current TRLs, and their prioritization. The IDs in the
table on the left are presented in a prioritized matrix on the right.

Fig 14 The HWO Technology high-level roadmap to MCR. The technologies are broken down into their lanes, and the
shading represents how technologies achieve TRL5 by MCR. As technologies are matured, they can be incorporated
into higher-level system demonstrations.
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and criticality. The full HWO Technology Plan, over 100 pages in length, was delivered to NASA

Headquarters in April 2025 and has been used to guide the project investments.

7 Testbed Demonstrations for Technology Maturation: Progress and Plans

Testbeds are critical for technology development and maturation, as they provide the means to

ensure that critical components, subsystems, and systems demonstrate the required TRL. Two sets

of testbeds are under development at GSFC and JPL that provide the community the environment

and means to complete technology development for ultrastability and coronagraph development.

7.1 Ultra-Stable Structures Laboratory

The Ultra-Stable Structures Lab (USSL) has a history of making picometer accuracy dynamic tests

over the spatial extent of test articles,18, 19 and has been actively working towards achieving stability

measurements at the required levels over the past few years.

The USSL is located at NASA’s GSFC in Greenbelt, Maryland. The room is acoustically

isolated with sand-filled walls and acoustic tiles, and the heating, ventilation, and air conditioning

system maintains the room at ±0.5 K. There are two optical benches, including a 15.5’ long × 5’

wide optical bench with an invar top and bottom plate and honeycomb center; that optical bench

has six active piezo actuators that isolate it from the ground at certain frequencies. The lab also

has an 8’ × 4’ granite optical bench weighing ∼5070 pounds with no isolation underneath it.

Both tables can accommodate modular optical arrangements that consist of the target of interest,

an interferometer, and the supporting opto-mechanical setup. Two interferometers are used when

taking measurements: a modified 4D Technology Phasecam 6100 and a 4D Technology HP4020.20
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Fig 15 Power spectral density evolution for each of the optical setups the USSL team tested between February 2023
and August 2024. The noise has decreased by 8 orders of magnitude in power, mainly due to rigidizing the mechanical
connections between the various pieces of the setup and understanding underlying metrology errors.

7.1.1 Early Laboratory Results: Towards Picometer Stability

Between February 2023 and August 2024, the team was able to improve the overall noise in the

system by eight orders of magnitude by mechanically rigidizing the system and further understand-

ing various sources of noise. The power spectral density plot of global piston, the Zernike term

that the team uses to assess overall system noise, is shown in Figure 15. Low temporal frequency

drift remain the largest source of noise.

The largest impact to improving stability was enhancing the overall mechanical rigidization of

the system. Figure 16 shows the evolution of the setup from February 2023 to August 2024. While

the early tests were performed in a 30” vacuum chamber with ±75 mK/hour thermal stability,21 the

lack of mechanical coupling between all parts of the optical system impacted stability measure-

ments. The best results shown in Figure 15 are from a setup that is in-air but is mechanically rigid.

The in-air setup resulted in low-spatial frequency relative variations on the surface of a 4” target

that were ≥15 pm (weighted standard deviation) over all temporal frequencies when incorporating
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Fig 16 Evolution of the optical setup in the USSL, showing the February 2023 (top, dark blue line in Figure 15) and
the August 2024 setup (bottom, dark red line in Figure 15). The primary changes were features to enhance mechanical
rigidity.

five, two-minute data sets. Low-temporal frequency drift within each 2-min interval limited the

achievable precision. All the setups discussed in this section were located on the Invar bench.

7.1.2 The Picochamber and Recent Metrology Additions

Building off stability lessons learned in the USSL described in Section 7.1.1, the lab recently

commissioned a small, 5” inner diameter vacuum chamber online that is designed to be rigid

and stable. The chamber has a first natural frequency >100 Hz and is unique in that the target

sits in a circular bezel that is incorporated into the center of the chamber, and the chamber itself

is mechanically coupled to the measurement platform (see Figure 17). This rigidizes the entire

measurement system and ensures that the target is not independently vibrating within the vacuum

chamber, which was likely the case in the 30” chamber (see Section 7.1.1).
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Fig 17 Left: A cut-through of the picochamber shows the target mounted in a bezel that is mechanically coupled to
the rest of the chamber, providing high rigidity. Right: Picture of the picochamber in the USSL.

The picochamber can achieve ±2 mK thermal control and be drawn down to micro-Torr level

vacuum. The bezel is designed to accommodate 4 – 5” optics. The chamber is hot-biased under ac-

tive thermal control with heaters outfitted on the outside of the chamber to stabilize the temperature

inside the chamber.22

There is a clear impact of low temporal frequency (<0.1 Hz) drift on measurement errors.

These drifts cannot be isolated by commercially available isolators, but they can be sensed optically

with autocollimators and with seismometers. Other environmental telemetry, such as pressure and

temperature changes along the optical path, are also acquired to potentially correct for optical path

difference errors.23

The team recently took data on a 4” ULE glass target. Twenty, 10-minute data sets were

acquired on the same night. Twenty-eight global Zernike terms were subtracted from the inner

2.5” diameter of the target to subtract out global modes before dividing the same region into four

patches. Twenty-eight Zernikes were in turn fit to those patches to determine the variation between

each patch. The mask and resulting variations are shown in Figure 18 and Table 5. When incor-
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Fig 18 Left: Image of the ULE test article, which has two reference surfaces for absolute calibration. Right: Mask of
the four subregions on the top surface of the ULE optic. The teal circle indicates the 2.5” region of interest.

porating twenty data sets, relative differences were sensed at the single digit picometer level for

piston, tip, and tilt with the picochamber. The target itself is a stepped ULE target (see left side of

Figure 18), so future work will include measuring the height differences at different temperatures

to characterize the coefficient of thermal expansion for this particular grade of ULE. That measure-

ment, combined with the relative difference measurements reported in Table 5, demonstrate two

types of measurements (relative and absolute) that must be demonstrated by various subsystems

and systems to advance TRL. Additional results from other tests will be detailed in a forthcoming

paper.20

7.2 Mini-Metrology and Ultra-Stable Testbed

The picochamber and other testing done in the USSL is critical for understanding the sources of

error that would impact picometer-level stability. However, those tests are small-scale (4 – 5”),

and significant TRL advancement must be demonstrated on meter-class optics that are traceable to
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Weighted σ (picometers)
0.01 - 10 Hz Piston Tip Tilt

P1 - P2 2.07 3.99 8.81
P1 - P3 2.62 1.60 3.92
P1 - P4 2.85 6.76 5.09
P2 - P3 4.61 4.16 4.40
P2 - P4 6.38 4.23 8.08
P3 - P4 4.63 4.96 5.41

Table 5 Weighted standard deviation of relative differences on the same face of the optic when incorporating 20, 10-
minute data sets.

HWO-sized systems. The Mini-Metrology and Ultra-Stable Testbed (Mini-MUST) is a facility at

GSFC that is designed to test up to 1-m class optics and systems to advance their TRLs to 5. It will

be housed in the Calibration, Integration, and Alignment Facility (CIAF) at GSFC. The CIAF is a

class 10,000 cleanroom that maintains thermal control within 0.5 K. Mini-MUST is situated on its

on concrete pad.

The Mini-MUST design relied heavily on integrated modeling and lessons learned in the USSL

and other facilities to ensure that the system would be stable. The interferometer will not be able to

operate within the vacuum chamber itself, so it sits outside but as close to the window as possible to

minimize the air path. The interferometer and supporting optics sit on a rotopod that enables swift

alignment. Within the vacuum chamber, two nested thermal shrouds ensure that ±1 mK thermal

control – necessary for picometer-level metrology – is achievable with 8 different thermal control

zones.

In the vacuum chamber, a small granite bench sits on a stiff support structure that runs through

vacuum bellows onto a very large, massive, and stiff granite bench. The small granite bench has

provisions and a rail system for loading and unloading different test articles. The support structure

was designed to have a first frequency > 75 Hz to ensure stability.

The vacuum chamber itself only contacts the large granite bench and the stiff support structure
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Fig 19 Schematic of Mini-MUST, with a 6’ human shown for scale. Mini-MUST can accommodate test articles up
to a meter in diameter.

through the vacuum bellows, which are as flexible as possible. The team consulted with personnel

in the NIST Quantum Measurement Division and implemented a vacuum chamber that effectively

floats around the measurement bench and is supported by an I-beam structure that is on its own set

of isolators on the floor of the CIAF. Two schematics of Mini-MUST are shown in Figures 19 and

20.

The thermal vacuum chamber, a critical component of Mini-MUST, was delivered to GSFC in

July 2025 and subsequently loaded onto an interim granite bench in the CIAF. Figure 21 shows an

image of Mini-MUST in the CIAF at GSFC on its concrete pad, denoted by the light green outline

on the floor.

Three industry teams (BAE Systems,24 Northrop Grumman,25 and L3Harris) were awarded

ROSES D.19 proposals that will bring test articles to the USSL and Mini-MUST to test their

stability and performance. The Mini-MUST team is actively working with the teams to deliver
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Fig 20 Cross-section of the Mini-MUST chamber and its stable supporting components. Mini-MUST builds upon
past experimental set-ups in the USSL to enable testing components up to one meter in diameter at picometer levels
needed for TRL5 advancement.

Fig 21 Mini-MUST lowered onto an interim granite bench in the CIAF at GSFC. First-light demonstrations are
expected in spring 2026.
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models and Mini-MUST specifications for successful testing.

Detailed information about Mini-MUST can be found in Sitarski et al. (2025).22

7.3 Coronagraphic Technology Testbeds at JPL

Proper assessment of TRL milestones for coronagraphic technologies (coronagraphic mask de-

signs, deformable mirror performance, stabilization techniques, etc.) requires state-of-the-art coro-

nagraphic testbed facilities dedicated to the development and test of HWO coronagraphy. HWO

is leveraging the substantial body of heritage work done at JPL in the High Contrast Imaging

Testbed (HCIT) facility run by NASA’s Exoplanet Exploration Program Office, which has pro-

duced multiple world record results in high contrast imaging.26, 27 Building on shoulders of the

HCIT legacy has enabled HWO to move quickly and cost-efficiently towards initial lab demon-

strations of the project’s required coronagraph performance.

The coronagraphic testbed strategy for HWO at TRL 5 level consists of two testbeds targeting,

first, the quasi-static performance of HWO coronagraphy architectures and, second, the capability

to stabilize established dark zones over observational timescales and through expected wavefront

disturbances. The quasi-static testbed, actively under development at this time, is a renovation of

an existing testbed, the Decadal Survey Testbed 2 (DST2) while the stabilization testbed, funding

contingent, will be designed and built completely new for HWO.

7.3.1 DST2 Renovation

HWO’s first coronagraphic testbed targeting technology demonstrations at the TRL5-supporting

level is a renovation of HCIT’s DST2, to be operated in the large 12 m vacuum chamber at JPL.

The redesign (critical path elements shown in Figure 22) is aimed at providing a coronagraph sys-
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Fig 22 The DST2R primary optical design summary parameters (top left) are shown with the optical layout. The
DST2R testbed has apodizer, focal plane, and Lyot-stop planes that can accommodate different coronagraph options
under consideration by HTMPO.

tem that is both capable of HWO performance levels (≤10−10 optical contrast ratios) and flexible

enough to test all potential coronagraphic architectures of interest to HWO scientists and engineers.

This required flexibility has driven optical design choices, especially its 33.75 mm apodizer

pupil plane and f/40 beam at the occulting mask focal plane, to accommodate a wide range of

starlight nulling technologies such as apodization-type coronagraphs, vortex-type coronagraphs,

and hybrid types. The testbed also features a full suite of support functions not shown in Fig-

ure 22 such as a polarization analyzer, emission band selector, and focal-plane-rejection Zernike

wavefront sensor for pupil-plane wavefront error diagnostics.

The environmental stability of JPL’s 12 m chamber has already proven capable of supporting

quasi-static results at 4×10−10 using DST1.27 Nevertheless, this renovation of DST2 also includes

improvements to the thermal control system, tackling additional vulnerabilities in its existing ther-

mal control system such as conductive ingress through harnessing and long-time-constant radiative

coupling. Initial thermal models predict 1 mK or better stability across all critical elements.
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The initial commissioning of this testbed will be done in narrowband and simple Lyot con-

figuration with full model validation before opening the facility to the test of other architectures

and broadband configurations at the direction of the HWO project. With the importance of in-

tegrated modeling to the observatory as a whole, the testbed and integrated modeling teams are

working closely to prepare for and validate testbed models against commissioning results and be-

yond. A post-commissioning expansion of the testbed is already planned, including an additional

pupil relay upstream of the DMs to include injection of simulated amplitude and phase errors from

a segmented primary mirror. Inclusion of an integrated field spectrograph contributed by GSFC is

also planned.

7.3.2 Exoplanet Imaging Coronagraph for TRL5 and TRL6

Looking to the future, an entirely new testbed called the Exoplanet Imaging Coronagraph for

TRL5 (EPIC5) is planned for handling verification of coronagraph stabilization technologies. With

EPIC5 slated for a separate, smaller vacuum chamber at JPL, this 2-testbed approach will al-

low faster turn-around on quasi-static results while affording stabilization tests, often interested in

timescales on the order of days or weeks, the uninterrupted operation time they require. This ap-

proach follows a similar strategy employed by the Roman Coronagraph Instrument to pass several

of its early key project milestones for coronagraph performance.28–31

These two testbeds will ultimately be combined in a single testbed capable of demonstrating

both quasi-static and stabilization architectures concurrently at TRL6-supporting levels, to form

Exoplanet Imaging Coronagraph for TRL6 (EPIC6). EPIC6 design work will begin as HTMPO

nears and passes Preliminary Design Review (PDR) and is slated for operation in JPL’s 12 m

vacuum chamber.
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8 Survey of Science Cases Covering Astrophysics and Planetary Science

The initial CML 3 scientific maturation of the HWO was guided by the community-led START, op-

erating in close coordination with NASA’s Technical Assessment Group (TAG). The START was

co-chaired by Professor Courtney Dressing of the University of California at Berkeley and Chief

Scientist John O’Meara at the W. M. Keck Observatory. The START was charged with exploring

possible science goals for the mission and providing an initial evaluation of the observatory per-

formance metrics and instrument capabilities required to achieve them. Convened from September

2023 to July 2024, the START structured its activities into four thematic working groups encom-

passing the breadth of potential HWO science: Living Worlds, Solar Systems in Context, Evolution

of Elements, and Galaxy Growth. From August 2024 to July 2025, the working groups separately

continued their progress after the conclusion of the START and TAG structure, under the guidance

of HTMPO.

Each working group engaged the broader scientific community in the development of indi-

vidual HWO Science Case Development Documents (SCDDs), which established specific science

goals and objectives, identified key physical parameters relevant to those science goals, and out-

lined proposed observational strategies to achieve them. The community developed 73 SCDDs that

were provided as input to the HTMPO and were subsequently compiled into a publicly accessible

online archive. Many of these studies were presented at the Towards the Habitable Worlds Obser-

vatory: Visionary Science and Transformational Technology (HWO25) conference on July 28-31,

2025 and 59 were published in a dedicated special issue of the Astronomical Society of the Pacific

Conference Series. A comprehensive review of START’s activities and principal outcomes will

be provided in Dressing et al., in preparation.32 The following subsections summarize the science
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working group structure and highlight key findings arising from their collective analyses.

In July 2025, the CSIT was established to build upon the foundation laid by START. The

CSIT is analyzing science instrument concepts and supporting basic instrument definition, provid-

ing advice to HTMPO in establishing the observatory’s primary science objectives and require-

ments, and serving as key liaisons to the broader scientific community. The CSIT is co-chaired

by Professor David Charbonneau of Harvard University and Professor Evgenya Shkolnik of Ari-

zona State University. The CSIT team’s activities are designed to support the HTMPO through the

MCR, which will examine the HWO architecture concept and whether it can meet its objectives.

HTMPO interfaces with the wider international science community through the HWO Science In-

terest Group (SIG), jointly administered by NASA’s three Astrophysics Program Offices: Cosmic

Origins, Exoplanet Exploration, and Physics of the Cosmos.

8.1 Living Worlds

The Living Worlds working group investigated the detection and characterization of life beyond

Earth. This working group was structured around three complementary subgroups that addressed

challenges in exoplanet astrobiology: Target Stars and Systems, which built upon existing knowl-

edge to identify optimal stellar targets for HWO observations and assess the capabilities of precur-

sor and contemporaneous observations alongside HWO measurements to constrain critical prop-

erties of host stars and their planetary systems; Biosignature Possibilities, which explored the

diverse array of potential biosignatures, including biogenic gases, aerosols, surface biosignatures,

and technosignatures that could be observed in different planetary conditions; and Biosignature

Interpretation, which considered frameworks for assessing potential biosignatures and determined

the additional planetary and system-level information necessary to interpret these signals.
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The Living Worlds working group both addressed questions focused on detecting Earth-like

global biospheres as well as questions of detecting signatures of life “as we don’t know it” and

prebiotic planets. A major focus was on strategies to detect life during Earth’s evolution over time,

with a broader goal to understand the prevalence and diversity of life throughout the galaxy.33 This

group also investigated the prospects for determining technosignatures elsewhere in the galaxy,

including industrial atmospheric pollutants or artificial lights and structures.34 The working group

considered systematic spectroscopic observations of temperate terrestrial planets using UV/VIS/NIR

capabilities spanning 250-1700 nm at varying spectral resolutions. Meaningful constraints on the

frequency of planets with life requires observing and characterizing > 25 Exo-Earth candidates

over this bandpass, and searching for multiple biosignatures (e.g., oxygen, methane, ozone, surface

biosignatures), habitability indicators (e.g., water vapor), and biosignature false positive indicators.

This large sample of Earth-like exoplanets would be enabled by a large aperture that has high an-

gular resolution, high sensitivity, and a small coronagraph inner working angle, operating at high

contrast, where parallel spectral channels would be beneficial to help manage the long exposure

times needed to detect the faint signals.

8.2 Solar System in Context

The Solar Systems in Context working group investigated planetary system formation, evolution,

and diversity by placing our own solar system within the broader context of exoplanetary systems

throughout the galaxy. This working group was organized into four specialized subgroups that

span the full range of planetary science investigations: Characterizing Exoplanets, which focused

on direct and indirect observations of exoplanets including phase curves, transits, and eclipses;

Solar System Observations, dedicated to remote observations of solar system planets, moons, and
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small bodies; Demographics and Architectures, which considered means to determine occurrence

rates and planetary architectures; and Birth and Evolution, which investigated the broader context

of planetary system architecture and evolution.

The Solar Systems in Context working group identified dozens of potential science cases for

HWO ranging from atmospheric characterization of rocky planets to assessments of habitability in

solar system ocean worlds35 and investigations of protoplanetary disk evolution.36 For example, the

reflectance and polarization on rocky exoplanets could be used to investigate whether they harbor

water oceans.37 Planet formation and growth in their environments can be informed by imaging and

spectropolarimetry.38 One particular investigation proposed a systematic program to determine the

time to develop oxygen-rich atmospheres through UV spectroscopy observations at low resolution

of approximately 40 Earth-analog planets spanning different stellar ages and environments.39 This

working group also considered a comprehensive survey to determine the frequency and composi-

tional diversity of sub-Neptune sized planets to understand planetary demographics.40 Closer to

Earth, one Science Case Development Document (SCDD) explored how HWO could help charac-

terize potentially hazardous asteroids that pose a risk to Earth or human infrastructure throughout

the solar system; with its unprecedented sensitivity – better than any other observatories on the

ground or space – HWO can observe smaller bodies at greater distances than ever before.41 These

science cases would be enabled by the high contrast imaging capabilities needed for the Living

Worlds science cases, UV/VIS/NIR integral field spectroscopy, and near-simultaneous multi-band

imaging. Solar system science cases, in particular, place demands on moving object tracking,

bright object limits, and field of regard.
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8.3 Galaxy Growth

The Galaxy Growth working group investigated HWO-enabled studies of the origins and evolu-

tion of galaxies as ecosystems. This working group addressed fundamental questions about how

galaxies develop over the history of the observable universe, with particular emphasis on the com-

plex cycles of matter exchange between galaxies and their surrounding environments, including

both the circumgalactic and intergalactic media.42 The group’s organizational structure included

four specialized subgroups: Active Galactic Nuclei (AGN) Over Cosmic Time, which investigated

AGN and their multi-scale impacts; Ionizing Photons and their History, focused on understanding

the stellar sources that fueled cosmic reionization; Intergalactic and Circumgalactic Medium stud-

ies; and The Dark Sector, which explored dark matter and dark energy effects through gravitational

lensing and other observations.

Numerous topics were studied by the Galaxy Growth working group. For example, some

SCDDs considered cosmic reionization by studying galaxies as sources of ionizing radiation for

high redshift objects in the rest frame UV.43 Fundamental astrophysical questions address how

early galaxies contributed to the reionization epoch, one of the most significant phase transitions in

cosmic history, and continue to shape the ionization state of the intergalactic medium. HWO would

improve our understanding of the cosmic ecosystem by mapping multiphase gas flow into and

away from galaxies.44 Additionally, the working group’s focus on AGN-driven outflows and their

multiscale impacts will be used to determine how supermassive black holes regulate star formation

and influence their host galaxies’ evolution.45 Improved constraints on dark matter can come

through measuring the abundance and small-scale power spectrum of low-mass galaxies. This

can be achieved by directly imaging dwarf galaxies orbiting Milky Way-analog galaxies,46 or by
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observing lensed sources behind massive galaxies.47 This would provide a probe of the underlying

cosmological framework that governs large-scale structure formation and could directly constrain

the existence of warm dark matter. Many of these science programs would be enabled by a high

sensitivity, large collecting area, observatory with high spatial resolution across UV/VIS/NIR and

including UV multi-object spectroscopy and integral field spectroscopy.

8.4 Evolution of the Elements

The Evolution of Elements working group developed science cases enabled by HWO and obser-

vations of stars and resolved stellar populations across cosmic time. The rise of elements and

molecules is probed through study of the star formation cycle: star formation, the properties of the

interstellar medium, stellar evolution, stellar death, and feedback. This working group was orga-

nized into three specialized subgroups that addressed complementary aspects of galactic chemical

evolution: Star Formation and the Interstellar Medium; Cosmic Explosions, dedicated to under-

standing supernovae, merger-driven stellar explosions, and gravitational wave source progenitors;

and Stellar Populations and Evolution, which conducted detailed spectroscopic and photometric

studies ranging from individual Milky Way stars to stellar populations in Local Group galaxies

and stellar clusters throughout the universe.

The Evolution of Elements working group posed fundamental questions about how ancient,

metal-poor massive stars shaped the early universe’s chemical landscape and continue to influ-

ence galactic environments. The capabilities of HWO should enable the very first resolved UV

spectroscopy of extremely massive, low-metallicity stars (>30M⊙, <0.1Z⊙) in nearby analog sys-

tems like the IZw18 dwarf starburst galaxy.48 The working group’s investigations into how very

massive stars influence their environments across a range of metallicities (0.01-2Z⊙) at distances
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spanning 0.8-15 Mpc provide fundamental observational constraints for models of stellar evolu-

tion, feedback, and chemical enrichment in diverse galactic environments.49 These studies are

complemented by research into the heavy element enrichment history of the universe and inves-

tigations of dust extinction curves throughout the Milky Way and Local Group galaxies, which

advance our understanding of how stellar nucleosynthesis and explosive phenomena have shaped

the chemical complexity of cosmic structures over billions of years. This work will also be used

to improve measurements of the Hubble Constant through measuring Cepheid distances at scales

well into the Hubble flow, which may obviate the need for SNe Ia measurements.50 Many of these

science programs would be enabled by high spatial resolution across UV/VIS/NIR and including

UV multi-object spectroscopy and integral field spectroscopy.

9 Conclusions

Significant progress has been made in initiating the HTMPO, creating a detailed HWO Technology

Plan, assessing EACs 1-3, defining EAC4 and 5, and progressing the detailed understanding of the

system. At this point, the team has achieved all of the goals set out to achieve CML3 as summarized

in this paper. Other collective CML3 artifacts held by HTMPO further defines this progress, and

activities towards CML4 including definition of EAC4 and EAC5 have already commenced. The

team continues to focus on error budgets, concepts of operation, technology specification, scientific

definition, and is ready to make major investments in technology. Overall, the architecture has

converged to be a 6-8 m off-axis telescope, whose primary mirror is segmented, that is housed

in a serviceable, room-temperature observatory. Over the coming two years, EAC4 and 5 will be

studied and traded to enable a final single baseline concept at MCR.

43



Acknowledgments

The authors would like to acknowledge the contributions of engineering and science teams at

NASA Centers during this time of change and uncertainty, including NASA’s Goddard Space

Flight Center, Jet Propulsion Laboratory, Ames Research Center, and Marshall Space Flight Cen-

ter. The team acknowledges the contributions from the START committee and the international

science community for creating visionary science cases, and the CSIT for their contributions into

establishing representative science programs and technical capabilities for HWO. Technology rec-

ommendations and architectural concepts were put forward by numerous NASA, industry, and

academic members. Each member has made an important contribution to the HWO mission.

References

1 N. A. of Sciences Engineering and Medicine, Pathways to Discovery in Astronomy and As-

trophysics for the 2020s: Highlights of a Decadal Survey (2023).

2 R. Wessen, C. S. Borden, J. K. Ziemer, et al., Space Mission Concept Development using

Concept Maturity Levels (2013).

3 NASA Science Mission Directorate, Large Mission Study Report (2020).

4 L. Feinberg, M. Menzel, J. V. Campen, et al., James Webb Space Telescope: Lessons Learned

and Applications to Future Flagships (2025).

5 B. Flyvbjerg and D. Gardner, How Big Things Get Done: The Surprising Factors That Deter-

mine the Fate of Every Project, From Home Renovations to Space Exploration and Everything

in Between, Crown Publishing Group, New York (2023).

6 M. W. McElwain, L. D. Feinberg, M. D. Perrin, et al., “The James Webb Space Telescope

44



Mission: Optical Telescope Element Design, Development, and Performance,” PASP 135,

058001 (2023).

7 “Space Launch System Reference Guide for Artemis II.” https://www.nasa.gov/

humans-in-space/space-launch-system/reference-guide/.

8 “Starship User’s Guide.” https://spacex.relayto.com/e/

starship-users-guide-37uiuuepbks0x.

9 “Blue Origin’s New Glenn.” https://www.blueorigin.com/new-glenn.

10 R. C. Telfer, M. Meléndez, N. Flagey, et al., “Empirical characterization of JWST wave-

front error variations,” in Space Telescopes and Instrumentation 2024: Optical, Infrared,

and Millimeter Wave, L. E. Coyle, S. Matsuura, and M. D. Perrin, Eds., 13092, 1309210,

International Society for Optics and Photonics, SPIE (2024).

11 M. T. Gialluca, J. W. Arenberg, C. Stark, et al., “Shedding light on large space-based tele-

scopes: Modeling stray light due to primary mirror damage from micrometeoroid impacts,”

(2025).

12 M. Levine, G. Mosier, G. Walsh, et al., “Integrated modeling of the James Webb Space Tele-

scope: pre-launch predictions, flight performance, and lessons learned,” in Optical Modeling

and Performance Predictions XIII, M. A. Kahan, Ed., Society of Photo-Optical Instrumenta-

tion Engineers (SPIE) Conference Series 12664, 1266409 (2023).

13 K.-C. A. Liu, J. Govern, M. Melton, et al., “Achieving stability – systems design and analysis

of the roman space telescope,” in 2025 IEEE Aerospace Conference, 1–17 (2025).

14 J. E. Krist, J. B. Steeves, B. D. Dube, et al., “End-to-end numerical modeling of the Ro-

45

https://www.nasa.gov/humans-in-space/space-launch-system/reference-guide/
https://www.nasa.gov/humans-in-space/space-launch-system/reference-guide/
https://spacex.relayto.com/e/starship-users-guide-37uiuuepbks0x
https://spacex.relayto.com/e/starship-users-guide-37uiuuepbks0x
https://www.blueorigin.com/new-glenn


man Space Telescope coronagraph,” Journal of Astronomical Telescopes, Instruments, and

Systems 9(4), 045002 (2023).

15 L. Feinberg, J. Ziemer, M. Ansdell, et al., “The Habitable Worlds Observatory engineer-

ing view: status, plans, and opportunities,” in Space Telescopes and Instrumentation 2024:

Optical, Infrared, and Millimeter Wave, L. E. Coyle, S. Matsuura, and M. D. Perrin, Eds., So-

ciety of Photo-Optical Instrumentation Engineers (SPIE) Conference Series 13092, 130921N

(2024).

16 “Npr 7123.1d: Nasa systems engineering processes and requirements.” https://

nodis3.gsfc.nasa.gov/displayDir.cfm?t=NPR&c=7123&s=1B.

17 “Technology readiness assessment best practices guide [sp-20205003605].”

https://ntrs.nasa.gov/api/citations/20205003605/downloads/

%20SP-20205003605%20TRA%20BP%20Guide%20FINAL.pdf.

18 B. Saif, D. Chaney, P. Greenfield, et al., “Measurement of picometer-scale mirror dynamics,”

Appl. Opt. 56, 6457–6465 (2017).

19 B. Saif, P. Greenfield, M. North-Morris, et al., “Sub-picometer dynamic measurements of a

diffuse surface,” Appl. Opt. 58, 3156–3165 (2019).

20 B. Sitarski, T. Hadjimichael, G. Hilton, et al., “Demonstrations of picometer-level stability in

the gsfc’s ultra-stable structures laboratory.” in preparation.

21 L. D. Feinberg, B. N. Saif, A. M. Bluth, et al., “Ultra-stable structures lab (USS),” in Space

Telescopes and Instrumentation 2022: Optical, Infrared, and Millimeter Wave, L. E. Coyle,

S. Matsuura, and M. D. Perrin, Eds., 12180, 121802M, International Society for Optics and

Photonics, SPIE (2022).

46

https://nodis3.gsfc.nasa.gov/displayDir.cfm?t=NPR&c=7123&s=1B
https://nodis3.gsfc.nasa.gov/displayDir.cfm?t=NPR&c=7123&s=1B
https://ntrs.nasa.gov/api/citations/20205003605/downloads/%20SP-20205003605%20TRA%20BP%20Guide%20FINAL.pdf
https://ntrs.nasa.gov/api/citations/20205003605/downloads/%20SP-20205003605%20TRA%20BP%20Guide%20FINAL.pdf


22 B. Sitarski, T. Hadjimichael, G. Hilton, et al., “The mini-metrology and ultra-stable testbed

(mini-must): a trl-advancing facility for the habitable worlds observatory.” in preparation.

23 B. N. Sitarski, A. Rakich, H. Chiquito, et al., “The GMT telescope metrology system design,”

in Ground-based and Airborne Telescopes IX, H. K. Marshall, J. Spyromilio, and T. Usuda,

Eds., 12182, 1218207, International Society for Optics and Photonics, SPIE (2022).

24 B. Cromey, T. McCracken, L. Coyle, et al., “ULTRA-CT: status report,” in UV/Optical/IR

Space Telescopes and Instruments: Innovative Technologies and Concepts XII, J. W. Aren-

berg and H. P. Stahl, Eds., 13623, 1362305, International Society for Optics and Photonics,

SPIE (2025).

25 T. M. Glassman, J. W. Arenberg, T. Lawton, et al., “Progress on STABLE: development of

technologies for ultra-stable systems,” in UV/Optical/IR Space Telescopes and Instruments:

Innovative Technologies and Concepts XII, J. W. Arenberg and H. P. Stahl, Eds., 13623,

1362303, International Society for Optics and Photonics, SPIE (2025).

26 B.-J. Seo, K. Patterson, K. Balasubramanian, et al., “Testbed demonstration of high-contrast

coronagraph imaging in search for Earth-like exoplanets,” in Techniques and Instrumentation

for Detection of Exoplanets IX, S. B. Shaklan, Ed., 11117, 111171V, International Society

for Optics and Photonics, SPIE (2019).

27 G. Allan, G. Ruane, A. B. Walter, et al., “Demonstration of coronagraph technology for high-

contrast point spectroscopy of ExoEarths,” in Techniques and Instrumentation for Detection

of Exoplanets XI, G. J. Ruane, Ed., 12680, 1268019, International Society for Optics and

Photonics, SPIE (2023).

28 I. Poberezhskiy, F. Zhao, X. An, et al., “Technology development towards WFIRST-AFTA

47



coronagraph,” in Space Telescopes and Instrumentation 2014: Optical, Infrared, and Mil-

limeter Wave, J. M. O. Jr., M. Clampin, G. G. Fazio, et al., Eds., 9143, 91430P, International

Society for Optics and Photonics, SPIE (2014).

29 J. T. Trauger, D. C. Moody, J. E. Krist, et al., “Hybrid Lyot coronagraph for WFIRST-AFTA:

coronagraph design and performance metrics,” Journal of Astronomical Telescopes, Instru-

ments, and Systems 2(1), 011013 (2016).

30 K. Balasubramanian, V. E. White, K. Y. Yee, et al., “WFIRST-AFTA coronagraph shaped

pupil masks: design, fabrication, and characterization,” Journal of Astronomical Telescopes,

Instruments, and Systems 2(1), 011005 (2015).

31 F. Shi, K. Balasubramanian, R. Hein, et al., “Low-order wavefront sensing and control for

WFIRST-AFTA coronagraph,” Journal of Astronomical Telescopes, Instruments, and Sys-

tems 2(1), 011021 (2016).

32 C. D. Dressing, D. Adams, G. Anand, et al., “Scientific Discovery Space for the Habitable

Worlds Observatory,” in preparation (2026). Draft version January 9, 2026.

33 G. Arney, N. Parenteau, N. Hinkel, et al., “The Search for Life on Potentially Habitable Exo-

planets,” in Towards the Habitable Worlds Observatory: Visionary Science and Transforma-

tional Technology, J. C. Lee, J. L. Noviello, S. LaMassa, et al., Eds., ASP Conference Series

Monograph 10, 283–296, Astronomical Society of the Pacific, (San Francisco) (2025).

34 R. Kopparapu, S. Berdyugina, J. Haqq-Misra, et al., “Technosignatures,” in Towards the

Habitable Worlds Observatory: Visionary Science and Transformational Technology, J. C.

Lee, J. L. Noviello, S. LaMassa, et al., Eds., ASP Conference Series Monograph 10, 323–

333, Astronomical Society of the Pacific, (San Francisco) (2025).

48



35 R. J. Cartwright, L. C. Quick, M. Neveu, et al., “Assessing Ocean World Habitability with

HWO,” in Towards the Habitable Worlds Observatory: Visionary Science and Transforma-

tional Technology, J. C. Lee, J. L. Noviello, S. LaMassa, et al., Eds., ASP Conference Series

Monograph 10, 399–412, Astronomical Society of the Pacific, (San Francisco) (2025).

36 B. B. Ren, “Studying Protoplanets and Protoplanetary Disks with the Habitable Worlds Ob-

servatory,” in Towards the Habitable Worlds Observatory: Visionary Science and Transfor-

mational Technology, J. C. Lee, J. L. Noviello, S. LaMassa, et al., Eds., ASP Conference Se-

ries Monograph 10, 453–461, Astronomical Society of the Pacific, (San Francisco) (2025).

37 J. Lustig-Yaeger, N. B. Cowan, R. Hu, et al., “Detecting Surface Liquid Water on Exoplan-

ets,” in Towards the Habitable Worlds Observatory: Visionary Science and Transformational

Technology, J. C. Lee, J. L. Noviello, S. LaMassa, et al., Eds., ASP Conference Series Mono-

graph 10, 425–433, Astronomical Society of the Pacific, (San Francisco) (2025).

38 S. Berdyugina, L. Patty, J. Grone, et al., “Detecting Alien Living Worlds and Photosyn-

thetic Life using Imaging Polarimetry with the HWO Coronagraph,” in Towards the Habit-

able Worlds Observatory: Visionary Science and Transformational Technology, J. C. Lee,

J. L. Noviello, S. LaMassa, et al., Eds., ASP Conference Series Monograph 10, 335–359,

Astronomical Society of the Pacific, (San Francisco) (2025).

39 S. Blunt, E. L. Nielsen, E. R. Newton, et al., “A Statistical Method for Constraining the

Capability of the Habitable Worlds Observatory to Understand Ozone Onset Time in Earth

Analogs,” arXiv e-prints , arXiv:2507.06188 (2025).

40 R. Hu, M. Min, M. Millar-Blanchaer, et al., “Identifying Rocky Planets and Water Worlds

Among Sub-Neptune-sized Exoplanets with the Habitable Worlds Observatory,” in Towards

49



the Habitable Worlds Observatory: Visionary Science and Transformational Technology,

J. C. Lee, J. L. Noviello, S. LaMassa, et al., Eds., ASP Conference Series Monograph 10,

417–423, Astronomical Society of the Pacific, (San Francisco) (2025).

41 J. Dotson, A. S. Rivkin, C. Thomas, et al., “Utilizing Habitable Worlds Observatory for

Planetary Defense,” in Towards the Habitable Worlds Observatory: Visionary Science and

Transformational Technology, J. C. Lee, J. L. Noviello, S. LaMassa, et al., Eds., ASP Confer-

ence Series Monograph 10, 571–576, Astronomical Society of the Pacific, (San Francisco)

(2025).

42 J. Tumlinson, M. S. Peeples, and J. K. Werk, “The Circumgalactic Medium,” ARAA 55, 389–

432 (2017).

43 S. R. McCandliss, S. Ravindranath, S. Malhotra, et al., “Evolution of the Ionizing Photon

Luminosity Function,” in Towards the Habitable Worlds Observatory: Visionary Science and

Transformational Technology, J. C. Lee, J. L. Noviello, S. LaMassa, et al., Eds., ASP Confer-

ence Series Monograph 10, 189–207, Astronomical Society of the Pacific, (San Francisco)

(2025).

44 S. Borthakur, J. N. Burchett, F. Cashman, et al., “Characterizing Gas Flows Through Ob-

servations of the Disk-Circumgalactic Medium Interface with the Habitable Worlds Obser-

vatory,” in Towards the Habitable Worlds Observatory: Visionary Science and Transforma-

tional Technology, J. C. Lee, J. L. Noviello, S. LaMassa, et al., Eds., ASP Conference Series

Monograph 10, 233–250, Astronomical Society of the Pacific, (San Francisco) (2025).

45 L. Zhang, G. Kaur, T. Gao, et al., “Deciphering The Launching of Multi-phase AGN-driven

Outflows and Their (Spatially Resolved) Multi-scale Impact,” in Towards the Habitable

50



Worlds Observatory: Visionary Science and Transformational Technology, J. C. Lee, J. L.

Noviello, S. LaMassa, et al., Eds., ASP Conference Series Monograph 10, 161–177, Astro-

nomical Society of the Pacific, (San Francisco) (2025).

46 J. E. Doppel, E. O. Nadler, L. Moustakas, et al., “Dark matter through dwarf satellite galax-

ies in milky-way analogue galaxies in the local universe,” in Towards the Habitable Worlds

Observatory: Visionary Science and Transformational Technology, J. C. Lee, J. L. Noviello,

S. LaMassa, et al., Eds., ASP Conference Series Monograph 10, 209–219, Astronomical

Society of the Pacific, (San Francisco) (2025).

47 Q. He, D. Lagattuta, M. Jauzac, et al., “Habitable Worlds Observatory: Strong Lensing Con-

straints on Dark Matter Halo Mass Function down to 107 M⊙,” in Towards the Habitable

Worlds Observatory: Visionary Science and Transformational Technology, J. C. Lee, J. L.

Noviello, S. LaMassa, et al., Eds., ASP Conference Series Monograph 10, 221–232, Astro-

nomical Society of the Pacific, (San Francisco) (2025).

48 P. Senchyna, C. Hawcroft, M. Garcia, et al., “Echoes of the first stars: Massive star evolution

in extremely metal-poor environments with the habitable worlds observatory,” in Towards the

Habitable Worlds Observatory: Visionary Science and Transformational Technology, J. C.

Lee, J. L. Noviello, S. LaMassa, et al., Eds., ASP Conference Series Monograph 10, 3–17,

Astronomical Society of the Pacific, (San Francisco) (2025).

49 F. Martins, A. Wofford, M. Garcia, et al., “Very massive stars with the habitable worlds

observatory,” in Towards the Habitable Worlds Observatory: Visionary Science and Trans-

formational Technology, J. C. Lee, J. L. Noviello, S. LaMassa, et al., Eds., ASP Conference

Series Monograph 10, 37–46, Astronomical Society of the Pacific, (San Francisco) (2025).

51



50 G. Anand, M. Durbin, and R. Beaton, “Envisioning the distance ladder in the era of the hab-

itable worlds observatory,” in Towards the Habitable Worlds Observatory: Visionary Science

and Transformational Technology, J. C. Lee, J. L. Noviello, S. LaMassa, et al., Eds., ASP

Conference Series Monograph 10, 85–96, Astronomical Society of the Pacific, (San Fran-

cisco) (2025).

Lee Feinberg was the Principal Architect for the HWO. Her received his BS and MS degrees in

optics and applied physics in 1987 and 1995, respectively. He is a Goddard Space Flight Center

Senior Fellow, an SPIE Senior Fellow, and has won the Presidential Rank award for his more than

20 years of leading JWST.

Breann Sitarski is the deputy principal architect, Goddard Space Flight Center Testbeds lead, and

optical systems engineer for HWO. Breann’s research interests are in precision metrology, optical

alignment and testing, wavefront sensing and control for large telescopes, and precision astrometry.

She earned her Ph.D. in astrophysics at the University of California, Los Angeles under the guid-

ance of Professors Andrea Ghez and Michael Fitzgerald. She was previously the deputy project

systems engineer, optical systems scientist, and alignment lead at the Giant Magellan Telescope.

Michael McElwain is the HWO’s Observatory Scientist, JWST’s Observatory Project Scientist,

and the Exoplanets and Stellar Astrophysics Laboratory Chief at NASA’s Goddard Space Flight

Center. Michael’s research interests include large space telescopes and specialized instrumentation

for exoplanet characterization. He earned his PhD at the University of California, Los Angeles,

where he was a member of the Infrared Laboratory. He was a postdoctoral researcher at Princeton

University and policy fellow at the National Academies before joining NASA.

52



Giada Arney is the HWO’s Project Scientist at NASA’s Goddard Space Flight Center. Giada’s

research interests include the search for life on exoplanets, planetary habitability, Early Earth as

an analog for Earth-like exoplanets, and Venus as a possibly once-habitable planet. She earned

her dual-title PhD in astronomy and astrobiology at the University of Washington in Seattle. She

joined NASA Goddard Space Flight center as a NASA postdoctoral program research fellow prior

to becoming a civil servant.

Caleb Baker

Matthew D. Bolcar is an optical systems engineer at NASA’s Goddard Space Flight Center, where

he is a member of the Wavefront Sensing and Control group in the Optics Branch. He currently

serves as the optical systems lead for the NGRST and the chief technologist for the Habitable

Worlds Observatory Technology Maturation Project Office. Additional projects that he has worked

on include the Large Ultraviolet/Optical/Infrared Surveyor (LUVOIR) concept study, the Thermal

Infrared Sensor (TIRS) instrument on LandSat 8, the Advanced Topographical Laser Altimeter

System (ATLAS) instrument on ICESat 2, the Visible Nulling Coronagraph, and the Wide-field

Imaging Interferometer Testbed. Prior to coming to Goddard, he received a B.S. in Engineering

Physics from Cornell University in 2002 and earned his Ph.D. under Professor James R. Fienup at

the University of Rochester in 2009.

Marie Levine received a Ph.D. from the California Institute of Technology and has been working

at the Jet Propulsion Laboratory for 35 years as an expert in precision optical systems and inte-

grated modeling. She is currently the HWO Integrated Modeling lead within the NASA Mission

Systems Engineering team. She held a similar position for nearly 14 years on the James Webb

53



Space Telescope. Prior to that Marie was the Technology Manager of the Exoplanet Exploration

Program, the Systems Manager for the Terrestrial Planet Finder Coronagraph, and the PI on two

flight experiments IPEX-I and II for the on-orbit characterization of microdynamics in precision

structures. Marie is also a member of the NASA Standing Review Board for the Roman Space

Telescope. She has received many awards including the NASA Exceptional Engineering Medal,

the NASA Exceptional Service Medal and was designated Woman of the Year by US Representa-

tive Adam Schiff where here accomplishments were read in front of Congress.

Alice (Kuo-Chia) Liu serves as HWO’s Mission Systems Engineer and the Integrated Modeling

and Error Budget Lead for the Nancy Grace Roman Space Telescope. She has worked at NASA

Goddard Space Flight Center for over 23 years, supporting various flight missions and holding

multiple leadership roles. She earned her PhD from the Massachusetts Institute of Technology in

Dynamics and Control, focusing on optimizing staged control systems for large space interferom-

eters. Her doctoral research was supported by a Michelson Fellowship. She began her career as

the Jitter Lead for the Solar Dynamics Observatory and the Attitude Control System Lead for the

Terrestrial Planet Finder-Coronagraph study.

Bertrand Mennesson

Aki Roberge is the HWO’s Pre-Formulation Scientist at NASA’s Goddard Space Flight Center.

Aki’s research interests include multi-wavelength studies of exoplanet formation, UV astrophysics,

and space observatory concept development. She earned her PhD in astrophysics at the Johns

Hopkins University in Baltimore MD. She held postdoctoral research fellowships at the Carnegie

Institution for Science and NASA Goddard Space Flight Center prior to joining the latter as a civil

54



servant scientist.

J. Scott Smith is the HWO Project Manager and the NGRST Telescope Manager. Scott was

the Roman telescope manager from Phase A through the delivery of the telescope. Scott supported

JWST during the TRL-6 demonstrations through telescope and instrument level testing in the areas

of wavefront sensing and optics. Scott earned his masters degree from the University of Maryland.

Feng Zhao

John Ziemer is a Principal Engineer at NASA’s Jet Propulsion Laboratory, where he manages

strategic mission and technology development for the Space and Earth Science Formulation Office.

He currently serves as the Pre-Formulation Architect for NASA’s Habitable Worlds Observatory

and Program Manager for the PRIMA far-infrared probe mission concept. John earned his Ph.D.

and M.A. from Princeton University and his B.S.E. from the University of Michigan, specializ-

ing in plasma science and electric propulsion. His work at JPL focuses on integrating advanced

technologies with compelling science to define and enable next-generation space missions.

List of Figures

1 The traditional NASA flight project requirements include a series of independent
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CML 2-3, shaded purple on this timeline.
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tive architectural designs, each called an Exploratory Analytic Case (EAC). Each
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through CML 3.
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Blue Origin New Glenn, and SpaceX Starship.
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20 Cross-section of the Mini-MUST chamber and its stable supporting components.

Mini-MUST builds upon past experimental set-ups in the USSL to enable testing

components up to one meter in diameter at picometer levels needed for TRL5 ad-

vancement.

21 Mini-MUST lowered onto an interim granite bench in the CIAF at GSFC. First-

light demonstrations are expected in spring 2026.

22 The DST2R primary optical design summary parameters (top left) are shown with

the optical layout. The DST2R testbed has apodizer, focal plane, and Lyot-stop

planes that can accommodate different coronagraph options under consideration

by HTMPO.

List of Tables

1 EAC 1 - 3 Design Configuration Parameters. OD: Outer diameter. PM: Primary

mirror. SM: Secondary Mirror. NIR: Near-infrared. DM: Deformable mirror.

FOV: Field of View. ULE: Ultra-low expansion glass. APD: Avalanche photodi-

ode. SI: Science Instrument. SC: Spacecraft.

2 Instrument and telescope specification summary for EAC1-3; specifications are

under development for EAC4 and EAC5.

3 EAC 4/5 Design Configuration Parameters. OD: Outer diameter. PM: Primary

mirror. SM: Secondary Mirror. NIR: Near-infrared. DM: Deformable mirror.

FUV: Far ultraviolet. NUV: near ultraviolet. ULE: Ultra-low expansion glass.

APD: Avalanche photodiode. SI: Science Instrument. SC: Spacecraft.
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4 The HWO technology program is organized into tracks (columns) within lanes

(rows) for each technology.

5 Weighted standard deviation of relative differences on the same face of the optic

when incorporating 20, 10-minute data sets.

ACRONYMS

Astro2020 Pathways to Discovery in Astronomy and Astrophysics for the 2020s

ACS Attitude Control System

ADI Angular Differential Imaging

CAD Computer-Aided Design

CIAF Calibration, Integration, and Alignment Facility

CML Concept Maturity Level

CSIT Community Science and Instrument Team

DST2 Decadal Survey Testbed 2

EAC Exploratory Analytic Case

EE Encircled Energy

EPIC5 Exoplanet Imaging Coronagraph for TRL5

EPIC6 Exoplanet Imaging Coronagraph for TRL6

FOR Field of Regard

FRN Flux Ratio Noise

FUV far ultraviolet

GSFC Goddard Space Flight Center
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HCIT High Contrast Imaging Testbed

HRI High-Resolution Imager

HTMPO HWO Technology Maturation Project Office

HWO Habitable Worlds Observatory

HWO25 Towards the Habitable Worlds Observatory: Visionary Science and Transformational

Technology

IM Integrated Modeling

JPL Jet Propulsion Laboratory

JWST James Webb Space Telescope

LOS line-of-sight

MCR Mission Concept Review

NGRST Nancy Grace Roman Space Telescope

NUV near ultraviolet

OS Observing Scenario

PDR Preliminary Design Review

PSF point spread function

SCDD Science Case Development Document

SCDDs Science Case Development Documents

SIG Science Interest Group

SLS Space Launch System

START Science, Technology, and Architecture Review Team
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STOP Structural, Thermal, and Optical Performance

TAG Technical Assessment Group

TRL Technology Readiness Level

ULE Ultra-Low Expansion

USSL Ultra-Stable Structures Lab

VPM Vertical Primary Mirror

WFE wavefront error

WFS&C wavefront sensing and control
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