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Abstract

A growing share of the existing real estate stock exhibits persistent underperformance
that can no longer be explained by cyclical market phases or inadequate maintenance
alone. In many cases, technically recoverable assets located in non-marginal contexts
fail to generate economic value consistent with the capital immobilized. This condition
reflects a structural misalignment between intended use and effective demand rather than
episodic market weakness, and calls for a decision framework capable of integrating value,
risk, complexity, and irreversibility in strategic use selection.

This study proposes a decision-analytic framework for the ex-ante selection of intended
use in real estate redevelopment processes. The framework integrates real-options logic on
irreversibility and managerial flexibility with a multi-criteria decision-analysis structure,
enabling comparative evaluation of expected economic value, market and operational risk,
technical and managerial complexity, and time-to-income.

By treating redevelopment primarily as a problem of strategic option selection rather
than design or financial optimization, the framework operationalizes option value preser-
vation through disciplined ex-ante screening. Illustrative cases demonstrate how this
integration of real options reasoning and MCDA reduces over-complexification and mis-
alignment across different asset types and urban contexts.

Keywords: real estate redevelopment; decision support; intended use selection; risk assess-
ment; project complexity; strategic planning.

1 Introduction

A growing share of the existing real estate stock exhibits persistent underperformance that
can no longer be adequately explained by cyclical market phases or by deficiencies in routine
maintenance alone. In many cases, technically recoverable assets located in non-marginal
urban contexts fail to generate economic value commensurate with the capital they immobilize.
This pattern is increasingly structural rather than episodic, and cannot be satisfactorily
attributed to generic categories such as sectoral downturns or temporary adverse economic
conditions.
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Figure 1: Conceptual scheme of structural underperformance in existing real estate assets

In a large subset of these cases, underperformance reflects a misalignment between the
asset’s intended use and the effective demand that its surrounding context is able to sustain.
Buildings designed for work, living, or hospitality models that have become functionally
outdated often continue to be operated according to economic logics that no longer correspond
to evolving demographic, social, and organisational conditions. Over time, this mismatch tends
to manifest in persistent vacancy, rent compression, erosion of asset value, and heightened
operational and financial risk.

Figure 1 schematically represents this process, linking physical and functional obsolescence
to structural underperformance through the mediating role of use-demand misalignment.

A central implication of this diagnosis is that redevelopment is more appropriately
understood as a decision problem than as a purely construction- or finance-driven optimisation
task. In particular, the initial choice of intended use exerts a disproportionate influence on
both risk exposure and value creation over the lifecycle of a redevelopment project. Once
decisions concerning use, scale, and operating model have been fixed, irreversibility increases
markedly, reducing the scope for subsequent correction and diminishing the option value
embedded in the asset.

Despite this, early redevelopment choices are often guided by decontextualised market
benchmarks, EUR/m? comparisons across non-homogeneous assets, or trend-driven narratives
that are insufficiently grounded in verifiable, paying demand. Business plans derived from such
premises may appear internally coherent, yet frequently prove fragile in execution because
they inadequately account for operational risk, managerial intensity, regulatory uncertainty,
and time-to-income dynamics.

Against this background, the objective of this study is to develop an operational and
replicable framework for the ex ante selection of intended use in the redevelopment of assets
with unrealised potential. The framework is deliberately positioned upstream of feasibility
studies and detailed financial modelling. Its purpose is not to identify universally “optimal”



real estate formats, nor to promote specific typologies as generic solutions, but to reduce the
probability of strategic misalignment before irreversible commitments of capital, time, and
design resources are undertaken.

To this end, the proposed approach adopts a comparative, multi-criteria perspective struc-
tured around four core dimensions: expected economic value, proxied through conservative
and relative Net Present Value estimates; risk, decomposed into market and operational
components; complexity, articulated across technical, regulatory, and managerial dimensions;
and time-to-income, reflecting both financial sustainability and consistency with the decision-
maker’s investment horizon. These dimensions are integrated into a decision matrix designed
as an ex ante selection and exclusion device rather than as a point-forecasting instrument.

The primary contribution of this study lies not in proposing new real estate formats, but
in providing a disciplined method for strategic use selection under structural uncertainty. In a
context characterised by increasingly selective capital, extended authorisation processes, and
fragmented demand, reducing ex ante decision error becomes a key mechanism for protecting
value. By making trade-offs between value, risk, and complexity explicit at the earliest stages
of the redevelopment process, the framework aims to improve decision quality and preserve
flexibility. It is intended for use by asset owners, developers, and investment committees at
the screening stage, prior to feasibility analysis, and is not designed to generate executable
designs or precise return forecasts.

This paper contributes to the strategic property management and redevelopment literature
by providing a formal decision-support framework for ex-ante use selection, situated at the
intersection of real options theory and multi-criteria decision analysis. While real options
models have traditionally focused on pricing flexibility and timing under uncertainty [2, 3, 7],
and MCDA has been widely applied to property and construction decisions [19, 20, 21], their
integration at the stage of initial use selection in redevelopment remains limited. This study
addresses that gap by operationalising irreversibility, complexity, and execution risk within a
comparative MCDA framework.

2 Literature Review

2.1 Real Options and Irreversible Investment Decisions

Traditional investment appraisal techniques in real estate—such as return on investment
(ROI), yield, and internal rate of return (IRR)—are ill-suited for decisions characterised by
uncertainty, irreversibility, and long time-to-market horizons. These indicators are typically
static, ex-post measures that fail to account for the strategic value of flexibility and the costs
associated with premature commitment [2, 3]. As a result, they provide limited guidance in
contexts where uncertainty is structural and decisions introduce significant irreversibility.

Real Options Theory (ROT) offers a conceptual framework for addressing these limitations
by interpreting investment decisions as options that can be deferred, staged, abandoned, or
reconfigured as uncertainty resolves over time. Foundational contributions in this literature
formalised the economic value of waiting and managerial flexibility in irreversible investments,
demonstrating that the timing of commitment constitutes a strategic variable in its own
right [1, 2, 3]. Within this framework, premature investment may destroy option value by
eliminating future flexibility.



Subsequent applications of real options reasoning to real estate have shown that land
and redevelopment opportunities embed significant option premiums, particularly in contexts
characterised by regulatory uncertainty, demand volatility, and long development cycles [5, 6,
7]. In this literature, development timing, phased construction, and temporary underutilisation
are often interpreted as rational responses to irreversibility rather than as market failure.

A key insight emerging from this literature is that the primary source of risk in redevelop-
ment is not volatility per se, but irreversibility. Once capital is committed, design choices
are fixed, and regulatory approvals are obtained, the ability to adapt the asset to changing
conditions is sharply reduced. At this stage, errors in the initial choice of use or operating
model become difficult and costly to correct [2, 7]. In redevelopment and adaptive reuse
contexts, irreversibility is not merely financial but also functional and regulatory. Once a use
is selected and spatially embedded through layout, building services, and planning approvals,
the option to reposition is sharply reduced even when market conditions change. The adaptive
reuse literature has repeatedly shown that early functional choices create long-term path
dependence in building performance [16, 17, 18].

However, classical real options models are predominantly financial in nature and are
typically grounded in stochastic price processes. As such, they are limited as early-stage
screening tools when non-financial dimensions such as managerial capability, regulatory
complexity, organisational burden, and operational risk dominate outcomes [3, 4].

2.2 Multi-Criteria Decision Analysis in Complex Investment Contexts

Multi-Criteria Decision Analysis (MCDA) provides a complementary perspective by structur-
ing decisions involving multiple, often conflicting objectives. MCDA frameworks enable the
comparison of heterogeneous criteria—economic, technical, organisational, and temporal—
within a coherent evaluation structure, typically through processes of normalisation, weighting,
and aggregation [8, 9, 12, 13].

In real estate and construction research, MCDA has been extensively used to sup-
port development selection, property portfolio management, and urban regeneration under
multi-dimensional uncertainty. Applications include comparative evaluation of investment
alternatives, sustainability trade-offs, and redevelopment strategies [19, 20, 21]. These studies
demonstrate the suitability of MCDA for problems where economic performance, technical
constraints, and managerial requirements must be assessed jointly.

In investment and planning contexts, MCDA is valued less for point precision than for
its capacity to make trade-offs explicit, to support transparent decision processes, and to
integrate qualitative and quantitative dimensions under uncertainty [12, 13].

Within real estate and construction research, MCDA has been widely used to evaluate
development alternatives, location choices, sustainability performance, and regeneration
strategies [21, 19, 20]. These applications demonstrate the suitability of MCDA for problems
where value cannot be reduced to a single monetary metric.

However, most real estate MCDA applications remain ex-post or design-oriented, implicitly
assuming that the set of development alternatives is already defined. As a result, MCDA
is typically applied after the strategic choice of intended use has been made, treating the
alternative set as exogenous rather than as a decision variable [19, 20].

Relatively few contributions focus on the ex-ante phase in which the choice of use is
still open, even though this stage exerts the greatest influence on long-term risk exposure



and value creation. The absence of structured ex-ante decision support contributes to the
persistence of strategic errors that cannot be remedied through later optimisation.

2.3 Integrating Real Options and MCDA for Ex-Ante Use Selection

Several authors have proposed integrating real options reasoning with MCDA in order
to address investment problems characterised by irreversibility, multiple objectives, and
managerial flexibility [14, 4]. In such hybrid frameworks, real options theory informs the
treatment of timing and commitment, while MCDA provides the comparative structure
needed to evaluate alternatives across heterogeneous dimensions.

This integration is particularly relevant in real estate redevelopment, where uncertainty
is often structural rather than stochastic, and where key drivers of performance—such as
regulatory delay, organisational capability, and operational intensity—cannot be represented
by price volatility alone [2, 7, 19].

The framework proposed in this study builds on this integrated perspective. Unlike
option-pricing approaches, it treats irreversibility, complexity, and execution risk as decision
constraints rather than as stochastic payoffs. Rather than seeking to monetise flexibility
through option pricing, it operationalises real-options logic by preserving reversibility through
ex-ante exclusion of structurally incoherent alternatives, penalisation of irreversible com-
plexity, and explicit treatment of time-to-income. MCDA provides the comparative engine
through which asset—use configurations are evaluated before capital, design, and regulatory

commitments are made.

3 Structural Context of the Real Estate
Market

3.1 Functional Obsolescence of the Existing Stock

The loss of performance affecting a significant portion of the existing real estate stock cannot
be explained solely through traditional categories such as physical deterioration or inadequate
maintenance. Increasingly, the primary cause lies in a less visible but more structurally
relevant phenomenon: functional obsolescence. This condition occurs when an asset, while
technically recoverable, is no longer suited to the uses, economic models, and modes of
utilization that characterize contemporary demand.

It is therefore essential to draw a clear distinction between physical obsolescence and
functional obsolescence. The former concerns the construction quality and technical systems
of the building and can generally be addressed through maintenance or refurbishment
interventions. The latter, by contrast, concerns the asset’s ability to perform an economic
function that is coherent with the market context in which it operates. An asset may be
physically efficient yet economically ineffective if its functional configuration is no longer
aligned with demand.

In this sense, many underperforming properties are not intrinsically “wrong” assets,
but rather poorly positioned ones. Their underperformance stems from factors such as an
inadequate scale, a location that has lost functional centrality, rigid layouts that are difficult



to adapt, or use constraints that prevent efficient reconfiguration. These characteristics limit
the asset’s ability to intercept solvent demand, even in non-marginal urban contexts.

This phenomenon is compounded by a structural oversupply in certain traditional cat-
egories, particularly standard office space and non-specialized residential assets. In these
segments, competition has progressively intensified, compressing rents and eroding marginal
profitability. In the absence of a revision of the asset’s economic function, purely physical
redevelopment interventions tend to produce temporary benefits without addressing the

structural causes of underperformance.

3.2 Evolution of Demand

The transformation of real estate demand cannot be reduced to temporary fashions or short-
term cycles. Rather, it is the result of multiple structural dynamics acting simultaneously
and persistently. Ignoring this structural nature leads to superficial interpretations and
redevelopment choices driven by market narratives rather than by consolidated evidence.

From a demographic perspective, population ageing and the growth of single-person
households are significantly reshaping housing needs. These trends are accompanied by
increased residential mobility, which shortens the average time horizon of housing choices
and strengthens demand for flexible solutions.

At the same time, transformations in the world of work have profoundly altered the
geography of real estate demand. The diffusion of hybrid working arrangements and the
declining centrality of the traditional office have reduced the relevance of certain historically
privileged locations, while increasing the importance of proximity and accessibility to everyday
services.

A further structural element is the progressive decline of ownership-based demand,
particularly among younger population segments. In many urban contexts, property ownership
is losing centrality in favour of use-oriented models that prioritize flexibility, cost predictability,
and service integration. Within this framework, real estate assets are no longer perceived
merely as physical spaces, but as platforms capable of delivering a coherent bundle of functions
and services.

These dynamics do not operate in isolation; rather, they reinforce one another. Their
combined effect renders increasingly inadequate any redevelopment approach that simply
replicates established uses without questioning their actual capacity to intercept present and
future demand.

3.3 Implications for Value Creation

The implications of this context for real estate value creation are profound and require a
reconsideration of traditional paradigms. First, the assumption that an asset should retain a
single, stable use over the long term becomes increasingly untenable. The speed at which
demand conditions change makes this approach particularly fragile, especially for medium-
and large-scale assets.

As a result, functional reconfigurability emerges as a critical value attribute. The ability
to adapt an asset to different uses over time, with contained costs and timeframes, becomes a
key factor in assessing its economic resilience. This reconfigurability is not merely a design
issue, but the outcome of strategic choices made during redevelopment, aimed at avoiding

excessively rigid or hyper-specialized solutions.



In parallel, the economic value of real estate assets tends to shift away from pure rental
income towards managerial capability and the quality of the underlying operating model. In
many cases, the difference between an underperforming asset and a valorizable one lies less
in its physical characteristics than in the economic function it performs and the way in which
it is managed.

Within this context, redevelopment cannot be understood as a simple exercise in physical
transformation. Rather, it represents a process of strategic repositioning, in which the choice
of use, the operating model, and the governance structure precede and guide design decisions.
It is on this ground that long-term value creation is ultimately determined.

4 Assets with Unrealized Potential

4.1 Operational Definition

In the context of real estate redevelopment, the expression “assets with unrealized potential”
is often used in a generic or imprecise manner. In this document, it assumes a specific
operational definition: assets that exhibit economic performance below their theoretical
potential, despite not necessarily being degraded, unusable, or located in marginal contexts.
Their underperformance derives primarily from a misalignment between their current intended
use and the demand actually present in the market.

It is important to emphasize that unrealized potential does not coincide with abandonment
or physical deterioration. On the contrary, many assets in good structural and technical
condition are underperforming precisely because they continue to be used according to
economic functions that are no longer capable of intercepting solvent demand. In such cases,
maintenance or refurbishment interventions do not resolve the underlying issue, which is
functional and strategic in nature.

The concept of unrealized potential therefore implies a change in perspective: attention
shifts from the asset as a physical object to the asset as an economic instrument. The central
question is not whether the building is technically recoverable, but whether the function it
performs is still coherent with prevailing market conditions.

4.2 Recurring Typologies

Assets with unrealized potential tend to appear in recurring forms, reflecting structural
transformations in real estate demand. A first significant category is represented by obsolete
office buildings, often designed for centralized and rigid work models that have been partially
superseded by the diffusion of hybrid working arrangements and by a decline in demand for
traditional office space. In these cases, the loss of attractiveness depends less on construction
quality than on functional inadequacy.

Another frequent typology concerns former industrial or light-logistics assets, dismissed
or underutilized as a result of delocalization processes or production reorganization. These
assets, while often featuring interesting spatial characteristics, are difficult to enhance if
maintained in their original intended use.

Oversized residential assets also fall among the most common typologies of unrealized
potential. In urban contexts characterized by increasingly smaller households and greater
residential mobility, properties designed for large family units struggle to find an efficient



market positioning, especially when not supported by services or appropriate management
models.

Finally, a significant share of unrealized potential is found in underperforming hotel assets.
Facilities that are no longer able to compete in terms of experience, flexibility, or service
quality tend to progressively lose market share, even in tourist-attractive areas. In these
cases, the issue is not demand per se, but the inability of the traditional format to respond
to evolving customer expectations.

These typologies share a common characteristic: the primary limitation does not lie in
the asset as such, but in the economic function it performs. It is this function, rather than
the physical structure, that determines the asset’s capacity to generate value.

4.3 Common Valuation Errors

The presence of unrealized potential is often accompanied by systematic errors in the valuation
phase, which contribute to perpetuating underperformance rather than resolving it. One of
the most frequent errors consists in confusing cadastral value or book value with the economic
value of the asset, thereby neglecting its actual capacity to generate future cash flows. This
confusion leads to an overestimation of asset value and an underestimation of the need for
strategic repositioning.

A second error concerns the underestimation of use-transition costs. Changes in intended
use often entail regulatory adjustments, non-negligible authorization timelines, and technical-
system reconfigurations that significantly affect both costs and implementation timeframes.
Treating these elements as marginal or deferrable results in overly optimistic valuations that
rarely withstand the test of execution.

Finally, a particularly critical error lies in ignoring the management factor. Many
valorization models implicitly assume that asset management is comparable to traditional
leasing, even when the intended use requires high operational intensity and specific capabilities.
In such cases, the failure to consider management as a structural variable produces significant
gaps between expected and actual performance.

Taken together, these errors generate valuations that appear robust but are intrinsically
fragile, with their criticalities tending to emerge only in the later stages of the project, when
the scope for correction has already become limited.

5 Alternative Uses: A Critical Overview

The growing diffusion of alternative uses is often presented as an automatic response to
the crisis of traditional real estate typologies. In reality, such solutions do not constitute
a homogeneous set nor a universally valid answer. Rather, they represent a repertoire of
functional models that can generate value only if applied selectively and coherently with the
context, the scale of the asset, and the available managerial capabilities.

A critical reading of the main alternative uses makes it possible to move beyond trend-
driven narratives and to refocus attention on the structural conditions that determine their
actual sustainability.



5.1 Advanced Living

The term “advanced living” refers to a set of residential solutions that go beyond the traditional
model of housing as an exclusively individual and purely residential space. Within these
models, the asset assumes the role of an integrated living platform, in which services, shared
spaces, and active management become central elements of the value proposition.

Student housing represents one of the most established examples of this approach. It is
oriented toward temporary communities and is based on a delicate balance between economic
accessibility, service quality, and proximity to university hubs. Its sustainability depends less
on construction quality than on the ability to intercept a specific demand and to efficiently
manage a high-turnover population.

Microliving follows a similar logic, but targets a broader audience, often composed of
young professionals, mobile workers, or single individuals. In this case, the reduction of
private space is offset by location and the availability of shared services. Here as well, value
does not reside in space per se, but in the ability to offer a flexible housing solution consistent
with highly mobile lifestyles.

Multifamily and Build-to-Rent introduce an additional dimension related to the pro-
fessional management of residential assets. These models focus on cash-flow stability and
process standardization, but require adequate scale and a solid management structure. Their
effectiveness depends on the ability to reduce vacancy risk and to maintain a sustainable
balance between provided services and rent levels.

Senior housing, in its “light” version, targets a self-sufficient population oriented toward
safe residential environments equipped with services. In this case as well, the managerial
component is decisive: the asset must respond to specific needs that go beyond mere
accommodation, without drifting into complex care-oriented models.

What these advanced living configurations share is a strong dependence on the quality of
the experience offered and on managerial capability. In the absence of these elements, the
risk is to simply replicate a reduced or refurbished residential product without capturing its

true economic potential.

5.2 Flexible Work

In the work segment, alternative uses directly reflect transformations in employment and
organizational models. The progressive decline in the centrality of the traditional office
has opened space for more flexible solutions, but also for uses that are more exposed to
operational risk.

Urban coworking represents the most visible form of this transformation. It is a highly
management-intensive model, in which profitability depends on the ability to attract and
retain an active user community. The mere provision of space is insufficient: value emerges
from the combination of services, networking, and dynamic supply management. As a result,
operational risk is high and difficult to sustain in the absence of specific capabilities.

Neighborhood nearworking constitutes a lighter and more localized articulation of flexible
work. In this case, the value proposition is linked to proximity and the reduction of commuting,
rather than to the creation of complex professional ecosystems. This model tends to exhibit
lower managerial intensity, but also a more limited demand catchment, which must be

carefully verified.



In both configurations, value does not lie in the physical space, but in the ability to
aggregate a real community and to respond to specific work-related needs. Without this
component, the risk is to turn the asset into an underutilized container exposed to rapid
cycles of obsolescence.

5.3 Evolving Hospitality

The evolution of hospitality reflects a demand increasingly oriented toward hybrid, flexible,
and de-seasonalized experiences. Emerging models move beyond the traditional distinction
between tourist accommodation and temporary residence, introducing solutions that integrate
work, social interaction, and services.

Hosteling, for example, is oriented toward social interaction and a young, mobile public,
for whom the shared experience is an integral part of perceived value. The sustainability of
this model depends on the ability to maintain a balance between economic accessibility and
offer quality, as well as on careful management of community dynamics.

Hybrid hospitality combines temporary residential functions, workspaces, and services,
responding to the needs of an increasingly fragmented demand. This approach offers greater
flexibility of use, but introduces significant managerial complexity, requiring multidisciplinary
capabilities and clear governance.

Mixed hospitality solutions further extend this logic by integrating multiple functions
within the same asset. Their effectiveness, however, is strictly linked to the ability to
coordinate different components and to avoid inefficient overlaps.

Overall, evolving hospitality offers interesting opportunities, but is characterized by a
high operational-risk profile. Without adequate management, complexity tends to rapidly
erode potential value.

5.4 Mixed-Use

Mixed-use is often presented as a universal response to urban complexity and the need for
functional flexibility. In reality, it represents an effective solution only under well-defined
conditions.

For a mixed-use project to generate value, a sufficient critical mass must exist to support
the integrated functions. Moreover, functions must be genuinely synergistic, capable of
reinforcing one another rather than competing for the same resources. Finally, the complexity
introduced by functional integration must be compensated by tangible added value, in terms
of economic resilience or overall attractiveness.

In the absence of these conditions, mixed-use risks becoming a conceptual trap. The
multiplication of functions increases technical and managerial complexity without producing
proportional benefits, exposing the project to delays, inefficiencies, and management difficulties.
In such cases, mixed-use does not solve the asset’s problems, but amplifies them.

6 Evaluation Methodology

The proposed framework is real-options-aware rather than option-pricing-based. Its objective
is not to estimate the monetary value of embedded options, but to preserve option value
by controlling irreversibility at the decision stage. This is achieved through early exclusion

10



of structurally incoherent uses, penalisation of excessive complexity, and prioritisation of
reversible and time-consistent strategies.

A Decision-Making Framework for Use Selection

Level 1 — Context & Asset
Physical, planning, and territorial characteristics

b

Level 2 — Plausible Uses
Preliminary selection of realistically applicable functions

Level 3 — Decision Indicators
Expected NPV Risk (market / operational) Complexity = Time-to-market

Level 4 — Comparative Matrix
Normalization, weights, structural trade-offs

~N-
Level 5 — Decision / Exclusion
Coherent choice or ex-ante elimination of options

Figure 2: Logical architecture of the decision-making framework for use selection. The process
is structured in sequential levels, with progressive reduction of optionality and control of
irreversibility.

6.1 Why ROI Alone Is Not Sufficient

In real estate redevelopment processes, the use of synthetic indicators such as ROI or gross
yield remains widespread. However, these indicators are conceptually inadequate when used
as ez-ante decision-making tools, particularly in the phase of use selection. Their main
limitation lies in their ability to describe a final outcome without adequately representing the
path leading to that outcome.

First, ROI does not explicitly incorporate the time factor. Two projects characterized
by the same percentage return may exhibit profoundly different temporal profiles, with cash
flows anticipated or delayed in ways that produce opposite effects on the present value of the
investment. In the absence of this information, comparisons between alternatives become
misleading.

Second, synthetic return indicators do not distinguish between market risk and operational
risk. A high return may derive either from structurally volatile demand or from a complex

management model highly dependent on execution quality. These are risks of a different
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nature, requiring distinct capabilities, tools, and tolerance levels, yet they are improperly
compressed into a single figure.

A further limitation concerns the failure to account for transformation complexity. Indirect
costs, authorization timelines, planning rigidities, and conversion burdens have a substantial
impact on a project’s actual feasibility, but are rarely incorporated systematically into
preliminary yield- or ROI-based assessments. This leads to an underestimation of required
capital and an overestimation of speed to income generation.

Finally, the use of ROI encourages inappropriate comparisons between non-homogeneous
assets. Comparing a coworking space, a Build-to-Rent building, and a student housing asset
on the basis of the same percentage indicator may lead to decisions that are formally correct
but strategically flawed, as they ignore structural differences in terms of management, risk,
and reversibility.

From these considerations follows a clear operational conclusion: ROI may represent a
useful final outcome, but it cannot serve as the tool for selecting intended use in the initial
phase of a redevelopment project.

6.2 Objective of the Methodology

The methodology proposed in this paper has a precise and circumscribed objective: to select
the intended use that maximizes expected economic value in a manner compatible with the
risk profile, manageable complexity, and time horizon of the investor or owner.

?

It does not aim to identify the “most profitable use in absolute terms,” nor to apply
formats considered successful in other contexts in a mechanical way. Rather, the objective
is to identify the use that is most coherent with the specific context of the asset and with
the entity responsible for its development and management. From this perspective, systemic

coherence becomes a value criterion at least as important as expected return.

6.3 Guiding Principles of the Framework

The framework is based on a set of operational principles that guide its structure and define
its scope of application. The first principle is comparability: all intended uses are evaluated
on normalized scales in order to enable ez-ante comparisons among alternatives realistically
applicable to the same asset.

A second fundamental principle is risk decomposition. Risk is not treated as a unitary
variable, but is explicitly distinguished between market risk and operational risk, avoiding
improper compensation between phenomena of a different nature. This distinction allows one
to understand not only how risky a project is, but also why it is risky.

The third principle concerns the centrality of execution. Managerial capability is not
considered a residual variable or a phase following the project, but a structural factor that
directly affects the economic sustainability of the operation.

The framework also adopts a position of typological neutrality. No intended use is
considered superior by definition: value emerges only from alignment between use, context,
and execution capability.

Finally, the model is conceived as adaptable. Criteria and weightings can be modulated
according to the investor profile, the scale of the operation, and the territorial context, without

compromising overall methodological coherence.
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6.4 Indicators Used

The methodology is based on six main indicators, organized so as to cover the essential
dimensions of the decision-making process.

Economic value is represented by expected Net Present Value. NPV is not used as a
point estimate, but as a comparative indicator capable of integrating return and time and of
penalizing projects characterized by excessively delayed paybacks. Evaluation is carried out
on a relative scale, using conservative assumptions with respect to rents, occupancy rates,
and operating costs.

Risk is articulated into two distinct components. Market risk measures the volatility and
uncertainty of demand for the intended use considered, taking into account segment cyclicality,
price elasticity, and dependence on exogenous factors. Operational risk, by contrast, measures
the probability that the project will fail to achieve expected results due to execution issues,
even in the presence of demand. It depends on managerial complexity, the quality of required
management, pricing structure, and user churn.

The third dimension concerns complexity and time. Technical complexity includes aspects
related to the physical and regulatory transformation of the asset, such as change of use,
system upgrades, layout reconfiguration, and compliance with specific regulatory requirements.
Managerial complexity, instead, concerns the number and intensity of processes to be managed,
as well as dependence on support systems such as IT, marketing, and customer care. Alongside
these stands time-to-market, which measures the time required to obtain authorizations,
complete the intervention, and reach stable income generation.

6.5 Weighting of Indicators

In the standard configuration, weights are assigned so as to reflect a rational, non-speculative
investor profile. Economic value, expressed through expected NPV, receives the highest
weight, while risk and complexity are balanced so as to prevent theoretically high returns
from compensating unsustainable levels of risk or complexity.

This weighting structure is not rigid and can be adapted to different profiles, such as
opportunistic investors, core funds, or non-professional owners. What remains invariant is the
underlying logic, which requires that trade-offs between value, risk, and execution capability
be made explicit.

Weights are decision-profile parameters, not estimated coefficients: they encode explicit
preferences over value, risk, and complexity rather than statistical relationships inferred from
data.

6.6 Methodological Outputs

Application of the framework produces a normalized comparative matrix that allows the
ordering of alternative intended uses, a ranking coherent with the adopted criteria, and the
identification of structural trade-offs among the considered options. A central aspect is the
ability to define ez-ante exclusion criteria, eliminating appealing but incoherent alternatives
before committing time and capital to more in-depth analyses.

6.7 Declared Limitations of the Model

It is important to clarify that the framework does not replace technical due diligence, planning
studies, or an executable business plan. Its role is different and complementary: to drastically
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reduce the risk of selecting the wrong intended use in the initial phase of the redevelopment
process, when errors are less costly but more frequent.

7 Comparative Decision Matrix

Construction, Interpretation, and Operational Use
7.1 Purpose of the Decision Matrix

The decision matrix represents the operational core of the framework proposed in this paper.
Its function is to enable the ex-ante selection of the most coherent intended use for a given
asset, prior to initiating costly feasibility studies or engaging in authorization processes that
introduce elements of irreversibility.

The matrix is not conceived as a marketing tool, nor as a simplified version of a business
plan. Rather, it acts as a strategic filter, reducing the set of theoretically possible options to
those that are realistically executable, given the characteristics of the asset, the context, and
the decision-maker. Its value lies precisely in its ability to prevent premature choices that,
once crystallized, become difficult to correct.

Methodological clarification. The primary function of the decision matrix is exclusion,

not ranking; ranking is secondary and contingent on the adopted decision profile.

7.2 Logic of Matrix Construction

The matrix is designed to compare alternative intended uses applicable to the same asset,
evaluating them through a coherent set of homogeneous and normalized indicators. A central
element of the methodology is the definition of the unit of analysis. The reference unit is not
the asset considered in the abstract, but the combination of asset and intended use. In other
words, what is evaluated is not a functional typology in general, but the specific impact that
a given use would have on a concrete asset.

This approach avoids a frequent error in decision-making processes, namely the abstract
evaluation of intended uses without considering the operational, technical, and managerial
implications they entail when applied to a specific asset.

The structure of the matrix reflects this logic. Each row represents an alternative intended
use, while each column corresponds to a relevant decision indicator. The indicators employed
are those defined in the methodological section and cover the dimensions of economic value,
risk, complexity, and time-to-income. Values are expressed on a relative scale from one to
five, where extreme scores represent the minimum and maximum relative positions among

the considered alternatives.

7.3 Score Normalization

Scores assigned within the matrix do not represent absolute values, but relative positions.
This methodological choice is intentional and responds to specific operational needs. In the
preliminary phases of a redevelopment project, available information is inevitably incomplete
and characterized by a high degree of uncertainty. In this context, the objective is not to
estimate final outcomes with precision, but to order options in a coherent manner.
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Normalization allows comparability to be prioritized over point precision. For each
indicator, the alternative with the lowest relative value and the one with the highest relative
value are identified; the remaining options are then positioned coherently along the scale.
This approach enables consistent comparisons, incremental updates of the matrix as new
information emerges, and adaptation of the model to different contexts without compromising
its logical structure.

7.4 Indicator Aggregation

To render the matrix an effectively usable tool, elementary indicators are aggregated into
synthetic indices that reflect the main decision dimensions. Economic value is represented
by expected NPV, considered as an autonomous indicator. Overall risk derives from the
integration of market risk and operational risk, while overall complexity combines technical
complexity, managerial complexity, and time-to-income, appropriately treated as a penalizing
factor when excessively long.

Aggregation leads to the definition of an attractiveness index, constructed as a weighted
combination of the three main dimensions. Within this index, economic value contributes
positively, while risk and complexity act as penalizing factors. The adoption of a subtractive
rather than additive structure is deliberate: it makes explicit the trade-offs among the
considered dimensions and prevents high value in one dimension from implicitly compensating

unsustainable levels of risk or complexity.

7.5 Correct Interpretation of the Matrix

Interpreting matrix results requires care. A high attractiveness score indicates that the
considered intended use is coherent with the analyzed context, that assumed risks are
proportionate to expected value, and that complexity is manageable for the referenced
decision profile. It does not, however, indicate certainty of success, guaranteed returns, or
absence of risk.

Likewise, a low score does not necessarily signal a calculation error, but rather highlights a
structural misalignment. In such cases, risk or complexity outweigh expected value, rendering
the intended use poorly aligned with prevailing conditions. In many redevelopment projects,
the most useful outcome of the matrix is not the confirmation of an option, but the timely

exclusion of appealing yet inappropriate alternatives.

7.6 The Matrix as an Exclusion Tool

One of the most effective uses of the decision matrix lies in its role as an exclusion tool.
The methodology is designed to identify conditions under which an intended use should be
discarded at a preliminary stage. This occurs, for example, when operational risk is high in
the absence of a qualified operator, when technical complexity is incompatible with available
capital, or when time-to-income is inconsistent with the investor’s time horizon. Even an
apparently high NPV may constitute a warning signal if based on excessively aggressive
assumptions.

In such cases, the matrix allows the decision-making process to be halted before significant
resources are committed, thereby reducing the cost of error.
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7.7 Adaptation to Different Decision Profiles

The matrix is not a rigid instrument. Given the same underlying data, it may produce
different outcomes depending on the adopted weightings. A non-professional owner will tend
to prioritize complexity reduction and strongly penalize operational risk. An opportunistic
investor may assign greater weight to economic value, accepting higher volatility. An institu-
tional investor, finally, will orient toward stability, scalability, and standardized management
models, penalizing highly operationally intensive solutions.

This adaptability allows the matrix to remain coherent while the decision-maker profile
changes, making it a flexible yet methodologically robust tool.

7.8 Limitations of the Matrix

It is essential to clarify the limits of the decision matrix. It does not replace a detailed
business plan, does not resolve planning issues, nor does it eliminate the intrinsic risk of a
real estate project. Its role is different and complementary: to avoid the most costly error in
real estate redevelopment, namely the initial selection of a structurally incorrect intended
use.

In this sense, the matrix does not promise optimal solutions, but offers a disciplined
method for reducing uncertainty and improving decision quality in the phases where decisions
have the greatest impact.

8 Use-Selection Strategies

Aligning Value, Risk, and Execution Capability
8.1 General Selection Principle

The decision matrix allows alternative intended uses to be ranked, but it does not replace
strategic judgment. Final selection cannot be delegated to a simple comparison of scores,
as the optimal intended use does not necessarily coincide with the one characterized by the
highest expected economic value. A sustainable choice emerges only when three fundamental
conditions are simultaneously satisfied: expected value must adequately compensate the risks
undertaken, project complexity must be coherent with available execution capabilities, and
implementation time must be compatible with the investor’s time horizon.

When even one of these conditions is not met, the project incorporates a structural risk
that cannot be eliminated through diversification nor corrected in later phases. In such cases,

the issue is not one of optimization, but of initial framing.

8.2 Selection Based on Available Capital

Available capital represents one of the first objective constraints in selecting an intended
use. With limited resources, the realistic objective is not to maximize potential value, but to
reduce exposure to long timelines, technical complexity, and authorization uncertainty. In
this range, priority lies in preserving liquidity and flexibility, favoring reversible interventions
with short time-to-income. Solutions such as microliving, nearworking, or neighborhood-scale
coworking may be coherent only if supported by a verified local demand catchment. By
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contrast, capital-intensive projects with long gestation periods tend to immobilize resources
excessively, even when they promise theoretically high returns.

With an intermediate level of capital, selection can move toward a balance between value
and stability. In this range, it becomes possible to accept moderate complexity and to build
replicable models, provided that actual managerial capabilities are not overstated. Mid-scale
student housing, multifamily, and light forms of hybrid hospitality fall within this perimeter,
whereas highly operationally intensive solutions require particular caution. In these cases,
the primary risk is not capital scarcity, but the gap between the complexity of the chosen
model and the ability to govern it.

When capital is abundant, selection logic shifts further. The objective becomes the
maximization of risk-adjusted value and the capacity to absorb systemic complexity. Projects
such as articulated mixed-use developments, large-scale student housing, or structured senior
housing become plausible only in the presence of solid governance, qualified operating partners,
and reliable planning frameworks. In the absence of these conditions, capital scale amplifies
risk rather than mitigating it.

8.3 Selection Based on Available Capabilities

Alongside capital, capabilities represent a discriminating factor that is often underestimated.
For a non-professional owner oriented toward asset preservation and characterized by low
tolerance for uncertainty, selection should favor simple and standardizable management
models. In such cases, solutions such as multifamily, essential microliving, or evolved forms
of traditional leasing are more coherent, whereas highly operationally intensive models—such
as coworking, hospitality, or complex mixed-use—tend to expose the owner to uncontrollable
risks.

A professional investor or operator, by contrast, possesses greater capacity to structure
processes, access external expertise, and manage complexity at the portfolio level. Within
this profile, uses such as student housing, coworking, or hybrid hospitality can be selected
consciously, provided that the decision matrix is interpreted not at the level of the single
project, but as part of an overall diversification strategy.

In the case of institutional investors or structured club deals, long-term horizons, low cost
of capital, and an interest in stability and scalability enable complex models to be addressed
through a systemic approach. In these contexts, management is internalized or entrusted to
specialized operators, transforming complexity from a constraint into a strategic lever.

8.4 Selection Based on Urban Context

Urban context exerts a decisive influence on the sustainability of an intended use. In dense and
central urban areas, high potential demand and the presence of attractors make solutions such
as microliving, student housing, or urban coworking plausible. However, these contexts also
entail high costs and stringent regulatory constraints, with the recurring risk of overestimating
the market’s capacity to absorb high rents and underestimating authorization timelines.
Semi-central and belt areas often offer the best compromise between accessibility, costs,
and planning flexibility. In these contexts, solutions such as multifamily, nearworking, and
light hybrid hospitality can intercept real demand while benefiting from greater functional
adaptability. The relationship between demand catchment and complexity tends to be more

favorable than in central areas.
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In peripheral or regeneration areas, selection requires even greater caution. Here, demand
is often latent and strongly dependent on public policies or infrastructure investments. Mixed-
use projects, senior housing, or initiatives anchored to essential services may be viable only
in the presence of sufficient critical mass. The most frequent error in these contexts lies in
applying “successful” urban formats without a structural demand capable of sustaining them.

8.5 Selection Based on Time Horizon

The investor’s time horizon constitutes an additional selection criterion. With a short horizon,
priority lies in reducing time-to-market and maintaining high reversibility, favoring light
and easily convertible solutions. With a medium-term horizon, attention shifts toward cash-
flow stability and progressive optimization of management, making models such as student
housing, multifamily, or hybrid hospitality plausible. Over long horizons, finally, resilience,
adaptability, and long-term asset value come into play, justifying more complex choices such
as Build-to-Rent, senior housing, or structured mixed-use.

8.6 Operational Synthesis

Selecting an intended use is not an exercise in design creativity, but a problem of systemic
coherence. When capital, capabilities, urban context, and time horizon are aligned, the
decision matrix tends to converge toward a clear solution. When this alignment is absent,
no business plan—however sophisticated—can compensate for the initial error. It is at this
stage that the quality of the entire redevelopment project is determined.

9 Structural Risks and Failure Patterns

Why many redevelopment projects fail despite positive business plans
9.1 The Risk That Does Not Appear in the Models

In real estate redevelopment, a large share of project failures appears to be associated not with
computational error, but with deficiencies in initial problem framing. Preliminary business
plans are often internally coherent: assumptions are mutually consistent, cash flows appear
mathematically plausible, and projected returns fall within conventional ranges. However,
such internal consistency may coexist with a deeper contextual misalignment between the
project and the environment in which it is expected to operate.

Risk becomes structurally relevant when an intended use is formally viable in financial
terms, yet misaligned with the operational and institutional context that conditions its
real-world performance. In these situations, risk cannot be attributed to a small number
of correctable variables, but instead takes on a systemic character. It becomes difficult to
diversify or mitigate ex post because it is embedded in the initial specification of use and
operating model.

9.2 Execution Risk

Among the structural sources of fragility identified in redevelopment projects, execution
risk frequently emerges as one of the least adequately represented in early-stage evaluations.
Execution risk does not concern architectural feasibility, aggregate demand, or financing
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structure in isolation, but the capacity to operate the selected model in a stable and coherent
manner over time.

Empirically, this risk is most visible in projects where management intensity is implicitly
assumed rather than explicitly modelled. Formats such as coworking, student housing,
hybrid hospitality, or light senior housing require sustained relational, service, and process
management in order to maintain occupancy and revenue stability. Where these managerial
functions are weakly specified, initial uptake may still occur, but retention and pricing power
tend to deteriorate over time, with negative effects on cash flow and asset value.

Observed failure patterns suggest that this dynamic is frequently linked to the assumption
that management can be optimised after the asset has been delivered. When the operating
model is not defined ez ante, however, the project lacks a stable mechanism through which
expected revenues can be realised, regardless of design quality or the formal coherence of
financial projections.

9.3 The Risk of Demand Overestimation

A second recurring source of misalignment concerns the overestimation of effective demand.
In preliminary analyses, potential catchment is often conflated with solvent demand, even
though the two differ materially. The presence of a large population or a statistically relevant
demographic segment does not, by itself, imply the existence of users willing and able to pay
for a specific product in a specific location.

This distinction is particularly relevant in segments such as student housing or young
professional accommodation. Aggregate enrolment or population figures provide limited
information about willingness to pay, locational preferences, or format acceptance. When
demand is not segmented with sufficient granularity, absorption and pricing assumptions tend
to become overly optimistic.

Typical indicators of this condition include undifferentiated demand estimates, weak
reliance on local transaction benchmarks, rental levels materially above market comparables
without a differentiated value proposition, and linear absorption trajectories. When such
features are present, sensitivity to pricing and occupancy shocks increases, leading to extended
break-even periods and downward pressure on asset value.

9.4 Regulatory and Planning Risk

Regulatory and planning constraints constitute a further structural determinant of redevelop-
ment performance. Change of use is often treated as an administrative step, yet it directly
influences timelines, spatial configuration, compliance costs, and the range of feasible exit
options.

Projects that proceed under optimistic regulatory assumptions or incomplete planning
verification tend to accumulate latent rigidities. These constraints typically become visible
only after design and capital commitments have been made, at which point adjustment costs
are high. Empirical evidence from redevelopment practice indicates that planning delays of
twelve to eighteen months can materially affect project NPV and financing requirements,
with limited scope for recovery through subsequent optimisation.
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9.5 The Risk of Uncompensated Complexity

Redevelopment inherently introduces technical, organisational, and regulatory complexity.
This complexity becomes a source of fragility when it is not offset by a commensurate increase
in expected value. Each additional layer of functional integration, service provision, or
governance coordination increases fixed costs and reduces operational flexibility.

Failure patterns frequently emerge in projects that combine multiple uses without sufficient
critical mass or without demonstrable synergies. In such cases, narrative or design rationales
substitute for demand-based justification, leading to elevated coordination burdens and

weaker overall performance.

9.6 The Risk of Insufficient Local Catchment

Another structural vulnerability concerns formats that lack a sufficiently deep local user
base. Even when aligned with broader market trends, such formats may be unsustainable in
contexts where demand is thin, highly seasonal, or dependent on exogenous factors.

This condition is especially prevalent in peripheral or regeneration areas, where metropoli-
tan models are sometimes replicated without an underlying catchment capable of supporting
them. In these settings, short-term occupancy may be achieved through price concessions or

incentives, but long-term revenue stability is difficult to maintain.

9.7 The Risk of Design Rigidity

Design decisions also shape long-term risk exposure. Highly specialised spatial configurations
constrain future re-use options and amplify obsolescence risk in environments characterised
by shifting demand. When functional reversibility is low, the asset becomes more sensitive to
changes in market conditions.

From a strategic perspective, the preservation of at least one viable alternative use
increases the option value embedded in redevelopment and reduces exposure to irreversible
misalignment.

9.8 Synthesis of Failure Patterns

Taken together, these patterns indicate that redevelopment failures are most frequently
associated with early-stage misalignment rather than with unanticipated external shocks.
Execution risk, demand mis-specification, regulatory rigidity, and uncompensated complexity
tend to originate in the initial framing of the project.

Making these mechanisms explicit provides the analytical basis for the structured decision
processes developed in the following section, which aim to contain irreversibility and improve
the robustness of redevelopment outcomes under uncertainty.
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10 Operational Guidelines for Redevelop-
ment

From Strategic Decision to Controlled Execution
10.1 Redevelopment as a Sequential Process

Real estate redevelopment can be represented analytically as a staged decision process in
which successive phases introduce increasing degrees of irreversibility. Rather than a linear
construction workflow, redevelopment is more appropriately understood as a sequence of
commitments, each of which constrains the feasible option set available at later stages.

When redevelopment is treated primarily as a physical transformation project, two
recurrent sources of risk tend to arise: strategic choices may be fixed prematurely, and capital
may be committed to phases that have not yet been validated with respect to demand,
regulatory feasibility, or operational coherence. Both mechanisms increase exposure to
structural misalignment.

The process structure illustrated in Figure 3 is therefore designed to contain early
irreversibility, preserve optionality, and provide explicit stopping points before substantial
capital and design resources are committed. The objective is not to accelerate redevelopment,

but to govern uncertainty in a disciplined manner.

[ Asset qualification YE}S—»[ NO — stop }

Y

[ Use selection YE}S—>[ NO — stop ]

Y

[ Demand catchment validation YE}S—>[ NO — stop j

Y

[ Planning pre-feasibility YE}S—»[ NO — stop ]

[ Economic model YE}S

[ Design ]

Figure 3: Stage-based decision sequence with stop criteria (kill criteria) in preliminary phases

10.2 The Correct Decision Sequence

A redevelopment process that seeks to minimise structural risk begins with asset qualification.
Before considering how an asset might be redeveloped, it is necessary to determine whether
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redevelopment is feasible in principle. This assessment concerns legal status, planning
constraints, physical scale, accessibility, and the presence of binding technical or regulatory
limitations. If these conditions are not satisfied, subsequent analytical effort is unlikely to be
economically meaningful.

Once baseline redevelopability has been established, the process enters the strategic
use-selection phase. At this stage, the comparative decision matrix serves to reduce the set
of theoretically possible uses to a limited number of options that are coherent with the asset
and the decision-maker profile. The function of this phase is not confirmation but exclusion:
the quality of the outcome depends on the transparency with which implausible alternatives
are eliminated.

The next phase concerns validation of the demand catchment. Here the objective is
not to estimate abstract potential demand, but to assess the existence of solvent demand
under realistic pricing and locational conditions. This typically requires reference to local
transaction benchmarks, observed absorption patterns, and consultation with active operators.
Reliance on macro-level indicators in place of local evidence is a common source of error at
this stage.

Only after demand coherence has been established does it become meaningful to under-
take technical and planning pre-feasibility analysis. Change-of-use constraints, compliance
requirements, system capacity, and regulatory adaptation costs must be evaluated before
financial optimisation, since planning feasibility conditions the entire economic structure of
the project.

Preliminary economic modelling then serves to test sustainability, bankability, and con-
sistency with the investor’s time horizon. Models at this stage are necessarily conservative
and sensitivity-oriented, with emphasis placed on cash-flow dynamics and Net Present Value
rather than on single-point return metrics. Depending on results, the project may proceed,
be resized, or be discontinued.

Design and execution represent the final phase, in which capital is committed irreversibly
and spatial configurations become fixed. Advancing to this stage without prior validation
implies an acceptance of avoidable strategic risk.

10.3 The Role of Preliminary Checks

Progression beyond the early phases of redevelopment is conditional on a number of minimum
requirements. The intended use must be compatible with asset scale and context; the existence
of solvent demand must be supported by local evidence; operational requirements must be
consistent with available capabilities; and time-to-income must fall within the decision-maker’s
horizon. In addition, at least a preliminary operating model must be specified.

Failure to satisfy any of these conditions indicates that the project has not yet reached a
sufficient level of maturity to justify irreversible commitments.

10.4 Stop Criteria as a Capital-Protection Mechanism

Redevelopment processes frequently display path dependence: once time and resources have
been invested, there is a tendency to continue even when project fundamentals deteriorate.
The absence of explicit stopping criteria amplifies this effect.

Analytically, a project may be considered unsuitable for continuation when planning

feasibility introduces binding constraints, when demand validation fails, when time-to-income
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exceeds the investor’s tolerance, or when added complexity is not compensated by higher
expected value. Early termination under such conditions represents a rational capital-
allocation decision rather than a project failure.

10.5 Reversibility and Optionality

Under structural uncertainty, reversibility constitutes an economically relevant attribute.
Designs and configurations that preserve alternative use options increase the option value
embedded in an asset and reduce exposure to accelerated obsolescence. Excessively specialised
layouts, by contrast, convert uncertainty into irreversibility and magnify downside risk.

From a decision-theoretic perspective, the preservation of at least one viable exit or
reconfiguration path functions as a form of strategic insurance.

10.6 Project Governance and Decision Quality

Redevelopment outcomes are also shaped by governance structures. Clear differentiation
between ownership, development, management, and oversight functions supports account-
ability and reduces coordination failure, particularly in projects characterised by operational
complexity.

Documenting assumptions, risk assessments, and phase-gate decisions at each stage
enhances traceability and facilitates learning, both within a given project and across successive

redevelopment initiatives.

10.7 Operational Synthesis

When redevelopment is treated as a staged decision process rather than as a purely technical
exercise, uncertainty can be managed through controlled commitment rather than deferred
correction. The sequencing logic presented here aims to minimise the number of irreversible
decisions taken before sufficient information about demand, feasibility, and operational
viability has been obtained.

11 Illustrative Applications

This section presents stylised illustrative cases designed to demonstrate how the proposed
framework supports ez ante use selection through comparative screening and early exclusion
of structurally incoherent alternatives. The cases are constructed as composites reflecting
recurring professional patterns; they are not intended as empirical validation nor as complete
business plans, but as analytical devices for examining decision logic under incomplete

information.

11.1 Case 1 — Semi-central office conversion (large urban market)

Asset and context. The reference asset is a former 1980s office building of approximately
2,800 m? GLA, located in a semi-central urban area with good accessibility but without
primary metropolitan hubs. The building is technically serviceable and physically convertible,
yet underperforms as traditional office space in a context characterised by oversupply and
changing work patterns.

The decision-maker profile corresponds to a non-institutional investor with limited toler-
ance for prolonged vacancy, moderate capital availability, and no in-house operating platform.
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Plausible intended uses (preliminary set). Based on baseline technical and planning
plausibility, four alternatives are considered: urban coworking; light mixed-use; multifamily/build-

to-rent; and microliving.

Application of the decision matrix (summary). Relative scores (1-5) are assigned
for expected NPV, market risk, operational risk, technical complexity, managerial complexity,

and time-to-income. Two options are characterised by structural misalignment:

¢ Urban coworking exhibits elevated operational risk and managerial complexity that
are not offset by asset scale or by the depth of the local demand catchment. Risk is
primarily execution-related rather than construction-related.

¢ Light mixed-use introduces technical and governance complexity that is dispropor-
tionate to the scale of intervention, without a corresponding increase in expected

value.

These options are therefore excluded ex ante.

Resulting shortlist and next step. The remaining options, multifamily /build-to-
rent and microliving, display more balanced profiles in terms of expected value, complexity,
and time-to-income. The framework therefore directs subsequent analysis toward local
demand validation for these alternatives only.

Worked example (auditable illustration). Table 1 reports one numerical instantiation
of the matrix for this case. Values are expressed on a relative 1-5 scale and serve to support
comparative screening rather than return forecasting.

Table 1: Worked comparative matrix for Case 1 (illustrative, auditable example).
Use NPV R, R, R C; C;, T C A

Urban coworking 4 3 5 40 2 5 3 34 -0.62

Light mixed-use 4 3 4 35 5 4 1 36 -0.73
Multifamily / BTR 3 2 2 20 3 2 4 27 021
Microliving 3 3 2 25 2 2 4 24 033

Notes. Overall risk R = 0.5R,, + 0.5R,. Overall complexity C = 0.3C; + 0.4Cy 4 0.3T. Attractiveness
A =0.40-NPV —0.30- R—0.30- C. Negative A indicates ez ante exclusion under the adopted decision profile.

The worked example reproduces the qualitative screening outcome: coworking is pri-
marily penalised by operational and managerial exposure, while mixed-use is penalised by
uncompensated technical and governance complexity. Multifamily and microliving exhibit
comparatively coherent profiles and therefore proceed to the next validation stage.

Analytical implication. In large urban markets, the dominant source of fragility is
not the absence of demand, but the adoption of formats whose operational exposure and
complexity reduce option value at the scale considered. The matrix operates as a structural

filter, preventing premature over-complexification.

11.2 Case 2 — Underperforming hotel repositioning (medium-sized city)

Asset and context. The asset is a former hotel of approximately 2,500 m? GLA located
near the historic centre of a medium-sized city (50,000-150,000 inhabitants), characterised
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by moderate and seasonal tourism and the presence of a small-to-medium university. The
building is physically adequate but economically fragile in its current use.

The owner profile corresponds to a private decision-maker with limited managerial
bandwidth and a preference for income stability.

Plausible intended uses (preliminary set). The alternatives considered at the ex
ante stage are: hybrid hospitality; student housing; light senior housing; coworking plus
events; and traditional residential use.

Application of the decision matrix (summary). The comparative screening high-

lights two sources of misalignment:

o Coworking plus events is characterised by high operational volatility and dependence
on continuous activation of demand, resulting in elevated execution risk.

o« Hybrid hospitality displays elevated complexity and exposure to seasonal demand,
with value strongly contingent on managerial performance and specialised layouts.

These options are therefore excluded ex ante.

Resulting shortlist and next step. The matrix identifies light senior housing as
the most coherent option, with small-scale student housing as a secondary candidate.
Both are associated with more stable demand and longer average stays, motivating further
validation of pricing, regulatory conditions, and operating models.

Analytical implication. In medium-sized cities, redevelopment risk is strongly influenced
by the depth and stability of the local catchment. Screening therefore tends to favour uses
anchored to structural needs over formats whose performance depends on volatile utilisation.

11.3 Case 3 — Redevelopment in inner areas (small municipality)

Asset and context. The reference asset is a former public or semi-public building of
approximately 1,600-2,000 m? GLA located in a small municipality or inner area characterised
by ageing demographics, limited accessibility, and weak private real estate dynamics.

The decision-maker is typically a local public body, a small private owner, or a mixed

public—private vehicle operating under capital constraints and long-term service objectives.

Plausible intended uses (preliminary set). The alternatives considered are: light
senior housing; assisted or semi-assisted housing; community-oriented mixed-use; free-market

residential; and rural coworking.

Application of the decision matrix (summary). Three options exhibit structural

misalignment:

¢ Rural coworking is constrained by insufficient effective demand and high operational
fragility.

e Free-market residential is characterised by weak expected NPV and extended

absorption periods.

¢ Community mixed-use introduces coordination and governance complexity that

exceeds local execution capacity.
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These options are therefore excluded ex ante.

Resulting shortlist and next step. The matrix identifies light senior housing (or a
closely related assisted-living configuration) as the only option consistent with local demand
structure and execution capability. Subsequent analysis focuses on service model design,
regulatory compatibility, and institutional partnerships rather than on market-driven pricing

optimisation.

Analytical implication. In inner areas, redevelopment value is primarily associated with
functional anchoring to essential services rather than with market-based demand expansion.
The decision matrix functions as a reality filter, excluding formats whose apparent flexibility

masks structural demand insufficiency.

Numerical instantiations analogous to Table 1 can be produced for Cases 2 and 3 using
the same definitions (Appendix D); they are omitted here to preserve analytical focus on
decision logic rather than on numerical detail.

12 Conclusions

Redevelopment Does Not Mean Transformation: It Means Making the
Right Decisions

12.1 Summary of Findings

This paper has framed real estate redevelopment not primarily as an architectural or financial
optimisation problem, but as a decision-making problem under conditions of irreversibility
and structural uncertainty. The analysis suggests that a substantial share of redevelopment
risk is introduced in early project phases, when the intended use is selected, rather than
during design or execution.

The underperformance observed in a significant portion of the existing real estate stock
appears, in many cases, to be structural rather than contingent. Assets frequently under-
perform not because of physical inadequacy or an absolute lack of demand, but because of
misalignment between expected economic value, risk exposure, and the execution capabilities
of those who govern them. In this context, reliance on synthetic indicators such as ROI
or yield provides an incomplete basis for initial decision-making, as these measures do not
adequately capture operational complexity or the temporal structure of cash flows.

From this follows a central implication: the initial choice of intended use exerts a
disproportionate influence on overall project risk and long-term performance. When this
choice is poorly aligned with context and capabilities, the project incorporates structural
risks that are difficult to correct ex post.

12.2 The Required Paradigm Shift

Effective real estate redevelopment requires a shift in perspective from projects to decisions.
Design should be understood not as the starting point of the process, but as the outcome
of a prior strategic selection. Sound redevelopment projects originate from choices that are
made before irreversible commitments are crystallised.

A second shift concerns the move from maximising theoretical returns to ensuring systemic

coherence. Value is not necessarily maximised by pursuing the use with the highest potential

26



upside, but by selecting the option most consistent with asset scale, territorial context,
available capabilities, and the investor’s time horizon. Where this alignment is weak, even
apparently attractive returns tend to prove fragile.

A further shift involves the transition from typologies to functions. Traditional categories
such as offices, residential, and hospitality are increasingly inadequate descriptors in environ-
ments characterised by hybrid models and management-intensive operations. What matters is
less the nominal category of an asset than the concrete economic and organisational function
it performs.

Finally, a logic of early irreversibility must give way to one of optionality. Preserving the
ability to adapt or reconfigure uses over time should be regarded not as indecision, but as a
strategic response to structural uncertainty.

12.3 The Role of the Decision Matrix
Within this paradigm shift, the proposed decision matrix plays a specific and deliberately

circumscribed role. It is not intended to provide definitive answers or to replace strategic
judgment, but to make explicit the trade-offs that are often implicit in financial models. By
enabling ex ante comparison among realistically applicable alternatives, it helps reduce the
likelihood of committing resources to structurally incoherent projects.

Used appropriately, the matrix is less a tool for identifying an objectively “best” project
than for excluding those that are poorly aligned with context, capabilities, and risk tolerance.
In a sector where many failures originate in early framing errors, this exclusion function

represents a substantive contribution.

12.4 Implications for Practitioners

The framework has implications for multiple categories of practitioners. For asset owners, it
highlights that redevelopment is not always the optimal response to underperformance; in
some cases, limiting intervention or moderating ambition may better preserve value.

For investors, competitive advantage is less likely to derive from access to fashionable or
innovative formats than from the ability to select them appropriately given context and risk
profile. Innovation resides primarily in the decision process rather than in the format itself.

For advisors and developers, professional value increasingly shifts from design towards
the governance of early-stage decision complexity. Distinctive competence lies in structuring
ex ante choices rather than optimising outcomes ex post.

Important implications also arise for public administrations. The quality of urban
transformation depends not only on regulatory control after the fact, but also on the clarity
and robustness of the decision processes that precede design. Improving these processes can
contribute to reducing conflict, delay, and systemic inefficiency.

12.5 Final Consideration

Real estate redevelopment does not fail because it is complex, but because complexity is often
addressed too late, after fundamental choices have already been fixed and opportunities for
correction have narrowed. In this sense, improving the quality of early decisions constitutes a
central mechanism for risk mitigation.

This paper does not propose a catalogue of formats to be replicated. The contribution
is therefore methodological rather than typological: it concerns how redevelopment choices
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are made, not which formats are preferred. Its purpose is to provide a method for assessing
when and which solutions are coherent, situating redevelopment decisions within a rational
framework consistent with the structural complexity of contemporary real estate markets.

Limitations and scope

This work is intentionally positioned upstream of feasibility studies and execution-level
business planning. The comparative scores used in the matrix are relative and context-
dependent: they support ordering and exclusion of alternatives under uncertainty, but they
do not provide point forecasts of returns.

The framework also relies on disciplined judgment in scoring market risk, operational
risk, and managerial complexity. While the quantitative appendix provides a replicable
normalization and aggregation logic, high-quality application still requires local benchmarks,
operator interviews, and conservative assumptions.

Finally, the approach is designed for use selection (and early exclusion) and does not
substitute for legal due diligence, planning verification, technical design, construction risk
management, or financing structuring.

Reproducibility

To support replication and auditability in professional settings (e.g., investment committee
review), the methodology is designed to be implemented through a standard evaluation
worksheet capturing:

o the set of plausible intended uses considered for a given asset;

o raw indicator inputs (NPV components, risk proxies, complexity proxies, timelines);
o normalization ranges and resulting 1-5 scores;

o weight vectors reflecting the decision-maker profile;

o the resulting attractiveness ranking and the explicit ex ante exclusion rules.
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A  Format Summary Table

This appendix provides a compressed, decision-oriented summary of the main formats used
in the comparative matrix. The purpose is not descriptive completeness, but comparability:
each row is designed to support ex ante screening under uncertainty.

Table 2: Decision-oriented summary of formats (compressed, signal-based).

Format Scale Context Demand Risk Decision signal
Microliving 1,000—2,000 Dense / semi-central Singles, young Moderate mar- Product coher-
m? workers ket ence

Location and
unit design
matter; avoid
densification-
only logic.

Student housing  3,000-5,000 University hubs, Out-of-town stu- Catchment risk Verified demand
m? transit dents

Scalable only

if demand is

measured, not

assumed.

Multifamily / 2,500-4,000 Consolidated areas  Medium—long Low—medium Cash-flow stabil-
BTR m?2 stays ity

Patrimonial

profile; requires

standardised

operations.

Coworking 1,200—2,500 Dense urban Freelancers, SMEs High opera- Execution-
m?2 tional intensive

Value driven

by services and

community, not

space.

Hybrid hospital- ~3,000 m?2 Mixed-demand Temporary users  Complexity risk Partner-
ity nodes dependent
Optionality

high; operator

choice is deci-

sive.

Senior housing 3,000-6,000 Accessible, quiet Self-sufficient 65+ Regulatory risk Service continu-
(light) m? ity

Requires organ-

isational and

relational over-

sight.

Mixed-use 6,000-8,000 Large regeneration = Multi-segment Systemic risk Critical mass
2
m
Viable only
with real syner-

gies.

B Quantitative Methodology

This appendix makes explicit and replicable the quantitative criteria adopted in the decision-
support framework presented in the main body (see also the worked example in Section 11.1,
Table 1). Its scope is deliberately limited: it does not replace detailed business plans, technical
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due diligence, or planning due diligence, nor does it provide point estimates of value. Its
purpose is to:

o reduce arbitrariness in preliminary assessments;

e enable coherent comparisons among alternative intended uses;

e improve transparency and auditability of the ex ante selection process.
The guiding principle is decision robustness, not financial precision.

B.1 Unit of analysis and general setup

The unit of analysis is not the property in absolute terms, but the decision pair:
Ui = (A, D),
where:
e A denotes the real estate asset under consideration;

e D, denotes a specific plausible intended use.

All scores and indices are comparative and valid only relative to the set of alternatives
considered for the same asset. They should not be transferred to different contexts without
re-normalization.

B.2 Score normalization

Rationale

In preliminary phases, data are incomplete, assumptions are necessarily conservative, and
absolute precision is not a realistic objective. For this reason, the framework adopts a relative
normalization approach aimed at ordering alternatives without assigning absolute meaning
to estimates.

Normalization method (benefit vs. penalty indicators)

Let X; denote a raw indicator value for alternative ¢ (e.g., NPV or a time measure), and
let Xiin, Xmax denote the minimum and maximum values observed among the considered

alternatives.

Benefit indicators (higher is better). For indicators where larger values are preferable
(e.g., expected NPV), the normalized score on a 1-5 scale is:

X@' - Xrnin

Si(X)=144. "o
Z( ) Xmax*Xmin

Penalty indicators (higher is worse). For indicators where larger values are worse (e.g.,

time-to-income, risk proxies, complexity proxies), the normalized score is inverted:

Xmax - Xz

Si(X)=14+4 —Mm—.
l( ) * XmaX_Xmin
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In all cases, higher scores denote a more favorable position for the decision-maker within the
considered set.!
B.3 Economic value: expected NPV

Operational definition

Expected NPV is defined as the present value of estimated operating cash flows for a given
intended use, net of initial investment:

T
CF;;
NPV; =Y —" — I,
Z(14r)

where C'F; ; are net operating cash flows, r is a discount rate consistent with the risk profile,
and Ij is the initial investment.

Use within the framework
Within this framework:

¢ NPV is not treated as a point estimate of value;
o only the relative position among alternatives is used for screening;

e conservative assumptions are adopted for rents, occupancy, operating costs, and stabi-
lization timing.

The normalized NPV score is denoted NPV, in Table 1.
Minimum stress testing
Each preliminary NPV should be tested against at least:

e a 10% reduction in rents;
e a 10% reduction in occupancys;

¢ a 12-month delay in revenue generation.

An NPV that becomes negative under all scenarios indicates structural fragility of the intended
use under the adopted assumptions and should trigger ex ante exclusion.

B.4 Risk: decomposition and measurement

Market risk

Market risk captures the stability and depth of demand for a given intended use. Operational
proxies may include:

 historical volatility of occupancy or absorption;
e price elasticity of demand;
o segment cyclicality;

e revenue seasonality.

The resulting normalized score is denoted R,y ; (1-5).

'If raw data are already elicited directly on a 1-5 scale by expert judgment, the normalization step is
skipped and the elicited score is used.
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Operational risk

Operational risk captures the probability of performance shortfall linked to execution and
management, regardless of the existence of demand. Proxies may include:

share of revenues dependent on active services (vs. passive rent);

user churn or contract turnover intensity;

intensity of managerial oversight required;
o degree of operating-model standardization (inverse proxy).

The resulting normalized score is denoted R,; (1-5).

Overall risk

Overall risk aggregates market and operational risk as:
Ri=aRy; + (1 —a)R,;,

where a € [0, 1] reflects the decision-maker’s profile (baseline: a = 0.5). In Table 1, the
derived value is reported as R.

B.5 Complexity: quantitative articulation

Technical complexity

Technical complexity concerns physical and regulatory transformation burdens. Proxies may
include:

e need for change of use and planning conformity constraints;

o number and specificity of regulatory standards to be met;

o CAPEX per square meter and MEP /system reconfiguration intensity;
¢ expected duration and uncertainty of permitting processes.

The resulting normalized score is denoted Cy; (1-5).

Managerial complexity

Managerial complexity concerns ongoing operation of the intended use. Proxies may include:
o FTE required per 1,000 m?;
o number of core processes to manage (operations, marketing, customer care, IT);
o degree of service intensity and frequency of user interaction;
¢ dependence on non-automatable activities.

The resulting normalized score is denoted Cy; (1-5).
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Time-to-income (time-to-market component)

Time-to-income is defined as:
,Ti = Tpermits + Tworks + Tstabilization-
Within the framework, longer durations are penalized. The normalized score is denoted T;

(1-5) and corresponds to the time-to-income concept used in the main text.

Overall complexity

Overall complexity aggregates technical complexity, managerial complexity, and time-to-
income:
Ci = BC; +vCy,i + 0T}, B4+vy+d5=1.

Baseline values are 5/v/d = 0.3/0.4/0.3. In Table 1, the derived value is reported as C.

B.6 Attractiveness index

The attractiveness index synthesizes the three main decision dimensions:
Ai:wv-NPVi—wR'Ri—wc-C’i,

with baseline weights:
o value: wy = 0.40;
o risk: wp = 0.30;
e complexity: weo = 0.30.

The subtractive structure is deliberate: it makes trade-offs explicit and prevents high value
from implicitly compensating unsustainable risk or uncompensated complexity.

Operational interpretation

e A; > 0: coherent intended use (screening pass);
o A; =~ 0: borderline option (requires stronger local evidence);
e A; <0: ex ante exclusion under the adopted decision profile.

The index does not predict success; it reduces the probability of structural selection error
and supports disciplined early-stage filtering.

B.7 Declared limitations of the model
The quantitative model:

e does not eliminate risk;

o does not replace execution-level analyses (due diligence, planning feasibility, full
operating-model definition);

¢ does not produce definitive value estimates.

Its usefulness lies in improving the quality of early-stage decisions, when the cost of error is

lowest and optionality is highest.
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