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Abstract—AI tools are enabling engineers to absorb roles
previously distributed across cross-functional squads, yet there
is little structured evidence on how to design or evaluate such
a one-person squad in a regulated enterprise setting. Without
that evidence, organizations adopting this model lack guidance
on which design decisions make it viable and which conditions
cause it to break down. We report a case study in which
a single staff engineer, supported by four AI agents under
a Spec-Driven Development workflow, delivered a brownfield
product initiative scoped for a four-person squad in half the
planned time, with 90% acceptance of Al-generated code on
first review, full integration test pass rates, and an above-85%
reduction in direct staffing cost. The results indicate that AI does
not replace team members it multiplies the throughput of the
experienced engineer who remains, making specification quality
and institutional knowledge, not model capability, the binding
constraints on one-person squad success.

Index Terms—Al agents, one-person squad, brownfield soft-
ware engineering, enterprise software development, cognitive
load, team compression, Al-augmented development

I. INTRODUCTION

How software development teams should be organized is
one of the oldest questions in software engineering. Brooks [1]
established that adding engineers to a project increases com-
munication overhead faster than it adds capacity. Agile meth-
ods operationalized this insight into a durable norm: small,
cross-functional teams of roughly three to nine people, coor-
dinated through short iterations and shared ownership. This
configuration dominated industrial practice for two decades
because it balanced coordination cost against specialist cover-
age in a way that manual labor alone could not circumvent.
Solo developers existed, but were largely confined to freelance
work, open-source side projects, or early-stage startups; in
regulated or legacy-intensive enterprise settings, single-person
delivery was considered structurally infeasible.

Generative Al has started to destabilize that assumption.
GitHub Copilot, introduced in 2021, was among the first
tools to bring code generation into professional workflows;

a controlled experiment by Peng et al. [2] found that devel-
opers with access to Copilot completed a standardized task
55.8% faster than a control group. Later work complicated
the picture: Becker et al. [3] found that experienced open-
source developers using Al tools on mature repositories took
19% longer to complete tasks, showing that productivity gains
depend heavily on context. More recently, the field has moved
from Al-as-assistant to Al-as-agent: multi-agent systems now
assign specialized agents to distinct software engineering
roles requirements, design, implementation, review, testing and
coordinate their outputs autonomously [4]. This shift changes
what a small team can accomplish, because the limiting factor
is no longer how many humans are available but how well
those humans can direct and evaluate machine-generated work.

One visible consequence of this shift is the re-emergence
of minimal team configurations. Industry observers report
that Al-augmented engineers can now cover the full delivery
lifecycle requirements, architecture, implementation, testing,
compliance work that previously required cross-functional
squads [5], [6]. The limiting case is the one-person squad:
a single engineer who, supported by configured Al agents,
assumes end-to-end responsibility for a product initiative. The
concept has gained rapid traction in industry discourse, but
it has not been studied rigorously: reported multipliers vary
widely, the design decisions that make it work are poorly
documented, and evidence from regulated enterprise environ-
ments where compliance, brownfield systems, and institutional
knowledge raise the stakes is almost entirely absent.

This paper addresses that gap through a single-case
practitioner-researcher study at a large Brazilian financial in-
stitution. One staff engineer, working under a Spec-Driven De-
velopment (SDD) workflow [7] with four AI agents StackSpot
for discovery and requirements [8], Devin for specification
drafting and non-core implementation, and GitHub Copilot
for core development delivered a product initiative originally
scoped for a four-person squad over six sprints. We keep
the brownfield character of the system in view throughout:
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active legacy integrations, regulatory constraints, and implicit
organizational knowledge are conditions the model had to
operate against, not variables we tried to neutralize. The study
describes how the one-person squad was set up, examines what
it actually shipped, and isolates the conditions under which the
arrangement held. Findings are summarized below.

o On outcomes: the squad delivered five features in three
sprints against a six-sprint plan, achieving a 50% reduc-
tion in time-to-market relative to the team’s historical
baseline; 90% of Al-generated code was accepted without
structural modification, all integration tests passed at
sprint close, and only one post-validation defect was
found.

e On conditions: specification quality was the single most
important determinant of Al output quality, particularly
in the brownfield context where undocumented legacy
contracts were the most frequent source of rework;
the core/non-core partition proved a repeatable tool-
assignment heuristic; and the model functioned as a
multiplier of existing expertise rather than a substitute
for it its viability depended on the engineer’s institutional
knowledge serving as the quality gate that the removed
team members would otherwise have provided.

II. BACKGROUND
A. Specification-Driven Development

Specification-Driven Development (SDD) is an emerging
paradigm for Al-assisted software construction in which
natural-language specifications rather than code are treated
as the primary engineering artifact [7]. The premise is that
LLM-based coding assistants such as GitHub Copilot and
Devin have shifted the locus of developer effort away from
writing implementation details and toward declaring intent:
requirements, interface contracts, pre- and post-conditions,
and acceptance criteria. Under SDD, the developer’s role is
to produce a specification precise enough that an Al agent
can generate, test, and refine the corresponding code with
minimal ambiguity, while the specification itself remains the
durable artifact that captures design decisions and supports
later maintenance.

SDD has clear lineage in earlier methodologies, most no-
tably Test-Driven Development (TDD), which similarly inverts
the traditional code-first workflow by requiring tests to be
written before the implementation. Recent work has shown
that combining TDD-style loops with LLMs improves the
accuracy and reliability of generated code, by giving the model
an executable acceptance criterion to converge against [7].
SDD generalizes this idea one step upstream: tests them-
selves become an output of the specification rather than a
separate authoring step, and the specification governs both
implementation and verification. For our case, this paradigm
is particularly relevant because it makes specification quality
not model capability the binding constraint on output quality,
a claim we revisit empirically in Section V. Fig. 1 presents
our SDD prompt template.

<51 I ambiguous statement of the work to be done>
hat is in, wh

at is out>

t of files or modules expected to be created or
modified>
## TDD AND VALIDATION

<acceptance tests that MUST pass; the agent reats this

tr
as the stopping criterion and the contract for completion>

Unit tests:
1. <assertion>
2. <assertion>

Integration tests:
1. <assertion>

Quality gates enforced in CI:
- Coverage threshold: <value>

- Static analysis: <tool, severity>

## SUBMIT WORK

- Branch naming: <pattern>

- Commit me :
- PR target branch
- PR title / de

- Required reviewers:

<pattern>
<list>

## FORBIDDEN ACTIONS

1. <directories or files the agent must not touch>

2. <classes of changes that require human
escalation>

3. <dependency, schema, or contract changes

out of scope>
4. <security

or compliance constraints,

e.qg. secrets handling>

Fig. 1. Canonical SDD specification template used as a structured prompt.
Concrete content is omitted; placeholders in angle brackets denote the
instantiation points.

B. One-Person Squad

Individual developers working without teammates are a
recognized configuration in software engineering. Brooks [1]
formulated the foundational tradeoff: team size carries a
coordination cost that grows non-linearly with headcount, so
reducing team size eliminates overhead but also removes the
specialist coverage that larger teams justify. In conventional
settings, the loss of specialist coverage and peer review has
limited solo development to small, low-stakes projects.

Al agents alter this tradeoff. He, Treude, and Lo [4], in their
survey of LLM-based multi-agent systems for software engi-
neering, map applications across the full software development
lifecycle and characterize multi-agent systems as a way to
manage real-world project complexity through specialization
and coordination among agents. Under this paradigm, a single
human engineer directing configured Al agents is not a tradi-
tional solo developer bearing the full cognitive weight of every
role, but an orchestrator whose non-human teammates absorb
routine specialist work. The one-person squad investigated in
this paper instantiates exactly this configuration in a brown-
field enterprise setting: one experienced engineer, multiple Al
agents assigned to distinct functional roles, operating under a
structured workflow that reserves human judgment for high-
stakes decisions.



TABLE I
AGENT ROLES IN THE ONE-PERSON SQUAD

Stage Tool Mode

Discovery & regs. StackSpot agent Human-in-the-loop

Specification Devin Human-in-the-loop
Development (core) GitHub Copilot Human-in-the-loop
Development (non-  Devin Autonomous

core)

III. OUR ONE-PERSON SQUAD

Our one-person squad was structured around four Al agent
roles built on three underlying tools covering the full deliv-
ery lifecycle: a product manager agent for discovery and
requirements, a specification agent for refinement, and two
developer agents (core and non-core modules) for imple-
mentation and testing. After these stages, a human-driven
validation step closed each feature at homologation. Table I
summarizes the configuration. Each agent was pre-loaded
with domain-specific knowledge, organizational standards, and
project constraints before work began, and the overall work-
flow followed SDD [7]: detailed feature specifications covering
architectural decisions, interface contracts, acceptance criteria,
and compliance constraints served as structured prompts for
subsequent Al-driven implementation, separating the design
phase from execution.

These agents were configured as follows:

o Product Manager Agent. The product manager role was
implemented as a custom agent built on StackSpot [8],
Itad’s internal Al agent platform. The agent was config-
ured with a project-specific knowledge base covering the
digital signature domain and the integration contract with
LACUNA, the external signature provider. Knowledge
bases for both the provider and the internal product area
were ingested upfront so that the agent could carry the
necessary business context into feature decomposition
and user story generation.

« Specification Agent. Specification and its refinement was
performed by Devin, which has native multi-repository
access. During each refinement cycle, all nine reposi-
tories belonging to the project the four microservices,
the frontend application, and four supporting repositories
covering infrastructure, storage, and shared components
were selected as context, and Devin produced the specifi-
cations used in the subsequent coding phase based on the
requirements generated in the discovery step. This multi-
repo grounding was essential in the brownfield setting,
since most features touched contracts spread across more
than one service.

« Developer Agents. The development phase was governed
by a dual-module strategy that allocated supervision by
domain judgment: the more judgment a task required,
the more human oversight it received. Core modules
business rules, domain use cases, and user-facing logic
were developed with GitHub Copilot in agent mode under
a human-in-the-loop workflow, with the engineer review-

ing each generation against the specifications produced
in the previous step. Non-core modules infrastructure,
API integrations, message queue configuration, and other
boilerplate code were delegated to Devin operating au-
tonomously, again driven by the same specifications. Both
tracks operated under explicit guardrails enforced in the
CI/CD pipeline: accessibility checks (WCAG 2.1 AA),
security scans, and test coverage targets of 90% had
to be satisfied before any artifact could progress. Unit
and integration tests were generated by the same agents,
inferring expected behaviors, boundary conditions, and
failure scenarios from documented requirements.

The final homologation stage remained human-driven by
design. Once a deployment to the homologation environment
passed all automated guardrails, a human reviewer performed
last-mile validation performance testing, UI verification, and
acceptance checks before approving the production deploy-
ment.

IV. RESEARCH METHODOLOGY

This study employs a single-case study research design
following the methodological framework proposed by Yin [9]
and the guidelines for conducting and reporting case study
research in software engineering established by Runeson and
Host [10]. Runeson and Host synthesized practices from
software engineering research and the broader case study
literature to define what a rigorous case study report must
address. Their checklist specifies four main elements: the case
and its context (§ IV-A); the research questions (§ IV-B); the
data collection procedures (§ IV-C); and the data analysis
procedures (§ IV-D). We structure this section around these
elements.

A. Case Context

The study was conducted at Itai Unibanco, one of the
largest private banking institutions in Latin America, head-
quartered in Sdo Paulo, Brazil. The institution operates under
the regulatory frameworks of the Central Bank of Brazil (BA-
CEN) and the Brazilian Securities and Exchange Commission
(CVM), and manages a digital product portfolio that serves
over 100 million clients across retail, corporate, and investment
banking segments.

The project analyzed in this study involved the development
of a digital signature platform tailored for non-account holders.
The system has been running in production since October
2025, built on an architecture composed of four microservices
and a single user-facing interface. The project scope encom-
passed five distinct features, each decomposed into five user
stories, resulting in a total of 25 user stories.

The development phase took place between August 2025
and September 2025, organized into three sprints of three
weeks each. Technical execution was led by an engineer with
over 8 years of professional experience, including a 4-year
tenure within the institution’s specific technology stack and
business domain.



The brownfield nature of the system is an essential ele-
ment of this case study. Unlike greenfield settings, brownfield
projects impose legacy integration constraints, implicit archi-
tectural knowledge, compliance requirements, and dependency
management overhead that stress-test Al-augmented work-
flows in ways that controlled experiments cannot reproduce.

B. Research Questions

The study is organized around two research questions:

RQ1: What delivery and quality outcomes did the one-person
squad achieve on this project?

RQ2: Under what conditions does the one-person squad model
succeed or break down?

C. Data Collection

Data was collected through practitioner-researcher partic-
ipation over a nine-week period spanning three development
sprints. The primary source was Itad Unibanco’s internal deliv-
ery platform comparable in function to Jira but integrated end-
to-end with the bank’s engineering toolchain which records
BCP, lead time, test coverage, and pipeline outcomes as fea-
tures advance through the workflow. The engineer-researcher
had read access to the platform and extracted records directly
from it. Two categories of metrics were captured.

o Delivery metrics. We collected the following metrics:
features and user stories completed per sprint, total time-
to-market against the original six-sprint plan, and the
squad’s historical throughput on prior projects of com-
parable scope within the same product domain. Through-
put was normalized using CI&T’s Business Complexity
Points (BCP) framework [11], an internal complexity-
scoring instrument adopted as the institution’s standard
productivity measure across squads. The metrics are
grouped into three categories scope delivered, flow and
time, and throughput to separate what was produced from
how quickly it moved through the pipeline.

o Quality metrics. We collected the following metrics: unit
test coverage, integration test pass rate (passing cases
over total defined cases across all features), accessibility
compliance against WCAG 2.1 AA [12], and defect count
from post-validation and acceptance testing. Coverage
was measured by JaCoCo (on Kotlin and Java backend
services) and by Jest (on the Angular frontend); end-
to-end frontend testing was performed with Cypress.
Accessibility was validated in two layers: an automated
check embedded in the pipeline and a manual review by a
dedicated accessibility specialist who signed off on each
feature before release.

D. Data Analysis

Data analysis followed a within-case analysis strategy [9].
Delivery and quality metrics were computed directly from
project artifacts build and test pipeline reports. The data was
subsequently reviewed by the squad’s engineering managers
as part of the institution’s standard sprint reporting cycle,

TABLE II
DELIVERY METRICS COLLECTED DURING THE STUDY

Metric S1 S2 S3 Total
Scope delivered
Features completed 0 2 3 5
User stories completed 7 9 9 25
BCP delivered 79 377 434 890
Flow and time
Sprint duration (weeks) 3 3 3 9
Avg. lead time per story (d) 15 20 18 17.6
Production deployments 8 13 11 32
Throughput
Throughput (BCP/eng.-hour) 0.59 2.79 321 220
Hours per BCP 1.71 036 0.31 0.46

providing a layer of validation independent from the engineer-
researcher. No statistical inference was applied; the analysis
is descriptive, given the single-case design.

V. RESULTS

In this section, we present the results organized around the
two research questions.

A. RQI: What delivery and quality outcomes did the one-
person squad achieve on this project?

The one-person squad delivered five features (25 user sto-
ries) in three three-week sprints.

1) Delivery metrics: Table II reports the delivery metrics
collected over the three sprints, grouped into scope delivered,
flow and time, and throughput.

Two measurement notes are needed before reading the
table. BCP is assigned by an internal Al scoring component
from each story’s description and was not adjusted manually,
so the values reflect the institution’s standard scoring [11].
Some story types carry no BCP by construction repository
scaffolding and infrastructure bootstrap and front-end stories
typically score higher than back-end stories of comparable
effort. The throughput figure of 2.20 BCP/eng.-hour isolates
only the stories executed under the one-person squad, in
contrast with earlier comparisons against the full historical
squad.

Sprint 1 closed seven stories but no full feature, since the
period was dominated by repo creation and infrastructure setup
against the legacy stack work that ships quickly but does not
register as BCP. That is why only 79 BCP were recorded
despite non-trivial activity. Sprints 2 and 3 then delivered two
and three features, closing the project at 890 BCP over 25
stories. Stories from different features ran in parallel when
dependencies allowed, so per-sprint BCP reflects concurrent
progress rather than feature-by-feature completion.

Lead time stabilized between 15 and 20 days and did not fall
as throughput rose, which is consistent with lead time being
bound by homologation windows, accessibility sign-offs, and
downstream handoffs rather than coding speed. Production
deployments peaked in Sprint 2 (13), coinciding with the
period when non-core modules were being delegated to Devin



TABLE III
QUALITY METRICS COLLECTED DURING THE STUDY

Metric S1 S2 S3 Total
Test coverage (avg. across sprints)
Backend, JaCoCo (%) 95.7 923 904 928
Frontend, Jest (%) 90.2 90.1 90.7 903
Test execution
Integration tests defined 24 37 52 113
Integration tests passing 24 37 52 113
Integration pass rate (%) 100 100 100 100
E2E tests executed 15 21 29 65
E2E tests passing 15 21 29 65
Compliance and defects
WCAG 2.1 automated checks 0 0 2 2
WCAG 2.1 manual sign-offs 0 4 6 10
Defects post-validation 0 1 0 1
Defects post-release 0 0 0 0

in parallel with human-supervised core work, raising the count
of independently deployable units in flight.

Throughput rose from 0.59 to 3.21 BCP/eng.-hour between
Sprint 1 and Sprint 3, a 5.4x increase; hours per BCP
fell from 1.71 to 0.31. Three factors shape the curve: the
upfront specification effort in Sprint 1 was amortized across
later sprints as reusable prompt material; the core/non-core
boundary was empirically calibrated during Sprint 1 and then
held, freeing the engineer to concentrate supervision on the
core; and the mix of work shifted toward front-end stories,
which the scorer rates higher. The curve therefore reflects both
a real productivity gain and a composition effect tied to BCP
conventions.

One contextual caveat: the development phase ran in
August—September 2025, when the strongest models available
for this work were GPT-5 and the recently released Claude
Sonnet 4.5. Multi-repository planning cloning all project repos
into a parent folder and handing the specification to the agent
for cross-repo planning was more brittle then than it is today,
so the figures should be read as a lower bound on what the
same configuration can produce now.

2) Quality metrics: Table III reports the quality metrics
collected over the three sprints, grouped into test coverage,
test execution, and compliance and defects.

One measurement note before reading the table. Coverage
and test pass rates were enforced as mandatory CI/CD gates:
a feature could not advance to production unless its back-
end coverage cleared 90% on JaCoCo, its frontend coverage
cleared 90% on Jest, and 100% of its integration and E2E
suites passed. The figures therefore record the values produced
by the pipeline at the point each feature reached production,
not retrospective measurements.

Backend coverage drifted down from 95.7% in Sprint 1 to
90.4% in Sprint 3, while frontend coverage held steady around
90%. The backend curve is not a regression: Sprint 1 contained
a high share of newly scaffolded services, where coverage
is easy to push well above the gate; Sprints 2 and 3 added
integration code against legacy systems, where some branches

error paths into upstream services are harder to exercise in
unit tests and were instead covered at the integration and E2E
layers. All sprints stayed above the 90% gate.

Test execution scaled with delivered scope: 113 integration
tests and 65 E2E tests by the end of the project, all passing.
Tests were generated by Al agents from the specification
documents produced during planning, then reviewed and com-
plemented by the engineer. The 100% pass rate at sprint close
reflects the gate rather than a guarantee of correctness failing
tests had to be resolved before the feature could ship but the
volume of generated cases (a roughly 2x increase between
Sprint 1 and Sprint 3) indicates that test generation kept pace
with feature growth without an explicit human effort to write
each case.

Accessibility compliance was the area where the dual-
module strategy showed its limits. Sprint 1 produced no
WCAG sign-offs because no features had reached homologa-
tion; Sprint 2 added four manual sign-offs but no automated
checks, and the single post-validation defect in the entire
project an accessibility bug was found at this stage. Sprint
3 closed the gap with two automated checks and six further
manual sign-offs, totaling ten sign-offs and two automated
checks across the project. The pattern is consistent with the
design choice to keep homologation human-driven: agents
generated the test suites, but accessibility judgment remained
with the engineer and the homologation team. No defects were
found post-release.

3) Comparison Against the Historical Baseline: A note
on how to read the two views of throughput in this paper.
Table II reports throughput at the engineer-hour level on the
stories executed under the one-person squad, isolating what
the Al-augmented configuration produced on this project. The
comparison that follows is different: it expresses effort per
BCP on the same complexity-scoring instrument used by the
institution to track squad-level velocity across project cycles,
so the values can be placed alongside the same team’s prior
delivery on comparable work. Both views are drawn from the
same underlying records; they answer different questions and
should be read together rather than reconciled into a single
number.

Measured against the same squad’s historical throughput
on prior projects of comparable scope in the same product
domain, effort per Business Complexity Point fell from 8.93
hours to 2.2 hours, a 51% reduction in the same-team, same-
domain comparison. Because the baseline and the experi-
mental condition share the same product domain, codebase,
and complexity-scoring instrument, this comparison controls
for team familiarity with the system, but not for residual
differences in feature mix across project cycles a confound
we return to in Section VIII. Table IV consolidates this view
alongside the team and timeline figures, and Table V reports
the quality and cost outcomes referenced in this subsection.

The 90% code acceptance rate is the share of Al-generated
code accepted without structural modification in the first
review cycle; minor formatting and naming changes were not
counted as rejections. The single post-validation defect was



TABLE IV
DELIVERY OUTCOMES VS. HISTORICAL BASELINE

Metric Baseline (4 One-person squad
engineers)
Team size 4 engineers 1 staff engineer
Delivery time- 6 sprints (~18 wks) 3 sprints (~9 wks)
line
Features deliv- 4-5 per 4 sprints 5 in 3 sprints
ered
Effort per BCP  8.93 hours 2.2 hours (—51%)
Time-to- —50%
market
TABLE V

QUALITY AND COST OUTCOMES
Metric Outcome
Al-generated code accepted (first re- 90%
view)
Integration tests passing 113/113
Accessibility compliance WCAG 2.1 AA
Defects found post-validation 1 (accessibility bug)
Original project cost R$492,000

R$60,000 (—88%)
R$5,000-R$7,000
>85%

Actual staffing cost
Al tooling cost (est.)
Adjusted cost reduction (incl. tooling)

identified after a test suite covering all 113 integration test
cases across the five features, which indicates that the combi-
nation of detailed specifications and Al-assisted test generation
set a high correctness baseline before human review began.
The figures reported here were not subject to a separate audit
by an external reviewer; they were produced by mandatory
CI/CD gates embedded in the institution’s standard develop-
ment process, which record every generated value and make
them visible to anyone with access to the delivery platform.
Shared visibility does not replace independent auditing, but it
does mean the numbers reported are the same ones consumed
by the squad’s managers and tribe-level reporting, rather than
figures reconstructed by the engineer-researcher.

Implication. The one-person squad matched the delivery
and quality bar of a four-person team on the same com-
plexity scale. The cost reduction (>85% including tooling)
is significant but should be interpreted in context: the baseline
reflects a team of four operating at their historical velocity,
and differences in feature complexity across projects cannot be
fully controlled. The result is not a claim that all projects can
be compressed this way, but evidence that this configuration
is feasible under the conditions described.

B. RQ2: Under what conditions does the model succeed or
break down?

Three conditions consistently determined outcomes across
the nine-week project period.

Specification quality is the primary determinant. Thor-
ough, unambiguous specifications consistently produced Al-
generated code that required only minor adjustments. Vague
or incomplete specifications produced unusable outputs re-

gardless of tool. This pattern held for both supervised (Copi-
lot) and autonomous (Devin) workflows. In the brownfield
context, undocumented legacy integration contracts were the
most frequent source of underspecification: when an existing
behavioral contract was not made explicit in the specification,
generated code violated it, requiring rework that exceeded the
cost of a more complete upfront specification.

The core/non-core partition is a repeatable heuristic. The
dual-module strategy proved consistent across all five features:
domain-intensive logic required continuous human judgment
that autonomous agents could not reliably supply, while stan-
dardized infrastructure work could be fully delegated. The
partition boundary was not always obvious upfront; it became
clear through early iteration by observing where agent output
consistently required human correction.

The model is a multiplier of existing expertise, not
a substitute for it. The directing role was held by a staff
engineer with end-to-end command of the delivery lifecycle
product reasoning, architecture, implementation, and quality
engineering consistent with the T-shaped profile we revisit in
Section VI. With 8 years of professional experience and 4
years within the institution, this engineer carried the institu-
tional knowledge that made AI output evaluable; without it,
the quality gate that the removed team members would have
provided would be absent. Becker et al. [3] point in the same
direction: experienced developers on familiar codebases did
not uniformly see the expected productivity gains from Al
tools, indicating that the relationship between developer exper-
tise, codebase complexity, and Al tool capability is non-trivial.
Cui et al. [13], in a multi-company field experiment with 4,867
developers, found a similar pattern: productivity gains from
Al coding tools concentrated among junior developers, with
senior developers familiar with their codebase seeing little or
no measurable speed-up.

Table VI summarizes the enabling and limiting conditions
across the four dimensions identified above.

Implication. The one-person squad is best understood as a
boundary test of what Al-augmented compression can achieve,
not as a universally replicable operating model. The practical
implication for enterprise teams is to identify engineers with
sufficient domain expertise to serve as the quality gate, and
to treat that expertise not the Al tool as the scarce resource
being optimized.

VI. LESSONS LEARNED

Beyond the headline metrics reported in Section V, the
experiment surfaced a set of practical lessons that we believe
are more useful to other enterprise teams than the delivery
numbers themselves. We organize them into what worked,
what did not, and what the conditions for transferability appear
to be.

A. What Worked

The most consistent gain came from collapsing the outer
loop of inter-discipline coordination. In a conventional squad,
work crossing the boundaries of product analysis, architecture,



TABLE VI
ENABLING AND LIMITING CONDITIONS FOR THE ONE-PERSON SQUAD MODEL

Dimension Enabling condition Limiting condition
Specification Thorough, unambiguous; includes legacy contracts Vague or incomplete; undocumented integration behavior
Task type Standardized, pattern-driven (infra, boilerplate) Domain-intensive, semantically rich business logic

Engineer experience
System context

Deep institutional and domain knowledge
Brownfield with documented constraints

Limited familiarity with codebase or domain
Undocumented legacy; high implicit knowledge

security, and quality engineering accumulates wait time at each
handoff: backlog refinement meetings, architecture reviews,
security validations, and QA sign-offs each impose their
own scheduling and context-switching overhead. When these
disciplines were embodied as Al agents under the direction
of a single engineer, the round-trip cost of cross-disciplinary
questions dropped from days to minutes. Activities that previ-
ously required coordinating multiple calendars were resolved
within a single working session. The compression of time-to-
market reported in Section V is, in large part, a consequence
of this collapsed outer loop rather than of faster individual
coding.

A second observation is that Al agents proved effective at
filling discipline-specific gaps in the engineer’s own profile.
Areas where the staff engineer had less depth accessibility
evaluation, certain Ul design decisions, infrastructure boiler-
plate were handled by agents configured with the relevant
procedural knowledge. In a traditional squad, those gaps would
have been filled either by hiring or training a specialist, or by
absorbing the cost of asynchronous consultation with experts
in adjacent teams. The agents did not replace deep specialist
judgment, but they did raise the floor of what a single engineer
could competently deliver across disciplines.

B. What Did Not Work, or Worked Only Conditionally

The most important counter-finding concerns the profile
of the human in the loop. The model assumes a generalist
with enough breadth to direct, evaluate, and correct Al output
across multiple disciplines. The pool of engineers who fit this
profile is smaller than the general population of engineers,
both in our internal staffing patterns at Itad and in the wider
literature. Delicado et al. [14], in a qualitative study of the
Spanish aerospace industry, document that deeply special-
ized engineers struggle to cross disciplinary boundaries, and
propose the T-shaped competency model depth in one area
combined with breadth across adjacent disciplines as a remedy.
Empirical evidence on Al-augmented development reinforces
the relevance of breadth: Cui et al. [13], in a multi-company
randomized trial covering 4,867 professional developers, found
that productivity gains from AI coding tools concentrated
among junior and less-experienced developers, while senior
developers already familiar with the codebase and stack saw
little or no measurable speed-up. This pattern is consistent with
Becker et al. [3] and suggests that Al augmentation rewards
adaptability across domains rather than depth within a single
one. Scaling the one-person squad model across the institution
would therefore require deliberate investment in growing T-

shaped or generalist profiles, not simply granting access to Al
tooling.

The second limitation is structural rather than skills-related:
the one-person squad introduces a single point of failure. With
one person carrying the full mental model of the product, an
unplanned absence, a reassignment, or a departure leaves the
project without continuity. The risk is not hypothetical; it is
the natural consequence of compressing four people’s tacit
knowledge into one head. Two practical mitigations emerged
from our experience.

First, documentation has to be treated as a first-class artifact
from day one, not an afterthought near release. The same Spec-
Driven Development practices that enabled high-quality Al
code generation also produced specifications, decision records,
and agent configurations detailed enough that a different
engineer or even a different set of agents could pick up the
project mid-stream. SDD is not only a code-quality lever; it
is also a continuity lever.

Second, we believe a more durable configuration is a
two-person technical pair plus a fractional product strategist,
rather than a literal one-person squad. The two engineers
share the technical mental model and review each other’s
direction of the Al agents, removing the single-point-of-failure
problem while still capturing most of the compression gains.
The product strategist is needed primarily during the early
specification phase, where intent and prioritization decisions
are made; once the specification is solid, this role becomes
consultative rather than embedded. A floating product profile
serving several small technical pairs is, in our reading, a more
realistic operating model than the one-person extreme. We
present this configuration as a hypothesis derived from the
experiment rather than as a result we tested directly; controlled
comparison between one-person, two-person, and three-person
Al-augmented configurations is left for future work.

C. When Additional People Add Less Value

We approach this point with caution because team-size
questions carry real consequences for individual engineers.
The boundary we observed is narrow: additional people add
less marginal value when the work is well-specified, follows
established institutional patterns, and concerns a domain the
directing engineer already understands deeply. Brownfield
projects within a familiar product area, where architecture and
standards are settled and the unknowns are primarily about
implementation rather than design, fit this profile. Under these
conditions, an additional engineer often spends more time
being onboarded and coordinated than producing differentiated



output, and the AI agents already cover the breadth that a
junior teammate would have provided.

Conversely, additional people remain clearly valuable when
the work involves genuine product uncertainty (where multiple
competing visions need to be debated), unfamiliar domains
(where the directing engineer would themselves be guessing),
high-blast-radius systems (where independent review is a
regulatory or risk-management requirement), or sustained op-
eration over long horizons (where rotation, knowledge sharing,
and on-call coverage matter). The one-person model is not a
general substitute for team-based work; it is a configuration
suited to a specific class of projects.

D. Transferability to Other Itaii Projects

For these lessons to translate beyond the single project
reported here, three conditions appear to matter.

The first is the existence of a settled architectural base-
line. Projects within product areas that already have well-
documented patterns, established CI/CD pipelines, and cod-
ified non-functional requirements (security, accessibility, ob-
servability) gain the most, because the Al agents can be
configured against stable reference points. Projects that are
still negotiating their architectural foundations are less suited
to compression and benefit more from conventional team
structures.

The second is the availability of generalist profiles, or a
deliberate program to develop them. In our experience, the
directing role is harder to staff than the Al tooling is to acquire.
Identifying engineers with breadth across product reasoning,
architecture, and quality, and giving them a path to develop
the additional disciplines they lack, is a precondition rather
than a side effect of adoption.

The third is institutional commitment to documentation
and skill reuse as governance practices. The compression
gains observed here depended on artifacts specifications, agent
configurations, accessibility checklists that other teams could
in principle reuse. Without a centralized governance layer,
each team would re-derive these artifacts independently, and
the marginal cost of adoption would absorb the marginal gain.

We do not claim these conditions are exhaustive, and we
expect future projects within the institution to surface adjust-
ments. What we observed in this case is that the productive
unit of analysis is not “Al tools applied to a team” but “a work-
flow redesigned around how cognitive effort is distributed,”
and that workflows transfer only when the supporting artifacts
and profiles transfer with them.

VII. RELATED WORK

The work reported in this paper sits at the intersection of
three lines of recent research: empirical studies on Al coding
assistants and developer productivity, multi-agent systems for
software engineering, and team composition under cognitive
constraints. We review each in turn and locate our contribution
against them.

A. Al Coding Assistants and Developer Productivity

Empirical evidence on the productivity effects of Al coding
assistants has accumulated rapidly since 2022, and the picture
it draws is more nuanced than early reports suggested. Peng
et al. [2] ran a controlled experiment in which developers
given access to GitHub Copilot completed a JavaScript task
55.8% faster than a control group, with larger gains for less
experienced participants. Ziegler et al. [15], working with
telemetry from real GitHub Copilot users at GitHub, found
that perceived productivity correlates most strongly with the
rate at which suggestions are accepted, and that this rate
is itself a function of task type and developer experience.
Cui et al. [13] extended this evidence to enterprise settings
through a multi-company randomized trial covering 4,867
developers at Microsoft, Accenture, and a Fortune 100 firm:
the average productivity gain was 26%, but it was concentrated
in junior developers, with senior developers familiar with their
codebase showing little or no measurable speed-up. Becker et
al. [3], in a randomized study with experienced open-source
maintainers, observed that Al tools slowed those developers
down by 19% on issues in their own repositories, despite
the developers themselves reporting a perceived speed-up.
Mohamed et al. [16], in a systematic review and mapping
study of 39 peer-reviewed studies, synthesize this divergence
and conclude that productivity effects are strongly mediated
by task type, developer experience, and codebase familiarity.

Beyond aggregate metrics, qualitative work has examined
how developers actually use these tools. Barke and col-
leagues [17], through a grounded-theory study of 20 program-
mers, identify two distinct interaction modes acceleration,
when the developer knows what to do and uses the assistant to
get there faster, and exploration, when the developer is unsure
and uses the assistant to survey options. The acceleration mode
depends on the developer being able to decompose the task
into well-understood microtasks before invoking the assistant,
which connects directly to the role of upfront specification
observed in our study. Liang, Yang, and Myers [18], in a
large-scale survey of 410 developers using Al programming
assistants, found that adoption is driven less by raw code
generation and more by reduction in keystrokes, faster task
completion, and recall of syntax reinforcing the view that Al
gains depend on what task is being delegated.

Two gaps in this body of work motivate our study. First,
almost all of the cited studies examine individual developers
using a single assistant; few examine teams of agents directed
by a single human. Second, almost none examine brownfield
enterprise contexts with regulatory constraints; the experimen-
tal tasks tend to be small, self-contained, or open-source. The
case reported here adds a regulated brownfield data point,
with multiple agents under unified human direction, to a
literature still dominated by individual-developer greenfield
experiments.

B. Multi-Agent Systems for Software Engineering

The shift from Al-as-assistant to Al-as-agent has produced
a distinct research thread. He, Treude, and Lo [4], in an



ACM TOSEM survey of LLM-based multi-agent systems for
software engineering, map applications across the full software
development lifecycle requirements, design, implementation,
review, testing and characterize multi-agent systems as a
way to manage real-world project complexity through spe-
cialization and coordination among agents. The configuration
we report instantiates this paradigm: four agents assigned to
product analysis, specification, core development, and non-
core development, coordinated by a single human engineer.

Most of the multi-agent SE literature, including the He,
Treude, and Lo survey, focuses on benchmark performance
resolution rates on SWE-bench and similar suites rather than
on team-organizational outcomes. The question of what hap-
pens to a development team when its functional roles are
absorbed by agents has not, to our knowledge, been addressed
empirically in peer-reviewed venues. Our paper engages this
question directly, treating the unit of analysis as the squad
rather than the agent.

C. Team Composition, Cognitive Load, and Developer Expe-
rience

The team-size question is older than Al, but recent work has
refined it for modern software engineering contexts. Fager-
holm et al. [19], in an ACM Computing Surveys taxonomy
covering half a century of research on cognition in software
engineering, document how the field has progressively shifted
from studying individual cognitive tasks (code reading, de-
bugging) to studying cognitive demands across roles and team
configurations. Gongales et al. [20], in a systematic mapping
study, catalog the empirical methods used to measure devel-
oper cognitive load and identify role-switching and context-
switching as recurring sources of extraneous load. Sweller’s
cognitive load framework [21] provides the underlying the-
oretical vocabulary: intrinsic load is inherent to the task,
extraneous load is imposed by how the task is presented, and
germane load is the productive effort of schema construction.
Reducing extraneous load which is what role-switching and
handoff coordination impose is therefore expected to improve
sustained productivity, a prediction the developer experience
literature confirms [22], [23].

Closer to our setting, Delicado et al. [14], through a
qualitative study in the Spanish aerospace industry, document
the practical limits of deep specialization in collaborative
engineering work and propose the T-shaped competency model
depth in one domain combined with breadth across adjacent
ones as a remedy. Their findings inform our reading of which
engineer profile is feasible in the directing role of a one-person
Al-augmented squad. The configuration we report compresses
four cross-functional roles into a single human plus four
agents, and the cognitive load literature above predicts that this
compression succeeds only when the human’s role-switching
cost is offset by the agents absorbing routine work a prediction
our results are consistent with.

What this body of work does not yet address is the specific
configuration we report: a single experienced engineer in a
brownfield regulated setting, with multi-agent support, eval-

uated against the same team’s historical baseline rather than
against a planning estimate or a benchmark. The case study
reported here is, to our knowledge, the first peer-reviewed
account of that configuration.

VIII. LIMITATIONS AND THREATS TO VALIDITY

This study has several limitations that should inform how
its findings are interpreted. First, and most fundamentally,
the single-case design bounds what can be claimed. The
study reflects one project within one financial institution,
and findings may not generalize to other domains, regulatory
environments, or technology stacks. Within that constraint, the
one-person squad model was tested at its extreme boundary a
single engineer and intermediate configurations such as two-
or three-person Al-augmented squads were not investigated;
those configurations may offer more practical and generaliz-
able operating models for most enterprise contexts.

Second, the practitioner-researcher duality introduces po-
tential confirmation bias, since one of the authors served as
both the primary subject and the principal observer. Out-
come metrics were defined prior to project execution and
assessed against pre-established thresholds rather than post-
hoc judgments to partially mitigate this, but the absence of
an independent observer throughout the nine-week period
remains a structural limitation of the design. Third, and closely
related, the productivity baseline comes from the same squad’s
historical velocity on prior projects in the same domain rather
than from a parallel control group; while stronger than a
planning estimate, this comparison cannot fully control for
differences in feature complexity, technical debt, and external
dependencies across project cycles.

Fourth, the indicators used to characterize the brownfield
context legacy integration points, compliance constraints, hu-
man escalation events were not collected with a standardized
instrument and were partially reconstructed from retrospective
notes and repository history, which limits their reproducibility
and makes cross-case comparisons difficult. Fifth, cost figures
reported cover direct staffing and approximate tooling costs;
a full Total Cost of Ownership analysis would additionally
account for ramp-up time, infrastructure, and organizational
overhead for agent configuration, which are approximated but
not audited in this study. Sixth, engineer experience operates
simultaneously as the mechanism that makes the model work
and as a confound that limits generalizability: the results reflect
what a staff engineer with 8 years of professional experience
and 4 years within the institution can achieve when directing
and evaluating Al output, and the same experiment with a less
experienced engineer would likely produce different outcomes.

Finally, several dimensions relevant to enterprise Al adop-
tion fall outside the scope of this study and merit attention
in future work: the security implications of Al-generated code
in regulated environments, intellectual property and licensing
considerations for Al-generated artifacts, the long-term effect
of Al-augmented workflows on developer skill development,
the sustainability and well-being implications of one-person



operating models, the labor market effects of team size reduc-
tion, and the risk of LLM hallucinations in production code.

IX. CONCLUSION

This paper reported a single-case study of a one-person
Al-augmented squad delivering a brownfield product initia-
tive at a large Brazilian financial institution under regula-
tory constraints. An engineer supported by four Al agents
operating under a Spec-Driven Development workflow de-
livered a project originally scoped for a four-person squad
in half the planned sprints, achieving 90% first-review ac-
ceptance of Al-generated code, full integration test coverage,
WCAG 2.1 AA compliance, and an above-85% reduction in
direct staffing cost. The results indicate that one-person Al-
augmented delivery is feasible at this complexity scale, but the
key constraint was not Al capability it was the directing engi-
neer’s institutional knowledge and the quality of specifications
produced upstream. The model functions as a multiplier of
existing expertise, not a substitute for it. Structural limitations
single case, practitioner-researcher duality, and a same-team
historical baseline bound what can be claimed, and the one-
person configuration is best read as a boundary test rather
than a target operating model. Useful next steps include
controlled comparisons across one-, two-, and three-person Al-
augmented configurations, replications in greenfield and less
regulated contexts, and longitudinal studies of how engineer
experience interacts with Al capability over time.

USE OF GENERATIVE Al

Per IEEE disclosure policy, we note the following. The
case, the metrics, and the analysis reported here come from
work conducted by the authors at Itai Unibanco; none of
these were produced by Al. Claude Opus 4.7 was used during
manuscript preparation to support paraphrasing and copy-
editing of author-drafted text. All Al-edited passages were
reviewed and revised by the authors, who are responsible for
the final content.

ARTIFACT AVAILABILITY

The source code, internal specifications, agent configura-
tions, and quantitative measurements produced during the case
study are proprietary assets of the financial institution and
are subject to banking secrecy, confidentiality agreements, and
internal information security policies. As a result, the primary
artifacts of the study (source repositories, skill definitions, and
build/test pipelines) cannot be made publicly available. The
methodological protocol, Al agent role descriptions, and the
anonymized measurement scheme used to report the results
are available from the corresponding author upon reasonable
request and subject to institutional approval.

REFERENCES

[1] F. P. Brooks, The Mythical Man-Month: Essays on Software Engineer-
ing. Reading, MA: Addison-Wesley, 1975.

[2] S. Peng, E. Kalliamvakou, P. Cihon, and M. Demirer, “The impact
of Al on developer productivity: Evidence from GitHub Copilot,”
arXiv preprint arXiv:2302.06590, Feb. 2023. [Online]. Available:
https://arxiv.org/abs/2302.06590

[3]

[4]

[5]

[6]

[7]

[8]

[9]
[10]

(1]

[12]

[13]

[14]

[15]

[16]

(171

[18]

[19]

[20]

[21]

[22]

[23]

J. Becker, N. Rush, E. Barnes, and D. Rein, “Measuring the impact
of early-2025 Al on experienced open-source developer productivity,”
arXiv preprint arXiv:2507.09089, Jul. 2025. [Online]. Available:
https://arxiv.org/abs/2507.09089

J. He, C. Treude, and D. Lo, “LLM-based multi-agent systems for
software engineering: Literature review, vision, and the road ahead,”
ACM Transactions on Software Engineering and Methodology, vol. 34,
no. 5, May 2025.

E. Gil, “The collapse of engineering team size,” Elad Blog, 2024.
[Online]. Available: https://blog.eladgil.com/

McKinsey and Company, “The state of AI in 2025: Agents,
innovation, and transformation,” McKinsey Global Survey, Nov.
2025. [Online]. Available: https://www.mckinsey.com/capabilities/
quantumblack/our-insights/the-state-of-ai

G. Rosa, D. Moreno-Lumbreras, G. Robles, and J. M. Gonzilez-
Barahona, “Understanding specification-driven code generation with
LLMs: An empirical study design,” 2026, to appear, SANER 2026.

G. Pinto, C. R. B. de Souza, J. B. Neto, A. de Souza, T. Gotto, and
E. Monteiro, “Lessons from building stackspot AL: A contextualized Al
coding assistant,” in Proceedings of the 46th International Conference
on Software Engineering: Software Engineering in Practice, ICSE-SEIP
2024, Lisbon, Portugal, April 14-20, 2024. ACM, 2024, pp. 408-417.
[Online]. Available: https://doi.org/10.1145/3639477.3639751

R. K. Yin, Case Study Research and Applications: Design and Methods,
6th ed. Thousand Oaks, CA, USA: SAGE Publications, 2018.

P. Runeson and M. Host, “Guidelines for conducting and reporting case
study research in software engineering,” Empirical Software Engineer-
ing, vol. 14, no. 2, pp. 131-164, 2009.

CI&T, “Business complexity points,” https://ciandt.com/us/en-us/
complexitypoints, 2015, accessed: 2026-04-25.

W3C, “Web content accessibility guidelines (WCAG) 2.1,” W3C
Recommendation, Jun. 2018. [Online]. Available: https://www.w3.org/
TR/WCAG21/

Z. K. Cui, M. Demirer, S. Jaffe, L. Musolff, S. Peng, and T. Salz, “The
effects of generative Al on high-skilled work: Evidence from three field
experiments with software developers,” SSRN Electronic Journal, 2024.
B. A. Delicado, A. Salado, and R. Momp6, “Conceptualization of a T-
shaped engineering competency model in collaborative organizational
settings: Problem and status in the Spanish aircraft industry,” Systems
Engineering, vol. 21, no. 6, pp. 534-554, 2018.

A. Ziegler, E. Kalliamvakou, X. A. Li, A. Rice, D. Rifkin, S. Simister,
G. Sittampalam, and E. Aftandilian, “Measuring GitHub Copilot’s
impact on productivity,” Communications of the ACM, vol. 67, no. 3,
pp. 54-63, 2024.

A. Mohamed, M. Assi, and M. Guizani, “The impact of LLM-assistants
on software developer productivity: A systematic review and mapping
study,” arXiv preprint arXiv:2507.03156, 2025.

S. Barke, M. B. James, and N. Polikarpova, “Grounded Copilot: How
programmers interact with code-generating models,” Proceedings of the
ACM on Programming Languages (OOPSLA), vol. 7, no. 1, pp. 85-111,
2023.

J. T. Liang, C. Yang, and B. A. Myers, “A large-scale survey on
the usability of Al programming assistants: Successes and challenges,”
in Proceedings of the 46th IEEE/ACM International Conference on
Software Engineering (ICSE). ACM, 2024.

F. Fagerholm, M. Felderer, D. Fucci, M. Unterkalmsteiner, B. Mar-
culescu, M. Martini, L. G. W. Tengberg, R. Feldt, B. Lehteld,
B. Nagyvaradi, and J. Khattak, “Cognition in software engineering: A
taxonomy and survey of a half-century of research,” ACM Computing
Surveys, vol. 54, no. 11s, pp. 1-36, 2022.

L. Gongales, K. Farias, L. Kupssinskii, and M. Segalotto, “Measuring the
cognitive load of software developers: An extended systematic mapping
study,” Information and Software Technology, vol. 136, p. 106573, 2021.
J. Sweller, P. Ayres, and S. Kalyuga, Cognitive Load Theory. —New
York, NY, USA: Springer, 2011.

A. Noda, M.-A. Storey, N. Forsgren, and M. Greiler, “DevEx: What
actually drives productivity,” ACM Queue, vol. 21, no. 2, pp. 35-53,
2023.

A. Razzaq, J. Buckley, Q. Lai, T. Yu, and G. Botterweck, “A systematic
literature review on the influence of enhanced developer experience
on developers’ productivity: Factors, practices, and recommendations,”
ACM Computing Surveys, vol. 57, no. 1, pp. 1-46, 2024.



