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Abstract—This paper proposes a scenario-based framework
for predictive maintenance scheduling under uncertainty in a
finite planning horizon. The considered setting involves multiple
assets for which maintenance decisions are informed by three
heterogeneous sources of information: calendar-based overhaul
intervals, usage-based limits driven by uncertain future operating
cycles, and condition-monitoring outputs represented through
remaining useful life (RUL) estimates with uncertainty. While
these elements have been studied extensively in the maintenance
literature, they are often treated separately or only partially
integrated. In contrast, the proposed formulation evaluates com-
plete maintenance schedules under simulated future scenarios
and compares them using expected-cost and tail-risk criteria.
The contribution is primarily conceptual and methodological: we
define a unified finite-horizon decision framework that combines
calendar-, usage-, and prognostics-based information within a
common scheduling problem. A small synthetic computational
example is used as a proof of concept. The results show that
integrated scenario-based policies can substantially outperform
simpler single-trigger rules, while the difference between risk-
neutral and risk-aware integrated policies remains modest under
the present calibration.

Index Terms—predictive maintenance, maintenance schedul-
ing, remaining useful life, uncertainty, stochastic optimization,
condition monitoring

I. INTRODUCTION

Maintenance planning in engineered systems is increasingly
expected to use predictive information rather than rely solely
on fixed service intervals. In practice, however, maintenance
decisions are rarely driven by a single signal. Asset managers
often need to reconcile several heterogeneous sources of
information, such as elapsed time since the last intervention,
accumulated or forecasted usage, and condition-monitoring
indicators related to degradation. This creates a schedul-
ing problem that is richer than a standard threshold-based
maintenance rule and naturally raises questions about how
these signals should be combined within a unified decision
framework.
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The present paper is motivated by precisely such a setting.
We consider a finite-horizon maintenance scheduling problem
for multiple assets, where each asset is described by three
maintenance-relevant quantities: a calendar-based resource, a
usage-based resource expressed in operating cycles, and a
condition-monitoring signal summarized by an estimate of the
remaining useful life (RUL) with uncertainty. The decision
problem is to determine a complete maintenance schedule over
the planning horizon rather than to issue a local next-step
recommendation for a single asset.

This setting is practically relevant because these three types
of information often coexist in real maintenance environments.
Some interventions remain anchored in prescribed overhaul
intervals, some are driven by cumulative usage, and some
are supported by diagnostic or prognostic information. At
the same time, these signals differ not only in meaning but
also in uncertainty structure. Calendar information is usually
deterministic, usage depends on future operating conditions,
and condition-based information is inherently probabilistic. As
a result, the maintenance planner faces an uncertainty-aware
scheduling problem rather than a deterministic inspection or
replacement problem.

The existing literature provides substantial building blocks
for such a formulation, including age-based maintenance,
condition-based maintenance, prognostics-driven decision-
making, multi-component maintenance optimization, and risk-
aware maintenance criteria. However, these strands remain
only partially integrated. Many studies focus on one dominant
trigger, a limited hybridization of two information sources, or
expected-value optimization without explicit schedule evalua-
tion under a distribution of future outcomes. This leaves a clear
methodological gap at the intersection of hybrid maintenance
triggering, uncertain future usage, and full-horizon schedule
evaluation under probabilistic consequences.

The objective of this paper is deliberately focused. We do
not propose a new large-scale optimization algorithm, nor
do we claim a fully realistic industrial maintenance-planning
model. Instead, we formulate a unified theoretical framework
for predictive maintenance scheduling under uncertainty, in-
tended as a basis for later comparative and computational
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work. The key idea is to evaluate a complete maintenance
schedule through scenario-based realizations of future usage
and degradation and to assess that schedule using a cost
or utility functional defined on the resulting distribution of
outcomes.

The main contributions of the paper are as follows:

1) we identify a research gap at the intersection of calendar-
based, usage-based, and prognostics-based maintenance
decision-making;

2) we formulate a unified finite-horizon scenario-based
framework for maintenance scheduling under uncertainty;

3) we provide an illustrative computational example show-
ing that integrated scenario-based policies can substan-
tially outperform simpler single-trigger rules in a syn-
thetic setting.

The contribution of the paper should therefore be inter-
preted primarily as conceptual and methodological, with an
accompanying proof-of-concept numerical illustration. In the
present example, the main empirical effect is the benefit
of integrating heterogeneous maintenance signals within a
common scheduling framework, whereas the difference be-
tween risk-neutral and risk-aware integrated policies remains
comparatively modest.

The remainder of the paper is organized as follows. Section
IT reviews the relevant literature. Section III introduces the
problem setting and assumptions. Section IV defines the com-
pared decision policies and their evaluation criteria. Section V
reports the illustrative computational example and its results.
Section VI discusses limitations and possible extensions. Sec-
tion VII concludes the paper.

II. RELATED WORK

Maintenance optimization has traditionally been developed
along two main lines: time- or age-based maintenance and
condition-based maintenance. Early review papers document
this distinction and show how maintenance policies evolved
from fixed service intervals toward decisions supported by
observed condition and degradation information [1]. Broader
reviews further show that modern maintenance optimization
spans multiple policy classes, information structures, and
system scales, including both single-unit and multi-component
settings [2]. Recent surveys also emphasize that predictive
maintenance should be viewed not only as a prognostics task,
but as a decision-making problem linking monitoring outputs
with operational and maintenance actions [3], [4].

A substantial part of the predictive maintenance literature
focuses on prognostics and remaining useful life estimation.
In this stream, RUL is treated as a key indicator supporting
intervention timing. Representative works already use RUL
predictions directly in maintenance planning, for example in
asset-intensive applications such as wind energy systems [5].
However, many such formulations remain centered on condi-
tion or RUL as the dominant maintenance trigger, rather than
on joint scheduling based on several heterogeneous signals.

A second important line of work concerns maintenance
planning for systems with multiple components or multiple

assets. In such settings, maintenance decisions interact through
uncertainty, shared interventions, and economic or structural
dependencies [6]. Finite-horizon stochastic formulations have
already been proposed for multi-component maintenance plan-
ning under uncertain degradation and uncertain future system
evolution [7], [8]. Industrial planning studies likewise show
growing interest in combining predictive and preventive logic
within a common scheduling framework [9].

Risk-aware formulations provide another relevant perspec-
tive. Beyond standard expected-cost optimization, several au-
thors have considered maintenance decisions under utility-
based or tail-risk-sensitive criteria, thereby linking predic-
tive maintenance scheduling with stochastic programming
and distribution-aware optimization [10]-[12]. More recent
prognostics-oriented studies also show that the credibility
of RUL estimates can be incorporated directly into main-
tenance decision logic [13]. In parallel, hybrid age-based
and condition-based strategies have already been studied for
heterogeneous multi-component systems [14].

Despite these developments, the literature remains frag-
mented. Existing works typically emphasize one dominant
maintenance trigger, a specific pairwise hybridization, or a
particular optimization setting. What is still less standardized
is a unified finite-horizon formulation in which a complete
schedule is determined jointly by three sources of information:
a calendar-based maintenance limit, a usage-based limit driven
by uncertain future cycles, and a condition-monitoring signal
represented by uncertain RUL. The present paper is positioned
at this intersection and proposes a scenario-based framework
for evaluating such schedules under both expected-cost and
tail-risk criteria.

III. PROBLEM FORMULATION
A. System, horizon, and decision variables

Consider a set of assets indexed by i € Z = {1,...,N}
over a discrete planning horizon 7 = {1,...,T}.

The decision problem is to determine a maintenance sched-
ule over the horizon. Let z; ; € {0,1} denote a binary variable
equal to 1 if a maintenance action is scheduled for asset 7 at
time instant ¢, and O otherwise.

For the simplified setting considered in the present paper, at
most one maintenance action is allowed for each asset within
the planning horizon:
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teT
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Additional constraints, such as limited crews, maintenance
windows, or grouped interventions, are intentionally omitted
at this stage and treated as possible extensions.

B. Asset state descriptors

For each asset 7, three maintenance-relevant descriptors are
considered.
e a; ., denotes the calendar age, i.e., the elapsed time since
the last maintenance action.



e u; ¢, denotes the cumulative usage, expressed for instance
in operating cycles. The future evolution of usage is
uncertain.

e 1; 1, denotes the estimated remaining useful life (RUL). In
the present paper, r; ; is treated as an uncertain quantity
represented through a location-scale description, e.g., by
a mean estimate and standard deviation.

For each asset, two maintenance resource limits are assumed
known a; and @;, where a; is the recommended calendar-
based overhaul interval and «; is the recommended usage-
based limit.

Whenever maintenance is performed, the state descriptors
are reset. In the simplest form,

0, if iy =1,

Qi t+1 =
Qi ¢ + 17

otherwise,
and similarly for cumulative usage,

01 if Tt = 17

U; =
R wi e + Au;p(w),

otherwise,
where Aw;¢(w) is the uncertain usage increment under sce-
nario w.

C. Scenario-based uncertainty description

Let w € Q) denote a scenario. Each scenario represents a
sampled realization of uncertain future evolution, including:

« usage increments Au; ,(w),

o RUL trajectories or sampled latent degradation states,

o possibly other quantities affecting maintenance value,

such as performance deterioration or failure loss.

In this initial formulation, usage processes are assumed
independent across assets. This assumption is made for clarity
and tractability, and it can later be relaxed by introducing
correlated scenario generation.

Let p,, denote the probability assigned to scenario w, with

P 20, > pe=1
we

D. Fuailure risk model

We assume that the failure probability increases as the
effective RUL decreases. Let P! (w; z) denote the probability
of failure of asset ¢ at time ¢ under scenario w and schedule
T.

At this stage, the exact mapping is not fixed; however, the
intended structure is a monotone saturating function of the
effective RUL margin. A generic form is

Pﬁatil(w; x) = min {0.95, o (rfﬁ(w; J;))} ,

where rfﬁf(w;x) is the effective remaining useful life after

accounting for scheduled maintenance decisions, and ¢;(-) is
a decreasing function of RUL margin, chosen so that failure
risk rises as the asset approaches end-of-life.

For example, one may later consider exponential, logistic,
or piecewise-linear specifications. For the purposes of this
theoretical paper, only the qualitative properties are required:

1) Pl increases as effective RUL decreases,

2) Pff;“ remains bounded by 0.95,

3) crossing the nominal RUL threshold corresponds to enter-
ing a high-risk region rather than to deterministic failure.

E. Cost and utility structure

For each asset 7, time ¢, and scenario w, define the scenario-
wise contribution

Ji,t(xaw) = JE?(CC)""JZ%H(J;’W)+J£§rf(w7w)"“ﬁi?rly(”;’w)v

where:

o JP}'(z) is the direct cost of preventive maintenance,
Jﬁ“(x, w) is the expected or realized failure-related loss,
JPY ™ (2,w) is a penalty related to performance deteriora-
tion,

Jearly . . . .
o Jiy (x,w) penalizes excessively early intervention.

A simple example of the failure-related term is

T, ) = OIS P ws.),

K2

where Cf2i! denotes the asset-specific failure consequence
coefficient.

The performance-related term can be linked to the estimated
RUL through a degradation penalty, for example

TP (@,w) = ¢ (r$ (ws )

where 1;(+) is chosen to increase as the remaining life be-

comes small. This allows one to represent not only catastrophic

failure risk, but also gradual loss of efficiency or quality.
The total scenario-wise cost is then

J(z,w) = Z ZJi,t(wi)'

teT i€
IV. DECISION POLICIES AND EVALUATION CRITERIA

To connect the general formulation with the illustrative com-
putational example, we distinguish between baseline single-
trigger policies and integrated scenario-based policies. In the
present paper, the computational task is limited to selecting
one maintenance date per asset within a finite planning hori-
zon.

A. Single-trigger baseline policies

The first group of policies uses only one maintenance signal
at a time.

Calendar-only policy: maintenance is scheduled when
the elapsed time since the last intervention approaches the
calendar-based maintenance limit.

Usage-only policy: maintenance is scheduled when the
predicted cumulative usage approaches the usage-based main-
tenance limit.

RUL-threshold policy: maintenance is scheduled when the
condition-monitoring signal indicates that the remaining useful
life is below a chosen threshold or confidence margin.

These three policies serve as simple baselines. They are
intentionally myopic in the sense that each of them relies on
one dominant maintenance trigger only.



B. Integrated scenario-based policies

The second group of policies combines all three information
sources: calendar age, cumulative usage, and uncertain RUL.

For a candidate schedule x and scenario w, let J(z,w) de-
note the corresponding scenario-wise total cost. The integrated
policies evaluate candidate schedules under a distribution of
future outcomes rather than through a single deterministic
forecast.

In the illustrative example, the integrated policy is imple-
mented in a simplified form in which one maintenance date
is selected for each asset over the horizon. This yields a com-
plete multi-asset schedule, while keeping the computational
example transparent.

C. Schedule evaluation criteria

Two evaluation criteria are considered in the present paper.
Expected-cost criterion:

gg(lE[J(x,w)] = min Z Do (x,w).

This criterion is risk-neutral and favors schedules with the
smallest average total cost.
CVaR-based criterion:

min CVaR, (J(z,w)).

For a cost random variable Z = J(z,w), the conditional
value-at-risk at level @ € (0,1) is understood here as the
expected cost in the upper tail of the distribution beyond the
corresponding value-at-risk threshold:

CVaR.(Z) =E[Z | Z > VaRa(Z)],

where VaR,,(Z) denotes the a-quantile of Z distribution.
Thus, minimizing CVaR, means selecting schedules that
reduce the average cost in unfavorable high-cost scenarios
rather than only the average cost over all scenarios.
More generally, the framework can also accommodate other
mean-risk or utility-based criteria, but these are not explored
computationally in the present paper.

D. Interpretation

The key distinction in the computational study is therefore
not only between different objective functions, but also be-
tween different classes of decision rules. The first class uses a
single maintenance trigger, whereas the second class integrates
calendar-, usage-, and prognostics-based information within a
common scenario-based evaluation framework. As shown in
Section V, this distinction is more important in the present
example than the difference between the two integrated opti-
mization criteria themselves.
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Fig. 1. Scheduled maintenance times for the five compared policies. The
integrated policies select substantially earlier interventions than the single-
trigger rules for most assets.
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Fig. 2. Empirical cumulative distributions of total scenario cost. The inte-
grated policies are strongly shifted to the left and exhibit much narrower cost
distributions than the single-trigger rules.

V. ILLUSTRATIVE COMPUTATIONAL EXAMPLE AND
RESULTS

To make the proposed framework operational, we con-
structed a small synthetic example involving five assets over
a finite planning horizon. The purpose of this example is
not to provide a realistic industrial benchmark, but to verify
whether the proposed scenario-based formulation yields differ-
ent scheduling decisions than simpler single-trigger policies.

The illustrative experiment considered N = 5 assets over
a horizon of T" = 12 discrete periods and used 800 Monte
Carlo scenarios. Asset parameters were generated synthetically
from predefined intervals to obtain a heterogeneous small
fleet: calendar limits were sampled from [8,16], usage limits
from [160,320], mean RUL values from [4,13], and RUL
standard deviations from [0.8,2.4]. Initial ages and cumula-
tive usage levels were initialized as random fractions of the
corresponding limits. Future usage increments were generated
independently across assets and scenarios from positive-valued
distributions with asset-specific mean usage in [10, 22] cycles
per period and coefficient of variation in [0.15, 0.35], while la-
tent scenario RUL values were sampled from truncated normal
distributions. The failure-risk proxy used a saturating model
with maximum level 0.95, decay rate 0.75, and performance



TABLE I
SUMMARY OF POLICY PERFORMANCE IN THE ILLUSTRATIVE EXAMPLE.

Policy Expected cost CVaRgp.9  Mean maint. time  Mean failure proxy
Integrated expected cost 148.81 151.40 2.0 0.012
Integrated CVaR 149.16 150.85 1.8 0.003
Calendar only 916.76 1499.16 6.4 6.386
RUL threshold 1132.37 1831.12 8.6 7.703
Usage only 1296.44 1940.00 8.0 9.420

window equal to 4 periods. The RUL-threshold baseline used a
trigger probability of 0.60, and the integrated risk-aware policy
minimized CVaRg g.

Each asset was characterized by a calendar-based main-
tenance limit, a usage-based limit expressed in cumulative
cycles, and an uncertain RUL estimate summarized by a mean
and standard deviation. The current age and accumulated usage
were initialized as fractions of the corresponding asset-specific
limits. Future usage increments were then generated scenario-
wise from positive-valued distributions calibrated by asset-
specific mean usage and variability parameters, while the latent
scenario RUL values were sampled from truncated normal
distributions. The resulting scenario set was used to evaluate
the cost of candidate maintenance dates under the cost model.

Five decision rules were compared: calendar-only schedul-
ing, usage-only scheduling, RUL-threshold scheduling, inte-
grated expected-cost scheduling, and integrated CVaR-based
scheduling. The first three act as single-trigger baselines. The
last two use the full scenario-based cost representation and
differ only in the optimization criterion: expectation versus
tail-risk minimization.

The resulting maintenance times are shown in Fig. 1. The
clearest pattern is that the two integrated policies schedule
maintenance substantially earlier than the single-trigger rules
for most assets. In fact, the integrated expected-cost and
integrated CVaR policies differ only for one asset: the latter
advances maintenance for Asset Al from period 2 to period 1,
while the remaining maintenance dates are identical. This in-
dicates that, under the present calibration, the dominant effect
is the integration of heterogeneous maintenance information
rather than a strong separation between risk-neutral and risk-
aware integrated objectives.

The quantitative comparison is summarized in Table 1. The
integrated expected-cost policy achieved the lowest expected
total cost, equal to 148.81, while the integrated CVaR policy
produced a very similar expected cost of 149.16. At the same
time, the CVaR-based policy achieved a slightly lower tail-
risk measure, with CVaRg 9 = 150.85 compared to 151.40
for the expected-cost formulation. Both integrated policies
also yielded very small mean failure proxies and substantially
earlier average maintenance times than the single-trigger rules.

By contrast, all three single-trigger policies were markedly
more expensive and substantially more risk-exposed. Among
them, the calendar-only rule performed best, but its expected
total cost still reached 916.76 and its CVaRgg reached
1499.16. The RUL-threshold and usage-only rules were even

less favorable, with expected costs above 1100 and much
heavier right tails.

These differences are visible directly in Fig. 2, which
reports the empirical cumulative distributions of total scenario
cost. The two integrated policies produce narrow distributions
concentrated at low cost levels, whereas the single-trigger
policies generate broad distributions shifted far to the right.
This indicates that combining calendar-, usage-, and RUL-
based information within a common scenario-based objective
reduces average cost and the dispersion of outcomes.

Taken together, the results support two observations. First,
even a minimal integrated scenario-based formulation can
strongly outperform maintenance rules based on a single trig-
ger. Second, in the present synthetic example, the difference
between minimizing expected cost and minimizing tail risk is
real but modest. Accordingly, the illustrative study highlights
the value of information integration more strongly than the
value of risk aversion itself.

VI. DISCUSSION AND LIMITATIONS

The illustrative example confirms that the proposed frame-
work is operational and that it produces schedules clearly
different from those implied by calendar-only, usage-only, or
RUL-threshold rules. This is the main positive result of the
computational study. Even in a small synthetic setting, the
integrated scenario-based policies lead to substantially lower
expected cost, substantially lower tail risk, and much tighter
empirical cost distributions.

At the same time, the numerical example should be in-
terpreted carefully. The dominant finding is not a strong
divergence between risk-neutral and risk-aware integrated
optimization. Rather, the principal gain comes from com-
bining heterogeneous maintenance signals within a common
decision rule. The integrated expected-cost and integrated
CVaR schedules are almost identical, and their performance
differs only marginally. This suggests that, under the present
calibration, the main driver of improvement is the avoidance of
clearly unfavorable delayed-maintenance states, whereas tail-
risk aversion plays a secondary role.

A more fundamental limitation concerns the current cost
structure. In the present implementation, scenario-wise costs
are accumulated up to the chosen maintenance date, while
the post-maintenance evolution of the asset is not modeled
explicitly within the same horizon. As a result, the formulation
naturally tends to favor relatively early interventions whenever
the penalty for delaying maintenance dominates the penalty for



acting too early. This mechanism helps explain why the inte-
grated policies place most maintenance actions in the first few
periods. The current example should therefore be interpreted
primarily as a proof of concept, not as a quantitatively realistic
maintenance-planning benchmark.

The synthetic data-generating process is another simplifi-
cation. Future usage is generated independently across assets,
and RUL uncertainty is represented in reduced form rather than
derived from a fully specified probabilistic degradation model
fitted to observations. This keeps the example transparent and
light, but it also limits the realism of the uncertainty structure.
In particular, the current setup does not represent correlated
operating regimes, sequential Bayesian updating of prognostic
beliefs, or richer condition-monitoring trajectories.

The present formulation also omits several practically rel-
evant scheduling features, such as shared maintenance crews,
maintenance windows, grouped shutdowns, or repeated main-
tenance opportunities within the same horizon. These omis-
sions are deliberate. Their inclusion would make the optimiza-
tion problem considerably richer, but would also obscure the
central purpose of the present paper, which is to define and
illustrate a unified scenario-based decision framework.

Despite these limitations, the current example is sufficient
for an initiating conference paper. It demonstrates that the
proposed framework can produce interpretable maintenance
schedules and that these schedules differ materially from
single-trigger baselines. It also shows that the framework can
accommodate both expected-cost and tail-risk criteria, even if
the difference between them remains limited in the present
calibration. The most natural next steps are therefore clear:
refine the cost model to represent post-maintenance evolution
explicitly, replace reduced-form uncertainty generation with
richer probabilistic models, and extend the optimization prob-
lem toward resource-coupled multi-asset scheduling.

VII. CONCLUSIONS

This paper addressed predictive maintenance scheduling
under uncertainty in a setting where three heterogeneous main-
tenance signals are available simultaneously: calendar-based
maintenance limits, usage-based limits driven by uncertain
future operating cycles, and uncertain condition-monitoring
information represented through RUL estimates. The main
objective was not to develop a fully realistic industrial schedul-
ing model or a new large-scale optimization algorithm, but
to formulate a coherent finite-horizon decision framework
capable of integrating these signals within a common scenario-
based perspective.

The proposed formulation treats maintenance planning as
a schedule-selection problem evaluated under a distribution
of future outcomes rather than under a single deterministic
forecast. This makes it possible to compare both expected-cost
and risk-aware policies within the same modeling structure.
In this sense, the main contribution of the paper is concep-
tual: it clarifies how calendar-, usage-, and prognostics-based
information can be brought together in a unified scheduling
framework.

The illustrative computational example supports the practi-
cal relevance of this perspective. Even in a small synthetic
setting, the integrated scenario-based policies substantially
outperformed simpler calendar-only, usage-only, and RUL-
threshold rules. The main empirical gain came from integrating
heterogeneous maintenance information in a common decision
rule. By contrast, the difference between the expected-cost
and CVaR-based integrated policies remained limited under
the present calibration, suggesting that the value of risk-aware
optimization is more subtle in this particular proof-of-concept
setting than the value of information integration itself.

The present results should be interpreted as a proof of
concept rather than as a realistic maintenance benchmark.
Nevertheless, they show that integrating disparate information
within a common scenario-based framework is a promising
direction for predictive maintenance. Future work should focus
on richer cost dynamics, probabilistic degradation models
fitted to data, and resource-coupled multi-asset scheduling.
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