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Abstract: This is a report about the development, the evaluation and the certification
of the new certification services system for the German national root CA. Firstly we
illustrate why a new certification services system was necessary respective which re-
quirements to the new system exist. Then we derive the tasks to be done from the
mentioned requirements. After that we introduce the initial situation at the beginning
of the project. Finally we report about the very process by talking about some unfa-
miliar situations, special approaches and remarkable experiences.

1 Introduction

According to§3 of the German digital signature act (SigG) the German regulatory au-
thority for telecommunications and posts (RegTP) is responsible for operating the national
root CA of Germany. On the first quarter of 2003 the RegTP launches a tender procedure
to obtain a new IT system for its certification services. Thisis necessary to be prepared for
new requirements that will occur.

Some of these requirements are related to the proceeding developments in cryptology. To
reflect these developments the German federal IT security agency (BSI) regularly suggests
suitable cryptographic algorithms and associated parameters. According to the tender pro-
cedure, the IT system must be able to adapt to these directives.

In parallel, the ISIS–MTT SigG–Profile [TT04] is developed.It addresses all technical
requirements of the SigG and the respective ordinance (SigV) based on the X.509 [IT97]
and the corresponding PKIX [HPFS02] specifications. Conformance to these standards is
another demand.

The compliance of the system with the SigG and SigV is anotherrequirement of the
tender procedure. Therefore, the security concept of the overall system has to be cer-
tified. This includes the evaluation of parts of the system according to Common Crite-
ria (CC [Org99a]) or the Information Technology Security Evaluation Criteria (ITSEC
[FGNK98]).
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won the tender. This paper reports on this project from the developer’s point of view.

2 Our Tasks

We had to develop a suitable design for the overall system. Tobe able to do this we had
to find out which requirements the SigG, the SigV and the ISIS–MTT profiles implied to
our case. The overall design had to include the workflow, the software, the hardware, the
environmental and the organizational issues.

We had to implement and prepare the software for a successfulaccreditation. As discussed
in Section 4 this meant for us to evaluate the software to the required CC security level.
This was a twofold task. On the one hand we had to produce software that can reach
this level of evaluation. On the other hand we had to produce alot of documentation that
describes the system according to the CC.

Testing the system was another task of ours. Clearly, we had to test the software on
correct functionality. In addition, we had to test it on security and robustness in order
to prevent both intended and unintended misuse of the system. Changing the software
after the evaluation point enforces a reevaluation. Thus, the testing had to be remarkable
extensive. All tests were part of the evaluation procedure.

Lastly, the evaluated system had to be installed on the target platforms. Clearly this in-
cluded setting up the software on the computers. Furthermore, we had to configure the
runtime environment to meet its special security requirements.

3 Initial Situation

When we started the project we already had a trust center software called FlexiTrust. It is a
component based system which supports all necessary tasks of a trust center as registration,
certification, key generation and publication of the respective products. FlexiTrust was
developed as a part of our academic work and thus has some experimental characteristics.
The two main design goals were the flexibility in changing thecryptographic algorithms
and parameters and the flexibility to easily integrate it into existing workflows.

FlexiTrust was already successfully used in a variety of projects both in academic and
business environments. Each project had different characteristics and requirements. How-
ever, none of the projects was comparable to the project described here. This project had
a lot of entirely new aspects which where not covered by the original design.

FlexiTrust neither had passed a certification process as demanded for an accredited certifi-
cation services provider (CSP) nor an evaluation process according to the CC. Its security
features never had to be at such a high level and had not been monitored in such a sys-
tematic way. Also its documentation was far from being sufficient for such a process. The
evaluation and the certification processes themselves wereentirely new and unknown to
us.



FlexiTrust already was compatible with the respective parts of the X.509 and PKIX stan-
dards families. It supported all necessary and commonly used optional extensions of these
standards. But the ISIS–MTT profile for the SigG environmentwas brand new and not yet
stable; and FlexiTrust had not yet been adapted to it.

The project schedule was extremely tight. The system had to be designed, implemented,
tested, documented, evaluated, installed and certified within 6 months. Nevertheless we
were confident to succeed as all parties (the developers, theevaluators, the certifiers and
the customer) announced a high level of motivation and willingness for cooperation.

4 Process

The most difficult task of the project was to make FlexiTrust fulfill the security require-
ments of the SigG and SigV within the given time. This became even more complex as
we decided to evaluate the whole software to be able to benefitfrom the evaluation in
other projects. The approach was to take the security concept as demanded by the SigG
as the basis for deriving a security target (ST) for the evaluation process according to the
CC. The FlexiTrust system was then adapted accordingly and the necessary documentation
was produced. As far as FlexiTrust was concerned, the certification of the security concept
amounts to certifying the evaluation results. It soon became clear, that this approach would
not succeed if we had taken these steps sequentially as it is common practice.

The idea was to solve these tasks in parallel and in close cooperation with all parties. While
the security target was developed together with the evaluating and the certifying authority,
we already began to adapt our system to those requirements which seemed to be stable in
the ST. In parallel to changing the software we also started to develop the high- and low
level design documents. Whenever we finished a document, we immediately consulted the
evaluator. Thereby we obtained three major advantages. Firstly, the evaluating authority
very early gained an outline as well as detailed informationabout the structure of our
system. Secondly, we could take their responses into account for the development of the
other documents. Thirdly, by linking the requirements of the security target very early
to our implementation, we got a better understanding of them. The last two points were
especially valuable since we did not have any experience in evaluation processes.

A second challenge was to be conforming to the ISIS–MTT specification. The specifi-
cation was new and we had no experience with it, yet. Furthermore, we had no client
applications available, but only the test bed implemented by Secorvo Security Consulting
GmbH.

When modeling the internal processes of the system in such a high security environment,
it turned out, that we had to adjust our software with respectto the security of the internal
communication, the access control management and its logging. Furthermore, we needed
to adapt to already evaluated components as the key generator and the required type of
smart cards. Also, the tailoring of the front–end components to the requirements of the
RegTP caused some additional effort.

The development process did not resemble what we have faced so far. Usually we work at



our office or at home most of the time being connected to the internet. According to CC
the sources of FlexiTrust had to be protected against unauthorized access. Now, we had to
work in a dedicated access controlled area and on dedicated machines. The source code
repository was off-line and each change to it was monitored and had to be signed by the
developer and the responsible officer for the respective module.

We planned to adapt our software to third party cryptographic hardware with independent
evaluations. We designed the resp. interfaces in a way that allows the transparent substi-
tution of those components. This prevents a reevaluation ofthe whole system in case of
changing cryptographic algorithms or parameters. This waspossible for the key generator.
For the smart card and the card reader this plan had to be dropped, because the driver soft-
ware was not deliverable in an evaluated version within the given time. Thus, the driver
was evaluated together with our software. This is going to result in additional effort, when
adapting to longer keys or different algorithms.

A crucial point was the decision, which security requirements to achieve solely with the
FlexiTrust system and which to delegate to the environment.A trade-of needed to be
found between the time necessary to adapt FlexiTrust and theflexibility gained or lost by
delegating them to the environment. We succeeded in keepingthe effort for development
and evaluation minor and gaining a high flexible system whichcan be used in other projects
without reevaluation.

We needed to find, read and understand the important parts of the CC. It was very use-
ful to be guided by the evaluating and the certifying parties. The first developer who had
to write a certain kind of document took the hard way and learned it from the standards.
The hints and the fast feedback of the evaluator as well as taking the common evaluation
methodology (CEM [Org99b]) documents into account, helpedto avoid mistakes, misin-
terpretations and dead ends. Now having the know how this developer was able to support
the next team member in the same task. By this, knowledge spread quickly in the whole
team. This speeded up the evaluation process considerably.

5 Result

Taking a retrospective and concluding look at the project wecan say that it was a success.
In November 2003 FlexiTrust 3.0 Release 0347 was evaluated according to CC EAL3
augmented. The strength of the established security mechanisms is high. In December
2003 the software was certified. The system was installed at the customer’s side. Currently
it is subject to some change requests and should be accepted soon.
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